

SEAL COVE SURFACE DRAINAGE STUDY

PROJECT SCHEDULE

PROJECT TIMELINE
July 2026 - January 2027

TASK / DATES		JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY
1	Existing Conditions & Data Collection 7/23/26 - 9/25/26							
2	Survey & Topographic Mapping 8/10/26 - 10/2/26							
3	Hydrologic & Hydraulic Modeling 10/5/26 - 11/6/26							
4	Drainage & Land Movement Evaluation 10/5/26 - 11/13/26							
5	Environmental & Permitting Evaluation 11/6/26 - 12/7/26							
6	Drainage Improvement Concepts 11/6/26 - 12/7/26							
7	Funding & Implementation Evaluation 11/30/26 - 1/15/27							
8	Final Drainage Planning Framework 12/7/26 - 1/29/27							

Notes: Schedule is preliminary and subject to change.
Aerial survey activities are weather dependent.