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Amy Ow

From: Camille Leung
Sent: Thursday, October 17, 2019 9:26 AM
To: Noel Chamberlain; Bob Pellegrine
Cc: Jack Chamberlain; Melissa Leet; Roland Haga; Jonathan Tang; Amy Ow; Steve 

Monowitz; Kristen Outten; Jessica Henderson-McBean; 
sfitinghoff@cornerstoneearth.com (sfitinghoff@cornerstoneearth.com)

Subject: RE: Highlands
Attachments: Chamberlain Lots 9 to 11 Construction and Grading Requirements.pdf

Hi Noel and Bob, 
 
Please see the attached document which lists out some key reminders of the Mitigation Measures and Conditions of 
Approval that apply to grading and construction work.  Please factor these requirements into the grading/construction 
process and schedule that you are preparing for the Wet Season Grading Exception.  The County and SWCA will be 
checking for compliance with these requirements and the conditions of approval as a whole.   
 
Thank you  
 

From: Camille Leung  
Sent: Wednesday, October 16, 2019 1:05 PM 
To: Noel Chamberlain <noel@nexgenbuilders.com>; Bob Pellegrine <Bob.P@nexgenbuilders.com>; 
sfitinghoff@cornerstoneearth.com (sfitinghoff@cornerstoneearth.com) <sfitinghoff@cornerstoneearth.com> 
Cc: Jack Chamberlain <jtuttlec@aol.com>; Melissa Leet <mleet@graniteridgellp.com>; Roland Haga 
<RHAGA@BKF.com>; Jonathan Tang <jtang@bkf.com>; Amy Ow <aow@smcgov.org> 
Subject: RE: Highlands 
 

Hi Noel, Bob, and Scott F., 
 
Thank you for your response of October 11, 2019 to the County’s email of October 10, 2019.  Overall, your 
response only addresses Lots 9 and 10.  How does lot 11 fit in the schedule?  Please answer the questions for 
Lot 11.  Also, please provide the following requested information for Lots 9-11 that was not provided in your 
response:  

1. Excavation of artificial fill – Please describe the process, equipment, and duration of this stage.  Please 
describe whether there will be stockpiling of excavated soil; if so, please describe where soil will be stockpiled 
and protected.  To the extent feasible, stockpile locations should be limited to flatter areas of the site.  Please 
describe how you plan to address the stability of the soils within and adjacent to the areas of excavation and 
provide a plan for erosion control measures during this stage.  Please also describe and delineate how and where 
soils will be sorted on-site to remove organics and retain useable soil.   
  
You stated that you “expect the overall grading duration to be approximately 4 to 6 to complete finish pads on 
lots 9 & 10.  We will start work on Lot # 9.  First stage of grading will be tree removal, clearing and grubbing of 
the pad site. Green waste will be trucked off site to Ox Mountain disposal.   
  
After clearing, we will excavate approximately 800 yards in order to establish our grading key way.  The 800 
yards will be stock piled and covered until the key is established.  After completion of the the key, we will 
compact the onsite 800 stock pile. We will need an additional 1100 yards of fill from an offsite source.  The 
offsite fill will be places and compacted daily.  There will be no stock pile of the offsite material on the lot.”      
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Do you mean 4 to 6 days, weeks, or months?  Please identify the duration of each phase.  Please show in an 
additional rough-grading stage Erosion Control Plan where soil will be stockpiled (preferably in flatter areas of 
the site; current stockpile location is on a slope), where soils will be sorted on-site to remove organics and retain 
useable soil, and how graded surfaces (e.g., bare slopes that will be created when you excavate to create the key 
way and areas that will be disturbed when you remove the existing fill slopes) and stockpiles will be protected 
during the rough grading stage in event of rain.   
  
2. Importation and application of fill – Please describe the process, equipment, and duration of this 
stage.  Please describe how imported fill will be applied and compacted.  The County recommends the 
application of fill in layers on the site as an alternative to mass earth piling and spreading, and that the 
developer only import as much soil per day as can be applied to the site and protected that day.  Please provide 
an erosion control plan for how slopes will be protected during rough grading, along with a contour plan for the 
finished rough grade.  Please describe how you plan to address the potential for saturation of clayey soils to 
minimize the risk of local failure.   
  
You stated that “the onsite equipment will be an excavator, compactor, skip loader backhoe.  All imported 
material will be compacted in place daily.” 
  
Please address erosion control measures that will be used during the placement and compaction of fill.  Please 
describe whether the erosion control measures to be applied in the rough grading stage will differ from 
measures applied in the compaction stage.  If measures will differ, please provide a compaction-stage Erosion 
Control Plan.  If not, please provide an Erosion Control Plan for rough grading/compaction-stage.  Please 
provide a contour plan for the finished rough grade elevations.  
  
3. Pier excavation – Please describe the process, equipment, and duration of this stage.  Please describe how 
much soil would need to be excavated per lot to accommodate piers.  Please describe where soil will be stored 
and protected on-site prior to the pouring of the piers.   Please provide a plan for erosion control measures 
during this stage.  
  
You stated “piers will be drilled with 12” auger to an average depth of 10 feet.   Piers spoils will be collected 
and stocked piled and covered daily.”     

For piers, civil plans show pier depths between 10-20 feet.  Also, the County notes that the 12” auger you 
describe differs from the geo recommendation of 16” min piers diameter.  Please confirm that Scott Fitinghoff 
(Project Geotechnical Engineer) will be there to observe all stages of pier construction.   

What is the total amount of soil that will be generated by the drilling?  Where will these materials be stockpiled, 
and what is their final destination?  Please describe whether the erosion control measures to be applied in the 
pier construction stage will differ from measures applied in the rough grading and compaction-stage stages.  If 
measures will differ, please provide an Erosion Control Plan for the pier construction stage.     

4. Pouring of piers – Please describe the process, equipment, and duration of this stage.  Please describe the 
duration of this process (piers poured per day) and how long the curing process will take during the wet season. 
  
You stated “piers will be poured in by a concrete boom pump. The pump and concrete trucks will stage on 
construction entrance.  Concrete pour for piers will be done in one day for each house.”   
  
Please revise the estimated duration, including providing pier curing time, based on the pier dimensions 
provided on the plans.   
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5. Please make sure that your project is covered under the State General Construction permit and that the permit 
is active.   Please identify who will be the Qualified Stormwater Quality Practitioner (QSP) conducting the 
required weekly inspections.  Please provide a current copy of the Storm Water Pollution Prevention 
Plan.  Please have your QSP coordinate with the County’s mitigation monitor.   

You stated “Travis Lutz is our QSP.  I will have Travis reach out to County’s mitigation monitor.”   
  
The County will need proof of active coverage under the State permit and current SWPPP before grading and 
construction can begin.       

  
 
 

From: Noel Chamberlain [mailto:noel@nexgenbuilders.com]  
Sent: Tuesday, October 15, 2019 11:20 AM 
To: Camille Leung <cleung@smcgov.org> 
Cc: Jack Chamberlain <jtuttlec@aol.com>; Melissa Leet <mleet@graniteridgellp.com>; Bob Pellegrine 
<Bob.P@nexgenbuilders.com> 
Subject: Highlands 
 
CAUTION: This email originated from outside of San Mateo County. Unless you recognize the sender's email address and know 

the content is safe, do not click links, open attachments or reply. 
 

Hi Camille, 
 
I wanted to check in with you to see if you had received my responses to your questions regarding the grading at the 
highlands. 
 
Please let me know if you have any questions, 
 
Thanks, 
Noel 


