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Amy Ow

From: Camille Leung
Sent: Tuesday, April 23, 2019 6:05 PM
To: Jack Chamberlain; Roland Haga
Cc: Steve Monowitz; Amy Ow; Melissa Andrikopoulos; Sherry Liu
Subject: RE: Determination on Changes in Grading

Hi Jack and Roland, 
 
Just checking in again on this…. Please provide status.  Thanks! 
 

From: Camille Leung  
Sent: Friday, April 19, 2019 4:05 PM 
To: Jack Chamberlain <jtuttlec@aol.com>; Roland Haga <RHAGA@bkf.com> 
Cc: Steve Monowitz <smonowitz@smcgov.org>; Amy Ow <aow@smcgov.org>; Melissa Andrikopoulos 
<mandrikopoulos@smcgov.org>; Sherry Liu <xliu@smcgov.org> 
Subject: RE: Determination on Changes in Grading 

 
Hi Jack and Roland, 
 
The County is in the process of looking at the difference in the proposed grading vs. approved grading and determining 
what kind of additional CEQA review may be required.  This analysis depends on volume estimates of additional 
earthwork.  From this volume, additional truck trips will be determined based on total off‐haul volume and import 
volume divided by 12 cy.  In order to determine actual truck trips we need actual estimates of earthwork volumes.  
 
However, the County estimates (attached) do not match BKFs estimates provided in its 3/7/19 memo.  Your calculations 
of earthwork are based on a definition of cut and fill from the County’s Grading Regulations.  What we are trying to 
arrive at is a simple volume calculation of proposed grading, not a measure of depth of cut or fill.  Please reconsider your 
calculation methodology and send us revised estimates or agreement with the County’s estimates. 
 
Also, in your memo you estimated 10‐12 truck trips a day.  The Certified EIR estimated 5 truck trips a day.  Please explain 
how 10‐12 truck trips a day could be accomplished with no truck trips during commute times, per Improvement 
Measure TRANS‐1.    
 
Please respond to these comments for the County to resume its analysis of the proposed grading modification.   
 
Thanks 
 
 
 
From: Jack Chamberlain [mailto:jtuttlec@aol.com]  
Sent: Thursday, March 21, 2019 10:46 AM 
To: Camille Leung <cleung@smcgov.org> 
Subject: Fwd: Determination on Changes in Grading 
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From: RHAGA@BKF.com 
To: jtuttlec@aol.com 
Cc: jtang@BKF.com, RHAGA@BKF.com 
Sent: 3/20/2019 11:41:16 AM Pacific Standard Time 
Subject: RE: Determination on Changes in Grading 

Jack, 

  

Our site has approximately 5,710 yards of off haul associated with grading for lots 5 -11, why would we need to 
import 4500 CY, ( 4500 CY<5,710)  if we have the material on site it is already included in our earthwork and 
the number trucks is well. 

  

I do not agree there is an additional 375 truckloads to off haul.   

  

We might need a meeting conference call. 

  

Roland  

  

  

 
  

  

Roland Haga, PE, PLS, Leed AP 

Vice President  

BKF Engineers   

255 Shoreline Drive, Suite 200 

Redwood City, CA 94065 

  

d 650.482.6407 

m 650.619.6030 

rhaga@bkf.com 

www.bkf.com 
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Delivering Inspired Infrastructure 

 

  

  

From: Jack Chamberlain <jtuttlec@aol.com>  
Sent: Wednesday, March 20, 2019 10:53 AM 
To: Roland Haga <RHAGA@BKF.com> 
Subject: Fwd: Determination on Changes in Grading 

  

 

-----Original Message----- 
From: Camille Leung <cleung@smcgov.org> 
To: Jack Chamberlain <jtuttlec@aol.com> 
Cc: Sherry Liu <xliu@smcgov.org>; Steve Monowitz <smonowitz@smcgov.org> 
Sent: Tue, Mar 19, 2019 4:55 pm 
Subject: Determination on Changes in Grading 

Hi Jack, 

 

Staff has reviewed the BKF Memo of 3/7/19.  Table 2 does not include any Imported Fill necessary for Slope Mitigation, as 
described as being necessary in Cornerstone’s Geo letter dated 7/8/17.  Therefore, no estimate for truck trips for importation 
of fill is included on the memo.  County staff estimated 4500 cy for import, with 375 truck trips.  BKF will need to explain 
why imported fill and associated truck trips were not included in their calculations. 

 

In consultation with County Counsel, Steve has determined that the grading changes are a Major Modification and staff is in 
the process of determining the appropriate CEQA document and process.  We will let you know when we have made our 
determination.  

 

Thank you 

 

 

Camille Leung, Senior Planner 
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Planning & Building Department 

San Mateo County  

455 County Center, 2nd Floor 

Redwood City, CA 94063 

Phone - 650-363-1826 

Fax – 650-363-4849 

 

 
Confidentiality Notice: This email (including any attachment) is intended only for the individual or entity to which it is addressed and may contain 
information that is privileged, confidential and exempt from disclosure under applicable law. If you are not the intended recipient, you are not 
authorized to intercept, read, print, retain, copy, forward, or disseminate this communication. If you have received this communication in error, please 
reply to the sender or call 650-482-6300, and then please delete this message from your inbox as well as any copies. Thank you, BKF Engineers 2018 



Grading for Chamberlain Project, in cubic yards (CY)

PLN APPROVAL (Source: BOS Staff Report, Final EIR)

Truck Trips based on 
12cy = 1 truck load 
(Source: Final EIR)

TOTAL Cut Fill
Lots 1-4 500 2,300 0
Lots 5-8 4,700 700 0
Lots 9, 10 300 2,900 0
Lot 11 1,200 1,000 0
Overall - Import Only 0 900 75

6,700 7,800 75

BLD PROPOSAL FOUNDATION SLOPE REPAIR ---Revised on BLD Plans 

Lots 5-8 Cut Fill
Offhaul Trips 
(balance/12 cy) Cut - Slope Repair Balanced Fill

Imported Fill 
(Source: Geo letter 
7/8/17)

Offhaul (Source: Geo 
letter 7/8/17)

Truck Trips for 
Fill + Offhaul

5 1,740 0 - 520 - - - -
6 2,030 0 - 580 - - - -
7 2,170 40 - 660 - - - -
8 2,080 90 - 1120 - - - -

8,020 130 658 2,880 0 4500 2500 583.3

Lots 9-11 Cut Fill
Onhaul Trips 
(balance/12 cy) Cut - Overexcavation Balanced Fill Imported Fill Offhaul

Truck Trips for 
Fill + Offhaul

9 140 1,800 - 200 0 260 200 38.3
10 770 310 - 81 0 105 81 15.5
11 470 70 - 519 382 178.1 137 26.25833333

1,380 2,180 67 800 382 543 418 80

Grading Quantities TRUCK TRIPS
Approved Proposed Difference On & Off Haul Trips Approved Trips Proposed Trips

Cut (5-8) 4,700 10,900 6,200 Lots 5-8 37.5 1240.8
Fill (5-8) 700 4,630 3,930 Lots 9-11 37.5 147
Cut (9-11) 1,500 2,180 680 75 1387.6
Fill (9-11) 3,900 3,105 -795

Notes: 1) Cut for Slope Repair: Geo letter of 7/8/17 estimates total 
earthwork for geo mitgation as up to 25,000 cy (2800 cy estimated by 
Project Civil Eng.); 2) Fill for Slope Repair: Slope Repair will involve off-
haul of organic/unsuitable material, shrinkage, and re-placement back 
of suitable material, as well as fill to compensate for unusable earth.  
Truck Trips: (4500 cy + 2500)/12 cy = 583 trips

Note: Final EIR assumes balanced 
Grading for Lots and only 

calculates truck trip for imported 
materials (Rock, etc)

Note for Cut for Overexcavation: Overexcavation volumes for Lot 11 
provided by Cornerstone in letter dated 9/21/18.  No formal estimates 
provided for Lots 9-10, but volumes estimates based on total estimated 
overexcavation of 800 cy from BKF letter of 8/7/18 

Note for Balanced and Imported Fill: No formal numbers provided for 
Lots 9-10.  Staff used conservative estimates for balanced fill (zero 
assumed) and imported fill (based on cut amount plus 30% shrinkage). 
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