SAN MATEO COUNTY HAZARD MITIGATION PLAN
YEAR #1 PROGRESS REPORT

Reporting Period
September 2016 through September 2017
Background
San Mateo County and 28 local government planning partners from within the San Mateo County
Operational area collaborated on the development of a multijurisdictional hazard mitigation plan
pursuant to the Disaster Mitigation Act of 2000 (Public Law 106-390) from November of 2015 to
September of 2016. The plan was approved by FEMA Region IX for compliance with Section 201.6,
Chapter 44 of the Code of Federal Regulations on September 14, 2016. This plan details the planning
partnership’s vision for reducing risk from all hazards, identifying resources, information, and
strategies for risk reduction. By completing this process, all planning partners to this plan complied
with the Disaster Mitigation Act and maintained eligibility for hazard mitigation grant funding
opportunities afforded under the Robert T. Stafford Act. The plan is available to the public through
the San Mateo County Hazard Mitigation Plan website at:
http://planning.smcgov.org/local-hazard-mitigation-plan

Benefits of Mitigation Planning
Maintenance of this plan enables the San Mateo County planning partnership to pursue hazard
mitigation grant funding administered by FEMA under the Robert T Stafford Act. A FEMA-approved
Hazard Mitigation Plan is a principal prerequisite for this funding. Many of the planning partners to
this plan have leveraged funding from this program in the past to significantly reduce the planning
area’s risk associated with natural hazards.

Summary Overview of the Plan’s Progress
The performance period for the Hazard Mitigation Plan began on September 14, 2016, with FEMA’s
final approval. The initial performance period for this plan is 5 years, with an update anticipated
before September of 2021. Pursuant to the plan maintenance strategy outlined in volume 1, section
3, chapter 5 of the plan, this represents the first annual progress report for the plan. The Hazard
Mitigation Plan identified 629 hazard mitigation initiatives to be pursued during the 5-year
performance period. As of this reporting period, the following progress can be reported:

•
•
•
•

466 out of 629 initiatives (74%) reported ongoing action toward completion.
94 out of 629 initiatives (15%) reported no action taken.
56 out of 629 initiatives (9%) was completed.
7 initiatives were removed due to elimination of a program.

Purpose
The purpose of this report is to provide the San Mateo County Planning Partnership, stakeholders
and citizens an annual update on implementation of the action plans identified in the San Mateo
County Hazard Mitigation Plan (SMCHMP). The objective of the annual evaluation is to ensure a
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continuous planning process that keeps the SMCHMP dynamic and responsive to the needs of the
stakeholders. This report was prepared by the planning team. It was reviewed and confirmed by the
Hazard Mitigation Working Group, in accordance with Volume 1, Section 3, Chapter 5, section 5.1.2
of the Plan. The Working Group convened on August 12, 2017, to review and provide inputs on the
contents of this report. This report discusses the following:
•

Changes in risk exposure within the planning area

•

Mitigation success stories

•

Review of action plan status

•

Recommendations for changes/enhancement

Changes in Risk Exposure in the Planning Area
The SMCHMP addressed the probable impact of the following natural hazard events within the San
Mateo County Operational Area:
• Dam failure
• Severe weather
• Drought
• Tsunami
• Earthquake
• Wildland fire
• Flood
• Human Caused Hazards
• Landslides
There were no recorded of observed events during the reporting period that would change
fundamental components of the risk assessment in the SMCHMP including:
•
•
•
•

Occurrence
Frequency
Severity
Warning Time

Mitigation Success Stories
1. City of Pacifica received $4M in funding for two projects – the acquisition and demolition
of 532 & 528 Esplanade and also for the future planned 310-330 Esplanade seawall.
2. San Mateo County submitted documents for reimbursement claims for winter storms.

Recommendations for changes/enhancement
•

Better countywide grant opportunities coordination

•

Cal OES asked about sea level rise – email response sent to Karen McReady at Cal OES on 14
NOV 2017:
“The San Mateo County plan was completed and submitted to the state prior to the effective date
of CA Assembly Bill 379, but that the planning team was aware of the legislation and its impacts on
hazard mitigation planning in CA after 1/1/2017. While the 2016 San Mateo County planning
process would not technically meet the requirements for SB379 compliance, San Mateo County
and its planning partners are well positioned for SB379 compliance upon the next update to the
plan because of how the 2016 plan addressed climate change impacts and seal level rise.”
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Belmont Fire Protection District
Initiative BFPD-12—Continue with water conservation measures to promote water savings at both fire stations and during training exercises.
No

Short Term (<5yrs.)

No

Although the Governor ended the drought state of emergency on April 7, 2017 through
Executive Order B-40-17, the fire district will continue to encourage conservation
measures to promote water savings at both fire stations and during training exercises.

Ongoing

Initiative BFPD-2—Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions within Belmont and the
County of San Mateo.
No

Short Term (<5yrs.)

No

The Fire District has continued to participate in the development of the City of
Ongoing
Belmont's 2035 General Plan Update, with particular emphasis on the Safety, Land Use,
Parks, Recreation and Open Space, and Conservation elements of the plan. The Draft
EIR is currently out for public comment and it is anticipated that adoption of the plan
will occur in Fall 2017. Additionally, The fire district is working with the city on the
revision of the Emergency Operations Plan, which includes more closely aligning the
fire district into the plan.

Initiative BFPD-7—Replace fire station that has been identified as structurally at risk from ground shaking due to on-going differential foundation
movement.
No

Long Term (5+yrs.)

No

To date, the fire district continues to evaluate alternatives related to the re-building vs.
relocation of Fire Station 15. The district has allocated $150,000 for the FY18 fiscal
year towards conceptual plan development with re-building the station at its current
location. Additionally, the district is researching potential alternative sites for the
station, including securing hazard mitigation grant funds due to the station's physical
proximity to the wildland urban interface area.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BFPD-10—Continue to participate in FIRESAFE San Mateo County Committee in identifying opportunities to mitigate the wildfire threat within
the fire district’s service area.
No

Short Term (<5yrs.)

No

The fire district continues to participate in the San Mateo County Firesafe Council
Ongoing
meetings. Requested and received reprints of "Living with Fire in San Mateo County"
guides for public education events, including National Night Out, targeting homeowners
within the wildland urban interface areas. Additionally, coordinating with the council on
developing a Chipper Program within the wildland urban interface areas of the district's
service area, including the use of an SRA grant funded track chipper which is currently
being manufactured.

Initiative BFPD-1—Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard areas and prioritize those structures
that have experienced repetitive losses.
No

Short Term (<5yrs.)

No

The fire district continues to support retro-fitting, purchase or relocation of structures
No Progress
located in high hazard area areas and the prioritization of those structures that have
experienced repetitive losses. To date, one application for soft-story retrofitting has
been submitted to the city's Building Department this year and building official staff are
considering applying for a grant to fund a soft-story retrofit financing option for
property owners wishing to finance retrofit projects.

Initiative BFPD-3—Coordinate with the City of Belmont in developing and implementing a program to capture perishable data after significant events (e.g.
high water marks, preliminary damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the
hazard mitigation plan.
No

Short Term (<5yrs.)

No

The fire district has been working with the city through such programs as CERT to
utilize alternative methods for collecting data such as damage assessment following
significant events. Most recently the city and fire district have identified the need for
more “pre-event” planning and coordination in documenting and tracking citywide
impacts and resources during significant events following the recent winter storms in
January & February of this year.

Ongoing

Initiative BFPD-4—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The fire District continues to support the county-wide initiatives identified in Volume I
of the hazard mitigation plan and coordinates with the city's emergency manager, who
actively participates in the San Mateo County Emergency Managers Association and
attends the quarterly meetings of the San Mateo County Operational Area JPA Board.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BFPD-5—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

A fire district representative stays in contact with the San Mateo County Local Hazard
Mitigation Coordinator and coordinates with the city's emergency manager on the
maintenance protocols associated with the hazard mitigation plan.

Ongoing

Initiative BFPD-6—Coordinate with the City of Belmont in the development of a post-disaster recovery plan and a debris management plan.
No

Long Term (5+yrs.)

No

The fire district continues to coordinate with the city's emergency manager in the
revision of the city & fire district Emergency Operations Plan (EOP) including
associated annexes. Debris management is one such annex that is scheduled for
development.

Ongoing

Initiative BFPD-8—Continue to coordinate with the City of Belmont Parks Department and the California Department of Forestry and Fire Protection (CALFire) annually on requesting California Department of Corrections (CDC) crews to assist in vegetation removal within the wildland urban interface (WUI)
areas of Belmont.
No

Short Term (<5yrs.)

No

The fire district continues to partner with the Belmont Parks Department on requesting Ongoing
California Department of Corrections (CDC) crews in mitigating the wildfire threat
through vegetation removal within the wildland urban interface areas. For calendar year
2017, a total of eight (8) crew days were approved for vegetation removal, including
ladder fuels, invasive brush and poison oak in areas identified within the John Brooks
Open Space area.

Initiative BFPD-9—Coordinate with local water district on assessing current water delivery infrastructure and fire suppression needs in wildland urban
interface (WUI) areas in Belmont.
No

Short Term (<5yrs.)

No

To date, the fire district has had limited interaction with the water district associated
with this. The only action item taken to date has been the incorporation of GIS data
from the water district associated with fire hydrant locations into the fire district's GIS
mapping.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BFPD-11—Coordinate with the City of Belmont in the participation of the Firewise, StormReady and Community Rating System (CRS) programs
No

Short Term (<5yrs.)

No

Although the fire district has not implemented a Firewise Program within our service
No Progress
area to date, we continue to participate in the San Mateo County Fire Safe Council
addressing similar outreach & education opportunities through a number of methods
including involvement in public events and on-line materials addressing the WUI fire
threat and mitigation actions property owners can/should take in reducing this threat.
Over the next year the fire district will coordinate with the Firesafe Council and the city
of Belmont on the implementation of a Firewise Program. The fire district will also
work with the city's emergency manager in the participation of the StormReady and
Community Rating System programs.

City of Belmont
Initiative BM-1—Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard areas and prioritize those structures that
have experienced repetitive losses.
No

Long Term (5+yrs.)

No

One application for soft-story retrofitting submitted to Building Department this year.
Applicant did not request aid or assistance. Staff is looking into the possibility of
applying for a grant to fund a soft-story retrofit financing option for property owners
wishing to finance their retrofits. However, at this time no grant funding has been
found.

Ongoing

Initiative BM-7—Work with building officials to identify ways to improve the jurisdictions’ BCEGS classification.
No

Short Term (<5yrs.)

No

Staff is looking, on-going basis, for additional training opportunities for building
inspectors to improve the City's ISO Building Code Effectiveness Grading Schedule.

No Progress

Initiative BM-2—Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions within Belmont.
No

Other, please specify

No

Emergency Management personnel has continued to participate in the development of
the City of Belmont's 2035 General Plan update with particular emphasis on the hazard
mitigation components associated with the Safety, Land Use, Parks, Recreation and
Open Space, and Conservation Elements of the plan.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
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Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BM-10—Develop a Soft Story Retrofit Program requiring property owners to seismically strengthen vulnerable residential buildings in Belmont
modeled after City & County of San Francisco’s Program.
No

Long Term (5+yrs.)

No

Continuing to evaluate materials from City & County of San Francisco's Program in
cooperation with the City's Building Division.

No Progress

Initiative BM-5—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Staying in contact with San Mateo County Local Hazard Mitigation Coordinator.

No Progress

Initiative BM-8—Develop a post-disaster recovery plan and a debris management plan.
No

Long Term (5+yrs.)

No

To date we continue to revise City's Emergency Operations Plan (EOP) including
annexes. Debris management is one of the annexes scheduled for development.
Currently behind other annexes with statutory deadlines (e.g. Water Dog Lake Dam
EAP Annex).

Ongoing

Initiative BM-11—Develop a Continuity of Operations Plan (COOP) to ensure the continuation of government functions following a significant event.
No

Short Term (<5yrs.)

No

City Administration succession plan in place, more detailed COOP for general City
operations under review/development.

Ongoing

Initiative BM-13—Develop emergency preparedness outreach program targeting vulnerable populations (i.e. school children, elderly) within community.
No

Short Term (<5yrs.)

No

Regularly participate in Senior Outreach events though the Park & Recreation
Department. Participated with American Red Cross in Smoke Detector inspection and
installation program for vulnerable populations. Emergency Management staff
participates in SNF Ready program to improve preparedness of skilled nursing and
assisted living facilities.

Ongoing

Initiative BM-19—Partner with Mid-Peninsula Water District on providing water conservation outreach & education to community.
No

Short Term (<5yrs.)

No

Although the Governor ended the drought state of emergency on April 7, 2017, through Ongoing
executive order B-40-17 the City will continue to partner with the water district on
providing water conservation outreach & education to the community. Recent examples
included National Night Out and the Public Works Open House Event. Mid-Peninsula
Water is a regular contributor to the City Manager's on-line Weekly Update.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BM-24—Expand public outreach/education and emergency notification to include Water Dog Lake Dam failure threat.
No

Short Term (<5yrs.)

No

Currently working on review and update of the Notre Dame Dam (aka Water Dog Lake
Dam) Emergency Action Plan Annex to the City's Emergency Operations Plan, with a
deadline of submission to the CA Department of Water Resources of January 1, 2019.
This will include specifics on public outreach and emergency notification.

Ongoing

Initiative BM-22—Work with Mid-Peninsula Water District on incorporating procedures into city’s Emergency Operations Plan (EOP) addressing potential
failure of non-seismic retrofitted water tanks.
No

Short Term (<5yrs.)

No

As part of the City's Emergency Operations Plan update, an emergency plan annex will
be developed specific to the MPWD storage facilities in the City. We are currently
working with them regarding security issues at the sites.

Ongoing

Initiative BM-4—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Emergency Management staff actively participate in the San Mateo County Emergency
Managers Association and attend the quarterly meetings of the San Mateo County
Operational Area JPA Board. Staff continue to network and collaborate with other
Emergency Managers in the County on a regular on-going basis.

Ongoing

Initiative BM-3—Develop and implement a program to capture perishable data after significant events (e.g. high water marks, preliminary damage estimates,
damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Community Emergency Response Team (CERT) members are utilized during winter
storms and other major events to supplement regular City staff preforming damage
assessment and damage documentation. Emergency Management staff currently
coordinating storm damage identification and documentation as part of the recovery
efforts from 2017 Winter Storms with other City Staff and representatives of FEMA.
This includes development of enhanced damage data collection mechanisms for future
storms and other situations.

2017 – Year 1 SMCO HMP Maintenance Program Progress Report

Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BM-9—Participate in programs such as Firewise, StormReady and the Community Rating System.
No

Short Term (<5yrs.)

No

The City, through and in partnership with the on-going efforts of the Belmont Fire
Protection District, participates in the San Mateo County Fire Safe Council to identify
and address issues related to the Wildland-Urban Interface. This includes on-going
public outreach and education through a multi-pronged public education campaign
involving public events and an strong on-line presence. Staff continues to evaluate
participation in the Community Rating System.

Ongoing

Initiative BM-17—Coordinate with the California Department of Forestry and Fire Protection’s Fire and Resource Assessment Program (FRAP) on
expanding the Very High Fire Hazard Severity Zone (VHFHSZ) to the San Juan Canyon area of Belmont.
No

Short Term (<5yrs.)

No

The City, through the Parks and Recreation Department, continues to work closely with Ongoing
the Belmont Fire Protection District (San Mateo Consolidated Fire) to coordinate
mitigation of high hazard locations (e.g. CDCR brush removal crews). The BFPD is in
contact with Cal Fire regarding revised maps showing expanded VHFHSZ)

Initiative BM-12—Develop inventory of vulnerable populations (i.e. school children, elderly) within Belmont as well as a communications and resource
allocation plan specific to target population.
No

Short Term (<5yrs.)

No

In August, Emergency Management Staff met with the GIS Coordinator from the City's Ongoing
IT Department as part of the development of the GIS Strategic Plan, which will include
using GIS layers to help identify and address local hazards and areas of concern,
including geologically active areas and vulnerable populations.

Initiative G-1—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

No funding source has been identified as of yet to provide incentives for eligible nonprofits and private entities, including homeowners, to adapt to risks through structural
and nonstructural retrofitting. This is a component of the soft-story retrofitting effort
currently under review.

No Progress

Initiative BM-20—Coordinate inventory and assessment of drought stressed and/or diseased trees within Belmont.
No

Long Term (5+yrs.)

No

Due to staffing issues, the City's Park & Recreation Department, responds to tree issues
as they are reported in a more reactive approach. Development of an inventory and
assessment program of drought stressed and/or diseased trees is under consideration.
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No Progress

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BM-6—Continue to maintain good standing and compliance under the National Flood Insurance Program (NFIP). This will be accomplished
through the implementation of floodplain management programs that will, at a minimum, meet the requirements of the NFIP: • Enforcement of the flood
damage prevention ordinance • Participate in floodplain identification and mapping updates • Provide public assistance/information on floodplain
requirements and impacts.
No

Other, please specify

No

City entered NFIP in March of 1982. Latest NFIP Rate Maps updated in July of 2015.
Public education and assistance provided through the Public Works Department on an
on-going basis as part of overall community outreach and education program. NFIPspecific training needed to keep DPW staff current.

No Progress

Initiative BM-25—Continue to work with local electric utility on the city’s Utilities Undergrounding Program
No

Long Term (5+yrs.)

No

Over the past several years, city staff has worked with the community and city council
on the development of the Old County Road Utility Underground project in partnership
with Pacific Gas & Electric. Construction of the project, which covers a portion of the
city limits along Old County Road and unincorporated San Mateo County, begins in
September 2017 and will continue through June 2018.

Ongoing

Initiative BM-21—Develop long-term strategy for replacement of distressed roadways throughout Belmont
No

Long Term (5+yrs.)

No

In November 2016 voters approved the Belmont Streets and City Services Measure I, a
1/2 cent general sales tax that will generate approx. $1.3 million annually specifically
for local infrastructure for the next 30 years. A citizen advisory committee to oversee
the allocation of funds is currently being formed.

Ongoing

Initiative BM-15—Develop mapping of geologically active areas within Belmont for the purpose of adopting plans similar to the city’s San Juan Area Plan,
which serves as a means to develop focused policies designed to address unique problems and assets in the area.
No

Long Term (5+yrs.)

No

In August, Emergency Management Staff met with the GIS Coordinator from the City's Ongoing
IT Department as part of the development of the GIS Strategic Plan, which will include
using GIS layers to help identify and address local hazards and areas of concern,
including geologically active areas and vulnerable populations.

Initiative BM-16—Identity needs associated with a permanent drainage solution for the areas east of Highway 101 in Belmont.
No

Long Term (5+yrs.)

No

This work is part of a joint watershed project with the City of San Carlos and the
County of San Mateo for improvements to Belmont Creek.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BM-18—Facilitate improvements to Water Dog Lake Road for public safety access to open space areas in Belmont.
No

Long Term (5+yrs.)

No

Preliminary discussions have occurred regarding improvements to Lake Road. The road No Progress
itself is semi-paved and essentially unimproved. Tree and vegetation management is
done to allow clearance for City and emergency vehicles. Because the road has a sewer
line underneath it, provides access to our main storm water storage facility (Waterdog
Lake) and is in a City recreation area, Parks, DPW and Public Safety will need to
collaborate further and no funding source for these improvements has been identified.

Initiative BM-14—Coordinate the dredging of Water Dog Lake to regain lost water storage capacity.
No

Long Term (5+yrs.)

No

This is currently an unfunded project in the City’s Capital Improvement Projects (CIP).

No Progress

Initiative BM-23—Map inundation areas associated with Water Dog Lake Dam failure.
No

Short Term (<5yrs.)

No

Currently working with DPW and US Army Corps of Engineers to obtain updated
inundation maps as part of the update of the Notre Dame Dam (aka Water Dog Lake)
Emergency Action Plan update.

Ongoing

City of Brisbane
Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Not a Brisbane project, but action already covered in BB-1.

Discontinue
(comment required)

Initiative BB-3—Develop and implement a program to capture perishable data after significant events (e.g. high water marks, preliminary damage estimates,
damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard mitigation plan. Additionally, develop a
cost tracking system that will ensure maximum FEMA/CDAA reimbursement from recovery through response phases of disasters.
No

Short Term (<5yrs.)

No

The professional contract for development of a FEMA compliant cost tracking SOP has Ongoing
been issued. City is pending receipt of the document.

Initiative BB-4—Support the Countywide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Local oversight committee met 4/5/17 and discussed this item. No specific initiatives
were discussed other than ongoing items.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BB-5—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Other, please specify

No

Local oversight committee met 4/5/17 as one of the requirements to satisfy this action
item.

Ongoing

Initiative BB-8—Continue to refine a post-disaster recovery plan and a debris management plan.
No

Long Term (5+yrs.)

No

Local oversight committee met 4/5/17 to discuss this item. PW will take the lead in
coordinating with OES and SMC County to see if there is a desire to complete a
countywide RFP for on-call services for debris management removal and program
oversight.

Ongoing

Initiative BB-13—Disaster Response Staff Training. Continue to identify and provide training for response personnel.
No

Other, please specify

No

The city’s primary EOC is being relocated from the BPD training room to a central
location in Planning/Public Works. Staff assignments to the EOC were recently
updated, and training assignments were provided to those personnel. DPW is revising
the citywide damage assessment SOP for public facilities. IS100/700 training is
planned for new/untrained employees this summer.

Ongoing

Initiative BB-11—Emergency responder ingress/egress. Design and construct a new intersection at Glen Park Way/Humboldt Road that will allow
emergency responders access form the southern portion of the community, which is adjacent to an urban wildland interface.
No

Long Term (5+yrs.)

No

Local oversight committee met 4/5/17 to discuss this item. No specific action has been
taken this year.

Ongoing

Initiative BB-9—Critical Facility Upgrade. Provide new standby generator for Fire Station 81, and provide upgraded standby generator at City Hall to
accommodate relocation of EOC to that facility.
No

Short Term (<5yrs.)

No

HMGP NOIs for City Hall EOC and Station 81 Standby Genset upgrades submitted to Complete
CalOES 6/13/17. Staff has reached out to an electrical engineer for development of a
concept plan and preliminary cost estimate needed before a grant application can be
submitted. Independently, Station 81 is working to ensure the existing generator powers
the entire station during outages.

Initiative BB-10—Critical Fuel Supply. Provide local fuel supply (none presently exists in the community) capable of supporting 3-5 days of fuel needs for
emergency responders and standby generators (including those at water & sewer pump stations).
No

Long Term (5+yrs.)

No

A proposed CIP was submitted into the city’s 5-year CIP for recommended funding by
the City Council.
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Ongoing
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Timeline
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Status

Initiative BB-12—Mutual Aid. Continue to participate in the San Mateo County Operational Area Emergency Services Organization, the San Mateo County
Emergency Managers Association, and the San Mateo County Public Works Mutual Aid Agreement to leverage the city’s ability to respond to emergencies.
No

Other, please specify

No

Ongoing item. the city did advertise the 6/10/17 countywide Disaster Preparedness Day Ongoing
in its June 2017 monthly publication of the city's newsletter, the "Star".

Initiative BB-14—Sea Level Rise Vulnerability Assessment. Continue participation in the San Mateo County led effort, “Sea Change San Mateo County”, to
develop an understanding of future vulnerability.
No

Long Term (5+yrs.)

No

Staff continues to participate in this study, which recently released a near final draft

Ongoing

Initiative BB-7—Continue to update local building codes with ICB and state building code revisions, and apply these standards to public and private
renovation, replacement, and development.
No

Short Term (<5yrs.)

No

During 4/5/17 local oversight committee meeting, Planning advised that the California
Building Code and California Fire Code updates were adopted into the city’s municipal
code January 2017.

Complete

Initiative BB-2—Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions within the community.
No

Other, please specify

No

Local oversight committee met 4/5/17 to discuss. PCD confirms Planning staff will
integrate the HMP into the Safety Element or into a holistic overall update of the
General Plan, depending on which element/plan is first chosen for update.

Ongoing

Initiative BB-1—Where appropriate, support retrofitting, purchase, or relocation of structures located in high hazard areas and prioritize those structures that
have experienced repetitive losses.
No

Other, please specify

No

Local oversight team met 4/5/17 to discuss. PCD confirmed this is an ongoing action
item. No specific action taken this year, the city does not have a history of repetitive
losses.

Ongoing

Initiative BB-6—Continue to maintain good standing and compliance under the National Flood Insurance Program (NFIP). This will be accomplished
through the implementation of floodplain management programs that will, at a minimum, meet the requirements of the NFIP: • Enforcement of the flood
damage prevention ordinance • Participate in floodplain identification and mapping updates • Provide public assistance/information on floodplain
requirements and impacts.
No

Other, please specify

No

Local oversight committee met 4/5/17 to discuss this item. No specific actions other
than ongoing public information and cooperation with FEMA was taken.
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Ongoing
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Initiative BB-9—NOIs for PDM grants submitted to CalOES for both projects 7/25/17.
No

No

Ongoing

City of Burlingame
Initiative BG-1—Continue to educate and provide resources for property owners and developers to retrofit and construct structures that are earthquake
resilient.
No

Long Term (5+yrs.)

No

The Building department adopted the 2016 California Building Standards and
continuously educates residential and commercial property owners to retrofit
unreinforced masonry buildings.

Ongoing

Initiative BG-6—Create a Citywide asset management database to better assess our risk/vulnerabilities.
No

Long Term (5+yrs.)

No

The City continues to enter infrastructure assets into our GIS database.

No Progress

Initiative BG-5—Insure early warning system for evacuation of areas susceptible to natural flooding, and tsunami inundation.
No

Short Term (<5yrs.)

No

Countywide promotion to residents of SMC Alert; program has seen an upsurge of
registrants

Complete

Initiative BG-8—Educate and inform the community about emergency preparedness options in the event of a hazard event
No

Short Term (<5yrs.)

No

Promotion of countywide Disaster Preparedness Day on June 10, 2017 through City's e- Complete
newsletter, Central County Fire's social media, Burlingame Neighborhood Network, and
Burlingame CERT

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

City has one (1) repetitive loss property that is prone to flooding. City annually reaches No Progress
out to the property owner on how to reduce the risk of flooding and damage to the
property.

Initiative G-4—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

Continuously working with other departments to incorporate the HMP.
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Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-5—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

Whenever there are Federal or State financial incentives available to retrofit buildings,
the City offers their assistance with any questions the property owners may have.

No Progress

Initiative G-6— Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Ongoing work and participation in the HMP maintenance program

Ongoing

Initiative G-7—Consider the development and implementation of a Capital Improvements Program (CIP) to increase regulatory, financial, and technical
capability to implement mitigation actions.
No

Long Term (5+yrs.)

No

The City has implemented various CIP to maintain existing infrastructure, such as
water, sewer, storm, and street. Traffic, such as street signs, signals, stripping is paid
for by general fund and no CIP has been established yet. Some projects are paid for by
private development impact fees.

Ongoing

Initiative G-3—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

Public Works department is investigating if this program is feasible. Identifying
locations that are accessible and provide good reference points is critical.

No Progress

Initiative BG-3—Develop a map that identifies at-risk areas and properties based on Topography and Geotech Information from new developments.
No

Other, please specify

No

Public Works has a dedicated GIS staff that is working with other departments to
identify and map at-risk areas that can be used for staff and public information.
Geotech information is currently being scanned and will be incorporated into a GIS
database.

No Progress

Initiative BG-2—Complete all projects outlined in the Storm Drainage Capital Improvement Program
No

Long Term (5+yrs.)

No

The Storm Drainage CIP is ongoing. There is five plus years of projects in the pipeline
to complete.

Ongoing

Initiative BG-4—Participate in programs such as Firesafe, and StormReady
No

Other, please specify

No

Will be registering shortly.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative BG-7—Provide a reliable fire and domestic water supply that meets long term needs while insuring protection of public health and safety with the
implementation of the water shortage contingency plan.
No

Other, please specify

No

The City contracts with SFPUC for its domestic water. Rates and volumes have been
allocated to meet future demands and maximum density build-out.

Ongoing

Initiative BG-10—Encourage property owners, potential buyers, and residents living in floodplains to participate in the Federal Flood Insurance Program.
No

Other, please specify

No

The City participates in the National Flood Insurance Program that requires property
owners designated in the 100-year flood area to purchase flood insurance from FEMA.

Ongoing

Initiative BG-9—Periodically inspect and assess the structural integrity of bridges and culvert crossings connecting the City’s transportation routes. Based on
assessment, develop plan to rehabilitate critical deficient structures.
No

Long Term (5+yrs.)

No

Caltrans provides a list of bridges that are inspected annually. In addition, the City is
Ongoing
half-way through a city-wide culvert crossing assessment. Based on the report findings,
staff will prioritize projects accordingly.

Initiative G-2—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Long Term (5+yrs.)

No

The City continues to be a member of the National Flood Insurance Program.
Membership enables the City to obtain emergency funding in the event of a natural
disaster.

Ongoing

City of Daly City
Initiative DC-3—Adoption of retrofit standards for single-family homes. Whenever a new living space is created at the garage area or basement of an
existing “Single Family Residential Building,” wall bracing is required to strengthen the basement walls to resist horizontal loads.
No

Other, please specify

No

Adoption of retrofit standards for single-family home. With the 2016 Title 24 Code of
Regulation, it does provide a criterial for residential retrofit. However, bracing
requirements for the basement wall is still required whenever new living space is
created at garage or basement of a single family dwelling.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative DC-6—Water distribution coordination between agencies. One specific issue that will be addressed is the future coordination with the Department
of Water & Wastewater Resources (DWWR) in training and exercising of alternative water distribution methods including (but not limited to) the use of
portable pumps, Hose Tenders, etc.
No

Other, please specify

No

Because of five year drought conditions, no specific training has taken place with
respect to “alternative” water distribution methods. However, existing infrastructure
and interconnections have been exercised and used on a limited basis as part of system
re-configurations associated with regional water system improvements. Unlikely the
City would participate in either of these programs due to lack of General Funds and no
alternative funding identified.

No Progress

Initiative G-3—Continue to maintain the minimum National Flood Insurance Program participation requirement for communities with no mapped Special
Flood Hazard Area.
No

Short Term (<5yrs.)

No

Daly City continues to participate in the NFIP and was issued a revised Flood Hazard
Determination (FHD) and issued new Flood Insurance Rate Maps (FIRM) prepared by
FEMA in February 2017.

Ongoing

Initiative DC-1—Replace or retrofit water retention structures. Following the completion of a seismic study of the City's water system in 2008, the
Department of Water & Wastewater Resources completed seismic upgrades to Reservoir 3 and continues to work on a long range seismic improvement
program, including completion of other identified seismic upgrades to city reservoirs scheduled over the next five years.
No

Short Term (<5yrs.)

No

Seismic repairs to Reservoir 3 roof completed. Structure engineering associated with
constructing a new interior reservoir within Reservoir 3 underway to address water
storage leakage, and the work is expected to be completed by Fall 2017. Seismic
engineering on other identified facilities completed by G&E Engineering and will be
programmed as part of an updated capital improvement program.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative DC-2—Funding for design/construction of storm drainage projects. The Department of Water & Wastewater Resources is continuing work on a
comprehensive plan to identify storm drainage solutions in the Vista Grande Drainage Basin and completed repairs estimated at nearly $3 million made to
strengthen the Fort Funston Sewer Outfall and Force Main. A joint NEPA/CEQA Draft EIR/EIS was publicly released 04/29/16 on the project options
associated with the Vista Grande Drainage Basin Improvement Project with comments due 07/01/16. Funding for this anticipated $100 million improvement
project has yet to be secured, and some funding is anticipated to be derived from the North San Mateo County Sanitation District, a subsidiary district of Daly
City. It is anticipated that this project will rectify the issues associated with identified severe repetitive loss property located in unincorporated San Mateo
County.
No

Long Term (5+yrs.)

No

Joint NEPA/CEQA on the Vista Grande Drainage Basin Improvement Project
Ongoing
completed with response to comments incorporated into the environmental document.
Awaiting final action by the Department of Interior in Washington DC to authorize
publication of Record of Decision (ROD) to finish environmental review. Original
schedule to complete ROD was anticipated in March 2017 but still awaiting that action.
Delay has been reported as being centered change of new federal administration.
Funding for the anticipated $100 million improvement yet to be secured but efforts with
a consulting team has been secured. Project did apply for and received notification
from the Department of Water Resources it is eligible for a $10 million grant from
Proposition 1, Round 1 project funding. Engineering work authorized in April, 2017 by
the North San Mateo County Sanitation District to proceed with 90% design expected to
be completed by early 2018. Daly City has developer impact fees in place for storm
drain improvements to offset the impact of new development and programs and
completes capital improvement projects as funds become available.

Initiative DC-4—Plan development for short-term sheltering of residents. Work with Red Cross on the sheltering of residents in the community. Shelter
training for P & R staff and CERT members. Develop a formal shelter plan document identifying facilities that can be used, accessibility, showers, number of
people that can be housed there, etc.
No

Short Term (<5yrs.)

No

Working with P & R dept. three facilities have been identified for sheltering that contain Ongoing
showers. More comprehensive information to follow with more in depth review and
working with the Red Cross.

Initiative DC-5—Designate a back-up Emergency Operations Center. The current back up EOC requires additional equipment/supplies, including redundant
communications to ensure operational readiness if needed.
No

Short Term (<5yrs.)

No

No progress has been made on this item due to staffing constraints.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Daly City Building Department will look into developing a regulation to strengthen
basement walls or soft story retrofitting.

No Progress

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

New developments would be covered under the most current building code and seismic
standards.

Ongoing

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

Daly City Building Department will look into developing a regulation to strengthen
basement walls or soft story retrofitting.

No Progress

Initiative G-7—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Daly City actively participating with on going maintenance in the annex.

Ongoing

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Completing our annual update for Daly City Aug. 2017, attending Emergency Managers Ongoing
Assoc. meetings and staying up to date on LHMP maintenance protocols.

Initiative G-2—Consider participation in incentive-based programs such as Tree City and StormReady.
No

Long Term (5+yrs.)

No

Not participating in either of those programs, however, Daly City has started Project
Green Space, which is a tree planting and rain garden program. Just finished our first
year with a $25k grant from Cities of Service and the Walmart Foundation. Also just
received a second $25k grant to be spent over the next year. We also have two
AmeriCorps VISTAs serving with us for one year to help implement the program.
These grants are focused on building resiliency to climate change and natural disasters.

Ongoing

City of East Palo Alto
Initiative EPA-6—Develop a Soft Story Retrofit Ordinance
No

Short Term (<5yrs.)

No

Outreach has been done with major landowners. Looking to develop and adopt
ordinance by December of 2017.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative EPA-7—Develop database for Unreinforced Masonry -URM
No

Short Term (<5yrs.)

No

The development of a database for unreinforced masonry is in progress.

Ongoing

Initiative EPA-8—Develop a Concrete Tilt-up Building Seismic Retrofit Ordinance
No

Short Term (<5yrs.)

No

Outreach has been done with major landowners. Looking to develop and adopt an
ordinance by December 2017.

Ongoing

Initiative EPA-3—Ensure Potable water access via Pad D and Gloria Way Wells
No

Short Term (<5yrs.)

No

The Gloria Way Well is under construction. Pad D development is to be determined.

Ongoing

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

The City has adopted seismic and flood resistant construction provisions. The City has
done significant work through Code Enforcement with these type of issues.

Ongoing

Initiative G-4—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The City recently adopted seismic and flood resistant construction provisions that were
integrated with the hazard mitigation plan.

Ongoing

Initiative G-5—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

The City's recently adopted seismic and flood resistant construction provisions offers
incentives for eligible non-profits and private entities, including homeowners, to adapt
to risks through structural and nonstructural retrofitting.

Complete

Initiative G-7—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The City is continuing to participate in the plan maintenance protocols outlined in
Volume I of the hazard mitigation plan.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-3—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

The City is working with its partners from the San Francisquito Creek Joint Powers
Authority to continue to improve the monitoring of the water levels. The SFCJPA’s
Flood Early Warning System (sfcjpa.org/floodwarning) records the water level in the
creek at several locations, which has helped us over the past year to better understand
and predict the impact of major storm events on the system and when to issue flood
alerts to the communities and emergency responders.

Ongoing

Initiative G-6—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The City continues to support the County-wide initiatives identified in Volume I of the
hazard mitigation plan.

Ongoing

Initiative EPA-9—Participate in programs such as Firewise and StormReady.
No

Other, please specify

No

The City continues to participate in StormReady and is currently working on hosting
another Stormwatch class for the public, in conjunction with Palo Alto. Firewise is a
Wildland Urban Interface preparedness site, and although East Palo Alto does not have
any wildland urban interface, it is still a resource that the Menlo Park Fire District has
access to and could utilize.

Complete

Initiative G-2—Maintain good standing under the National Flood Insurance Program and continue participation in CRS by exceeding the minimum NFIP
requirements.
No

Short Term (<5yrs.)

No

The City remains in good standing with the NFIP Program. Staff recently participated
in Substantial Improvement/Damage Workshop provided by the California Department
of Water Resources. The City is currently participating in the Community Rating
System (CRS) program updates. The City will submit its recertification documents on
or before August 1, 2018. The City anticipates re-gaining a Class 7 rating in 2018.

Ongoing

Initiative EPA-4—Establish New Water Storage Tanks for Commercial Projects
No

Long Term (5+yrs.)

No

A study is to be initiated before the calendar year, by the Public Works Director.

Ongoing

Initiative EPA-5—Conduct Storm Drain Improvements
No

Long Term (5+yrs.)

No

The work is being done in the commercial office space and in at the schools in
conjunction with the school district. Retrofit of the O'Connor pump station is in
progress.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative EPA-2—Conduct Water main upgrades and improvements
No

Long Term (5+yrs.)

No

The initial study is complete.

Ongoing

Initiative EPA-1—Partner on the new levee project from San Francisquito Joint Powers Authority
No

Short Term (<5yrs.)

No

Construction of phase I is nearly complete and phase II is on schedule.

Ongoing

City of Half Moon Bay
Initiative HMB-7—Continue to sponsor the training and maintenance of the Community Emergency Response Team (CERT).
No

Short Term (<5yrs.)

No

Continues to work with the Cal Fire and Office of Emergency Services to provide
annual CERT training to the residents of Half Moon Bay.

Ongoing

Initiative HMB-1—Rehabilitate the Main Street Bridge over Pilarcitos Creek.
No

Short Term (<5yrs.)

No

2017: The budget has been approved and is moving towards the design phase. The
anticipated completion is 2020.

Ongoing

Initiative HMB-2—Continue to maintain good standing and compliance under the National Flood Insurance Program (NFIP).
No

Short Term (<5yrs.)

No

2017: The City of Half Moon Bay doesn't have an adequate flood plain mapped. FEMA No Progress
does not have a flood plain may for the City of Half Moon Bay.

Initiative HMB-3—Create sea level rise vulnerability assessments of City’s facilities and infrastructure.
No

Short Term (<5yrs.)

No

Initial sea level rise vulnerability assessment was completed in April 2016. In depth
assessment of bluff erosion for the City's segment of the California Coastal Trail
completed in 2017.

Ongoing

Initiative HMB-9—Continue to repair and make structural improvements to storm drains, pipelines, and/or channels to enable them to preform to their
capacity in handling water flows as part of regular maintenance activities.
No

Short Term (<5yrs.)

No

2017: Developed long storm drain master plan to schedule Capital Improvement
projects where needed.

Ongoing

Initiative HMB-8—Maintain regulations to limit development in areas prone to landslide and erosion. Monitor sloes and hillsides during and after major
storms.
No

Short Term (<5yrs.)

No

The City limits development on steep slopes and requires setbacks from coastal bluffs
and watercourses.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative HMB-10—Develop a better understanding of the earthquake hazard through data collection.
No

Short Term (<5yrs.)

No

The City limits development on steep slopes and requires setbacks from coastal bluffs
and watercourses.

No Progress

Initiative HMB-4—Continue to participate in developing and maintaining communications for first responders from cities, counties, special districts, state,
and federal agencies.
No

Short Term (<5yrs.)

No

The City limits development on steep slopes and requires setbacks from coastal bluffs
and watercourses.

Ongoing

Initiative HMB-5—Maintain and participate in the San Mateo County’s Standardized Emergency Management System Plan
No

Short Term (<5yrs.)

No

2017: Renewed agreements with the Office of Emergency Services to educate and staff
and the public on Standardized Emergency Management System Plans.

Ongoing

Initiative HMB-6—Participate in general mutual-aid agreements with adjoining jurisdictions for cooperative responses to fires, floods, earthquakes, and other
disasters.
No

Short Term (<5yrs.)

No

2017: On April 18, 2017, The City of Half Moon Bay expressed mutual interest in
establishing a plan to encourage building and safety related mutual aid. Section 8630 et
seq of the State of California Government Code grants local agencies full power to
provide mutual aid pursuant to established agreements.

Ongoing

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Ongoing

Initiative G-4—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The Draft Safety Element integrates the hazard mitigation plan.

Ongoing

Initiative G-5—Consider the development and implementation of a Capital Improvements Program (CIP) to increase regulatory, financial, and technical
capability to implement mitigation actions.
No

Long Term (5+yrs.)

No

Adopted Yearly. Last one was adopted on June 20, 2017

2017 – Year 1 SMCO HMP Maintenance Program Progress Report

Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting. The program was originally brought to council by the Administrative Services Department, but now will fall under the Community Development
Department.
No

Other, please specify

No

2017: The City of Half Moon Bay is excited to announce its partnership with and
Ongoing
support of the Home Energy Renovation Opportunity (HERO) Program. HERO is the
nation’s largest residential Property Assessed Clean Energy (PACE) program,
combining an innovative financing solution with industry-leading consumer protections
to help more homeowners make energy-efficient, water-saving and renewable energy
upgrades.

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

2017: Working on and submitting annual maintenance protocols.

Ongoing

Initiative G-3—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

City utilizes the Pilarcitos Creek gauge

Ongoing

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

City participates in Storm Ready, but does not currently participate in Community
Rating System or Tree City.

Ongoing

Initiative G-7—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Continue to support the countywide actions identified in Volume I of the hazard
mitigation plan.

Ongoing

City of Menlo Park
Initiative MP-22—Develop an Adaptation to Climate Change Plan and integrate into the Local Hazard Mitigation Plan.
No

Short Term (<5yrs.)

No

The City has not been able to take any action on this particular measure. The
Sustainability Department will be evaluating putting together a Climate Change Plan.
No further action at this time.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative MP-2—Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions within the community.
No

Other, please specify

No

They City has not been able to move this initiative forward due to other daily priorities
and limited staffing capabilities. The City has addressed the LHMP in their Emergency
Operation Plan and General Safety Plan. No ordinances at this time have been
developed from the LHMP.

Ongoing

Initiative MP-8—Work with building officials to identify ways to improve the jurisdiction’s BCEGS classification
No

Short Term (<5yrs.)

No

These efforts are ongoing.

Ongoing

Initiative MP-29—Continue to enforce and/ or comply with the State-mandated requirement that site-specific geologic reports be prepared for development
proposals within Alquist-Priolo Earthquake Fault Zones, and restrict the placement of structures for human occupancy.
No

Long Term (5+yrs.)

No

No action has been taken as of yet.

Ongoing

Initiative MP-30—Update as needed and enforce regulations concerning new construction( and major improvements to existing structures) within flood
zones in order to be in compliance with the federal requirements and, thus, be a participant in the National Flood Insurance Program.
No

Other, please specify

No

The City continues to enforce regulations concerning new construction within flood
zones complying with federal requirements. These actions will continue during the
building planning phases.

Ongoing

Initiative G-3—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

There has been no progress on this initiative as of yet.

No Progress

Initiative G-5—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

Yes

The City continues to review the Local Hazard Mitigation Plan maintenance protocols
and strives to assess its capabilities in achieving many of the tasks outlined in the plan;
based on staffing and budget capabilities.

Ongoing

Initiative G-2—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

The City has an emergency flood response annexes that has identified the appropriate
response triggers.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-1—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

Yes

While the City has limited staff to oversee the CRS program, it is evaluating the steps
necessary to participate in this program. .

Ongoing

Initiative G-4—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

Yes

The City continues to partner with the County on all related hazard reduction,
preparedness, and response efforts. These efforts will continue in the future through the
efforts of the emergency management program.

Ongoing

Initiative MP-6—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Other, please specify

Yes

The Police Department continues to review the Local Hazard Mitigation Plan
maintenance protocols and strives to assess its capabilities in achieving many of the
tasks outlined in the plan; based on staffing and budget capabilities.

Ongoing

Initiative MP-10—Develop mitigation controls (continuity of government plans) and ensure force protection measures are in place in relation to vulnerable
critical facilities within the City (police stations, fire stations, emergency operation center, City Hall, emergency shelters, etc.)
No

Other, please specify

No

The City has per-identified critical/ vulnerable facilities within their jurisdiction and line Ongoing
of succession plan can be found within the emergency operation plan.

Initiative MP-14—Develop emergency plans or MOU agreements with neighboring mutual aid providers.
No

Other, please specify

No

The City continues to promote FERMS- Field Emergency Resource Management
System which facilitates our emergency resources sharing capabilities and MOU
agreements among neighboring mutual aid providers countywide. The system has been
tested and exercised.

Ongoing

Initiative MP-9—Develop a post-disaster recovery plan and debris management plan.
No

Other, please specify

No

The City has established emergency response guidelines within their emergency
operation plan has to how they deal with debris and city recovery efforts. These efforts
and operational recovery annexes will continue to be drafted- and amended

2017 – Year 1 SMCO HMP Maintenance Program Progress Report

Ongoing

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative MP-1—Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard areas and prioritize those structures that
have experienced repetitive losses.
No

Short Term (<5yrs.)

No

They City has not been able to move this initiative forward due to other daily priorities
and limited staffing capabilities. No action at this time.

No Progress

Initiative MP-3—Integrate the hazard mitigation plan into other plans and programs that support infrastructure investments, such as the capital improvement
program
No

Other, please specify

No

They City is integrating hazard mitigation planning as part of the Capital Improvement
Program.

Ongoing

Initiative MP-4—Develop and implement a program to capture perishable data after significant events (e.g., high water marks, preliminary damage estimates,
damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard mitigation plan.
No

Other, please specify

No

They City does have an application for conducting damage assessment following the
guidelines of ATC-20 that has the ability to record preliminary damage estimates and
photos. The program is called DARS- Damage Assessment Reporting System.

Ongoing

Initiative MP-7—Continue to maintain good standing and compliance under the National Flood Insurance Program (NFIP). This will be accomplished
through the implementation of floodplain management programs that will, at a minimum meet the requirements of the NFIP: • Enforcement of the flood
damage prevention ordinance • Participate in floodplain identification and mapping updates • Provide public assistance/information on floodplain
requirements and impacts
No

Other, please specify

No

These efforts are ongoing.

Ongoing

Initiative MP-11—Develop a plan for expediting the repair and restoration of water and wastewater systems through stockpiling of shoring materials,
temporary pumps, surface pipelines, portable hydrants, and other supplies, such as those available through the Water Agency Response Network (WARN).
No

Other, please specify

No

The City has not been able to commit staff in developing a specific critical emergency
response restoration plan for the jurisdiction. These efforts will continue in the future.

No Progress

Initiative MP-12—Continue to participate in the Public Works Mutual Aid Agreement –San Mateo County in accordance with resource sharing and resource
coordination.
No

Other, please specify

No

The City continues to participate in the Public Works Mutual Aid Agreement and has
also piloted a system called FERMS- Field Emergency Resource Management System
which helps the locality with resource sharing efforts Countywide.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative MP-13—Continue to ensure that critical intersection traffic lights function following loss of power by testing battery back-ups, emergency
generators, or lights powered by alternative energy sources such as solar
No

Other, please specify

Yes

The City has secured a set of solar panels and 12-volt batteries. This solar charging
station will be installed at the Corporation Yard to provide fully charged batteries on
stand by for lighted crosswalks.

Ongoing

Initiative MP-15—Implement maintenance and storm preparedness plans that include the annual clearing of storm water drains and culverts, drainage
ditches, and other waterways, such as the Atherton Channel and San Francisquito Creek, to maintain flood protection.
No

Other, please specify

No

The City has an update Flood Response Annex which includes the annual clearing of
Ongoing
storm water drains and culverts, drainage ditches, and other waterways, such as the
Atherton Channel and San Francisquito Creek, to maintain flood protection. The plan
also includes activating Community Emergency Response Team and using social media
to push the message out to the community.

Initiative MP-16—Continue to coordinate with the City of Redwood City on the Bayfront Canal flood control improvements.
No

Other, please specify

No

The City has been working with San Mateo County, Redwood City and the Town of
Atherton on developing a memorandum of agreement for the design of the Bayfront
Canal Bypass Project.

Ongoing

Initiative MP-17—Continue to coordinate with the San Francisquito Creek Joint Powers Authority on San Francisquito Creek and SAFER Bay flood control
projects.
No

Other, please specify

No

The City continues to coordinate with the San Francisquito Creek JPA on the
Downstream of 101 and Upstream of 101 flood control projects, as well as the
development of the SAFER Bay project.

Ongoing

Initiative MP-18—Continue to coordinate with the California Coastal Conservancy and the U.S. Fish & Wildlife Service on the South Bay Salt Pond
Restoration Project.
No

Other, please specify

No

The coordination work with the California Coastal Conservancy is on-going.

Ongoing

Initiative MP-19—Upgrade the Chrysler Pump Station to improve flood protection in the M-2 Zoning Area.
No

Short Term (<5yrs.)

No

The design of the Chrysler Pump Station is currently underway. Construction is
anticipated for 2018.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative MP-20—Develop and implement a Green Infrastructure Plan to improve storm water quality and flood protection.
No

Short Term (<5yrs.)

No

The City Council approved the Green Infrastructure Work Plan in April of 2017. Based
on the Work Plan, staff will begin developing the Green Infrastructure Plan, which will
be completed in 2019/2020.

Ongoing

Initiative MP-21—Produce hazards maps that take into account the impacts of flooding due to climate change.
No

Short Term (<5yrs.)

No

San Mateo County's Office of Sustainability published the draft Sea Level Rise
Vulnerability Assessment for San Mateo County earlier this year. The study includes
maps for a number of sea level rise scenarios, which includes areas that would be
impacted in Menlo Park. Staff will use these maps as to assess the impacts of flooding
due to climate change.

Ongoing

Initiative MP-23—Continue to work with San Mateo County on the development of a Sea Level Rise Vulnerability Study and integrate the findings in the
Local Hazard Mitigation Plan.
No

Short Term (<5yrs.)

No

The City has been part of the Technical Review Committee and provided comments on Ongoing
the County's draft Sea Level Rise Vulnerability Assessment. The study will be finalized
later this year.

Initiative MP-24—Develop a recycled water feasibility study and adopt a recycled water ordinance for the use of recycled water in the Menlo Pak Municipal
Water District service area.
No

Short Term (<5yrs.)

Yes

The City is working with the West Bay Sanitary District on the development of a
recycled water feasibility study, which will be completed by the end of this year.

No Progress

Initiative MP-25—Plan, design and build emergency water supply wells to serve residents during times of emergencies that result in a loss of water supply.
No

Long Term (5+yrs.)

No

The City began construction of its first emergency water supply well this year.
Completion of the well is scheduled for 2018.

Ongoing

Initiative MP-26—Update the Seismic Vulnerability Assessment of the City’s water distribution system.
No

Short Term (<5yrs.)

No

The City is in the process of updating the Seismic Vulnerability Assessment of the
City's water distribution system. Completion of this study in anticipated for the end of
2017.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative MP-27—Plan, design, and build for the undergrounding of utilities in the downtown parking areas.
No

Long Term (5+yrs.)

No

The City has not been able to make any efforts on this activity. Limited budget and
staffing have created challenges.

No Progress

Initiative MP-28—Develop a program for the installation and replacement of emergency generators at critical facilities.
No

Other, please specify

No

The City installed an emergency generator at City Hall this summer. The City will
continue to assess the installation of emergency generators at critical facilities. A
replacement plan will be assessed.

Ongoing

Initiative MP-5—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Other, please specify

No

The City continues to partner with the County on all related hazard reduction,
preparedness, and response efforts, These efforts will continue in the future through the
efforts of the emergency management program.

Ongoing

Millbrae already allocated minimum funding for citywide tree trimming program;
however, additional funding is needed.

No Progress

City of Millbrae
Initiative MB-3—Tree Trimming Program
No

Other, please specify

No

Initiative MB-5—Construct New Public Works Corporation Yard West of US101
No

Long Term (5+yrs.)

No

Low priority due to lack of funding and lack of property.

No Progress

Initiative MB-6—Inspect and Retrofit Millbrae Avenue Overpass
No

Long Term (5+yrs.)

No

Millbrae performed bridge inspection in 2010. Additional inspection will be performed No Progress
within the next 5 to 10 years.

Initiative MB-7—Retrofit, acquire, or relocate the identified SLR property within Millbrae.
No

Long Term (5+yrs.)

Yes

Millbrae participates in the San Mateo County Sea Level Rise Task Force. Millbrae
will participate in regional flood control project.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative MB-4—Emergency Evacuation Warning System & Shelter
No

Short Term (<5yrs.)

Yes

SMCAlert promoted throughout the community. CERT program with annual exercised
to contact residents (Silver Dragon), Telephone Emergency Notification System
(TENS) for emergency alerting, provide temporary shelter utilizing school district
properties.

Ongoing

Initiative MB-1—Water System Inter-Tie with San Francisco Airport
No

Short Term (<5yrs.)

No

Millbrae is working with SFO on one water system inter-tie at South MacDonald Road. No Progress
Project is expected to be completed by end of 2019.

Initiative MB-2—Water Storage Tanks Seismic Upgrade/Retrofit/Replacement
No

Long Term (5+yrs.)

No

Millbrae is proposing to increase water rates to fund water tanks retrofit project.
Millbrae is also seeking grant funding from outside agencies for the project.

No Progress

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

Yes

Long term plan to relocate Corp Yard to west of US101 and flood proof the existing
building.

No Progress

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

Hazard Mitigation Plan is included in the current and proposed update of the Millbrae
Ongoing
General Plan Sec. 8 Hazards & Safety. Building, Engineering, and Fire requirements are
addressed as part of the planning review and permit process.

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Long Term (5+yrs.)

No

No progress at this point.

No Progress

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan
No

Short Term (<5yrs.)

No

Participating in update meetings with SMCO EMA. Review all actions on an annual
basis and adding action items as needed.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

Yes

Improve SCADA system at all pump stations for high water level alert and
documentation.

No Progress

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

Millbrae is participating in Tree City Program. Millbrae is currently not CRS rated but
the City is evaluating the benefits. Millbrae is StormReady with pre-storm
preparedness.

No Progress

Initiative G-7— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Active membership in the SMCO EMA, active in annual HMP Update, HMP on City of Ongoing
Millbrae website, active CERT program with neighboring agencies, Public Works
Mutual Aid Plan.

Initiative G-3—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

Already complied through Millbrae Municipal Code Title 8 Chapter 8.50, Flood
Damage Prevention; Title Chapter 05.010, Flood Resistant Construction.

No Progress

City of Pacifica
Initiative PA-4—Pacifica seek to encourage and assist in the acquisition of grants for the purchase or relocation of property and structures in high hazard
areas to mitigate against damage to vulnerable structures and infrastructure
No

Short Term (<5yrs.)

No

City of Pacifica purchasing 2 at-risk structures (528, 532 Esplanade) near cliff's edge.
Existing land will be converted to recreational use.

Ongoing

Initiative PA-5—Pacifica will pursue opportunities to preserve and protect critical transportation infrastructure to mitigate against isolation, economic loss
and ensure public safety.
No

Short Term (<5yrs.)

No

1. City of Pacifica is working with the US Army Corps of Engineers to finance and
construct a rock revetment at the base of the 300 block of Esplanade to reduce further
Cliffside erosion and protect roadway and utilities above.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative PA-6—Pacifica will seek to replace/upgrade its seismically-vulnerable facilities to ensure provision of vital services following a hazard event.
No

Long Term (5+yrs.)

No

City retrofitted seismically vulnerable radio tower serving emergency responders.
Other project have yet to be determined.

Ongoing

Initiative PA-7—Pacifica will preserve, protect, or relocate hazard prone infrastructure to maintain critical services and maintain the environment.
No

Short Term (<5yrs.)

No

1. Police and fire radio antennas removed from tall, unstable tower and placed on
shorter mast. Completed 3-31-17 2. Underground piping pipe channeling Milagra
Creek from surface to underneath infrastructure repaired and sinkhole adjacent to Fire
Station 71 also repaired as part of project.

Complete

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

pursuing funding to purchase two single family homes in the 500 block of Esplanade
Avenue, moving them from the face of the cliff to prevent future damage.

Ongoing

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The HMP will be integrated into the City's next General Plan update.

Ongoing

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Long Term (5+yrs.)

No

Project yet to be implemented.

No Progress

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Emergency Management actively works with other City departments to ensure actions
are documented. The status of actions in the Pacifica plan is updated annually.

Ongoing

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Short Term (<5yrs.)

No

City is considering the training of CERT members for future recording of high water
marks.

No Progress

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

The City participates in the CRS and is also Storm and Tsunami Ready.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-7—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

City participates in Countywide warning and information systems,attends various
climate related work groups, actively maintains the HMP, has an active CERT program

Ongoing

Initiative PA-2—Pacifica will be conducting an update of its Emergency Operations Plan to ensure an effective and coordinated response to disasters within
the city,
No

Short Term (<5yrs.)

No

City of Pacifica Emergency Operations Plan (EOP) completed and approved by City
Council in May

Complete

Initiative PA-8—Pacifica will develop and deliver business outreach programs to mitigate against the functional loss of community businesses and promote
business resiliency.
No

Short Term (<5yrs.)

No

City of Pacifica, Emergency Preparedness and Safety Commission produces
informational material (ie., Tsunami Awareness, Severe Weather Preparation) to
distribute to businesses. The Emergency Manager is part of a public and private
resiliency group.

Ongoing

Initiative PA-10—Pacifica will continue to do public education outreach to our neighborhoods using the “Map Your Neighborhood” tool to ensure
communities can take care of themselves and those who live around them during a disaster event. • Work with the Neighborhood Associations • Utilize
CERT members to assist in this outreach • Identify those homes within the neighborhoods that have vulnerable or isolated populations living in them •
Utilize Social Media and Emergency Alert Systems to communicate preparedness and emergency messaging
No

Long Term (5+yrs.)

No

The map Your Neighborhood program continues to grow by using Pacifica CERT
members as it's ambassadors in their own neighborhoods. The City holds two basic
CERT classes per year and also conducts two public drills within the city. Emergency
information is passed to the community through the drills and a variety of social media
platforms.

Ongoing

Initiative PA-9—Pacifica will work with contiguous and neighboring utility districts to develop its use of recycled water for irrigation and non-potable uses
to reduce reliance on potable water during periods of drought.
No

Short Term (<5yrs.)

No

At this time, there is not sufficient funding or time for this project.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-3—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

The City is nearing completion of its flood damage prevention ordinance, soon to be
presented to City Council. The City participates in the National Flood Insurance
Program.

Ongoing

City of Redwood City
Initiative RC-9—Actively participate in the plan maintenance strategy identified in this plan.
No

Short Term (<5yrs.)

No

Ongoing with all departments, coordinated through DAC (Disaster Advisory
Committee)

Ongoing

Initiative RC-11—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

GIS staff are participating in ongoing floodplain mapping updates, and they have made
floodplain maps accessible to the public through the City’s public GIS portal.

Ongoing

Initiative RC-2—Conduct disaster-preparedness exercises for the types of hazards discussed in this LHMP with a focus on less-exercised hazards such as
landslide and flood response.
No

Other, please specify

Yes

Multiple emergency preparedness exercises and training opportunities have been
provided to city staff.

Ongoing

Initiative RC-3—Develop an awareness level training program for new City staff to address emergencies and to levels appropriate for their hazard mitigation
tasks and responsibilities.
No

Other, please specify

No

This project is ongoing w/city staff existing and new.

Ongoing

Initiative RC-7—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

RWC participated in and contributed to the Sea Level Rise Vulnerability Assessment
through the County’s Sea Change San Mateo County program. Sample RWC assets
were included in the study.
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ACTION PLAN MATRIX
Action
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Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative RC-13—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

No new or updated plans, programs, or resources were adopted in 2016-17.

Ongoing

Initiative RC-12—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

RWC continues to support the County in their efforts.

Ongoing

Initiative RC-8—Continue to support the countywide actions identified in this plan.
No

Short Term (<5yrs.)

No

Ongoing support of county wide actions are supported by RWC.

Ongoing

Initiative RC-10—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

RWC has been a Tree City USA member for the past 35 years.

Ongoing

Initiative RC-5—Develop and carry out environmentally sensitive flood reduction programs.
No

Long Term (5+yrs.)

No

RWC has completed the Eastern Low lying area study and is determining improvements Ongoing
and funding sources for flood reduction improvements. RWC is also taking part in the
prjoect implementation of the Bayfront Canal Project lead by the County.

Initiative RC-26—Collect data to better understand the tsunami hazard and its effect on Redwood City.
No

Short Term (<5yrs.)

No

RWC continues to monitor available data when available.

Ongoing

Initiative RC-4—Examine the City’s existing infrastructure, identify sources of potential funding to upgrade its older facilities, and install new infrastructure
to the latest seismic standards under its Seismic Improvement Plan. The seismic vulnerability assessment – Water distribution system assessment has
identified key water infrastructure that should be replaced to mitigate the effect of seismic events.
No

Short Term (<5yrs.)

Yes

RWC is more than half way through with the water infrastructure upgrade. Awaiting
additional funding sources.

Ongoing

Initiative RC-18—Conduct engineering study on Fire Station 12 to test seismic stability and other hazard-related structural standards.
No

Short Term (<5yrs.)

No

A Facilities Condition Assessment Study is under way and will be completed by the end Ongoing
of this this fiscal year.

Initiative RC-19—Implement recommendations provided by Fire Station 12 study.
No

Long Term (5+yrs.)

No

Study is not yet complete, recommendations are unknown at this time.
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ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative RC-20—Conduct engineering study on Public Works building to test seismic stability and other hazard-related structural standards.
No

Short Term (<5yrs.)

No

A Facilities Condition Assessment Study is underway and will be completed by the end Ongoing
of this fiscal year.

Initiative RC-21—Implement recommendations provided by Public Works building study.
No

Long Term (5+yrs.)

No

Study is not yet complete, recommendations are unknown at this time.

No Progress

Initiative RC-22—Determine status of local dams through continued communications with the County.
No

Short Term (<5yrs.)

No

RWC continues to support the County in their efforts.

Ongoing

Initiative RC-6—Develop a targeted wildfire awareness public information program for property owners in the WUI, including information on managing
potential fuel sources on their privately owned property.
No

Short Term (<5yrs.)

Yes

Project priority changed to low due to no funding allocated at this time.

No Progress

Initiative RC-24—Continue drought public outreach, including the encouragement of water conservation methods during non-drought times.
No

Other, please specify

No

Continued community outreach by electronic, written and visual communications
methods.

Ongoing

Initiative RC-1—Train Redwood City staff directly involved in hazard mitigation process and project implementation to levels appropriate for their hazard
mitigation tasks and responsibilities.
No

Other, please specify

Yes

Priority changed from High to Medium, no funding available at this time.

Ongoing

Initiative RC-23—Establish a vegetation management program that focuses on clearing and maintenance of the hillside.
No

Short Term (<5yrs.)

Yes

Project priority changed to low, due to lack of funding.

No Progress

Initiative RC-14—Improve the recycled water system as outlined in Phase II.A and Phase II.B Pipeline Alignment Study to alleviate demand on the domestic
water system during times of drought.
No

Long Term (5+yrs.)

No

Phase II.A is complete. Portions Phase II.B are in design and Will be construction in
FY17-18

Ongoing

Initiative RC-25—Expand the recycled water system to work towards City-wide coverage.
No

Long Term (5+yrs.)

No

Ongoing
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Status

Initiative RC-27—Evaluate adequacy of existing levees and make improvements on levees to reduce impacts from flooding and coastal hazards.
No

Long Term (5+yrs.)

No

RWC is evaluating the levee systems based the current FEMA FIRMs, and will make
improvements based on our evaluation.

Ongoing

Initiative RC-16—Upgrade and add sanitary sewer lines in accordance with the 2013 Sewer System Master Plan to add capacity and redundancy, while
reducing the risk of major service blockage.
No

Short Term (<5yrs.)

No

Ongoing. Partial project phase completed of installation of parallel sanitary sewer
pipeline under HWY 101

Ongoing

Initiative RC-15—Continue to evaluate the City’s stormwater drainage and pumping system to determine upgrades to mitigate flooding conditions.
No

Other, please specify

No

Redwood City continues to evaluate the situation and additional ways to improve
conditions.

Ongoing

Initiative RC-17—Seek opportunities to improve upon or exceed minimum standards regarding defensible space, where able and appropriate.
No

Other, please specify

Yes

Priority changed to low due to lack of funding.

No Progress

City of San Bruno
Initiative SB-25—The City Manager's Office assists with the support and coordination of County-wide initiatives that include: 1) Participation and
coordination with County-wide emergency preparedness exercises and drills; 2) Support with planning and building code updates to comply with all
applicable state and local building and fire codes; 3) Assist with the formation of local and regional partnerships to support multi-jurisdictional floodplain
management (CHECK on this); 4) Support with compliance of the National Pollutant Discharge Elimination System municipal stormwater permit; 5)
Participation, support, and encouragement of regional training and mitigation strategies for utilities infrastructure
No

Other, please specify

Yes

Support and Coordination of County-wide Initiatives

Ongoing

Initiative SB-26—The City Manager's office supports the maintenance protocols outlined in Volume I of the hazard mitigation plan by assisting with
coordination and implementation of current updates to the City's hazard mitigation plan annex.
No

Other, please specify

Yes

Participate in the plan maintenance protocols outlined in Volume I of the hazard
mitigation plan
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Status

Initiative SB-28—Encourage the cooperation of utility system providers and cities, counties, and special districts, and PG&E to develop strong and effective
mitigation strategies for infrastructure systems and facilities.
No

Other, please specify

Yes

Continue to cooperate with utility system providers and regional partners to develop
mitigation strategies for infrastructure systems. San Bruno has continued to receive
regional training from PG&E including training specifically for San Bruno Fire
Department personnel in May 2017. Technology and communication related projects
include redundancy with partnering cities on emergency dispatch, and redundancy with
CATV system and technology infrastructure in case of emergencies.

Ongoing

Initiative SB-44—Establish a framework and process for pre-event planning for post-event recovery that specifies roles, priorities, and responsibilities of
various departments within the local government organization, and that outlines a structure and process for policy-making involving elected officials and
appointed advisory committees.
No

Other, please specify

Yes

Continue to work on process and procedures for pre-event planning and post-event
recovery for various departments including a structure and process for elected official
and advisory committees. The City has conducted several exercises and emergency
preparedness events involving staff from all City departments. The City's Community
Preparedness Committee continues to stay involved and active in CERT programs and
promotion of emergency preparedness planning and education.

Ongoing

Initiative SB-45—Prepare a basic Recovery Plan that outlines the major issues and tasks that are likely to be the key elements of community recovery, as
well as integrate this planning into response planning.
No

Other, please specify

Yes

The City is beginning to update the Emergency Operations Plan that will include a
recovery plan.

Ongoing

Initiative SB-24—Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions within the community.
No

Other, please specify

No

The City is in the middle of a comprehensive zoning code update, with anticipated
Ongoing
adoption in early 2018. The City will integrate the Hazard Mitigation Plan into the
zoning code update, taking into account the range of hazards, and appropriate guidelines
to mitigate impacts. The City is: requiring additional analysis at locations where
structure location takes into consideration slope instability; requiring soils and
geotechnical studies when appropriate; and ensure adequate setbacks and adjustment to
areas with threat of wildfires.
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Status

Initiative SB-31—Coordinate planning for short-term sheltering of residents of the community with the American Red Cross.
No

Long Term (5+yrs.)

No

The City has identified the needed supplies to operate a 100 person shelter. we are
evaluating grant options to fund.

Ongoing

Initiative SB-32—Develop a plan for interim housing for those displaced by a natural hazard.
No

Long Term (5+yrs.)

No

At this time, the City has not made progress on this item. We continue to work with the
operational area and Health and Human Services on a solution

Ongoing

Initiative SB-27—Work with Chief Building Official to obtain a BCEGS classification.
No

Short Term (<5yrs.)

No

The City has not yet begun this process.

No Progress

Initiative SB-30—Continue requirements in zoning ordinances to address hillside development constraints in areas of steep slopes that are likely to lead to
excessive road maintenance or where roads will be difficult to maintain during winter storms due to landsliding.
No

Other, please specify

Yes

The City is in the middle of a comprehensive zoning code update, with anticipated
Ongoing
adoption in early 2018. The City will integrate the Hazard Mitigation Plan into the
zoning code update, taking into account the range of hazards, and appropriate guidelines
to mitigate impacts. The City is: requiring additional analysis at locations where
structure location takes into consideration slope instability; requiring soils and
geotechnical studies when appropriate; and ensure adequate setbacks and adjustment to
areas with threat of wildfires.

Initiative SB-33—Encourage local government building inspectors to take classes on a periodic basis (such as the FEMA- developed training classes offered
by ABAG) on retrofitting of single-family homes
No

Other, please specify

No

Staff are made aware of training opportunities including FEMA related building
seminars offered by ABAG and UASI.

Ongoing

Initiative SB-34—Encourage private retrofit contractors and home inspectors doing work in the City to take retrofit classes on a periodic basis (such as the
FEMA- developed training classes offered by ABAG or additional classes that might be offered by the CALBO Training Institute) on retrofitting of singlefamily homes.
No

Other, please specify

No

The City will prepare handouts and schedules about upcoming workshops and courses
and make them available to the public.
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Initiative SB-35—Work to educate building owners, local government staff, engineers, and contractors on privately-owned soft-story retrofit procedures and
incentives using materials such as those developed by ABAG
No

Other, please specify

Yes

The City will place information on the website summarizing procedures to address soft
story retrofits and links to resources for further information.

No Progress

Initiative SB-36—Continue to require that all new housing be constructed in compliance with requirements of the most recently adopted version of the
California Building Code.
No

Other, please specify

Yes

The City has adopted and is enforcing the 2016 version of the CA Building Code.

Ongoing

Initiative SB-37—Conduct appropriate employee training and support continued education to ensure enforcement of building codes and construction
standards, as well as identification of typical design inadequacies of housing and recommended improvements.
No

Other, please specify

Yes

The City regularly sends employees to various training opportunities through the ICC,
CALBO, etc.

Ongoing

Initiative SB-42—Continue to require the bracing of new water heaters and flexible couplings on gas appliances.
No

Other, please specify

Yes

The City continues to enforce this requirement, for example by requiring a building
permit for new water heaters.

Ongoing

Initiative SB-46—Continue to enforce State-mandated requirements, such as the California Environmental Quality Act, to ensure that mitigation activities for
hazards, such as seismic retrofits and vegetation clearance programs for fire threat, are conducted in a way that reduces environmental degradation such as air
quality impacts, noise during construction, and loss of sensitive habitats and species, while respecting the community value of historic preservation.
No

Long Term (5+yrs.)

No

The City routinely enforces CEQA and all state-mandated requirements.

Ongoing

Initiative SB-47—Adopt and enforce land-use policies that reduce sprawl, preserve open space, and create compact, walkable urban communities.
No

Long Term (5+yrs.)

No

With the passage of the City's Transit Corridors Plan, a transit-oriented higher-density
mixed-use plan, the City aims to concentrate all new growth in a way that minimizes
sprawl, preserves open space, and creates compact, walkable urban communities. The
Transit Corridors Plan complements the General Plan (adopted 2009) and Walk 'n Bike
Plan (2016) to promote walkable, mixed-use, compact areas.
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Initiative SB-48—Enforce and/or comply with the State-mandated requirement that site-specific geologic reports be prepared for development proposals
within Alquist- Priolo Earthquake Fault Zones, and restrict the placement of structures for human occupancy. (This Act is intended to deal with the specific
hazard of active faults that extend to the earth’s surface, creating a surface rupture hazard.)
No

Long Term (5+yrs.)

Yes

The City currently complies with State-mandated requirements for site-specific geologic Ongoing
reports for development proposals within Alquist- Priolo Earthquake Fault Zones, and
restrict the placement of structures for human occupancy. The City will ensure that this
requirement remains during the zoning code update.

Initiative SB-49—Work to retrofit older downtown areas and redevelopment districts to protect architectural diversity and promote disaster-resistance.
No

Long Term (5+yrs.)

Yes

The City has not yet found a replacement for redevelopment funding for downtown
retrofits, which was taken away in 2012 by the state.

No Progress

Initiative SB-38—Adopt and amend as needed updated versions of the California Building and Fire Codes so that optimal fire-protection standards are used
in construction and renovation projects of private buildings.
No

Other, please specify

Yes

The City if San Bruno has adopted the most current versions of the California Building
and Fire Codes.

Ongoing

Initiative SB-39—Consider implementing requirements for fire sprinklers in all new multifamily housing, regardless of distance from a fire station.
No

Other, please specify

Yes

All new multi-family housing projects are constructed with fire sprinklers designed to
the latest NFPA 13 standards.

Complete

Initiative SB-40—Consider implementing requirements for fire sprinklers in all new mixed use development to protect residential uses from fires started in
non- residential areas.
No

Other, please specify

Yes

All new mixed use developments are constructed with fire sprinklers designed to the
latest NFPA 13 standards.

Ongoing

Initiative SB-41—Conduct periodic fire-safety inspections of all multi- family buildings, as required by State law.
No

Other, please specify

Yes

All multi-family buildings (R-2) within the city are inspected annually by fire
department resources.
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Initiative SB-43—Comply with all applicable building and fire codes, as well as other regulations (such as state requirements for fault, landslide, and
liquefaction investigations in particular mapped areas) when constructing or significantly remodeling government-owned facilities.
No

Other, please specify

Yes

All government-owned facilities that are newly constructed or significantly remodeled
are evaluated by both the Fire and Building Departments, and are updated using the
most current Fire and Building Code requirements. We have not designed or built any
new government facilities during this review.

Ongoing

Initiative SB-23—Abate potential fire hazards through an annual program of vegetation management in right-of-way, easements, and open space
No

Long Term (5+yrs.)

No

Vegetation in areas of responsibility were abated in June 2017. Will continue to monitor Ongoing
areas throughout year and abate as necessary.

Initiative SB-51—Update the Emergency Operations Plan with integration of the Hazard Mitigation Plan
No

Short Term (<5yrs.)

No

The city is working with the operational area agencies on an integrated Emergency
Ongoing
Operations plan. The Emergency Managers Group has formed a subcommittee and San
Bruno is represented on that committee.

Initiative SB-29—Comply with all applicable building and fire codes, as well as other regulations (such as state requirements for fault, landslide, and
liquefaction investigations in particular mapped areas) when constructing or significantly remodeling infrastructure facilities.
No

Other, please specify

Yes

All infrastructure facilities being newly constructed or being significantly remodeled are Ongoing
evaluated through our Community Development Department, and are held to the most
current Fire and Building Code requirements.

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

The City has not yet identified structures in hazard-prone areas.

No Progress

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

The City is actively participating in Tree City and working towards CRS and Storm
Ready.
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Initiative SB-54—Ensure adequate supplies and equipment to support to support the community’s needs at emergency shelters.
No

Short Term (<5yrs.)

No

We are looking at funding sources to purchase supplies. We have recently trained staff
on shelter management. We are also working with Red Cross and OES to see what
supplies are available.

Ongoing

Initiative SB-18—Seek and implement training for supervisory and management personnel regarding establishing and maintaining a field command post
based on ICS principles.
No

Long Term (5+yrs.)

No

Joint training has been scheduled with the Fire Department to review ICS and Unifiied
Command principles.

Ongoing

Initiative SB-19—Enhance radio communications at critical areas in the city including the mall and the Crossings Complex to ensure officer and public
safety.
No

Long Term (5+yrs.)

No

There is no funding available to address this need at this time.

No Progress

Initiative SB-20—Work to sustain interoperable communications and virtual dispatch capabilities with an allied agency that provides for redundancy and
hardening of dispatch center.
No

Long Term (5+yrs.)

No

This project is complete.

Complete

Initiative SB-21—Take steps to enhance the security of the police station facility to include the repair and replacement of the video system, intercom system,
and keyless access system
No

Short Term (<5yrs.)

No

This project is expected to be completed by August 25, 2017.

Complete

Initiative SB-22—Continue to support community emergency preparedness through delivery of CERT and other resident training and public education
outreach through the Community Preparedness Advisory Committee
No

Short Term (<5yrs.)

No

We continue to provide CERT Training to new members twice a year. We are also
Ongoing
beginning to provide continuing training to update residents. This training will be on an
annual bases.
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Initiative SB-50—Broaden awareness on emergency alerting by educating the public on SMC Alert
No

Short Term (<5yrs.)

No

Both Police and Fire continue to use SMC Alert to notify residents of emergency
Ongoing
situations. We have requested additional training from the San Mateo County OES on
uses and new features. We have used public events to promote SMC Alert subscription
to residents. Events include Community Day in the Park, Police Day and Night Out.
Police and Fire have coordinated outreach for SMC Alert sign ups with two groups,
The Community Preparedness Committee and the Citizens Crime Prevention
Committee.

Initiative SB-3—Ensure adequate water supply during emergencies and disaster recovery
No

Other, please specify

No

The City has completed the replacement of a water tank which allowed us to use the
entire tank capacity for water supply during emergency. Other tank replacement
projects are pending.

Ongoing

Initiative SB-4—Assess City's vulnerability to drought risk and implementation of water conservation measures to improve water supply
No

Other, please specify

No

Urban Water Management Plan was completed in 2016 which included assessment of
Complete
water supply and drought risk. The City has implemented guidelines for the community
to adhere to water conservation measures during drought to improve water supply.

Initiative SB-5—Conduct regular maintenance for drainage system and flood control structures
No

Other, please specify

No

Construction is underway to replace failed section of concrete box culvert within two
Ongoing
streets in the City. The City has also budgeted money to perform inspection of storm
drain system in FY 17-18 budget to assess the condition. Storm drain system have been
cleaned prior to and after storm events.

Initiative SB-6—Rehabilitate the City's stormwater system to reduce local flooding caused by inadequate storm drainage
No

Long Term (5+yrs.)

No

The City has rehabilitated/replaced certain sections of stormwater system to reduce
flooding. Additional funding needs to be secured to replace other stormwater facilities.

Ongoing

Initiative SB-7—Continue to maintain the minimum National Flood Insurance Program participation requirement for communities with no mapped Special
Flood Hazard Area.
No

Short Term (<5yrs.)

No
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Initiative SB-8—Form partnership between local and regional entities to support multi-jurisdictional floodplain management
No

Long Term (5+yrs.)

No

City has formed partnership between County of San Mateo and City of South San
Complete
Francisco to support a multi-jurisdictional project to mitigate flood impact in both Cities
of San Bruno and South San Francisco.

Initiative SB-9—Establish local funding mechanisms for stormwater flood mitigation
No

Long Term (5+yrs.)

No

The City has yet to determine local funding mechanisms for stormwater flood
mitigation.

No Progress

Initiative SB-10—Increase awareness of urban flood risk and safety for property owners
No

Short Term (<5yrs.)

No

The City has presented at several Council meetings in regards to the proposed flood
impacts from FEMA's Coastal Flood Map results to the community. The City is in the
process of creating a website to provide information on flood risk.

Ongoing

Initiative SB-11—Assess City's vulnerability to sea level rise
No

Long Term (5+yrs.)

No

The County completed the Sea Level Rise Vulnerability Assessment for San Mateo
County which included the City of San Bruno.

Complete

Initiative SB-12—Mitigate the impacts of sea-level rise in San Bruno
No

Long Term (5+yrs.)

No

No projects have been programmed to mitigate impacts to sea level rise.

No Progress

Initiative SB-13—Provide sandbags to residents in anticipation of rainstorms and public outreach on locations to obtain the sandbags
No

Other, please specify

No

Every year, the City provides sandbags to residents during the winter months. The
public outreach is done through social media and City's website so residents are aware
of the location to obtain the sandbags.

Complete

Initiative SB-14—Comply with applicable performance standards of any National Pollutant Discharge Elimination System municipal stormwater permit that
seeks to manage increases in stormwater run-off flows from new development and redevelopment construction projects
No

Other, please specify

No

The City complies with the NPDES MRP requirements. Every development and
redevelopment projects are required to comply with the MRP mandates and City
reviews the documents to ensure it meets the requirements.
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Initiative SB-14—Comply with applicable performance standards of any National Pollutant Discharge Elimination System municipal stormwater permit that
seeks to manage increases in stormwater run-off flows from new development and redevelopment construction projects
No

Other, please specify

No

The City complies with the NPDES MRP requirements. Every development and
redevelopment projects are required to comply with the MRP mandates and City
reviews the documents to ensure it meets the requirements.

Complete

Initiative SB-16—Retrofit or replace critical lifeline facilities and/or their backup facilities that are shown to be vulnerable to damage in natural disasters.
No

Long Term (5+yrs.)

No

The City has replaced a water tank that meets new seismic requirements. Other City
infrastructure facilities are being programmed for replacement.

Ongoing

Initiative SB-17—Provide back-up emergency power at critical infrastructure facilities.
No

Short Term (<5yrs.)

No

This project has yet to be completed. The City has programmed money in FY 17-18
budget to perform feasibility study to provide back-up emergency power critical
facilities.

No Progress

City of San Carlos
Initiative CSC-20—Increase public outreach and education on the dangers of wildland fires on City web site and Social Media. (Facebook, Twitter and Next
Door). Information, including a detailed U Tube video produced by the Fire Department, to residents on property maintenance and defensible space and need
for residents to maintain their property also posted on City Home page Notification systems for residents, including SMCAlert and Reverse 911 system
available for public information in an emergency.
No

Other, please specify

No

Information on wildland fires posted on City Web Site,

Ongoing

Initiative G-3—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

San Carlos Municipal Code in place, covering Flood Damage Prevention and Flood
Resistant Construction. Latest update was completed Sept 2012 and approved by
Council. Information posted on City Web site.. Federal update Flood Mapping for
County in place
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Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Locations have had problems such as area with landslide issues and now have been
corrected eliminating the threat. Continue evaluation of sites throughout the City. City
Staff will continue to evaluate existing buildings and recommend appropriate actions
based on funding options available.

Ongoing

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

Hazard Mitigation Plan is included in the current and proposed update of the San Carlos Ongoing
General Plan. Building, Engineering, and Fire requirements are addressed as part of the
planning review and permit process.

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Short Term (<5yrs.)

Yes

Earthquake hardening on all new residential and commercial construction required and Ongoing
upgrading hardening on remodels at or above certain thresholds (square footage, size of
project, etc) Residential fire sprinkler program in place for new construction and
remodels meeting certain thresholds. No financial incentives for residential retrofitting
funds are available

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Participating in update meetings with SMCO EMA. Review all actions on an annual
basis and adding action items as needed to Plan.

Ongoing

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

On going project in the City (new) and funds are in place and available to include
SCATA Alarms on all pump stations (including high water notification). Three
additional locations have been added to monitoring creek levels.

Ongoing

Initiative G-2—Consider participation in incentive-based programs such as the Tree City and StormReady.
No

Long Term (5+yrs.)

No

07/07/17 - Confirmed with Park Director that San Carlos is applying to become a "Tree
City, USA". The City meets the financial requirements for the program and funding is
available. Application to the "Storm Ready" program is under review but not in
progress at this time.
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Initiative G-7—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan
No

Short Term (<5yrs.)

No

.Active membership in the SMCO EMA, active in annual HMP Update, active CERT
program with neighboring agencies (Redwood City), Public Works Mutual Aid Plan

Ongoing

Initiative CSC-8—Train emergency responders, including City employees that support the emergency response.
No

Long Term (5+yrs.)

No

Law and Fire have regular training but now they are participating in combined exercises Ongoing
(Active Shooter, Haz Mat response. Proposed Public Works training, including various
EOP Annexes (Debris Removal, Public Works Mutual Aid) and required Logistical
support duties (i.e. Support Evacuation Centers, Water Distribution sites). Proposed
training Parks/Rec personnel in Shelter/Evacuation Center (Mass Care) response. he
City (Public Works and Recreation Supervisors) takes part in other training
opportunities (i.e. Emergency Management Course in June 2017 and Mass Care Table
Top). Continue NIMS training of City employees (FEMA requirement) in basic
requirements but add supervisor & management training (ICS-200 and 300 & 400).

Initiative CSC-14—Increase communications alternatives.
No

Long Term (5+yrs.)

No

Grant funding to assist in EOC and Emergency Services upgrades Proposed EOC
Ongoing
upgrades may include radios for Law, Fire and Public Works (dependent on funding
priorities) , back up phone capabilities (Proposed Analog Phones, Satellite Phone,
County Microwave Phone system.) Implement the use of SMCAlert for communication
with City staff and increase SMCAlert outreach to public. Implementation of local
radios use for Parks/Rec personnel Reintroduce Ham Radio capability at both Primary
EOC (City Hall) and Alternative EOC (Corp Yard) Increase training with WebEOC
(per AAR/IP published 06/01/17 on Winter Storm Series response and implementation
of Public Works Mutual Aid agreement). Explore integrating Web EOC into some of
the daily operations within the City, to include Public Works and Parks & Rec Dept.
EOC Upgrade to include Alternate EOC at Corp Yard

Initiative CSC-15—Purchase NOAA weather radios.
No

Short Term (<5yrs.)

No

Obtained three new NOAA radios from San Mateo OES personnel. One will be
Complete
available for both the Primary and Alternate EOC and one available, as needed, in other
City facilities.
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Initiative CSC-21—Establish/maintain fire response and evacuation routes. Include public education on evacuation routes
No

Long Term (5+yrs.)

No

Fire Department (Redwood City Fire) developing long term project to identify and map
urban interface locations in the City and surrounding County jurisdictions, primarily
focusing on residential locations. Planning includes public outreach to the community.
Project includes mapping locations, coordinating with City Staff on road closure
options, evacuation centers, location of potential Incident Command Posts (ICPs).
Includes Public Works involvement to assist with road closure equipment and
deployment Additionally, public outreach prior to the beginning of "fire season".

Ongoing

Initiative CSC-12—Maintain current CRS Rating.
No

Long Term (5+yrs.)

No

City's current CRS rating is 9 and is being maintained.

Ongoing

Initiative CSC-13—Harden/relocate critical infrastructure in high risk landslide areas.
No

Long Term (5+yrs.)

No

PW working with FEMA on sites (primarily roads affected by small slides). No critical Ongoing
infrastructure in San Carlos is threatened by potential landslides at this time. Funding
is for the project in progress.

Initiative CSC-23—Develop an inventory of soft-story buildings in San Carlos.
No

Short Term (<5yrs.)

Yes

Project is "Not Funded". Building Dept does not have an inventory of soft story
buildings currently. There is a recently enacted ordinance for residential and apartment
deck inspection (as a result of recent deck failures) however the City, at this time, has
no funds to initiate a "soft story" inventory program. Future study will evaluate the
options for the inventory project, including collaboration with neighboring cities in the
County.

Ongoing

Initiative CSC-22—Obtain services from an outside consultant to identify FEMA or other hazard mitigation grant opportunities, apply for grants that can be
used to fund the City’s identified Hazard Mitigation Actions and administer any grants received and subsequent audits.
No

Other, please specify

No

06/15/2017: Currently pending approval of NOI $600K matching funds program (City
portion $200K) for fuel load/urban interface work.
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Initiative CSC-24—Continue to educate the public on the dangers of pipeline failure
No

Other, please specify

No

Information on the pipeline event (10/03/2013) is posted on the Home Page of the City
Web Page on the "Latest News" banner with a "e notify" link for the citizen questions
and input. Since the incident, there have been multiple public meetings to keep the
citizens informed and in March 2017, the City settled a lawsuit with PG&E concerning
the incident. 06/27/2017 - The City and PG&E hosted a public informational meeting
on the pipeline status, including answering questions and response to concerns. A
postcard was mailed to the residents in addition to notification on the City's web site.
Links on pipeline safety also included on City Web Page and brochures dealing with
pipeline issues, citizen actions before and/or after an event, including evacuations are
also available at City Hall.

Ongoing

Initiative CSC-5—Develop a Continuity of Operations plan.
No

Long Term (5+yrs.)

No

Continuity of Operations is covered in the City of San Carlos Emergency Operations
Ongoing
Plan, March 2014, under the provisions of the California Emergency Services Act,
Article 15, Section 8635 to 8644. Planning for long term COOP continuing to develop
more detailed, job specific responsibilities including a detailed Continuity of Operations
Plan as an Annex to the City Emergency Plan.

Initiative CSC-9—Maintain drainage system.
No

Long Term (5+yrs.)

Yes

Funds from Maintenance Budget approved project to increase storm and sewer “capture Ongoing
basins” from 75 to 180 citywide. Program includes, pre-storm cleaning, after storm
cleaning and routine maintenance cleaning (three times a year).

Initiative CSC-10—Provide redundancy for critical facilities and infrastructure in flood areas.
No

Short Term (<5yrs.)

No

Portable generator acquired to provide power to pump stations without emergency
power. The trailer mounted generator can be moved to affected location and provide
emergency power through connection by means of an electrical transfer switch. Public
Works currently accepting bids for electrical transfer switches on all City Critical
Facilities, including storm and sewer pump stations, identified City evacuation centers
and city buildings where power loss would cause damage (flooding) to facilities.
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Initiative CSC-11—Include replacement of critical drainage system elements in Capital Improvement Program.
No

Short Term (<5yrs.)

No

Program is in the City “Storm Drain Master Plan” with funding from Capital
Improvements. Project is ongoing.

Ongoing

Initiative CSC-1—Develop drought contingency plan.
No

Long Term (5+yrs.)

Yes

Project is on going. The City has developed public outreach, as well as, working to
convert systems to low volume water output for landscaping and building codes.

Ongoing

Initiative CSC-2—Implement public outreach plan on importance of water conservation.
No

Long Term (5+yrs.)

Yes

City Communications Coordinator updates web site and various social media, as well
Ongoing
as, post card mailers to citizens regarding current water issues. City's Water Contractor,
California Water Service, provides links to water conservation and water usage
regulations. On the City's Web site "Water conversation page" are informational links to
the city's involvement in "Water Wise" program and the City hosting "Earth Day Event
on 03/24/2017.

Initiative CSC-3—Convert spray irrigation to drip irrigation in public areas.
No

Other, please specify

No

San Carlos has an ongoing program to convert public areas to drip irrigation. Currently Ongoing
all City Parks, median strips, public landscaping and all City Facilities have converted
to drip irrigation. Additionally, all new landscaping will have new drip irrigation.

Initiative CSC-4—Develop recycled water option for resident’s irrigation needs.
No

Long Term (5+yrs.)

No

City developing a “Recycle Water Station” for citizens. Will be at the City Corporation Ongoing
Yard. Project is proceeding but going back to Council for modifications to project.
Implementation will be within the year. Project funded by CIP. City provides
informational brochures at City Hall and other city facilities on alternative water
sources, such as "Rain Barrel" collection for residential landscaping and laundry.
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Initiative CSC-6—Provide backup power for critical infrastructure and facilities in earthquake-prone areas. (i.e. utility pump stations without generators).
No

Short Term (<5yrs.)

No

Currently completing upgrade to the City Hall complex to provide emergency power
(generator) to entire building. Additionally, Corporation Yard upgrading emergency
power capabilities, including portable generator trailer capable of being moved to City
infrastructure (pump stations) in the event of power outage. Additionally, currently out
to bid on installation of electrical transfer switches at the Youth Center (identified as
one of the primary Evacuation Centers for citizens, the Adult Community Center and
eight additional sites in the City that have been identified as Critical Infrastructure
locations.

Ongoing

Initiative CSC-7—Warehouse critical infrastructure repair materials
No

Short Term (<5yrs.)

No

Focus on Earthquake and emergency logistical support for emergency response Public
Ongoing
Works has acquired a “Storm Resource Trailer” containing supplies for rapid response
in the City or with Public Works Mutual Aid requests. 06/29/17: Supplies currently on
order for additional barricades, cones, PPE and other supplies to be staged on a pallet in
the Corp Yard for emergency deployment uses, including evacuation routes and mutual
aid responses to surrounding cities.

Initiative CSC-16—Equip vital facilities with emergency power sources.
No

Short Term (<5yrs.)

No

Transfer switches to allow portable generators to be brought in during long term power
outages. Critical facilities in the City have been identified as locations for backup
electrical power capability. This includes two City facilities identified as Evacuation
and/or Shelter sites, main library underground parking garage (sump pumps/flooding)
and any other infrastructure location currently without emergency power generator.
Emergency generator, mounted on a trailer, now staged at Corporation Yard to be
deployed to critical sites without backup generators. Project near completion (currently
be tested) on generators at City Hall (site of Primary EOC) and Corporation Yard (site
of Alternate EOC).
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Timeline
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Comment (Describe progress or changed priority)

Status

Initiative CSC-17—Utilize/maintain San Mateo County Public Works Mutual Aid agreement for assistance.
No

Long Term (5+yrs.)

No

Public Works Mutual Aid Plan adopted in 2016. City obtained and equipped a "Storm
Resource Trailer" stored at City Corporation Yard. Trailer is available to respond to
local (City) events as well as being deployed to assist outside agencies who request
mutual aid. Researching the intergration of WebEOC in routine Public Works
operations to facilitate better communications with Operational Area during
Countywide events.

Ongoing

Initiative CSC-18—Implement best management practices on public land to reduce potential fuel loads near homes.
No

Long Term (5+yrs.)

No

Fire & Parks obtained a Fire Mitigation Grant ($200K) for two year program to manage Ongoing
fire danger in open areas, including chipping and fire crew brush clearing. 06/15/17:
NOI for fuel load maintenance program (matching funds from City)

Initiative CSC-19—Evaluate and remove non-native species of trees that pose an increased risk of an urban interface fire. to
No

Short Term (<5yrs.)

No

City project to begin soon on the removal of non native trees (Eucalpytus trees) from
certain areas within the City, including area West of El Camino Real along San Carlos
Ave and Alameda. Project funds are allocated from City budget. July 24 -28: First
phase to occur with removal of four eucalyptus trees on San Carlos Ave, between
Alameda and Cordileras (Public Notice posted)

Ongoing

City of South San Francisco
Initiative SSF-11—Construction to the current Emergency Operations Center (EOC) to include a 2nd floor. Improving emergency management and
preparedness capabilities as well as continuity of operations and continuity of government caused by any hazard.
No

Long Term (5+yrs.)

No

Completed Planning/Architecture Phase, now in feasibility phase (City CIP project)

No Progress

Initiative SSF-5—Integrate planning elements of the Hazard Mitigation Plan into the General Plan, Emergency Operations Plan (EOP), Parks Master Plan
and Facility Master Plan; conduct ongoing maintenance of these plans (AB2140)
No

Long Term (5+yrs.)

No

Currently in the revision phase of the Emergency Operations Plan (EOC), and many
other plans are underway, the LHMP has been vetted with all other departments and
placed onto the City's computer systems for everyone to access
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Taken?

Timeline
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Status

Initiative G-3—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

The City continues to meet the requirements of NFIP

No Progress

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

Continue to use new, and historic water high water measuring marks and document
Add rain gauges when feasible

Ongoing

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Dependent on Funding and if repetitive future loses occur

Ongoing

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

Currently in progress of Revision of City Emergency Operations Plan, New City Civic
Center Planning phase (land use), General Plan Revision (planning stage), Capital
Improvement Plan (land use, planning, parks, public facilities, economic development,
open space, conservation element, health & safety, transportation, housing element

Ongoing

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Short Term (<5yrs.)

No

Ongoing have completed planning stage currently building inventory of types of
buildings in the City also when funding becomes available

Ongoing

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Long Term (5+yrs.)

No

Working with County Committee in all stages of HMP, participates in County Disaster
Preparedness Day, participates in County, City exercises,

Ongoing

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

involved in Tree City program. Continued Storm Ready training, and Weather Spotter
program revised with NWS in 2017,
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Initiative G-7—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Long Term (5+yrs.)

No

City of SSF works with other City and County committees to support improvement and
adoption of items into other plans, participates in preparedness activities, and works on
securing funding for projects listed in HMP

No Progress

Initiative SSF-9—Implement Sign Hill wildfire mitigation measures (i.e. removal of dead trees due to drought and disease)
No

Short Term (<5yrs.)

No

Some tree, brush, grass, removal has occurred but current progress has been stalled due Ongoing
to City Sign Hill Group involvement on negotiations on what trees to be removed and
what trees to be replanted And no funding at this time

Initiative SSF-8—Due to building age and condition, construct a new City Center to house the Library, PD Station, Fire Station, and Parks & Rec.
No

Long Term (5+yrs.)

No

Measure W (Bond) Citizen Committee formed, currently in planning stages working
with designers/planners and with environmental agency (supporting Agency's added)

Ongoing

Initiative SSF-7—Conduct an inventory of building types (i.e. soft-story commercial, residential, or industrial structures) for all City-owned and privately
owned buildings as a first step to establishing voluntary or mandatory programs for retrofitting these buildings
No

Long Term (5+yrs.)

No

Working group formed, correcting current data on structures in CRW, from CUPA and
updating inventory list of current City owned buildings and starting to build list with
building types

Ongoing

Initiative SSF-6—Develop an Oyster Point Landfill Master Plan to mitigate flood damage and reduce or eliminate claims
No

Long Term (5+yrs.)

No

In design & development stage in coordination with Oyster Point Development Group
to also include a Sea Level Rise plan for this area (ongoing and as funding becomes
available)

No Progress

Initiative SSF-1—Implement Colma Creek flood control improvement measures by raising flood walls to mitigate overflow along areas of the canal
No

Long Term (5+yrs.)

No

Due to the City hiring a new PW Director and no flooding of the Colma Creek in the
City of SSF no action taken on this

No Progress

Initiative SSF-2—Initiate storm drain improvements with the goal of mitigating flood damage to reduce or eliminate claims
No

Long Term (5+yrs.)

No

Started Adopt a Storm Drain Program, to help keep storm drains free of litter and debris Ongoing
helping to protect the environment, manage stormwater and minimize flooding
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Initiative SSF-10—Retrofit, acquire, or relocate the identified SRL property within SSF.
No

Long Term (5+yrs.)

No

No Progress/Action taken due to New PW Director being hired whit in the last few
months

No Progress

Initiative SSF-4—Identify critical City-owned bridges and roads that are affected by flooding and are in need of seismic retrofitting
No

Long Term (5+yrs.)

No

Studies, design, completed now in the Bidding phase for construction of a City owned
bridge over Navigable Slough/Coma Creek helping preventing possible flooding and
seismic retrofitting (updating its current condition

Ongoing

Initiative SSF-3—Construct a tide gate to mitigate flood waters from SF Bay
No

Long Term (5+yrs.)

No

Currently in the Feasibility Phase,

Ongoing

Colma Fire Protection District
Initiative CFPD-1—Develop a standing Master Services MOU with the Town of Colma to formalize existing administrative and technical services
relationships.
No

Short Term (<5yrs.)

No

Started Discussions with the town. working on tentative agreements made in meetings
with various department members to discuss and formalize existing and future
relationships for administrative and technical services.

Ongoing

Initiative CFPD-2—Develop a Continuity of Operations Plan for the District outlining redundancy priorities and a framework for continuation of district
services in case of facility loss or other major service disruption.
No

Short Term (<5yrs.)

No

the Fire District Board of Directors has authorized the Fire Chief to engage a consultant Ongoing
in this action. We are developing the RFP now

Initiative CFPD-3—Conduct an engineering study on requirements for building upgrade an retrofits to provide a recommendation and analysis on the
benefit/cost of upgrading/retrofitting current facilities or replacing current facilities.
No

Short Term (<5yrs.)

Yes

Developing an RFP currently. In discussions with staff it had been determined that an
Ongoing
engineering firm is needed. to validate this action and we expect to have a firm engaged
by the end of CY 2017.

Initiative CFPD-4—If so recommended by a completed engineering study, retrofit and upgrade current facilities to current seismic standards.
No

Short Term (<5yrs.)

No

Engineering study has not been done, so there is no action.

2017 – Year 1 SMCO HMP Maintenance Program Progress Report

No Progress

TABLE 2.
ACTION PLAN MATRIX
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Changed?
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Status

Initiative CFPD-5—If so recommended by a completed engineering study, replace current facility complex with a seismically sound, single facility for
consolidating, housing, distributing, and dispatching district and state resources for the district service area and northern San Mateo County.
No

No

as with CFPD-4 the engineering study has not been done yet so there is no action here.

No Progress

Initiative CFPD-6—Develop a mitigation component to the existing district public outreach program including a mitigation supplement for training and an
upgraded website.
No

Long Term (5+yrs.)

No

We have engaged a web designer and have met with our Public safety partners to define Ongoing
our public outreach and develop a transparent and helpful website, this includes CERT
and Are You ready education.

Initiative CFPD-7—Replace the current facility permanent generator to ensure continued operations in the event of a power outage.
No

Short Term (<5yrs.)

No

we have completed the needed work to ensure continued operations in the event of
power outage.

Complete

Initiative CFPD-10—Integrate the hazard mitigation plan into other plans, programs, or resources, that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

All land use decisions are made by the Town of Colma and the County . We are
Ongoing
cooperators in the Colma Towns LHMP. We are in discussion with County planners for
plan integration.

Initiative CFPD-8—Continue to support the countywide actions identified in this plan.
No

Short Term (<5yrs.)

No

We have been involved at the local and County level to support the actions identified in Ongoing
this plan.

Initiative CFPD-9—Actively participate in the plan maintenance strategy identified in this plan.
No

Short Term (<5yrs.)

No

We are very active in the plan maintenance. It is discussed regularly at our Fire Board
meetings and the Fire Chief has direction to follow up often.

Ongoing

County of San Mateo (Unincorporated Area)
Initiative SMC-57—Continue to support existing County policy regarding the waving of fees for replacement domestic wells for wells that have failed due to
drought conditions.
No

Other, please specify

No

Waving of fees for replacement domestic wells for wells that have failed due to drought Ongoing
conditions still ongoing by San Mateo County Environmental Health and San Mateo
County Planning and Building
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Initiative SMC-58—Maintain a variety of crops in rural areas of the region to increase agricultural diversity and crop resiliency.
No

Other, please specify

No

Ongoing

Initiative SMC-59—Promote and maintain the public-private partnerships dedicated to preventing the introduction of agricultural pests into regionallysignificant crops.
No

Other, please specify

No

Program is ongoing

Ongoing

Initiative SMC-60—Encourage livestock operators to develop an early warning system to detect animals with communicable diseases.
No

Long Term (5+yrs.)

No

Ongoing

Ongoing

Initiative SMC-27—Continue to develop, maintain, and potentially enhance the County’s classification under the Community Rating System, including use
of monitoring equipment, radio base station with community alert and warning systems. This includes rain gages, flood level creek gages and safety signage
for flood hazard areas on roadways.
No

Other, please specify

No

County Building Department continues to maintain the County's CRS classification.
County staff is also exploring enhancing the County's current classification. County
OES is also exploring a grant opportunity to install more rain and flood level creek
gages.

Ongoing

Initiative SMC-62—Utilize the updated Fire Hazard Severity Zone map prepared by the California Division of Forestry and Fire Protection (Cal Fire) to
target high priority areas for vegetation management, code inspections, and other fire mitigation activities.
No

Other, please specify

No

The County and CAL Fire continue to support this mitigation action.

Ongoing

Initiative SMC-63—Carry out a public education program to increase awareness of fire risks and promote implementation of fire safe practices by the owners
of new and existing residences in wildland fire areas, such as, but not limited to, vegetation management, fire resistant construction, onsite water storage,
adequate access and other fire prevention measures.
No

Other, please specify

No

This actions is carried out on an annual basis by CAL Fire.

Ongoing

Initiative SMC-64—Adopt a landscape ordinance, utilize landscape plan review, and code to ensure defensible space for structure and infrastructure.
No

Other, please specify

No

County staff is currently updating its tree regulations that would speak to defensible
space for structure and infrastructure.
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Initiative SMC-24—County staff in conjunction with State Agencies will continue to support vegetation management strategies and programs to address the
potential vegetation management needs within the County.
No

Other, please specify

No

The County is currently updating its tree regulations. These regulations will support
defensible space and vegetation management strategies. CAL Fire continues to enforce
Fire Code requirements for defensible space and weed/grass removal. County Parks is
exploring options for vegetation management programs with County Park facilities.

Ongoing

Initiative SMC-5—Support the ongoing preparedness and training of Community Emergency Reponses Teams (CERT) in the unincorporated areas of the
County.
No

Other, please specify

No

County OES continues to support CERT teams in the unincorporated areas of the
County.

Ongoing

Initiative SMC-7—Continue to incorporate mitigation principles into local event management during Incident Command Post and Department Operations
Center Action Planning.
No

Other, please specify

No

County OES continues to incorporate mitigation principles into local event management Ongoing
during Incident Command Post and Department Operations Center Action Planning.

Initiative SMC-14—Coordinate preparedness efforts with San Mateo County Sheriff’s Office of Emergency Services, San Mateo County Emergency
Management Association and its cities and agencies in the County/Operational Area and the 12 County San Francisco Bay Region.
No

Other, please specify

No

San Mateo County OES has monthly meetings with other emergency services managers Ongoing
in San Mateo County through the San Mateo County Emergency Management
Association. San Mateo County OES continues to maintain preparedness efforts with
cities and agencies in the County/Operational Area and the 12 County San Francisco
Bay Region.

Initiative SMC-25—Identify and plan for the combined impacts of multiple hazards – for example extreme drought followed by flooding, and effects of these
impacts on people, property, and the economy.
No

Other, please specify

No

County OEs is continuing to work on identifying and planning for the combined
impacts of multiple hazards through Action Plans.

Ongoing

Initiative SMC-15—Coordinate with the private sector on prioritization of critical facilities before and during restoration of utility services.
No

Other, please specify

No

San Mateo County OES continues to coordinate with the private sector on prioritization Ongoing
of critical facilities before and during restoration of utility services. This includes
enhancing the role of a private-section liaison within OES.
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Initiative SMC-21—Support the practice of Unified Command and Management and as applicable, the continued improvements, development and
maintenance of interoperable communication systems for first responders from cities, counties, special districts, state, and federal agencies.
No

Other, please specify

No

County OES continues to train and develop new policy and procedures in Unified
Command and Management. County OEs holds a number of training exercises with
agencies throughout the County on a yearly basis to enhance all agencies experience
with Unified Command practices.

Ongoing

Initiative SMC-9—Include an assessment and associated mapping of the County’s vulnerability to location specific hazards and make appropriate
recommendations for the use of these hazard areas in future updates to the County’s General Plan.
No

Long Term (5+yrs.)

No

As part of the LHMP update, there was an assessment and associated mapping of the
County’s vulnerability to location specific hazards along with mitigation actions. This
information will inform the County's update of the General Plan Safety Element.

Ongoing

Initiative SMC-10—Identify means to coordinate, collect and store damage assessment data in GIS format for each natural hazard event that causes death,
injury and or property damage.
No

Long Term (5+yrs.)

No

County OES is working on creating a real time map that would show disasters events.
This data could be collected and stored for historic preservation. County Public Works
is also tracking damage to public infrastructure during disaster events. They are
capturing the location of the infrastructure, damage information, and pictures of the
infrastructure.

Ongoing

Initiative SMC-8—Update and enhance the GIS data systems and mapping for all hazards and disaster events in the County.
No

Short Term (<5yrs.)

No

County OES is creating a real time mapping tool that will be utilized in an emergency
response setting for both members of County staff and for the public. The map would
show hazards and real time responses to the hazards.

Ongoing

Initiative SMC-69—A The Daly City Department of Water & Wastewater Resources is continuing work on a comprehensive plan to identify storm drainage
solutions in the Vista Grande Drainage Basin. It is anticipated that this project will rectify flooding issues associated with property located in unincorporated
San Mateo County.
No

Long Term (5+yrs.)

No

No progress

No Progress

Initiative SMC-23—Look into potentially vulnerable public and private utility systems including sanitation/sewer, and fuel pumping stations.
No

Long Term (5+yrs.)

No

County Department of Public Works has applied for a grant to upgrade two existing
flood control pump stations.
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Initiative SMC-30—Continue the County’s partnership with neighboring jurisdictions to address flooding, sea level rise and other environmental recreational
concerns along Colma and San Bruno Creek.
No

Other, please specify

No

County Department of Public works applied for a grant for upgrades to two pump
stations along San Bruno Creek. The County continues to work with neighboring
jurisdictions regarding Colma and San Bruno Creek, including supporting the Colma
Creek Flood Control Zone Citizen’s Advisory Committee.

Ongoing

Initiative SMC-32—Conduct watershed analysis as necessary to address data needs that will be essential towards the development of drainage solutions in
flood vulnerable areas.
No

Long Term (5+yrs.)

No

County Department of Public Works is currently working on a watershed analysis for
the Atherton Watershed as part of an ongoing project related to the Bayfront Canal.

Ongoing

Initiative SMC-29—Continue the County’s partnership with the San Francisquito Creek Joint Powers Authority (JPA) to improve flooding, sea level rise and
other environmental recreational concerns along its waterways that lead to the San Francisco Bay.
No

Other, please specify

No

The County continues to be a partner with the San Francisquito Creek Joint Powers
Authority.

Ongoing

Initiative SMC-46—Require upgrade of infrastructure to withstand seismic shaking and differential settlement.
No

Long Term (5+yrs.)

No

All new development projects will require to meet California Building Standards. The
newly created Project Development Unit will continue to explore upgrading existing
infrastructure as well.

Ongoing

Initiative SMC-47—Seismically retrofit or replace County and local ramps and bridges that are categorized as structurally deficient by Caltrans, are located
in high ground shaking areas, and/or are necessary for first responders to use during and/or immediately after a disaster or emergency.
No

Long Term (5+yrs.)

No

County Department of Public Works is currently undertaking a inventory of all bridges
that are owned by the County. A list of deficient bridges will be created and then
repairs to the bridges will be prioritized.

Ongoing

Initiative SMC-36—Develop a “Maintain-a-Drain” campaign encouraging businesses and residents to keep storm drains in their neighborhood free of debris.
No

Short Term (<5yrs.)

No

No progress
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Initiative SMC-38—Conduct analysis and potential levee improvements and flood control projects for, Belmont Creek, Coyote Point area, Pescadero and
Butano Creek, and other areas that are subject to repeat flooding events.
No

Short Term (<5yrs.)

No

County Department of Public Works, in conjunction with the City of Belmont, City of
Ongoing
San Carlos, City of Redwood City, and Caltrans, are undertaking a study of the Belmont
Creek and possible flood protection enhancements, including mitigating creek
overflows and restore the natural habitat that the creek offers. Also, a Federal grant of
1.4 million dollars was awarded to the San Mateo County Resource Conversation
District for Butano Creek restoration. This project seeks to restore salmon habitat and
reduce flooding in the town of Pescadero.

Initiative SMC-39—The County will work collaboratively with adjoining agencies towards the development of drainage and flooding solutions in the areas
of the Bayfront Canal, the Vista Canal, and the Atherton Channel.
No

Other, please specify

No

The County continues to work collaboratively with adjoining agencies towards the
Ongoing
development of drainage and flooding solutions in the areas of the Bayfront Canal, the
Vista Canal, and the Atherton Channel. The County is collaborating with Redwood
City, Menlo Park, Atherton, Woodside, California Coastal Conservancy, Cargill, and
other stakeholders to identify flood management solutions. The concept design proposes
rerouting Bayfront Canal (after it converges with Atherton Channel) into the South Bay
Salt Pond Restoration Project. This will provide a managed storage area for
floodwaters, relieving the adjacent communities from frequent and nuisance flooding.
This project is currently in the design phase and has obtained a Prop 84 construction
grant of $1.135 million. The County and its collaborators are working hard to push this
project forward and will continue to update the website with more information as it
becomes available.

Initiative SMC-43—Reinforce roads/bridges from flooding through protection activities, including elevating the roads/bridges and installing/widening
culverts beneath the roads/bridges or upgrading storm drains.
No

Short Term (<5yrs.)

No

County Department of Public Works is currently applying for a National Oceanic and
Ongoing
Atmospheric Administration grant to assist in identifying areas that could be vulnerable
to coastal erosion. Public Works is also evaluating solutions for Mirada Rd. and a
pedestrian bridge in Miramar. County Parks is also working Public Works to evaluate
bridges in County and regional parks that are deficient and need repair and upgrades.
County Parks is coordinating with County Public Works on creating a five year permit
for maintenance work in County Park facilities.
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Initiative SMC-44—Continue to repair and make structural improvements to storm drains, pipelines and/or channels to enable them to perform to their design
capacity in handling water flows.
No

Other, please specify

No

A grant application has been submitted to make structural improvements to two flood
water pump stations.

Ongoing

Initiative SMC-26—Explore installing additional monitoring equipment to track subsidence, erosion, and sea level change along San Mateo County
shoreline.
No

Short Term (<5yrs.)

No

County staff is exploring efforts at Coyote Point County Park to track the impact of sea
level rise and erosion along the beachfront at the park. USGS is also currently
undertaking a coastal erosion study of the San Mateo County coast.

Ongoing

Initiative SMC-40—Develop procedures for performing a watershed analysis to look at the impact of development on flooding potential downstream,
including communities outside of the jurisdiction of proposed projects.
No

Long Term (5+yrs.)

No

County Public Works is in the initial stages of a watershed analysis for the Atherton
Watershed.

Ongoing

Initiative SMC-33—Determine whether or not wastewater treatment plants are protected from floods, and if not, investigate the use of flood-control berms to
not only protect from stream or river flooding, but also increase plant security.
No

Short Term (<5yrs.)

No

The County unincorporated areas do not have wastewater treatment plants. County
DPW does not maintain any wastewater treatment plants.

Discontinue
(comment required)

Initiative SMC-11—Integrate the County’s mitigation plan into current Capital Improvement Plans (CIP) to ensure that development does not encroach on
known hazard areas.
No

Other, please specify

No

The County's CIP takes into account know hazard areas.

Ongoing

Initiative SMC-22—Develop and implement a methodology to systematically assess all hazards outlined in this Plan (including, but not limited to sea level
rise, seismic risk, flood risk, protective design) and climate impacts in considering building acquisitions and sales, portfolio planning, major retrofits, capital
improvement planning, and master planning for County owned and leased facilities.
No

Long Term (5+yrs.)

No

The Project Development Unit is currently working evaluating retrofits to existing
County owned buildings and hazard mitigation measures for new County buildings.
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Initiative SMC-20—Support efforts of San Mateo County Department Operations Centers to develop specific mitigation actions management by objectives
post disaster action planning that includes FEMA’s standard eligible funding categories for emergency protective measures including debris removal,
hazardous materials spills/releases, emergency bridge and road repair, flood control, equipment purchase or rental and contractual services.
No

Other, please specify

No

San Mateo County OES continues to support this effort and mitigation measure.

Ongoing

Initiative SMC-17—Support the San Mateo County Information Services Department in efforts to develop maintain, and enhance, the County’s information
technology efforts, including supporting multi-jurisdictional fiber backbone redundancy projects, back-up data centers, and the hardening or relocation of
critical communication infrastructure.
No

Long Term (5+yrs.)

No

No progress

No Progress

Initiative SMC-16—Harden emergency response communications, including, for example, building redundant capacity into Public Safety Answering Points
for community alert and warning, replacing or hardening microwave and simulcast systems, adding digital encryption for programmable radios, and ensuring
a plug-and-play capability for amateur radio.
No

Long Term (5+yrs.)

No

Information Services Department is working on upgrading microwave antenna systems
in the County currently. In addition, the new Emergency Operations Center will house
a new space for Public Safety Communications.

Ongoing

Initiative G-7— Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

County staff has completed LHMP plan maintenance protocols for the reporting year of Ongoing
2016-2017. As part of the maintenance program, County Planning spoke with all
County departments that were involved in the crafting the LHMP. Each mitigation
action was reviewed by the lead and support agency and any activity on the action was
captured in a written report. This report was then copied over to the mitigation
reporting tool.

Initiative G-6— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

County staff is fully supportive of the County-wide initiative of Volume I of the LHMP. Ongoing
Through the maintenance program of the LHMP, the County is undertaking a number of
mitigation actions that support the County-wide initiatives

Initiative SMC-68—Establish an operational area, multi-jurisdiction standing committee for integrating individuals with disabilities, and others with access
and functional needs into public information, planning, training, exercise, and response.
No

Long Term (5+yrs.)

Yes
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Initiative SMC-61—Support efforts to understand ground water use and groundwater basins in San Mateo County.
No

Short Term (<5yrs.)

No

The County Office of Sustainability and Environmental Health Department identified
Ongoing
that there are nine groundwater basins that are either partially or entirely in San Mateo
County. The largest basin, the San Mateo Plain Groundwater Sub-basin, lies mostly in
San Mateo County and extends, roughly, from Burlingame south to the county border
with Santa Clara County, and between the SF Bay shore and the base of the foothills
west of SF Bay. The following steps have been taken to study this major sub-basin: •
Contractor, Erler & Kalinowski, Inc. was hired to assess the sub-basin, describe various
groundwater management strategies, and identify long-term strategies to sustainably
manage groundwater through local policies and cooperative relationships. The
assessment will result in: o static and dynamic models of water balance and flow
through the sub-basin; o an understanding of the interaction with surrounding basins,
which include those in Santa Clara and Alameda counties and the Westside basins in
northern San Mateo County.; o evaluation of threats to water quality and quantity and
recharge areas; o modeling of impacts under future climate and groundwater use
conditions; and o an inventory of various governance management options and
groundwater-related projects; • Additional efforts are underway to identify and establish
monitoring of representative wells in the San Mateo Plain sub-basin to allow the subbasin to become eligible for various state water-related grants; and The County is
tracking changes in the basin’s designation under CASGEM in preparation for potential
need for development of a Sustainable Groundwater Management Plan and governing
body under SGMA

Initiative SMC-18—Explore and analyze the potential development of community plans for the redevelopment of areas located in the unincorporated areas of
the County after a disaster, with a focus on areas that have repetitive loses.
No

Long Term (5+yrs.)

No

No action

No Progress

Initiative SMC-48—Develop and implement plans to increase the building owner’s general knowledge of and appreciation for the value of seismic upgrading
of the building’s structural and nonstructural elements. http://myhazards.caloes.ca.gov/ campaign.
No

Short Term (<5yrs.)

No

No action by County. State has information regarding seismic upgrading of the
building’s structural and nonstructural elements on their website.

No Progress

Initiative SMC-49—Study the feasibility of conducting an inventory of existing or suspected soft-story residential, commercial, and industrial structures.
No

Short Term (<5yrs.)

No

No action
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Initiative SMC-50—Apply and make available updated mapping of seismic hazards from the California Geological Survey’s Seismic Hazards Mapping
Program when it becomes available http://myhazards.caloes.ca.gov/ campaign.
No

Short Term (<5yrs.)

No

County will apply and make available updated mapping when they are created by the
California Geological Survey’s Seismic Hazards Mapping Program

Ongoing

Initiative SMC-35—As funding opportunities become available, encourage home and apartment owners to participate in acquisition and relocation programs
for areas within floodways and study the potential to develop a revolving fund, issue bonds or other funding mechanisms to support acquisition and
relocation from floodways.
No

Other, please specify

No

Ongoing

Ongoing

Initiative SMC-41—Continue to enforce zoning and building codes to prevent and control construction within the floodplain.
No

Short Term (<5yrs.)

No

County staff continues to enforce zoning and building codes to prevent and control
construction within the floodplain

Ongoing

Initiative SMC-42—Continue to maintain compliance and good standing under the National Flood Insurance Program (NFIP).
No

Short Term (<5yrs.)

No

The County will continue to maintain compliance and good standing under the National Ongoing
Flood Insurance Program (NFIP).

Initiative SMC-54—Increase efforts to reduce landslides, debris flows, slipouts and erosion in existing and future development by improving appropriate
enforcement of codes and use of applicable standards.
No

Other, please specify

No

Department of Public Works has worked on 25 projects that related to landslides, slip
No Progress
outs, and erosion due to severe weather in 2016-2017. Many of these projects were
eligible for Public Assistance funding. County Planning and Building Department
continues to enforce erosion control measures during construction to minimize soil loss.
The County also enforces a grading moratorium during the rainy season to minimize
erosion on private development projects.

Initiative SMC-66—Conduct a feasibility assessment for creation a probabilistic Tsunami map for the San Mateo County planning area.
No

Long Term (5+yrs.)

No

The County has not conducted a feasibility assessment for this project. Cal OES is
currently working on updating the Tsunami maps for California as a whole. These
maps will be utilized by County staff once they become available. At that time, the
County will evaluate if the County should undertake probabilistic Tsunami maps or
utilize the maps created by the State.

2017 – Year 1 SMCO HMP Maintenance Program Progress Report

No Progress

TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative SMC-67—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design elements into hazard
mitigation projects where feasible.
No

Short Term (<5yrs.)

No

County staff recently attended a training regarding green infrastructure projects. For
each public project, green infrastructure is reviewed to see if it can be incorporated
when feasible.

Ongoing

Initiative SMC-37—Encourage owners of properties in a floodplain to consider purchasing flood insurance. For example, point out that most homeowners’
insurance policies do not cover a property for flood damage.
No

Long Term (5+yrs.)

No

No action

No Progress

Initiative SMC-56—Develop and implement a comprehensive program for watershed maintenance, optimizing forest health with water yield to balance water
supply, flooding, fire, and erosion concerns.
No

Long Term (5+yrs.)

No

The County is undertaking work in the area of green infrastructure that will have an
impact on watershed maintenance.

Ongoing

Initiative SMC-34—Ensure that new subdivisions are designed to reduce or eliminate flood damage by requiring lots and rights-of-way are laid out for the
provision of approved sewer and drainage facilities, providing on-site detention facilities whenever practicable.
No

Other, please specify

No

The County is conduction a comprehensive update is underway to incorporate changes
made to the California Subdivision Map Act and to reflect pertinent case law. In
addition, this project is an opportunity to clarify and streamline the regulations and the
subdivision process to make them both more user-friendly. This process will also
require applicants to clearly identify hazard areas on the site and how the development
will mitigate these hazards.

Ongoing

Initiative SMC-45—Support and encourage efforts of other agencies as they plan for and arrange financing for seismic retrofits and other disaster mitigation
strategies.
No

Other, please specify

No

Continue to support and encourage efforts of other agencies as they plan for and arrange Ongoing
financing for seismic retrofits and other disaster mitigation strategies.
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Initiative SMC-51—Protect and preserve coastline and both new and existing infrastructure through permit review, emphasizing nature-based solutions for
Bay and Coastside adaptation strategies, relying on the guidance in the recently updated Baylands Ecosystem Habitat Goals Report, and evolving science for
coastal management options.
No

Long Term (5+yrs.)

No

Plan Princeton is a study being conducted by San Mateo County to update the land use
plan for Princeton. The project will focus on the area west of and including Highway 1,
between Pillar Point Harbor and Moss Beach. The purpose of this project is to make a
comprehensive update to the policies, plans, and standards regulating the Princeton
study area in order to study a number of issues, including identifying and evaluating
potential solutions to shoreline erosion problems and protecting and restoring water
quality and sensitive habitats. The County is also reviewing possible sand
replenishment project on the coastside as part of coastal management options. The
County is also reviewing potential repairs to existing infrastructure along the coast and
bayside.

Ongoing

Initiative SMC-52—Protect and preserve coastline and new infrastructure through coastal restoration efforts, emphasizing nature-based solutions for Bay and
Coastside adaptation strategies, relying on the guidance in the recently updated Baylands Ecosystem Habitat Goals Report, and evolving science for coastal
management options.
No

Other, please specify

No

This action was reviewed by County and was determined that it was similar and
redundant to Mitigation Action SMC-51. Action SMC-51 was updated to reflect that
the policy impacts both new and existing infrastructure. As SMC-51 was updated,
SMC-52 should be removed from the LHMP.

Discontinue
(comment required)

Initiative SMC-55—Encourage public and private water conservation plans, including consideration of rainwater catchment system.
No

Other, please specify

No

County staff has support rainwater catchment systems for private property. In addition, Ongoing
on July 15, 2015 California approved revisions to the Model Water Efficient Landscape
Ordinance (MWELO), which promotes efficient water use in new and retrofitted
landscapes. The County has adopted the State's MWELO and has applied these
requirements to development projects that have irrigated landscaping.

Initiative SMC-65—Locate structure or functions outside of tsunami hazard areas whenever possible.
No

Other, please specify

No

The County continues to enforce polices from the County's General Plan, Zoning
Ordinance, Local Coastal Program, Building Code, and other requirements regarding
the location of structures in tsunami hazard.
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Initiative SMC-19—Better inform residents of comprehensive mitigation activities, for all hazards of concern including elevation of appliances above
expected flood levels, use of fire-resistant roofing for new roofs and new buildings, defensible space in high wildfire threat and wildland-interface areas, and
use of intelligent grading practices through workshops, publications, and media announcements and events.
No

Other, please specify

No

County staff enforces defensible space requirements and Building and Fire code
Ongoing
requirements for structures in the County. CAL Fire and other fire agencies conduct
weed abetment programs that remove dead or dangerous vegetation from high fire
severity areas. The County is also in the process of updating the County's tree
regulations. As part of this update, staff is reviewing defensible space requirements and
possible policy enhancements. The County also tracks the number of repetitive loss
properties. The County also requires elevation certificates for development in certain
FEMA flood zones.

Initiative SMC-31—The County will protect, preserve, and enhance natural features such as wetlands that serve as natural mitigation against the impacts of
flooding, climate change and associated sea level rise.
No

Other, please specify

No

The County continues to implement policies and programs that have been adopted that Ongoing
support SMC-31. The County is also reviewing green infrastructure that will enhance
natural features as part of flood control and sea level rise adaptation. The County is also
reviewing a project call Flood Control 2.0 is a multi-agency effort funded by the EPA to
advance approaches for integrating habitat restoration and flood management at the Bay
edge. This new toolbox includes a suite of tools to help land managers develop
management approaches for flood control channels and their surrounding landscapes
that benefit both people and wildlife over the long-term. The County of Sustainability
continues to work on sea level rise studies that will better inform the action as well.

Initiative SMC-28—Update and enhance existing flood hazard mapping to better reflect current conditions and potential sea level rise.
No

Short Term (<5yrs.)

No

As information becomes available, County staff will update maps to better reflect
current flooding conditions and potential sea level rise.
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Initiative SMC-53—Evaluate the feasibility of relocation, retrofit, or upgrade of existing County facilities to limit the impact of coastal erosion, including the
Half Moon Bay Landfill, Mirada Road, and other facilities.
No

Long Term (5+yrs.)

No

A boulder revetment exists along Mirada Road (from Magellan Avenue to the
Ongoing
pedestrian bridge south of Medio Avenue). The boulder revetment was installed to
prevent erosion of the embankment and the undermining of Mirada Road by protecting
the roadway and adjacent properties from exposure to destructive wave action during
high tides and storm events. When the recent storms eroded an unprotected segment of
road shoulder and bluff at the pedestrian bridge, the revetment was damaged at the bluff
where the erosion occurred. Additionally, high energy waves and coastal conditions
have caused boulders to shift from their original location towards the beach, leaving
areas along Mirada Road unprotected, resulting in gaps in the revetment and movement
of the roadway. The Department has completed the work on emergency revetment
repairs by placing additional boulder rip rap. Furthermore, the County is evaluating long
term solutions to stabilize and protect the Mirada Road. County Parks is exploring
improvements to address sea level rise Coyote Point County Park. Office of
Sustainability is working on creating a list of assets that are vulnerable to sea level rise
and coastal erosion.

Initiative SMC-3—Identify, retrofit, upgrade, or replace deficient or vulnerable government facilities, such as the Pescadero Fire Station and the San Mateo
County Sheriff’s Administrative Offices and the County’s Emergency Operation Center.
No

Short Term (<5yrs.)

No

The County is currently constructing a new fire station in La Honda and a new
Emergency Operation Center in Redwood City. The County has also applied for
several grants, including a grant for upgrades to two existing storm water pumps.

Ongoing

Initiative SMC-12—Coordinate mitigation planning and project efforts within the planning area to leverage all resources available to the planning
partnership, including working with existing joint power authorities (JPA) and exploring the possibility of creating new JPAs to facilitate mitigation
strategies, policies, and actions.
No

Other, please specify

No

San Mateo County OES continues to work with the San Mateo Operational Area
Emergency Services Organization, a JPA for San Mateo County.

Ongoing

Initiative SMC-13—To the extent possible based on available resources, provide coordination and technical assistance in applications for grant funding that
include assistance in benefit versus cost analysis for grant eligible projects.
No

Other, please specify

No

County OES continues to support FEMA and other hazard mitigation grant applicants.
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Initiative SMC-4—Incorporate consideration of sea level rise into the development review and infrastructure planning processes including response strategies
that increase resilience to projected sea level rise risks for both the life of an asset, and for new and existing development.
No

Long Term (5+yrs.)

No

As part of the Bayfront Channel study that Department of Public Works is undertaking,
sea level rise on infrastructure project use for flood protection is being reviewed.

Ongoing

Initiative SMC-2—Leverage the County’s existing communication channels and Board of Supervisor policies across the agencies to educate the public,
schools, other jurisdictions, professional associations, and businesses and industry about reducing climate change pollution and how to prepare for inevitable
climate changes.
No

Long Term (5+yrs.)

No

Office of Sustainability has conducted outreach to schools and cities within the County Ongoing
on the topic of climate change and sea level rise. The Office of Sustainability also
created a website where members of he public can view information about sea level rise
and the potential impact it may have on their community in San Mateo County. There
is newsletter that is sent out to interested parties on the subject of sea level rise as well.
As part of the educational component for sea level rise, Owls were installed at a park in
San Mateo County. The Owl is a digital viewfinder modeled after the coin operated
binoculars commonly found at scenic viewpoints. It houses a built-in augmented reality
environment that allows people to see the potential impacts and responses to sea level
rise in 3D for the very location they are viewing. The Owl project’s visualization and
dialogue will be used to generate awareness and spur action related to climate change
mitigation and adaptation among county residents, businesses, government
representatives, and other stakeholders. The Owl was in place from August 2016 until
January 2017.

Initiative SMC-6—Incorporate the Local Hazard Mitigation Plan into the County’s General Plan and update the County’s General Plan Safety Element in
response to evolving hazards and mitigation strategies.
No

Short Term (<5yrs.)

No

County staff will be preparing an update the County’s General Plan Safety Element in
Ongoing
the next five years. The LHMP is now incorporated by reference into the General Plan.

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

County is working with property owners in La Honda that have homes that are located
in a landslide area and have been recently damaged.
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Initiative G-4—Consider the development and implementation of a Capital Improvements Program (CIP) to increase regulatory, financial, and technical
capability to implement mitigation actions.
No

Long Term (5+yrs.)

No

County has a CIP which is updated every five years. It was updated last in 2017.
http://cmo.smcgov.org/blog/2017-03-28/county-san-mateo-moving-forward-majorcapital-projects The CIP does take into consideration natural hazards and required
mitigation actions.

Ongoing

Initiative G-5—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Long Term (5+yrs.)

No

No action at this time.

No Progress

Initiative G-3—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

County is working on supporting a rain gage project to support recording high water
mark events and inform residents of potential flood hazards.

Ongoing

Initiative G-2—Consider participation in incentive-based programs such as the Tree City and StormReady.
No

Long Term (5+yrs.)

No

The County does participate in StormReady, CRS, Firewise, and Tsunami Ready
programs.

Ongoing

Initiative SMC-1—Continue the County’s effort to enhance hazards mitigation planning by updating plans such as Emergency Operations Plan, Continuity of
Government Operations, Department Operation Center and Joint Information Center Plans.
No

Other, please specify

No

San Mateo County is currently working on implementing a Continuity of Government
Ongoing
Operations, both agency-wide and department-wide. The Office of Emergency services
has also been working on number of updates to Emergency Operations Plans.

Initiative SMC-70—Upgrades to San Mateo County Flood Control Pump Stations Located At Walnut Street and Angus Street in the City of San Bruno
No

Short Term (<5yrs.)

No

On going. Grant application for project applied for under HMGP.
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Countywide
Initiative CW-4—Continue to leverage/support/enhance ongoing, regional public education and awareness programs (such as “CERT, multi-jurisdiction,
etc.”) as a method to educate the public on risk, risk reduction, and community resilience.
No

Short Term (<5yrs.)

No

Regular promotion by respective jurisdictions of neighborhood, CERT and amateur
radio volunteer groups leveraging preparedness programs and awareness that embrace
community resilience.

Ongoing

Initiative CW-5—Provide technical support and coordination for available grant funding opportunities to the planning partnership.
No

Short Term (<5yrs.)

No

Technical support offerings by contractor (Tetra Tech) when considering grant
opportunities.

Ongoing

Initiative CW-1—Continue to support the countywide actions identified in this plan.
No

Short Term (<5yrs.)

No

Regular HMP updates provided at quarterly Emergency Service Council meetings.

Ongoing

Initiative CW-2—Actively participate in the plan maintenance strategy identified in this plan.
No

Short Term (<5yrs.)

No

OES forwards relevant grant maintenance opportunities to jurisdiction contacts.

Ongoing

Initiative CW-3—Continue to maintain a website that will house the regional hazard mitigation plan, its progress reports and all component of the plan’s
maintenance strategy to provide planning partners and public ongoing access to the plan and its implementation.
No

Short Term (<5yrs.)

No

http://planning.smcgov.org/local-hazard-mitigation-plan - active website on San Mateo
County website

Ongoing

Highlands Recreation District
Initiative HRD-11—Develop continuity of operations plan for District
No

Short Term (<5yrs.)

No

HRD has an EAP in place and has solicited continuity of operations templates from
similar agencies to incorporate best practices into an updated continuity of operations
plan. To clarify, HRD does have authority to levy taxes for specific purposes.

Ongoing

Initiative HRD-3—Engage San Mateo County to develop fuel reduction plan for 90 acres of Conservation Easement (not currently governed by District)
No

Short Term (<5yrs.)

No

District will not consider stewardship of this property unless and until it is offered to the Ongoing
HRD
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Initiative HRD-9—Identify ‘model’ properties showing proper defensible space preparation
No

Short Term (<5yrs.)

No

HRD has defensible space information available on its website as a community
resource. HRD has requested input from residents as models for optimal landscaping
and maintenance. CalFire presented defensible space best practices at the 7/25
Highlands Community Association meeting.

Ongoing

Initiative HRD-6—Assess erosion status/ earth movement mitigation steps in District open space
No

Short Term (<5yrs.)

No

January 2017 slide event occurred, which impacted sewer service provided through
sewer dept easement on open space property. Necessary sewer service repairs are
planned and will be implemented by sewer dept. The cause of the slide is yet to be
determined.

Ongoing

Initiative HRD-1—Description has changed to retrofit existing structure.
No

Long Term (5+yrs.)

No

Board has now elected to retrofit existing structure. A Tier 1 structural assessment has
been completed. Selected seismic retrofit recommendations may be incorporated into
planned ADA renovation project. Additional seismic upgrades will then be completed
as funding permits.

Ongoing

Initiative HRD-4—Purchase generator to meet District emergency shelter and ongoing operational needs
No

Short Term (<5yrs.)

No

A generator was purchased in 10/2016 for operational needs. still awaiting information
from SMC OES re: MOU and associated shelter generator needs

Ongoing

Initiative HRD-2—Continue annual fuel reduction in District open space (40 acres) – through cal Fire crew work and annual goat grazing
No

Long Term (5+yrs.)

No

Significant fuel reduction has been completed since 11/1/16. 28 Cal fire crew days
addressed 10-15 previously uncleared acres. Clearing is scheduled to continue in the
fall of 2017. HRD is awaiting a quote re: goat grazing for future mitigation.

Ongoing

Initiative HRD-5—Construct more stable and water tight storage/ protection for swimming pool operating equipment and chemical storage
No

Long Term (5+yrs.)

No

A new shed was installed to store the pool dome (during summer season) and pool deck Ongoing
furniture (during winter season).
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Initiative HRD-8—Assess erosion status/ earth movement mitigation in Conservation Easement property – adjacent to 500+ District residences (Land not
currently governed by District
No

Short Term (<5yrs.)

No

District will not consider stewardship of this property unless and until it is offered to the Ongoing
HRD

Initiative HRD-10—Update Emergency Shelter operational guide/ plan
No

Short Term (<5yrs.)

No

HRD staff met with SMC OES to review facility. Currently awaiting OES MOU update Ongoing
as 2008 MOU is outdated.

Initiative HRD-7—Assess viability of and possibly implement repairs to ‘Old Fire Road’ in 40-acre open space to allow continuous access for fire fighting
No

Short Term (<5yrs.)

No

It is not within the scope/ jurisdiction of the HRD to propose such improvements. This
would be initiated by San Mateo County DPW, Cal Fire, or SF Water

Discontinue
(comment required)

Initiative HRD-12—Work with CERT group to educate and assist residents with disaster preparation –family disaster plan and supplies
No

Short Term (<5yrs.)

No

in conjunction with HRD, Highlands CERT has provided a CPR certification class, a
fire extinguisher refresher event, and will be hosting a free CERT class, currently
scheduled for 9/25/17-11/6/17; HRD posted information re: 6/10/17 Disaster prep day
on 3 different communication channels to reach neighborhood population (senior
network email, Facebook, Nextdoor.com)

Ongoing

Initiative G-1—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

HRD will continue to support County-wide efforts. HRD website contains a link to the
current County HMP plan and the District continues to provide relevant educational
materials to its residents via print copy and website. The District also continues to
support the community's CERT program ongoing education and special events.

Ongoing

Initiative G-2—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

HRD will continue to address its own HMP objectives and will provide updates as
required. HRD will also continue to include its HMP objectives in strategic and fiscal
planning processes and will confer with HMP Steering Committee as necessary.
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Jefferson Union High School District
Initiative JUHSD-6—Replace existing 30-yr old dilapidated portable classrooms with new instructional facilities.
No

Short Term (<5yrs.)

No

Replaced old portables with new ones for temporary housing of students. Planning on
building new buildings with a bond measure.

Complete

Initiative JUHSD-7—Repair and/or replace existing deteriorating storm drainage ditches at Oceana’s (Milagra Ridge) hillside, along Jefferson’s north
perimeter, and Terra Nova’s (Sweeney Ridge) hillside.
No

Long Term (5+yrs.)

No

No funding has been established for this project as of yet. Action still pending.

Complete

Initiative JUHSD-10—Upgrade existing athletic fields (baseball, softball & soccer) to minimize and reduce student injuries caused by deteriorating field
conditions triggered by gopher activities, erosion, and severe weather.
No

Long Term (5+yrs.)

No

received authorization to use bond funds to complete this. expected to complete within
two years.

Complete

Initiative JUHSD-4—Seismic improvements on Jefferson High School’s roof structure and exterior walls.
No

Short Term (<5yrs.)

No

completed Jefferson H.S. planning on doing Westmoor next, currently in the design
phase. will be completed within the next two years.

Complete

Initiative JUHSD-5—Repair the sunken roadway and sidewalk at Westmoor due to severe storms which occurred January, 2016.
No

Short Term (<5yrs.)

No

No other Action is needed on this project.

Complete

Initiative JUHSD-9—Provide equipment and staff training in support of our emergency response plan (“Big Five”), and community sheltering in preparation
of earthquakes, severe weather events, potential wildfires, and other hazards.
No

Short Term (<5yrs.)

No

Training part of the staff. Training of remainder of the staff will be ongoing.

Complete

Initiative JUHSD-3—Trim and remove Monterey Pine trees at all sites, which are insect & disease infested and have a potential of falling, and have fallen
during a severe storm events.
No

Other, please specify

No

District has spent significant amount of time and money removing diseased and aged
Complete
trees throughout all of high schools. This is an ongoing challenge and will remain as an
action item.
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Initiative JUHSD-8—Replace deteriorating emergency generators, which are used for emergency facility lighting and vital electrical circuits.
No

Long Term (5+yrs.)

No

The new generator has been installed and is scheduled to be tested and turned over to us Complete
by the end of August 2017. Once turned over, the old generator will be
decommissioned.

Initiative JUHSD-2—Mitigate landslide adjacent to the Jefferson High School’s Sports Complex, which endangers the access road around the stadium from
potentially collapsing and also impacts the Interstate 280 (Junipero Serra Daly City) off ramp. The probable repairs needed are to install a retaining wall.
Work to be done in collaboration with the Daly City Public Works Department and the District.
No

Short Term (<5yrs.)

No

The District is still working with our Risk Management provider in order to determine
responsibility of the hillside due to a dispute with the City of Daly City. The District
will probably need to get a Design-to-build vendor. No funds at this time to perform
work.

Complete

Initiative JUHSD-1—JMitigate potential cause of landslide adjacent to Jefferson High School’s Sports Complex, by installing a curb to reroute the rain water
flow. Engineering studies and recommendations are complete at a cost of approximately $30,000.00. Recommended mitigation for slide is pending.
No

Short Term (<5yrs.)

No

installed water diversion along hillside. waiting for additional funding to perform an
engineering study to perform a permanent fix.

Complete

Initiative JUHSD-11—Repair sunken roadway and sidewalk at Westmoor High School, which occurred in recent December 2015 and January 2016 storms.
No

Short Term (<5yrs.)

No

Repaired roadway and sidewalk.

Complete

Initiative G-2—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Still supporting the maintenance protocols outlined in Volume 1 of the HMP

Complete

Initiative G-1—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Will continue to support the County-wide initiatives in Vol 1 of the HMP

Complete

Mid-Peninsula Water District
Initiative MPWD-6—Reinforce and retain slopes on MPWD property to reduce the impact to buildings and critical facilities that could result in loss of water
service.
No

Short Term (<5yrs.)

Yes

On-going visual inspections of retaining walls and slopes around M.P.W.D. properties
for potential landslides, erosion.
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Initiative G-2—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Mid-Peninsula Water District actively participates and is supportive through its
Ongoing
maintenance efforts and collaboration with county water agencies and annexes. MPWD
is also an active participant in the San Mateo County Emergency Managers
Association.Updates and or revises mitigation hazards, addresses items for funding.

Initiative G-1—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Mid-Peninsula Water District actively participates in the HMP by attending joint
meetings and workshops in reference to the HMP.

Ongoing

Initiative MPWD-4—Research, review and implement measures to strengthen water infrastructure in areas prone to flooding and liquefaction, work with
other agencies and utility providers.
No

Long Term (5+yrs.)

Yes

Working together with professional engineers MPWD came up with a list of
Ongoing
infrastructure for replacement of water mains located in our service area prone to
liquefaction and flooding. On the C.I.P. is replacement of the Karen Rd. water main and
installation of a new water main crossing from the west side of Hwy 101 to the east side
in the City of San Carlos. .

Initiative MPWD-2—Seismic retro fit or replace water tanks (reservoirs) to withstand impacts of earthquakes and to meet State and/or Federal requirements.
No

Long Term (5+yrs.)

No

M.P.W.D. has seismic retrofit of two above ground water tanks (reservoirs) and the
replacement of two older water tanks (reservoirs) with new tanks and seismic bracing
and or anchors, this work is part of the C.I.P. at M.P.W.D.

Ongoing

Initiative MPWD-5—Continue with Water Conservation Program to promote water saving measures and re-use of water during times of drought and from
the effects of global warming
No

Short Term (<5yrs.)

Yes

M.P.W.D. has hosted several water wise gardening seminars inviting the public to
attend and participate, on-going educational materials, public outreach at fairs and
schools with a water conservation art contest, appliance/toilet rebate programs, water
conservation kit handouts, rain barrel program
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Initiative MPWD-3—Work together with local fire authorities to assess available water and infrastructure for wildfire areas.
No

Long Term (5+yrs.)

Yes

Work with local fire authorities with actual drills on fire fighting at various locations in Ongoing
M.P.W.D. service area, fire authorities operate hydrants in the areas, any concerns about
hydrants are addressed. Provide fire authorities with hydraulic information on our
system, flows, pressure etc.

Initiative MPWD-7—Rebuild interties and replace outdated flow meters to improve emergency water supply to neighboring water agencies and support
Continuity of Operations Plan
No

Long Term (5+yrs.)

Yes

Inter-ties being reviewed by Engineers/staff for M.P.W.D., new design and updated
meters, has been added to the C.I.P. for M.P.W.D.

Ongoing

Initiative MPWD-1—Vulnerability of critical facilities and infrastructure, assess and address (replacement schedule) through the Capital Improvement Plan.
Promote planning and implementation of work coordinating with other agencies.
No

Long Term (5+yrs.)

Yes

Replacement of M.P.W.D. infrastructure in C.I.P. working together with the City of
Belmont to coordinate work between the agencies.

Ongoing

North Coast County Water District
Initiative G-2—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

North Coast County Water District is actively participating in the plan maintenance
protocols outlined in Volume 1 of the HMP.

Ongoing

Initiative G-1— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

North Coast County Water District continues to support the County-wide initiatives
identified in Volume 1 of the HMP.

Ongoing

Initiative NCCWD-8—Re-establishing existing and/or establishing new sources for supplemental potable water.
No

Long Term (5+yrs.)

No

North Coast County Water District has made no progress to establish new sources for
supplemental potable water.

No Progress

Initiative NCCWD-3—Improve and add additional interconnections with neighboring agencies.
No

Long Term (5+yrs.)

No

North Coast County Water District has not yet scheduled improvements and additional
interconnections with neighboring agencies.
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Initiative NCCWD-5—Develop and implement a program to capture perishable data after significant events within the District’s GIS program to support
future mitigation efforts including the implementation and maintenance of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

North Coast County Water District's GIS was accepted by the NCCWD Board in 2016;
North Coast County Water District hired a consultant and an intern to update and add
data in GIS.

Ongoing

Initiative NCCWD-2—Increase existing storage capacity.
No

Long Term (5+yrs.)

No

North Coast County WD Board-approved water tank for Fiscal Year 2017-2018 will be
designed to increase water storage

Ongoing

Initiative NCCWD-1—Seismically Retrofit Water Storage Tanks and storage tank piping connections, including anchoring to foundation and flexible
expansion joints to allow for movement.
No

Other, please specify

No

North Coast County Water District has completed seismic upgrades on newly
constructed water tank; North Coast County WD Board has approved budget for Fiscal
Year 2017-2018 to tear down and rebuild new tank with seismic upgrades.

Ongoing

Initiative NCCWD-4—Piping upgrades to include strengthening vulnerable piping crossing and running in the close vicinity to known faults as well as
improving piping to increase flow capacities.
No

Other, please specify

No

North Coast County Water District has not yet scheduled piping upgrades to strengthen
vulnerable piping crossing and running in close vicinity to known faults, as well as,
improvements to piping to increase flow capacities.

No Progress

Initiative NCCWD-6—Integrate the hazard mitigation plan into other plans and programs that support infrastructure investment choices, such as the capital
improvement program and the 20 Year Master Plan.
No

Short Term (<5yrs.)

No

North Coast County Water District Board accepted the 20-Year Long-Term Master Plan Ongoing
in March 2016 and has approved projects in the Fiscal Year 2017-2018 Budget
according to CIP recommendations.

Initiative NCCWD-7—Develop a long term plan and execute the plan for the District’s Corporation Yard and offices.
No

Long Term (5+yrs.)

No

North Coast County Water District Board accepted the 20-Year Long-Term Master Plan Ongoing
that includes CIP project improvements for the District's Corporation Yard and offices
in the future.
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Pacifica School District
Initiative PSD-3—Support County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

PSD is available to discuss and participate in county-wide efforts

Ongoing

Initiative PSD-4—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

PSD is in compliance with reporting requirements for its plan maintenance

Ongoing

Initiative PSD-1—Retain consultant to assist PSD with addressing specific vulnerable areas and identifying hazard mitigation measures that can be
incorporated in the district’s Capital Improvement Plan and are in congruence with and can be incorporated into hazard mitigation measures adopted by
Pacifica school district, City of Pacifica, San Mateo County, and other regional, state, and federal agencies.
No

Long Term (5+yrs.)

No

PSD is anticipating a construction bond issuance in the latter half of 2018. As part of
that bond funds will be allocated to the development of a facilities master plan. Within
the scope of the master plan will be the identification and evaluation of hazard
mitigation measures that may incorporated into the master plan.

Ongoing

Initiative PSD-2—Develop and implement a program to capture perishable data after significant events (e.g. high water marks, preliminary damage
estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

PSD is investigating options to capture and retain such data

Ongoing

Initiative PSD-5—Develop a post-disaster recovery plan and a debris management plan that is in congruence with the District’s Continuance of Operations
Plan to be developed.
No

Long Term (5+yrs.)

No

PSD is developing a more robust COOP and will incorporate it into its School Safety
Plans. The safety plans will also address post-disaster recovery in more specific detail
including debris management. This work is ongoing and will continue through the
coming year.
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San Mateo County Community College District
Initiative G-2—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

1) Actively participate in the plan maintenance protocols outlined in Volume I of the
Ongoing
hazard mitigation plan through meeting attendance on Wednesday, March 8, 2017 at the
HMP Oversight Committee (FS 36 in Burlingame) by Tom Maloney. 2) Actively
participate in the plan maintenance tool webinar for hazard mitigation plan through
virtual attendance on Tuesday, April 23, 2017 through Skpe Business Meeting by Tom
Maloney.

Initiative G-1—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

1) May 30th, 2017: SMC CCD DPS Tweeted the 2017, 13th annual Disaster
Preparedness Day flyer encouraging followers to attend and prepare. Re-tweeted June
6, 2017. Both encouraging a whole community approach. 2) June 6, 2017: SMC CCD
DPS posted and shared the 2017, 13th annual Disaster Preparedness Day flyer on their
FaceBook page encouraging followers to attend and prepare; a whole community
approach. 3) 03AUG2017 - Reviewed with T. Maloney as part of District Emergency
Preparedness Transition.

Ongoing

Initiative SMCCD-1—Continue to plan for and increase the frequency of discussions- and operations-based exercises for Emergency Operations Center
(EOC) Activations within each college campus and with District Executives to expand capacity and consistency in plans and procedures for emergencies
associated with large and complex human-caused events, natural hazards, and technological incidents.
No

Other, please specify

No

1) Accomplished an operations-based exercise (San Andreas Rumble Drill) for an EOC Ongoing
Activation with District Office personnel, including executive and elected officials on
November 2, 2016. 2) Accomplished discussion-based exercises, one in the Fall and one
in the Spring semester, relative to Emergency Operations Center (EOC) Activations at
each college campus in Academic Year 2016-2017
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Initiative SMCCD-3—Review and update 2014 versions of Emergency Operations Plan (EOP) for the District and each college campus to ensure consistency
in plans for emergencies associated with large and complex human-caused events, natural hazards, and technological incidents.
No

Short Term (<5yrs.)

No

Efforts to update the 2014 versions of Emergency Operations Plan (EOP) for the
Ongoing
District and each college campus have been underway since early 2017. Following
March 2017 discussions and Tabletop Exercises, the decision was made to design a
two-volume EOP at the next rewrite. The first volume will be composed of the EOP-in
chief; the introduction, purpose, scope, situation overview, and assumptions, concluding
with the concept of operations for concise reference. The second volume will be
composed entirely of Functional and Hazard-Specific Annexes, Role & Position
Checklists, Evacuation Zones Maps and Incident Command Forms. This appears to be
a project that will fall to the newly authorized FTE SMCCD Emergency Preparedness
Manager Position once hired after July 1, 2017. Prior to that, 2017 Errata Update
Information pages to the EOPs in order to chronicle errors, corrections and updates that
occur in between formal rewrites of the document. One was submitted for approval for
each EOP 6/26/2017.

Initiative SMCCD-5—Review and update, as needed, Conditional Site Use Permit with the Pacific Gas and Electric Company for Emergency Base Camps
and Staging Areas.
No

Other, please specify

No

Annual review of Conditional Site Use Permit with the Pacific Gas and Electric
Company for Emergency Base Camps and Staging Areas completed with no update
deemed necessary.

Complete

Initiative SMCCD-6—Annually review Memorandum of Understanding (MOU) with the San Mateo County Sheriff’s Area Office of Emergency Services to
provide emergency shelters for disaster-displaced community members, emergency medical treatment/inoculations sites, access to KCSM radio, and logistic
staging areas for emergency response and recovery efforts.
No

Other, please specify

No

2017 review of this MOU was completed on 6/28/2017 with no need to update apparent. Ongoing

Initiative SMCCD-9—Develop a District-wide multi-year Emergency Management-based Training and Exercise Program (TEP) as a living document to be
updated, refined, and expanded annually. The multi-year TEP will identify the training and exercises that will help the organization build and sustain the
core capabilities needed to address training and exercise program priorities in planning for emergencies in the higher education environment. (Note: Actions
SMCCD-1 and SMCCD-10 should integrate into this action).
No

Long Term (5+yrs.)

No

San Mateo County Community College District, Multi-year Emergency Management
Training and Exercise Plan (TEP) composed and authorized for distribution through
District Public Safety July 2016 by Bill Woods.
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Initiative SMCCD-11—Develop a District multi-year Hazardous Materials (HAZMAT)-based TEP that will identify the training help the organization build
and sustain a culture of safety needed to address priorities in mitigating HAZMAT storage, handling, exposure and spill emergencies in the higher education
environment.
No

Long Term (5+yrs.)

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future Ongoing
District Point of Contact for this Action Item. In progress…

Initiative SMCCD-13—Continue to evaluate and assess the value of critical infrastructure and assets, with a focus on those assets whose replacement values
are currently unknown.
No

Other, please specify

No

5/23/2017: Voice and e-mails left for Chief of Staff Mitch Bailey for support to evaluate Ongoing
and assess the value of critical infrastructure and assets. 6/28/2017: Reminder e-mail
message sent to Mr. Bailey concerning the foregoing.

Initiative SMCCD-18—Conduct an assessment on buildings, infrastructure, and open space on each campus to determine current vulnerability to hazards.
Renovate or implement resilience projects to alleviate these concerns, as funding allows.
No

Other, please specify

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future
District Point of Contact for this Action Item. In progress…

Ongoing

Initiative SMCCD-25—Develop and regularly maintain SMCCD real property/land value estimates. Information maintained should include parcel numbers,
physical address/location, acreage, common name, Assessor’s Valuation (Ca. Proposition 13), and Owner’s Valuation.
No

Other, please specify

No

1) May 23, 2017: E-mail to CW regarding POC for on-going District Property
Valuation Updates. Same day response suggested MB (Chief of Staff at DO) as initial
POC. An e-mail to MB was sent that same afternoon asking for guidance to whom to
task the project for support. Progress on-going.

Ongoing

Initiative SMCCD-4—Review and update 2014 Injury and Illness Prevention Program (IIPP)-based Evacuation Plans, Exterior Assembly Points, and Safety
Zones.
No

Short Term (<5yrs.)

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future Ongoing
District Point of Contact for this Action Item. In progress…

Initiative SMCCD-15—Enhance emergency notification procedures to consider the campuses’ more vulnerable populations, most notably, international
students and students with access and functional needs.
No

Short Term (<5yrs.)

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future
District Point of Contact for this Action Item. In progress…
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Initiative SMCCD-12—Develop a Continuity of Operations Plan (COOP) for, at a minimum, District-wide health and safety facilities, utilities, operational
facilities, hazardous materials facilities and vital economic sustainability infrastructure.
No

Short Term (<5yrs.)

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future
District Point of Contact for this Action Item. In progress…

Ongoing

Initiative SMCCD-14—Continue to strengthen the relationship between SMCCD, San Mateo County Sheriff’s Area Office of Emergency Services, and the
three municipalities where the campuses are housed (unincorporated San Mateo County for Cañada, San Mateo for CSM, and San Bruno for Skyline) and
first responder organizations for each campus, to promote an integrated emergency management and planning process, where the local governments consider
the unique needs and capabilities of SMCCD and where SMCCD coordinates response plans that are accurate to County/City capabilities. (Note: Action
SMCCD-10 should integrate into this action).
No

Other, please specify

No

6/27/2017: The SMC CCD Board of Trustees approved a FTE Emergency Preparedness Ongoing
Manager Position at their meeting; position to be effective July 1, 2017 and is progress
toward this objective.

Initiative SMCCD-16—Review existing non-emergency management/disaster preparedness plans and procedures (e.g., Educational Master Plans,
Sustainability Plans, Facilities Master Plans) to integrate hazard mitigation and preparedness, where possible.
No

Short Term (<5yrs.)

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future
District Point of Contact for this Action Item. In progress…

Ongoing

Initiative SMCCD-17—Encourage the review of planned infrastructure and strategic growth to ensure that new buildings will be developed outside of
hazard-prone areas or constructed to be hazard-proof (earthquake resistant, fire resistant, etc.)
No

Other, please specify

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future Ongoing
District Point of Contact for this Action Item. In progress…

Initiative SMCCD-19—Encourage a Whole Community approach, including the involvement of relevant academic and administrative departments, with plan
revisions, and utilize SMCCD’s unique knowledge sources to enhance data collection.
No

Other, please specify

No

03AUG2017 - Reviewed Action Item in transition from T. Maloney. Identifying future
District Point of Contact for this Action Item. In progress…

Ongoing

Initiative SMCCD-20—ITS and Emergency Response System Upgrades: Upgrade Communications and information technology systems to provide for more
resilience, greater redundancy, expanded and faster response time, and integration of systems infrastructure where appropriate. This includes the following:
distributed Antenna and Emergency responder system upgrades; EAS coverage and infrastructure upgrades; and UPS system upgrades
No

Short Term (<5yrs.)

No

Pursuant to 23MAY2017 e-mail from Joe Fullerton, this project is in-progress and
continues to be on-going.
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Initiative SMCCD-21—CSM Project: Trees-Fire Mitigation and Safety Project: Removal of eucalyptus trees on and around campus to reduce the likelihood
and effect of urban/wild area interface fire issues and adverse impacts from severe weather.
No

Short Term (<5yrs.)

No

Pursuant to 23MAY2017 e-mail from Joe Fullerton, this project is in-progress and near
completion. Pending additional details we will continue this as an on-going effort.

Ongoing

Initiative SMCCD-22—CSM Project: Water Distribution System Analysis and potential upgrade.
No

Long Term (5+yrs.)

No

Pursuant to 23MAY2017 e-mail from Joe Fullerton, this project is in-progress with the
basic analysis and some key actions complete. It will continue to be listed as on-going
while grant funding opportunities are explored and pursued.

Ongoing

Initiative SMCCD-23—CSM Project: Integrated Solar and Energy Storage: Installation of 300KW of solar and 300 KW of energy storage with energy
management software.
No

Short Term (<5yrs.)

No

Pursuant to 23MAY2017 e-mail from Joe Fullerton, this project is in-progress, in the
planning stages. It will continue to be listed as on-going here, with additional progress
details sought.

Ongoing

Initiative SMCCD-24—District-wide Project: Waste Management Services Contract: Provide range of waste management services to operations at all three
campuses including hauling for FEMA/CAL OES qualifying events.
No

Short Term (<5yrs.)

No

Pursuant to 23MAY2017 e-mail from Joe Fullerton, this project is complete. Following Complete
an RFP process, the contract was awarded to Recology Peninsula
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Initiative SMCCD-2—Review and update 2011 versions of Emergency Procedures (AKA: Waterfall Document) maintained in every room, on the property
of the District, and within each college campus to ensure consistency in planned procedures to emergencies associated with large and complex human-caused
events, natural hazards, and technological incidents.
No

Short Term (<5yrs.)

No

1) June 6, 2016: Editable electronic version of Waterfall document requested from CW Ongoing
for editing. Last update and print was January 2011; those final word versions returned
from CW that same day. 2) June 24, 2016: JV initial draft of 2016 update revised and
forwarded to BW for feedback. Three central components added were: A. Big Five on
the first page after the cover. B. Tables with Goals and Objective (to match the EOPs)
for certain hazards or circumstances on pp. 7, 9, 10, 14, 16-18 (with a recommend that
the tables be inserted on one side of the page, with the existing narrative on the other
side). C. The final back cover, still needs artwork for the District and each college (it
should be perforated card-stock with the red on the “Help” side and green on the “OK”
side). 3) August 10, 2016: Revised draft described above sent to JV for feedback. 4)
January 4, 2017: District Safety Meeting Agenda for 1/5/17 meeting reviewed with
BW. BW reminded that Waterfall Document Update was submitted to him in June
2016 for approval/feedback. 5) March 7-8, 2017: Meeting and e-mail follow-up to MV
regarding HMP Projects including this one including the need for follow-up and a
champion.

Initiative SMCCD-7—Review and annually update Facility Use Agreements with the American Red Cross (ARC) to provide space for Public Emergency
Shelters and Emergency Evacuation Centers.
No

Other, please specify

No

2017 review of ARC Facility Use Agreements was completed on 6/28/2017 with no
need to update apparent.

Ongoing

Initiative SMCCD-8—Develop and maintain a series of Public Safety Video Program to disseminate information about safety services and emergency
preparedness relative to hazards, particularly seasonal hazards, to students, faculty, and staff, and present materials on a regular and a routine basis (e.g.,
monthly, quarterly, etc.).
No

Short Term (<5yrs.)

No

6/28/2017: E-mail message sent to Public Safety Director Bill Woods seeking an
update on the Public Safety Video Program project.

Ongoing

Initiative SMCCD-10—Develop an Emergency Management Academy in-service Training Program to cultivate an ongoing, cost-effective training initiative
for college faculty and staff that is complementary to the required FEMA basic, intermediate, and advanced levels of emergency management training. The
SMCCD Training Program will bridge practicum gaps between the theoretical FEMA emergency management subject matter and local application.
No

Long Term (5+yrs.)

No

03AUG2017 - T. Maloney retained to develop curriculum. On going...
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Town of Atherton
Initiative G-3—Continue to maintain the minimum National Flood Insurance Program participation requirement for communities with no mapped Special
Flood Hazard Area.
No

Short Term (<5yrs.)

No

The Town continues to maintain the minimim NFIP requirements.

Ongoing

Initiative AT-1—Require preparation of site-specific geologic or geotechnical reports for development and redevelopment proposals in areas subject to
earthquake-induced landslides or liquefaction as mandated by the State Seismic Hazard Mapping Act in selected portions of the Bay Area where these maps
have been completed, and condition project approval on the incorporation of necessary mitigation measures related to site remediation, structure and
foundation design, and/or avoidance.
No

Other, please specify

No

This is ongoing as per the California Building Code Ch. 18 Section 1803 Geotechnical Ongoing
Soils Reports, and the California Geological Survey and Seismic Hazard Zones Map per
Chapter 7, 8, Division 2 of the California Public Resources Code (Seismic Hazards
Mapping Act).

Initiative AT-2— Review new development proposals to ensure that they incorporate required and appropriate fire mitigation measures, including adequate
provisions for occupant evacuation and access by emergency response personnel and equipment. Develop a clear regulatory framework at the local level to
manage the wildland-urban-interface consistent with sustainable community principles.
No

Other, please specify

No

Reviewed and completed by Menlo Fire Protection District.

Complete

Initiative AT-4—Update the Heritage Tree Ordinance to allow/encourage the removal dangerous trees, such as Eucalyptus trees, along with an educational
component.
No

Short Term (<5yrs.)

No

The Heritage Tree Ordinance is in the process of being updated.

Complete

Initiative AT-10—Develop Continuity of Operations/Continuity of Government plans and ensure force protection measures are in place in relation to
vulnerable critical facilities within the Town, such as The Town Civic Center.
No

No

The Town of Atherton is in the process of evaluating its emergency management
procedures. This will be addressed in 2018.

Ongoing

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Because no general funds have been allocated to this project, the Town will revisit the
project status at a future date.
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Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The Town is in the process of updating its programs and policies to intigrate the hazards Ongoing
identified in Volume I of the HMP.

Initiative G-6—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

The Town is currently not offering incentives for this program, but will continue to
explore and consider possible incentives in 2018.

No Progress

Initiative G-8—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The Town maintais the protocols outlined in Volume I of the HMP by use of this
maintenance tool and by means of Town programs.

Ongoing

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

The Town has chosen not to make this project a priority, but may revisit it at a future
date.

Discontinue
(comment required)

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

Yes

Due to staff changes and lack of additional resources, the Town will revisit this project
next year.

No Progress

Initiative G-7—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The Town continues to support the initiatives that were identified in volume I of the
HMP.

Ongoing

Initiative AT-3—Continue maintenance and testing of the Walsh Road Evacuation Siren for local dam breech and/or local fire within the west side of
Alameda de las Pugals, in conjunction with the Fire Department and the California Water Service.
No

Short Term (<5yrs.)

No

In June of 2017, PD and Menlo Fire conducted a test of the Walsh Road Evacuation
Siren.
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ACTION PLAN MATRIX
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Timeline
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Comment (Describe progress or changed priority)

Status

Initiative AT-5—Establish and enforce requirements for new development so that site-specific designs and source-control techniques are used to manage
peak stormwater runoff flows and impacts from increased runoff volumes.
No

Other, please specify

No

Given the low-priority status, and that there has been no new development in the Town, Ongoing
this project is being postponed, to be revisited in 2018.

Initiative AT-8—Establish and enforce provisions under the creek protection, storm water management, and discharge control ordinances designed to control
erosion and sedimentation.
No

Short Term (<5yrs.)

No

Lower Atherton Channel was rebuilt to decrease chances of over-topping in Summer
2016.

Ongoing

Initiative AT-9—Continual yearly clearing of the Atherton Channel, along with current structural integrity improvements along the section of Marsh Road
from Middlefield Road to Atherton border beginning June 2016.
No

Short Term (<5yrs.)

No

The Atherton Public Works department walks and cleans the entire four-mile length of Ongoing
the Atherton Channel (within Atherton) during the month of September on an Annual
basis. This includes the section between Middlefield Road and the Atherton border.
This was done in late August/early September last year and will begin September 7th of
2017. The structural integrity improvements were completed in August 2016.

Initiative AT-6—Establish and enforce provisions (single family homes) that geotechnical and soil-hazard investigations be conducted and filed to prevent
grading from creating unstable slopes, and that any necessary corrective actions be taken prior to development approval.
No

Other, please specify

No

Due to staffing changes and lack of funding, no progress has been made on this action
item.

No Progress

Initiative AT-7—Establish and enforce grading, erosion, and sedimentation ordinances by requiring, under certain conditions, grading permits and plans to
control erosion and sedimentation prior to development approval.
No

Other, please specify

No

This is currently being regulated through our grading and drainage criteria through site
detention and retention; additional ordinances are being considered.

Ongoing

Town of Colma
Initiative C-14—Develop a standing Master Services Agreement with the Colma Fire Protection District to formalize existing administrative and technical
services relationships.
No

Short Term (<5yrs.)

No

Draft of agreement available. Planned for consideration by the City Council in 2018
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ACTION PLAN MATRIX
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Timeline
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Comment (Describe progress or changed priority)

Status

Initiative C-6—Identify and equip an alternate EOC location in case of primary EOC disruption or destruction.
No

No

The current Town Hall is currently under renovation. As part of the renovation,
consideration will be given to how the facility can be improved, including the addition
of copper land lines and internet for use in the central office area in the event the area
needs to be turned into an EOC.

No Progress

Initiative C-7—Develop an outreach campaign for encouraging Colma residents and daily commuters to sign up for reverse 911 notifications on their phones
and/or sign up for the San Mateo County Alert System Application.
No

Short Term (<5yrs.)

No

The Police Department will participate in Countywide outreach campaigns and look for No Progress
outreach opportunities at National Night Out and at other community events.

Initiative C-11—Purchase equipment for use during emergency events, including light towers, smart boards, message boards, loudspeakers, and chainsaws.
No

Short Term (<5yrs.)

No

Staff will obtain cost estimates in 2017 and plan for purchases as funds allow. Items of
interest include a light tower, megaphones and a message board.

Ongoing

Initiative C-1—Develop a full Continuity of Operations (COOP) Plan for Town government.
No

Short Term (<5yrs.)

No

Ongoing

Initiative C-2—Coordinate and assist in the development of COOP plans for the Town’s cemeteries.
No

Short Term (<5yrs.)

No

Not started. The Town will pursue these plans after the Town has developed its own
COOP to know how the cemeteries fit in.

No Progress

Initiative C-3—Establish a Public Private Partnership program between the Town and the private owners of identified critical facilities, including the Town’s
cemeteries and large retailers.
No

Short Term (<5yrs.)

No

Sample agreement obtained from other jurisdictions and staff will begin outreach in
Ongoing
2018 calendar year. Staff has identified the following businesses to secure agreements: •
Target • Home Depot • Home Depot Pro • Ford (gas) • Carmax (gas) • Office Depot •
Davey Tree • Costco • BevMo! • Verizon • Chipotle • Dollar Tree • Popeye’s •
Veteran’s Village • Cemeteries (equipment)

Initiative C-20—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The Planning Department is in the process of preparing a draft Safety Element that will
integrate with the hazard mitigation plan.
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Initiative C-4—Develop a Debris Management Plan in coordination with the Town's waste hauler and local land owners
No

Long Term (5+yrs.)

No

Not started. The Town of Colma has more land available than surrounding jurisdictions, No Progress
so partnerships with jurisdictional partners is not necessary for Colma, but a partnership
may be desired by adjoining jurisdictions. The town would require the assistance of
Republic Services to provide additional debris hauling services. A temporary debris
staging area could occur at the Town’s closed landfill or on vacant cemetery lands.

Initiative C-5—Construct sewer bypass piping to provide redundancy and to prevent sewer siphon backup and overflow in emergency.
No

Short Term (<5yrs.)

No

The first step in designing the system, hydraulic modeling, is currently underway, which Ongoing
will provide information on pipe sizing. Project will then require design of a bypass
system. This phase of the project will occur in a future CIP since funding is currently
not available for design or improvements.

Initiative C-8—Construct a bypass or overflow siphon to maintain culvert functionality along El Camino Real.
No

Short Term (<5yrs.)

No

Removed, not feasible. This action item is proposed to be deleted since there is a large
stormwater culvert system in El Camino Real, and there is redundancy with Colma
Creek and culverted portions of Colma Creek. No further action required.

Discontinue
(comment required)

Initiative C-9—Purchase portable generators and coordinate connection upgrades with Cemetery groundwater pumps to acquire groundwater resources and
coordinate with the SFPUC concerning access to water resources in case of an emergency.
No

No

Not started, funding required

No Progress

Initiative C-10—Assist North San Mateo County Sanitation District and the SFPUC on a plan to possibly bring a reclaimed water system to Colma (currently
in process).
No

No

North San Mateo County Sanitation District and the SFPUC are the leads on this action
item and are currently preparing a feasibility study.

Ongoing

Initiative C-12—Develop a dangerous tree inventory by purchasing a mobile GPS unit for collecting tree coordinates.
No

Short Term (<5yrs.)

No

The Public Works Department is currently working on an inventory of trees in the
public right-of-way, which includes tree sizes and tagging. This effort is being done
without GPS accuracy. After the inventory is created in early 2018, tree conditions can
be assessed with the assistance of an arborist.
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Initiative C-13—Replace existing landscaping in Lawndale with drought-resistant landscaping.
No

Short Term (<5yrs.)

Yes

Not started due to costs and lack of a funding source. Project is generally a lower
No Progress
priority since grass has just been permitted to die as an interim measure and to conserve
water.

Initiative C-15—Continue to maintain the minimum National Flood Insurance Program participation requirement for communities with no mapped Special
Flood Hazard Area.
No

Short Term (<5yrs.)

No

The Town maintains, and will continue to maintain, the minimum coverage required per Ongoing
NFIP requirements and guidelines.

Initiative C-16—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

At this time, the Town has not identified any structures which are in hazard prone areas
(not including the general hazard for the town of earthquake). The Town supports
seismic retrofitting.

Ongoing

Initiative C-17—Continue to support the countywide actions identified in this plan.
No

Short Term (<5yrs.)

No

The Town is committed to support countywide actions when asked to do so. The Town
will provide annual reporting through the BATool. The Town will continue to support
countywide actions through its involvement with San Mateo County OES and the
consortium of cities that participated in the countywide HMP.

Ongoing

Initiative C-18—Actively participate in the plan maintenance strategy identified in this plan.
No

Short Term (<5yrs.)

No

The Town will continue to participate in the plan maintenance strategy through its
involvement with San Mateo County OES and the consortium of cities that participated
in the countywide HMP.

Ongoing

Initiative C-19—Consider participation in incentive-based programs such as Tree City and StormReady.
No

Long Term (5+yrs.)

No

Information on these two programs has been obtained and will be considered in the
future.
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Initiative C-21—The Town of Colma Public Works Department should participate in a County-wide mutual aid agreement for public works assistance in the
event of a local emergency.
No

No

Completed. City Council passed resolution of support to participate in a county-wide
public works mutual aid agreement on July 15, 2015.

Complete

Initiative C-22—The Town of Colma should participate in a County-wide mutual aid agreement for building inspection in the event of a local emergency
No

No

Completed. City Council passed resolution of support to participate in a county-wide
building inspection mutual aid agreement at June 21, 2017 City Council meeting.

Complete

Town of Hillsborough
Initiative HLS-6—Continue to sponsor the training and maintenance of CERT Program with residents
No

Short Term (<5yrs.)

No

Central County Fire Dept. actively works with CERT and Hillsborough Neighborhood
Network in support of emergency preparedness for the Town's residents.

Ongoing

Initiative HLS-10—Maintain and monitor Wildland Urban Fire Interface
No

Short Term (<5yrs.)

No

Ongoing monitoring and maintenance by residents, town officials, and fire department
staff.

Ongoing

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

The Town is currently updating the 20 year facility master plan which will provides a
Ongoing
prioritization and scope and estimated budgeting which will allow the Town to plan and
budget for specific projects. The master plan was last updated in 2015 and is anticipated
to be updated by end of FY 17/18.

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The Town has incorporated the Wildland Urban Interface (WUI) and National Flood
Ongoing
Maps into the Town's GIS database which allows the Town to compare and mitigate
hazards during development of plans and programs. One example of such a plan is the
Town's Open Space Wildfire Mitigation Project, which was initially funded with FEMA
and CALEMA grant monies, but is being funded by Town general fund for ongoing
annual maintenance. The Town will further integrate the hazard mitigation plan into
other plans and programs as budget, time and resources allow.
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Initiative G-6—Consider the development and implementation of a Capital Improvements Program (CIP) to increase regulatory, financial, and technical
capability to implement mitigation actions.
No

Long Term (5+yrs.)

No

The Town has developed 20 year master plans for sanitation sewer, storm water and
facilities; and a 30 year plan for potable water. The master plans includes maintaining
and improving regulatory, financial and technical capabilities.

Ongoing

Initiative G-7—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Short Term (<5yrs.)

No

The Town hosts Hillsborough Neighborhood Network (HNN) quarterly coordination
Ongoing
meetings to introduce and discuss retrofitting residential structures and funding sources
for earthquake retrofits; wildfire defensible space; flooding; liquefaction/slides; and
other structural and non-structural risks. The Town typically hosts three events per year.
The non-profits that are invited discuss potential funding and grant programs for
mitigation.

Initiative G-9—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Regular participation in plan maintenance protocols as identified in Volume 1

Ongoing

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

The Town works with the SFPUC to manage and maintain and record water flows in the Ongoing
San Mateo Creek System. The SFPUC records high water volumes and velocities and
shares that information via a member website. FEMA provides the Town with high
water elevations (aka, 100 year storm events) for said waterways.

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

The Town's resources include ABAG and San Mateo County Stormwater Prevention
Program. The Town's Building and the Central County Fire Department participate
appoximately every three years in ISO effectiveness grading schedule. The Town
intends to participate in programs such as the Community Rating System, Tree City,
and StormReady as budget and staffing resources allow.

Ongoing

Initiative G-8—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Actively participate in the HMP maintenance program
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Initiative HLS-7—Update GIS Mapping Storage and Accessibility
No

Short Term (<5yrs.)

No

The Town has put significant resources into updating and improving its GIS mapping
Ongoing
and storage capabilities. It regularly surveys and maps public utilities and provides
public hazard mitigation maps. The Town also recently created and hired for a new GIS
Technician position to better maintain and manage its GIS database. The Town also
maintains a Computerized Maintenance Management System (CMMS) and Community
Development Software which field employees use to verify and correct public utility
and other asset locations. The GIS database is available to all Town staff via a intranet
portal. Portions of the GIS data is also available to the public on an outward facing
public portal. The Town will continue to improve its system and data as time and
budget permit.

Initiative HLS-9—Integrate updated hazard mitigation plan into plans, ordinances, and codes
No

Short Term (<5yrs.)

No

The Town follows the international building code cycle and follow a 3 year updating
program to updated hazard mitigation plan into plans, ordinances, and codes.

Ongoing

Initiative HLS-3—Retrofit of historic buildings (old fire and police station) – wood and stucco construction
No

Long Term (5+yrs.)

No

The Town has a 20 year facility master plan which includes the improvement, updating Ongoing
and retrofitting of historic buildings, including the old fire and police station. The Town
recently completed the interior HVAC and some structural retrofitting of the police
station. The Town also made structural improvements to the Town's Public Works
Corporation Yard over the past five years, which included improvements for DOC
operations. The Town recently completed upgrades of Public Works computer server
rooms.

Initiative HLS-4—Develop Water Conservation Plan Outreach & Education
No

Short Term (<5yrs.)

No

The Town adopts an Urban Water Management Plan every five years, which includes a Ongoing
Water Conservation and Drought Mitigation Plan, components of which include
Outreach & Education. Drought events can have significant impacts on the Town, since
water use and revenue increases while the need to do conservation outreach and
education increases. The Town recently adopted water rates that include an as needed
drought surcharge for adoption by City Council during drought emergencies.
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Initiative HLS-8—Conduct sod removal / turf replacement plan through BASCWA
No

Long Term (5+yrs.)

No

The Town has budgeted for and participates in BAWSCA's od removal / turf
replacement program. This is a voluntary, ongoing annual program.

Ongoing

Initiative HLS-11—Conduct Street improvements and mitigation measures from flood waters and landslides
No

Short Term (<5yrs.)

No

The Town developed a 20 year stormwater master plan in 2015 which now provides
annual budget for street and stormwater improvements which address and mitigate for
flood waters and landslides.

Ongoing

Initiative HLS-2—Develop a Storm Water Improvement Plan
No

Short Term (<5yrs.)

No

The Town Developed a Storm Water Improvement Plan in 2015.

Ongoing

Initiative HLS-5a— Develop Urban Forest Maintenance and Management Plan
No

Other, please specify

No

The Town conducted a windshield tree survey in calendar year 2016/17 which
identified potentially hazardous streetscape trees that were dead, dying and had low
limbs that could pose roadway hazards. The Town is currently developing a streetscape
maintenance ordinance. The Town developed and implemented an ongoing
maintenance management plan for its Town owned open space areas.

Ongoing

Initiative HLS-1—Establish open space fire fuels management – fire zones
No

Long Term (5+yrs.)

No

The Town completed its Town Owned Open Space Wildfire Mitigation Construction
Project in 2016 and recently awarded a annual maintenance contract to maintain the
established defensible space and fire management areas.

Ongoing

Initiative HLS-12—Develop a Water Supply Improvement Plan
No

Long Term (5+yrs.)

No

The Town updated its 30 year Potable Water Management Plan in 2015. The Town also Ongoing
coordinates with the SFPUC, BAWSCA and other regional agencies on cooperative
planning and projects to develop and improve water supply.

Initiative HLS-13—Strengthen Fire Hydrant Distribution System
No

Long Term (5+yrs.)

No

The Town is currently improving the potable water valve exercise program and
purchased mechanical valve exercising equipment. In addition, the Town continues to
update the fire hydrant distribution system in the 30 year master plan.
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Initiative G-3—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

The Town maintains good standing under the National Flood Insurance Program by
implementing programs that meet or exceed the minimum NFIP requirements. Such
programs include enforcing an adopted flood damage prevention ordinance,
participating in floodplain mapping updates, and providing public assistance and
information on floodplain requirements and impacts with the assistance of the Town's
GIS system, Community Development Software and Community Maintenance
Management System. The Town recently designated the City Engineer as the Flood
Plain administrator.

Ongoing

Initiative HLS-5b—Continue to participate in developing and maintaining communications for first responders from cities and counties, special districts,
state and federal agencies.
No

Short Term (<5yrs.)

No

On-going involvement of maintaining communications for first responders from various Ongoing
jurisdictions

Town of Portola Valley
Initiative PV-18—The Town’s senior management sits on the CERRP board and partially funds and participates in its efforts.
No

Other, please specify

No

Town Manager sits on CERPP board and has attended three meetings this year. FY
2017-18 budget partially funded a full time position with the Woodside Fire Protection
District who's primary role is to support CERT and CERPP trainings in Portola Valley

Ongoing

Initiative PV-5—Buy Earthquake simulation/asset allocation software
No

Short Term (<5yrs.)

No

One Concern earthquake simulation software has been purchased. Town staff, along
with the Town of Woodside and the Woodside Fire Protection District, meet regularly
to train on the tool.
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Initiative PV-16—The Town regularly conducts emergency preparedness exercises and will open its Emergency Operations Center at least once a year to
ensure its usefulness and operational capacity.
No

Other, please specify

No

The Town has conducted one EOC training day with staff (in August of 2017) and will
be participating in a regional drill in October of 2017. The Assistant to the Town
Manager regularly refines and improves EOC training materials and holds on-on-one
and group training with staff and key town residents. Back-ups to the EOC section
chiefs have been identified in the community, and additional back-ups are being
recruited.

Discontinue
(comment required)

Initiative PV-2—The Town has adopted two successive Water Efficient Landscape Ordinances to assist residents in creating drought-tolerant landscaping;
each has been more strict in its allowances on the types and amount of landscaping and the amount of budgeted water.
No

No

The current WELO program is considered complete. It is in use by staff and has been
Complete
successful in reducing the amount of water on irrigated land on single family properties.
There is some discussion by the Sustainability and Environmental Resources
Committee to review portions of the program to further restrict some types of water use,
but that process has not been scheduled for this fiscal year. In addition, the Town
amended it's Green Building Ordinance (effective 8/15/2017), which requires rainwater
catchment (or greywater as an alternative) with installation of any turf.

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Although no buildings have been identified for retrofit, purchase, or relocation, the
Town continues to support the principles of G-1. Should a building require retrofit,
purchase or relocation for such purposes, Town Staff would ensure that such work is
done quickly and efficiently.

Ongoing

Initiative G-5—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

Hazard mitigation planning was included in the Town's adopted Emergency Operations
Plan, and, starting in late 2018, will be reviewed for adoption into the zoning code
during a programmed update. Staff is instructed to consider hazard mitigation plan
integration into other appropriate plans, programs and resources as they are regularly
reviewed.
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Initiative G-6—Consider the development and implementation of a Capital Improvements Program (CIP) to increase regulatory, financial, and technical
capability to implement mitigation actions.
No

Long Term (5+yrs.)

No

Administration, Public Works and Finance Department staffs have begun meeting to
plan for the development of a 5 year capital projects budget to be part of the larger FY
2018-19 budget submitted to the Town Council in June 2018. In September 2017, the
Finance Committee will provide feedback to the CIP concept

Ongoing

Initiative G-7—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

The Town considered grants such as California Residential Mitigation Program's
No Progress
(CRMP) Earthquake Brace + Bolt Program but found that most properties would not be
eligible because of the topography.

Initiative G-9—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

Management staff works together to ensure the proactive maintenance of the plan's
protocols, including this update

Ongoing

Initiative G-4—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

No program was implemented, although Town staff did record in select locations high
water marks in a few creeks and culvert areas after the winter 2017 storms.

Ongoing

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

No progress at this time. The Town is hiring a new position that will examine joining
these programs; it is anticipated that such work will occur in the spring or summer of
2018.

No Progress

Initiative G-8—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

Yes

As a small town, not all initiatives identified in Volume 1 are appropriate for support.
Those the Town current supports includes: 1. CERT training - partially pays for a
CERT position at the Woodside Fire Protection District 2. Town Council adopted a
Council Priority for 2017-18 of "Neighborhood Resiliency" to support both public
safety and natural disaster support - the town pays for a coordinator to help disseminate
information
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Initiative PV-7—The Town is undergoing a Town Center Master Planning effort that, in part, will plan for the accommodate future emergency planning
efforts, including staging and evacuation.
No

Other, please specify

No

The Planning effort is finishing its initial phase, with recommendation to come to the
Town Council in the coming months. Staff will take those recommendations and
produce a report to be used for future conversations about the Town Center campus's
development. Recommendations are expected to include future projects to support
emergency preparedness efforts.

Ongoing

Initiative PV-20—Work with the Town Geologist to continue maintaining and updating the Town’s Geologic and Ground Movement Potential Map to ensure
that it contains the most current and correct information.
No

Short Term (<5yrs.)

No

The 2017 map update to be publicly reviewed in September 2017. Council approval
should be Winter 2017.

Ongoing

Initiative PV-21—The Town will explore a seismic retrofit program for existing residences.
No

No

This program has not been initiated and is not expected to be started in the next fiscal
year.

No Progress

Initiative PV-3—The Town is amending its Green Building Ordinance to continue to encourage higher levels of energy and water efficiency in new
construction.
No

Other, please specify

No

An updated Green Building Ordinance was adopted by the Town Council and the
California Energy Commission in July of 2017. The ordinance took effect on 8/15/17.

Complete

Initiative PV-4—Calwater water main project provides for seismic protection across the San Andreas Fault along Portola Road at Town Center
No

Other, please specify

No

This vital project was completed in the fall of 2017.

Complete

Initiative PV-6—The Town has planted drought-tolerant demonstration gardens so residents can see the types of plants that can flourish in low-water
conditions.
No

Other, please specify

No

Drought-tolerant gardens are planted in front of the Town Council chambers and along
the soccer fields, as well as other locations on the Town Center campus. The
Conservation Committee has produced a map to allow for self-guided tours. The Town
also hosts tours of private residents' gardens and give awards to the most drought
tolerant.
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Initiative PV-8—The Town is exploring weather-based irrigation controllers and end-point water meters for Town fields to maximize water use.
No

Other, please specify

No

CalWater has been unable to supply end-point water meters to the Town for trial. In the
fall, the Town will reexamine the need for weather based irrigation control systems. in
anticipation of winter storms.

No Progress

Initiative PV-10—The Town will complete paving of various road sections used by bicyclists in 2016, providing a wider roadway to use in the case of an
emergency evacuation.
No

Other, please specify

No

2017 widening program complete for identified areas; widening is more than CalTrans
standards.

Complete

Initiative PV-12—The Town, together with the Woodside Fire Protection District, continue to fund, and encourage residents to take advantage of, a chipping
program offered each year.
No

Other, please specify

No

The 2017 chipping program is underway. The Town notifies residents of the program;
this season's program ends at the end of August, 2017.

Ongoing

Initiative PV-19—The Town coordinates with Woodside Fire Protection District on efforts to maintain brush and vegetative growth for fire prevention
including tree trimming programs, brush clearance, and other defensible space outreach efforts as necessary to ensure all roads are passable.
No

Other, please specify

No

The WFPD has engaged in a number of vegetative clearance and tree trimming
programs this year, and works with the Town to identify critical areas for such work,
including on town-owned property. Work will continue thru fire season.

Ongoing

Initiative PV-9—The Town is exploring rain water catchment and graywater reuse projects in Town facilities, both to reduce water use and serve as a
demonstration and example to residents
No

Other, please specify

No

In the winter, the Town will install a rain catchment demonstration project at the Town
Center. The graywater project has not been planned at this time; it is anticipated to be
reviewed by the Sustainability and Environmental Resources Committee in either the
Spring or Summer of 2018.

No Progress

Initiative PV-23—Ensure that Woodside Fire Protection District meets with with Public Works Committee to ensure all emergency access gates are
maintained.
No

Other, please specify

No

The Public Works Committee meets twice a year and ensures that Woodside Fire
Protection District maintains the emergency access gates.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative G-3—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed the minimum NFIP
requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in floodplain mapping updates, and providing
public assistance and information on floodplain requirements and impacts.
No

Short Term (<5yrs.)

No

The Town has maintained good standing under the NFIP and implemented appropriate
programming, as described in the description.

Complete

Initiative PV-1 —The Town will adopt a comprehensive 2030 Climate Action Plan in 2016.
No

Other, please specify

No

Adoption of a Climate Action Plan has been delayed due to the upcoming hiring of a
Sustainability Management Analyst. Work on the CAP should commence in mid 2018.

No Progress

Initiative PV-11—Town is rebranding and launching an online energy/water analysis tool to assist residents in understanding where they are using the most
resources and connect them with tools to use them more efficiently.
No

Other, please specify

No

The Town will launch a new version of the energy analysis portion of the tool in
September 2017 and will continue to work with the software developer to re-vamp the
water analysis portion.

Ongoing

Initiative PV-14—The Town hosts Firewise workshops and two CERPP trainings provided by the Woodside Fire Protection District. In 2011, the
Conservation Committee worked with the Fire District and developed a “Fire Safety and Habitat Preservation” workshop with is on the Town’s website.
No

Other, please specify

No

The Town, with the Town of Woodside and the Woodside Fire Protection District,
reconstituted the executive committee meetings of the Firewise Council in 2016 and
have met regularly to discuss and share ideas around fire safety; this has included
working with CalWater to reinstate regular inspections of fire hydrants in Portola
Valley. The Conservation Committee continues to sponsor fire safety events with the
Fire District, and materials from those events are available on the website.

Ongoing

Initiative PV-15—The Emergency Preparation Committee provides residents with shelter in place educational materials and hosts a table at the annual Town
Picnic to conduct outreach on developing a family disaster plan, among others.
No

Other, please specify

No

Town picnic sponsorship by the EPC occurred in June 2017; EPC continues with their
regular outreach, including emails and messages on neighborhood social media.
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TABLE 2.
ACTION PLAN MATRIX
Action
Taken?

Timeline

Priority
Changed?

Comment (Describe progress or changed priority)

Status

Initiative PV-22—Work with the Emergency Preparedness Committee to improve public education regarding hazard risks (e.g., fire, earthquake, flood) and
preparation tools.
No

Other, please specify

No

The EPC, in conjunction with the Administrative staff, are working to share emergency
preparedness materials into recently-purchased outreach software (the Accela tool), as
well as a reconstituted newsletter. The Town is hiring a Communications Management
Analyst who will work directly to improve and distribute such materials. Additionally,
newly constituted neighbhorhood watch teams are promoting and distributing
emergency preparedness materials at their regular meetings.

Ongoing

Initiative PV-17—The Town’s Emergency Preparedness Committee continues to explore ways to improve the town’s disaster readiness; recent activity
includes creating a Portola Valley emergency radio station and advertising it to residents through direct mail and email marketing, improving existing
communications equipment and better coordination with adjacent town’s preparedness efforts.
No

Other, please specify

No

AM radio station is active; EPC members purchased a mobile communications trailer,
and have also upgraded the town's various radio equipment. EPC hosts an annual
"Radio Communications Day" in June at the Town Center, demonstrating both portable
and fixed radio communications equipment in the EOC.

Complete

Initiative PV-13—The Water Conservation Committee continues to explore innovative methods to conserve water for residents.
No

Other, please specify

No

The Water Conservation Committee has merged with the Sustainability Committee to
create the Sustainability and Environmental Resources Committee - they meet on a
monthly basis and water conservation continues to be a regular topic of conversation.
Future plans include a rain catchment demonstration project on the Town Center
campus, as well as conversion of a water catchment pipe under the Town Center
grounds into an emergency water storage unit.

Ongoing

Town of Woodside
Initiative WS-8—Continue to support the Community Emergency Response Training through Citizens Emergency Response Preparedness Program (CERPP)
No

Long Term (5+yrs.)

No

Town continues to support Training through CERPP. In addition to this Woodside Fire
Protection District conducted a wildfire drill in Woodside on May 9, 2017 to provide
training to the Town staff.
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Comment (Describe progress or changed priority)

Status

Initiative WS-6—5 year CIP for upgrading and maintaining storm drain conveyance facility.
No

Other, please specify

No

Town's CIP includes a dedicated amount of funds each year for upgrading and
maintaining the Town's storm drain conveyance facilities.

Ongoing

Initiative G-3—Where feasible, implement a program to record high water marks following high-water events.
No

Long Term (5+yrs.)

No

The Town observes high water levels at five Town bridges and other locations
throughout the Town during storm events.

Ongoing

Initiative G-1—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage. Give
priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

Town structures do not need retrofitting or relcation.

Complete

Initiative G-4—Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment.
No

Short Term (<5yrs.)

No

The Town Council adopted the plan. The Town General Plan contains a Natural
Hazards and Safety Element.

Complete

Initiative G-5—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and nonstructural
retrofitting.
No

Other, please specify

No

The Woodside Earthquake Brace and Bolt Program was implemented in 2016 for
homeowners.

Ongoing

Initiative G-2—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady.
No

Long Term (5+yrs.)

No

The Town has been a Tree City in prior years. The Town plans to apply to be a Tree
City in 2018.

Ongoing

Initiative WS-2—Work with Calwater to expedite review and processing of water tanks for fire suppression in high severity areas.
No

Other, please specify

No

Calwater is currently constructing two new water tanks on Old La Honda Rd. and also
have completed the construction of two new tanks on Skyline Blvd.

Ongoing

Initiative WS-1—Update Town Geologic Map showing to better show zones of potential geologic hazards.
No

Short Term (<5yrs.)

No

The Town's Geologic Map has been updated in February 2017 and is available on the
Town's website at https://www.woodsidetown.org/building/geologic-map.
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Status

Initiative WS-3—Work with PG&E to promote Vegetation Removal Program and to seek large scale tree removal projects near overhead lines.
No

Other, please specify

No

Town staff and Fire department is working with PG&E by informing them of the trees
close to power lines that need to be trimmed and/or removed.

Ongoing

Initiative WS-4—Continued to upgrade equipment for Town Vegetation Removal Program
No

Short Term (<5yrs.)

No

Regular maintenance is performed on the Town's equipment. Town also has a on-call
services agreement with three tree removal companies to aid in tree removal.

Ongoing

Initiative WS-5—Provide Sandbag Program and continued educational outreach for storm season.
No

Other, please specify

No

Town continues to provide sandbags and educational outreach for storm season. A
Town-wide notice is sent out in September of each year to inform the residents to keep
all watercourses clear of any debris.

Ongoing

Initiative WS-10—Obtain good standing and compliance with the National Flood Insurance Program (NFIP). This will be accomplished through the
implementation of floodplain management programs that will, at a minimum, meet the requirements of the NFIP: - Enforcement of the flood damage
prevention ordinance - Participate in floodplain identification and mapping updates - Provide public assistance/information on floodplain requirements and
impacts.
No

Other, please specify

No

The Town continues to be in good standing and compliance with the NFIP.

Ongoing

Initiative WS-7—Continue to support Defensible Space Match Fund Program to reduce the threat of wildfire in the community.
No

Other, please specify

No

Town continues to support Defensible Space Match Fund Program.

Ongoing

Initiative WS-9—Upgrade majority of sewer system including providing new Town Center pump station with built in redundancy for natural disasters.
(Back generators, overflow wetwell capacity, and contract with West Bay Sanitation District to provide emergency back up services.
No

Long Term (5+yrs.)

No

Construction is underway for upgrading the existing Town Center pump station.
Upgrades will be completed by October 2017.

Ongoing

Initiative WS-12—Continue to support the county wide actions defined in Volume I of the hazard mitigation plan.
No

Other, please specify

No

The Town is continuing to support the county wide actions defined in Volume I of the
hazard mitigation plan.
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Comment (Describe progress or changed priority)

Status

Initiative WS-11—Continue to improve water efficiency in all public facilities by installing water efficient fixtures, monitoring the maintenance of Town’s
fields, and continued support of the California Department of Water Resources Water Efficient Landscape Ordinance for all development projects.
No

Long Term (5+yrs.)

No

Town has installed water efficient fixtures in the Town facilities and also monitor
Town's fields through water efficiency program.

Ongoing

Initiative WS-13—Actively participate in the plan maintenance strategy and protocols outlined in Volume I of the hazard mitigation plan.
No

Other, please specify

No

The Town is continuing to maintain the plan in accordance with the HMP protocol.

Ongoing

Initiative WS-14—Integrate the hazard mitigation plan into other plans, programs or resources that dictate land use or redevelopment.
No

Other, please specify

No

The Town Council adopted the plan. The Town General Plan contains a Natural
Hazards and Safety Element.

Ongoing

Initiative WS-15—Improve the development of a post disaster recovery plan and a debris management plan.
No

Other, please specify

No

The Town has not made progress on this task.

No Progress

Westborough Water District
Initiative WWD-2—Integrate the hazard mitigation plan into other plans and programs that support infrastructure investments choices, such as the capital
improvement program.
No

Short Term (<5yrs.)

Yes

At the Board Meeting held on June 8, 2017, the District Engineer presented a summary
of Zone 2 and Zone 3 Capital Improvement Projects to improve seismic reliability of
water mains during and earthquake.

Ongoing

Initiative WWD-3—Develop and implement a program to capture perishable data after significant events (e.g. high water marks, preliminary damage
estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The District has an Emergency Disaster Response Plan in place which will guide
District staff in responding to an earthquake or other natural disaster. The Emergency
Disaster Response Plan will be modified to include capturing the extent and estimated
costs associated with the event as well as photos showing the damage.

Ongoing

Initiative G-2—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The District will evaluate and monitor the mitigation actions periodically and produce a Ongoing
revised plan every 5 years.
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Status

Initiative G-1—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The District will support County-wide initiatives such as mutual collaboration with
other participating jurisdictions. The District attended the HMP maintenance webinar
on Tuesday, May 23, 2017. The District will distribute information on the District's
website for future Disaster Preparedness events.

Ongoing

Initiative WWD-1—Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard areas and prioritize those structures
that have experienced repetitive losses.
No

Short Term (<5yrs.)

No

TJC and Associates submitted a Final draft Condition Assessment report on the Skyline Ongoing
Tanks in June 2017. The report will assess the feasibility of upgrading three water
storage tanks to meet current seismic standards. The results of the report will identify
future CIP projects to seismically retrofit the water tanks.

Initiative WWD-4—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The District will support County-wide initiatives such as mutual collaboration with
other participating jurisdictions. The District attended the HMP maintenance webinar
on Tuesday, May 23, 2017. The District will distribute information on the District's
website for future Disaster Preparedness events.

Ongoing

Initiative WWD-5—Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.
No

Short Term (<5yrs.)

No

The District will evaluate and monitor the mitigation actions periodically and produce a Ongoing
revised plan every 5 years.

Initiative WWD-6—Seismic retrofit or replace water tanks (reservoirs) to withstand impacts of earthquakes and to meet State and/or Federal requirements
No

Long Term (5+yrs.)

No

TJC and Associates submitted a Final draft Condition Assessment report on the Skyline Ongoing
Tanks in June 2017. The report will assess the feasibility of upgrading three water
storage tanks to meet current seismic standards. The results of the report will identify
future CIP projects to seismically retrofit the water tanks.
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Status

Initiative WWD-7—Install specially-engineered pipelines in areas subject to faulting, liquefaction, earthquake-induced landsliding, or other earthquake
hazard.
No

Long Term (5+yrs.)

No

The District identified three locations (King Drive, Christen Hill Tank driveway and
Westborough Boulevard) to install earthquake resistant ductile iron pipe where the
water main crosses the San Andreas Fault. These projects are identified in CIP Project
Numbers 17-02 and 17-05

Ongoing

Initiative WWD-8—Relocate water mains in cross country areas to reduce the impact to buildings and critical facilities that could result in landslides or
property damage
No

Short Term (<5yrs.)

No

Capital Improvement Program projects were identified to eliminate cross country water
mains which have the potential for property damage due to pipe failure.

Ongoing

Initiative WWD-9—Continue with Water Conservation Program to promote water saving measures and re-use of water during times of drought
No

Other, please specify

No

The District passed and adopted Ordinance No. 64 - Prohibiting Wasteful Water Use
Ongoing
Within the District on August 14, 2014 and continues to stress to its customers the
importance of water conservation. The District has a link on the District website related
to Water Conservation and Rebates.

Initiative WWD-10—Create and maintain defensible space around structures and infrastructure
No

Other, please specify

No

In August 2017, the District cleared the grassy areas around two of the Skyline Tanks.
The third tank did not require vegetation clearing as it is surrounded with pavement.
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Status

Initiative WWD-11—Obtain portable emergency generator sized for main Pump Station.
No

Long Term (5+yrs.)

No

The District pumps its entire water supply through the Westborough Pump Station
Ongoing
located at the District office along Westborough Boulevard. Given the District's entire
water supply is pumped through this station, it is a critical facility that must remain in
operation during a power outage. This pump station does not have a permanent
emergency generator and the District currently rents a portable generator when the need
arises. After a major disaster and loss of electricity, such as an earthquake, portable
generators may not be readily available leaving the District without a way of supplying
water to its customers. Immediately adjacent to the water pump station is the sanitary
sewer lift station and it has a permanent emergency generator (see photo). There may
be an opportunity to share this generator with the water pump station. The District has a
Capital Improvement Project which involves studying the possibility of using/sharing
the existing generator in the Westborough Sewer Lift Station with the Westborough
Water Pump Station. The District is also investigating the acquisition of a portable
emergency generator for the main Pump Station.

Woodside Fire Protection District
Initiative WFPD-4—Conduct engineering study on the impact of the Berrocal Fault on Station 8. Based on results, identify alternate location for Station 8.
No

Short Term (<5yrs.)

No

It is determined through communication with the Portola Valley Town Director that the
fault does not exist and the thought of the fault in this location is no longer listed on
Town Maps.

Complete

Initiative WFPD-5—Reach 25% of district homes (approximately 375) in pursuit of the District’s Fire Adapted Communities program by 2021 through
expansion and increased support of the Deputy Fire Marshal’s current public outreach initiatives.
No

Other, please specify

No

Focus on Wildfires. DFM Bullard is actively working at the education, training,
inspection and communication process with the Los Trancos Vista Verde community
and will attempt to have them recognized as a Fire Adaptive community by the fall of
2018.

Ongoing

Initiative WFPD-6—Develop a strategic expansion plan for the district that identifies milestones for 5, 10, and 15 years.
No

Short Term (<5yrs.)

No

Project has not yet started and there is no immediate time frame to begin.
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Initiative WFPD-7—Purchase and develop additional land for district operation expansion for Station 7 pursuant to strategic plan recommendations.
No

Long Term (5+yrs.)

No

Property purchase has been put on hold. District has shared interest with neighboring
properties owners, at this time there is no interest from neighbors in selling.

Ongoing

Initiative WFPD-11—Integrate the hazard mitigation plan into other plans, programs, or resources, that dictate land use or redevelopment.
No

Other, please specify

No

Using the HMP to help support the expansion of the Fire Adaptive Community outreach Ongoing
in more than the originally planned community. This is due to the positive response
from the community in regards to mitigating the damage threat of wildland fire by
"hardening structures and removing hazardous vegetation" from the community.

Initiative WFPD-9—Continue to support the countywide actions identified in this plan.
No

Short Term (<5yrs.)

No

Working with San Mateo County and the Los Trancos Community Maintenance District Ongoing
on creating a "Fire Adaptive Community" in the Los Trancos Vista Verde area.

Initiative WFPD-10—Actively participate in the plan maintenance strategy identified in this plan.
No

Short Term (<5yrs.)

No

Working with Tetra Tech on maintenance plan reviewing and updating.
Webinar/confernece call update on review.

Ongoing

Initiative WFPD-8—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future structure damage.
Give priority to properties with exposure to repetitive losses.
No

Long Term (5+yrs.)

No

No progress as of yet. The only structures or infrastructures that have been identified is
roadway concerns from winter storms. No physically damaged structures have been
identified as repetitive losses. I will be contacting both the Town of Woodside and the
Town of Portola Valley to ascertain if any bridges have been identified from the winter
storms.

Ongoing

Initiative WFPD-1—Purchase new equipment for district response, including water tenders, rescue vehicles, and SUVs/Pick-up Trucks.
No

Other, please specify

No

The apparatus and equipment is currently (April 2017) beginning the process of
identifying new specifications for a medium duty rescue unit to replace the current
Rescue which was built in 2000. The Fiscal Year Budget 2017-18 will include the plan
to purchase a new Rescue through equipment reserves.
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Initiative WFPD-2—Purchase a Type 3 Wildland Rig for regional response capabilities to large scale wildfires and provide training on operation for district
staff.
No

Short Term (<5yrs.)

No

The District has decided to hold off on this purchase until the State of California
commits or denies the OES availability of Type 3 Wildland rigs. The District may be
interested in purchasing one to be the backup to an OES rig used for state emergencies,
dependent on available staffing.

Ongoing

Initiative WFPD-3—Replace permanent generators at Station 7 and Station 8 to ensure continuity of operations in case of a power outage.
No

Long Term (5+yrs.)

No

The generators are part of the overall plan to replace both stations. Station 7
replacement will be the 1st to be replaced and the time frame is subject to funding
abilities which are currently in review.
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City of Pacifica
Initiative PA-1—Pacifica will build infrastructure to accommodate increases in low impact flooding to mitigate impacts from expected increases in incidents
of shallow flooding,
No

Short Term (<5yrs.)

No

1. Anza Drive Storm Drain- Install new storm drain inlet and pipe between 943 and 951 New
Anza. 2. Construction of equalization basin begun at Community Center parking lot.
Project will help to prevent overloading of waste water systems during periods of heavy
rain.

Initiative PA-3—Pacifica will update its flood damage prevention ordinance to mitigate against damage of residential and commercial property in flood
prone areas,
No

Short Term (<5yrs.)

No

Update of flood control ordinance in progress. Tentatively scheduled to be presented to New
City Council in September 2017

City of Pacifica
Initiative PA-1—Pacifica will build infrastructure to accommodate increases in low impact flooding to mitigate impacts from expected increases in incidents
of shallow flooding,
No

Short Term (<5yrs.)

No

1. Anza Drive Storm Drain- Install new storm drain inlet and pipe between 943 and 951 New
Anza. 2. Construction of equalization basin begun at Community Center parking lot.
Project will help to prevent overloading of waste water systems during periods of heavy
rain.

Initiative PA-3—Pacifica will update its flood damage prevention ordinance to mitigate against damage of residential and commercial property in flood
prone areas,
No

Short Term (<5yrs.)

No

Update of flood control ordinance in progress. Tentatively scheduled to be presented to New
City Council in September 2017

City of San Bruno
Initiative SB-1—Increase public awareness of Disaster Preparedness by teaching the “Get Ready” Campaign to the community
No

Short Term (<5yrs.)

No

We have developed the course using NFPA materials. We have taught the course to a
local school district and are planning additional courses for a larger segment of our
population
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Initiative SB-2—Improve emergency planning by providing training to Care Home Facilities in the Community
No

Short Term (<5yrs.)

No

We have met with members of the San Ramon Valley Fire Authority who have a similar New
program. We have purchased a DVD that is designed to explain the program to the care
facilities. We are currently developing a list of the care homes with accurate contact
details.

No

New

Initiative SB-55—wdwdfw
No

Initiative SB-56—The existing storm drain pipeline in this neighborhood does not have adequate capacity during storm surge. This measure would install a
new 48" diameter.
No

Short Term (<5yrs.)

No

Mitigate flooding in the Spyglass neighborhood

New

City of San Bruno
Initiative SB-1—Increase public awareness of Disaster Preparedness by teaching the “Get Ready” Campaign to the community
No

Short Term (<5yrs.)

No

We have developed the course using NFPA materials. We have taught the course to a
local school district and are planning additional courses for a larger segment of our
population

New

Initiative SB-2—Improve emergency planning by providing training to Care Home Facilities in the Community
No

Short Term (<5yrs.)

No

We have met with members of the San Ramon Valley Fire Authority who have a similar New
program. We have purchased a DVD that is designed to explain the program to the care
facilities. We are currently developing a list of the care homes with accurate contact
details.

No

New

Initiative SB-55—wdwdfw
No

Initiative SB-56—The existing storm drain pipeline in this neighborhood does not have adequate capacity during storm surge. This measure would install a
new 48" diameter.
No

Short Term (<5yrs.)

No

Mitigate flooding in the Spyglass neighborhood
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City of San Bruno
Initiative SB-1—Increase public awareness of Disaster Preparedness by teaching the “Get Ready” Campaign to the community
No

Short Term (<5yrs.)

No

We have developed the course using NFPA materials. We have taught the course to a
local school district and are planning additional courses for a larger segment of our
population

New

Initiative SB-2—Improve emergency planning by providing training to Care Home Facilities in the Community
No

Short Term (<5yrs.)

No

We have met with members of the San Ramon Valley Fire Authority who have a similar New
program. We have purchased a DVD that is designed to explain the program to the care
facilities. We are currently developing a list of the care homes with accurate contact
details.

No

New

Initiative SB-55—wdwdfw
No

Initiative SB-56—The existing storm drain pipeline in this neighborhood does not have adequate capacity during storm surge. This measure would install a
new 48" diameter.
No

Short Term (<5yrs.)

No

Mitigate flooding in the Spyglass neighborhood

New

City of San Bruno
Initiative SB-1—Increase public awareness of Disaster Preparedness by teaching the “Get Ready” Campaign to the community
No

Short Term (<5yrs.)

No

We have developed the course using NFPA materials. We have taught the course to a
local school district and are planning additional courses for a larger segment of our
population

New

Initiative SB-2—Improve emergency planning by providing training to Care Home Facilities in the Community
No

Short Term (<5yrs.)

No

We have met with members of the San Ramon Valley Fire Authority who have a similar New
program. We have purchased a DVD that is designed to explain the program to the care
facilities. We are currently developing a list of the care homes with accurate contact
details.

No

New

Initiative SB-55—wdwdfw
No
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Initiative SB-56—The existing storm drain pipeline in this neighborhood does not have adequate capacity during storm surge. This measure would install a
new 48" diameter.
No

Short Term (<5yrs.)

No

Mitigate flooding in the Spyglass neighborhood

New

Public Review Notice: The contents of this report are considered to be public knowledge and have been prepared for total public disclosure.
Copies of the report have been provided to the governing bodies for all planning partners and local media outlets. The report is also posted on the
San Mateo County Hazard Mitigation Plan website. Any questions or comments regarding the contents of this report should be directed to both:
Bart Spencer
Emergency Services Coordinator
Central County Fire Department
1399 Rollins Rd. | Burlingame, CA 94010
650-558-7609 | bspencer@ccfd.org
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Brad Hartzell, Battalion Chief
North County Fire Authority
San Mateo County OES Fire Liaison
Operations Bureau – Emergency Planning Division
400 County Center | Redwood City, CA 94063
650-302-0807 | bhartzell@smcgov.org

