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April 18, 2018 

 

              Addendum #03 
Construction Manager at-Risk Services 

for the New County Government Center Project 
 

To All Respondents,  

Please carefully review the information below and incorporate as directed into your proposal that is due to 
the San Mateo County Project Development Unit on April 30, 2018 at 2:30pm PST. Respondents submitting 
proposals that do not reflect the information provided below may be deemed non‐responsive and not 
accepted by the County.     

Supplemental Information: 
 

The following clarification on schedule is provided to explain the general sequence of work for Phase 1 & 
Phase 2:  

1. Design schedule for the Project Components is as follow: 
i. Parking Structure – design to complete around mid‐Nov 2018 
ii. COB3 + Promenade – design to complete around end of April 2019 

2. Since the design duration for the Parking Structure is shorter than that for COB3+Promenade, the 
Construction of the Parking Structure can be authorized to commence earlier than the completion of the 
Pre‐construction for all Project Components. CMR to propose appropriate timeline in Project Plan. 

3. There will be one (1) NTP issued for the Phase 1 Pre‐construction for all Project Components, and two (2) 
separate NTPs for Construction of Parking Structure and COB3 + Promenade respectively. 

4. See attached tentative proposed timeline outlining the sequence of work and the scheduled target dates 
for NTPs and project component completion.  

 
 
 
 

 

 

Sam Lin – Manager 

Project Development Unit 

1402 Maple Street 

Redwood City, CA 94063 

650-369-4766 

slin@smcgov.org 



Attachment to Addendum No. 3 ‐ Tentative Proposed Timeline

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

  NTP ‐ Pre‐construction

Design

Bidding/Buyout  NTP Construction ‐ Parking

Construction

Design

Bidding/Buyout  NTP Construction ‐ COB3

Construction
*See Document 00 5201 Article 2 for details
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2019 2020 2021

Phase 1 ‐ Pre‐construction < 450 days* Phase 2 ‐ Construction for COB3 < 560 days*
Phase 2 ‐ Construction for Parking < 400 days*
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