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 COUNTY OF SAN MATEO 
Parks Department  

 
 

DATE: November 20, 2014 
COMMISSION MEETING DATE:  December 4, 2014 

 
TO: 
 

Parks and Recreation Commission 

FROM: 
 

Sam Herzberg, Senior Planner 

SUBJECT: 
 

Report on Park Planning Activities 

 
RECOMMENDATION: 
Review and accept report. 

Coyote Point Marina Fuel Dock 
A low bid was received for the work from Paradiso Mechanical Inc., who submitted a bid 
of $215,500 which was lower than the engineers estimate of $231,000.  Work is 
expected to be completed by the end of January 2015.  A preconstruction meeting took 
place November 19, 2014. 
 
Crystal Springs Trail South of Dam 
Much of the grading and paving, fencing, bathroom installation and signage have been 
constructed or installed.  Work is anticipated to be completed by the end of the week of 
December 5, 2014. 
 
Crystal Springs Trail South of Higway 92 
The project is still undergoing Federal NEPA compliance review (involving historic, 
cultural and environmental resources), and following completion revised plans and 
specifications will be prepared for Public Works review.  A new contractor will be 
selected to complete the design and specifications and update the cost estimate 
incorporating the NEPA mitigations.  The project is likely to be constructed in the 
summer of 2015. 
 

 
BACKGROUND: 
This report covers park planning activities since the Commission’s October 2, 2014 
regular meeting.   
 
DISCUSSION: 
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Fitzgerald Marine Reserve Cypress Grove Management  
The County Planning Commission approved the Coastal Development Permit for this 
work at their October 8, 2014 meeting. 
 
Fitzgerald Marine Reserve Parking Lot 
The project construction is estimated to be completed by November 21, 2014.  
Construction management, biological monitoring and surveying staked design features 
have been contracted 
 
14 Acre Property South of Pigeon Point Lighthouse 
The guardrail and fencing project is under construction by Parks staff.  The CalTrans 
Encroachment Permit has been extended to complete project by no later than the end 
of February 2015.  Additional time for monitoring will take place in the spring of 2015 
and restoration in the fall of 2015. 
 
Memorial Water Storage 
The Resource Conservation District has secured State Department of Water Resources 
funding for County Parks to construct up to two million gallons in water storage capacity 
in Memorial Park for year round use.  A kick off meeting for project construction was 
held October 28, 2014.  
 
Memorial Park Fish Migration Barrier Removal Project  
The Resource Conservation District has secured California Department of Fish and 
Wildlife Service funding to remediate the fish migration barriers at Sequoia Flat and at 
the Flashboard Dam at Memorial County Park.   A kick off meeting for project 
construction was held October 28, 2014.  
 
Midcoast Park Planning 
Granada Community Services District will be using County Park staff as contractors to 
assist with their Midcoast Park planning effort.   I attended the first meeting to discuss 
their efforts October 16, 2014.  A follow up meeting with the General Manager took 
place November 19, 2014.  The focus is on developing a survey of the community to 
gage future park needs and focus.  The survey results would be completed in February 
2015/ 
 
Montara Trail  
A meeting was held with CalTrans, GGNRA, and POST staff to discuss the future trail 
opportunities within the former Devil’s Slide Bypass October 28, 2014.  A three mile 
long 25-foot trail easement is being discussed.  The holder of the future trail easement 
is still being discussed. 
 
Highway 1 Multi-Modal Trail 
Served on a Review Committee November 20, 2014 interviewing a consultant being 
considered to perform this work that will be managed by the County Planning 
Department. 
 



Agenda Item 8.F 
 

3 
 

Golden Gate National Recreation Area (GGNRA) Midcoast Parking Demand Study 
Participated in two meetings October 27 and November 4, 2014 with GGNRA staff, their 
consultants, Supervisor Horsley’s office, and State Parks to discuss a study to identify 
future transit needs, and shared parking and trailhead opportunities 
 
Pacific Gas and Electric (PG&E) Maintenance Projects 
Another Encroachment Permit for raising a tower on San Bruno Mountain was approved 
to raise power lines.  Park staff has been working with PG&E to improve existing service 
roads along the Ridge for emergency access purposes. 
 
Performance Measures 
Evaluated potential future park performance measures currently used by other County 
departments for which County Parks is performing similar work, so that we can similarly 
measures our progress, which may also create opportunities for increased funding. 
 
Priority Conservation Area (PCA) Designations 
PCA’s designations have the possibility of attracting funding for park habitat and 
regional trail improvements among other classifications.  There are future deadlines for 
designations recommendations.  I attended two meetings October 16 and November 
17, 2014 to discuss with the Greenbelt Alliance and Mid-Peninsula Regional Open 
Space District to coordinate potential future PCA designations in San Mateo County. 
 
San Bruno Mountain Habitat Conservation Plan (SBM HCP 
The Natural Resource Manager is assuming most of the daily responsibilities 
associated with SBM HCP, and I will be providing staff support for planning and 
permitting responsibilities.  The audit of the Trust Fund from FY2009-13 is being 
completed.  A preliminary meeting on findings took place November 19, 2014.  The 
Draft Assessment of 30 Years of Habitat Management on San Bruno Mountain has 
been received and will be shared with the Technical Advisory Committee at their 
December meeting.  There is dialogue with developers and City’s approving dedications 
of lands to County Parks per the Habitat Conservation Plan:  1) McKesson lands 
(Brisbane), 2) Callippe Hill (Brisbane), and 3) Rio Verde Estates (Daly City).    
 
San Francisco Public Utilities Commission (SFPUC) Coordination Meetings 
Attended two coordination meetings November 3 and November 20, 2014 with SFPUC 
staff about cooperation regarding regional trail development and maintenance on lands 
under areas of SFPUC ownership and by County Trail Easement. 
 
Scientific Collection Permits 
The results of eight years of research conducted based on past issued Scientific 
Collection Permits has been collected and is being digitally stored based on parks 
where the research took place.  The Natural Resource Manager is assuming future 
responsibilities related to issuing these permits. 
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Trail Projects under Construction 
A summary of trail projects under construction was provided to staff. 
 
Water and Waste Water Infrastructure Assessment 
A summary is being developed based on park plans and maps, and staff knowledge of 
needs. 


