Amy Ow

From:	John Shroyer <john@johnshroyer.com></john@johnshroyer.com>
Sent:	Thursday, December 29, 2022 11:16 AM
То:	Danee Cacci
Cc:	Noel Chamberlain; Camille Leung; Melissa Leet; Jack Chamberlain
Subject:	Re: Lot 11 - Outstanding items needed
Attachments:	image001.png

CAUTION: This email originated from outside of San Mateo County. Unless you recognize the sender's email address and know the content is safe, do not click links, open attachments or reply.

Hi Danee,

Christen here. I spoke with Noel yesterday. Regarding items 1-4, Noel was going to reach out to Jessie with SWCA to schedule the final inspection.

5.) Camille will go out to the property to sign off on colors and material.

6.) If the WELO is done, the county needs proof. The landscape architect should complete the required cert and forms previously attached and we need to submit to the county.

8.) Camille, will you be inspecting/signing off on number 8 or who should we contact?

Danee, Public works still needs to be signed off. Please have Noel reach out to Richard Lee. I sent an email last week but haven't heard back. I just left a voice message this morning. I'll let you know if I hear back. I know Jack and Noel have a relationship with him so I think he will respond better to them. :)

Thanks everyone!!

Christen

On Wed, Dec 28, 2022 at 1:16 PM Danee Cacci <<u>Danee@nexgenbuilders.com</u>> wrote:

Hi All,

Please see below in Red and PLEASE let me know what to do next to get this completed

Thank You,

Danee'

From: John Shroyer < <u>john@johnshroyer.com</u> >
Sent: Thursday, December 22, 2022 12:08 PM
To: Noel Chamberlain < <u>noel@nexgenbuilders.com</u> >; Danee Cacci < <u>Danee@nexgenbuilders.com</u> >
Cc: Melissa Leet < <u>Melissa@leet.com</u> >; Jack Chamberlain < <u>JTUTTLEC@aol.com</u> >
Subject: Lot 11 - Outstanding items needed

Hi All!

See attached list of outstanding county requirements. Let me know if I can help!

SWCA sign off (any updates here Jessie?)

- 1. Confirm Landscaping/Planting COMPLETE
- 2. Stabilized slopes **COMPLETE**
- 3. SWCA Fees to be collected after SWCA Final sign off ANY UPDATES?
- 4. All applicable conditions (fuel break, etc) **COMPLETE**

SWCA Contact for final inspection when ready:

Jessie Henderson-McBean | she, her, hers Project Wildlife Biologist

SWCA Environmental Consultants 60 Stone Pine Road, Suite 100

Half Moon Bay, CA, 94019 O 650.440.4291 | C 805.712.8794

Camille/Planning:

- 5. Colors and Materials verification **WHAT NEEDS TO BE DONE HERE?**
- 6. WELO <u>https://www.smcgov.org/planning/water-efficient-landscape-ordinance-welo</u> **COMPLETE**
- a. Landscape Certification Form IS THIS DONE BY WELO?
- b. Certification of Completion Form and IS THIS COMPLETE YET?

REQUIRED ATTACHMENTS:

file:///C:/Users/cleung/Downloads/MWELO%20Certificate%20of%20Completion%20and%20Installation_0_0%20(2).pd f

7. Setback/Form Certification (added 12/7/22)

Deed restrictions for Lot 11 have been completed.

8. Street cleaned up per attached email **COMPLETE**

Remaining Agencies (Updated 12/7/22): Public Works

--

John Shroyer

(650) 787-2121

DRE 00613370

John Shroyer (650) 787-2121 DRE 00613370


