

NORTH FAIR OAKS COMMUNITY COUNCIL MEETING PROJECT UPDATES



June 27, 2019

BACKGROUND

- Stanford in Redwood City Precise Plan
- \$1.5 Million for Neighborhood Streets Enhancement Program (NSEP)
 - □ \$750,000 Phase 1
 - □ \$750,000 Phase 2













COMMUNITY OUTREACH

City hired a consultant to develop the implementation plan

- Frist Round of Neighborhood Meetings
- Second Round of Neighborhood Meetings
- ➤ Joint Community Meeting

- February 2017
- April 2017
- August 2017





ADOPTED IMPLEMENTATION PLAN

- City staff worked with the consultant to finalize the implementation plan
- Implementation plan approved
 - Redwood City Council in February 2018
 - San Mateo County, Board of Supervisors in March 2018





FINAL DESIGN

- ≻ City hired a design consultant in November 2018
- City and County staff worked with the consultant through design process
- Designed 14 locations based on community's priority ranking, cost, opportunity to leverage grant funding and distribution within the three neighborhoods
- Direct coordination with residents immediately adjacent to project and potentially impacted by the work



IMPROVEMENTS IN NORTH FAIR OAKS

9 out of 14 locations were selected for construction County will implement the Public Art in NFO 5 intersection are in NFO or share jurisdiction with Redwood City


	No.	Location Description	Improvement Description	Jurisdiction
Shared	1	Bay Road at Tenth Ave	RRFB at Crosswalk, Median Island, curb ramps	County/City
Friendly Acres	2	Fifth Ave and Page St intersection	Bulb-outs, Green Infrastructure, High Visitiblity Crosswalk	City
	3	Florence St and Seventeenth Ave	RRFB at Crosswalk and curb ramps	City
North Fair Oaks	4	Fair Oaks Ave and Second Ave Intersection	New High Visibility Crosswalk and Bulb-outs	County
	5	Second Ave between Northside Ave and Spring St	Edgeline - Lane Narrowing	County
	6	Spring St between Fifth Ave and Bay Rd	Edgeline - Lane Narrowing	County
Redwood Village	7	Spring St and Flynn Ave Intersection	Bulb-outs, High Visibility Crosswalks, and Curb Ramps	County/City
	8	Flynn Ave and Scott Ave	Bulb-outs, High Visibility Crosswalks, and Curb Ramps	City
	9	Scott Ave between Flynn Ave and Burbank Ave	Speed Hump	City



IMPROVEMENTS IN NORTH FAIR OAKS


	No.	Location Description	Improvement Description	Jurisdiction
Shared	1		RRFB at Crosswalk, Median Island, curb ramps	County/City
North Fair Oaks	4	Second Ave	New High Visibility Crosswalk and Bulb-outs	County
	5	Second Ave between Northside Ave and Spring St	Edgeline - Lane Narrowing	County
	6	Spring St between Fifth Ave and Bay Rd	Edgeline - Lane Narrowing	County
Redwood Village	7		Bulb-outs, High Visibility Crosswalks, and Curb Ramps	County/City

IMPROVEMENTS IN NORTH FAIR OAKS BAY RD/10TH AVE






IMPROVEMENTS IN NORTH FAIR OAKS FAIR OAKS AVE/SECOND AVE





IMPROVEMENTS IN NORTH FAIR OAKS SECOND AVE B/T NORTHSIDE AVE AND FAIR OAK AVE






IMPROVEMENTS IN NORTH FAIR OAKS SPRING ST B/T 5^{TH} AVE AND BAY RD





IMPROVEMENTS IN NORTH FAIR OAKS SPRINT ST AND KAYNYNE ST/FLYNN AVE





CONSTRUCTION

- City advertised the project for construction
- Redwood City Council awarded the construction contract to the lowest bidder – Grade Tech, Inc.
- City and Contractor will provide construction notifications to the affected residents
- Construction will start in late-July to early-August
- Duration of 90 days



WHAT'S NEXT

Second installment from Stanford for Phase 2

- □\$750,000
- □ Due when City issue issues a certificate of occupancy for the building which takes the total new development to over 1 million square feet
- Timeline will based on Stanford
- Used to implement next group of projects from the implementation plan





➢ Project Website

<u>https://www.redwoodcity.org/city-hall/current-projects/infrastructure-projects?id=115</u>

Erik Zhen Assistant Engineer 650.780.7312 ezhen@redwoodcity.org



Questions?

