

Updates

As of June 2017, the County has begun the implementation of the following improvements:

Grant funding will need to be identified for the implementation of Phase II improvements. The improvements may be competitive for a variety of grants focusing on improving bicycle and pedestrian connectivity and safety, roadway safety, and complete streets

Item	Status	Issue
Phase I		
Reduced speed limit to 35 MPH	Completed	
RRFBs at crosswalks	pending	Ran into underground utilities
Speed feedback signs	pending	Ran into underground utilities
Keep Clear” zones	Completed	
New signage	Pending	resources
Phase II		
Round about at La Mesa	On hold	Waiting on funding to begin conceptual design
Round about at La Cuesta	On hold	Waiting on funding to begin conceptual design
Signal/Roundabout at HWY 280	Pending ICE study	KH