
Chamberlain Lots 9 and 10, Construction and Grading Requirements Reminder 
Date: October 29, 2019 

 
 

Grading: 
 

1. Applicant shall obtain authorization from the Community Development Director or 
his designee, prior to the initiation of each phase of the winter grading plan, in 
order to confirm that no rain events are predicted to occur during the planned 
duration of that phase. 

2. If the grading period for any phase must be extended, provide an updated 
schedule to the project planner. 

3. Grading may occur only on dry days. No grading shall occur within 24-hours after 
a rain event. 

4. All grading work shall stop 48-hours prior to a predicted major rain event and the 
site shall be stabilized.  

5. After a major rain event, prior to re-start of grading work, the Building Inspection 
Section Manager or his designee shall inspect the site and identify necessary 
corrections.  Corrections shall be completed prior to re-start of grading.    

6. Applicant shall send photos of final stabilization to the project planner within one 
week of completion of grading. 
 

Grading/Construction Traffic: 

1. DPW has approved the construction management plan which limits construction 
traffic on Ticonderoga Road to the hours of 9:00 a.m. to 2:00 p.m. during 
weekdays.   
 

2. Per the City of San Mateo Department of Public Works, use of De Anza 
Boulevard is prohibited, as De Anza Boulevard is not a designated truck route.   

 

Dust Control/Air Quality Guidelines: 

Upon the start of grading activities and through to the completion of the project, the 
applicant shall be responsible for ensuring that the following dust control guidelines are 
implemented: 

a. All graded surfaces and materials, whether filled, excavated, transported or 
stockpiled, shall be wetted, protected or contained in such a manner as to prevent any 
significant nuisance from dust, or spillage upon adjoining water body, property, or 
streets.  Equipment and materials on the site shall be used in such a manner as to 
avoid excessive dust.  A dust control plan may be required at anytime during the course 
of the project. 

b. A dust palliative shall be applied to the site when required by the County.  The 
type and rate of application shall be recommended by the soils engineer and approved 



by the Department of Public Works, the Planning and Building Department’s 
Geotechnical Section, and the Regional Water Quality Control Board. 

 

Mitigation Measure AQ-1:  The Project Applicant shall require that the following 
BAAQMD recommended and additional PM10 reduction practices be implemented by 
including them in the contractor construction documents: 

The first phase of construction shall require 30 percent of construction equipment to 
meet Tier 1 EPA certification standards for clean technology.  The remainder of 
construction equipment (70 percent), which would consist of older technologies, shall be 
required to use emulsified fuels. 

• The second phase of construction shall require 30 percent of construction 
equipment to meet Tier 2 EPA certification standards for clean technology and 50 
percent to meet Tier 1 EPA certification standards.  The remaining 20 percent of 
construction equipment, which would consist of older technologies, shall use emulsified 
fuels. 

• For all larger vehicles, including cement mixers or other devices that must be 
delivered by large trucks, vehicles shall be equipped with CARB level three verified 
control devices. 

• Water all active construction areas at least twice daily. 

• Cover all trucks hauling soil, sand, and other loose materials or require all trucks 
to maintain at least two feet of freeboard. 

• Pave, apply water three times daily, or apply non-toxic soil stabilizers on all 
unpaved access roads, parking areas, and staging areas at the construction sites. 

• Sweep daily (with water sweepers) all paved access roads, parking areas, and 
staging areas at the construction sites. 

• Sweep public streets adjacent to construction sites daily (with water sweepers) if 
visible soil material is carried onto the streets. 

• Hydroseed or apply non-toxic soil stabilizers to inactive construction areas 
(previously graded areas inactive for ten days or more). 

• Enclose, cover, water twice daily, or apply non-toxic soil binders to exposed 
stockpiles (dirt, sand, etc.).  Limit traffic speeds on unpaved roads to 15 miles per hour. 

• Limit traffic speeds on unpaved roads to 15 miles per hour. 

• Install sandbags or other erosion control measures to prevent silt runoff to public 
roadways. 

• Replant vegetation in disturbed areas as soon as possible. 



• Install wheel washers for all exiting trucks or wash off the tires or tracks of all 
trucks and equipment leaving the construction site. 

• Install wind breaks at the windward sides of the construction areas. 

• Suspend excavation and grading activities when wind (as instantaneous gusts) 
exceeds 25 miles per hour. 

 

Noise Control:  

Mitigation Measure NOI-1:  The Project Applicant shall require that the following noise 
reduction practices be implemented by including them in the contractor construction 
documents: 

• Equipment and trucks used for project grading and construction would utilize the 
best available noise control techniques (e.g., improved exhaust mufflers, equipment 
redesign, use of intake silencers, ducts, engine enclosures, and acoustically-attenuating 
shields or shrouds) in order to minimize construction noise impacts. 

• Equipment used for project grading and construction would be hydraulically or 
electrically powered impact tools (e.g., jack hammers and pavement breakers) wherever 
possible to avoid noise associated with compressed air exhaust from pneumatically-
powered tools.  Compressed air exhaust silencers would be used on other equipment.  
Other quieter procedures would be used such as drilling rather than impact equipment 
whenever feasible. 

• The grading and construction activity would be kept to the hours of 7:00 AM to 
7:00 PM, Monday through Friday.  Saturday hours (8:00 AM to 5:00 PM) are permitted 
upon the discretion of County approval based on input from nearby residents and 
businesses.  Saturday construction (8:00 AM to 5:00 PM) would be allowed once the 
buildings are fully enclosed.  Noise generating grading and construction activities shall 
not occur at any time on Sundays, Thanksgiving and Christmas. 


