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REQUEST FOR PROPOSALS  
FOR  

Construction Mitigation Services for the 
 Crystal Springs Dam Bridge Replacement Project in the 

Unincorporated Areas of San Mateo County 
 

Federal Aid Project No.: BRLO–5935 (052) 
County Project No.: R1104 

Project File No.: E4867 
 

Proposals must be submitted to:  

Department of Public Works 

James C. Porter, Director of Public Works 

555 County Center, Fifth Floor 

Redwood City, CA 94063-1665 

Attention: Gil Tourel, Principal Civil Engineer 
 

By 4:00 P.M. Pacific on 

July 31, 2015 

PROPOSALS WILL NOT BE ACCEPTED AFTER THIS DATE AND TIME 

Note regarding the Public Records Act: 
 
Government Code Sections 6550 et seq., the California Public Record Act, defines a public record as 
any writing containing information relating to the conduct of the public business.  The Public Record 
Act provides that public records shall be disclosed upon written request and that any citizen has a 
right to inspect any public record unless the document is exempted from disclosure.  

 
Be advised that any contract that eventually arises from this Request For Proposals is a public record 
in its entirety.  Also, all information submitted in response to this Request For Proposals is itself a 
public record without exception.  Submission of any materials in response to this Request For 
Proposals constitutes a waiver by the submitting party of any claim that the information is protected 
from disclosure.  By submitting materials, (1) you are consenting to release of such materials by the 
County if requested under the Public Records Act without further notice to you and (2) you agree to 
indemnify and hold harmless the County for release of such information. 

(RFP template rev. 3/12) 
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SECTION I - GENERAL INFORMATION 
 
STATEMENT OF INTENT 
As outlined in more detail in Section IV (Scope of Work), below, this Request for 
Proposals (RFP) seeks a Consultant for construction mitigation, biological monitoring, 
and reporting services in association with the Reconstruction of County Bridge No. 67 
/Crystal Springs Dam Bridge (CSDB) Replacement Project.  The target commencement 
date and term for the proposed services is September 2015 through December 2017, 
subject to negotiation of a final agreement. 
 
BACKGROUND 
Services would be provided for the Engineering and Construction Section of the 
Department of Public Works (Department).  The Engineering and Construction Section 
is responsible for investigating, design, review, development of standards, and 
computer aided drafting support associated with bridges, roadway, utilities, and facility 
projects.  More information regarding the services provided by the Section can be 
obtained visiting the Department’s web site at: http://publicworks.smcgov.org/ 
 
The County is requesting proposals from qualified Consultants to provide construction 
mitigation, biological monitoring, and reporting services in association with the 
replacement of CSDB Replacement Project. 
 
These services are required by the United States Fish and Wildlife Service’s (USFWS) 
2009 Amendment to its 1999 Biological Opinion.  The County’s Mitigation Monitoring 
and Reporting Program (MMRP) require that specific mitigation measures be performed 
by a qualified biological monitor (QBM).  Consultant work during the bridge 
reconstruction phase shall include worker training, pre-construction surveys, and the 
required onsite biological monitoring.  The County has cleared both the NEPA and 
CEQA environmental process for this project.  The County has also obtained from the 
USFWS a 2009 Amendment to its original 1999 Biological Opinion in regards to effects 
of this project on the federally threatened California red-legged frogs (CRLF) and the 
federally endangered San Francisco garter snake (SFGS). The County has certified a 
Mitigated Negative Declaration.  A Notice of Determination was filed with the County 
Clerk on January 20, 2010. 
 
Services to be provided by the Consultant as requested by this RFP will be financed 
through federal funding obtained from the Federal Highway Administration (FHWA).  
Consequently, Disadvantaged Business Enterprises (DBE) requirements of 49 CFR, 
Part 26 apply.  As required by federal law, the State has established a statewide overall 
DBE goal.  This County federal-aid contract is considered to be part of the statewide 
overall DBE goal.  The County is required to report to the California Department of 
Transportation (Caltrans) on DBE participation for all federal-aid contracts each year so 
that attainment efforts may be evaluated.   
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Consultants are advised that, as required by Federal Law, the County of San Mateo 
has established a DBE goal for work done in connection with this RFP of Twenty and 
28/100s Percent (20.28%). 
 
Reference is made to Section IV, “Scope of Work” of this RFP for specific 
Disadvantaged Business Enterprises (DBE) Contract Requirements and forms to be 
completed and submitted with this RFP. 
 
THE REQUEST FOR PROPOSALS PROCESS 
This RFP seeks the submission of proposals to provide services from any and all 
interested and qualified proposers.  The Department, which is a part of the government 
of the County of San Mateo, seeks by way of this RFP to obtain the listed services in a 
manner that maximizes the quality of services while also maximizing value to the 
County and, by extension, the citizens of the County.  Proposers must be able to show 
that they are capable of performing the services requested.  Such evidence includes, 
but is not limited to, the respondent's demonstrated competency and experience in 
delivering services of a similar scope and type and local availability of the proposer's 
personnel and equipment resources.   
 
SECTION II - RFP PROCEDURE 

This section describes the general RFP procedure used by the Department, and the 
remaining sections of this RFP list detailed requirements. 
 
A. TENTATIVE SCHEDULE OF EVENTS 
 

 EVENT TARGET DATE  
 1. RFP Release Date July 3, 2015  
 2. Deadline to Submit Written Questions July 17, 2015  
 3. Release of Responses to Written Questions July 23, 2015  
 4. Proposal Deadline – Proposals Must be RECEIVED 

by 4:00 p.m. on This Date 
July 31, 2015  

 5. Review of Proposals August 3-7, 2015  
 6. Creation of Short List August 7, 2015  
 7. Interview of Short List August 11-13, 2015  
 8. Announcement of Standing August 17, 2015  
 9. Protest Deadline  August 24, 2015  
 10. Final resolution of any protest September 8, 2015  
 11. Recommendation to Board of Supervisors September 22, 2015  
 12. Contract Start Date September 22, 2015  
 
B. SUBMISSION OF PROPOSALS 
 
Proposal:  One (1) original, three (3) copies, and one (1) PDF copy on a CD must be 
received and date stamped by the Department no later than 4:00 p.m. on Friday, July 
31, 2015 as listed in the TENTATIVE SCHEDULE OF EVENTS.  Proposals should be in 
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the format required in Section V (Proposal Submission Requirements).  There will be no 
public opening of proposals.  All proposals shall be firm offers, and will so be considered 
by the County, although the County reserves the right to negotiate terms upon 
evaluation of the proposals.  Proposals will be considered valid offers for a period of 
ninety (90) days following the close of the RFP. 
 
By submitting a proposal, each proposer certifies that its submission is not the result of 
collusion or any other activity which would tend to directly or indirectly influence the 
selection process.  The proposal will be used to determine the proposer's capability of 
rendering the services to be provided.  The failure of a proposer to comply fully with the 
instructions in this RFP may eliminate its proposal from further evaluation as determined 
in the sole discretion of the County.  The Department reserves the sole right to evaluate 
the contents of proposals submitted in response to this RFP and to select a Consultant, 
if any.   
 
Proposals received late will not be opened or given any consideration for the proposed 
services unless doing so is deemed to be in the best interest of the County, as 
determined in the sole discretion of the Department.   
 
All proposals must be delivered as required by Section V (Proposal Submission 
Requirements), to:  
 

Department of Public Works 
James C. Porter, Director of Public Works 

County of San Mateo 
555 County Center, 5th Floor 

Redwood City, CA 94063-1665 
 

Attention: Gil Tourel, Principal Civil Engineer 
 
Upon receipt by the Department, all proposals will be date/time stamped.  All proposals 
received prior to the deadline for proposals will be kept in a secure place.  Electronic, 
faxed or late proposals will not be considered. 
 
C. CONFIDENTIALITY OF PROPOSALS 
California Government Code Sections 6250 et seq. (the “California Public Records Act” 
or the “Act”) defines a public record as any writing containing information relating to the 
conduct of the public business.  The Act provides that public records shall be disclosed 
upon written request and that any citizen has a right to inspect any public record unless 
the document is exempted from disclosure.  The Department, which is part of the 
County of San Mateo, is subject to the California Public Records Act. 
 
Be advised that any contract that eventually arises from this RFP is a public record in its 
entirety.  Also, all information submitted in response to this RFP is itself a public record 
without exception.  Submission of any materials in response to this RFP constitutes a 
waiver by the submitting party of any claim that the information is protected from 
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disclosure.  By submitting materials, (1) you are consenting to release of such materials 
by the County if requested under the Public Records Act without further notice to you 
and (2) you agree to indemnify and hold harmless the County for release of such 
information. 
 
If the County/Department receives a request for any portion of a document submitted in 
response to this RFP, the County will not assert any privileges that may exist on behalf 
of the person or entity submitting the proposal, and the County reserves the right to 
disclose the requested materials without notice to the party who originally submitted the 
requested material.  To the extent consistent with the Public Records Act and applicable 
case law interpreting those provisions, the County/Department and/or its officers, 
agents, and employees retain discretion to release or withhold any information 
submitted in response to this RFP. 
 
Submission of a proposal constitutes a complete waiver of any claims whatsoever 
against the County and/or its officers, agents, or employees that the County has 
violated a proposer's right to privacy, disclosed trade secrets, or caused any damage by 
allowing the proposal to be inspected.  
 
D. PROPOSAL EVALUATION 
All proposals received will be evaluated by an RFP Evaluation Committee.  During the 
evaluation process, the County may require a proposer's representative to answer 
specific questions orally and/or in writing.  The County may also require a visit to the 
proposer's offices, other field visits or observations by County representatives, or 
demonstrations as part of the overall RFP evaluation.  Once a finalist or group of 
finalists is selected, additional interactions or information may be required.  The most 
qualified individual or firm will be recommended to the Department and/or County 
management by the RFP Evaluation Committee based on the overall strength of each 
proposal, and the evaluation is not restricted to considerations of any single factor such 
as cost.  Execution of an agreement has been tentatively scheduled for September 
2015. 
 
Responses to this RFP must adhere to the format for proposals detailed in Section V 
(PROPOSAL SUBMISSION REQUIREMENTS).  The criteria used as a guideline in the 
evaluation will include, but not be limited to, the following: 
 

1. Firm qualifications and experience, including capability and experience of 
key personnel and experience with other public or private agencies to 
provide these services 

2. Proposed approach, including clarity of understanding of the scope of 
services to be provided and appropriateness of the proposed 
solution/services 

3. Customer service 

4. History of successfully managing other contracts with public or private 
agencies 



9 
 

5. Ability to meet any required timelines or other requirements 

6. Claims and violations against you or your organization 

7. References 

8. Compliance with County RFP, Federal, State & County contractual 
requirements 

 
The County may consider any other criteria it deems relevant, and the Evaluation 
Committee is free to make any recommendations it deems to be in the best interest of 
the Department and/or the County.  Inaccuracy of any information supplied within a 
proposal or other errors constitute grounds for rejection of the proposal.  However, the 
County may, in its sole discretion, correct errors or contact a proposer for clarification.   
 
Note that the County reserves the right to evaluate proposals solely based on each 
Consultant's written submission.  In relation to written materials, evaluation will be 
performed only on the material included directly in the proposal itself unless otherwise 
indicated or requested by the County.  The evaluation team will not access company 
web sites or read sales brochures, marketing materials, or white papers in evaluating 
Consultant experience or proposed methodology unless doing so is in the County’s best 
interest.  You may submit additional materials or reference on-line information in your 
proposal if you wish, but these will not necessarily be considered during the proposal 
evaluation process.   
 
The County reserves the right to accept other than the proposals with the lowest costs 
and to negotiate with proposers on a fair and equal basis when the best interests of the 
County are served by doing so. 
 
E. PROPOSAL RECOMMENDATION 
The Evaluation Committee will recommend a provider or providers to Department 
management or may recommend that the proposals be rejected.  Department 
management will then make its own decision as to whether to accept or reject the 
Evaluations Committee's recommendations.  Ultimate acceptance or rejection of the 
recommended proposal and execution of a contractual agreement is the independent 
prerogative of the Department and/or the County, notwithstanding any 
recommendations made by the Evaluation Committee.  The County reserves the right to 
negotiate with any provider in working to finalize an agreement in relation to the 
proposer's response. 
 
F. NOTICE TO PROPOSERS 
The Department is not required to give notice to proposers in any specific format or on 
any particular timeline.  At some point prior to execution of a final agreement for the 
requested services, the Department will notify those who submitted proposals of their 
non-selection.  Proposers may be notified at different times depending on the needs of 
the Department. 
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G. PROTEST PROCESS 
If a proposer desires to protest the selection decision, the proposer must submit by 
facsimile or email a written protest within five (5) business days after the delivery of the 
notice about the decision.  The written protest should be submitted to the Director of 
Public Works as outlined below.  Protests received after the deadline will not be 
accepted.  Protests must be in writing, must include the name and address of the 
Proposer and the Request for Proposals numbers, and must state all the specific 
ground(s) for the protest.  A protest that merely addresses a single aspect of the 
selected proposal (for example, comparing the cost of the selected proposal in relation 
to the non-selected proposal) is not sufficient to support a protest.  A successful protest 
will include sufficient evidence and analysis to support a conclusion that the selected 
proposal, taken as a whole, is an inferior proposal. 
 
The Director of Public Works will respond to a protest within ten (10) business days of 
receiving it, and the Department may, at its election, set up a meeting with the proposer 
to discuss the concerns raised by the protest.  The decision of the Director of Public 
Works will be final.  The protest letter must be sent by facsimile and email to: 
  

James C. Porter 
Director of Public Works 

jporter@smcgov.org 
(650) 361-8220 

 
SECTION III – GENERAL TERMS AND CONDITIONS 

 
1. Read all Instructions.  Please read the entire RFP and all enclosures before 

preparing your proposal. 

2. Proposal Includes the RFP.  This RFP constitutes part of each proposal and 
includes the explanation of the Department’s needs, which must be met. 

3. Proposal Costs.  Costs for developing proposals are entirely the responsibility of 
the proposer and shall not be charged to the Department or otherwise 
reimbursed by the County. 

4. Proposal Becomes County Property.  The RFP and all materials submitted in 
response to this RFP will become the property of the County. 

5. Questions and Response Process.  Submit all questions relating to this RFP 
by one of three methods: 

A. Mailed to: Carter Choi or Gil Tourel 
  555 County Center, 5th Floor 
  Redwood City, CA 94063-1665 
 
B. E-mailed to: csdb@smcgov.org 
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C.  Faxed to:  (650) 361-8220    Attn: Carter Choi or Gil Tourel 

 
 All questions must be received no later than 4:00 p.m. on Friday July 17, 2015. 
 
 All questions and answers will be posted on the Department website at  
 

http://publicworks.smcgov.org/CSDB-Construction-Mitigation-RFP 
 
 The Department may, at its option, email prospective proposers with the 

questions and answers in addition to posting them on the website listed above.  If 
you wish to receive such notice, you may email Carter Choi or Gil Tourel at the 
email address above before you submit a proposal.   

 
 If changes to the RFP are warranted, they will be made in writing, clearly marked 

as addenda to the RFP, and posted to the website.  It is the responsibility of each 
proposer to check the website listed above for changes and/or clarifications to 
the RFP prior to submitting a response, and a proposer’s failure to do so will not 
provide a ground for protest. 

 
6. Alteration of Terms and Clarifications.  No alteration or variation of the terms 

of this RFP is valid unless made or confirmed in writing by the County.  Likewise, 
oral understandings or agreements not incorporated into the final contract are not 
binding on the County.   
 
If a proposer discovers any ambiguity, conflict, discrepancy, omission, or other 
error in the RFP, the proposer must immediately notify the County of such error 
in writing and request modification or clarification of the document.  If a proposer 
fails to notify the Department of an error in the RFP prior to the date fixed for 
submission, the proposer shall submit a response at his/her own risk, and if the 
proposer enters into a contract, the proposer shall not be entitled to additional 
compensation or time by reason of the error or its later correction. 

Modifications or clarifications to the RFP will be posted to the Department 
website as outlined in Section III.5 (Questions and Response Process), without 
divulging the source of the request for same.  The Department may, at its 
discretion, also give electronic notice by email to all parties who have notified the 
Department of their electronic contact information in response to this RFP, but no 
party that fails to receive email notice has any basis for protest given that all 
clarifications will be available online.  It is the obligation of all proposing parties to 
check the Department website for updates regarding the RFP if they wish to be 
kept advised of clarifications prior to submitting a proposal.   

 
7. Selection of Consultants(s).  The selection of a Consultant will be 

memorialized in the form of a “Standard County Agreement with Independent 
Contractor” (see the sample template at Section VI, Enclosure 4), authorized by 
a resolution of the County Board of Supervisors and signed by both parties. 
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The County reserves the right to reject any or all proposals without penalty.  The 
County’s waiver of an immaterial deviation in the proposal shall in no way modify 
the RFP documents or excuse the proposer from full compliance with the 
specifications if the proposer enters into a contract. 
 
Once a Consultant is selected, the Agreement with that Consultant must still be 
negotiated and submitted to the San Mateo County Board of Supervisors for 
approval, and there is no contractual agreement between the selected 
Consultant unless and until the Board of Supervisors accepts and signs the 
Agreement.  Selection of a proposal for negotiation of contract terms and 
eventual submission to County leadership by way of an Agreement does not 
constitute an offer, and proposers acknowledge by submission of a proposal that 
no agreement is final unless and until approved by the Board of Supervisors. 
 
The top-ranked Consultants who are invited to an interview will be requested to 
submit a sealed cost proposal at the time of interview. The format for the cost 
proposal must adhere to “Exhibit 10-H Sample Cost Proposal (Example #2)” 
(Enclosure 9).  Additionally, all subconsultants are required to submit Exhibit 10-
H Sample Cost Proposal (Example #2), regardless of the dollar value of their 
contract.  
 
The cost proposal for the most qualified Consultant after the interviews will be 
opened and used to begin negotiations. The Consultant shall complete and 
submit “Exhibit 10-K Consultant Certification of Contract Costs and Financial 
Management System” (Enclosure 10).  The contract will not be awarded to a 
Consultant without an adequate financial management and accounting system as 
required by 48 CFR Part 16.301-3, 49 CFR Part 18, and 48 CFR Part 31.  
 

8. Equal Benefits.  With respect to the provision on employee benefits, Consultant 
must comply with the County Ordinance prohibiting discrimination in the provision 
of employee benefits between a full-time employee with a registered domestic 
partner and one with a spouse.  See Section VI, Enclosure 1. 

9. Jury Duty.  The Consultant must comply with the County Ordinance requiring 
that the Consultant have and adhere to a written policy the provides its full-time 
employees who live in San Mateo County with no fewer than five days of regular 
pay for actual jury service in San Mateo County.  This policy may provide that 
employees deposit any fees received for such jury service with the Consultant or 
that the Consultant deduct the from the employee’s regular pay the fees received 
for jury service.  See Section VI, Enclosure 2.  If the proposer has no employees 
that qualify for jury duty in San Mateo County, the proposer may satisfy this 
requirement by providing the County with written confirmation of the fact that (1) 
it has no such employees and (2) its policy is to comply with the jury duty pay 
ordinance with respect to any future qualifying employees. 

10. Insurance.  The County has certain insurance requirements that must be met.  
In most situations those requirements include the following:  the Consultant must 
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carry $1,000,000 or more in comprehensive general liability insurance; the 
Consultant must carry motor vehicle liability insurance, and if travel by car is a 
part of the services being requested, the amount of such coverage must be at 
least $1,000,000; if the Consultant has two or more employees, the Consultant 
must carry the statutory limit for workers’ compensation insurance; if the 
Consultant or its employees maintains a license to perform professional services 
(e.g., architectural, legal, medical, psychological, etc.), the Consultant must carry 
professional liability insurance; and generally the Consultant must name the 
County and its officers, agents, employees, and servants as additional insured on 
any such policies (except workers compensation).  Depending on the nature of 
the work being performed, additional requirements may need to be met. 

11. Incomplete Proposals May be Rejected.  If a proposer fails to satisfy any of the 
requirements identified in this RFP, the proposer may be considered non-
responsive and the proposal may be rejected. 

12. Contact with County/Department Employees.  As of the issuance date of this 
RFP and continuing until the final date for submission of proposals, all proposers 
are specifically directed not to hold meetings, conferences, or technical 
discussions with any County employee for purposes of responding to this RFP 
except as otherwise permitted by this RFP.  Any proposer found to be acting in 
any way contrary to this directive may be disqualified from entering into any 
contract that may result from this RFP.  

Proposers should submit questions or concerns about the process as outlined in 
Section III.5 (Questions and Responses Process).  The proposer should not 
otherwise ask any County/Department employees questions about the RFP or 
related issues, either orally or by written communication, unless invited to do so. 

  
13. Miscellaneous.  This RFP is not a commitment or contract of any kind.  The 

County reserves the right to pursue any and/or all ideas generated by this RFP.  
The County reserves the right to reject any and all proposals and/or terminate the 
RFP process if deemed in the best interest of the County.  Further, while every 
effort has been made to ensure the information presented in this RFP is accurate 
and thorough, the County assumes no liability for any unintentional errors or 
omissions in this document.  The County reserves the right to waive or modify 
any requirements of this RFP when it determines that doing so is in the best 
interest of the County. 

SECTION IV – SCOPE OF WORK 

AREA OF WORK 
The construction mitigation of any work associated with this project may occur within 
San Francisco Public Utilities Commission (SFPUC) Crystal Springs Watershed, in and 
around Tracy Lake, North Marsh area of the Lower Crystal Springs Reservoir, portions 
of Sawyer Camp Trail, on top of Crystal Springs Dam, and on Skyline Boulevard 
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between Bunker Hill Drive and Crystal Springs Road. See Enclosure 6 Crystal Springs 
Dam Bridge Replacement Project – Vicinity and Location Map. 

 
SCOPE OF WORK 
Description:  The primary role of the Consultant shall include, but not be limited to, 
assisting the County of San Mateo Department of Public Works in biological and 
monitoring support services for the construction phase of the Crystal Springs Dam 
Bridge Replacement project.  As part of this task, the Consultant would evaluate and 
adhere to the guidelines as stated in the USFWS’s 2009 Amendment to its 1999 
Biological Opinion and adhere to the guidelines of the County’s MMRP for its Mitigated 
Negative Declaration (MND) for specific mitigation measures that require the expertise 
of a Qualified Biological Monitor (QBM). 

The QBM must possess a bachelor’s degree in biology, at a minimum, and be 
approved by both the United States Fish and Wildlife Service (USFWS) and California 
Department of Fish and Wildlife (CDFW) at least 30 days prior to pre-construction 
activities.  Consultant will be required to adequately demonstrate to the County that 
their staff or sub-consultants who will be acting as QBMs are approved by the USFWS 
and CDFW to work on the Project. 
 

The list of services to be provided, at a minimum, are as follows: 
-Adhere and implement the Mitigation Measures 

 
If requested by the County, the Consultant may potentially provide optional 

additional construction mitigation services for the Project prior to or during the bridge 
reconstruction.  These optional services, if requested by the County, would fall under 
Part B) Optional Miscellaneous Environmental Services of the RFP.   
 

Please be aware that the County will not hold a site visit prior to the proposed 
deadline for proposal submittal.   
 
Part A) Mitigation Measures – The following specified mitigation measures are 
consistent with both the Mitigation and Monitoring and Reporting Plan (MMRP) the 
USFWS’s 2009 Amendment to its 1999 Biological Opinion as well as portions of the 
USFWS’s 1999 Biological Opinion which remain unchanged. 
 
Mitigation Measure Bio-1 

A QBM shall create a training curriculum and provide training to all employees 
(including the County’s Inspectors, Contractors, and Subcontractors) before they may 
work on the Project site.   The training will include information on identification and 
avoidance measures for special-status species and sensitive habitats (i.e. San 
Francisco garter snake (SFGS), California red-legged frogs (CRLF), etc.) potentially 
present in the Project impact area.  The Project impact area is considered to be the 
project footprint of the bridge reconstruction project and surrounding mitigation areas 
as well as SFPUC’s watershed.  All personnel will be required to sign that they have 
attended the training and agree to abide by the measures. 
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Mitigation Measure Bio-3 
Take avoidance measures for SFGS will be implemented in all areas where 

bridge reconstruction work could result in the direct impact of this species. Measures 
will include pre-construction survey and relocation plans, environmental education 
programs, and biological monitoring during all reconstruction phases. 
 

The QBM shall ensure measure and plan implementation, oversee exclusion 
fencing installation (installation to be completed by the bridge Contractor) monitor 
clearing and grubbing at the start of construction, and oversee educational programs. 
The QBM shall document compliance in a Construction Monitoring Report, submit to 
the County for review and approval, and submit the report to USFWS and CDFW.  In 
addition, the QBM will maintain a daily log that indicates results of exclusion fence 
inspections, and other categories of environmental compliance per all project 
environmental permits and requirements.  The QBM will ensure that work is 
confined to the smallest area possible to safely complete the project and that the 
limits of the work area are clearly marked.  
 
Mitigation Measure Bio-4 

To avoid and minimize Project effects to CRLF and SFGS during the 
reconstruction phase, the QBM shall ensure compliance with all measures outlined in 
the USFWS’s 2009 USFWS Amendment to its 1999 Biological Opinion as well 
portions of the USFWS’s 1999 Biological Opinion which remain unchanged.  The 
Consultant’s QBM will be the on-site biological monitor for the duration of the 
anticipated twenty-four month (24-month) bridge reconstruction project or until 
the end of the reconstruction contract.   
 
Mitigation Measure Bio-11 

A QBM will inspect the construction site each morning prior to the beginning of 
construction activities. Any western pond turtles that are in the Project impact area will 
be removed and transported to a suitable release site downstream. The number and 
size of any captured turtles, as well as the release site, will be reported to CDFW.  The 
QBM shall create a report of captured turtles and their release site.  The QBM shall 
submit this report to CDFW and the County. 
 
Consultant Deliverables: 

• Daily construction monitoring reports and photos 
• Meeting minutes including project status, key issues and decisions, work to 

be completed, action items and schedules, and cost tracking shall be 
provided to all meeting attendees no later than two (2) working days after 
meeting date.  

• Monthly progress reports 
 

All reports and deliverables will be provided to the County on a weekly basis, 
unless otherwise stated.  

 
 



16 
 

Part B) Optional Miscellaneous Environmental Services 
• Consultant may also be asked to provide the County with requested 

information during any proposed future construction activities as well as any 
other tasks not mentioned above.   

• If requested by the County, the Consultant may potentially provide 
construction mitigation services for the Project prior to the bridge 
reconstruction.   

• If required by the regulatory permitting agencies, the County shall direct the 
QBM perform additional tasks as directed by the permitting agencies. 

• Optional Miscellaneous Environmental Services shall include other services 
that may be authorized by the County, as additional services on an as 
needed basis, and for potentially unforeseen items of work. 

 
The following specified mitigation measures are consistent with the MMRP and 
fall under Part B) Optional Miscellaneous Environmental Services: 
 
Mitigation Measure Bio-2 

Grasslands supporting host plants for the bay checkerspot butterfly will be 
fenced for avoidance or surveys will be conducted to determine that the butterfly is not 
present prior to implementation of construction activities.  The QBM shall monitor 
fenced areas to ensure fence integrity.  Grasslands not fenced shall be surveyed by an 
USFWS-approved biologist within two weeks prior to construction activities. If the 
checkerspot butterfly is found, mitigation approved by the USFWS and appropriate to 
the location and circumstances shall be implemented.  If required, the County shall 
direct the QBM to fence the grasslands that support the host plants.   
 
Mitigation Measure Bio-6 

A pre-construction survey will be conducted to determine if peregrine falcons 
are nesting on the Interstate 280 (I-280) Bridge.  If no nesting falcons are observed, no 
further mitigation will be necessary.  The QBM shall create a report of findings on the 
pre-construction surveys and submit the report to the County. 
 
Mitigation Measure Bio-7 

If peregrine falcons are found to be nesting on the I-280 Bridge, nest monitoring 
will be conducted during construction to determine whether the peregrine falcons are 
affected by the bridge project. If no disturbance to incubation or the feeding of chicks is 
observed, no additional mitigation for nesting activities will be necessary.  The QBM  
shall create a report of findings of construction monitoring and submit the report to the 
County. 
  
Mitigation Measure Bio-8 

If it is determined during monitoring that Project construction activities are 
interrupting peregrine falcon egg incubation or the feeding of the chicks, further 
mitigation measures will be developed by the Consultant in coordination with CDFW.  
The QBM shall monitor any peregrine falcon behavior for egg incubation interruption.  
If the QBM observes that egg incubation or chick feeding is interrupted by construction 
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activities, the County shall contact the CDFW for guidance on additional mitigation 
measures.  The QBM shall oversee implementation of the additional measures.  The 
QBM shall create a report of all activities during egg incubation and feeding of chicks 
and submit the report to the County. 
 
Mitigation Measure Bio-9 

If, a fledgling peregrine falcon enters the construction area, all construction 
activity will cease until the bird leaves the area.  A QBM may haze or move the bird 
from the area.  The QBM shall monitor fledgling peregrine falcons and stop 
construction activity if a fledgling peregrine falcon enters the construction area. The 
QBM shall immediately contact the County and the Contractor for stoppage of 
construction activity.  The QBM shall create a report of all activities involving fledgling 
falcons and submit the report to the County. 
 
Mitigation Measure Bio-10 

If, a fledgling peregrine falcon enters the construction area and is injured, 
construction activities will cease until the bird is removed from the area by a QBM.  
The County and Contractor shall be immediately informed of all stoppage of work.  
Any injured peregrine falcon will be transported to an approved facility, by the QBM, 
such as that operated by the Santa Cruz Predatory Bird Research Group for care.  
The QBM shall monitor injured fledgling peregrine falcons, stop construction activity, 
and transport the bird to the appropriate facility.  The QBM shall create a report of all 
activities involving injured fledgling falcons. 

 
Mitigation Measure CR-1 

If, at any time, archaeological resources are identified within the Project area, 
the Contractor(s) excavations within 50 feet of the find shall be temporarily halted or 
diverted until the discovery is examined by a qualified archaeologist.  The Consultant 
shall monitor excavations, determine procedures upon discovery of archaeological 
resources, and write a report of the findings and actions to be taken after construction 
completion. The Consultant shall immediately notify the County of the encountered 
resource.  

 
The anticipated duration of the construction project is approximately twenty-four (24) 
months. 
 
Additional Requirements/Considerations: 
Elements of Qualifying Project Experience 

Work performed within last five (5) years involving construction mitigation 
services, and environmental permitting associated with roadway and bridges, 
particularly any work performed for government agencies of similar nature. 

Support services available, such as special handling of various endangered 
species, which may be required for this project. 

QBM must possess a bachelor’s degree in biology and be approved by both 
USFWS and CDFW at least 30 days prior to pre-construction activities.  Provide 
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information about previous projects where approval of your firm’s staff was required by 
USFWS and CDFW as it relates to the staff that is being proposed for this project. 

Consultants having previous experience in obtaining an encroachment permit to 
enter SFPUC’s watershed is desirable.  Consultant may be required to obtain an 
encroachment permit from the SFPUC prior to performing any activity on SFPUC 
property.  The Consultant will need to provide SFPUC with insurance certificates, each 
in the amount of $1,000,000 for workers compensation, automobile, and general 
liability insurance for the duration of their contract. 
 
Federal-Aid Project Requirements 

 
Disadvantaged Business Enterprises (DBE) Contract Requirements 
The term “Disadvantaged Business Enterprise” or “DBE” means a for-profit small 
business concern owned and controlled by a socially and economically disadvantaged 
person(s) as defined in Title 49, Part 26.5, Code of Federal Regulations (CFR): 

 
“The Contractor, sub-recipient or subcontractor shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of this contract.  The Contractor 
shall carry out applicable requirements of Title 49 CFR (Code of Federal Regulations) 
part 26 in the award and administration of US DOT assisted contracts.  Failure by the 
Contractor to carry out these requirements is a material breach of this contract, which 
may result in the termination of this contract or such other remedy, as the recipient 
deems appropriate.” 

 
The parties recognize that the RFP for which the Consultant’s services are being 
retained is financed through funds obtained from the California Department of 
Transportation (Caltrans) and Federal Highway Administration (FHWA).  Consequently, 
the DBE requirements of 49 CFR, Part 26 apply.  As required by federal law, the State 
has established a statewide overall DBE goal.  This County federal-aid contract is 
considered to be part of the statewide overall DBE goal.  The County is required to 
report to Caltrans on DBE participation for all federal-aid contracts each year so that 
attainment efforts may be evaluated. 

 
The County has established a DBE goal for work done in connection with this RFP of 
Twenty and 28/100s Percent (20.28%). 

 
Consultant shall include with their proposal, an “Exhibit 10-O1 Consultant Proposal DBE 
Commitment” form (See Enclosure 11) and “Exhibit 10-O2 Consultant Contract DBE 
Information” form (See Enclosure 12).  In order for a Consultant to be considered 
responsible and responsive, the Consultant must make and submit good faith efforts 
documentation to meet the goal established for the Contract.  If the DBE goal is not 
met, the Consultant’s good faith efforts documentation will be reviewed by the County 
for adequacy.  Regardless of whether or not the Consultant has met the DBE goal, 
the Consultant shall complete and submit the “DBE Information - Good Faith 
Efforts, Exhibit 15-H” form (See Enclosure 15) with the proposal showing that an 
adequate good faith effort was made to meet the goal.  Only good faith efforts 
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directed towards obtaining participation by DBEs will be considered.   
 

Good faith efforts documentation (See Enclosure 15 for details) must be 
submitted with Consultant’s proposal.  If Consultant does not submit the Good 
Faith Efforts documentation with their proposal, said Consultant’s proposal shall 
be considered to be non-responsive and be disqualified. 

 
Regardless if Contractor’s DBE Commitment form shows that the DBE goal has 
or has not been met, Contractor is still required to submit good faith efforts 
documentation with the proposal to protect eligibility for award of the contract in 
the event the County finds that the DBE goal has not been met. 

 
DBE and other small businesses are strongly encouraged to participate in the 
performance of Agreements financed in whole or in part with federal funds (See 49 
CFR 26, “Participation by Disadvantaged Business Enterprises in Department of 
Transportation Financial Assistance Programs”).  The Consultant should ensure that 
DBEs and other small businesses have the opportunity to participate in the 
performance of the work that is the subject of this solicitation and should take all 
necessary and reasonable steps for this assurance.  The Consultant shall not 
discriminate on the basis of race, color, national origin, or sex in the award and 
performance of subcontracts. 

 
Consultants are encouraged to use services offered by financial institutions owned and 
controlled by DBEs. 

 
It is the Consultant’s responsibility to be fully informed regarding the requirements of 49 
CFR 26.  Attention is directed to the following: 

A. A DBE must be a small business firm defined pursuant to 13 CFR 121 and 
be certified through California Unified Certification Program (CUCP). 

B. A certified DBE may participate as a prime Contractor, subcontractor, joint 
venture partner, as a vendor of material or supplies, or as a trucking 
company. 

C. A DBE Consultant not proposing as a joint venture with a non-DBE, will be 
required to document one or a combination of the following: 
1. The Consultant is a DBE and will meet the goal by performing work with 

its own forces. 
2. The Consultant will meet the goal through work performed by DBE 

subcontractors, suppliers, or trucking companies. 
3. The Consultant, prior to their proposal submittal, made adequate good 

faith efforts to meet the goal. 
D. A DBE joint venture partner must be responsible for specific items of work or 

clearly defined portions thereof. Responsibility means actually performing, 
managing, and supervising the work with its own forces. The DBE joint 
venture partner must share in the capital contribution, control, management, 
risks and profits of the joint venture commensurate with its ownership 
interest. 
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E. A DBE must perform a commercially useful function pursuant to 49 CFR 
26.55, that is, a DBE firm must be responsible for the execution of a distinct 
element of the work and must carry out its responsibility by actually 
performing, managing and supervising the work. 

F. The Consultant shall list subcontractor for portions of work as defined in their 
proposal and all DBE subcontractors should be listed in the proposal list of 
subcontractors.  The Consultant shall complete and submit “Exhibit 12-B 
Bidder’s List of Subcontractors (DBE and Non-DBE)” (See Enclosure 14). 

G. A Consultant who is a certified DBE is eligible to claim all of the work in the    
Agreement toward the DBE participation except that portion of the work to be 
performed by non-DBE subcontractors. 

 
DBE Resources 

A. The CUCP database includes the certified DBEs from all certifying agencies 
participating in the CUCP. If you believe a firm is certified that cannot be 
located on the database, please contact the Caltrans Office of Certification toll 
free number 1-866-810-6346 for assistance.  Consultant may call (916) 440-
0539 for web or download assistance. 

B. Access the CUCP database from the Department of Transportation, Civil 
Rights, Business Enterprise  Program web site at:  
http://www.dot.ca.gov/hq/bep/ 

C. Click on the link in the left menu titled Disadvantaged Business Enterprise   

D. Click on Search for a DBE Firm link 

E. Click on Access to the DBE Query Form located on the first line in the center 
of the page 

F. Searches can be performed by one or more criteria 

G. Follow instructions on the screen 

H. How to Obtain a List of Certified DBEs without Internet Access: 
DBE Directory:  If you do not have Internet access, Caltrans also 
publishes a directory of certified DBE firms extracted from the online 
database. A copy of the directory of certified DBEs may be ordered at: 
http://caltrans-opac.ca.gov/publicat.htm 

 
Materials or Supplies Purchased from DBE’s count towards DBE credit in the 
following manner: 

A. If the materials or supplies are obtained from a DBE manufacturer, count 100 
percent of the cost of the materials or supplies. A DBE manufacturer is a firm 
that operates or maintains a factory, or establishment that produces on the 
premises the materials, supplies, articles, or equipment required under the 
Agreement and of the general character described by the specifications. 

B. If the materials or supplies purchased from a DBE regular dealer, count 60 
percent of the cost of the materials or supplies. A DBE regular dealer is a firm 
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that owns, operates or maintains a store, warehouse, or other establishment in 
which the materials, supplies, articles or equipment of the general character 
described by the specifications and required under the Agreement are bought, 
kept in stock, and regularly sold or leased to the public in the usual course of 
business. To be a DBE regular dealer, the firm must be an established, regular 
business that engages, as its principal business and under its own name, in 
the purchase and sale or lease of the products in question. A person may be a 
DBE regular dealer in such bulk items as petroleum products, steel, cement, 
gravel, stone or asphalt without owning, operating or maintaining a place of 
business provided in this section. 

C. If the person both owns and operates distribution equipment for the products, 
any supplementing of regular dealers’ own distribution equipment shall be, by 
a long-term lease agreement and not an ad hoc or Agreement-by-Agreement 
basis. Packagers, brokers, manufacturers’ representatives, or other persons 
who arrange or expedite transactions are not UDBE regular dealers within the 
meaning of this section. 

D. Materials or supplies purchased from a DBE, which is neither a manufacturer 
nor a regular dealer, will be limited to the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or 
supplies required on the job site, provided the fees are reasonable and not 
excessive as compared with fees charged for similar services. 

 
SECTION V – PROPOSAL SUBMISSION REQUIREMENTS 

The proposal should be submitted in the following format: 
 
A. General Instructions  

All proposals should be typewritten or prepared on a computer and have 
consecutively numbered pages, including any exhibits, charts, or other 
enclosures.  
 
All proposals should adhere to the specified content and sequence of information 
described by this RFP. 
 
Submit one (1) original, three (3) copies, and provide one (1) PDF copy on a CD.  
All printing shall be double-sided (duplex). 
 

B. Cover Letter  
Provide a one page cover letter on your letterhead which includes the address, 
voice and fax numbers, and e-mail address of the contact person or persons and 
an indication of who is authorized to represent the proposer in negotiations. 
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Unless the proposer is an individual, all proposals must be signed with a 
firm/company/partnership/entity name and by a responsible officer or employee 
indicating that officer or employee’s authorization to commit the proposer to the 
terms of the proposal.  Obligations assumed by such signature must be fulfilled. 
 

C. Specified Content and Detailed Sequence of Information in the RFP 
Each proposal should include sections addressing the following information in the 
listed order.  The proposer should be sure to include all information that it feels 
will enable the Evaluation Committee and, ultimately, the Department to make a 
decision.  Failure of the proposer to provide specific, detailed information may 
result in its proposal being rejected in favor of a sufficiently-detailed proposal.  
Any necessary exhibits or other information, including information not specifically 
requested by this RFP but that you feel would be helpful, should be attached to 
the end of the proposal.  The party submitting the materials should keep in mind 
the limitations on confidential information described by Section II.C 
(Confidentiality of Proposals). 
 

D.   Tabbing of Sections 
Be sure your proposal is properly tabbed using the following sections: 
  

TAB 1 Firm Qualifications and Experience (3-duplex pages maximum):  

 a. Provide a one page introduction that demonstrates an overview of your 
firm’s history and provide a project overview based on the Scope of Work 
presented in this RFP. Consultant will provide a high level description of 
how they will go about addressing the project tasks. 

 b. Provide a statement of qualifications for your organization, including an 
organization chart, a statement of the size of firm, a description of services 
provided by your organization, and a statement of the extent of 
experience/history providing the services requested by this RFP.   

 c. How many full time employees (FTEs) do you plan to assign to this project 
if you are selected? 

 d. How many people in total are employed by your company?  Please 
delineate between employees and Consultants. 

 e. If applicable, list the professional qualifications for each individual that 
would be assigned to provide services requested by this RFP, including 
date and school of any applicable degrees, additional applicable training, 
and any professional certifications/licensing.  In lieu of listing this 
information, you may submit a resume or curriculum vitae (CV) for each 
such individual if the resume/CV includes all the requested information. 

 f. If your firm required the services of other sub-consultants for some of the 
qualifying elements, please indicate and ask the sub-consultants to submit 
the same information in support of their qualifying experience for that 
particular element. Include that information with the proposal. 
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TAB 2 Proposed Approach (5-duplex pages maximum):  

  This section describes your proposed approach for meeting the services 
required by the Department, as listed in Section IV, above.  Relevant 
considerations include the quality and feasibility of your approach to 
meeting these needs, the manner in which you plan to provide adequate 
staffing (including planning for absences and back-up coverage, training, 
background checks, and monitoring, etc.), and equipment or other 
resources provided by you (if applicable).  Please be aware that the 
County will not hold a site visit prior to the proposed deadline for proposal 
submittal.  Keep these considerations in mind as you respond to the 
following: 

a. Describe how you will fulfill the needs of the Department included in this 
RFP.  Please attach a project plan, if appropriate. Provide a detailed 
description on how you plan to approach this project. Identify any unique 
insights or strengths that your firm may have related to this project. Provide 
a description of the required mitigation measures and how each mitigation 
measure will be undertaken by the Consultant team. Add details on how 
each mitigation measure will be accomplished and provide a potential 
timeline of the anticipated work and key issues that may affect this timeline. 
Include any issues that you believe will require special consideration or 
attention during the design phase.  A thorough description of the 
Consultant’s approach to this reconstruction project shall be documented, 
including, but not limited to: 

i. Major tasks such as thoroughly understanding the environmental 
documents, permitting process, and the permit constraints for each. 

ii. Potential environmental and design constraints and knowledge of 
mitigation measures. 

iii. Major milestones to successfully complete this construction mitigation 
project and to meet the constraints of the environmental permits 
and/or requirements. 

iv. Provide information about your firm’s staff that is qualified and 
properly certified to handle endangered species such as the 
California Red Legged Frog and San Francisco Garter Snake, 
including key issues of previous projects of a similar nature and 
experience in dealing with those issues that you feel sets your firm 
apart. 

 b. List your needs for physical space and/or equipment at the Department.  

 c. Identify how you will meet all other aspects of the scope of work and 
related requirements listed in Section IV, above, and list any items you 
cannot provide. 

 d. Describe the measurements/metrics/deliverables/assessments you will 
provide to allow the Department to assess the services you will provide. 
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Provide information on how deliverables will be provided to the County 
and how comments on draft deliverables will be addressed. 

 e. Provide information on any other pertinent services, if any, you can offer 
that will reduce costs or enhance the Revenue Cycle for the Department. 

TAB 3 Customer Service (1-single sided page maximum):  

 a. How will your services meet the needs of the Department’s customers 
and/or the public?  

 b. In the event of a routine problem, who is to be contacted within your 
organization? 

 c. In the event of the identification of a problem by the Department, its clients 
and/or other applicable constituents, describe how you will address such 
problems and the timeframe for addressing them. 

TAB 4 Claims and Violations Against Your Organization (1-single sided page 
maximum):  

  Please list any current violations or claims against you/your organization 
and those having occurred in the past five years, especially those resulting 
in claims or legal action against you.   

TAB 5 Cost to the Department for Primary Services (4-duplex pages maximum): 

 The top-ranked Consultants who are invited to an interview will be 
requested to submit a sealed cost proposal at time of interview, in 
accordance with the provisions in this Tab 5. The format for the cost 
proposal must adhere to “Exhibit 10-H Sample Cost Proposal, (Example #2)” 
(Enclosure 9).  Additionally, all sub consultants are required to submit “Exhibit 
10-H Sample Cost Proposal, (Example #2)”, regardless of the dollar value of 
their contract. 

a. Provide a detailed explanation of all costs associated with your providing the 
requested services if you are selected.  

b. Provide a proposed hourly rate schedule for your firm and that of each sub 
consultant. Both of these will need to be provided in a sealed envelope at 
the time of interview.  

c. Is travel time to the Department expected to be billable?  If so, how will 
travel time invoices be calculated?  Generally, proposals that do not include 
such travel time or expenses are preferred unless the services requested 
require travel as part of the service. 

d. Provide a schedule of fees that include hourly rates, based on job title (i.e. 
Project Manager, Inspector, etc.), for normal business hours (Monday 
through Friday, 8:00 a.m. through 5 p.m.), and for after hours (Monday 
through Friday, 5 p.m. through 8 a.m., and Saturdays and Sundays).  
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TAB 6 References (1-duplex page maximum):  

a. List at least three business references for which you have recently provided 
similar services.  Include contact names and phone numbers for all 
references provided.  

b. Provide at least three client references, if applicable and appropriate, for 
whom you provide more than occasional services.  Include names and 
phone numbers for these individuals. 

TAB 7 Statement of Compliance with County Contractual Requirements (1-single  
 sided page maximum):  
  A sample of the County’s standard contract (including Exhibits A and B) is 

attached to this RFP (Enclosure 4).  Each proposal must include a 
statement of the proposer’s commitment and ability to comply with each of 
the terms of the County’s standard contract, including but not limited to the 
following: 

The County non-discrimination policy; 
The County equal employment opportunity requirements; 
County requirements regarding employee benefits; 
The County jury duty ordinance; 
The hold harmless provision; 
County insurance requirements; 
The requirements of Exhibit E of the Standard County Agreement; 
and 
All other provisions of the standard contract. 
 

In addition, the proposer should include a statement that it will agree to have any 
disputes regarding any contract venued in San Mateo County or the Northern District of 
California. 

Proposals must advise County of any objections to any terms in the sample agreement 
attached to this RFP, and provide an explanation for the inability to comply with the 
required term(s).  If no objections are stated, County will assume the proposer is 
prepared to sign the sample agreement, as-is. 

PLEASE NOTE:  The sample Agreement attached to this RFP is a template and 
does not constitute the final agreement to be prepared for the Consultant that is 
selected.  Please do not attempt to insert missing information and complete the 
attached sample.  Once a Consultant is selected, the Department will work with 
the selected Consultant to draft an agreement using the sample.  However, each 
proposal should address the general terms of the sample agreement as outlined 
in this section. 

TAB 8  Compliance with Federal Requirements  
This project will be using Federal-Aid funds, and will need to adhere to Federal 
requirements as they relate to the proposal being submitted. The Consultant will 
need to provide the following items, completed and signed, along with their 
proposal in TAB 8.  
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1) Enclosure 9 (Exhibit 10-H), 

2) Enclosure 10 (Exhibit 10-K), 

3) Enclosure 11 (Exhibit 10-O1), 

4) Enclosure 12 (Exhibit 10-O2),  

5) Enclosure 13 (Exhibit 10-Q) 

6) Enclosure 14 (Exhibit 12-B)  

7) Enclosure 15 (Exhibit 15-H),  

8) Enclosure 16 (DLA-OB 13-07 - Safe Harbor Indirect Cost Rate for 
Consultant Contracts) 

9) Enclosure 17 (Internal Control Questionnaire (AASHTO Uniform Audit and 
Accounting Guide, Appendix B) 

Electronic version of these forms can be found at: 
http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm 
 
If a proposer fails to satisfy any of the requirements identified in this TAB, the proposer 
may be considered non-responsive and the proposal may be rejected. 
 
See Enclosure 5 for the list of Consultants that received this RFP. 
 
Consultant Selection 
After the interviews are completed, the cost proposal for the most qualified Consultant 
will be opened and used to begin negotiations.  All Consultants must complete and 
submit either the Safe Harbor Indirect Cost Rate certification and supplemental 
questionnaire (Enclosure 16) or an Internal Control Questionnaire, prepared in 
accordance with applicable Code of Federal Regulations (CFRs). (See AASHTO 
Uniform Audit and Accounting Guide, Appendix B.  Appendix B is attached as Enclosure 
17). The Consultant, and all subconsultants,  regardless of the dollar value of their 
contract, must also complete and submit Exhibit 10-K ‘Consultant Certification of 
Contract Costs and Financial Management System’ (Enclosure 10.) 

 
These completed documents will be forwarded by the County, along with the proposed 
agreement, to the Caltrans Audits and Investigations (A&I), for review.  The County will 
not conclude cost negotiations until a Conformance Letter is received from A&I.  The 
contract will not be awarded to a Consultant without an adequate financial management 
and accounting system as required by 48 CFR Part 16.301-3, 49 CFR Part 18, and 48 
CFR Part 31. 
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Once the form of Agreement has been approved by all parties, it shall be signed by the 
Consultant and transmitted to the County Board of Supervisors for execution.  The 
Agreement is not valid until executed by the Board of Supervisors. 
 
Errors or Changes in the Proposal 
If errors are found in a proposal, the County may reject the proposal; however, the 
County may, in its sole discretion, correct arithmetic and/or transposition errors. The 
proposer will be informed of the errors and corrections. 

 
If an item is described in the narrative and omitted from the cost data, the proposal will 
be interpreted to mean that the proposer will provide the item at no cost. If this is a 
significant item, the proposer will be notified. 

 
Clarification of and changes in proposals prior to contract award are permissible 
provided that each proposer is treated fairly and equally. 
 
Local Preference 
The County reserves the right to give preference to a County of San Mateo based 
Consultant if deemed in the best interest of the County. 

 
 
  
 



 

 
 
 
 
 
 
 

SECTION VI – ENCLOSURES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 

ENCLOSURE 1 
 
 

Chapter 2.84 of the Ordinance Code of San 
Mateo County: Contractors Equal Benefits 

 
 
 
 
 
 
 
 
 
 
 



 

The following lists the text of Chapters 2.84 and 2.85 of the Ordinance Code of San 
Mateo County (as of March 2012), available on-line at http://library.municode.com/ 
index.aspx?clientId=16029 .  Anyone responding to the Request for Proposals is 
provided is advised to check on-line for updates to the Ordinance Code.  It is a 
contractor or responding party’s obligation to obtain the current version of these 
ordinances.  
 
  

Chapter 2.84 - CONTRACTS-EQUAL 
BENEFITS 
 
Sections: 
 

2.84.010 - Definitions. 
 
2.84.020 - Discrimination in the 
provision of benefits prohibited. 
 
2.84.030 - Application of 
chapter. 
 
2.84.040 - Powers and duties of 
the County Manager. 
 
2.84.050 - Date of application. 

 
 
2.84.010 - Definitions. 
 
For the purposes of this chapter: 
 
(a)  "Contract" means a legal agreement 

between the County and a contractor 
for public works, consulting, or other 
services, or for purchase of supplies, 
material or equipment for which the 
consideration is in excess of $5,000. 

 
(b) "Contractor" means a party who enters 

into a contract with the County. 
 
(c) "Contract Awarding Authority" means 

the Board of Supervisors or the 
individual authorized by the Board of 
Supervisors to enter into contracts on 
behalf of the County. 

 

(d) "Domestic partner" means any person 
who is registered as a domestic partner 
with the Secretary of State, State of 
California registry or the registry of the 
state in which the employee is a 
resident. 

 
(e) "Employee benefits" means the 

provision of any benefit other than 
pension and retirement benefits 
provided to spouses of employees or 
provided to an employee on account of 
the employee's having a spouse, 
including but not limited to bereavement 
leave; disability, life, and other types of 
insurance; family medical leave; health 
benefits; membership or membership 
discounts; moving expenses; vacation; 
travel benefits; and any other benefits 
given to employees, provided that it 
does not include benefits to the extent 
that the application of the requirements 
of this chapter to such benefits may be 
preempted by federal or state law. 

 
(Ord. 4324, 08/15/06) 
 
2.84.020 - Discrimination in the 

provision of benefits prohibited. 
 
(a) No contractor on a County contract shall 

discriminate in the provision of 
employee benefits between an 
employee with a domestic partner and 
an employee with a spouse, subject to 
the following conditions: 

 
1. In the event that the contractor's 

actual cost of providing a particular 

 



 
 

benefit for the domestic partner of 
an employee exceeds that of 
providing it for the spouse of an 
employee, or the contractor's actual 
cost of providing a particular benefit 
to the spouse of an employee 
exceeds that of providing it for the 
domestic partner of an employee, 
the contractor shall not be deemed 
to discriminate in the provision of 
employee benefits if the contractor 
conditions providing such benefit 
upon the employee's agreement to 
pay the excess costs. 

 
2. The contractor shall not be deemed 

to discriminate in the provision of 
employee benefits if, despite taking 
reasonable measures to do so, the 
contractor is unable to extend a 
particular employee benefit to 
domestic partners, so long as the 
contractor provides the employee 
with a cash payment equal to the 
contractor's cost of providing the 
benefit to an employee's spouse. 

 
(b) The Board of Supervisors may waive the 

requirements of this chapter when it 
determines that it is in the best interests 
of the County. The County Manager may 
waive the requirements of this chapter 
for contracts not needing the approval 
of the Board of Supervisors where 
waiver would be in the best interests of 
the County for such reasons as follows: 

 
1. Award of a contract or amendment 

is necessary to respond to an 
emergency; 

 
2. The contractor is a sole source; 
 
3. No compliant contractors are 

capable of providing goods or 
services that respond to the 
County's requirements; 

 

4. The requirements are inconsistent 
with a grant, subvention or 
agreement with a public agency; 

 
5. The County is purchasing through a 

cooperative or joint purchasing 
agreement. 

 
(c) Contractors should submit requests for 

waivers of the terms of this chapter to 
the Contract Awarding Authority for that 
contract, or in the case of contracts 
approved by the Board, the County 
Manager. 

 
(d) The Contract Awarding Authority, or in 

the case of contracts approved by the 
Board, the County Manager, may reject 
an entity's bid or proposals, or terminate 
a contract, if the Contract Awarding 
Authority determines that the entity was 
set up, or is being used, for the purpose 
of evading the intent of this chapter. 

 
(e) No Contract Awarding Authority shall 

execute a contract with a contractor 
unless such contractor has agreed that 
the contractor will not discriminate in 
the provision of employee benefits as 
provided for in this chapter. 

 
(Ord. 4324, 08/15/06) 
 
2.84.030 - Application of chapter. 
 
The requirements of this chapter shall only 
apply to those portions of a contractor's 
operations that occur: (a) within the 
County; (b) on real property outside of the 
County if the property is owned by the 
County or if the County has a right to 
occupy the property, and if the contractor's 
presence at that location is connected to a 
contract with the County; and (c) elsewhere 
in the United States where work related to a 
County contract is being performed. The 
requirements of this chapter shall not apply 
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to subcontracts or subcontractors of any 
contract or contractor. 
 
(Ord. 4324, 08/15/06) 
 
2.84.040 - Powers and duties of the 
County Manager. 
 
The County Manager's office shall have the 
authority to: 
 
(a) Adopt rules and regulations, in 

accordance with this chapter and the 
Ordinance Code of the County of San 
Mateo, establishing standards and 
procedures for effectively carrying out 
this chapter; 

 
(b) Receive notification from employees of 

contractors regarding violations of this 
chapter; 

 
(c) Determine and recommend to the Board 

of Supervisors for final decision the 
imposition of appropriate sanctions for 
violation of this chapter by contractors 
including, but not limited to: 

 
1. Disqualification of the contractor 

from bidding on or being awarded a 
County contract for a period of up to 
5 years, 

 
2. Contractual remedies, including, but 

not limited to termination of 
contract, and 

 
3. Liquidated damages in the amount 

of $2,500; 
 
(d) Examine contractors' benefit programs 

covered by this chapter; 
 
(e) Impose other appropriate contractual 

and civil remedies and sanctions for 
violations of this chapter; 

 

(f) Allow for remedial action after a finding 
of noncompliance, as specified by rule; 

 
(g) Perform such other duties as may be 

required or which are necessary to 
implement the purposes of this chapter. 

 
(Ord. 4324, 08/15/06) 
 
2.84.050 - Date of application. 
 
The provisions of this chapter shall apply to 
any contract awarded or amended on or 
after July 1, 2001, provided that if the 
contractor is then signatory to a collective 
bargaining agreement, this chapter shall 
only apply to any contract with that 
contractor which is awarded or amended 
after the effective date of the next collective 
bargaining agreement. 
 
(Ord. 4324, 08/15/06) 
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ENCLOSURE 2 
 
 

Chapter 2.85 of the Ordinance Code of San 
Mateo County: Contractors Employee Jury 

Service 
 
 
 
 
 
 
 
 
 
 



The following lists the text of 2.85 of the Ordinance Code of San Mateo County (as of 
March 2012), available on-line at http://library.municode.com/ 
index.aspx?clientId=16029 .  Anyone responding to the Request for Proposals is 
provided is advised to check on-line for updates to the Ordinance Code.  It is a 
contractor or responding party’s obligation to obtain the current version of these 
ordinances.  
 
  
Chapter 2.85 - CONTRACTOR 
EMPLOYEE JURY SERVICE 
 
Sections: 
 

2.85.010 - Definitions. 
 
2.85.020 - Contractor jury 
service policy. 
 
2.85.030 - Powers and duties of 
the County Manager. 
 
2.85.040 - Date of application. 

 
 
2.85.010 - Definitions. 
 
For the purposes of this chapter: 
 
(a) "Contract" means a legal agreement 

between the County and a contractor 
for public works, consulting, or other 
services, or for purchase of supplies, 
material or equipment. 

 
(b) "Contractor" means a party who enters 

into a contract with the County for 
which the contractor receives 
consideration of $100,000 or more. 

 
(c) "Contract Authority" means the Board of 

Supervisors or the head of the 
department or agency presenting the 
proposed contract to the Board of 
Supervisors. 

 
(d) "Employee" means any California 

resident who is a full-time employee of 

a contractor under the laws of 
California. 

 
(e) "Full time" means 40 hours or more 

worked per week, or a lesser number of 
hours if: (1) the lesser number is a 
recognized industry standard as 
determined by the County Manager, or 
(2) the contractor has a long standing 
practice that defines the lesser number 
of hours as full time. 

 
(Ord. 4324, 08/15/06) 
 
2.85.020 - Contractor jury service 
policy. 
 
(a) A contractor shall have and adhere to a 

written policy that provides that its 
employees shall receive from the 
contractor, on an annual basis, no less 
than five days of regular pay for actual 
jury service in San Mateo County. The 
policy may provide that employees 
deposit any fees received for such jury 
service with the contractor or that the 
contractor deduct from the employees' 
regular pay the fees received for jury 
service. 

 
(b) t the time of seeking a contract, a 

contractor shall certify to the County 
that it has and adheres to a policy 
consistent with this chapter or will have 
and adhere to such a policy prior to 
award of the contract. 

 
(c) he Board of Supervisors may waive the 

requirements of this chapter when it 
determines that it is in the best interests 



 
 

of the County for such reasons as 
follows: 

 
1. Award of a contract or amendment 

is necessary to respond to an 
emergency; 

 
2. The contractor is a sole source; 
 
3. No compliant contractors are 

capable of providing goods or 
services that respond to the 
County's requirements; 

 
4. The requirements are inconsistent 

with a grant, subvention or 
agreement with a public agency; 

 
5. The County is purchasing through a 

cooperative or joint purchasing 
agreement. 

 
(d) Contractors should submit requests for 

waivers of the terms of this chapter to 
the Contract Authority or the County 
Manager. 

 
(e) The County Manager may reject a 

contractor's bid or proposal, or 
terminate a contract, if he determines 
that the contractor is in violation of the 
requirements of this chapter or was 
established, or is being used, for the 
purpose of evading the intent of this 
chapter. 

 
(f) No contract shall be executed with a 

contractor unless such contractor is in 
compliance with this chapter. 

 
(Ord. 4324, 08/15/06) 
 
2.85.030 - Powers and duties of the 
County Manager. 
 
The County Manager's office shall have the 
authority to: 
 

(a) Adopt rules and regulations, in 
accordance with this chapter and the 
Ordinance Code of the County of San 
Mateo, establishing standards and 
procedures for effectively carrying out 
this chapter; 

 
(b) Receive notification from employees of 

contractors regarding violations of this 
chapter; 

 
(c) Determine and recommend to the Board 

of Supervisors for final decision the 
imposition of appropriate sanctions for 
violation of this chapter by contractors 
including, but not limited to: 

 
1. Disqualification of the contractor from 

bidding on or being awarded a County 
contract for a period of up to 5 years, 
and 

 
2. Contractual remedies, including, but not 

limited to termination of contract. 
 
(d) Impose other appropriate contractual 

sanctions for violations of this chapter; 
 
(e) Allow for remedial action after a finding 

of noncompliance; 
 
(f) Perform such other duties as may be 

required or which are necessary to 
implement the purposes of this chapter. 

 
(Ord. 4324, 08/15/06) 
 
2.85.040 - Date of application. 
 
The provisions of this chapter shall apply to 
any contract awarded or amended on or 
after September 1, 2005, provided that if 
the contractor is then signatory to a 
collective bargaining agreement, this 
chapter shall only apply to any contract with 
that contractor which is awarded or 
amended after the effective date of the next 
collective bargaining agreement. 
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 (Ord. 4324, 08/15/06)
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ENCLOSURE 3 
 
 

Consultant Evaluation Rating Form 
 
 
 
 
 
 
 
 
 
 
 
 



Enclosure 3.  Consultant Evaluation Rating Form 
 

County of San Mateo Department of Public Works                   
Project Development and Design 
Construction Mitigation Services for Crystal Springs Dam Bridge Replacement Project, Federal Aid Project No. BRLO-5935 (052)                                         
 

RATER INITIALS: ______________ 
EVALUATION FORM FOR:  _______________                           DATE:  ______________________ 
                                                   (Consultant Name) 
INSTRUCTIONS: Provide comments and scores in the spaces provided. Use the numbers 1-10 to rate the compliance with the criteria.  
1-2 = poor or missing information, 3-4 = unsatisfactory, 5-6 = adequate, 7-8 = good, 9-10 = exceptional.  
 

 
EVALUATION CRITERIA 

 
COMMENTS 

 
POINTS: 

 
Comparable Firm Experience 
Does the firm have a significant amount of experience in: 
  1) Completing projects of similar scope and size? 
  2) Contracting with local government agencies? 
  3) Working with regulatory agencies? 
 

 
 

 
 

 
Quality of Firm 
Does the firm employ creative strategies for meeting 

clients’ goals and objectives? 
Does the proposal thoroughly address the requirements 

stated in the RFP? 
Does the proposal include methodologies for completing 

the tasks listed in the RFP? 
 

 
 

 
 

 
Quality of Experience of Key Staff 
Do the Key Staff possess qualifications and experience in 

the areas of: 
1) Biological Monitoring?  
2) Certification to handle endangered species, 

especially California Red Legged Frogs and San 
Francisco Garter Snake? 

3) Environmental Analysis/Permitting? 
 Regulatory Agency Requirements? 
4)   Environmental Study and Document Preparation? 
5)   Certifications, licenses? 
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Enclosure 3.  Consultant Evaluation Rating Form 
 

County of San Mateo Department of Public Works                   
Project Development and Design 
Construction Mitigation Services for Crystal Springs Dam Bridge Replacement Project, Federal Aid Project No. BRLO-5935 (052)                                         
 

RATER INITIALS: ______________ 
EVALUATION FORM FOR:  _______________                           DATE:  ______________________ 
                                                   (Consultant Name) 
INSTRUCTIONS: Provide comments and scores in the spaces provided. Use the numbers 1-10 to rate the compliance with the criteria.  
1-2 = poor or missing information, 3-4 = unsatisfactory, 5-6 = adequate, 7-8 = good, 9-10 = exceptional.  
 

 
EVALUATION CRITERIA 

 
COMMENTS 

 
POINTS: 

Project Management 
Does the consultant demonstrate a well-organized 

project management and work team with clear 
descriptions of assignments? (Includes sub-
contractors.) 

 

  

 
Budget/Financial Controls/DBE Certified 
 
 
 
 

 
 

 
 

 
Schedules/Timing 
Does the proposal indicate flexibility in meeting client’s 

scheduling needs? Are key staff dedicated to County, 
or substituted by firm? Will firm location influence 
schedules? 

 
 

 
 

 
 

 
Overall Quality of Proposal 
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Enclosure 3.  Consultant Evaluation Rating Form 
 

County of San Mateo Department of Public Works                   
Project Development and Design 
Construction Mitigation Services for Crystal Springs Dam Bridge Replacement Project, Federal Aid Project No. BRLO-5935 (052)                                         
 

RATER INITIALS: ______________ 
EVALUATION FORM FOR:  _______________                           DATE:  ______________________ 
                                                   (Consultant Name) 
INSTRUCTIONS: Provide comments and scores in the spaces provided. Use the numbers 1-10 to rate the compliance with the criteria.  
1-2 = poor or missing information, 3-4 = unsatisfactory, 5-6 = adequate, 7-8 = good, 9-10 = exceptional.  
 

 
EVALUATION CRITERIA 

 
COMMENTS 

 
POINTS: 

Location of Firm 
Is the prime consultant located in San Mateo County? 
Are the subconsultants located in San Mateo County? 

  

  
 

Total: 
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AGREEMENT BETWEEN THE COUNTY OF SAN MATEO AND [Contractor name] 

This Agreement is entered into this _____ day of _______________ , 20_____, by and between the 
County of San Mateo, a political subdivision of the state of California, hereinafter called “County,” and 
[Insert contractor legal name here], hereinafter called “Contractor.” 

* * * 

Whereas, pursuant to Section 31000 of the California Government Code, County may contract with 
independent contractors for the furnishing of such services to or for County or any Department thereof; 
and 

Whereas, it is necessary and desirable that Contractor be retained for the purpose of providing 
construction management services in connection with the Crystal Springs Dam Bridge Replacement 
Project, hereinafter referred to as the “Project,” and:. 

Now, therefore, it is agreed by the parties to this Agreement as follows: 

1. Exhibits and Attachments 

The following exhibits and attachments are attached to this Agreement and incorporated into this 
Agreement by this reference: 

Exhibit A—Services 
Exhibit B—Payments and Rates 
Exhibit C—Project Map of Crystal Springs Dam Bridge 
Exhibit D— Consultant Performance Evaluation (Local Assistance Procedures Manual (LAPM), 
“Exhibit 10-S”) 
Exhibit E— Certification of Consultant, Commissions, and Fees (LAPM, “Exhibit 10-F”) 
Exhibit F— Disadvantaged Business Enterprise Reporting Information (LAPM, “Exhibit 10-O2”) 
Exhibit G— Final Reporting- Utilization of Disadvantaged Business Enterprise (LAPM, “Exhibit 
17-F”) 
Exhibit H— Federal Lobbying Reporting Information (LAPM, “Standard Form-LLL”) 

2. Services to be performed by Contractor 

In consideration of the payments set forth in this Agreement and in Exhibit B, Contractor shall perform 
services for County in accordance with the terms, conditions, and specifications set forth in this 
Agreement and in Exhibit A.  Project location is shown in Exhibit C, Project Map of Crystal Springs Dam 
Bridge. 

Upon completion of the Agreement, pursuant to 23 CFR §172.9(a), County is required to prepare an 
evaluation of the Contractor. The County Director of Public Works (Director) evaluates the Contractor’s 
performance after the Contractor’s final report has been submitted, and the Director has conducted a 
detailed evaluation with the Contractor’s project manager.  This evaluation shall be prepared using the 
form entitled, “Exhibit D: Exhibit 10-S Consultant Performance Evaluation.” This evaluation form together 
with Contractor’s comments shall be retained as part of the contract record. 
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3. Payments 

In consideration of the services provided by Contractor in accordance with all terms, conditions, and 
specifications set forth in this Agreement and in Exhibit A, County shall make payment to Contractor 
based on the rates and in the manner specified in Exhibit E, “Exhibit 10-F, Certification of Consultant, 
Commissions & Fees” is incorporated herein by reference.  County reserves the right to withhold payment 
if County determines that the quantity or quality of the work performed is unacceptable.  In no event shall 
County’s total fiscal obligation under this Agreement exceed [write out amount] ($Amount).  In the event 
that the County makes any advance payments, Contractor agrees to refund any amounts in excess of the 
amount owed by the County at the time of contract termination or expiration. 

Contractor shall comply with the State of California’s General Prevailing Wage Rate requirements in 
accordance with California Labor Code, Section 1770, and all Federal, State, and local laws and 
ordinances applicable to the work.    

Any subcontract entered into as a result of this agreement if for more than $25,000 for public works 
construction or more than $15,000 for the alteration, demolition, repair, or maintenance of public works, 
shall contain all of the provisions of this Section. 

The County shall hold retention from the Contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the County of the contract work and pay retention   to the 
Contractor based on these acceptances. The Contractor or subcontractor shall return all monies withheld 
in retention from all subcontractors within 30 days after receiving payment for work satisfactorily 
completed and accepted including incremental acceptances of portions of the contract work by the 
County. Any delay or postponement of payment may take place only for good cause and with the 
County’s prior written approval. Any violation of these provisions shall subject the violating Contractor to 
the penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code. This requirement shall not be construed to limit or impair any contractual, 
administrative or judicial remedies otherwise available to the Contractor or subcontractor in the event of: a 
dispute involving late payment or nonpayment by the Contractor; deficient subcontractor performance 
and/or noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 

Contractor agrees that the Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition 
Regulations System, Chapter 1, Part 31.000 et seq., shall be used to determine the cost allow ability of 
individual items. 

Contractor also agrees to comply with federal procedures in accordance with 49 CFR, Part 18, Uniform 
Administrative Requirements for Grants and Cooperative Agreements to State and Local Governments. 

Any costs for which payment has been made to Contractor that are determined by subsequent audit to be 
unallowable under 49 CFR Part 18 and 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 
31.000 et seq., are subject to repayment by Contractor to County. 

4. Allowable Costs and Payments 

The method of payment for this Agreement will be based on actual cost plus a fixed fee. County will 
reimburse Contractor for actual costs (including labor costs, employee benefits, travel, equipment rental 
costs, overhead and other direct costs) incurred by Contractor in performance of the work. Contractor will 
not be reimbursed for actual costs that exceed the estimated wage rates, employee benefits, travel, 
equipment rental, overhead, and other estimated costs set forth in the approved Contractor’s Cost 
Proposal, unless additional reimbursement is provided for by Agreement amendment. In no event, will 
Contractor be reimbursed for overhead costs at a rate that exceeds County’s approved overhead rate set 
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forth in the Cost Proposal. In the event, that County determines that a change to the work from that 
specified in the Cost Proposal and contract is required, the contract time or actual costs reimbursable by 
County shall be adjusted by contract amendment to accommodate the changed work. The maximum total 
cost as specified in Paragraph “H” shall not be exceeded, unless authorized by contract amendment. 

In addition to the allowable incurred costs, County will pay Contractor a fixed fee of $                   . The 
fixed fee is nonadjustable for the term of the contract, except in the event of a significant change in the 
scope of work and such adjustment is made by contract amendment. 

Reimbursement for transportation and subsistence costs shall not exceed the rates specified in the 
approved Cost Proposal. 

When milestone cost estimates are included in the approved Cost Proposal, Contractor shall obtain prior 
written approval for a revised milestone cost estimate from the Contract Administrator before exceeding 
such cost estimate. 

Progress payments will be made monthly in arrears based on services provided and allowable incurred 
costs. A pro rata portion of Contractor’s fixed fee will be included in the monthly progress payments. If 
Contractor fails to submit the required deliverable items according to the schedule set forth in the 
Statement of Work, County shall have the right to delay payment or terminate this Contract. 

No payment will be made prior to approval of any work, nor for any work performed prior to approval of 
this contract. 

Contractor will be reimbursed, within 30 days after receipt by County’s Contract Administrator of itemized 
invoices.  Invoices shall be submitted no later than 45 calendar days after the performance of work for 
which Contractor is billing.  Invoices shall detail the work performed on each milestone and each project 
as applicable.  Invoices shall follow the format stipulated for the approved Cost Proposal and shall 
reference this contract number and project title.  Final invoice must contain the final cost and all credits 
due County including any equipment purchased under the provisions of Paragraph 5 Equipment 
Purchase of this Agreement. The final invoice should be submitted within 60 calendar days after 
completion of Contractor’s work. Invoices shall be mailed to San Mateo County Department of Public 
Works Accounting Section at the following address:  

San Mateo County Department of Public Works 
Accounting Section 

555 County Center, 5th Floor, 
Redwood City, CA 94063 

 

The total amount payable by County including the fixed fee shall not exceed $                            . 

Salary increases will be reimbursable if the new salary is within the salary range identified in the approved 
Cost Proposal and is approved by County ’s Contract Administrator. 

 For personnel subject to prevailing wage rates as described in the California Labor Code, all salary 
increases, which are the direct result of changes in the prevailing wage rates are reimbursable. 

All subcontracts in excess of $25,000 shall contain the above provisions. 

5. Equipment Purchase 

Prior authorization in writing, by County’s Contract Administrator shall be required before Contractor 
enters into any unbudgeted purchase order, or subcontract exceeding $5,000 for supplies, equipment, or 
Contractor services.  Contractor shall provide an evaluation of the necessity or desirability of incurring 
such costs.  

For purchase of any item, service or consulting work not covered in Contractor’s Cost Proposal and 
exceeding $5,000 prior authorization by County’s Contract Administrator; three competitive quotations 
must be submitted with the request, or the absence of bidding must be adequately justified. 
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Any equipment purchased as a result of this contract is subject to the following: “Contractor shall maintain 
an inventory of all nonexpendable property.  Nonexpendable property is defined as having a useful life of 
at least two years and an acquisition cost of $5,000 or more. If the purchased equipment needs 
replacement and is sold or traded in, County shall receive a proper refund or credit at the conclusion of 
the contract, or if the contract is terminated, Contractor may either keep the equipment and credit County 
in an amount equal to its fair market value, or sell such equipment at the best price obtainable at a public 
or private sale, in accordance with established County procedures; and credit County in an amount equal 
to the sales price. If Contractor elects to keep the equipment, fair market value shall be determined at 
Contractor‘s expense, on the basis of a competent independent appraisal of such equipment. Appraisals 
shall be obtained from an appraiser mutually agreeable to by County and Contractor, if it is determined to 
sell the equipment, the terms and conditions of such sale must be approved in advance by County.” 49 
CFR, Part 18 requires a credit to Federal funds when participating equipment with a fair market value 
greater than $5,000 is credited to the project. 

All subcontracts in excess $25,000 shall contain the above provisions. 

6. Disputes 

Any dispute, other than audit, concerning a question of fact arising under this agreement  that is not 
disposed of  by agreement shall be decided by a committee consisting of County’s Director of Public 
Works and Manager of Risk Management, who may consider written or verbal information submitted by 
Contractor. 

Not later than 30 days after completion of all work under the agreement, Contractor may request review 
by aforementioned committee of unresolved claims or disputes, other than audit.  The request for review 
will be submitted in writing. 

Neither the pendency of a dispute, nor its consideration by the committee will excuse Contractor from full 
and timely performance in accordance with the terms of this agreement. 

7. Term 

Subject to compliance with all terms and conditions, the term of this Agreement shall be from 
[Month and day] , 20[last 2 digits of start year], through [Month and day] , 20[last 2 digits of end year]. 

This agreement may be amended or modified only by mutual written agreement of the parties. 

There shall be no change in Contactor’s Project Manager or members of the project team, set forth herein 
and in Exhibit A, without prior written approval by the San Mateo County Director of Public Works. 

8. Termination; Availability of Funds 

This Agreement may be terminated by Contractor or by the [Title of County Department Head] or his/her 
designee at any time without a requirement of good cause upon thirty (30) days’ advance written notice to 
the other party.  Subject to availability of funding, Contractor shall be entitled to receive payment for 
work/services provided prior to termination of the Agreement.  Such payment shall be that prorated 
portion of the full payment determined by comparing the work/services actually completed to the 
work/services required by the Agreement. 

County may terminate this Agreement or a portion of the services referenced in the Attachments and 
Exhibits based upon the unavailability of Federal, State, or County funds by providing written notice to 
Contractor as soon as is reasonably possible after County learns of said unavailability of outside funding. 
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9. Contract Materials 

At the end of this Agreement, or in the event of termination, all finished or unfinished documents, data, 
studies, maps, photographs, reports, and other written materials (collectively referred to as “contract 
materials”) prepared by Contractor under this Agreement shall become the property of County and shall 
be promptly delivered to County.  Upon termination, Contractor may make and retain a copy of such 
contract materials if permitted by law.   

10. Relationship of Parties 

Contractor agrees and understands that the work/services performed under this Agreement are 
performed as an independent contractor and not as an employee of County and that neither Contractor 
nor its employees acquire any of the rights, privileges, powers, or advantages of County employees. 

11. Conflict Of Interest 

Contractor shall disclose any financial, business, or other relationship with County that may have an 
impact upon the outcome of this agreement, or any ensuing County construction project. Contractor shall 
also list current clients who may have a financial interest in the outcome of this agreement, or any 
ensuing County construction project, which will follow. 

Contractor hereby certifies that it does not now have, nor shall it acquire any financial or business interest 
that would conflict with the performance of services under this agreement. 

Contractor hereby certifies that neither Contractor, its employees, nor any firm affiliated with Contractor 
providing services on this project prepared the Plans, Specifications, and Estimate for any construction 
project included within this agreement. An affiliated firm is one, which is subject to the control of the same 
persons through joint- ownership, or otherwise. 

Contractor further certifies that neither Contractor, nor any firm affiliated with Contractor, will bid on any 
construction subcontracts included within the construction contract.  Additionally, Contractor certifies that 
no person working under this agreement is also employed by the construction contractor for any project 
included within this agreement. 

Except for subcontractors whose services are limited to materials testing, no subcontractor who is 
providing service on this agreement shall have provided services on the design of any project included 
within this agreement. 

Any subcontract in excess of $25,000 entered into as a result of this agreement, shall contain all of the 
provisions of this section. 

12. Rebates, Kickbacks Or Other Unlawful Consideration 

Contractor warrants that this agreement was not obtained or secured through rebates kickbacks or other 
unlawful consideration, either promised or paid to any County employee.  For breach or violation of this 
warranty, County shall have the right in its discretion; to terminate the agreement without liability; to pay 
only for the value of the work actually performed; or to deduct from the agreement price; or otherwise 
recover the full amount of such rebate, kickback or other unlawful consideration. 
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13. Disadvantaged Business Enterprise (DBE) Participation 

DBE Participation:  This Contract is subject to 49 CFR, Part 26 entitled “Participation by Disadvantage 
Business Enterprises in Department of Transportation Financial Assistance Programs.”  Contractors who 
obtain DBE participation on this Agreement will assist Caltrans in meeting its federally mandated 
statewide overall DBE goal. 

(a) DBE and other small businesses, as defined in 49 CFR, Part 26 are encouraged to participate in 
the performance of agreements financed in whole or in part with federal funds. The Contractor or 
subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance 
of this Agreement. The Contractor shall carry out applicable requirements of 49 CFR, Part 26 in the 
award and administration of US DOT- assisted agreements.  Failure by the Contractor to carry out these 
requirements is a material breach of this Agreement, which may result in the termination of this 
Agreement or such other remedy, as the County deems appropriate. 

(b) The Contractor must meet the DBE goal contained in this agreement by committing DBE 
participation or document a good faith effort to meet the goal. If a DBE subcontractor is unable to perform, 
the Contractor must make a good faith effort to replace him/her with another DBE subcontractor, if the 
goal is not otherwise met. A DBE is a firm meeting the definition of a DBE as specified in 49 CFR. 

(c) Any subcontract entered into as a result of this Agreement shall contain all of the provisions of 
this Section. 

(d) A DBE may be terminated only with prior written approval from the County and for reasons 
specified in 49 CFR 26.53(f). Prior to requesting the County for termination, the Contractor must meet the 
procedural requirements specified in 49 CFR 26.53(f). 

Performance of DBE Contractors and other DBE Sub consultants/Suppliers.   

(a) A DBE performs a commercially useful function when it is responsible for execution of the work of 
the Agreement and is carrying out its responsibilities by actually performing, managing, and supervising 
the work involved.  To perform a commercially useful function, the DBE must also be responsible with 
respect to materials and supplies used on the Agreement, for negotiating price, determining quality and 
quantity, ordering the material, and installing (where applicable) and paying for the material itself.  To 
determine whether a DBE is performing a commercially useful function, evaluate the amount of work 
subcontracted, industry practices; whether the amount the firm is to be paid under the Agreement is 
commensurate with the work it is actually performing, and other relevant factors.   

(b) A DBE does not perform a commercially useful function if its role is limited to that of an extra 
participant in a transaction, Agreement, or project through which funds are passed in order to obtain the 
appearance of DBE participation. In determining whether a DBE is such an extra participant, examine 
similar transactions, particularly those in which DBEs do not participate. 

(c) If a DBE does not perform or exercise responsibility for at least thirty percent (30%) of the total 
cost of its Agreement with its own work force, or the DBE subcontracts a greater portion of the work of the 
Agreement than would be expected on the basis of normal industry practice for the type of work involved, 
it will be presumed that it is not performing a commercially useful function. 

DBE Records.   
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(a) The Contractor shall maintain records of materials purchased and/or supplied from all 
subcontracts entered into with certified DBEs. The records shall show the name and business address of 
each DBE or vendor and the total dollar amount actually paid each DBE or vendor, regardless of tier.  
The records shall show the date of payment and the total dollar figure paid to all firms.  DBE Contractors 
shall also show the date of work performed by their own forces along with the corresponding dollar value 
of the work.  Exhibit F “Disadvantaged Business Enterprise Reporting Information,” instruction and forms 
shall be utilized for DBE reporting. 

(b) Upon completion of the Agreement, a summary of these records shall be prepared and submitted 
on the form entitled, “Exhibit G - 17-F Final Report-Utilization of Disadvantaged Business Enterprises 
(DBE),” CEM-2402F, certified correct by the Contractor or the Contractor’s authorized representative and 
shall be furnished to the County with the final invoice. Failure to provide the summary of DBE payments 
with the final invoice will result in twenty-five percent (25%) of the dollar value of the invoice being 
withheld from payment until the form is submitted.  The amount will be returned to the Contractor when a 
satisfactory “Final Report Utilization of Disadvantaged Business Enterprises (DBE)”is submitted to the 
County 

DBE Certification and Decertification Status.   

If a DBE subcontractor is decertified during the life of the Agreement, the decertified subcontractor shall 
notify the Contractor in writing with the date of de-certification.  If a subcontractor becomes a certified 
DBE during the life of the Agreement, the subcontractor shall notify the Contractor in writing with the date 
of certification. Any changes should be reported to the within 30 days. 

Subcontractors 

(a) Nothing contained in this Contract or otherwise, shall create any contractual relation between the 
County and any subcontractors, and no subcontract shall relieve the Contractor of his/her responsibilities 
and obligations hereunder. The Contractor agrees to be as fully responsible to the County for the acts 
and omissions of its subcontractors and of persons either directly or indirectly employed by any of them 
as it is for the acts and omissions of persons directly employed by the Contractor. The Contractor's 
obligation to pay its subcontractors is an independent obligation from the County's obligation to make 
payments to the Contractor.   

(b) Any subcontract in excess of $25,000, entered into as a result of this Contract, shall contain all 
the provisions stipulated in this Contract to be applicable to subcontractors.  

(c) Contractor shall pay its subcontractors within ten (10) calendar days from receipt of each 
payment made to the Contractor by the County. 

(d) Any substitution of subcontractors must be approved in writing by the County’s Contract 
Administrator in advance of assigning work to a substitute subcontractor. 

14. Hold Harmless  

a. General Hold Harmless 

Contractor shall indemnify and save harmless County and its officers, agents, employees, and servants 
from all claims, suits, or actions of every name, kind, and description resulting from this Agreement, the 
performance of any work or services required of Contractor under this Agreement, or payments made 
pursuant to this Agreement brought for, or on account of, any of the following:   
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(A) injuries to or death of any person, including Contractor or its employees/officers/agents;  

(B) damage to any property of any kind whatsoever and to whomsoever belonging;  

(C) any sanctions, penalties, or claims of damages resulting from Contractor’s failure to comply, if 
applicable, with the requirements set forth in the Health Insurance Portability and Accountability 
Act of 1996 (HIPAA) and all Federal regulations promulgated thereunder, as amended; or  

(D) any other loss or cost, including but not limited to that caused by the concurrent active or 
passive negligence of County and/or its officers, agents, employees, or servants.  However, 
Contractor’s duty to indemnify and save harmless under this Section shall not apply to injuries or 
damage for which County has been found in a court of competent jurisdiction to be solely liable 
by reason of its own negligence or willful misconduct. 

The duty of Contractor to indemnify and save harmless as set forth by this Section shall include the duty 
to defend as set forth in Section 2778 of the California Civil Code. 

b. Intellectual Property Indemnification   

Contractor hereby certifies that it owns, controls, or licenses and retains all right, title, and interest in and 
to any intellectual property it uses in relation to this Agreement, including the design, look, feel, features, 
source code, content, and other technology relating to any part of the services it provides under this 
Agreement and including all related patents, inventions, trademarks, and copyrights, all applications 
therefor, and all trade names, service marks, know how, and trade secrets (collectively referred to as “IP 
Rights”) except as otherwise noted by this Agreement.  Contractor warrants that the services it provides 
under this Agreement do not infringe, violate, trespass, or constitute the unauthorized use or 
misappropriation of any IP Rights of any third party.  Contractor shall defend, indemnify, and hold 
harmless County from and against all liabilities, costs, damages, losses, and expenses (including 
reasonable attorney fees) arising out of or related to any claim by a third party that the services provided 
under this Agreement infringe or violate any third-party’s IP Rights provided any such right is enforceable 
in the United States.  Contractor’s duty to defend, indemnify, and hold harmless under this Section 
applies only provided that:  (a) County notifies Contractor promptly in writing of any notice of any such 
third-party claim;  (b) County cooperates with Contractor, at Contractor’s expense, in all reasonable 
respects in connection with the investigation and defense of any such third-party claim; (c) Contractor 
retains sole control of the defense of any action on any such claim and all negotiations for its settlement 
or compromise (provided Contractor shall not have the right to settle any criminal action, suit, or 
proceeding without County’s prior written consent, not to be unreasonably withheld, and provided further 
that any settlement permitted under this Section shall not impose any financial or other obligation on 
County, impair any right of County, or contain any stipulation, admission, or acknowledgement of 
wrongdoing on the part of County without County’s prior written consent, not to be unreasonably 
withheld); and (d) should services under this Agreement become, or in Contractor’s opinion be likely to 
become, the subject of such a claim, or in the event such a third party claim or threatened claim causes 
County’s reasonable use of the services under this Agreement to be seriously endangered or disrupted, 
Contractor shall, at Contractor’s option and expense, either:  (i) procure for County the right to continue 
using the services without infringement or (ii) replace or modify the services so that they become non-
infringing but remain functionally equivalent. 

Notwithstanding anything in this Section to the contrary, Contractor will have no obligation or liability to 
County under this Section to the extent any otherwise covered claim is based upon:  (a) any aspects of 
the services under this Agreement which have been modified by or for County (other than modification 
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performed by, or at the direction of, Contractor) in such a way as to cause the alleged infringement at 
issue; and/or (b) any aspects of the services under this Agreement which have been used by County in a 
manner prohibited by this Agreement. 

The duty of Contractor to indemnify and save harmless as set forth by this Section shall include the duty 
to defend as set forth in Section 2778 of the California Civil Code. 

15. Assignability and Subcontracting 

Contractor shall not assign this Agreement or any portion of it to a third party or subcontract with a third 
party to provide services required by Contractor under this Agreement without the prior written consent of 
County.  Any such assignment or subcontract without County’s prior written consent shall give County the 
right to automatically and immediately terminate this Agreement without penalty or advance notice. 

Nothing contained in this Agreement or otherwise, shall create any contractual relation between the 
County and any subcontractors, and no subcontract shall relieve the Contractor of his/her responsibilities 
and obligations hereunder. The Contractor agrees to be as fully responsible to the County for the acts 
and omissions of its subcontractors and of persons either directly or indirectly employed by any of them 
as it is for the acts and omissions of persons directly employed by the Contractor. The Contractor's 
obligation to pay its subcontractors is an independent obligation from the County's obligation to make 
payments to the Contractor.  

Any subcontract in excess of $25,000, entered into as a result of this Agreement, shall contain all the 
provisions stipulated in this Agreement to be applicable to subcontractors. 

Contractor shall pay its subcontractors within ten (10) calendar days from receipt of each payment made 
to the Contractor by the County. 

Any substitution of subcontractors must be approved in writing by the County’s Contract Director of Public 
Works in advance of assigning work to a substitute subcontractor. 

16. Inspection of Work 

Contractor and any subcontractor shall permit County, the state, and the FHWA; to review and inspect 
the project activities and files at all reasonable times during the performance period of this contract 
including review and inspection on a daily basis. 

17. Safety 

Contractor shall comply with OSHA regulations applicable to Contractor regarding necessary safety 
equipment or procedures.  Contractor shall comply with safety instructions issued by County’s 
Department of Public Works Safety Manager and other County representatives. Contractor personnel 
shall wear hard hats and safety vests at all times while working on the construction project site.  

Any subcontract entered into as a result of this agreement, shall contain all of the provisions of this 
section. 

18. Ownership of Data 

Upon completion of all work under this agreement, ownership and title to all project  reports, documents, 
plans, specifications, and estimates produce as part of this agreement will automatically be vested in 
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County; and no further agreement will be necessary to transfer ownership to County.  Contractor shall 
furnish County all necessary copies of data needed to complete the review and approval process. 

It is understood and agreed that all calculations, drawings and specifications, whether in hard copy or 
machine-readable form, are intended for one-time use in the construction of the project for which this 
agreement has been entered into 

Contractor is not liable for claims, liabilities, or losses arising out of, or connected with the modification, or 
misuse by County of the machine-readable information and data provided by Contractor under this 
agreement; further, Contractor is not liable for claims, liabilities, or losses arising out of, or connected with 
any use by County of the project documentation on other projects for additions to this project, or for the 
completion of this project by others, except only such use as many be authorized in writing by County. 

Applicable patent rights provisions regarding rights to inventions shall be included in the contracts as 
appropriate (48 CFR 27, Subpart 27.3 - Patent Rights under Government Contracts for federal-aid 
contracts). 

County may permit copyrighting reports or other agreement products.  If copyrights are permitted; the 
agreement shall provide that the FHWA shall have the royalty-free nonexclusive and irrevocable right to 
reproduce, publish, or otherwise use; and to authorize others to use, the work for government purposes. 

Any subcontract in excess of $25,000 entered into as a result of this agreement, shall contain all of the 
provisions of this section. 

19. Confidentiality of Data 

All financial, statistical, personal, technical, or other data and information relative to County’s operations, 
which are designated confidential by County and made available to Contractor in order to carry out this 
agreement, shall be protected by Contractor from unauthorized use and disclosure.   

Permission to disclose information on one occasion, or public hearing held by County relating to the 
agreement, shall not authorize Contractor to further disclose such information, or disseminate the same 
on any other occasion.  

Contractor shall not comment publicly to the press or any other media regarding the agreement or County 
actions on the same, except to County’s staff, Contractor’s own personnel involved in the performance of 
this agreement, at public hearings or in response to questions from a Legislative committee. 

 Contractor shall not issue any news release or public relations item of any nature, whatsoever, regarding 
work performed or to be performed under this agreement without prior review of the contents thereof by 
County, and receipt of County’s written permission. 

Any subcontract entered into as a result of this agreement shall contain all of the provisions of this Article. 

20. National Labor Relations Board Certification 

In accordance with Public Contract Code Section 10296, Contractor hereby states under penalty of 
perjury that no more than one final unappealable finding of contempt of court by a federal court has been 
issued against Contractor within the immediately preceding two-year period, because of Contractor’s 
failure to comply with an order of a federal court that orders Contractor to comply with an order of the 
National Labor Relations Board. 



Page 11 
 

21. Payment of Permits/Licenses   

Contractor bears responsibility to obtain any license, permit, or approval required from any agency for 
work/services to be performed under this Agreement at Contractor’s own expense prior to 
commencement of said work/services.  Failure to do so will result in forfeit of any right to compensation 
under this Agreement. 

22. Insurance 

a. General Requirements 

Contractor shall not commence work or be required to commence work under this Agreement unless and 
until all insurance required under this Section has been obtained and such insurance has been approved 
by County’s Risk Management, and Contractor shall use diligence to obtain such insurance and to obtain 
such approval.  Contractor shall furnish County with certificates of insurance evidencing the required 
coverage, and there shall be a specific contractual liability endorsement extending Contractor’s coverage 
to include the contractual liability assumed by Contractor pursuant to this Agreement.  These certificates 
shall specify or be endorsed to provide that thirty (30) days’ notice must be given, in writing, to County of 
any pending change in the limits of liability or of any cancellation or modification of the policy. 

b. Workers’ Compensation and Employer’s Liability Insurance 

Contractor shall have in effect during the entire term of this Agreement workers’ compensation and 
employer’s liability insurance providing full statutory coverage.  In signing this Agreement, Contractor 
certifies, as required by Section 1861 of the California Labor Code, that (a) it is aware of the provisions of 
Section 3700 of the California Labor Code, which require every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance in accordance with the provisions of the Labor 
Code, and (b) it will comply with such provisions before commencing the performance of work under this 
Agreement. 

c. Liability Insurance 

Contractor shall take out and maintain during the term of this Agreement such bodily injury liability and 
property damage liability insurance as shall protect Contractor and all of its employees/officers/agents 
while performing work covered by this Agreement from any and all claims for damages for bodily injury, 
including accidental death, as well as any and all claims for property damage which may arise from 
Contractor’s operations under this Agreement, whether such operations be by Contractor, any 
subcontractor, anyone directly or indirectly employed by either of them, or an agent of either of them.  
Such insurance shall be combined single limit bodily injury and property damage for each occurrence and 
shall not be less than the amounts specified below: 

 ☒ Comprehensive General Liability…  $1,000,000  

(Applies to all agreements) 

 ☐ Motor Vehicle Liability Insurance…  $1,000,000  

(To be checked if motor vehicle used in performing services) 

 ☐ Professional Liability………………. $1,000,000  

(To be checked if Contractor is a licensed professional) 
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County and its officers, agents, employees, and servants shall be named as additional insured on any 
such policies of insurance, which shall also contain a provision that (a) the insurance afforded thereby to 
County and its officers, agents, employees, and servants shall be primary insurance to the full limits of 
liability of the policy and (b) if the County or its officers, agents, employees, and servants have other 
insurance against the loss covered by such a policy, such other insurance shall be excess insurance only. 

In the event of the breach of any provision of this Section, or in the event any notice is received which 
indicates any required insurance coverage will be diminished or canceled, County, at its option, may, 
notwithstanding any other provision of this Agreement to the contrary, immediately declare a material 
breach of this Agreement and suspend all further work and payment pursuant to this Agreement. 

23. Compliance With Laws 

All services to be performed by Contractor pursuant to this Agreement shall be performed in accordance 
with all applicable Federal, State, County, and municipal laws, ordinances, and regulations, including but 
not limited to the Health Insurance Portability and Accountability Act of 1996 (HIPAA) and the Federal 
Regulations promulgated thereunder, as amended (if applicable), the Business Associate requirements 
set forth in Attachment H (if attached), the Americans with Disabilities Act of 1990, as amended, and 
Section 504 of the Rehabilitation Act of 1973, which prohibits discrimination on the basis of disability in 
programs and activities receiving any Federal or County financial assistance.  Such services shall also be 
performed in accordance with all applicable ordinances and regulations, including but not limited to 
appropriate licensure, certification regulations, provisions pertaining to confidentiality of records, and 
applicable quality assurance regulations.  In the event of a conflict between the terms of this Agreement 
and any applicable State, Federal, County, or municipal law or regulation, the requirements of the 
applicable law or regulation will take precedence over the requirements set forth in this Agreement.   

Further, Contractor certifies that it and all of its subcontractors will adhere to all applicable provisions of 
Chapter 4.106 of the San Mateo County Ordinance Code, which regulates the use of disposable food 
service ware.  Accordingly, Contractor shall not use any non-recyclable plastic disposable food service 
ware when providing prepared food on property owned or leased by the County and instead shall use 
biodegradable, compostable, reusable, or recyclable plastic food service ware on property owned or 
leased by the County. 

Contractor will timely and accurately complete, sign, and submit all necessary documentation of 
compliance. 

24. Statement of Compliance 

Contractor’s signature affixed herein, and dated, shall constitute a certification under penalty of perjury 
under the laws of the State of California that Contractor has, unless exempt, complied with, the 
nondiscrimination program requirements of Government Code Section 12990 and Title 2, California 
Administrative Code, Section 8103.  

During the performance of this Contract, Contractor and its subcontractors shall not unlawfully 
discriminate, harass, or allow harassment against any employee or applicant for employment because of 
sex, race, color, ancestry, religious creed, national origin, physical disability (including HIV and AIDS), 
mental disability, medical condition (e.g., cancer), age (over 40), marital status, and denial of family care 
leave. Contractor and subcontractors shall insure that the evaluation and treatment of their employees 
and applicants for employment are free from such discrimination and harassment. Contractor and 
subcontractors shall comply with the provisions of the Fair Employment and Housing Act (Gov. Code 
§12990 (a-f) et seq.) and the applicable regulations promulgated there under (California Code of 
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Regulations, Title 2, Section 7285 et seq.). The applicable regulations of the Fair Employment and 
Housing Commission implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of 
Division 4 of Title 2 of the California Code of Regulations, are incorporated into this Contract by reference 
and made a part hereof as if set forth in full. Contractor and its subcontractors shall give written notice of 
their obligations under this clause to labor organizations with which they have a collective bargaining or 
other Agreement.  

The Contractor shall comply with regulations relative to Title VI (nondiscrimination in federally-assisted 
programs of the Department of Transportation – Title 49 Code of Federal Regulations, Part 21 - 
Effectuation of Title VI of the 1964 Civil Rights Act). Title VI provides that the recipients of federal 
assistance will implement and maintain a policy of nondiscrimination in which no person in the state of 
California shall, on  

The basis of race, color, national origin, religion, sex, age, disability, be excluded from participation in, 
denied the benefits of or subject to discrimination under any program or activity by the recipients of 
federal assistance or their assignees and successors in interest.  

The Contractor, with regard to the work performed by it during the Agreement shall act in accordance with 
Title VI. Specifically, the Contractor shall not discriminate on the basis of race, color, national origin, 
religion, sex, age, or disability in the selection and retention of Subcontractors, including procurement of 
materials and leases of equipment. The Contractor shall not participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the U.S. DOT’s Regulations, including employment practices 
when the Agreement covers a program whose goal is employment.  

25. Prohibition of Expending Local Agency State or Federal Funds for Lobbying 

The Contractor certifies by signing and submitting this Agreement to the best of his or her knowledge and 
belief that: 

A. No federal appropriated funds have been paid or will be paid, by or on behalf of the Contractor, to 
any person for influencing or attempting to influence an officer or employee of any state or federal 
agency, a Member of State Legislature or United States Congress, an officer or employee of Legislature 
or Congress, or an employee of a Member of the Legislature or Congress in connection with the awarding 
of any state or federal contract, the making of any state or federal grant, the making of any state or 
federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any state or federal contract, grant, loan, or cooperative agreement. 

B. If any funds other than federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with this federal contract, grant, loan, or cooperative agreement, the Contractor shall complete and submit 
form entitled, “Exhibit H - Standard Form-LLL, "Disclosure of Lobbying Activities," in accordance with its 
instructions. 

This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 
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Contractor also agrees by signing this document that he or she shall require that the language of this 
certification be included in all lower-tier subcontracts, which exceed $100,000, and that all such 
subcontracts shall certify and disclose accordingly. 

26. Non-Discrimination and Other Requirements 

a. General Non-discrimination 

Contractor’s signature affixed herein, and dated, shall constitute a certification under penalty of perjury 
under the laws of the State of California that Contractor has, unless exempt, complied with, the non-
discrimination program requirements of Government Code Section 12990 and Title 2, California 
Administrative Code, Section 8103. 

During the performance of this Agreement, Contractor and its subcontractor shall not unlawfully 
discriminate, harass, or allow harassment against any employee or applicant for employment because of 
sex, race, color, ancestry, religious creed, national origin, physical disability (including HIV and AIDS), 
mental disability, medical condition (e.g., cancer), age (over 40), marital status, and denial of family care 
leave. Contractor and subcontractors shall insure that the evaluation and treatment of their employees 
and applicants for employment are free from such discrimination and harassment. Contractor and 
subcontractors shall comply with the provisions of the Fair Employment and Housing Act (Gov. Code 
§12990 (a-f) et seq.) and the applicable regulations promulgated thereunder (California Code of 
Regulations, Title 2, Section 7285 et seq.). The applicable regulations of the Fair Employment and 
Housing Commission implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of 
Division 4 of Title 2 of the California Code of Regulations, are incorporated into this Contract by reference 
and made a part hereof as if set forth in full. Contractor and its subcontractors shall give written notice of 
their obligations under this clause to labor organizations with which they have a collective bargaining or 
other Agreement. 

The Contractor shall comply with regulations relative to Title VI (non-discrimination in federally assisted 
programs of the Department of Transportation – Title 49 Code of Federal Regulations, Part 21 – 
Effectuation of Title VI of the 1964 Civil Rights Act).  Title VI provides that the recipients of federal 
assistance will implement and maintain a policy of non-discrimination in which no person in the state of 
California shall, on the basis of race, color, national origin, religion, sex, age, disability, be excluded from 
participation in, denied the benefits of or subject to discrimination under any program or activity by the 
recipients of federal assistance or their assignees and successors in interest. 

The Contractor, with regard to the work performed by it during the Agreement shall act in accordance with 
Title VI.  Specifically, the Contractor shall not discriminate on the basis of race, color, national origin, 
religion, sex, age, or disability in the selection and retention of Sub consultants, including procurement of 
materials and leases of equipment.  The Contractor shall not participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the U.S. DOT’s Regulations, including employment practices 
when the Agreement covers a program whose goal is employment. 

b. Equal Employment Opportunity 

Contractor shall ensure equal employment opportunity based on objective standards of recruitment, 
classification, selection, promotion, compensation, performance evaluation, and management relations 
for all employees under this Agreement.  Contractor’s equal employment policies shall be made available 
to County upon request. 

c. Section 504 of the Rehabilitation Act of 1973 



Page 15 
 

Contractor shall comply with Section 504 of the Rehabilitation Act of 1973, as amended, which provides 
that no otherwise qualified individual with a disability shall, solely by reason of a disability, be excluded 
from the participation in, be denied the benefits of, or be subjected to discrimination in the performance of 
any services this Agreement.  This Section applies only to contractors who are providing services to 
members of the public under this Agreement. 

d. Compliance with County’s Equal Benefits Ordinance 

With respect to the provision of benefits to its employees, Contractor shall comply with Chapter 2.84 of 
the County Ordinance Code, which prohibits contractors from discriminating in the provision of employee 
benefits between an employee with a domestic partner and an employee with a spouse.  In order to meet 
the requirements of Chapter 2.84, Contractor must certify which of the following statements is/are 
accurate: 

☐ Contractor complies with Chapter 2.84 by offering the same benefits to its employees with spouses 

and its employees with domestic partners. 

☐ Contractor complies with Chapter 2.84 by offering, in the case where the same benefits are not 

offered to its employees with spouses and its employees with domestic partners, a cash payment to 
an employee with a domestic partner that is equal to Contractor’s cost of providing the benefit to an 
employee with a spouse. 

☐ Contractor is exempt from having to comply with Chapter 2.84 because it has no employees or does 

not provide benefits to employees’ spouses. 

☐ Contractor does not comply with Chapter 2.84, and a waiver must be sought.  

e. Discrimination Against Individuals with Disabilities 

The nondiscrimination requirements of 41 C.F.R. 60-741.5(a) are incorporated into this Agreement as if 
fully set forth here, and Contractor and any subcontractor shall abide by the requirements of 41 C.F.R. 
60–741.5(a).  This regulation prohibits discrimination against qualified individuals on the basis of disability 
and requires affirmative action by covered prime contractors and subcontractors to employ and advance 
in employment qualified individuals with disabilities. 

f. History of Discrimination 

Contractor must check one of the two following options, and by executing this Agreement, Contractor 
certifies that the option selected is accurate: 

☐ No finding of discrimination has been issued in the past 365 days against Contractor by the Equal 

Employment Opportunity Commission, Fair Employment and Housing Commission, or any other 
investigative entity. 

☐ Finding(s) of discrimination have been issued against Contractor within the past 365 days by the 

Equal Employment Opportunity Commission, Fair Employment and Housing Commission, or other 
investigative entity.  If this box is checked, Contractor shall provide County with a written explanation 
of the outcome(s) or remedy for the discrimination. 

g. Reporting; Violation of Non-discrimination Provisions 
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Contractor shall report to the County Manager the filing in any court or with any administrative agency of 
any complaint or allegation of discrimination on any of the bases prohibited by this Section of the 
Agreement or Section 23, above.  Such duty shall include reporting of the filing of any and all charges 
with the Equal Employment Opportunity Commission, the Fair Employment and Housing Commission, or 
any other entity charged with the investigation or adjudication of allegations covered by this subsection 
within 30 days of such filing, provided that within such 30 days such entity has not notified Contractor that 
such charges are dismissed or otherwise unfounded.  Such notification shall include a general description 
of the circumstances involved and a general description of the kind of discrimination alleged (for example, 
gender-, sexual orientation-, religion-, or race-based discrimination). 

Violation of the non-discrimination provisions of this Agreement shall be considered a breach of this 
Agreement and subject the Contractor to penalties, to be determined by the County Manager, including 
but not limited to the following: 

i. termination of this Agreement; 
ii. disqualification of the Contractor from being considered for or being awarded a County contract 

for a period of up to 3 years; 
iii. liquidated damages of $2,500 per violation; and/or 
iv. imposition of other appropriate contractual and civil remedies and sanctions, as determined by 

the County Manager. 

To effectuate the provisions of this Section, the County Manager shall have the authority to offset all or 
any portion of the amount described in this Section against amounts due to Contractor under this 
Agreement or any other agreement between Contractor and County. 

27. Compliance with County Employee Jury Service Ordinance 

Contractor shall comply with Chapter 2.85 of the County’s Ordinance Code, which states that Contractor 
shall have and adhere to a written policy providing that its employees, to the extent they are full-time 
employees and live in San Mateo County, shall receive from the Contractor, on an annual basis, no fewer 
than five days of regular pay for jury service in San Mateo County, with jury pay being provided only for 
each day of actual jury service.  The policy may provide that such employees deposit any fees received 
for such jury service with Contractor or that the Contractor may deduct from an employee’s regular pay 
the fees received for jury service in San Mateo County.  By signing this Agreement, Contractor certifies 
that it has and adheres to a policy consistent with Chapter 2.85.  For purposes of this Section, if 
Contractor has no employees in San Mateo County, it is sufficient for Contractor to provide the following 
written statement to County:  “For purposes of San Mateo County’s jury service ordinance, Contractor 
certifies that it has no full-time employees who live in San Mateo County.  To the extent that it hires any 
such employees during the term of its Agreement with San Mateo County, Contractor shall adopt a policy 
that complies with Chapter 2.85 of the County’s Ordinance Code.”  The requirements of Chapter 2.85 do 
not apply if this Agreement’s total value listed Section 3, above, is less than one-hundred thousand 
dollars ($100,000), but Contractor acknowledges that Chapter 2.85’s requirements will apply if this 
Agreement is amended such that its total value meets or exceeds that threshold amount. 

28. Retention of Records; Right to Monitor and Audit 

(a) Contractor shall maintain all required records relating to services provided under this Agreement for 
three (3) years after County makes final payment and all other pending matters are closed, and 
Contractor shall be subject to the examination and/or audit by County, a Federal grantor agency, and the 
State of California. 



Page 17 
 

(b) Contractor shall comply with all program and fiscal reporting requirements set forth by applicable 
Federal, State, and local agencies and as required by County. 

(c) Contractor agrees upon reasonable notice to provide to County, to any Federal or State department 
having monitoring or review authority, to County’s authorized representative, and/or to any of their 
respective audit agencies access to and the right to examine all records and documents necessary to 
determine compliance with relevant Federal, State, and local statutes, rules, and regulations, to 
determine compliance with this Agreement, and to evaluate the quality, appropriateness, and timeliness 
of services performed. 

(d) For the purpose of determining compliance with Public Contract Code 10115, et seq. and Title 21, 
California Code of Regulations, Chapter 21, Section 2500 et seq., when applicable and other matters 
connected with the performance of the agreement pursuant to Government Code 8546.7; Contractor, 
subcontractors, and County shall maintain and make available for inspection all books, documents, 
papers, accounting records, and other evidence pertaining to the performance of this Agreement, 
including but not limited to, the costs of administering the agreement.  All parties shall make such 
materials available at their respective offices at all reasonable times during the contract period and for 
three years from the date of final payment under the agreement. The state, State Auditor, County, FHWA, 
or any duly authorized representative of the Federal Government shall have access to any books, 
records, and documents of Contractor and it’s certified public accountants (CPA) work papers that are 
pertinent to the agreement and indirect cost rates (ICR) for audit, examinations, excerpts, and 
transactions, and copies thereof shall be furnished if requested. Subcontracts in excess of $25,000 shall 
contain this provision. 

(e) Any dispute concerning a question of fact arising under an interim or post audit of this agreement that 
is not disposed of by agreement, shall be reviewed by County’s Department of Public Works Financial 
Services Manager. 

(f) Not later than 30 days after issuance of the final audit report, Contractor may request a review by 
County’s Department of Public Works Financial Services Manager of unresolved audit issues. The 
request for review will be submitted in writing. 

(g) Neither the pendency of a dispute nor its consideration by County will excuse Contractor from full and 
timely performance, in accordance with the terms of this Agreement. 

(h) Contractor and subcontractors’ contracts, including cost proposals and indirect cost rates (ICR), are 
subject to audits or reviews such as, but not limited to, a Contract Audit, an Incurred Cost Audit, an ICR 
Audit, or a certified public accountant (CPA) ICR Audit work paper Review. If selected for audit or review, 
the agreement, cost proposal and ICR and related work papers, if applicable, will be reviewed to verify 
compliance with 48 CFR, Part 31 and other related laws and regulations. In the instances of a CPA ICR 
Audit work paper review it is Contractor’s responsibility to ensure federal, state, or local government 
officials are allowed full access to the CPA’s work papers. The contract, cost proposal, and ICR shall be 
adjusted by Contractor and approved by County contract manager to conform to the audit or review 
recommendations. Contractor agrees that individual terms of costs identified in the audit report shall be 
incorporated into the agreement by this reference if directed by County at its sole discretion. Refusal by 
Contractor to incorporate audit or review recommendations, or to ensure that the Federal, State, or local 
governments have access to CPA work papers, will be considered a breach of agreement terms and 
cause for termination of the agreement and disallowance of prior reimbursed costs. 

29. Merger Clause; Amendments 
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This Agreement, including the Exhibits and Attachments attached to this Agreement and incorporated by 
reference, constitutes the sole Agreement of the parties to this Agreement and correctly states the rights, 
duties, and obligations of each party as of this document’s date.  In the event that any term, condition, 
provision, requirement, or specification set forth in the body of this Agreement conflicts with or is 
inconsistent with any term, condition, provision, requirement, or specification in any Exhibit and/or 
Attachment to this Agreement, the provisions of the body of the Agreement shall prevail.  Any prior 
agreement, promises, negotiations, or representations between the parties not expressly stated in this 
document are not binding.  All subsequent modifications or amendments shall be in writing and signed by 
the parties. 

30. Debarment and Suspension Certification 

Contractor signature affixed herein, shall constitute a certification under penalty of perjury under the laws 
of the State of California, that Contractor has complied with Title 2 CFR Part 180, “OMB Guidelines to 
Agencies on Government wide Debarment and Suspension (nonprocurement)”, which certifies that 
he/she or any person associated therewith in the capacity of owner, partner, director, officer, or manager, 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any 
federal agency; has not been suspended, debarred, voluntarily excluded, or determined ineligible by any 
federal agency within the past three (3) years; does not have a proposed debarment pending; and has 
not been indicted, convicted, or had a civil judgment rendered against it by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.  Any 
exceptions to this certification must be disclosed to County. 

Exceptions will not necessarily result in denial of recommendation for award, but will be considered in 
determining Contractor responsibility.  Disclosures must indicate to whom exceptions apply, initiating 
agency, and dates of action. 

Exceptions to the Federal Government Excluded Parties List System maintained by the Federal General 
Services Administration are to be determined by the Federal highway Administration. 

31. Controlling Law; Venue 

The validity of this Agreement and of its terms, the rights and duties of the parties under this Agreement, 
the interpretation of this Agreement, the performance of this Agreement, and any other dispute of any 
nature arising out of this Agreement shall be governed by the laws of the State of California without 
regard to its choice of law or conflict of law rules.  Any dispute arising out of this Agreement shall be 
venued either in the San Mateo County Superior Court or in the United States District Court for the 
Northern District of California. 

32. Notices 

Any notice, request, demand, or other communication required or permitted under this Agreement shall 
be deemed to be properly given when both:  (1) transmitted via facsimile to the telephone number listed 
below or transmitted via email to the email address listed below; and (2) sent to the physical address 
listed below by either being deposited in the United States mail, postage prepaid, or deposited for 
overnight delivery, charges prepaid, with an established overnight courier that provides a tracking number 
showing confirmation of receipt. 

In the case of County, to: 
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Name/Title: [insert] 
Address: [insert] 
Telephone: [insert] 
Facsimile: [insert] 
Email: [insert] 

In the case of Contractor, to: 

Name/Title: [insert] 
Address: [insert] 
Telephone: [insert] 
Facsimile: [insert] 
Email: [insert] 

33. Electronic Signature 

If both County and Contractor wish to permit this Agreement and future documents relating to this 
Agreement to be digitally signed in accordance with California law and County’s Electronic Signature 
Administrative Memo, both boxes below must be checked.  Any party that agrees to allow digital 
signature of this Agreement may revoke such agreement at any time in relation to all future documents by 
providing notice pursuant to this Agreement. 

For County:  ☐  If this box is checked by County, County consents to the use of electronic 

signatures in relation to this Agreement. 

For Contractor:  ☐  If this box is checked by Contractor, Contractor consents to the use of 

electronic signatures in relation to this Agreement. 

* * * 

 

 

 

 

 

In witness of and in agreement with this Agreement’s terms, the parties, by their duly authorized 
representatives, affix their respective signatures: 
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 COUNTY OF SAN MATEO 

 

 

 By:       

 President, Board of Supervisors, San Mateo County 

 

 

 Date:     

 

ATTEST: 

 

 

By:       

Clerk of Said Board 

 

 

[Contractor Name Here] 

 

 

 

       

Contractor’s Signature 

 

 

Date:     

(April 1, 2015 CCC issued contract template version) 
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Exhibit A 

In consideration of the payments set forth in Exhibit B, Contractor shall provide the following services: 
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Exhibit B 

In consideration of the services provided by Contractor described in Exhibit A and subject to the terms of 
the Agreement, County shall pay Contractor based on the following fee schedule and terms: 



 
 
 
 
 
 
 

ENCLOSURE 5 
 
 

List of Consultants that received the RFP 
 
 
 
 
 
 
 
 
 
 
 
 

 



Enclosure 5. LIST OF CONSULANTS 
 
 

List of Consultants 
Attn: Steve Powell 
BioMaAS 
333 Valencia Street, Suite #324 
San Francisco, CA 94103 
Ph. (415) 255-8077 

Attn: Patrick Kobernus 
Coast Ridge Ecology 
1410 31st Avenue,  
San Francisco, CA 94122 
Ph. (415) 404-6757 

Attn: Sean Dexter 
Condor Country Consulting, Inc. 
815 Estudillo Street,  
Martinez, CA 94553-1617 
Ph. (925) 335-9308 

Attn: William Davilla 
Ecosystems West Consulting Group 
180 7th Avenue, Suite 201 
Santa Cruz, CA 95062 
Ph. (831) 429-6730 

Attn: Steve Rottenborn 
HT Harvey and Associates 
983 University Avenue, Building D 
Los Gatos, CA 95032 
Ph. (408) 458-3200  

Attn: Rachel Douglas 
Insignia Environmental  
258 High Street,  
Palo Alto, CA 94301 
Ph. (650) 321-6787 

Attn: Karen Swaim 
Swaim Biological, Inc. 
4435 First Street PMB #312 
Livermore, CA 94551 
Ph. (925) 455-8770 

Attn: Lincoln Allen 
SWCA Environmental Consultants, 
60 Stone Pine Road, Suite 201 
Half Moon Bay, CA 94019 
Ph. (650) 440-4160 

Attn:  
TRA Environmental Sciences 
545 Middlefield Road, Suite 200 
Menlo Park, CA 94025 
Ph. (650) 327-0429 

Attn: Robert Harrigan 
TRC Solutions 
1920 Old Middlefield Way 
Mountain View, CA 94043 
Ph. (650) 967-2365 

  



 

 
 
 
 
 
 
 

ENCLOSURE 6 
 
 

Crystal Springs Dam Bridge Replacement 
Project – Vicinity and Location Map 

 
 
 
 
 
 
 
 
 
 
 





 

 
 
 
 
 
 
 

ENCLOSURE 7 
 
 

Crystal Springs Dam Bridge Replacement 
Project -Initial Study with Proposed 

Mitigated Negative Declaration – dated 
August 2009 

 
The requested file is not attached and may be downloaded from the County of San 

Mateo Public Works website.  Please follow the link below: 

 
http://publicworks.smcgov.org/CSDB-Construction-Mitigation-RFP 

 
 
 
 
 



 

 
 
 
 
 
 
 

ENCLOSURE 8 
 
 

Mitigation Monitoring and Reporting 
Program (MMRP) 

 
 
 
 
 
 
 
 
 
 
 



ERO –  Environmental Review Officer or, as designated by San Mateo County 
Monitor  –  Environmental Compliance Monitor or, as designated by San Mateo County 
QBM –  Qualified Biological Monitor, who has a bachelor’s degree in biology and is approved by both US Fish and Wildlife (USFWS) and California Department of Fish and Game (CDFG) at least 30 days prior to pre-

construction activities. 
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Crystal Spring Dam Bridge Replacement Project 
Mitigation Monitoring and Reporting Program 

 

Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Air Quality      

Mitigation Measure AIR-1: The Construction Contractor (Contractor) 
will implement the following basic control measures from the Bay Area Air 
Quality Management District’s (BAAQMD) Feasible Control Measures for 
Construction Emissions of PM10 (BAAQMD 1999): 
 Water all active construction areas at least twice daily. 
 Cover all trucks hauling soil, sand, and other loose materials or require 

all trucks to maintain at least two feet of freeboard. 
 Pave, apply water three times daily, or apply (non-toxic) soil 

stabilizers on all unpaved access roads, parking areas and staging 
areas at construction sites. 

 Sweep daily (with water sweepers) all paved access roads, parking 
areas and staging areas at construction sites. 

 Sweep streets daily (with water sweepers) if visible soil material is 
carried onto adjacent public streets. 

Construction 
Contractor 

Construction The County Environmental Review Officer 
(ERO) shall ensure that all BAAQMD measures 
are carried out in full. The County Environmental 
Compliance Monitor (Monitor) shall keep a log 
of activities and write a report of those activities 
following construction completion.  The Monitor 
shall submit the report to the ERO. 

ERO ______ 
(date) 

______ 
(initial) 

Mitigation Measure AIR-2: The Contractor will implement the following 
measures to reduce diesel exhaust, thereby reducing ozone precursor 
emissions. 
 All equipment used in earthwork shall be tuned and maintained to the 

manufacturer’s specification to maximize efficient burning of vehicle 
fuel. 

 The operator shall maintain and effectively utilize and schedule on-
site equipment in order to minimize exhaust emissions from truck 
idling. 

Construction 
Contractor 

Construction Contractor shall keep vehicle maintenance 
records and equipment schedule showing idling 
minimization in a centralized location for review 
by the ERO.  
The Contractor shall ensure that employees are 
briefed on procedures listed in the measure. 
Employees shall sign an Acknowledgment of 
Receipt on the briefing and submit it to the 
Monitor. The Monitor  shall ensure that these 
procedures are followed. 

ERO ______ 
(date) 

______ 
(initial) 

klisaj
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Biology      

Mitigation Measure BIO-1: The Contractor will conduct worker 
environmental awareness training prior to the start of demolition and 
construction activities. The training will include information on 
identification and avoidance measures for special-status species and 
sensitive habitats potentially present in the Project impact area.  

Construction 
Contractor 

Pre-
Construction  

A Qualified Biological Monitor (QBM), 
approved by both US Fish and Wildlife (USFWS) 
and California Department of Fish and Game 
(CDFG), shall create a training curriculum and 
provide training to all employees before they may 
work on site. Contractor to submit a list of 
employee names and training dates to the 
Monitor. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-2: Grasslands supporting host plants for the bay 
checkerspot butterfly will be fenced for avoidance or surveys will be 
conducted to determine that the butterfly is not present prior to 
implementation of construction activities.  

San Mateo 
County 

Pre-
Construction 

The QBM shall monitor fenced areas to ensure 
fence integrity. Grasslands not fenced shall be 
surveyed by USFWS-approved biologist within 
two weeks prior to construction activities. If the 
checkerspot butterfly is found, mitigation 
approved by the USFWS and appropriate to the 
location and circumstances shall be implemented.  

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-3: Take avoidance measures for San Francisco 
garter snake will be implemented in all areas where construction could 
result in the direct take of this species. Measures will include pre-
construction survey and relocation plans, exclusion fencing, environmental 
education programs, and biological monitoring during all construction 
phases.  

San Mateo 
County 

Pre-
Construction 
and 
Construction 

The QBM shall ensure measure and plan 
implementation, and oversee educational 
programs. The QBM shall document compliance 
in a Construction Monitoring Report. The QBM 
shall submit the Construction Monitoring Report 
to USFWS, CDFG, and the ERO for review. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-4: The County has developed take avoidance 
measures for the California red-legged frog and San Francisco garter snake 
in consultation with U.S. Fish and Wildlife Service (USFWS) and 
California Department of Fish and Game (CDFG) as part of a Section 7 
Consultation. These measures are described in the 2009 USFWS 
Amendment to the Biological Opinion (see Appendix E). To avoid and 
minimize Project effects to California red-legged frog and San Francisco 
garter snake during demolition and construction, the County will follow all 
avoidance and minimization measures outlined in the 2009 Biological  

San Mateo 
County 

Pre-
Construction 
and 
Construction 

The QBM shall ensure compliance with all 
measures outlined in the 1999 USFWS Biological 
Opinion and the 2009 USFWS Amendment to the 
Biological Opinion. The QBM shall document 
compliance in a Construction Monitoring Report. 
The QBM shall submit the Construction 
Monitoring Report to the USFWS, CDFG, and 
the ERO for review. 

QBM ______ 
(date) 

______ 
(initial) 



Crystal Springs Dam Bridge Replacement Project Mitigation Monitoring and Reporting Program 

ERO –  Environmental Review Officer or, as designated by San Mateo County 
Monitor –  Environmental Compliance Monitor or, as designated by San Mateo County 
QBM –  Qualified Biological Monitor, who has a bachelor’s degree in biology and is approved by both US Fish and Wildlife (USFWS) and California Department of Fish and Game (CDFG) at least 30 days prior to pre-

construction activities. 
 
Revised 12/29/2009 3 

Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Opinion, summarized below: 
 Retain a qualified biologist(s) to act as an on-site biological monitor 

for the duration of the project construction and to oversee all other 
take avoidance measures for these species. 

 Relocate approximately half of the California red-legged frog egg 
masses from the pool on top of the dam in the breeding season prior to 
the initiation of construction, unless otherwise approved by the 
Service. Erect a fence to prevent California red-legged frog (and San 
Francisco garter snake) from moving from the dam pool into the dam 
area north of the pool during demolition and construction.  

 Protect the dam pool and all life stages of California red-legged frog 
from disturbance from construction while leaving a natural egress and 
ingress area at the southern end of the dam pool for California red-
legged frog to move safely in and out of the pool from the south end 
until the demolition is occurring directly over the pool. Once 
demolition reaches the area above the pool, a platform will be 
installed over the pond to prevent any demolition debris from entering. 

 After construction is complete, restore the dam pool to its pre-
construction condition if necessary (replace lost plants and remove 
sediments to maintain pre-construction levels). Photographs will be 
taken of the dam pool and measurements will be made of the various 
elements of the dam pool to document the pre-construction conditions. 

In order to implement the proposed minimization measures, the demolition 
of the existing bridge and construction of the new bridge have been divided 
into several stages. These minimization measures will occur at certain 
times of the year in order to coincide with the particular stages of 
California red-legged frog development. The construction stages and 
schedule have been designed to: 
 Avoid and minimize disturbance to the area at the south end of the 

bridge where the pool on top of the dam is located; 
 Minimize delays in the start and duration of construction; and 
 Minimize the disturbance to California red-legged frog migrations to 

and from the dam pool. 
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Mitigation Measure BIO-5: Prior to demolition of the bridge, the County 
will initiate an enhancement plan of a minimum of approximately 0.25 acre 
of occupied California red-legged frog breeding pond and San Francisco 
garter snake foraging habitat within the immediate Crystal Springs 
Watershed, as outlined in the 2009 USFWS Amendment to the Biological 
Opinion (See Appendix E). This enhancement activity will consist of 
predator control (bullfrog and non-native turtle) at one of the closest known 
California red-legged frog breeding locations, Tracy Lake and the 
contiguous adjacent marsh at the northern end of Lower Crystal Springs 
Reservoir. These mitigation activities would not result in disturbance (e.g., 
grading or vegetation removal) of natural environments at Tracy Lake. This 
is an important area for reproduction to the north of the dam pool. These 
areas are distinct or isolated enough that depredation can be beneficial to 
the co-occurring California red-legged frog and San Francisco garter snake 
populations. 
Depredation will take the form of bullfrog egg mass removal, seining and 
selective removal of bullfrog larvae, and direct removal of adult and 
juvenile bullfrog and turtles through aquatic trapping and gigging. The 
program will begin concurrently with the bridge replacement project start 
up. This program will benefit both California red-legged frog and San 
Francisco garter snake and includes an area significantly larger than 0.25 
acre. Removal of bullfrog and other non-native predators in this area is 
expected to provide benefit to both California red-legged frog and San 
Francisco garter snake populations that are known to occur in Tracy Lake 
and the upper marsh of Lower Crystal Springs Reservoir. The depredation 
program will continue for two years. Bullfrogs breed in the upper marsh of 
Lower Crystal Springs Reservoir, and juvenile and adult bullfrogs occupy 
Tracy Lake. Other introduced predators present at the area include red-
eared sliders, painted turtles and soft shelled turtles. Swaim Biological 
(Swaim Biological) found a painted turtle in the process of eating a tree 
frog in Tracy Lake on February 15, 2007 (K. Swaim, pers. comm. 2009). 
The following schedule to control predators would be used to control 
predators: 
 Removal of bullfrog egg masses (late March through June), and 
 Removal of larval, adult, and metamorphosed bullfrog and non-native 

turtles (late March through October). 

San Mateo 
County 

Initiated during 
Pre-
Construction 

The QBM shall monitor implementation of the 
enhancement plan and prepare an Annual Report 
on Predator Control Efforts for two years. The 
QBM shall submit those reports to the USFWS, 
CDFG, and the ERO. 

QBM ______ 
(date) 

______ 
(initial) 
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Bullfrogs will be euthanized and stomach contents documented. The 
biological consultant may keep two or three of each non-native turtle 
species for use in public education efforts about not releasing non-native 
species. Other captured non-native turtles will be taken to local turtle 
rescue centers, including the Bay Area Turtle and Tortoise Rescue Center 
in Castro Valley. Any that are not accepted by rescue centers will be 
euthanized. 

Mitigation Measure BIO-6: A pre-construction survey will be conducted 
to determine if peregrine falcons are nesting on the Interstate 280 (I-280) 
bridge. If no nesting falcons are observed, no further mitigation will be 
necessary. 

San Mateo 
County 

Within two 
weeks prior to 
construction 
commencement. 

The QBM shall create a report of findings on the 
pre-construction surveys and submit the report to 
the ERO. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-7: If peregrine falcons are found to be nesting 
on the I-280 bridge, nest monitoring will be conducted during construction. 
If no disturbance to incubation or the feeding of chicks is observed, no 
additional mitigation for nesting activities will be necessary.  

San Mateo 
County 

Construction The QBM shall create a report of findings of 
construction monitoring and submit the 
report to the ERO. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-8: If it is determined during monitoring that 
Project construction activities are interrupting peregrine falcon egg 
incubation or the feeding of the chicks, further mitigation measures will be 
developed in coordination with CDFG. 

San Mateo 
County 

Construction The QBM shall monitor any peregrine 
falcon behavior for egg incubation 
interruption. If the QBM observes that egg 
incubation or chick feeding is interrupted by 
construction activities, the County shall 
contact the CDFG for guidance on additional 
mitigation measures. The QBM shall 
oversee implementation of the additional 
measures. The QBM shall create a report of 
all activities during egg incubation and 
feeding of chicks and submit the report to 
the ERO. 

QBM ______ 
(date) 

______ 
(initial) 
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Mitigation Measure BIO-9: If a fledgling peregrine falcon enters the 
construction area, all construction activity will cease until the bird leaves 
the area. A qualified biologist may haze or move the bird from the area.   

San Mateo 
County 

Construction The QBM shall monitor fledgling peregrine 
falcons and stop construction activity if a 
fledgling peregrine falcon enters the 
construction area. The QBM will haze or 
move the bird if warranted. The QBM shall 
create a report of all activities involving 
fledgling falcons and submit the report to the 
ERO. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-10: If a fledgling peregrine falcon enters the 
construction area and is injured, construction activities will cease until the 
bird is removed from the area by a qualified biologist. Any injured 
peregrine falcon will be transported to an approved facility such as that 
operated by the Santa Cruz Predatory Bird Research Group for care. 

San Mateo 
County 

Construction The QBM shall monitor injured fledgling 
peregrine falcons, stop construction activity,  
and transport the bird to the appropriate 
facility. The QBM shall create a report of all 
activities involving injured fledgling falcons. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-11: A biological monitor will inspect the 
construction site each morning prior to the beginning of construction 
activities. Any western pond turtles that are in the Project impact area will 
be removed and transported to a suitable release site downstream. The 
number and size of any captured turtles, as well as the release site, will be 
reported to CDFG. 

San Mateo 
County 

Construction The QBM shall create a report of captured 
turtles and their release site. The QBM shall 
submit this report to CDFG and the ERO. 

QBM ______ 
(date) 

______ 
(initial) 

Mitigation Measure BIO-12: The County will develop a Restoration, 
Monitoring, and Reporting Plan (RMRP) prior to Project implementation. 
The RMRP will provide details of restoration and enhancement activities, 
monitoring, and reporting. RMRP elements will include identification of 
the areas in which restoration will occur, specifics on removal of any 
existing vegetation that must be accomplished, details of site preparation, 
species and sizes of material to be planted, irrigation options as needed, 
performance criteria, frequency and duration of monitoring, reporting 
requirements, and interventions to be implemented if performance criteria 
are not met. 

San Mateo 
County 

Pre-
Construction 

San Mateo County Department of Public 
Works (DPW) shall submit the RMRP to the 
County Director of Public Works for review 
and approval. 

Department 
of Public 
Works 

______ 
(date) 

______ 
(initial) 
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construction activities. 
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Cultural Resources      

Mitigation Measure CR-1: If, at any time, archaeological resources are 
identified within the Project area, the Contractor(s) excavations within 
50 feet of the find shall be temporarily halted or diverted until the 
discovery is examined by a qualified archaeologist. The archaeologist shall 
notify the Contractor to determine the procedures to be followed before 
construction is allowed to resume at the location of the find. If disturbance 
of the archaeological site cannot be avoided, data recovery within the 
affected area shall be conducted by a certified archaeologist in accordance 
with CEQA Guidelines Section 15064.5 so as to record and preserve the 
significant characteristics of the site. 

San Mateo 
County 

Construction The ERO shall monitor excavations, 
determine procedures upon discovery of 
archaeological resources, and write a report 
of findings and actions to be taken after 
construction completion.  

ERO ______ 
(date) 

______ 
(initial) 

Geology and Soils      

Mitigation Measure GEO-1: The County will implement the BMPs and 
conservation measures detailed in the County of San Mateo Watershed 
Protection Program’s Maintenance Standards (San Mateo County 2004) to 
prevent erosion and siltation. The County will also prepare and implement 
a Stormwater Pollution Prevention Plan (SWPPP), as required by the 
NPDES General Construction permit. Both the San Mateo County and 
SWPPP BMPs will outline any and all measures needed to control 
stormwater or construction water runoff to prevent erosion, protect habitat, 
and eliminate or reduce water and soil pollution. These BMPs will be 
written and approved by San Mateo County and San Mateo Countywide 
Stormwater Pollution Prevention Program prior to implementation of 
construction activities.  Implementation of the BMPs will be monitored and 
ensured by a County approved environmental monitor. 

San Mateo 
County 

Pre-
Construction 
and 
Construction 

The Monitor shall verify and document 
proper implementation of BMPs. The 
Monitor shall submit the documentation to 
the ERO. 

ERO ______ 
(date) 

______ 
(initial) 



Crystal Springs Dam Bridge Replacement Project Mitigation Monitoring and Reporting Program 

ERO –  Environmental Review Officer or, as designated by San Mateo County 
Monitor –  Environmental Compliance Monitor or, as designated by San Mateo County 
QBM –  Qualified Biological Monitor, who has a bachelor’s degree in biology and is approved by both US Fish and Wildlife (USFWS) and California Department of Fish and Game (CDFG) at least 30 days prior to pre-

construction activities. 
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Public Services      

Mitigation Measure PS-1: Prior to initiating construction, San Mateo 
County shall require the Contractor to contact the Underground Service 
Alert (USA) to identify and avoid (or protect) existing lines, cables, and 
other electrical facilities during construction activities to ensure the 
integrity of existing utility systems. 

Construction 
Contractor 

Pre-
Construction 

Contractor to provide ERO with written 
verification and detailed information of 
contact with USA prior to construction 
commencement. 

ERO ______ 
(date) 

______ 
(initial) 

Transportation and Traffic      

Mitigation Measure TRANS-1: The County will implement traffic detour 
routes for the duration of Project construction (see Appendix G: 
Construction Detour Routes in Mitigated Negative Declaration). 
Signs and alternative routes will be advertised and posted for the public. 
The County will notify emergency service providers of these alternative 
routes prior to the start of construction to minimize impacts on emergency 
response times. The detour routes would be as follows: 
 South of the Bridge. Northbound traffic on Skyline Boulevard will be 

directed onto Highway 92 for vehicular traffic or Bunker Hill Drive 
for both vehicular and bicycle traffic. From there, traffic will be 
directed to northbound Polhemus Road (County Road 17). From 
Polhemus Road, traffic will be directed west on Crystal Springs Road, 
where it will meet with Skyline Boulevard north of the construction 
site. Expected detour length is 5 miles for vehicular traffic using 
Highway 92 or 3.6 miles for vehicular or bicycle traffic using Bunker 
Hill Drive. 

 North of the Bridge. Southbound traffic on Skyline Boulevard will be 
directed east on Crystal Springs Road. From there, traffic will be 
directed to southbound Polhemus Road (County Road 17). From 
Polhemus Road vehicular traffic will be directed west on Highway 92 
or Bunker Hill Drive for both vehicular and bicycle traffic, where it 
will meet with Skyline Boulevard south of the construction site. 
Expected detour length is 5 miles for vehicular traffic using Highway 
92 or 3.6 miles for vehicular or bicycle traffic using Bunker Hill 
Drive.  

San Mateo 
County 

Pre-
Construction 
and 
Construction 

The ERO shall notify emergency service 
providers of construction and detours. The 
ERO shall review installation of detour route 
signage and barriers. The ERO shall ensure 
that signage and barriers are inspected 
monthly. 

ERO ______ 
(date) 

______ 
(initial) 



Crystal Springs Dam Bridge Replacement Project Mitigation Monitoring and Reporting Program 

ERO –  Environmental Review Officer or, as designated by San Mateo County 
Monitor –  Environmental Compliance Monitor or, as designated by San Mateo County 
QBM –  Qualified Biological Monitor, who has a bachelor’s degree in biology and is approved by both US Fish and Wildlife (USFWS) and California Department of Fish and Game (CDFG) at least 30 days prior to pre-

construction activities. 
 
Revised 12/29/2009 9 

Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Bicycle traffic will have another detour option in lieu of using Bunker Hill 
Drive, which may be too steep for some bicyclists: 
 Detour for bicycle traffic coming from north of the Crystal 

Springs Dam Bridge either via the terminus of the Sawyer Camp 
Trail or Skyline Boulevard. Southbound bicycle traffic on Skyline 
Boulevard or Sawyer Camp Trail will be directed east (left turn or 
straight respectively) onto Crystal Springs Road. From there, bicycle 
traffic will be directed southbound (right turn) onto Polhemus Road 
which then becomes Ralston Avenue near the Highway 92 
interchange. Immediately south of the Ralston Avenue/Highway 92 
interchange, bicycle traffic will be directed west (right turn) onto the 
Ralston Recreational Trail (a 1-mile-long paved recreational trail) 
which runs parallel to Highway 92 and connects to Cañada Road via a 
bicycle/pedestrian bridge that crosses over I-280 south of the 
construction site. The total bicycle traffic detour length is 4 miles.  If 
crossing over the Crystal Springs Dam Bridge from the Sawyer Camp 
Trail terminus (at intersection of Crystal Springs Road and Skyline 
Boulevard immediately north of the bridge) to Cañada Road, the 
distance is 2.5 miles. 

 Detour for bicycle traffic coming from south of the bridge from 
Highway 92. Bicycle traffic traveling in an easterly direction on 
Highway 92, (coming down from the top of the Highway 92/Skyline 
Boulevard intersection) will have the option to either make a left turn 
(northbound) onto Skyline Boulevard at the lighted signal intersection 
on Highway 92 and Skyline Boulevard (located immediately east of 
San Francisco Public Utilities Commission’s [SFPUC] Crystal 
Springs Reservoir and west of I-280) and continue northbound 
towards the Bunker Hill Drive detour (right turn) which connects to 
Polhemus Road or have the option to continue easterly on Highway 92 
and make a right turn (southbound) onto Cañada Road and connect to 
the Ralston Recreational Trail detour described above. 

Mitigation Measure TRANS-2: The County will coordinate construction 
schedules and traffic management plans with the SFPUC to minimize 
disruption to traffic flow on Crystal Springs Road and all nearby streets. 

San Mateo 
County 

Pre-
Construction 
and 
Construction 

The DPW shall coordinate construction 
schedules and traffic management plans, and 
coordinate communication to resolve any 
issues that may arise. 

DPW ______ 
(date) 

______ 
(initial) 



Crystal Springs Dam Bridge Replacement Project Mitigation Monitoring and Reporting Program 
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Implementation Monitoring and Reporting 
Mitigation Measure 

Responsibility Timing Action Responsibility Date 
Completed 

Utilities and Service Systems      

Mitigation Measure UTIL-1: The Contractor will develop a waste 
management or recycling plan that include procedures to identify the types 
of debris that would be generated by the Project and describe how all waste 
streams will be handled, actions to reuse or recycle construction debris and 
clean excavated soil to the extent possible, and actions to divert at least 50 
percent of inert solids (asphalt, brick, concrete, dirt, fines, rock, sand, soil, 
and stone) from disposal in a landfill. 

Construction 
Contractor 

Pre-
Construction 

The ERO shall review waste management or 
recycling plan to ensure at least 50 percent 
of inert solids would be diverted prior to 
construction commencement. The Monitor 
shall submit a report of the total construction 
debris and amount diverted after 
construction completion to the ERO. 

ERO ______ 
(date) 

______ 
(initial) 
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EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #1) 
Page 1 of 2 

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS 
(DESIGN, ENGINEERING AND ENVIRONMENTAL STUDIES) 

 
 
Consultant ____________________________________  Contract No. ______________  Date _______________                                       
 
DIRECT LABOR 

Classification/Title Name Hours Actual Hourly Rate Total 

(Project Manager) ____________________________ ________ $ _____________  $ _____________ 
(Sr Civil Engineer) ____________________________ ________ $ _____________  $ _____________ 
(Envir. Scientist) ____________________________ ________ $ _____________  $ _____________ 
(Jr. Highway Engr) ____________________________ ________ $ _____________  $ _____________ 
_______________ ____________________________ ________ $ _____________  $ _____________ 
     
 

LABOR COSTS 
a)  Subtotal Direct Labor Costs $ _______________ 
b) Anticipated Salary Increases (see page 2 for sample) $ _______________   
   
 c) TOTAL DIRECT LABOR COSTS [(a) + (b)]  $ _______________ 
FRINGE BENEFITS 
d) Fringe Benefits (Rate:  _____%)        e) TOTAL FRINGE BENEFITS [(c) x (d)] $ _______________ 
 
INDIRECT COSTS    
f) Overhead (Rate: _____%) g) Overhead [(c) x (f)] $ _______________ 
h) General and Administrative (Rate: _____%) i) Gen & Admin [(c) x (h)] $ _______________ 
 
 j) TOTAL INDIRECT COSTS [(g) + (i)] $ _______________ 
 
FIXED FEE (Profit) 
n)  (Rate: _____%) k) TOTAL PROFIT [(c) + (e) + (j)] x (q)  $ _______________ 
 
OTHER DIRECT COSTS (ODC) 
l) Travel/Mileage Costs (supported by consultant actual costs)  $ _______________ 
m) Equipment Rental and Supplies (itemize)  $ _______________ 
n) Permit Fees (itemize), Plan sheets (each), Test Holes (each), etc.  $ _______________ 
o) Subconsultant Costs (attach detailed cost proposal in same format as 
  prime consultant estimate for each subconsultant)   $ _______________ 
  
 p) TOTAL OTHER DIRECT COSTS [(l) + (m) + (n) + (o)] $ _______________ 
  
 TOTAL COST [(c) + (e) + (j) + (k) + (p)] $ _______________ 
 
NOTES: 
• Employees subject to prevailing wage requirements to be marked with an *. 
• ODC items should be based on actual costs and supported by historical data and other documentation. 
• ODC items that would be considered “tools of the trade” are not reimbursable. 
• ODC items should be consistently billed directly to all clients, not just when client will pay for them as a direct cost. 
• ODC items when incurred for the same purpose, in like circumstances, should not be included in any indirect cost pool or in 

overhead rate. 
• Travel related costs should be pre-approved by the contracting agency. The rates should not exceed the State Department of 

Personnel Administration (DPA) requirements.  
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  Sample Cost Proposal 
 

EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #1) 
Page 2 of 2 

ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS 
(SAMPLE CALCULATIONS FOR ANTICIPATED SALARY INCREASES) 

 
Consultant ____________________________________  Contract No.______________  Date _______________ 
 

1. Calculate average hourly rate for 1st year of the contract (Direct Labor Subtotal divided by total hours) 
 

 Direct Labor 
Subtotal per Cost 

Proposal 

 Total Hours per 
Cost Proposal 

 Avg 
Hourly 
Rate 

5 Year 
Contract 
Duration 

 $250,000.00 / 5000 = $50.00 Year 1 Avg 
Hourly Rate 

 

 
2. Calculate hourly rate for all years (Increase the Average hourly rate for a year by proposed escalation %) 
 

 Avg Hourly Rate   Proposed Escalation     
Year 1 $50.00 + 2% = $51.00 Year 2 Avg Hourly Rate 
Year 2 $51.00 + 2% = $52.02 Year 3 Avg Hourly Rate 
Year 3 $52.02 + 2% = $53.06 Year 4 Avg Hourly Rate 
Year 4 $53.06 + 2% = $54.12 Year 5 Avg Hourly Rate 

 

 
3. Calculate estimated hours per year (Multiply estimate % each year by total hours) 
 

 Estimated % Completed 
Each Year 

 Total Hours per Cost 
Proposal 

 Total Hours per 
Year 

 

Year 1 20.0% * 5000 = 1000 Estimated Hours Year 1 
Year 2 40.0% * 5000 = 2000 Estimated Hours Year 2 
Year 3 15.0% * 5000 = 750 Estimated Hours Year 3 
Year 4 15.0% * 5000 = 750 Estimated Hours Year 4 
Year 5 10.0% * 5000 = 500 Estimated Hours Year 5 

Total 100%    Total = 5000   
 

 
4. Calculate Total Costs including Escalation (multiply average hourly rate by the number of hours) 
 

 Avg Hourly Rate 
(calculated above) 

 Estimated hours 
(calculated above) 

  Cost per 
Year 

 

Year 1 $50.00 * 1000 = $50,000.00 Estimated Hours Year 1 
Year 2 $51.00 * 2000 = $102,000.00 Estimated Hours Year 2 
Year 3 $52.02 * 750 = $39,015.00 Estimated Hours Year 3 
Year 4 $53.06 * 750 = $39,795.30 Estimated Hours Year 4 
Year 5 $54.12 * 500 = $27,060.80 Estimated Hours Year 5 
   Total Direct Labor Cost with Escalation = $257,871.10   
   Direct Labor Subtotal before escalation = $250,000.00   
  Estimated total of Direct Labor Salary 

Increase  
= 

$7,871.10 
Transfer to Page 1 

 

 
NOTES: 

• This is not the only way to estimate salary increases. Other methods will be accepted if they clearly indicate the % 
increase, the # of years of the contract, and a breakdown of the labor to be performed each year.   

• An estimation that is based on direct labor multiplied by salary increase % multiplied by the # of years is not 
acceptable.  (i.e. $250,000 x 2%  x  5 yrs = $25,000 is not an acceptable methodology.) 

• This assumes that one year will be worked at the rate on the cost proposal before salary increases are granted 
 

 
 Page 2 of 5 
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  Sample Cost Proposal 
 

 EXHIBIT 10-H SAMPLE COST PROPOSAL (EXAMPLE #2) 
 Page 1 of 2 

SPECIFIC RATE OF COMPENSATION (USE FOR ON-CALL OR AS-NEEDED CONTRACTS) 
(CONSTRUCTION ENGINEERING AND INSPECTION CONTRACTS) 

 
Consultant or Subconsultant ____________________________________________________  Contract No. _________________  Date _______________ 
           
 
   Fringe Benefit %                  + Overhead %                         + General Administration %       = Combined Indirect Cost Rate (ICR) % 

(= 0% if Included in OH) (= 0% if Included in OH)                                                    
               FEE % =    _____________ 
 
BILLING INFORMATION         CALCULATION INFORMATION 

 
Name/Job Title/Classification1 

 
Hourly Billing Rates2 

Straight       OT(1.5x)    OT(2x) 

 
Effective date of hourly rate 

      From                   To 

 
Actual or Avg. 
hourly rate3 

 
% or $ 
increase 

 
Hourly range -  
for classifications 
only 

John Doe – Project Manager 
Civil Engineer II 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

01/01/2000 
01/01/2001 
01/01/2002 

12/31/2000 
12/31/2001 
12/31/2002 

$0.00 
$0.00 
$0.00 

 
0.0 % 
0.0 % 

 Not Applicable 

Sue Jones – Construction 
Engineer/Inspector 
Engineer I 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

01/01/2000 
01/01/2001 
01/01/2002 

12/31/2000 
12/31/2001 
12/31/2002 

$0.00 
$0.00 
$0.00 

 
0.0% 
0.0 % 

 Not Applicable 

Buddy Black - Claims Engineer 
Engineer III 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

01/01/2000 
01/01/2001 
01/01/2002 

12/31/2000 
12/31/2001 
12/31/2002 

$0.00 
$0.00 
$0.00 

 
0.0% 
0.0 % 

 Not Applicable 

Land Surveyor * 
 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

01/01/2000 
01/01/2001 
01/01/2002 

12/31/2000 
12/31/2001 
12/31/2002 

$0.00 
$0.00 
$0.00 

 
0.0% 
0.0 % 

$00 - $00 
$00 - $00 
$00 - $00 

Technician $0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

01/01/2000 
01/01/2001 
01/01/2002 

12/31/2000 
12/31/2001 
12/31/2002 

$0.00 
$0.00 
$0.00 

 
0.0% 
0.0 % 

$00 - $00 
$00 - $00 
$00 - $00 

         
1. Names and classifications of consultant (key staff) team members must be listed. Provide separate sheets for prime and all subconsultant firms. 
2. Billing rate = actual hourly rate * (1+ ICR) * (1+ Fee). Agreed upon billing rates are not adjustable for the term of contract. 
3. For named employees enter the actual hourly rate. For classifications only, enter the average hourly rate for that classification. 

Note: 
• Denote all employees subject to prevailing wage with an asterisks (*) 
• For “Other Direct Cost” listing, see page 2 of this Exhibit  

 
 Page 3 of 5 
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  Sample Cost Proposal 
 

EXHIBIT 10-H SAMPLE COST PROPOSAL (EXAMPLE #2) 
Page 2 of 2 

SPECIFIC RATE OF COMPENSATION (USE FOR ON-CALL OR AS-NEEDED CONTRACTS) 
(CONSTRUCTION ENGINEERING AND INSPECTION CONTRACTS) 

Consultant or Subconsultant ____________________________________________________  Contract No. _________________  Date _______________ 
 

SCHEDULE OF OTHER DIRECT COST ITEMS 

PRIME CONSULTANT SUBCONSULTANT #1 SUBCONSULTANT #2 
DESCRIPTION OF 

ITEMS UNIT UNIT 
COST TOTAL DESCRIPTION OF 

ITEMS UNIT UNIT 
COST TOTAL DESCRIPTION OF 

ITEMS UNIT UNIT 
COST TOTAL 

Special Tooling      Special Tooling      Special Tooling      
A.      A.      A.      
B.      B.      B.      
C.      C.      C.      
Travel      Travel      Travel      
A.      A.      A.      
B.      B.      B.      
C.      C.      C.      
                     
                     
 PRIME TOTAL ODCs =   SUBCONSULTANT #1 ODCs =  SUBCONSULTANT #2 ODCs = 

 
 
 
IMPORTANT NOTES: 
 

1. List direct cost items with estimated costs. These costs should be competitive in their respective industries and supported with appropriate documentations.  
2. Proposed items should be consistently billed directly to all clients (Commercial entities, Federal Govt., State Govt., and Local Govt. Agency), and not just when the client will pay 

for them as a direct cost. 
3. Items when incurred for the same purpose, in like circumstance, should not be included in any indirect cost pool or in the overhead rate. 
4. Items such as special tooling, will be reimbursed at actual cost with supporting documentation (invoice). 
5. Items listed above that would be considered "tools of the trade" are not reimbursable as other direct cost. 
6. Travel related costs should be pre-approved by the contracting agency. The rates should not exceed the State Department of Personnel Administration (DPA) requirements. 
7. If mileage is claimed, the rate should be properly supported by the consultant's calculation of their actual costs for company vehicles. In addition, the miles claimed should be 

supported by mileage logs. 
8. If a consultant proposes rental costs for a vehicle, the company must demonstrate that this is their standard procedure for all of their contracts and that they do not own any vehicles 

that could be used for the same purpose.  
 
 
 Page 4 of 5 
LPP 13-01 June 20, 2013 
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EXHIBIT 10-H  SAMPLE COST PROPOSAL (EXAMPLE #3) 
Page 1 of 1 

COST PER UNIT OF WORK CONTRACTS 
(GEOTECHNICAL AND MATERIAL TESTING) 

  
 
Consultant ____________________________________  Contract No.______________  Date ______________ 
 
                    Page ___ of ___ 
 
 
Unit/Item of Work: 
(Example: Log of Test Boring for Soils Report, or ADL Testing for Hazardous Waste Material Study) 
Include as many Items as necessary. 
 
DIRECT LABOR    Hours   Hourly   Total ($) 
         Billing   
         Rate ($) 
  

Professional (Classification)  _________  _________  _________ 
 

 Sub-professional/Technical*  _________  _________  _________ 
  
EQUIPMENT (with Operator)   _________  _________  _________ 
 
OTHER DIRECT COST 
  

Mobilization/De-mobilization        _________ 
  

Supplies/Consumables (Itemize)        _________ 
  

Travel/Mileage          _________ 
  

Report (if applicable)         _________ 
 
TOTAL COST PER UNIT OF WORK       _________ 
 
 
 
 
 
 
Notes: 

• Denote labor subject to prevailing wage with asterisk (*). 
• Hourly billing rates should include prevailing wage rates and be consistent with publicly advertised rates charged to 

all clients (Commercial, Private or Public). 
• Hourly billing rates include net fee/profit. 
• Mobilization/De-mobilization is based on site location and number and frequency of tests/items. 
• ODC items should be based on actual costs and supported by historical data and other documentation. 
• ODC items that would be considered “tools of the trade” are not reimbursable. 
• Travel related costs should be pre-approved by the contracting agency. The rates should not exceed the State Department of 

Personnel Administration (DPA) requirements. 
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Exhibit 10-K Consultant Certification of 
Contract Costs and Financial Management 

System 
 
 
 
 
 
 
 
 
 
 



 

EXHIBIT 10-K  CONSULTANT CERTIFICATION OF CONTRACT COSTS AND FINANCIAL 
MANAGEMENT SYSTEM 

 
(Note: If requesting to utilize the Safe Harbor Indirect Cost Rate submit Attachment 1 of  

DLA-OB 13-07 - Safe Harbor Indirect Cost Rate for Consultant Contracts found at 
http://www.dot.ca.gov/hq/LocalPrograms/DLA_OB/DLA_OB.htm in lieu of this form.) 

 
 
Certification of Final Indirect Costs: 
 
Consultant Firm Name: _____________________________________________________  
 
Indirect Cost Rate: ________________________________________ 
 
Fiscal Period Covered for Indirect Cost Rate Developed (mm/dd/yyyy to mm/dd/yyyy): __________________ 
 
Date of Proposal Preparation (mm/dd/yyyy): ___________________________ 
 
I, the undersigned, certify that I have reviewed the proposal to establish final indirect cost rates for the fiscal 
period as specified above and to the best of my knowledge and belief: 
 

1. All costs included in this proposal to establish final indirect cost rates are allowable in 
accordance with the cost principles of the Federal Acquisition Regulations (FAR) of Title 48, 
Code of Federal Regulations (CFR), Part 31. 

2. This proposal does not include any costs which are expressly unallowable under the cost 
principles of the FAR of 48 CFR, Part 31. 
 

All known material transactions or events that have occurred affecting the firm’s ownership, organization, and 
indirect cost rates have been disclosed as of the date of proposal preparation noted above. 
 

Certification of Financial Management System: 
 
I, the undersigned, certify to the best of my knowledge and belief that our financial management system meets the 
standards for financial reporting, accounting records, internal and budget control as set forth in the FAR of Title 
49, CFR, Part 18.20 to the extent applicable to Consultant. 
 
Certification of Dollar Amount for all A&E contracts: 
 
I, the undersigned, certify that the approximate dollar amount of all A&E contracts awarded by Caltrans or a 
California local agency to this firm within the last three (3) calendar years for all State DOT and Local Agencies 
is $________________________ and the number of States in which the firm does business is ________.  
 
Certification of Direct Costs: 
 
I, the undersigned, certify to the best of my knowledge and belief that all direct costs identified on the cost 
proposal(s) in this contract are reasonable, allowable and allocable to the contract in accordance with the cost 
principles of the FAR of Title 48, CFR, Part 31. Allowable direct costs to a Government contract shall be:  
 

1. Compliant with Generally Accepted Accounting Principles (GAAP) and standards promulgated 
by the Cost Accounting Standards Board (when applicable). 

2. Compliant with the terms of the contract and is incurred specifically for the contract. 
3. Not prohibited by 23 CFR, Chapter 1, Part 172 –Administration of Engineering and Design 

Related Service Contracts to the extent requirements are applicable to Consultant. 

http://www.dot.ca.gov/hq/LocalPrograms/DLA_OB/DLA_OB.htm


Local Assistance Procedures Manual  EXHBIT 10-K 
 Consultant Certification of Costs and Financial Management System 
 

 
All costs must be applied consistently and fairly to all contracts. All documentation of compliance must be 
retained in the project files. 
 
Subconsultants (if applicable) 
     Proposed Contract Amount (or amount not to exceed if on-call contract):  $____________________ 
 
Prime Consultants (if applicable) 
     Proposed Total Contract Amount (or amount not to exceed if on-call contract): $ ________________ 
 
Prime, list all subconsultants and proposed subcontract dollar amounts (attach additional page if necessary): 

 
_______________________________________     $_____________________ 
_______________________________________     $_____________________ 
_______________________________________     $_____________________ 
_______________________________________     $_____________________ 
_______________________________________     $_____________________ 

 
* Consultant Certification Signature: ______________________________________________________ 
 
Consultant Certifying (Print Name and Title): 
 

Name: ________________________________________________________________________ 
 
Title: _________________________________________________________________________ 

 
Consultant Contact Information: 
 

 Email: _______________________________________________________________________ 
 
Phone number: ______________________________________________ 

 
Date of Certification (mm/dd/yyyy): __________________________________ 
 
 
*An individual executive or financial officer of the consultant’s organization at a level no lower than a Vice 
President or Chief Financial Officer, or equivalent, who has authority to represent the financial information 
utilized to establish the indirect cost rate proposal submitted in conjunction with the contract. 
 
Note:  Per 23 U.S.C. 112(b)(2)(B), Subconsultants must comply with the FAR Cost Principles contained in 48 CFR, Part 31. 
23 CFR Part 172.3 Definitions state:  Consultant means the individual or firm providing engineering and design related services as a party 
to the contract. Therefore, subconsultants as parties of a contract must complete a certification and send originals to A&I and keep copies 
in Local Agency Project Files.  
 
 
 
 
Distribution:    1)  Original to Caltrans Audits and Investigations 
 2)  Retained in Local Agency Project Files 
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Exhibit 10-O1 Consultant Proposal DBE 
Commitment 

 
 
 
 
 
 
 
 
 
 
 

 



EXHIBIT 10-O1  CONSULTANT PROPOSAL DBE COMMITMENT 
(Inclusive of all DBEs listed at bid proposal. Refer to instructions on the reverse side of this form) 

 

Consultant to Complete this Section 
 

    
   1. Local Agency Name: ________________________________________________________________________________________ 
 
   2. Project Location: ___________________________________________________________________________________________ 
 
   3. Project Description: _________________________________________________________________________________________ 
  
   4. Consultant Name: __________________________________________________________________________________________ 
 
   5. Contract DBE Goal %: ________________ 

DBE Commitment Information 
6. Description of Services to be Provided 7. DBE Firm 

Contact Information 
8. DBE Cert. 

Number 
9. DBE % 

    

    

    

    

    

    

    

    

    

    

Local Agency to Complete this Section 
 
  16. Local Agency Contract Number:  ________________________________________________ 

 
  17. Federal-aid  Project Number:  ___________________________________________________ 

 
  18. Proposed Contract Execution Date:  ________________________     

 
  Local Agency certifies that all  DBE certifications are valid and the  
  information on this form is complete and accurate: 
 
  _____________________________________________________________________________ 
  19. Local Agency Representative Name (Print) 

   
  ___________________________________________________     ________________________ 

20. Local Agency Representative Signature                                        21. Date 

   
  ___________________________________________________     ________________________ 
   22. Local Agency Representative Title                                               23. (Area Code) Tel. No. 
 
 

     10. Total 
      % Claimed 
 

 
   
      ___________ % 

 

  

 
  ________________________________ 

11. Preparer’s Signature 
   

________________________________ 
  12. Preparer’s Name (Print) 
 

 

________________________________ 
  13. Preparer’s Title 
 
 

  ____________   ___________________ 
14. Date                     15. (Area Code) Tel. No. 

 

 
 

 

Distribution:    (1)  Original – Consultant submits to local agency with  proposal 
 (2)  Copy – Local Agency files  
  



Local Assistance Procedures Manual   EXHIBIT 10-O1 
 Consultant Proposal DBE Commitment 
 
 
 

INSTRUCTIONS - CONSULTANT PROPOSAL DBE COMMITMENT 
 

Consultant Section 
 

The Consultant shall: 
1. Local Agency Name – Enter the name of the local or regional agency that is funding the contract. 
2. Project Location - Enter the project location as it appears on the project advertisement. 
3. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic Rehab, 

Overlay, Widening, etc.). 
4. Consultant Name - Enter the consultant’s firm name. 
5. Contract DBE Goal % - Enter the contract DBE goal percentage, as it was reported on the Exhibit 10-I Notice to Proposers 

DBE Information form. See LAPM Chapter 10. 
6. Description of Services to be Provided - Enter item of work description of services to be provided. Indicate all work to be 

performed by DBEs including work performed by the prime consultant’s own forces, if the prime is a DBE. If 100% of the item 
is not to be performed or furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM 
Chapter 9 to determine how to count the participation of DBE firms. 

7. DBE Firm Contact Information - Enter the name and telephone number of all DBE subcontracted consultants. Also, enter the 
prime consultant’s name and telephone number, if the prime is a DBE. 

8. DBE Cert. Number - Enter the DBEs Certification Identification Number. All DBEs must be certified on the date bids are 
opened. (DBE subcontracted consultants should notify the prime consultant in writing with the date of the decertification if their 
status should change during the course of the contract.) 

9. DBE % - Percent participation of work to be performed or service provided by a DBE. Include the prime consultant if the prime 
is a DBE. See LAPM Chapter 9 for how to count full/partial participation. 

10. Total % Claimed – Enter the total DBE participation claimed.  If the Total % Claimed is less than item “6. Contract DBE Goal”, 
an adequately documented Good Faith Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the 
LAPM). 

11. Preparer’s Signature – The person completing this section of the form for the consultant’s firm must sign their name. 
12. Preparer’s Name (Print) – Clearly enter the name of the person signing this section of the form for the consultant. 
13. Preparer’s Title - Enter the position/title of the person signing this section of the form for the consultant. 
14. Date - Enter the date this section of the form is signed by the preparer. 
15. (Area Code) Tel. No. - Enter the area code and telephone number of the person signing this section of the form for the 

consultant. 
 

Local Agency Section: 
 

The Local Agency representative shall: 
16. Local Agency Contract Number - Enter the Local Agency Contract Number.  
17. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
18. Contract Execution Date - Enter date the contract was executed and Notice to Proceed issued. See LAPM Chapter 10, page 23. 
19. Local Agency Representative Name (Print) - Clearly enter the name of the person completing this section. 
20. Local Agency Representative Signature - The person completing this section of the form for the Local Agency must sign their 

name to certify that the information in this and the Consultant Section of this form is complete and accurate. 
21. Date - Enter the date the Local Agency Representative signs the form.   
22. Local Agency Representative Title - Enter the position/title of the person signing this section of the form. 
23. (Area Code) Tel. No. - Enter the area code and telephone number of the Local Agency representative signing this section of the 

form. 
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ENCLOSURE 12 
 
 

Exhibit 10-O2 Consultant Contract DBE 
Information 

 
 
 
 
 
 
 
 
 
 
 

 



EXHIBIT 10-O2  CONSULTANT CONTRACT DBE INFORMATION  
(Inclusive of all DBEs listed at contract award. Refer to instructions on the reverse side of this form) 

 

Consultant to Complete this Section 
 

   1. Local Agency Name: ________________________________________________________________________________________ 
 
   2. Project Location: ___________________________________________________________________________________________ 
 
   3. Project Description: _________________________________________________________________________________________ 
 
   4. Total Contract Award Amount: $ ______________________ 
 
   5. Consultant Name: __________________________________________________________________________________________ 
 
   6. Contract DBE Goal %: ________________ 
 
   7. Total Dollar Amount for all Subconsultants: $ ______________________ 
 
   8. Total Number of all Subconsultants: _______________ 
 

Award DBE/DBE Information 
9. Description of Services to be Provided 10. DBE/DBE Firm 

Contact Information 
11. DBE Cert. 

Number 
12. DBE Dollar 
Amount 

    

    

    

    

    

    

    

Local Agency to Complete this Section 
 
  20. Local Agency Contract Number:  ________________________________________________ 
 
  21. Federal-aid  Project Number:  ___________________________________________________ 
 
  22. Contract Execution Date:  ________________________     

 
  Local Agency certifies that all  DBE certifications are valid and the  
  information on this form is complete and accurate: 
 

 _____________________________________________________________________________ 
 23. Local Agency Representative Name (Print) 

    
   ___________________________________________________     ________________________ 
   24. Local Agency Representative Signature                                        25. Date 
    
   ___________________________________________________     ________________________ 
   26. Local Agency Representative Title                                               27. (Area Code) Tel. No. 
 
 

   

  13. Total 
  Dollars 
  Claimed 
 
 
 

 
 
 

 
 

 $ ___________ 
 
 

 

  14. Total 
   % Claimed 
 
 
 

 

 
 

 __________ % 
 
   

 
  ________________________________ 

15. Preparer’s Signature   

________________________________ 
  16. Preparer’s Name (Print) 

 

________________________________ 
  17. Preparer’s Title 
 

  ____________   ___________________ 
18. Date                     19. (Area Code) Tel. No. 

 

 
 

Caltrans to Complete this Section 
   
  Caltrans District Local Assistance Engineer (DLAE) certifies that this form  
  has been reviewed for completeness: 

 
___________________________     _______________________________     ______________  
28. DLAE Name (Print)                     29. DLAE Signature                                    30. Date 
 

 

 
Distribution:   (1) Copy – Email a copy to the Caltrans District Local Assistance Engineer (DLAE) within 30 days of contract award. Failure to send a 
    copy to the DLAE within 30 days of contract award may result in delay of payment. 

 (2) Copy – Include in award package sent to Caltrans DLAE 
 (3) Original – Local agency files  



Local Assistance Procedures Manual EXHIBIT 10-O2 
Consultant Contract DBE Information 

 
INSTRUCTIONS - CONSULTANT CONTRACT AWARD DBE INFORMATION 

 

Consultant Section 
 

The Consultant shall: 
1. Local Agency Name – Enter the name of the local or regional agency that is funding the contract. 
2. Project Location - Enter the project location as it appears on the project advertisement. 
3. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic Rehab, 

Overlay, Widening, etc). 
4. Total Contract Award Amount - Enter the total contract award dollar amount for the prime consultant.  
5. Consultant Name - Enter the consultant’s firm name. 
6. Contract DBE Goal % - Enter the contract DBE goal percentage, as it was reported on the Exhibit 10-I Notice to Proposers 

DBE Information form. See LAPM Chapter 10. 
7. Total Dollar Amount for all Subconsultants – Enter the total dollar amount for all subcontracted consultants. SUM = (DBE’s + 

all Non-DBE’s). Do not include the prime consultant information in this count. 
8. Total number of all subconsultants – Enter the total number of all subcontracted consultants. SUM = (DBE’s + all Non-

DBE’s). Do not include the prime consultant information in this count. 
9. Description of Services to be Provided - Enter item of work description of services to be provided. Indicate all work to be 

performed by DBEs including work performed by the prime consultant’s own forces, if the prime is a DBE. If 100% of the item 
is not to be performed or furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM 
Chapter 9 to determine how to count the participation of DBE firms. 

10. DBE Firm Contact Information - Enter the name and telephone number of all DBE subcontracted consultants. Also, enter the 
prime consultant’s name and telephone number, if the prime is a DBE. 

11. DBE Cert. Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified on the date bids are 
opened. (DBE subcontracted consultants should notify the prime consultant in writing with the date of the decertification if their 
status should change during the course of the contract.) 

12. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be provided. Include the 
prime consultant if the prime is a DBE, and include DBEs that are not identified as subconsultants on the Exhibit 10-O1 
Consultant Proposal DBE Commitment form. See LAPM Chapter 9 for how to count full/partial participation. 

13. Total Dollars Claimed – Enter the total dollar amounts for column 13. 
14. Total % Claimed – Enter the total DBE participation claimed for column 13. SUM = (item “14. Total Participation Dollars 

Claimed” divided by item “4. Total Contract Award Amount”). If the Total % Claimed is less than item “6. Contract DBE Goal”, 
an adequately documented Good Faith Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the 
LAPM). 

15. Preparer’s Signature – The person completing this section of the form for the consultant’s firm must sign their name. 
16. Preparer’s Name (Print) – Clearly enter the name of the person signing this section of the form for the consultant. 
17. Preparer’s Title - Enter the position/title of the person signing this section of the form for the consultant. 
18. Date - Enter the date this section of the form is signed by the preparer. 
19. (Area Code) Tel. No. - Enter the area code and telephone number of the person signing this section of the form for the 

consultant. 
 

Local Agency Section: 
 

The Local Agency representative shall: 
20. Local Agency Contract Number - Enter the Local Agency Contract Number.  
21. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
22. Contract Execution Date - Enter the date the contract was executed and Notice to Proceed issued. See LAPM Chapter 10, page 

23. 
23. Local Agency Representative Name (Print) - Clearly enter the name of the person completing this section. 
24. Local Agency Representative Signature - The person completing this section of the form for the Local Agency must sign their 

name to certify that the information in this and the Consultant Section of this form is complete and accurate. 
25. Date - Enter the date the Local Agency Representative signs the form.   
26. Local Agency Representative Title - Enter the position/title of the person signing this section of the form. 
27. (Area Code) Tel. No. - Enter the area code and telephone number of the Local Agency representative signing this section of the 

form. 
 

Caltrans Section: 
 

Caltrans District Local Assistance Engineer (DLAE) shall: 
28. DLAE Name (Print) – Clearly enter the name of the DLAE. 
29. DLAE Signature – DLAE must sign this section of the form to certify that it has been reviewed for completeness. 
30. Date - Enter the date that the DLAE signs this section the form.
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ENCLOSURE 13 
 
 

Exhibit 10-Q Disclosure of Lobbying 
Activities 

 
 
 
 
 
 
 
 
 
 
 



Local Assistance Procedures Manual   EXHBIT 10-Q 
 Disclosure of Lobbying Activities 
 

EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

 
         

   1. Type of Federal Action:  2. Status of Federal Action:  3. Report Type: 
  

 
 
  a.  contract 

  
 

  
  a.  bid/offer/application 

  
 

 
  a.  initial 

    b.  grant     b.  initial award     b.  material change 
    c.  cooperative agreement     c.  post-award    
    d.  loan      For Material Change Only: 
    e.  loan guarantee      year ____   quarter _________  
    f.  loan insurance      date of last report ___________  
         
         

 4.  Name and Address of Reporting Entity    5. If Reporting Entity in No. 4 is Subawardee, 
        Enter Name and Address of Prime: 
     Prime    Subawardee    
       Tier _______ , if known    
         
   Congressional District, if known     Congressional District, if known 
         
         

 6.  Federal Department/Agency:    7. Federal Program Name/Description: 
         
        CFDA Number, if applicable ____________________  
         
         

 8.  Federal Action Number, if known:    9. Award Amount, if known: 
         
         
         

 10.  Name and Address of Lobby Entity    11. Individuals Performing Services  (including 
         (If individual, last name, first name, MI)     address if different from No. 10a) 
        (last name, first name, MI) 
         
      (attach Continuation Sheet(s) if necessary)   
         
         

 12.  Amount of Payment (check all that apply)    14.  Type of Payment (check all that apply) 
         

$ _____________     actual     planned    a.  retainer 
        b.  one-time fee 
 13.  Form of Payment (check all that apply):     c.  commission 
   a.  cash     d.  contingent fee 
   b.  in-kind; specify: nature ______________      e  deferred 
     Value _____________      f.  other, specify __________________________  
         
         

 15.  Brief Description of Services Performed or to be performed and Date(s) of Service, including      
   officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:      
         
   (attach Continuation Sheet(s) if necessary)      
         
         

 16.  Continuation Sheet(s) attached:  Yes   No    
         
         

     17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C. 
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject 
to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

   
Signature: _________________________________________  
 
Print Name: _______________________________________  
 
Title: ____________________________________________  
 
Telephone No.: ____________________ Date: ___________  

         

         

        Authorized for Local Reproduction 

 Federal Use Only:       Standard Form - LLL 
         

Standard Form LLL Rev. 04-28-06 

 
 

Distribution:  Orig- Local Agency Project Files                        
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Local Assistance Procedures Manual   EXHBIT 10-Q 
 Disclosure of Lobbying Activities 
 

INSTRUCTIONS FOR COMPLETING EXHIBIT 10-Q DISCLOSURE OF LOBBYING ACTIVITIES 
 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime federal recipient at the 
initiation or receipt of covered federal action or a material change to previous filing pursuant to title 31 U.S.C. Section 1352.   
The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or 
an employee of a Member of Congress in connection with a covered federal action.  Attach a continuation sheet for additional 
information if the space on the form is inadequate.  Complete all items that apply for both the initial filing and material 
change report.  Refer to the implementing guidance published by the Office of Management and Budget for additional 
information. 

1. Identify the type of covered federal action for which lobbying activity is or has been secured to influence, the outcome of a 
covered federal action. 

2. Identify the status of the covered federal action. 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the information 
previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last, previously submitted 
report by this reporting entity for this covered federal action. 

4. Enter the full name, address, city, state, and zip code of the reporting entity.  Include Congressional District if known.  Check the 
appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient.  Identify the 
tier of the subawardee, e.g., the first subawardee of the prime is the first tier.  Subawards include but are not limited to:  
subcontracts, subgrants, and contract awards under grants. 

5. If the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state, and zip code of 
the prime federal recipient.  Include Congressional District, if known. 

6. Enter the name of the federal agency making the award or loan commitment.  Include at least one organization level below 
agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

7. Enter the federal program name or description for the covered federal action (item 1).  If known, enter the full Catalog of Federal 
Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments. 

8. Enter the most appropriate federal identifying number available for the federal action identification in item 1 (e.g., Request for 
Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. or loan award number, 
the application/proposal control number assigned by the federal agency).  Include prefixes, e.g., "RFP-DE-90-001." 

9. For a covered federal action where there has been an award or loan commitment by the Federal agency, enter the federal amount 
of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. Enter the full name, address, city, state, and zip code of the lobbying entity engaged by the reporting entity identified in Item 4 to 
influence the covered federal action. 

11. Enter the full names of the individual(s) performing services and include full address if different from 10 (a).  Enter Last Name, 
First Name and Middle Initial (Ml). 

12. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the lobbying entity 
(Item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is 
a material change report, enter the cumulative amount of payment made or planned to be made. 

13. Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and value of the in-kind 
payment. 

14. Check all boxes that apply.  If other, specify nature. 

15. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and the 
date(s) of any services rendered.  Include all preparatory and related activity not just time spent in actual contact with federal 
officials.  Identify the federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of Congress that 
were contacted. 

16. Check whether or not a continuation sheet(s) is attached. 

17. The certifying official shall sign and date the form, and print his/her name title and telephone number. 

Public reporting burden for this collection of information is estimated to average 30-minutes per response, including time for reviewing 
instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information.  Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503. SF-
LLL-Instructions    Rev. 06-04 
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ENCLOSURE 14 
 
 

Exhibit 12-B Bidder’s List of Subcontractors 
 
 
 
 
 
 
 
 
 
 
 
 



EXHIBIT 12-B  BIDDER’S LIST OF SUBCONTRACTORS (DBE AND NON-DBE)  
 

PART I 
 
The bidder shall list all subcontractors (both DBE and non-DBE) in accordance with Section 2-1.054 of the Standard Specifications and per Title 49, Section 26.11 of the Code of 
Federal Regulations.  This listing is required in addition to listing DBE Subcontractors elsewhere in the proposal.  Photocopy this form for additional firms. 
 

Firm Name/ 
Address/ 

City, State, ZIP 

Phone/ 
Fax 

 

Annual Gross 
Receipts Description of Portion of Work to be Performed 

Local Agency Use 
Only 

(Certified DBE?) 
Name Phone 

 
 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

 
 
 
 
 
Distribution: 1) Original - Local Agency File  



Local Assistance Procedures Manual Exhibit 12-B 
 Bidder’s List of Subcontractors (DBE and Non-DBE) 
 

EXHIBIT 12-B  BIDDER’S LIST OF SUBCONTRACTORS (DBE AND NON-DBE)  
 

PART II 
 
The bidder shall list all subcontractors who provided a quote or bid but were not selected to participate as a subcontractor on this project.  This is required for compliance with Title 
49, Section 26 of the Code of Federal Regulations. Photocopy this form for additional firms. 
 

Firm Name/ 
Address/ 

City, State, ZIP 

Phone/ 
Fax 

 
Annual Gross Receipts Description of Portion of Work to be Performed Local Agency Use Only 

(Certified DBE?) 

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

Name Phone 
 

 < $1 million  YES 
 < $5 million  NO 

Address  < $10 million  If YES list DBE #: 
Fax  < $15 million   

City State ZIP  > $15 million  Age of Firm (Yrs.) 
   

 
 
 
 
Distribution: 1) Original – Local Agency File 
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ENCLOSURE 15 
 
 

Exhibit 15-H DBE Information – Good Faith 
Efforts 

 
 
 
 
 
 
 
 
 
 
 



EXHIBIT 15-H  DBE INFORMATION —GOOD FAITH EFFORTS 

 DBE INFORMATION - GOOD FAITH EFFORTS 
 
 
Federal-aid Project No. BRLO-5935 (052) Proposal Due Date ___________________ 
 
The                   County of San Mateo                   established a Disadvantaged Business Enterprise (DBE) goal of 
20.28% for this project. The information provided herein shows that a good faith effort was made. 
 
Lowest, second lowest and third lowest bidders shall submit the following information to document adequate 
good faith efforts. Bidders should submit the following information even if the “Local Agency Bidder DBE  
Commitment” form indicates that the bidder has met the DBE goal. This will protect the bidder’s eligibility for 
award of the contract if the administering agency determines that the bidder failed to meet the goal for various 
reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a mathematical error. 
 
Submittal of only the “Local Agency Bidder DBE Commitment” form may not provide sufficient documentation 
to demonstrate that adequate good faith efforts were made. 
 
The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special 
Provisions:  
 

A. The names and dates of each publication in which a request for DBE participation for this project 
was placed by the bidder (please attach copies of advertisements or proofs of publication): 

 
Publications     Dates of Advertisement 

_________________________________________________________________ 
_________________________________________________________________ 
_________________________________________________________________ 

 
B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and 

the dates and methods used for following up initial solicitations to determine with certainty 
whether the DBEs were interested (please attach copies of solicitations, telephone records, fax 
confirmations, etc.): 

 
Names of DBEs Solicited  Date of Initial 

Solicitation 
 Follow Up Methods and Dates 

 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 

 
 
 
 
 
 
 
 

 



Exhibit 15-H Local Assistance Procedures Manual  
DBE Information -Good Faith Effort   

C. The items of work which the bidder made available to DBE firms including, where appropriate, 
any breaking down of the contract work items (including those items normally performed by the 
bidder with its own forces) into economically feasible units to facilitate DBE participation. It is 
the bidder's responsibility to demonstrate that sufficient work to facilitate DBE participation was 
made available to DBE firms. 

 
Items of Work Bidder Normally 

Performs Item 
(Y/N) 

Breakdown of 
Items 

Amount 
($) 

Percentage 
Of  

Contract 
 

______________________________________________________________________________________ 
______________________________________________________________________________________ 
______________________________________________________________________________________ 

 
D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's 

rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the 
firms involved), and the price difference for each DBE if the selected firm is not a DBE:  

 
 Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection 

of the DBEs: 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 

 Names, addresses and phone numbers of firms selected for the work above: 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 

 
 
E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any 

technical assistance or information related to the plans, specifications and requirements for the 
work which was provided to DBEs: 

_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 
_______________________________________________________________ 

 

Page 15-2  
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Local Assistance Procedures Manual Exhibit 15-H 
DBE Information - Good Faith Effort 

 
 
 
 
 
F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials or 

related assistance or services, excluding supplies and equipment the DBE subcontractor 
purchases or leases from the prime contractor or its affiliate: 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 

 
 

 
G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 

recruiting and using DBE firms (please attach copies of requests to agencies and any responses 
received, i.e., lists, Internet page download, etc.): 

 
Name of Agency/Organization  Method/Date of Contact  Results 

 
____________________________________________________________________________________ 
____________________________________________________________________________________ 

 
H. Any additional data to support a demonstration of good faith efforts (use additional sheets if 

necessary): 
______________________________________________________________________________ 
______________________________________________________________________________ 

 
      
 NOTE:  USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
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ENCLOSURE 16 
 
 

DLA-OB 13-07 - Safe Harbor Indirect Cost 
Rate for Consultant Contracts 

 
 
 
 
 
 
 
 
 
 
 



OCTOBER 2013

Consultant Name:

Headquarter Address: 

Location of Accounting Records:

Company contact for accounting system questions : 

               Name:

               Title:

               Phone Number:

               Email Address:

               Mailing Address:

Purpose:
This questionnaire is a tool for the Department of Transportation (Caltrans) to evaluate the adequacy of the Consultant's 
financial management system to accumulate and track direct labor and other direct costs by contract, segregate indirect costs, 
and remove unallowable costs.

Instructions:
1. This questionnaire should be completed by personnel (e.g. accounting staff) with working knowledge of the

Consultant (Company)'s financial management system.
2. Answer all questions and provide an explanation and additional supporting documentation where requested.
3. For "No" responses, provide an explanation. 
4. If additional space is required, please attach a separate sheet and refer to items being answered by number.

Definition of terms:
       Cost objective is an agreement/contract, function or organizational subdivision, or other work unit for which the costs

       of processes, products, jobs, or projects are accumulated and measured.  An "intermediate cost objective" is a cost
       objective used to accumulate costs that are subsequently allocated to one or more indirect cost pools and/or final cost
       objectives.

       Direct cost is any cost that is identified specifically with a particular cost objective.  Direct costs are not limited to
       items that are incorporated in the end products as material or labor.  Costs identified specifically with a contract are
       direct costs of that contract.  All costs identified with other final cost objectives of the contractor are direct costs of those
       objective. (Federal Acquisition Regulations (FAR) 31.202)

       Indirect or overhead cost is  any cost that is not directly identified with a single final cost objective, but is identified

       with two or more final cost objectives or with at least one intermediate cost objective. (FAR 31.203)

Indirect cost pools are groupings of incurred costs identified with tow or more cost objectives but not identified 

specifically with any final cost objectives. (FAR 31.001)

References: Title 49 Code of Federal Regulations (CFR) 18.20, Title 48 CFR 31, Title 48 CFR subpart  9900, 

     and AASHTO Uniform Auditing & Accounting Guide (2012 Edition).

ON THE USE OF THE SAFE HARBOR RATE AND INABILITY TO PARTICIPATE ON THIS AGREEMENT.

Safe Harbor Rate

For Federal-Aid Highway Projects

IMPORTANT!!!
FAILURE TO PROPERLY COMPLETE THIS DOCUMENT MAY RESULT IN A DENIAL

Questionnaire for Evaluating Consultant's Financial Management System
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1. What form of business entity is the Company?
 □ Sole Proprietorship □ Partnership □ C Corporation □ S Corporation

□ Other  _____________

2. What types of services does the Company provide? (e.g. consultant-Architectural and Engineering Design, etc.)
_____________________________________________________________________________________________

3. Does the Company have prior government contracting experience? □  Yes □ No

If so, how many years of experience with government contracts?       ___________________

4. What is the company's fiscal reporting period? (Start Date ___________________   End Date __________________ )

Has the company used the same fiscal reporting period for the past two years? □  Yes □ No

5. What kind of accounting software does the Company use?
□ Internally-developed system □ Commercial System: Name of vendor ______________________
□ Hybrid system: Please explain __________________________________________________________

6. What basis of accounting does the Company use to prepare general purpose financial statements?
□  Cash □ Accrual          □ Hybrid Please explain "Hybrid" ___________________

If response above is not "Accrual", are year end accrual adjustments made for compliance with generally accepted 
accounting principles? □  Yes □ No

If yes, please provide a listing of the accrual adjustments made. 
_____________________________________________________________________________________________

7. Does the general ledger contain separate direct and indirect accounts for the following?

a. Direct Labor costs (billable and separate non-billable accounts) □ Yes □ No
b. Non-labor costs (billable and separate non-billable accounts) □ Yes □ No
c. Unallowable costs □ Yes □ No

Note: This will support that all direct costs are accounted for and traceable from the job cost ledger to the general ledger.

If responses are "Yes" to items "a" through "c", please provide a copy of the Company's chart of accounts and identify account 
numbers/names (i.e. account series/grouping, categories) for the cost items listed below. 

a. Direct Labor __________________________________________________
b. Other Direct Cost (ODC) __________________________________________________
c. Indirect Labor __________________________________________________
d. Other Indirect Cost __________________________________________________
e. Unallowable Cost __________________________________________________

8. Do you have written policies on identification of direct and indirect costs (labor and non-labor)?
□  Yes □ No

 If "Yes", please provide copies.

9. Does the Company have a system in place to identify and remove from the indirect cost pools all unallowable costs,
 in accordance with 49 CFR Part 18.20, 48 CFR Part 31 and applicable Cost Accounting Standards?

□ No. Please explain. ___________________________________________________________________
□  Yes. If "yes", please provide written policies and procedures for identifying and removing unallowable costs from
     the indirect cost pool, and answer a and b below:

           a. How are appropriate personnel trained to distinguish between allowable and unallowable costs?

2
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________________________________________________________________________________
           b. When does the primary review for allowability occur at time the transaction is recorded or later?

________________________________________________________________________________

10. Are contracts/projects assigned a unique identification/project number in your accounting system? □  Yes □ No

If "Yes", please provide a complete list of current active contracts/projects with their respective identification number.
_____________________________________________________________________________________________

11. Do the Company's timesheets include reporting codes for both direct and indirect hours? □  Yes □ No

If "Yes", do all employees, including managers and principles, record direct and indirect hours on their timesheets?
□  Yes □ No

If "No", then please explain the method used to segregate direct and indirect labor hours.
_____________________________________________________________________________________________

12. Does the Company record all hours worked by all employees, including managers and principals, regardless of whether the 
employees are exempt from overtime pay or whether all direct labor hours are billed to specific contracts/projects?

□ No. If "No", please explain. ___________________________________________________________________
□ Yes. If "Yes", which of the following methods does the Company use to account for uncompensated overtime-the hours 
   worked without additional compensation in excess of an average of 40 hours per week by direct-charge employee who 
   are exempt from the Fair Labor Standards Act?
      □ Effective Rate Method. Please explain: _______________________________________________________
      □ Salary Variance Method. Please explain. (e.g., What was the total dollar amount of the salary/payroll variance for 
         the year?): $ ____________________________________________________________________________
      □ Other. Please explain: ____________________________________________________________________

13. Is indirect and direct labor separated by contract/project/cost objectives on employee timesheets? □  Yes □ No

If "Yes", please provide a copy of an approved timesheet that shows indirect and direct labor separated by contract/project/
cost objectives.

14. How does the Company segregate work performed under a basic agreement/contract from work performed for contract 
changes/modifications?
_____________________________________________________________________________________________

15. Besides labor, what other costs does the Company normally bill/invoice as direct contract/project costs?
_____________________________________________________________________________________________

Does your response include a complete list of all items you intend to bill/invoice for? □  Yes □ No

If "No", please provide a listing of all those ODC items to be charged to the contract/project.
_____________________________________________________________________________________________

16. Is your financial management capable of accumulating and summarizing costs including direct and indirect
 (including labor), unallowable, and ODCs by contract/project? 

□  Yes □ No

If "Yes", please provide a sample report from a currently active contract/project showing the accumulation and 
summarization of direct labor and ODCs by contract/project, if applicable.

17. Do you have the ability to accumulate and summarize all contract/project costs even if they can not be
  billed directly? (i.e. non-reimbursable project costs) □  Yes □ No

18. Describe the accounting treatment for direct costs not billable to clients. (Where/how are these costs recorded?)

3
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_____________________________________________________________________________________________

19. Does the Company reconcile the financial accounting system to the job-cost system?
□ N/A (no job-cost ledger used)
□ No. Please explain. ____________________________________________________________________________
□ Yes. If "Yes", how often? (Check all that applies.)  □  Monthly       □ Quarterly       □  Semiannually      □  Annually

20. As an attachment please describe (narrative or flow chart) your process for approving, recording, and invoicing
contract/project costs that meet applicable federal and State rules and regulations.

I certify that to the best of my knowledge and belief the responses to this questionnaire are accurate.

Print Name

Signature Title Date Completed
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lnternal Control Questionnaire (lCQ) for Consulting Engineers

Name of Engineering Consultant ("the Company"):

TIN (Taxpayer Identification Number) :

Headquarters Address:

Company Website:

Fiscal Year End:

This ICQ was prepared for (DOT/agency name):

Time Period Covered:

Location of Accounting Records:

- Please include the following items as attachments to this ICQ:

. FAR part 31 Overhead Audit Report for most recent fiscal year, including audited Statement of Direct

Labor, Fringe Benefits, and General Overhead (hereinafter "Indirect Cost Rate Schedule") and related

reconciliation to the financial statements.
. Cognizant audit report or cognizant letter ofconcurrence from the cognizant Government agency'

Checkhere if not applicable:l
' Post-closing trial balance and f,rnancial statements (balance sheet, income statement, and statement of cash

flows) for the most recent fiscal year. (Note: Ifthe indirect cost rate schedule does not directly tie to the trial

balance, then please provide a supplemental reconciliation schedule.)

' Current chart of accounts that ties to fìnancial statements and indirect cost rate schedule.

. Independent Auditor's Report on financial statements and accompanying management letter.

Checkhere if not apPlicable: I
' Sample timesheet.

' The Company's policies for vacation and sick leave'
. The Company's bonus policy.
. Other written policies, as requested throughout this ICQ.

AASÍITO Uniform Audit & Accaunting Guide.

- Please identify the Company's primary contact for accounting questions:

Name:

Title:
Phone Number:

E-mail Address:

Mailing address (ifdifferent than headqua¡ters address listed above):

A. Background lnformation

.A..1. I'ear Established. 'When was the Company formed?

¿\.2. Business Form. What form of business entity is the Company?

! Sote proprietorship n Partnership E C Corporation f] S Corporation

I ottre.

lnternal Control Questionnaire for Consulting Engineers (rev 05/0'l/2012)
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4.3. Palent/Subsidian. Is the Company a subsidiary of any other company?

tr Y.t f f ']es," please explain: _
nNo

.4,.4. Common Orvnership. Does the Company own or control any other company or legal entþ (e.g., trust or
foundation) through common ownership? (See AASHTO Guide Sectiot 8.23.B for details.)

n Yes If ']es," please explain: _
ENo

A'5. C)wnership. Please list the stockholders, partners, or other owners with greater than five percent ownership of
the Company and their respective percentages of ownership.

Table 1: Company Ownership

Name Title Ownership Percentage

ot
to

ot
to

ot
/o

ol
to

%

o/
to

ot
/o

ot
/o

ot
to

OJ
to

o/
/o

ît
TO

4.6. Services Provided. What types of services does the Company provide? (e.g., consultant-Architectural and
Engineering Design)

a.

b.

U.

d.

4.7' Locations. How many offices does the Company operate, and where are these offices located?

a. Number:

b. Locations:

lnternal Control Questionnaire for Consulting Engineers (rev. 05/01 /201 2)

MSHTO Uniform Auditing & Accounting Guide (2012 Edition) Append ix B-3



currently

employ?

a. Full time: 

- 

b. Parttime: 

-- Has this number changed in the past one-year period?

n No ! Yes. If '!es," Please exPlain: 

-A..9. Revenue Sources.

1. For most recent fiscal year, what percentage ofthe Company's revenue was generated from each ofthe

following?

a. State government: 

-%b. Federal govemment: 

-%2. please speci! all revenues eamed as either a prime consultant or subconsultant:

a, Revenues from Govemment Projects: $-
b. Revenues Other Customers: $-

Total ComPanY Gross Revenue: $

A.10. Contract lltix. What percentage of the Company's revenue was generated from each of the following contract

types?

a. Lump sum: 
-Y"b. Cost plus fixed fee: 

-YoB, Accounting: General Background

8.1. Fiscal Period. Has the Company used the same fiscal reporting period for the past two years?

nYes I No

8.2, Accounting llfethod/Basis. What basis of accounting does the Company use to prepare general purpose

financial statements?

! Cash n Accrual n uy¡ri¿. Please explain "Hybrid." 

-- Was the same basis of accounting also used to prepare the firm's indirect cost rate schedule?

! Yes ! No.Please explain: 

-8.3. Àecounting Policies. Does the Company have written accounting policies that address the following topics?

(If"yes," please provide a copy.) Yes

(f) feR putt 3t is codified at 48 CFR Part 31, which is available at

https://www.acq uisition.eov/farlhtmllFARTOCP3l'html.

I nternal Control Questionnaire for Consulting Engineers (rev. 05/01 i201 2)

AASHTO Uniform Auditing & Accounting Guide (2012 Edition)

c. Local govemment: 

-%d. CommerciaVprivate: 

-%

c. Cost plus (time and materials): 

-%d. Other: 

-%o 

Please explain "Other." 

-

No

tr!
n
T
tr
tr
u
n
f,!
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AASHTO Internal Control Questionnaire (ICQ) for Consulting Engineers

8.4. Preparing the Indirect Cost Schedule. How fiequently does the Company prepare an indirect cost rate
schedule to determine costs eligible for reimbursement per FAR Part 3 1?

f] Annually I Other (please specify): _
- \ilas the most recent schedule prepared by the Company or by another entity instead (e.g., CPA firm)?

Prepared by: ! Intemal staff I Extemal party (specify): _
- Period covered by most recent indirect cost schedule:

! One-year period ended December 31, 20

n Othe. (please specif,): 

-
8.5. Fraud, Abuse. and Coutract Violations. Is the Company's management aware of any material instances of

fraud, illegal acts, abuse, or violations ofcontracts provisions or grant agreements?

n No ! Ves. If '!es," please explain: 

-8.6. Knowledee of FAR Part 31. Are appropriate personnel within the Company familiar with FAR Part 31?

n Yes n No. If "no," please explain: _
8.7. AuditsÆxaminations. Within the past three years, has a CPA or governmental agency performed an

independent audit, review, attestation, or compilation of the Company's financial data or any phase of the
Company's operations?

n No E Yes. If ']es," please complete the following (if applicable):

a. Financial Statements: I audit f] Review E Compilation E Other (please specify): _
Name of CPA or Agency: _
Contact:

Period Covered:

b. Overhead Rate: n Audit n Review E Compilation n Other (please speci!): _
- Was the overhead rate calculated in accordance with FAR Part 31? ! Ves n No

Name of CPA or Agency: _
Contact:

Period Covered:

c. Proiect Audits: ! Audit I Review I Compilation n Other (please specifl):

Name of CPA or Agency: _
Contact:

Period Covered:

I nternal Control Questionnaire for Consulting Engineers (reu, 05101 12012)
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AASHTO Internal Control Questionnaire (ICQ) for Consulting Engineers

G. Accounting System(s)

C.1. Accountins Software. What type of accounting software does the Company use?

! Internally-developed system. n Comme¡cial system. Name of vendor:

tr UyUri¿ system. Please explain:

- Please describe any significant manual procedures used outside ofthe automated accounting system to record transactions:

C.2. Job Costins. Does the Company have ajob-cost accounting system? n yes n No

If "no," please explain what type of system is used to determine project costs: 

-C.3, Intesration. Does the accounting general ledger interface with the job-cost ledger?

! yes n No E N¡e(nojob-costledgerused)

a. Are billings prepared from, or reconciled to, reports generated from the Company's job-cost system?

f] Yes ! No. Please explain: 

-b. Describe any manual procedures that occur outside ofthe automated accounting system to prepare

billing packages.-

C.4. Accountins Recor'ds. Which of the following types of records does the Company maintain to support financial

transactions?

Yes No

a. General ledger . n !
b. Cash disbursements journal tr n
c.Cashreceiptsjoumal ..... ! tr
d. Job/Project-cost ledger ! !
e. Labor distributionreports n tr
f. Employee expense reports n tr
g. Payroll registers t] !

C.5. Direct and Indirect Expenses. Does the general ledger contain separate direct and indirect accounts for the

following?

a. Labor costs f] Yes n No
b. Non-labor expenses E Yes n No

If"no," please explain: 

-
C.6. Exclusion of Unallowable Costs. Does the Company have a system in place to identiff and remove from the

indirect cost pools all unallowable costs, in accordance with per FAR Part 31 and applicable Cost Accounting

Standards? (See AASHTO Guide, Sections 2.2, 4.4, 5.2, 5 .5, and 6.3.)

! No.Please explain: 

-! yes. If ']es," please answer a through c, below.

a. Please provide details about the system.

b. How are appropriate personnel trained to distinguish between allowable and unallowable costs?

c. When does the primary review for allowability occur-at time the transaction is recorded, or later?

I nternal Control Questionnaire for Consulting Engineers (rev. 05/01/201 2)
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AASHTO Internal Control Questionnaire (ICQ) for Consulting Engineers

C.7. Divisions/Cost Centers. Does the Company have mo¡e than one division/cost center?

trNo ! ves

- If '!es," are separate ledgers maintained for each? ! Ves n No

Comment:

C.8. Reconciliations.

a. Does the Company reconcile the hnancial accounting system to the job-cost system?

X N¡¿. (nojob-cost ledger used).

E No. Please explain: _
Checkhere ifsystems are integrated: !

! Ves. If '!es," how often? (Check all that apply.) ! Monthly n Quarterly ! Semi-annualty ! Annually

Comment: _
b. How frequently are bank statements reconciled? Vy'ho performs this process?

C,9. Budseting. Does the Company use a budgeting system for project planning and oversight?

nyes E No

Comment: _
- If '!es," does the Company prepare variance reports to compare budgeted amounts to actual amounts on

projects, and are the reports distributed to appropriate management personnel?

! Yes n No. If "no," please explain: 

-C.10. Cost Allocatiou. Does the Company use cost allocation methods consistently for all contracts, including
commercial contracts as well as for State and Federal government contracts?
(See AASHTO Guide, Sections 5.3 and 10.5.)

E Yes tr No. If "no," please explain:

C.l1. Àllocation Base(s'). When computing indirect cost rates, the Company uses-

fl a single bæe for cost allocation. Description of base: 

-! multiple bases fo¡ cost allocation. Description ofbases:

(See AASHTO Guide Section 4J Tor a discussion of common allocation bases for indirect costs.)

Ç.12. Field Offices. Does the Company have field offìces? (See AASHTO Guide Section 5.6.)

nNo
n Yes. If 'les,"

a. Are separate indirect cost rates used for the home ofhce and field offices?

Xves E No

Please explain: _
b. Ifhome office and field office indirect cost rates are computed, are they presented consistently to

all State DOTs?

n yes I t,to. If "no," please explain: 

-Please check here if not appticabte: I

lnternal Control Questionnaire for Consulti ng Engineers (rev. 05/01 /201 2)
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AASHTO Internal Control Questionnaire (ICQ) for Consultinq Engineers

C.13. Proiect-Snecific Inclirect Cost Ratelsì. Does the Company have any special, project-specific indirect cost

rates negotiated with a State DOT?

! No I yes. If ']es," please explain, and list the States that use these rates:

D. lnformation Technology (lT) Systems

D.l. IT Policies. Does the firm have written IT system policies concerning the following topics?

(If '!es," please provide a copy.)

a. Hardware/Software Yes No

. Purchasinc. .... . ....... n n

. Inventory ...... ' n n
¡ Maintenance.. .. .. ..... tr n
. Access ......... n tr
r Useofln-houseandoff-site ...... n tr
. AdditionandremovaVretiremenldispositionof.,.. ........ tr tr

b. BusinessContinuationPlan.. .....! n
c. SecurityProtocol ........n !
d. Activation and deactivation of employees upon hiring or termination . ' . ¡ ¡

D.2. IT Risk Assessment. Has the Company's management conducted an IT system risk assessment within the past

three years?

lYes lNo
Ð.3. IT Security Review. Are system security and application access logs enabled arid reviewed periodically?

trYes nNo
Comment:

D.4. IT Electronic Data Safeguards. If documents are retained in electronic format, are they stored in a format that

cannot easily be modified, removed, or replaced, and does a mechanism./audit trail exist to track all such events?

n Yes flNo
Comment;

lnternal Control Questionnaire for Consulting Engineers (reu. 05101 12012)
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E No n Y.r. If '!es," please speci!: 

-E.2. Pay Cvcle. What is the Company's standard pay cycle?

flBi-weekly ! Monthly E lst and 15th ! Ottrer (please speciff): _
If the Company uses more than one pay cycle, please explain: _

E.3. Payroll Register. Does the payroll register include the following data?

Yes No

a. Employee Name. . X trb. Employee ID number. n trc. Gross pay n Id. Payroll deductions n Ie. Netpay ..n trf. Checkamount ... n ng. Hourlyrate... n nh. Payperiod tr Ii. Normalhoursforpayperiod .......n f]j. Overtimehoursforpayperiod. ....n tr
Comments: _

8.4. Timekceping System.

a. Does the Company use an electronic timekeeping system?

EYes INo
- If ']es," please provide an explanation of its operation, or provide system documentation:

b. Are all employees, including manage¡s and owners/principals, responsible for signing their own timesheets?

Eyes trNo
If"no," please explain: _

c. Are all employee timesheets approved by supervisors?

fl Y.r X No

If"no," please explain: _
d. Is there a certification and approval process required for all time worked by owners and principals?

[ves lNo
If"no," then how is time accounted for and billed to projects? _

e. How are timesheet coding errors detected and corrected?

f. How do timesheets identifr work performed outside an agreement's original scope of services?

I nternal Control Questionnaire for Consulting En gineers (reu. 05t01 t2012)
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F. Labor Gost Accumulation

F,l. Direct & Inclirect Labor. Do the Company's timesheets include reporting codes for both direct and indirect

hours? (SeellSHTO Guide, Chapter 6.)

nYes ENo
- If .!es," do all employees, including managers and principals, record direct and indirect time on their

timesheets?

lrrto," then please explain the method used to segregate direct and indirect labor hours. 

-F.2. \üork Week. Please list the Company's normal hours of business operation (normal work week):

F.3. Uncompensated Oyertime (see AASHTO Guide, Section 5.4). Does the Company record all hours worked by

@ingmanagersandprincipals,regardlessofwhethertheemployeesareexemptfrom
overtime pay or whether all direct labor hours are billed to specific contracts?

! No. If "no," please explain: 

-E yes. If '1les," which of the following methods does the Company use to account for uncompensated

oyertime-the hours worked without additional compensation in excess of an average of 40 hours per

week by direct-charge employees who are exempt from the Fair Labor Standards Act?

! Effective Rate Method. Please explain:

fl Satary Variance Method. Please explain. (E.g., What was the total dollar amount of
the salary/payroll variance for the year?): $-

I Ottrer. Please explain: 

-F.4. Contract lHo<lifTcations/Time Trackine. How does the Company se$egate work performed under a basic

agreemen/contract from work performed for contract changes/modifications? 

-

lnternal Control Questionnaire for Consulting Engineers (rev. 05/01 /201 2)
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G. Labor Billings and Project Gosting

G.1. Billins Rates. Please describe how billing rates are determined, or attach the Company's billing-rate policy.

I Description: _
fl Billing-rate policy anached.

G.2. Premium Overtirne. Does the Company pay overtime at a premium to any employees? ! Yes E No

- If 'les,"

a. What premium rate is paid, and what categories of employees are eligible for this rate?

f Time-and-a-half for all non-exempt employees.

E Other. Please explain: _

b. How is the overtime premium accounted for and billed?

! As part ofdirect labor, and overhead is applied.

! As an Other Di¡ect Cost (no overhead applied).

n ls an indirect labor cost (included in the indirect cost rate).

E Other. Please explain: _

G'3' Allocation of Overtime Costs. Are overtime costs allocated to contracts consistently, regardless of the type of
contract (lump sum versus actual cost) or customer (government versus commercial)?

! ves I No. If "no," please explain: _

G.4. Cost Allocation versus Billing. If the Company pays a principal or an employee at a rate in excess of a
contract's maximum hourly labor rate, where will the excess cost be allocated/charged? _

G.5. ContractÆurchased Labor. Does the Company invoice/bill contract labor directly to any customers?

lves ENo EN¡e
- If ']es," please complete the following: Contract labor is billed-

! As part ofdirect labor, and overhead is applied.

! As an Other Direct Cost (no overhead applied).

! Other. Please explain: _

lnternal Control Questionnaire for Consulting Engineers (rev 0510112012)
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H. Expense Accumulation and Billing

H.l. Nonsaìarv Direct Costs (Other Direct Costs). Besides labor, what type of costs does the Company normally

bilVinvoice as direct exPenses?

II.2. Credits Associated with Direct Costs. Is the indirect cost pool relieved/reduced for credits/reimbursements

received for direct costs?

fl yes E No. If "no," please explain

H.3. DesisnÆuild Stipends. Has the Company received a stipend from any State DOT in connection with

design/build eflorts?

flves nNo
- If ,]es," please explain how the Company accounted for the stipend in the accounting

svstem:

H.4. Classification of Cost Items. How are the following cost items accounted for and billed?

(Check both "D" and "I," if applicable.)

(þ : Direcl; I : Indírect; N/A: not applicable) DIN/A
a. Vehicles """"n tr n
b. Computer Assisted Design and Drafting (CADD) . ' . n n E
c. Computer(non-CADD) ....'.....¡ tr !
d. releihone .. '... n E !
e. erinùng/Reproduction..... E ! E
f. Postage. ........ n n E
c. Lab... E E E
h. Drilling. . ... .. .. tr n E
i. TravelandSubsistence..... .'..' n tr tr
j. GPSand./orNuclearDensityMeters .'.....tr E E
t. orher(listifsignificant) ..'......1 tr n

H.5. Nonllillabic Costs. Describe the accounting treatment for direct costs not billable to clients. (Where/trow are

these costs recorded?)

IL6. Authorization. How does the Company ensure that costs are not billed to Government projects prior to proper

authorization?

H.Z. Yehicle Expenses. Does the Company provide vehicles to employees for business purposes?

nYes nNo
a. If '!es," are the vehicles leased or owned?

n Leased E owned

b. Identify the total number of vehicles owned or leased by the company'

- 

Leased 

- 

Owned

c. Are mileage logs maintained for all vehicles? If "no," please explain below.

EYes ENo
Explanation: 

-

I nternal Control Questionnaire for Consulting Engineers (rev. 05/01/201 2)
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d' Is mileage separated by direct and indirect classifications, and is mileage incurred in connection with
unallowable activities tracked? n y.r I Uo

Explanation: _
e. 'What recovery/billing rate is used for Company vehicle mileage reimbursement?

$ per mile.

Explanation: _
f. How was the rate developed? _

H.8. Computer Expenscs. Are the Company's computer expenses incurred as a result of (select one):

a. I outside Services? f, Company ownership? ! sotht

E Yes fluob. Does the Company compute a charge rate for computers?

- If '!es," what is the rate?

- How was the rate developed?

c. Is computer usage segregated by direct and indirect classihcations? I yes n No
d. Are computer usage logs maintained and coded by job/project? Iyes nNo

II.9. Printins and Reoroduction Costs. How are printing and reproduction expenses treated?

- In House: ! Direct cost J Indirect cost ! Combination of direct and indirect

- Outside vendor: ! Direct cost ! Indirect cost ! Combination of direct and indirect

If you marked "combination of both," please explain: _
a. For in-house services, are usage logs maintained and coded byjob/project?

flves n No

b. Is usage segregated by direct and indirect classif,rcations?

lves ENo
c. If these costs are incurred through the use of an outside vendor, are the invoices coded by job/proj ect when

received?

Ives ENo
H.t0. Telephone Costs. How is the expense for telephone service reco¡ded and billed?

! Direct cost E Indirect cost E combination of di¡ect and indirect

If you marked "combination of direct and indirect," please explain belotv:

- Does the Company maintain a telephone log to record toll calls? E yes E No

- Are the calls job-coded by direct and indirect classihcations? tr y., I No

I nternal Control Questionnaire for Consulting Engineers (rev. 05/01 /201 2)
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II.11. activities Ineligible for Cost Reimbursement. Did any of the Company's employees engage in activities for

lobbying, advertising, public relations, charity, and/or entertainment?

- If ,!es,', please list the employees who engaged in these activities, and describe how the associated costs

were tracked and accounted for in relation to the submitted indirect cost rate.

Table 2: Unallowable ActiYities

Employee Name or lD &
Title/cla ssif¡cation :

Activit¡es: Accounting Treatment:

t. Gompensation for Owners and Employees

I.1. Bonuses.

a. Did the Company pay, or accrue for, bonuses earned by owners or employees during the period covered by

the latest indirect cost rate schedule?

EYes nNo
- If ,!es," were the bonuses included in the submitted overhead rate? ! yes n No n N¡e

- Was any portion of these bonuses excluded from the submitted overhead rate? I yes ! No

! Nle

Comment: 

-b. Does the Company have a written bonus plan?

E yes. Please provide a copy ofthe plan.

fl No. please describe how bonuses are determined and how this is communicated to employees. 

-c. Are all employees eligible for the bonuses? I Yes tr No. If "no," please explain: 

-I.2. Executive Compensafion. Has the Company, an independent CPA, or compensation consultant performed an

-.uul*tion 

of executive compensation for reasonableness in accordance with FAR 31 205-6? (See AASHTO

Guide Section7.5.)

nves lNo
- If .]es," describe the methodology used and how this process has been documented: 

-

I nternal Control Questionnaire for Consulting Engineers (rev. 05/01 /201 2)
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J. Related-Party Transactions

J.1. Related Emplovees. Please provide the following information for all emplovees who are related to the parties
listed in the Ownership Table (Table 1) shown in 4.5:

Table 3: Employees Related to Company Owners

lnternal Control Questionnaire for Consulting Engineers (rev. 05/01/2012)
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Name or ID: TitlelPosition: \Yages/Salary: Bonus: Other
Comncnsafinn.

Total
Comnensafinn:

I

$ $ $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related (e.g., spouse, pæent, child, sibling, in law):

2

$ $ $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related:

3

$ $ $ s

Total Hours
Worked During
Yeæ:

Job Duties:
Related to:
How Related:

4

$ $ $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related:

5

$ s $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related:

6

s $ $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related:

7

$ $ $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related:

8

s $ $ s

Total Hours
Worked During
Year:

Job Duties:
Related to:
Holv Related:



AASHTO Internal Control Questionnaire (ICO) for Consulting Engineers

J.2. Related \¡endors. Please provide the following information for all vendors related to the parties listed in the

Ownership Table (Table l) shown in A'5:

Table 4: Vendors Related to Company Owners

lnternal Control Questionnaire for Gonsulting Engineers (rev. 05/01/2012)
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Name or ID: TitlelPosition: Wages/Salary: Bonus: Other
Comnensation:

Total
Cnmnenselion:

9

s s $ $

Total Hours
Worked During
Year:

Job Duties:
Related to:
How Related:

l0

$ s $ $

Total Hours
rWorked During
Year:

Job Duties:
Related to:
How Related:

Name: Contact Information: How Related: Products/Services Provicled : Total Payments
During Year:

$

$

$

$

$

$

$

$

$

$

$

$



J.3. Propertv or Facilities Leased from Related Parties. Does the Company rent or lease property and/or facilities
from another entity (organization or individual)?

flves E uo

- If 'les,"

a. Are any of the Company's orvners/stockholders, or members of their immediate family, also
owners/stockholders of the other entity?

nves ENo
- If '!es," please explain: _

b. Have the rental/lease costs been adjusted to the property owner's actual costs?

lves nNo
- If ']es," what basis was used to determine actual cost? (E.g., the property owner's tax return

less interest expense, plus cost of money).
Description: _

J.4. Other Related-Partv Transactions. Did the Company engage in any transactions with related parties other
than those listed and described in J.l through J.3?

E No n yes. If '!es," please complete Table 5:

lnternal Control Questionnaire for Consulting Engineers (rev. 05i01/2012)
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Table 5: Other Related-Party Transactions

Name: Contact Information: How Related: Products/Services Provided: Total Payments
During Year:

$

$

$

$

$

$

$

$

$

$

$

$
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K. Other Questions

K.l. Life Insurance. Does the Company pay life insurance for officers/principals?

lves ENo
- If ']es,"

(a) Have any costs associated with this life insurance been included on the indirect cost rate schedule?

fl Yes - total amount: 

- 
n No

(b) Please identify the beneficiary ofthe life insurance:

! Company/survivingpartners ! OfFrcer/principal's family,

E Other (speci&) 

-(c) Please identif, the type(s) ofthe life insurance:

Ll lerrn n wnole nfe E Universal life ! Endowments (annuities)

! Accidental death n Othe¡ (please specify): 

-K.2. Suspension or Debarment. Has the Company, its parent, subsidiary, or any omer, stockholder, officer,

parbler, or employee ofthe Company been suspended or debaned from doing business by any State or the

Federal govemrnent?

nves ENo
- If '!es," please provide complete details:

I{,3. Updates for Chanses to FAR Part 31. Does the Company have an existing process designed to provide timely

updates to company policies and procedures to accommodate changes in the FAR Subpart 31.2 cost principles?

nves nNo
- If'!es," please describe the process: 

-K.4. Risk Assessment. Does the Company have a process for assessing risks that may result from changes in cost

accounting systems or processes?

lves INo
- If']es," please describe the process. How are risks identified and addressed? 

-K.5. Cornmunications of FIIIYA/DOT Requirements. How does information flow from the FHWA/State DOT to

appropriate management personnel? (E.g., How are relevant updates to State DOT procedures or Federal

Regulations disseminated to project managers and accounting personnel?)

I ntern al Co ntrol Q uestion n aire for Consu lti n g E n g i neers (rev. 05101 12012)
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Typed or Printed Name



ndex
Kevword or Phrase Section Paqe

Accountino method/basis lcash. accrual, or hybrid) 8.2 B-4

Account¡no oolicies (bv cateqory) 8.3 B4

Accountinq records (tyPes of) C4 B-6

Accounting system (integrat¡on 01 c.3 B-6

Allocation base(s) used to compute indirect cost rate(s) u.11 ó-t
Alln¡afinn nf cosl billino G.4 B-1 1

Attachments (list of required documents) B-2

Audits/examinations (within the past three years) 8.7 B-5

Authorization (ensurinq that costs are not billed prior to proper authorization) H.6 B-12

Rill¡nd râlê< G1 B-1 1

t.1 B-14

Budoetino svstem (proiect planning and oversight) c.s B-7

bislñJsJtòrm lsole Droprietorship, partnership, corporation' etc.) 4.2 B-2

Classification of cost items (accounting and billing colgrdejxtig!Ð H4 B-12

f'nmmnn nwncrchin 4.4 B-3

Cnmmunic-ation of FHWA/DOT reouirements K.5 B-1 I
Computer expenses (outsourced versus in-house' C¡QOj!9l9.ç-1al9.9nage qgj, 9!9i) 

-
H.8 B-1 3

Contrah mix (revenue generated by each type of contract) A.'10 84
cônlrâct módifications ltime trackinq associated with work done on modif¡c 4 B-1 0

labor G.5 B-11

Cost allocation (consistencY of) c.10 B-7

lìrcdilc ¡csnciatêd with direct costs H,2 B-12

ocinn/hr rild qtinÊnds H3 B-12

Direct and indirect expenses (how recorded in accounting system) c.5 B-6

Divisions/cost centers (list of) c.7 B-7

Emolovees lnumber of) 4.8 B4

FAR Pârt 31 lknowledoe of) B6 B-5

Field offices/field overhead rates c12 B-7

trisc.al neriori lrenortino oeriod for financial purooses) 8.1 B-4

Fraud, abuse, and contract violations 8.5 B-5

lndirecl cost schedule (when prepared, by whom, and period covered) B4 B-5

lnformation technoloqy data safeguards D4 B-8

lnformation technoloqv policies D1 B-8

lnformation technoloqv risk assessment D.2 B-8

lnlnrmatinn lpehnnlnov senurifu revìew D.3 B-8

. lnh-cnst svstem c.2 B-6

Labor (direct and indirect - t¡mesheet !epg(I.S- F.1 B-1 0

fp nc lcôsls tvoes and beneficiaries) K.1 H-1U
:;--r
Locetions lnumber of ofiìces and locations) 4.7 B-3

Nonbillable costs laccountinq for) H.5 B-12

Nonsaleru dirêct costs lother direct costs) H.'f B-12

rìr/êrf¡mÊ lallncatinn ofl G3 B-í 1

overtime loremium oortion) G.2 B-11

ôverli F.3 B-10

flwnershin table llist of owners with >5% ownershio) 4.5 lTable 1) B-3

Þarcnl,/qr rhsidiaru relationshios 4.3 B-3

Þarr nvnlc letândârd neriodsì E.2 B-9

Pavroll reoister (comoonents of)

Pavroll service (internal or external)

E.J
E.l

B-9

B-9

p,i"tino and reoroductiòn costs (outsourced versus in-house, tracking, usage logs, etc.) H.9 B-13

indirect cost U. IJ B-8

of executive compensation (description of procedures to establish 1.2 B-14

Reconcilìations to cost c.8 B-7

a¡iinns lcmnlnveesì J.1 (Table 3) B-1 5 to B-1 6

lransaclions lotherì J.4 [lable 5) B-17

transactions or facilities leased J.3 B-17

transactions J.2 (Table 4) B-16

Revenue sources vs. commercial; prime vs. subconsultant) 4.9 B-4

RI"k Às¡smÄnt ia.s related to chanoes to the cost accountinq svstem or Company policy) K4 B-18

Services B-3

lnternal Control Questionnaire for Consulting Engineers (rev 05/01/2012)
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costs (how determined and how excluded ftom indirect cost schedule

B-1 2 to B-1 3

to FAR Part 31

Vehicle expelse:_(numbeLleased/owrlql, mileage logs, billing rate, eta)
. Work wggl (no!!ql o-peratilg !'louls) _ . _. .. _
Year establishgd (year the_Company w.?s founded) *_

lnternal Control Questionnaire for Consulting Engineers (rev. 05/01/2012)
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