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00 01 03 

 
PROJECT DIRECTORY 

 
 
Project Name:   San Mateo Medical Center (SMMC) 
   SMMC Prevent Self Harm & Ligature Project 
 
Owner:     County of San Mateo 
     Department of Public Works 
  
Owner/SMMC’s Representative:  Bernadette Delgado, Capital Project Manager 

Capital Projects & Construction Services Facilities and  
Capital Project Division 

     County Government Center 
     555 County Center, 5th Floor 
     Redwood City, CA  94063 
     Tel: (650) 400-6951 
     E-mail: bdelgado@smcgov.org 
 
All bidding inquiries shall be   
directed only to:   Bernadette Delgado, Capital Project Manager 

Capital Projects & Construction Services Facilities and  
Capital Project Division 

     County Government Center 
     555 County Center, 5th Floor 
     Redwood City, CA  94063 
     Tel: (650) 400-6951 
     E-mail: bdelgado@smcgov.org 
 
        
Design Professionals:                  Smith-Karng Architecture, Inc. 
     Architect 
     800 Haight Street 
     San Francisco, CA  94117 
     Tel:  (415) 552-3600 
     Fax: (415) 552-1910 
     Attn: Madelyn McClellan 
      
     E-Structure 
     Structural  
     1144 65th Street, Suite A 
     Oakland, CA  94608 
     Tel:  (510) 982-5010 
     Fax: (510) 235-3992 
     Attn: Maryann Phipps 
 
     Cammisa + WIPF 
     Mechanical & Plumbing 
     642 Harrison Street, 4th Floor 
     San Francisco, CA  94107 
     Tel:  (415) 563-5740 
     Attn: Angelo Dominguez 
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     Ortega Consulting Engineers 
     Electrical 
     5 Third Street, Suite 1220 
     San Francisco, CA 94103 
     Tel:  (415) 546-0490 
     Fax: (415) 546-0421 
     Attn: Arsenio Ortega 
 
  
Address for Stop Notices:  Bernadette Delgado, Capital Project Manager 

Capital Projects & Construction Services Facilities and  
Capital Project Division 

     County Government Center 
     555 County Center, 5th Floor 
     Redwood City, CA  94063 
     Tel: (650) 400-6951 
     E-mail: bdelgado@smcgov.org 
 
Address for Demand for Arbitration: Bernadette Delgado, Capital Project Manager 

Capital Projects & Construction Services Facilities and  
Capital Project Division 

     County Government Center 
     555 County Center, 5th Floor 
     Redwood City, CA  94063 
     Tel: (650) 400-6951 
     E-mail: bdelgado@smcgov.org 
          
A copy of the Demand for Arbitration  
must be sent to: County of San Mateo 
  Department of Public Works 
  Attn:  Owner’s Responsible Administrator 
 (See Agreement for Name of Responsible Admin.) 
     County Government Center 
     555 County Center, 5th Floor 
     Redwood City, CA  94063 
 
 

END OF SECTION 00 01 03 
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SECTION 00 01 15 
 

LIST OF DRAWING SHEETS 
 
 

The drawings listed below accompanying this specification form a part of the contract. 
 
Drawing No.    Title  
 
 ARCHITECTURAL  
 

T0.0 Cover Sheet, General Notes, Abbrev. & Project Information  

A0.0 AMC & Unreasonable Hardship Form 

A0.1 Accessibility Details 

A0.2 1st Floor – Accessibility Plan 

A0.3 1st Floor – Fire and Life Safety Plan 

A0.4 3rd Floor – Accessibility Plan 

A0.5 3rd Floor – Fire and Life Safety Plan 

A2.0 Phasing Plans – Phase 1 & Phase 2 – 3rd Floor (3A) & (3B) 

A2.0A Phasing Plan – Phase 3 – 1st Floor (PES) 

A2.1 1st Floor PES Demo and New Work Plan 

A2.2 1st Floor PES Demo and New Reflected Ceiling Plan 

A2.3 3rd Floor Suite 3A Demo and New Work Plan 

A2.4 3rd Floor Suite 3A Demo and New Reflected Ceiling Plan 

A2.5 3rd Floor Suite 3B Demo and New work Plan 

A2.6 3rd Floor Suite 3B Demo and New Reflected Ceiling Plan 

A2.7 1st Floor PES Enlarged New Toilet Upgrades Plans and 

Elevations 

A2.8 3rd Floor Suite 3A Enlarged New Accessibility Toilet Plans and 

Elevations 

A2.9 3rd Floor Suite 3A Enlarged New Toilet Upgrades Plans and 

Elevations 

A2.10 3rd Floor Suite 3B Enlarged New Toilet Upgrades Plans and 

Elevations 

A2.11 3rd Floor Suite 3A TV Details and 3B Vending Machine Floor 

Plan, Elevation and Details 

A2.12 1st Floor PES New Finish Floor Plan 
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A2.13 3rd Floor Suite 3A New Finish Floor Plan 

A2.14 3rd Floor Suite 3B New Finish Floor Plan 

A2.15 Finish Schedule 

A5.1 Elevations – 1st Floor PES Interior Elevations 

A5.2 Elevations – 1st Floor PES Interior Elevations 

A5.3 Elevations – 3rd Floor 

A5.4 Elevations – 3rd Floor 

A5.5 Elevations – 3rd Floor 

A5.6 Elevations – 3rd Floor 

A5.7 3rd Floor – 3A Accessibility Toilet Interior Elevations 

A7.1 Typical Framing Details 

A7.2 Door Schedule 

A7.3 Door Hardware Schedule 

A7.4 Door Schedule Notes 

A7.5 Window Schedule 

A8.1 Gyp Board Ceiling Details 

A9.0 Details 

A9.1 Details 

 

 MECHANICAL 
 

M0.1 General Notes, Symbols, and Abbreviations, Legend, 

Specifications and Details 

M2.2 First Floor Plans – Mechanical  

M2.4 Third Floor Plans – Mechanical 

M2.6 Third Floor Plans – Mechanical  

 
 PLUMBING 
 

P0.1 Notes, Symbols, Abbreviations, Legend, and Schedule 

P0.2 Specifications 

P2.7 Partial First Floor Plans – Plumbing 

P2.8 Partial Third Floor Plans – Plumbing  

P2.9 Partial Third Floor Plans – Plumbing 

P2.10 Partial Third Floor Plans – Plumbing  
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P8.1 Details 

  
 ELECTRICAL 
 

E0.1 Symbols, Abbreviations, General Notes 

E2.1 1st Floor PES – Electrical Plans 

E2.2 3rd Floor Area A – Electrical Plans 

E2.3 3rd Floor Area B – Electrical Plans 

E4.1 Enlarged Plans 

E5.1 Details 

E6.1 Schedules 

 

- - - E N D - - - 

END OF SECTION 00 01 15 
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DOCUMENT 00 11 09 

 
 BIDDING CALENDAR 

 
NOTICE - THIS SUMMARY OF DATES IS FOR INFORMATIONAL PURPOSES ONLY. 
 
The dates and times listed may not be relied upon or enforced. This summary does not form a 
part of the Contract Documents and does not establish contractual obligations.  
 
NOTICE – THIS IS A SUMMARY ONLY AND DOES NOT LIST ALL DATES, TIMES 
OR TIME PERIODS CONTAINED IN THE BIDDING AND CONTRACT DOCUMENTS. 
 
All bidders and contractors must refer to the actual documents for all applicable dates, times, 
and time periods.   

 
Prevent Self Harm & Ligature Project No. P30F1 

Event  Date/Time  Location  
Contract Documents Issued for Bid 
(Released &Available): 

November 9, 2020 https://publicworks.smcgov.org/projects-
out-bid  

Mandatory Pre-Bid Conference and 
Project Site Visit/Job Walk 

November 23, 2020, 
at 2:00PM  

San Mateo Medical Center, 222 West 
39th Avenue, San Mateo CA 94403 
See Notice to Contractors Document 00 
11 16 for instructions to attend. 

Deadline for Questions –Last Day for 
prospective Bidders to submit 
questions, in writing, by email to 
Authorized Contact Person: 
bdelgado@smcgov.org 

December 3, 2020, 
by 5:00PM  

N/A 

Response to Questions – Issue 
Addendum #1 

December 8, 2020  https://publicworks.smcgov.org/projects-
out-bid 

Bids Due:  Before  
December 23, 2020, 
2:30PM  

See Notice to Contractors  
Document 00 11 16 

Bid Opening Date:  December 23, 2020, 
at 2:30PM  

See Notice to Contractors  
Document 00 11 16 

Bid Evaluation Period: December 28, 2020 
to January 7, 2021  

N/A 

Issue Notice of Intent to Award: January 8, 2021  N/A 
Protest Period: January 11 – 15, 

2021 
See Instructions to Bidders Document 
11 21 13 

Submission to County Board for 
Approval:  

February 19,2021 N/A 

Anticipated Contract Award Date:  March 23, 2021 N/A 
 

END OF DOCUMENT 

https://publicworks.smcgov.org/projects-out-bid
https://publicworks.smcgov.org/projects-out-bid
https://publicworks.smcgov.org/projects-out-bid
https://publicworks.smcgov.org/projects-out-bid
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DOCUMENT 00 11 16 

 
NOTICE TO CONTRACTORS 

 
 
NOTICE IS HEREBY GIVEN that the Board of Supervisors of the County of San Mateo, 
State of California, will receive sealed bids for the following construction contract:  

 
PREVENT SELF HARM AND LIGATURE PROJECT 

PROJECT NO. P30F1 
SAN MATEO MEDICAL CENTER  

SAN MATEO, CA 44403 
 

Engineer’s Estimate: $3,450,000 
 
Bids shall be received in accordance with the Contract Documents. The Contract 
Documents may be examined and/or downloaded at the Department of Public Works 
website at https://publicworks.smcgov.org/projects-out-bid (includes complete bid 
package). 
 
A Mandatory Pre-Bid Conference followed by a Project Site Visit/Job Walk is scheduled 
for Monday November 23, at 2:00 PM (Pacific Time). The mandatory pre-bid 
conference will meet at San Mateo Medical Center, outside the main entrance, 222 
West 39th Avenue, San Mateo CA 94403. Due to the nature of this hospital project, it is 
mandatory for interested contractors to attend the pre-bid conference and visit the 
project site to become familiar with project. Bids will not be accepted from any prime 
contractor not present at the mandatory pre-bid conference as evidenced on the 
attendance roster.  
 
Please review the Project Plans & Specifications in advance of the Mandatory Pre-Bid 
Conference and Project Site Visit.  
 
Due to COVID-19 requirements in San Mateo County and at the San Mateo Medical 
Center, interested Contractors are required to RSVP to the Authorized County 
Representative no later than 2:00 PM (Pacific Time), Friday November 20, 2020 of 
their planned attendance (with number of persons) to the Mandatory Pre-Bid 
Conference and Project Site Visit.  
 
Contractors are expected to provide Personal Protective Equipment (PPE) for their 
personnel, as published by Order No. c19-5c (Revised) of the Health Officer of the 
County of San Mateo. The entire Order shall be followed by all who live and visit San 
Mateo County. Contractors shall comply with ALL applicable federal, state, and local 
health orders and ordinances and are required to continue to check for updates to such 
orders and ordinances.  
 

https://publicworks.smcgov.org/projects-out-bid
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Contractors attending the Mandatory Pre-Bid conference and Project Site Visit shall 
ensure their employees or subcontractors who attend: 1) perform and comply with the 
“Individual Control Measures and Screening” section of the “COVID-19 Industry 
Guidance: Construction” guidelines publication dated July 29, 2020 
(https://www.dir.ca.gov/dosh/coronavirus/Health-Care-General-Industry.html and 
https://files.covid19.ca.gov/pdf/guidance-construction.pdf); 2) arrive wearing face 
covering and eye protection; 3) arrive with recently washed hands or wash hands at the 
handwashing station at the main entrance to the San Mateo Medical Center; 3) street 
shoes are preferred; 4) hard hats, vests, and gloves are not required. Upon entry to the 
medical center, attendees will be subject to a health screening by San Mateo Medical 
Center staff and will be required to wear the medical mask provided. Contractors who 
do not wear the medical mask and PPE as required by San Mateo Medical Center 
for this event not be able to enter the facility and will not be able to attend the 
Mandatory Pre-Bid Conference and Project Site Visit, and will not be able to 
register as a bidder for the Project. .  
 
Questions regarding this project should be directed to the Authorized Contact Person:  
Bernadette Delgado, Project Manager II – Capital Projects 
Department of Public Works 
555 County Center, 5th Floor, Redwood City, California 94063-1665 
Office Phone: (650) 599-7250 
Cell Phone: (650) 400-6951  
 
Bids shall be submitted using forms furnished and bound in the Project Manual of the 
Construction Documents and in accordance with the Instructions to Bidders Document 
11 21 13 and shall be accompanied by a Bid Bond. 
 
Bids shall be sealed and filed with the Clerk of the Board of Supervisors of the County 
of San Mateo at the Hall of Justice and Records, 400 County Center, (formerly 401 
Marshall Street) 1st Floor, Redwood City, California, 94063 and filed Bids shall receive 
the Clerk’s timestamp before December 23, 2020, 2:30PM (Pacific Time).  All sealed 
bids officially received and filed with the Clerk of the Board of Supervisors will be 
opened in public shortly thereafter outside in front of the 400 County Center Building or 
at another location as designated by County. 
 
The Board of Supervisors of the County of San Mateo, State of California, reserves the 
right to reject any and all bids, alternate bids, or unit prices and waive any irregularities 
in any bid received. 
 
No bidder may withdraw his bid for a period of ninety (90) days after the date set for the 
opening thereof. 
 
Prospective bidders must be fully qualified, licensed, certified, and insured to perform 
the Work requested for the Project. All work performed must meet all current applicable 
laws and regulations.  
 

https://www.dir.ca.gov/dosh/coronavirus/Health-Care-General-Industry.html
https://files.covid19.ca.gov/pdf/guidance-construction.pdf
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Pursuant to Labor Code Sections 1770, et seq., the Director of the Department of 
Industrial Relations has determined the general prevailing rate of wages in the County 
of San Mateo for each craft, classification, or type of workman needed to execute the 
contract. The prevailing rates so determined are based on an 8-hour day, 40-hour week, 
except as otherwise noted. Existing agreements between the Building Trades and the 
Construction Industry groups relative to overtime, holidays and other special provisions 
shall be recognized. It shall be mandatory upon the Contractor and upon any sub-
contractors under him, to pay not less than the said specific rates to all laborers, 
workmen or mechanics employed by them in the execution of this contract. 
 
Pursuant to State Senate Bill SB 854 (Stat. 2014, Ch. 28), effective January 1, 2015: 
(1) No Contractor or Subcontractor may be listed on a bid proposal for a public 

works project (submitted on or after March 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5 (with 
limited exceptions from this requirement for bid purposes only under Labor Code 
section 1771.1(a)). 

(2) No Contractor or Subcontractor may be awarded a contract for public work on a 
public works project (awarded on or after April 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. All Contractors and Subcontractors must 
furnish electronic certified payroll records directly to the Labor Commissioner 
(aka Division of Labor Standards Enforcement).  

 
Contractor and its subcontractor(s) agree to pay not less than prevailing rates of wages 
and be responsible for compliance with all the provisions of the California Labor Code, 
Article 2-Wages, Chapter 1, Part 7, Division 2, section 1770 et seq and section 1810 et 
seq.  A copy of the prevailing wage scale established by the Department of Industrial 
Relations is on file in the office of the Director of Public Works, and available at 
www.dir.ca.gov/DLSR or by phone at 415-703-4774. California Labor Code section 
1776(a) requires each contractor and subcontractor keep accurate payroll records of 
trades’ workers on all public works projects and to submit copies of certified payroll 
records upon request. 
 
A bid security bond will be required for the faithful performance of the contract in 
amount of not less than one hundred percent (100%) of the amount of the bid. See 
Document 00 61 16 Bid Bond.  
 
A payment bond and performance bond will be required pursuant to California Public 
Contract Code Section 7103 and Section 10221 if a contractor is awarded a contract. 
 
The Work to be performed consists, in general, of providing all labor, materials, tools, 
appurtenances, and equipment required, as well as any other items and details not 
mentioned above but required by the Contract Documents and as directed by the 
Director of Public Works.  
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The Prevent Self Harm and Ligature Project consists of: Three (3) phases of 
construction for interior upgrades in the Psychiatric Nursing Unit 3A and Unit 3B and in 
the Psychiatric Emergency Services Department at the San Mateo Medical Center. This 
project requires Contractor to have experience working in an occupied hospital / 
healthcare facility on Office of Statewide Health Planning and Development (OSHPD) 
general acute-care hospital OSHPD-1 projects. See Document 00 21 13 Instructions to 
Bidders. 
 
The engineer’s estimate for the scope of work of this Project is Three Million Four 
Hundred Fifty Thousand Dollars ($3,450,000).  
 
The Contract Time for completion of all the Work of the Project is five hundred 
forty-four (544) calendar days, as defined as sufficiently complete in accordance with 
the Contract Documents.  
 
Liquidated Damages are $1000.00 per calendar day and shall be based on the Contract 
Time. Pursuant to California Government Code Section 53069.85, Owner may withhold 
Liquidated Damages from payments to the Contractor as such damages accrue, or, at 
Owner’s discretion, withhold Liquidated Damages from any payments due or that 
become due pursuant to the Contract, including Retention and final payment. 
 
 

END OF DOCUMENT 00 11 16 
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DOCUMENT 00 21 13 

 
INSTRUCTIONS TO BIDDERS   

 
1. General 
 

1.1 Bids shall be received in accordance with the Contract Documents. Each 
Bidder shall carefully read the complete Contract Documents including 
these instructions. 

 
1.2 Before submitting a bid, each Bidder shall attend the mandatory pre-bid 

conference and visit the project site and evaluate all conditions and 
limitations involved thereon as no allowance will be made because of the 
lack of such examination and knowledge. 

 
1.3 Only licensed Contractors authorized to do business under the laws of the 

State of California and able to qualify as follows will be eligible to submit a 
bid.  

  
1.4 Contractors shall meet the following qualifications for this project: 

 
A. Contractors bidding to the County shall have a minimum five (5) 

years continuous experience as a prime contractor on Office of 
Statewide Health Planning and Development (OSHPD) projects in 
California of comparable quality, size, complexity, and type. 

B. Contractors bidding to the County shall have completed as the 
prime three (3) OSHPD projects of comparable quality, size, 
complexity and type, preferably in an operating facility, and the 
projects have been closed with OSHPD compliance. 

C. Contractors bidding to the County shall submit Superintendent’s 
qualifications with a minimum of three (3) years supervising 
OSHPD projects of comparable quality, size, complexity, and type.  

D. Subcontractors shall meet the above two requirements in A. and B. 
as it pertains to their Work. 

E. Contractor is legally authorized to do business in the State of 
California.  

F. Within two (2) business days of request by County, Contractor shall 
submit evidence of compliance to the above qualifications (in A. B., 
and C.) and a list of all project work performed, both complete and 
incomplete, within the previous five (5) years including the names 
and phone numbers of the Owners and Architects. 

 
1.5      Contractors shall meet the following construction requirements:  
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A. Permits: All work is subject to inspection and acceptance of the 
Authority Having Jurisdiction (AHJ). 

B. Differing Site Conditions: Contractor is advised the work will be 
performed in an existing structure. 

C. Work shall be performed between the construction hours of 7:00AM 
to 5:00PM, unless otherwise agreed upon between the County, 
Contractor and San Mateo Medical Center due to extenuating 
factors. 

D. Contractor is advised the County intends to maintain active utility 
operations specific to facility systems during construction. Existing 
systems and utility outages, and shutdowns shall be approved in 
advance by the County. Refer to Document 01 35 13.19 Special 
Project Procedures for San Mateo Medical Center Facility. 

E. Contractor to coordinate with the County regarding providing 
temporary construction barriers and public wayfinding signage for 
duration of project. 

F.  The San Mateo Medical Center Infectious Control Policy and 
Procedures pertaining to infection control construction 
requirements. Refer to Document 01 35 13.19 Special Project 
Procedures for San Mateo Medical Center Facility.  

G. Schedule: Contractor’s attention is directed to the Contract Time 
and the requirement of the Contractor to achieve substantial 
completion of the work within said time period. Construction shall 
be completed within Contract Time defined as sufficiently complete 
in accordance with the Contract Documents to allow the Owner to 
occupy or utilize for its intended use.  

H.  Sequence of Construction. Bidder is advised there will be two 
pauses in the prosecution of the work to obtain a re-certification 
survey for re-occupancy of a completed construction phase from 
the California Department of Public Health (CDPH). The first pause 
will occur after completion of Phase 1 construction, to obtain 
approval to occupy from the CDPH and for allowing for patient 
relocation before commencing Phase 2.  The second pause in the 
prosecution of work will occur after completion of Phase 2 
construction, to obtain approval to occupy from the CDPH and for 
allowing for patient relocation before commencing Phase 3.  It is 
anticipated at the time of bidding that these respective pauses for 
prosecuting work may not exceed 6 weeks each and during these 
two timeframes Contractor delay claims will not be considered 
regarding these two pauses in the prosecution of work. Refer to 
Section 01 11 00 Summary of Work.  

I. Contractor shall be required to attend weekly construction project 
meetings with County and County’s Representatives for the 
duration of the project.  Contractor shall track meeting action items 
and provide updates per Contract Documents. 
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J. Contractor’s Personnel: Contractor shall submit within ten (10) 
working days from the execution of the Contract a list of names, 
addresses, and telephone numbers of key personnel who are to be 
contacted in case of emergencies on the job during non-working 
hour, including Saturdays, Sundays, and Holidays. Contractor shall 
update the list during the project and ensure the latest revision is 
posted in project office and provided to County Representatives. 

 
All personnel who will have access to the work site may be required 
to wear photo identification issued by the County at all times. Photo 
identification will only be issued to each worker after successful 
completion of a background check clearance from the Sheriff’s 
Office.  The County will notify the Contractor within five (5) working 
days if any workers are deemed acceptable or unacceptable as a 
result of a background check clearance.  The County reserves the 
right to reject personnel with current parole or probationary status 
and/or criminal records.  County staff reserves the right to request a 
worker be excused from the job site for not wearing the appropriate 
photo identification issued by the County.  No claims for delays will 
be allowed for failure on the part of the Contractor to enforce this 
requirement. 

 
1.6 Contract Documents: 
 

Questions regarding the Contract Documents, such as discrepancies, 
conflicts, omissions, doubt as to meanings, or regarding scope of work 
shall be referred to the County Authorized Contact Person.  Inquiries must 
be received by the Authorized Contact Person not later than 96 hours 
before bid time.  Inquiries will be answered in writing to all bidders of 
record if a response or written clarification is warranted in the opinion of 
the Owner.  The Owner will not be responsible for oral clarifications.  
Regarding questions on the Contract Documents in the absence of written 
clarifications, Contractor is instructed to bid the more expensive method or 
materials. 

 
2. Bid Proposals 
 

2.1 Bids shall be submitted in accordance with the Contract Documents.  Bid 
documents shall be submitted on County forms provided in these Contract 
Documents, and are to be properly and fully completed, including the 
designation of all subcontractors who will perform work or labor or render 
service on behalf of Contractor, in an amount in excess of one-half of one 
percent of the Contractor's total bid. Bidders must complete and submit all 
of the following documents with their Bid: 
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1. Document 00 41 13 – Bid Form and Designated Subcontractor List 
2. Document 00 45 19 - Non-Collusion Declaration  
3. Document 00 45 36.01 – EEO Certification of Compliance & Intent  
4. Document 00 45 36.02 – EEO Program Contractor Report Form 
5. Document 00 45.36.03 - EEO Program Questionnaire 
6. Document 00 45 46 - Anti-Trust Laws Questionnaire 
7. Document 00 61 16 - Bid Bond (Bid Security) Form  

 
2.2 No bid will be considered which makes exceptions, changes, or in any 

manner makes reservations to the terms of the Contract Documents. 
 

2.3 Unit Prices on all classes of work as specified or required shall be 
submitted.  Additions to or deductions from the contract sum shall be 
based on these unit prices.  However, none will be acceptable that are 
above and beyond a fair and just amount and may be subject to third party 
estimator verification and reasonable adjustment before the signing of the 
Contract or bid disqualification. 

 
2.4 Each bid must give the full business address of the bidder and be signed 

by the bidder with his usual signature.  Bids by partnerships must furnish 
the full name of all partners and must be signed in the partnership name 
by one of the members of the partnership or by any authorized 
representative, followed by the signature and designation of the person 
signing.  Bids by corporations must be signed with the legal name of the 
corporation, followed by the name of the State of incorporation and by the 
signature and designation of the president, secretary, or other person 
authorized to bind it in the matter.  Corporations must furnish a Certificate 
attesting to the existence of the corporation.  The name of each person 
signing shall also be typed or printed below the signature.  When 
requested by the Owner, satisfactory evidence of the authority of the 
officer signing on behalf of the corporation shall be furnished. 

 
2.5 Bids are to be submitted in separate sealed envelopes.  Envelopes shall 

be marked in lower left corner "Bid for" (provide contract title) and "Bid 
Opening" (provide bid opening date and time). 

 
Deliver all bids to Clerk of the Board of Supervisors of the County of San 
Mateo at the Hall of Justice and Records, 400 County Center, (formerly 
401 Marshall Street) 1st Floor, Redwood City, California, 94063 for the 
Clerk’s timestamp of receipt before the day of December 23, 2020, 
2:30PM. 
 

2.6 All sealed bids officially received and filed with the Clerk of the Board of 
Supervisors of the County of San Mateo on or before the day of 
December 23, 2020, 2:30PM will be opened in public shortly thereafter 
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outside of the 400 County Center building or at another location as 
designated at that time by County Clerk of the Board.  

 
2.7 No bid will be considered which is received after the date and time set for 

the deadline to receive bids as stated herein, as determined by County. 
 
3. Bonds and Insurance 
 

3.1 Bids shall be accompanied by a cashier's check or a certified check 
payable to County, or a Bid Bond of not less than ten percent (10%) of the 
amount of the base Bid, plus all additive alternates as required. Required 
form of corporate surety, a Bid Bond Form, is provided by County and 
must be used and fully completed by Bidders choosing to provide a Bid 
Bond as security. The Surety on Bidder’s Bid Bond must be an insurer 
admitted in the State of California and authorized to issue surety bonds in 
the State of California.  Bids submitted without necessary bid security will 
be deemed non-responsive and will not be considered.  

 
3.2 Two bonds, as itemized below and in the forms presented in these 

Contract Documents, shall be furnished by the successful Bidder within 
ten (10) calendar days after notification of award, and by which documents 
shall be filed with the Department of Public Works, Capital Projects 
Division, 555 County Center, 5th Floor, Redwood City, California.   The 
bonds shall be in the form of surety bonds issued by corporations duly and 
legally licensed to transact business in the State of California, satisfactory 
to the County.  Premiums for said bonds shall be paid by the Contractor 
and maintained at Contractor's expense during the period prescribed 
herein for the completion of the work to be performed under the contract. 

 
3.3 Performance Bond in amount of 100 percent (100%) of the Contract 

Amount to insure County during construction and for the guarantee period 
after completion against faulty or improper materials or workmanship and 
to assure County of full and prompt performance of Contract. 

 
3.4 Payment Bond in amount of 100 percent (100%) of the Contract Amount 

in accordance with the laws of the State of California to secure payment of 
any and all claims for labor and material used or consumed in 
performance of this Contract. 

 
3.5 Workers' Compensation Insurance, Comprehensive General Liability 

Insurance, and Motor Vehicle Liability Insurance and evidence thereof 
shall be furnished to County and shall be maintained by the Contractor as 
detailed in the General Conditions. 

 
4. Wage Rates 
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4.1 The Director of Industrial Relations has determined the general prevailing 

rate of wages in the County of San Mateo. 
 

4.2 In accordance with the General Conditions, it shall be mandatory upon the 
Contractor and Subcontractors to pay not less than the said prevailing 
wage rates to all laborers, workmen, or mechanics employed by them in 
the execution of this Contract.  When applicable, both Contractor and 
Subcontractor hereby agree to pay not less than prevailing rates of wages 
and be responsible for compliance with all the provisions of the California 
Labor Code, Article 2-Wages, Chapter 1, Part 7, Division 2, Section 1770 
et seq and Section 1810 et seq.  A copy of the prevailing wage scale 
established by the Department of Industrial Relations is on file in the office 
of the Director of Public Works, and available at www.dir.ca.gov/DLSR or 
by phone at 415-703-4774. California Labor Code Section 1776(a) 
requires each Contractor and Subcontractor keep accurate payroll records 
of trades workers on all public works projects and to submit copies of 
certified payroll records upon County’s request. 

 
4.3 The Contractor’s attention is further directed to the following requirements 

of State Senate Bill SB 854 (Stat. 2014, Chapter 28), effective  
January 1, 2015: 
(1) No Contractor or Subcontractor may be listed on a bid proposal for a 

public works project (submitted on or after March 1, 2015) unless 
registered with the Department of Industrial Relations pursuant to 
Labor Code section 1725.5 (with limited exceptions from this 
requirement for bid purposes only under Labor Code section 
1771.1(a)). 

(2) No Contractor or Subcontractor may be awarded a contract for public 
work on a public works project (awarded on or after April 1, 2015) 
unless registered with the Department of Industrial Relations pursuant 
to Labor Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by 
the Department of Industrial Relations. 

 
4.4  The Contractor is further advised that, pursuant to State Senate Bill SB  

854 (Stat. 2014, Chapter 28), effective January 1, 2015, all contractors 
and subcontractors working on a contract for public work on a public 
works project (awarded on or after April 1, 2015) must furnish electronic 
certified payroll records to the Labor Commissioner. 

 
5. Non-Discrimination 
 

5.1 All Contractors with contracts over $5,000 must comply with the County 
Ordinance No. 4026, Chapter 2.93 of the County of San Mateo Ordinance 
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Code with respect to the provision on employee benefits. The ordinance 
mandates that Contractors provide to employees with domestic partners 
benefits equal to those provided to employees with spouses.  

   
6. Contractor Employee Jury Service Ordinance 
 

6.1 For contracts over $100,000, Contractor shall comply with the County 
Ordinance No. 4324, Chapter 2.85 of the County of San Mateo Ordinance 
Code with respect to provision of jury duty pay to employees. Refer to 
Document 00 45 29 Jury Service and Wage Compensation.  

 
7. Recycling and Diversion of Debris from Construction and Demolition Ordinance 
 

7.1 All Contractors with demolition contracts exceeding $5,000 in value; or 
construction contracts exceeding $250,000 in value; or construction 
contracts consisting of at least 2,000 square feet shall comply with the 
County Ordinance No. 4099, Chapter 4.105 of the County of San Mateo 
Ordinance Code for with respect to construction and demolition debris. 
Refer to Document 00 62 63 Recycling and Diversion of Debris from 
Construction and Demolition. 

 
8. Sole Source Products and/or County Vendors  
 

8.1 The County has found and determined that the following item(s) shall be 
used on this Project based on the purpose(s) indicated. Public Contract 
Code Section 3400(b): A particular material, product, thing, or service is 
designated by specific brand or trade name for the following purpose(s): 

  
(1) In order to match other products in use at the San Mateo Medical 

Center. 
 

(2) In order to obtain a necessary item that is only available from one 
source. 
 

See Drawings and Specifications for specific project requirements. 
 

8.2      Fire Alarm System and Product Manufacturer: 
Siemens Industry, Inc. 
25821 Industrial Boulevard 
Hayward, CA 94545 
Contact: Jon Meurer, jon.meurer@siemens.com 
Phone: (510) 305-8510 

 
 8.3      Access Control Vendor: 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

DOCUMENT 00 21 13 
INSTRUCTIONS TO BIDDERS  

(005) 
Page 8 of 11 

 

  Johnson Controls, Inc. 
Contact: Andrew Aguero 
Phone: (510) 600-5175 

 
 8.4     SMMC Sign Vendor: 
           GNU Group 

          Contact: Andrea Guzman 
          Phone: (925) 444-2024 
          Mobile: (925) 219-2232 
          Email: aguzman@gnugroup.com 

 
8.5     Nurse Call System 
          Executone CareCom II System 
          Triteck Telecom  
          Phone: (858) 397-1241 (Andre) 
          or 
          Contact: Eugenn Grellus at (916) 955-7755 
 

9. Contractor Selection and Contract Award  
 
9.1 Before a contract is awarded, the Director of Public Works may, at his sole 

discretion, require from the proposed contractor evidence of his ability to 
faithfully, capably, and reasonably perform such proposed contract within 
the Contract Time and for the Contract Amount and may consider such 
evidence before making a decision on the award of such proposed 
contract. 
 

9.2 The County reserves the right to reject any and all bid proposals, to 
contract work with whomever and in whatever manner, to abandon work 
entirely, or waiver of any irregularities in receiving bids. 

 
9.3 The contract shall be awarded to the lowest and most responsible bidder 

as interpreted by the County in accordance with the Contract Documents.  
The Base Bid shall be used to determine the lowest bidder. Alternates 
may be accepted and awarded to the lowest and most responsible bidder, 
as determined above, in any combination or order. 
 

9.4 Once a decision has be made to award a contract to a bidder, the County 
will issue a Notice of Intent to Award to notify all bidders of the selected 
bidder  

 
10: Protests 
 

Protests that do not comply with the protest procedures outlined below will be 
rejected.  

mailto:aguzman@gnugroup.com


County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

DOCUMENT 00 21 13 
INSTRUCTIONS TO BIDDERS  

(005) 
Page 9 of 11 

 

 
 10.1 Protest Eligibility, Format, and Address 
 

(1) Protests or objections may be filed regarding the procurement process, 
the content of the solicitation, Construction Documents, or any addenda, 
or contract award.  
 
(2) The County will only review protests submitted by an interested party, 
defined as an actual or prospective bidder whose direct economic interest 
could be affected by the County’s conduct of the solicitation. 
Subcontractors do not qualify as interested parties.  
 
(3) Submit protests to the Department of Public Works by registered mail 
to:  

Kevin Sporer, Deputy Director 
Department of Public Works 
County of San Mateo  
555 County Center, 5th Floor 
Redwood City, Ca 94063.  

 
10.2 Protest Deadlines 
 

Submit Protests with any supplemental materials by 2:00PM, Pacific 
Standard Time, (PST), as appropriate, on the deadlines set forth below. 
The date of filing is the date the County receives the protest, unless 
received after 2:00PM PST, or on other than a Business Day, in which 
case the date of filing will be the next Business Day. Failure to file by the 
relevant deadline constitutes a waiver of any protest on those grounds. 
Supplemental materials filed after the relevant deadline may be rejected 
by the County.  
 
(1) If relating to the content of the solicitation or to an addendum, file 

within five (5) Business days after the date the County releases the 
solicitation or addendum.  
 

(2) If relating to any notice of non-responsiveness or non-responsibility, file 
within five (5) Business Days after the County issues such notice. 

 
(3) If relating to intent to award, file within five Business Days after the 

County issues notice of Intent to Award. No protests will be accepted 
once actual award has been made. 
 

10.3 Protest Contents 
 

(1) The letter of protest must include all of the following elements: 
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a) Detailed grounds for the protest, fully supported with technical data, 
test results, documentary evidence, names of witnesses, and other 
pertinent information related to the subject being protested; and  
b) The law, rule, regulation, ordinance, provision or policy upon which 
the protest is based, with an explanation of the violation.  

 
(2) Protests that simply disagree with decisions of the Department of 

Public Works will be rejected. 
 

10.4 Reply to Protest 
 

The County will send a written response to the protestor and to any other 
party named in the protest.  

 
10.5 No Stay of Procurement Action during Protest  
 

Nothing in these protest requirements will prevent the County from 
proceeding with negotiations or awarding a purchase order or contract 
while a protest is pending. 
 

11. Public Records 
 

11.1   General 
 

(1) All bids, protests, and information submitted in response to this 
solicitation will become the property of the County and will be considered 
public records. As such, they may be subject to public review.  
 
(2) Any contract arising from this solicitation for bids will be public record.  
 
(3) Submission of any materials in response to this solicitation for bids 
constitutes:  

a) Consent to the County’s release of such materials under the 
Public Records Act without notice to the person or entity submitting 
the materials; and 
b) Waiver of all claims against the County and/or its officers, 
agents, or employees that the County has violated a proposer’s 
right to privacy, disclosed trade secrets, or caused any damage by 
allowing the bid or materials to be inspected; and  
c) Agreement to indemnify and hold harmless the County for 
release of such information under the Public Records Act; and  
d) Acknowledgement that the County will not assert any privileges 
that may exist on behalf of the person or entity submitting the 
materials.  
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11.2   Confidential Information 
 

(1) The County is not seeking proprietary information and will not assert 
any privileges that may exist on behalf of the proposer: Proposers are 
responsible for asserting any applicable privileges or reasons why a 
document should not be produced in response to a public record request.  
 
(2) If submitting information protected from disclosure as a trade secret or 
any other basis, identify each page of such material subject to protection 
as “CONFIDENTIAL”. If requested material has been designated as 
confidential, the County will attempt to inform the proposer of the public 
records request in a timely manner to permit assertion of any applicable 
privileges.  
 
(3) Failure to seek a court order protecting information from disclosure 
within ten (10) days of the County’s notice of the request to the proposer 
will be deemed agreement to disclosure of the information and the 
proposer agrees to indemnify and hold the County harmless for release of 
such information.  
 
(4) Requests to treat and entire proposal as confidential will be rejected 
and deemed agreement to County disclosure of the entire proposal and 
the proposer agrees to indemnify and hold the County harmless for 
release of any information requested.  
 
(5) Trade secrets will only be considered confidential if claimed to be a 
trade secret when submitted to the County, marked as confidential, and 
compliant with Government Code Section 6254.7. 

 
 

END OF DOCUMENT 00 21 13 
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DOCUMENT 00 41 13 

 
BID FORM 

 
STIPULATED SUM SINGLE-PRIME CONTRACT 

 
To:  The County of San Mateo 

State of California 
 
From: ________________________________________________________________ 
 (Proper Name of Bidder) 
 
For:  Prevent Self Harm and Ligature Project 

San Mateo Medical Center, San Mateo California 94403 
Project Number:  P30F1 

 
Bid Opening Date: December 23, 2020, at 2:30PM 
 
1. SCOPE OF BIDS – The undersigned, doing business under the name of  
 
            , 
declares that the only persons or parties interested in this Bid proposal as Principals are 
those named herein; that this Bid is made without collusion with any other person, firm 
or corporation; that Principals have carefully examined the location of the proposed 
Work, the form of Agreement, and the Contract Documents therein referred to; that they 
propose, and agrees if this Bid is accepted, that Principals will contract with the County 
of San Mateo, in the form of the Agreement in the Contract Documents, and shall 
perform all the Work and furnish all the materials specified in the Contract Documents 
for the following amount(s). The base bid, unit prices, alternates, allowances, as 
applicable, shall include all labor, materials, equipment, supervision, overhead, profit, 
and incidentals necessary to complete the Work in accordance with the Contract 
Documents.  The Base Bid will be used to determine the lowest responsible bidder.  
 
2. BASE BID – Base bids shall include all Work specified in the Contract 
Documents.  Write base bid in words and numbers.  The base bid is the Contract 
Amount. 
 
_______________________________________________________________Dollars 
 

($                                                     ) 
 
3. UNIT PRICES: Not used.  
A unit price shall be quoted for each of the following items of Work in accordance with 
the Contract Documents.  Unit Prices shall apply to Work added to or deducted from the 
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contract by Change Order.  Unit Prices will not apply to Work in the Contract 
Documents unless specifically called out to be paid by a unit price.  
 
4. ALLOWANCES: Not Used. 
 
5. ALTERNATES: Not Used. 
 
6. CONTRACT – If written notice (by electronic mail and U.S. Mail) of the 
acceptance of this Bid  to the undersigned occurs within ninety (90) calendar days after 
the date of opening the bids, or any time thereafter before the bid is withdrawn, the 
undersigned will, within ten (10) calendar days after the date of such notice, execute 
and deliver a contract in the Form of Agreement provided in these Contract Documents 
and submit with Agreement required Payment and Performance Bonds in the form 
provided in these Contract Documents.  The undersigned designates the address 
provided in Section 14 of this form to be the place of business to which such notice of 
acceptance may be mailed or delivered. 
 
7. TIME OF COMPLETION – The undersigned agrees, if awarded the Contract, to 
complete this entire work within Contract Time specified in Document 00 11 16 Notice to 
Contractors. 
 
8.   BONDS – The undersigned agrees, if awarded the Contract to execute within ten 
(10) calendar days, two corporate surety bonds as called for in Document 11 21 13 
Instruction to Bidders. 
 
9. INSURANCE – Bidder’s Insurance as required for this Contract is placed with:  
 
              
 
Bidder’s Workers Compensation Insurance is placed with: 
 
               
 
Bidder’s All Other Risk Insurance is placed with:  
 
_____________________________________________________________________ 
 
10.  ADDENDA – All Addenda during Bidding are bound with Contract Documents 
and issued during the time of bidding. 
 
11. ADDENDA RECEIPT – The receipt and acceptance of the following addenda is 
hereby acknowledged:  
 
  ADDENDUM NO. __________ DATED__________ 
  ADDENDUM NO. __________ DATED__________ 
  ADDENDUM NO. __________ DATED__________ 
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12. This Bid may be withdrawn at any time prior to the scheduled time for the 
opening of bids or any authorized postponement thereof. 
 
13. CONTRACTOR'S LICENSE – The undersigned agrees, if awarded the contract, 
to maintain and keep current through the completion of the contract the valid licenses 
for the work to be performed as required by the California Contractors License Law and 
all other applicable licensing requirements. 
 
              
License No.    License Class   Expiration Date 
 
14. By the signature below, the Bidder certifies, under penalty of perjury, the 
accuracy of the representations made in this Bid proposal. 
 
Dated                                                        , 20            . 
 
Company 
Business Type                 Corporation               Partnership               Sole Proprietorship 
 
State of Incorporation of Location of Business Registration:      
 
Name of Bidder: ________________________________________________________ 
 
Type of Organization: ____________________________________________________ 
 
Signed by:              
 
Print Name of Signer: ____________________________________________________ 
 
Title of Signer:            
 
Address of Bidder:             
 
Phone:      Fax:       
 
Email: ________________________________________________________________ 
 
Taxpayer Identification Number of Bidder:        
 
Department of Industrial Relations Registration Number: ________________________ 
 
If Bidder is a partnership, give full names of all 
partners:_______________________________________________________________ 
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If Bidder is a corporation, affix corporate seal.  
 
 
 
 
 
 
 
 
 
 
 
Name of Corporation: ____________________________________________________ 
 
 
President/Secretary/Treasurer/Other: ________________________________________ 
 
 
 
 
 
 
 
 
 
 
15. DESIGNATION OF SUBCONTRACTORS – In compliance with the provisions of 
Sections 4100-4108 of the Public Contract Code of the State of California, and any 
amendments thereof, each Bidder shall set forth and list below the name and the 
location of each subcontractor who will be employed, and the kind of form that each will 
perform work or labor or render service to the Bidder in or about the construction of the 
Work in an amount in excess of one-half of one percent (1/2 of 1%) of the Bidder’s total 
Bid to County, if the Contract is awarded to the Bidder. Any work that the Bidder fails to 
list, Bidder agrees to perform that portion itself or be subject to penalty under applicable 
law. 
 
In case more than one subcontractor is named for the same kind of work, state the 
portion that each will perform. Vendors or suppliers of materials only do not need to be 
listed.  
 

Reference:  Notice to Contractor regarding State Senate Bill SB 854 
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DESIGNATION OF SUBCONTRACTORS - Please List All Subcontractor’s 
 

DESIGNATED SUBCONTRACTOR LIST 
Project Number:  P30F1             Project Name: Prevent Self Harm and Ligature Project 

Name and City of 
Subcontractor 

(1) (4) 
 

Description of 
Work:  

Reference 
to Contract Items 

(1) 

Price Under 
Contract 

(2) (3) 

State of 
California 

Contractor's 
License 

(2) 

Department of 
Industrial 
Relations 

Registration No. 
(DIR) 

(2) 

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

    

 

 

 

    

(1) Submit this information with sealed bid. 
(2) This information shall be required of the two (2) apparent low bidders, no later than two days following 
the bid opening. DO NOT INCLUDE THIS INFORMATION WITH BID. 
(3) Dollar amounts will be treated as proprietary and will solely be for the use of County staff. DO NOT 
INCLUDE THIS INFORMATION WITH BID. 
(4) Submit full address of Subcontractors two days following bid opening. 

Attach additional page as necessary.  Indicate “none” or number or pages attached here: ___________    
pages attached.               
 

END OF DOCUMENT 00 41 13 
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NON-COLLUSION DECLARATION 

 
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 
Project: Prevent Self Harm and Ligature Project 

San Mateo Medical Center, San Mateo, CA 94403 
 
Project No.: P30F1 
 

The undersigned declares: 
 
 I am the ________________________ of ______________________, the party making the foregoing 
bid. The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or 
indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly 
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from 
bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference 
with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or 
data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any 
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or 
entity for such purpose. 
    Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has 
full power to execute, and does execute, this declaration on behalf of the bidder. 
    I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct and that this declaration is executed on ________________date], at __________________city], 
___________________state]."  
 

           
  Signature     Title 

(ATTACH NOTARIAL ACKNOWLEDGMENT FOR THE ABOVE SIGNATURE) 

 

END OF DOCUMENT 00 45 19 
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WORKERS’ COMPENSATION CERTIFICATION 

 
Contract Between County Of San Mateo (The “County” Or The “Owner”)  and 
_______________________________________ (The “Contractor” Or The “Bidder”) for 
the construction of: 
 
PREVENT SELF HARM AND LIGATURE PROJECT NO. P30F1 (The “Contract” Or 
The “Project”) 
 
 
Labor Code §3700 provides:  
  
"Every employer, except the State, and all political subdivisions or institutions thereof, 
shall secure the payment of compensation in one or more of the following ways:  
  

(a)  By being insured against liability to pay compensation by one or more 
insurers, duly authorized to write compensation insurance in this State.  

  
(b)  By securing from the Director of Industrial Relations a certificate of consent 
to self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to employees."  

  
I am aware of the provisions of §3700 of the Labor Code that require every employer to 
be insured against liability for Worker's Compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions 
before commencing the performance of the Work of this Contract.  
  
  
Date: ___________________________ 20_____  
  
  
By_________________________________  Print Name:______________________ 
(Signature of Contractor)    (Name of Contractor) 
  
  
___________________________________ (Official Title)  
  
  
(Labor Code §1861 requires that this Contractor certification must be signed and filed 
by the Contractor with the public agency prior to performing any Work.)  
  

END OF DOCUMENT 00 45 26 
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JURY SERVICE AND WAGE COMPENSATION 

 
COUNTY OF SAN MATEO 

CONTRACTOR EMPLOYEE JURY SERVICE  
ORDINANCE NO. 4324, CHAPTER 2.85 

 
2.85.010 Definitions  
 
For the purposes of this chapter: 
(a) "Contract" means a legal agreement between the county and a contractor for public 
works, consulting, or other services, or for purchase of supplies, material or equipment. 
 
(b) "Contractor" means a party who enters into a contract with the county for which the 
contractor receives consideration of $100,000 or more.  
 
(c) "Contract Authority" means the Board of Supervisors or the head of the department 
or agency presenting the proposed contract to the Board of Supervisors.  
 
(d) "Employee" means any California resident who is a full-time employee of a 
contractor under the laws of California.  
 
(e) "Full time" means 40 hours or more worked per week, or a lesser number of hours if 

(1) the lesser number is a recognized industry standard as determined by the 
County Manager, or  
(2) the contractor has a long standing practice that defines the lesser number of 
hours as full time. (Ord. 4324, 08/15/06) 

 
2.85.020 Contractor Jury Service Policy 
 
(a) A contractor shall have and adhere to a written policy that provides that its 
employees shall receive from the contractor, on an annual basis, no less than five days 
of regular pay for actual jury service in San Mateo County.  The policy may provide that 
employees deposit any fees received for such jury service with the contractor or that the 
contractor deduct from the employees’ regular pay the fees received for jury service. 
 
(b) At the time of seeking a contract, a contractor shall certify to the County that it has 
and adheres to a policy consistent with this chapter or will have and adhere to such a 
policy prior to award of the contract. 
 
(c) The Board of Supervisors may waive the requirements of this chapter when it 
determines that it is in the best interests of the County for such reasons as follows: 
 
 1. Award of a contract or amendment is necessary to respond to an emergency; 
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 2. The Contractor is a sole source; 
3. No compliant contractors are capable of providing goods or services that 
respond to the County's requirements;  
4. The requirements are inconsistent with a grant, subvention or agreement with 
a public agency; 
5. The County is purchasing through a cooperative or joint purchasing 
agreement. 

 
(d) Contractors should submit requests for waivers of the terms of this chapter to the 
Contract Authority or the County Manager. 
 
(e) The County Manager may reject a contractor’s bid or proposal, or terminate a 
contract, if he determines that the contractor is in violation of the requirements of this 
chapter or was established, or is being used, for the purpose of evading the intent of 
this chapter. 
 
(f) No contract shall be executed with a contractor unless such contractor is in 
compliance with this chapter. (Ord. 4324, 08/15/06) 
 
2.85.030 Powers and duties of the County Manager 
 
The County Manager's office shall have the authority to: 
(a) Adopt rules and regulations, in accordance with this chapter and the Ordinance 
Code of the County of San Mateo, establishing standards and procedures for effectively 
carrying out this chapter; 
 
(b) Receive notification from employees of contractors regarding violations of this 
chapter; 
 
(c) Determine and recommend to the Board of Supervisors for final decision the 
imposition of appropriate sanctions for violation of this chapter by contractors including, 
but not limited to: 
 

1. Disqualification of the contractor from bidding on or being awarded a County 
contract for a period of up to 5 years, and 

 2. Contractual remedies, including, but not limited to termination of contract. 
 
(d) Impose other appropriate contractual sanctions for violations of this chapter; 
 
(e) Allow for remedial action after a finding of noncompliance. 
 
(g) Perform such other duties as may be required or which are necessary to implement 
the purposes of this chapter. (Ord. 4324, 08/15/06) 
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2.85.040 Date of Application 
 
The provisions of this chapter shall apply to any contract awarded or amended on or 
after September 01, 2005, provided that if the contractor is then signatory to a collective 
bargaining agreement, this chapter shall only apply to any contract with that contractor 
which is awarded or amended after the effective date of the next collective bargaining 
agreement. (Ord. 4324, 08/15/06) 
 
 

END OF DOCUMENT 00 45 29 
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DOCUMENT 00 45 36.01 
 

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS 
 

CERTIFICATION OF COMPLIANCE 
 

WITH LAWS PROHIBITING DISCRIMINATION 
 

THIS FORM MUST BE COMPLETED IN FULL AND SUBMITTED WITH THE BID 
 
We are in compliance with the Equal Employment Opportunity Requirement of Executive Order 
11246, Title VII of the Civil Rights Act of 1964, the California Fair Employment Practices Act, 
Section 503 of the Rehabilitation Act of 1973, and any other federal or state laws relating to 
equal employment opportunity and the provisions of Title 2, Chapter 2.50 of the San Mateo 
County Ordinance Code and the Board established guidelines implementing them. 
 
We will not discriminate against any employee or applicant for employment based on race, 
religion, color, national origin, age, ancestry, physical or mental disability, sexual orientation, or 
sex.  This pertains to the areas of recruitment, hiring, training, upgrading, transfer, 
compensation, and termination. 
 
 

CERTIFICATION OF INTENT 
 
We will develop and implement, during the course of the work concerned, an Equal Employment 
Opportunity Program of hiring and employment conducted without regard to race, religion, color, 
national origin, age, ancestry, physical or mental disability, sexual orientation, or sex of the 
applicants.  With this certification we shall submit any and all information which may be required 
by the County in connection with this program. 
 
 
Date:     ________________________________________________ 
 
 
Bidder/Company Name:  ________________________________________________ 
 
 
Signature:    ________________________________________________ 
 
 
Print Name:    ________________________________________________ 
 
 
Title:     ________________________________________________ 
 
 

END OF DOCUMENT 00 45 36.01 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 

CONTRACTOR REPORT FORM 
 

THIS FORM MUST BE COMPLETED IN FULL AND SUBMITTED WITH THE BID 
 
Project: Prevent Self Harm and Ligature Project 

San Mateo Medical Center, San Mateo CA 94403 
 

   Project No.:   P30F1 
   

   Company Name:          Date:      

 
 

  
RACIAL/ETHNIC MAKEUP OF THE COMPANY 

 
Be sure to include the total of all employees in each classification in the first column, not just minorities.  Report 
the number of employees enrolled in formal on-the-job (apprenticeship) training programs in parenthesis () for 
each classification. 
 

Minority Employees 

Job Classification 
Total 

All 
Employees 

Ethnicity 
American- 

Indian 
or 

Native  
Alaskan 

Asian 

Native 
Hawaiian 

or 
Pacific 

Islander 

Black  
American 

or 
African 

American 

Caucasian Filipino 

Hispanic 
or 

Latino 
(1) 

Other 
(2) 

Unidentified 
(3) 

           

           

           

           

           

           

           

Total(s)            
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Ethnicity Notes:  
(1) “Hispanic” includes all persons of Mexican, South and Central American, Puerto Rican, Cuban or Spanish 

ancestry.  
(2) “Other” includes all others whose origin consists of two or more races other than Hispanic or Latino.  
(3) Use this category for employees who have chosen not to identify any race or ethnicity, including “Other”.  
 
 

END OF DOCUMENT 00 45 36.02 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 

QUESTIONNAIRE 
 
THIS QUESTIONNAIRE MUST BE COMPLETED IN FULL BY AN OFFICIAL OF THE 

COMPANY AND SUBMITTED WITH THE BID 
 
Project: Prevent Self Harm and Ligature Project 

San Mateo Medical Center, San Mateo, CA 94403 
 
Project No.:  P30F1 
 
 
Company Name:             
 
Name of Company Official:           
 
Phone:       Date:       
  
1.  Yes  No Have you read and are you acquainted with the Equal 

Employment Opportunity Requirement of Executive 
Order 11246, Title VII of the Civil Rights Act of 1964, 
Section 503 of the Rehabilitation Act of 1973, the 
California Fair Employment Practices Act and Title 2, 
Chapter 2.50 of the San Mateo County Ordinance 
Code? 

 
2.  Yes  No Is it the policy of your company to recruit, hire, train, 

upgrade, transfer, compensate, and discharge without 
regard to race, religion, color, national origin, age, 
ancestry, physical or mental disability, sexual 
orientation, or sex? 

 
3.  Yes  No Have you appointed an Equal Employment 

Opportunity Officer?  Give his name, position in the 
company, office address, and phone number. 
 
         
 
         
 
         
 

4.  Yes  No Does your employment advertising state that you are 
an Equal Opportunity Employer? 
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5.  Yes  No Have all recruitment sources been advised that all 

qualified applicants will be considered for employment 
without regard to race, religion, color, national origin, 
age, ancestry, physical or mental disability, sexual 
orientation, or sex? 

 
6.  Yes  No Were any employees hired by means other than the 

union hiring hall in the past year? 
 

How many?     
 

What positions?        
 
         

 
7. If non-union personnel are employed by the company, or if a position cannot be 

filled by the union hall, specify the advertisement and recruitment sources that 
are used.  (For example, State HRD, newspapers, high schools, vocational 
schools, referral agencies/organizations, community groups). 

 
             

 
             

 
8. How many apprentices do you employ?         
 

How many of these are minorities?         
 
9.  Yes  No Do you have a program for upgrading and counseling 

present employees? 
 

Describe:         
 
         
 
         

 
10.  Yes  No Do you have a collective bargaining agreement with a 

labor union or other organization? 
 

Please list these groups:        
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11. What percentage of your work force is covered by union agreement?   
 

 
12.  Yes  No Have you advised the labor union and/or worker 

organization of your company's responsibility under 
the Equal Employment Opportunity Program? 

 
13.  Yes  No Does your company's collective bargaining agreement 

include a provision for non-discrimination in 
employment? 

 
14.  Yes  No Have you notified all subcontractors submitting bids to 

you that they will be subject to the same minority 
employment requirements should you be the 
successful bidder? 

 
15. Describe any previous experience with Equal Employment Opportunity 

Programs: 
 

             
 
             
 
             
 
             
 
 

16. State what Equal Employment Opportunity Program you plan to take in 
connection with this project: 

 
             
 
             
 
             
 
             
 
If your company has a written Equal Employment Opportunity Program now in 
effect, please attach a copy of it. 
 

END OF DOCUMENT 00 45.36.03 
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County of San Mateo 

Contractor’s Declaration Form 
 

I. CONTRACTOR INFORMATION 
 

Contractor Name:   Phone:    
Contact Person:  Fax:    

Address:  Number of employees: 

 
II.  EQUAL BENEFITS (check one or more boxes) 
Contractors with contracts in excess of $5,000 must treat spouses and domestic partners equally as to employee benefits. 

 
Contractor complies with the County’s Equal Benefits Ordinance by: 

  offering equal benefits to employees with spouses and employees with domestic partners. 
  offering a cash equivalent payment to eligible employees in lieu of equal benefits. 

 Contractor does not comply with the County’s Equal Benefits Ordinance. 

 Contractor is exempt from this requirement because:  

  
Contractor has no employees, does not provide benefits to employees’ spouses, or the contract is for $5,000 
or less. 

  
Contractor is a party to a collective bargaining agreement that began on       (date) and expires on       
(date), and intends to offer equal benefits when said agreement expires. 

 
III. NON-DISCRIMINATION (check appropriate box) 
 

 
Finding(s) of discrimination have been issued against Contractor within the past year by the Equal Employment 
Opportunity Commission, Fair Employment and Housing Commission, or other investigative entity.  Please see 
attached sheet of paper explaining the outcome(s) or remedy for the discrimination. 

 
No finding of discrimination has been issued in the past year against the Contractor by the Equal Employment 
Opportunity Commission, Fair Employment and Housing Commission, or any other entity. 

 
IV. EMPLOYEE JURY SERVICE (check one or more boxes) 
Contractors with original or amended contracts in excess of $100,000 must have and adhere to a written policy that 
provides its employees living in San Mateo County up to five days regular pay for actual jury service in the County. 
 

 Contractor complies with the County’s Employee Jury Service Ordinance. 
 Contractor does not comply with the County’s Employee Jury Service Ordinance. 
 Contractor is exempt from this requirement because: 

   the contract is for $100,000 or less. 

  
Contractor is a party to a collective bargaining agreement that began on       (date) and expires on        
(date), and intends to comply when the collective bargaining agreement expires. 

  Contractor has no employees. 
  Contractor has no employees who live in San Mateo County. 

 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct, 
and that I am authorized to bind this entity contractually. 
 
________________________________________ ______________________________________ 
Signature                                                       Name 
 
________________________________________ ______________________________________ 
Date Title 
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ANTI-TRUST LAWS QUESTIONNAIRE 

 
THIS QUESTIONNAIRE MUST BE COMPLETED IN FULL AND SUBMITTED WITH 

THE BID 
 
Project: Prevent Self Harm and Ligature Project 

San Mateo Medical Center, San Mateo CA 94403 
 
Project No.:  P30F1 
 
Company Name:             
 
In accordance with instructions from the State of California Attorney General’s Office, with 
regard to California and Federal Anti-Trust Laws, answers to the following must be included 
with the bid. 
 
1.  Yes  No Were bid depository of registry services used in 

obtaining subcontractor bid figures in order to compute 
your bid? 

 
2. If the answer to No. 1 is “Yes” please list the subcontractors using a bid depository 

or registry service. 
 
              
 
              
 
              
 
3.  Yes  No Did you have any source of subcontractor’s bids other 

than bid depositories? 
 

4.  Yes  No Has any person or group threatened you with 
subcontractor boycotts, union boycotts, or other 
sanctions to attempt to convince you to use the services 
or abide by the rules of one or more bid depositories? 

 
Date:       Name:        
 
Nature of the threats:            
 
Additional comments:            
 
 

END OF DOCUMENT 00 45 46   
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AGREEMENT FORM – STIPULATED SUM 

 
 THIS AGREEMENT, entered into this            day of                               , 20__, by 
and between the COUNTY OF SAN MATEO, a Political Subdivision of the State of 
California, hereinafter called the "County", and                                                                , 
hereinafter called the "Contractor". 
 
 WITNESSETH that the Contractor and the County, in consideration of the mutual 
covenants, considerations and agreements herein contained, agree as follows: 
 
 STATEMENT OF WORK – The Contractor shall furnish all labor and materials 
and perform all work for:  

Prevent Self Harm and Ligature Project 
San Mateo Medical Center, San Mateo CA 94403 
Project No. P30F1 

in strict accordance with the Contract Documents. 
 
 TIME FOR COMPLETION – The work shall be commenced on a date to be 
specified in the Notice to Proceed issued by the County.  Construction shall be 
completed within five hundred forty-four (544) calendar days defined as sufficiently 
complete in accordance with the Contract Documents so the Owner can occupy or 
utilize for its intended use. 
 
 COMPENSATION TO BE PAID TO CONTRACTOR – The County will pay and 
the Contractor will accept in full consideration for the performance of the contract, 
subject to additions and deductions and procedures for payment as provided therein, 
the sum of _____________________________________________ ($_____________) 
which is the Contractor’s Bid. The Contract as defined in paragraph 1.1 of the General 
Conditions constitutes the sole agreement of the parties hereto relating to said work and 
correctly states the rights, duties, and obligations of each party as of the document's 
date.  Any prior agreement, promises, negotiations, or representations between the 
parties not expressly stated in this document are not binding.  All subsequent 
modifications shall be in writing. 
 

PREVAILING WAGE RATES - In accordance with the provisions of Section 
1770 of the Labor Code, the Board of Supervisors of the County of San Mateo has 
ascertained the prevailing rate of wages applicable to the work to be done, which 
prevailing wage rates have been established as indicated in the Notice to Bidders and 
are incorporated herein by reference. 
The Contractor’s attention is further directed to the following requirements of State 
Senate Bill SB 854 (Stat. 2014, chapter 28), effective January 1, 2015: 
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(1) No contractor or subcontractor may be listed on a bid proposal for a public 
works project (submitted on or after March 1, 2015) unless registered with 
the Department of Industrial Relations pursuant to Labor Code section 
1725.5 [with limited exceptions from this requirement for bid purposes only 
under Labor Code section 1771.1(a)]. 

(2) No contractor or subcontractor may be awarded a contract for public work 
on a public works project (awarded on or after April 1, 2015) unless 
registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. 

 
 
 IN WITNESS WHEREOF, the parties hereto on the day and year first above 
written have executed this agreement in three counterparts, each of which shall, without 
proof or accounting for the other counterparts, be deemed an original thereof. 
 
 
COUNTY OF SAN MATEO   A Political Sub-Division of the State of California 
        
 
       By        
Attest:            President, Board of Supervisors 
 
        
       
Michael Callagy, County Manager    
 
 
 
       
Clerk of the Board of Supervisors    
      
       By        
            Contractor 
 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT 00 52 13 
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PERFORMANCE BOND FORM 

(100% of Contract Price) 
 

(Note:  Bidders must use this form, NOT a surety company form.) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That WHEREAS, the County of San Mateo, hereinafter designated as the 
“County,” has awarded to __________________________(CONTRACTOR’S NAME), 
hereinafter designated as “Principal,” a contract dated _________________________ 
(CONTRACT AWARD DATE), hereinafter designated as the “Contract,” which Contract 
is by this reference made a part hereof, for the work described as the Prevent Self 
Harm and Ligature Project, located at San Mateo Medical Center, 222 West 39th 
Avenue San Mateo, CA 94403, Project No.P30F1. 
 

And WHEREAS, Principal is required to furnish a bond in connection with 
the Contract, guaranteeing the faithful performance thereof; 
 

NOW THEREFORE, THESE PRESENTS WITNESSETH: 
 

That the said Principal and the undersigned, (SURETY’S NAME), as 
corporate Surety, are held and firmly bound unto the County in the sum of 
 
           Dollars ($           ) 
lawful money of the United States, for the payment of which sum well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, and successors, jointly 
and severally, firmly by these presents. 

 
The condition of this obligation is such, that if the Principal shall well and 

truly perform and fulfill all the undertakings, covenants, terms, conditions, and 
agreements of said Contract during the original term of said Contract and any 
extensions thereof that may be granted by the County, with or without notice to the 
Surety, and during the life of any guarantee required under the Contract, and shall also 
well and truly perform and fulfill all the undertakings, covenants, terms, conditions and 
agreements of any and all duly authorized modifications of said Contract that may 
hereafter be made, notice of which modifications to Surety being hereby waived, on 
Principal’s part to be kept and performed at the time and in the manner therein 
specified, and in all respects according to their true intent and meaning, and shall 
indemnify, defend, protect, and hold harmless the County as stipulated in the Contract, 
then this obligation shall become and be null and void; otherwise it shall be and remain 
in full force and effect. 

 
No extension of time, change, alteration, modification, or addition to the 

Contract, or of the work required thereunder, shall release or exonerate Surety on this 
bond or in any way affect the obligation of this bond; and Surety does hereby waive 
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 notice of any such extension of time, change, alteration, modification, or addition. 

 
 
IN WITNESS WHEREOF, this instrument has been duly executed by the 

 
Principal and Surety this    day of      , 20          . 
 
 
              
Principal      Surety 
 
 
              
Signature      Signature 
 
 
              
Printed Name      Printed Name of California Agent Surety 
 
 

       
Address of California Agent Surety 

  
 

       
Telephone Number of California Agent Surety 

 
 (Affix Corporate Seal) 

 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE: Notary acknowledgement for Surety signatures and Surety’s Power of Attorney and 
Certificate of Authority for Surety must be attached. The California Department of Insurance 
must authorize the Surety to be an admitted surety insurer. 

 
END OF DOCUMENT 00 61 13.13   
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DOCUMENT 00 61 13.16 

 
PAYMENT BOND FORM 

Contractor’s Labor & Material Payment Bond 
 (100% of Contract Price) 

 
(Note:  Bidders must use this form, NOT a surety company form.) 

 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That WHEREAS, the County of San Mateo hereinafter designated as the “County,” 
has awarded to ______________________ (CONTRACTOR NAME) hereinafter 
designated as the "Principal," a contract dated ____________________ (CONTRACTOR 
AWARD DATE) hereinafter designated as the “Contract,” which Contract is by this 
reference made a part hereof, for the work described as the Prevent Self Harm and 
Ligature Project, located at San Mateo Medical Center, 222 West 39th Avenue San 
Mateo, CA 94403 ,  Project No. P30F1. 
 
  And WHEREAS, pursuant to law, the Principal is required, before entering 
upon the performance of the work, to file a good and sufficient bond with the body by 
whom the Contract is awarded to secure the claims to which reference is made in 
Sections 9550 to 9566 and 9100 to 9364 both inclusive, of the Civil Code of California. 
 
  NOW THEREFORE, THESE PRESENTS WITNESSETH: 
 

  That the said Principal and the undersigned _______________________, 
 (Surety’s Name) 

as corporate Surety, are held and firmly bound unto all laborers, material men and other 
persons referred to in said statutes in the sum of  
                                                                                              Dollars ($                            ) 
lawful money of the United States, for the payment of which sum well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, 
jointly and severally, by these presents. 
 
  The condition of this obligation is that if the above bonded Principal, 
contractor, person, company or corporation, or his or its sub-contractor, fails to pay any 
claimant name in Section 9100 of the Civil Code of the State of California, or amounts 
due under the Unemployment Insurance Code, with respect to work or labor performed 
by any such claimant, that the Surety on this bond will pay the same, in an amount not 
exceeding the aggregate sum specified in this bond, and also, in case suit is brought 
upon this bond, a reasonable attorney’s fee, which shall be awarded by the court to the 
prevailing party in said suit, and attorney’s fees to be taxed as costs in said suit.  
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  It is hereby expressly stipulated and agreed that this bond shall inure to 
the benefit of any and all persons, companies and corporations entitled to file claims 
under Section 9100 to 9364 of the Civil Code, so as to give a right of action to them or 
their assigns in any suit brought upon this bond. 
   
  This bond is executed and filed to comply with the provisions of the act of 
Legislature of the State of California as designated in the Civil Code, Sections 9550-
9566 inclusive, and all amendments thereto. 
 
  Should the condition of this bond be fully performed, then this obligation 
shall become null and void, otherwise it shall be and remain in full force and effect. 
 
  And the said Surety, for value received, hereby stipulates and agrees that 
no change will be made which increases the total Contract price more than twenty 
percent (20%) in excess of the original Contract price without notice to the Surety, then, 
this obligation to be void, otherwise to remain in full force and virtue. 
 

Correspondence relating to this bond shall be sent to the Surety at the address 
set forth below. 
 
  IN WITNESS WHEREOF, this instrument has been duly executed by the 
 
Principal and Surety this               day of                               , 20       . 
 
 
              
Principal      Surety 
 
 
              
Signature      Signature 
 
 
              
Printed Name     Printed Name of California Agent Surety  
 

       
Address of California Agent Surety 

  
       
Telephone Number of California Agent Surety 

 
 (Affix Corporate Seal) 

 
NOTE:  Notary acknowledgement for Surety signatures and Surety’s Power of Attorney and Certificate of 
Authority for Surety must be attached. The California Department of Insurance must authorize the Surety 
to be an admitted surety insurer. 
 

END OF DOCUMENT 00 61 13.16 
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DOCUMENT 00 61 16  

 
BID BOND 

 
(Bid Security Form) 

 
KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned, 

 
          , as Principal 
(“Principal”),  
 
 
and           , as Surety 
(“Surety”), are hereby held and firmly bound unto the County of San Mateo in the State 
of California, as represented by the County Board of Supervisors, hereinafter called the 
"Owner" in the sum of 
 
                                                                                          Dollars ($                             ) 
lawful money of the United States of America, for payment of which sum, well and truly 
to be made, we hereby jointly and severally bind ourselves, our heirs, executors, 
administrators, successors, and assigns. 
 
The condition of the above obligation is such that, whereas the Principal has submitted  
to the County a certain Bid, attached hereto and hereby made a part hereof, to enter 
into a contract in writing for the Prevent Self Harm and Ligature Project, San Mateo 
Medical Center, San Mateo, CA 94403, Project No. P30F1 in strict accordance with the 
Contract Documents. 
 

NOW, THEREFORE, 
 
a. If said Bid shall be rejected, or, in alternate 

 
b. If said Bid shall be accepted and the Principal shall execute and deliver a 

contract in the Form of Agreement attached hereto and shall execute and deliver 
Performance and Payment Bonds in the Forms attached hereto (all properly completed 
in accordance with said Bid), and shall in all other respects perform the agreement 
created by the Acceptance of said Bid. 
 

Then, this obligation shall be void; otherwise, the same shall remain in force and 
effect, it being expressly understood and agreed that the liability of the Surety for any 
and all default of the Principal hereunder shall be the amount of this obligation as herein 
stated. 
 

The Surety, for value received, hereby stipulates and agrees that the obligation 
of said Surety and its bond shall be in no way affected or impaired by any extension of 
the time within which the County may accept such Bid and said Surety does hereby 
waive notice of such extension. 
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IN WITNESS WHEREOF, the above-bounden parties have executed this 

instrument under their several seals this             day of     , 20   , 
the name and corporate seal of each corporate party being hereto affixed and these 
presents duly signed by its undersigned representative, pursuant to authority of its 
governing body. 
 
In presence of: 
 
 ____________________________ 

 
 

 (Individual Principal) (Affix 
Corporate 
Seal) 

   
 (Business Address)  
 
 

By_____________________________ 
 
 
Attest: ____________________________  
 (Corporate Principal)  
   
 ____________________________ 

 
 

 (Business Address)  
  (Affix 

Corporate 
Seal) 

 By__________________________  
  
 
 
Attest: ____________________________  
 (Corporate Surety)  
   
 ____________________________  
 (Business Address)  
  (Affix 
 By 

_____________________________ 
Corporate 

  Seal) 
 
 
The rate or premium on this bond is     per thousand. 
 
Total amount of premium charge, $  
(The above must be filled in by Corporate Surety.) 
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(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, 
NOT a surety company form.) 
 
 
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgement for all Surety’s signatures. The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer.  
 
 

END OF DOCUMENT 00 61 16 
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DOCUMENT 00 62 23 

RECYCLING AND DIVERSION OF DEBRIS FROM CONSTRUCTION AND 
DEMOLITION 

UNDER THE 

COUNTY OF SAN MATEO, ORDINANCE NO. 4099, CHAPTER 4.105 

AND THE 

COUNTY OF SAN MATEO WASTE MANAGEMENT PLAN FORM  

4.105.010 Definitions 

For purposes of this chapter, the following definitions apply: 
 
(a) “Construction and demolition debris” means and includes: 

 
1. Discarded materials generally considered to be not water soluble and 
non-hazardous in nature, including but not limited to steel, copper, 
aluminum, glass, brick, concrete, asphalt material, pipe, gypsum, 
wallboard, and lumber from the construction or destruction of a structure as 
part of a construction or demolition project or from the renovation of a 
structure and/or landscaping, including rocks, soils, tree remains, trees, 
and other vegetative matter that normally results from land clearing, 
landscaping and development operations for a construction project; 
 
2. Remnants of new materials, including but not limited to: cardboard, 
paper, plastic, wood, and metal scraps from any construction and/or 
landscape project. 

 
(b) “Contractor” means any person or entity holding, or required to hold, a 
contractor’s license of any type under the laws of the State of California, or who 
performs (whether as contractor, subcontractor, owner-builder, or otherwise) any 
construction, demolition, remodeling, renovation, or landscaping service relating to 
buildings or accessory structures in the unincorporated area of San Mateo 
County. 
 
(c) “Covered Project” means and includes any project which consists of one or 
more of the following: 

 
1. Demolition work only, where the cost of the work exceeds $5,000 as 
determined by the Building Official; 
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2. The renovation, remodel or addition to an existing structure, or the 
construction of a new structure where the cost of the work exceeds 
$250,000, as determined by the Building Official; 
 
3. Commercial, residential, or multi-family residential development, and any 
new structure that is equal to or greater than 2,000 square feet. 

(d) “Designated recyclable and reusable materials” means and includes: 
 
1. Inert solids 
 
2. Wood materials, including any and all dimensional lumber, fencing or 
construction wood that is not chemically treated, creosoted, CCA pressure 
treated, contaminated or painted; 
 
3. Vegetative materials, including trees, tree parts, shrubs, stumps, logs, 
brush or any other type of plants that are cleared from a site for 
construction or other use; 
 
4. Metals, including all metal scrap such as, but not limited to, pipes, siding, 
window frames, door frames and fences; 
 
5. Roofing materials including wood shingles and shakes as well as 
asphalt, stone and slate based roofing material; 
 
6. Salvageable materials and structures, including, but not limited to doors, 
windows, fixtures, hardwood flooring, sinks, bathtubs and appliances; 
 
7. Any other materials that the Building Official determines can be diverted 
due to the identification of a recycling facility, reuse facility, or market 
accessible from the County. 
 
(e) “Inert solids” includes asphalt, concrete, rock, stone, brick, sand, soil 
and fines; 
 
(f) “Salvage” means the controlled removal of materials from a covered 
project, for the purpose of reuse or storage for later reuse; 
 
(g) “Structure” means anything constructed or erected. (Ord. 4099, 
02/26/02) 

4.105.020 Deconstruction and Salvage and Recovery 

(a) Contractors are encouraged to make every structure planned for demolition 
available for deconstruction, salvage, and recovery prior to demolition; and to 
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recover the maximum feasible amount of salvageable designated recyclable and 
reusable materials prior to demolition. 
 
(b) Recovered and salvaged designated recyclable and reusable materials from 
the deconstruction phase shall be counted towards the diversion requirements of 
this chapter. (Ord. 4099, 02/26/02) 

4.105.030 Diversion Requirements 

(a) One hundred percent (100%) of inert solids, and at least sixty five percent 
(65%) of the remaining construction and demolition debris tonnage shall be 
diverted. 
 
(b) For each covered project, the diversion requirements of this chapter shall be 
met by submitting and following a “Waste Management Plan” that includes the 
following: 

 
1. Deconstructing and salvaging all or part of the structure as practicable. 
AND 
 
2. Directing one hundred percent (100%) of inert solids to reuse or 
recycling facilities approved by the County. AND 
 
3. Either: 

 
a. Taking all mixed construction and demolition debris to the Mixed 
Construction and Demolition Debris Recycling facilities approved by 
the County and taking all sorted or crushed construction and 
demolition debris to approved facilities; OR 
 
b. Source separating non-inert materials, such as cardboard and 
paper, wood, metals, green waste, new gypsum wallboard, tile, 
porcelain fixtures, and other easily recycled materials, and directing 
them to recycling facilities approved by the County and taking the 
remainder (but no more than 50% by weight or yardage) to a facility 
for disposal. In this option, calculations must be provided to show 
that 50% of construction and demolition debris (in addition to 100% 
of inert solids) has been diverted. (Ord. 4099, 02/26/02) 

4.105.040 Information Required Before Issuance of Permit: 

Every contractor shall submit a properly completed Waste Management Plan on a 
form prescribed by the County, as an integral part of the building or demolition 
permit application process for a covered project. The Waste Management Plan 
shall indicate the intended salvage, reuse, and recycling facilities, chosen from a 
list of facilities approved by the County, for all construction and/or demolition 
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debris from the project. Approval of alternative facilities or special salvage or 
reuse options may be requested of the Building Official. Approval by the Building 
Official, or designee, of the Waste Management Plan as complying with this 
chapter shall be a condition precedent to the issuance of any building or 
demolition permit for a covered project. (Ord. 4099, 02/26/02) 

4.105.050 Administrative Fee 

As a condition precedent to the issuance of any building or demolition permit for a 
covered project, the applicant shall pay to the County a fee as established by 
resolution to compensate the County for all expenses incurred in administering 
this chapter. (Ord. 4099, 02/26/02) 

4.105.060 Reporting 

(a) No later than thirty (30) days following the completion of a demolition project or 
construction project, the contractor shall, as a condition of final approval and for 
issuance of any certificate of occupancy, submit documentation to the County that 
demonstrates compliance with the requirements of this chapter. 
 
(b) The documentation shall consist of photocopies of receipts and weight tags or 
other records of measurement or equivalent documentation from recycling 
companies, deconstruction contractors, and landfill and disposal companies. The 
contractor’s approved Waste Management Plan shall be completed by recording 
and confirming the type of debris diverted and the facilities to which it was taken. 
The contractor shall sign the completed Waste Management Plan form to certify 
its accuracy as part of the documentation of compliance. 
 
(c) Progress reports during construction may be required. 
 
(d) All documentation submitted pursuant to this section is subject to verification 
by the County. 
 
(e) It is unlawful for any person to submit documentation to the County under this 
section which that person knows to contain any false statements, including but not 
limited to false statements regarding tonnage of materials recycled or diverted, or 
to submit any false or fraudulent receipt or weight tag or other record of 
measurement. (Ord. 4099, 02/26/02) 

4.105.070 Penalties and Enforcement 

(a) Each violation of the provisions of this chapter shall constitute a misdemeanor 
and shall be punishable by imprisonment in the county jail for up to six (6) months, 
or by a fine of up to one thousand dollars ($1,000), or both. Each day that a 
violation continues shall be deemed a new and separate offense. 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1                              
OSHPD No. S191567-41-00 

DOCUMENT 00 62 23 
RECYCLING/CONSTRUCTION WASTE MANAGEMENT & FORM 

(010) 
Page 5 of 5 

 
(b) The Building Official shall have the authority to enforce this chapter as 
specified in section 9021 of the San Mateo County Building Regulations, including 
but not limited to the authority to order that work be stopped where any work is 
being done contrary to the provisions of this chapter. (Ord. 4099, 02/26/02) 
 
 

END OF DOCUMENT 00 62 23 
 
 

See the next page for “The County of San Mateo Waste Management Plan” 
fillable form. 

 
 



 

Section One: Permit Application 

This Waste Management Plan (WMP) must be completed, submitted 
for review with a $95 administration fee, and approved to obtain a building permit. Separate WMPs are required for 
demolition and construction at the same site unless the Building Department requires only one permit. Need for a WMP is 
at the discretion of the Building Official or designee. 

Applicant’s Name: _______________________________  Owner’s Name:______________________________________  

Phone Number: __________________________  Email: ____________________________________________________ 

Applicant is (please check one):  ❏ Owner  ❏ Architect  ❏ Builder  ❏ Owner/Builder  ❏ Other ____________________  

Contractor (if applicable): _______________________________________ Contact Phone Number: __________________  

Project Description: __________________________________________________________________________________ 

Project Square Footage: __________________________   Estimated Completion Date: ____________________________  

 

Waste Management Requirements:  
You are required to recycle or re-use all inert solids (asphalt, brick, concrete, dirt, fines, rock, sand, and stone) and 65% 
of all construction and demolition debris.  
 
I understand that I am required by San Mateo County Building Regulations Section 9210 - Adoption Of 2016 California Green Building 
Standards Code (Building Regulations) to salvage, reuse, or recycle all inert solids (asphalt, brick, concrete, dirt, fines, rock, sand, and 
stone) and a minimum of 65% of all construction and demolition debris (C&D). _______________(Initial)  

I understand that failure to meet the requirements of the Building Regulations shall constitute a misdemeanor, and shall be punishable 
by imprisonment in the county jail for up to 6 months and/or a fine of up to $1,000, calculated as a percentage of the required 65% 
diversion of C&D debris, and that the fine must be paid as a condition of final approval. _____________ (Initial)  

At the completion of this project, or more frequently if required, all weight tags or other equivalent documentation from salvage, 
recycling and waste facilities will be provided and I understand that I may not be issued my final inspection unless all original receipts 
and documentation are submitted to the County of San Mateo Office of Sustainability. ____________ (Initial) 

Recycling and waste facilities ask for the correct origin of the materials generated as they come through the scale house. These tons 
are reported to the State of California. I understand that I need to advise my debris box company, waste haulers, and my drivers that 
the materials generated on this project originated in Unincorporated County of San Mateo. ____________ (Initial) 
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Submit to: 
County of San Mateo 
Office of Sustainability 
455 County Center, 4th Floor 
Redwood City, CA 94063 
Mon-Fri, 8:30 am-12:00 pm, 1:00 pm-4:30 pm 
 

Information and support: 888-442-2666 
www.smcsustainability.org/waste-reduction/construction-demolition  
 

Case/group number(s): 
BLD ____________ - ______________________ 

Project address: 

Street: _________________________________ 

City: ___________________________________ 

Zip Code: _______________________________ 

Green Halo number(s): 
_______________________________________ 
 

 

County of San Mateo 

WASTE MANAGEMENT PLAN 

 

WMP required because project is a: 

❏ Residential           ❏ Demolition  

❏ Nonresidential  ❏ New Construction  

                                     ❏ Addition 

                 

 

 

http://www.smcsustainability.org/waste-reduction/construction-demolition


 

1) Deconstruction/salvage/reuse:  

What materials will be salvaged/reused? ______________________________________________________________  

Deconstruction or salvage company (if applicable): ______________________________________________________  

What materials will be reused on site?  ________________________________________________________________  

How will this be documented? _______________________________________________________________________  

2) Material transportation:  

Will you be using a hauling company, debris box company or hauling the material yourself?  

❏ Hauler ❏ Debris Box ❏ Self-haul  

If using a hauling or debris box company, which company? ________________________________________________  

Have they been notified that the diversion of 65% mixed debris and all insert solids is required?     ❏ Yes       ❏ No  
 

3) Waste management plan:  
Check the materials you anticipate generating and fill in the facilities that you plan to use.  

Category Material  Reuse, Recycling or Disposal Facility 

Mixed C&D Mixed Debris     

Inerts 

Asphalt      

Bricks      

Concrete       

Dirt      

Other inert 
solids 

    

Source 
Separated 

Cardboard     

Metals     

Wood     

Roofing     

Carpet     

Drywall     

Yard trimmings     

Other       

Disposal Waste     

 
The undersigned hereby agrees to comply with the Waste Management Plan as submitted and is the owner or authorized 
agent to sign for the owner of this project.  

Applicant Signature ___________________________________________________________________________________ Date ______________________  
 
County Approval:   ❏ Approved    ❏ Approved with comments    ❏ Denied  
All receipts, weight tags and documentation for salvage, recycling, and disposal must be submitted:  

❏ On completion of project        ❏ Other ____________________________________________________________________________________ 

Office of Sustainability Approval: _______________________________________________________________________  Date: _______________ 
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Section Two: Final Report Approval 

Please complete, submit, and get this section approved by the Office of Sustainability, prior to obtaining final 
approval by the Building Department no later than 30 days after completion of the demolition or construction 
project. Please provide weight of materials in tons. If needed, please use the conversion table on the next page to 
convert cubic yards to tons. 

This section must be completed and signed, and all receipts or other supporting documentation must be 

attached in order to receive final project approval.  

Category Date Material/items 
Name of facility debris  

was hauled to 
Weight 
(Tons) 

Volume 
(CU. YD.) 

Mixed C&D  

          

          

          

          

          

Salvage/Reuse 

          

          

          

          

Inerts 
Asphalt, bricks, 
concrete, dirt, 
rock, sand, soil, 
stone 

          

          

          

          

Source 
Separated 
Cardboard, wood, 
metal, sheetrock, 
wire, carpet, yard 
trimmings 

          

          

          

    
 

Disposal (Waste) 

          

          

          

    ❏ All receipts or equivalent documentation for salvage, recycling, and disposal are hereby attached.  

       ❏ This project has recycled all of the inert solids and at least 65% of all debris generated.  
 

Applicant Signature _____________________________________________________  Date ___________________   

 
County of San Mateo 

WASTE MANAGEMENT PLAN 

County Approval:   ❏ Approved  ❏ Approved with Comments  ❏ Fine Payment Required 
Comments: 
_____________________________________________________________________________________________ 
Fine Calculation:  1 – (C&D Diversion % Achieved ____ / 65%) x $1000 = $__________________________________ 
Office of Sustainability Approval: ________________________________________________  Date: _____________ 

Case/Group Number(s): 
BLD ____________ - ______________________ 

Project Address: 

Street: _________________________________ 

City: ___________________________________ 

 

 



 

County of San Mateo 

WASTE MANAGEMENT PLAN 

 

Cubic Yards to Tons Conversion Table 

Category Material 
Cubic 
Yards 

Pounds Tons 

Mixed C&D Mixed load C&D 1 500 0.25 

Inerts 

Asphalt  1 1380 0.69 

Bricks  1 3000 1.5 

Concrete   1 1860 0.93 

Dirt  1 2000 1 

Other inert solids 1 1240 0.62 

Source Separated 

Cardboard 1 100 0.05 

Metals 1 900 0.45 

Wood 1 300 0.15 

Asphalt roofing 1 1188 0.59 

Carpet 1 600 0.3 

Drywall 1 400 0.2 

Green waste 1 300 0.15 

Gravel 1 2600 1.3 

Disposal Waste 1 300 0.15 
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DOCUMENT 00 65 36 

 
WARRANTY FORM  

 
(Contractor's or Subcontractor's own letterhead) 
 
 
 
 
WARRANTY GUARANTEE FOR THE:  
 
Project Name: Prevent Self Harm and Ligature Project 
Project No.: P30F1 
Project/Facility Address: San Mateo Medical Center, 222 West 39th Avenue, San Mateo CA 94403 
 

We, _______________________________________(Contractor’s name) hereby guarantees    

(Scope of Contractor’s Work )         

 which Contractor has installed for the County of San Mateo for the above project  

beginning _________________ for ________________ year(s) in accordance with the Contract 
Documents. 
 
We agree to repair or replace to the satisfaction of the Owner any and all such work that may 
prove defective in workmanship or materials within that period, ordinary wear and tear and 
unusual abuse or neglect excepted, together with all other Work which may be damaged or 
displaced in connection with such Work. This Warranty includes labor and materials.  
 
In the event of our failure to comply with the above-mentioned conditions within seven (7) 
calendar days after being notified in writing, we collectively and separately do hereby authorize 
the Owner to proceed to have the defects repaired and made good at our expense, and will pay 
the costs and charges therefore immediately upon demand. 
 
I hereby certify that I am authorized to sign this document.  
 
Date              

(Signature of Contractor) 
 
 
              
      Print Name and Title  
 
 
Date              

(Signature of Subcontractor) 
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      Print Name and Title  

(Subcontractor must co-sign with Contractor)  
 

 
 
Representative(s) to be contacted for service subject to terms of Contract: 
 
 
NAME: ____________________________________________________ 
 
 
ADDRESS: _________________________________________________ 
 
 
PHONE NO.: ________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT 00 65 36 
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GENERAL CONDITIONS 

 
1   THE CONTRACT 

1.1   CONTRACT DESCRIPTION 
 

The Contract Documents form the entire Contract between the Contractor and the 
Owner. The Contract supersedes prior negotiation and representations, either 
written or oral.  

1.2   CONTRACT DOCUMENTS 
 
A. The Contract Documents consist of the Notice to Contractors, Instructions to 

Bidders, Agreement, General Conditions, Special Provisions, Supplementary 
Conditions, Specifications, Drawings, Addenda, Revisions , Construction Change 
Directives, Change Orders (including Unilateral Change Orders),  RFI Responses, 
Shop Drawings and other documents listed in the Agreement or included in the 
Project Manual, and written interpretations and instruction when issued in 
accordance with the provisions herein. 

 
B. The Contract Documents are complementary and what is required by anyone shall 

be as binding as if required by all.  The Contract Documents are not necessarily 
complete in every detail. The Contract is to include all labor, materials, equipment 
and other items as necessary for the proper execution and completion of the work 
as specified or reasonably inferable as being necessary to produce the intended 
results in accordance with high quality industry standards.   

 
C. An item designated by reference to the number, symbol, or title of a specific 

standard such as a commercial standard, a Federal Specification, a Trade 
Association Standard or other similar standard, shall comply with the requirements 
in the latest revision thereof and any amendments or supplement thereto in effect 
on the date of the bid.  The standards referred to shall have full force and effect as 
though printed in the Specifications. 

 
D. The County will arrange for the Contractor to have access to one set of 

reproducible Drawings.  The Contractor may at his expense, reproduce the 
Drawings and Specifications as needed.  All Drawings and Specifications and 
copies thereof are the property of the Owner.  They are not to be used on other 
projects. 

 
E. For convenience, the Specifications may be arranged in sections and the 

Drawings may be arranged by system or otherwise.  Such separation shall not be 
considered as the limit of Work required of any separate trade.  The terms and 
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conditions of such limitations are wholly between the Contractor and his 
Subcontractors. 

 
F. In general, the Drawings will indicate dimensions, position, quantity and type of 

construction; and the Specifications will indicate quality and method.  Work 
indicated in one but not the other shall be furnished as though fully set forth in 
both.  Work not specifically marked, specified, or detailed shall be the same as 
similar work that is marked, specified, or detailed. 

 
G. The Project Manual is a collection of documents assembled for the convenience of 

the parties and usually includes, but is not limited to, the Notice to Contractors, 
Instructions to Bidders, General Conditions, Supplementary General Conditions, 
Special Provisions, Bid Documents, Agreement, and Specifications. 

1.3   ERROR IN THE DOCUMENTS 
 
A. Should an error or conflict appear in the Contract Documents, or a conflict with the 

documents and actual conditions, the Contractor shall notify the Owner, Owner’s 
Representative, and Architect at once, and the Architect will provide a response 
and/or issue instructions.  If the Contractor proceeds with the work without a 
written response/instructions, he shall make good any resulting unacceptable work 
or consequences.  
 

B. Whenever the documents could be construed to be ambiguous or conflicting at the 
time of Bid, the Contractor is deemed to have included the cost of the more 
expensive material, method, or requirement in the Contract Amount.  

 
C. Figured dimensions shall govern over scaling and large scale details shall govern 

over smaller scale details. 

1.4   SEPARATE CONTRACTS 
 
A. The Owner reserves the right to let other contracts in connection with this Project.  

Contractor shall afford other County contractor(s) reasonable opportunity for the 
introduction and storage of their materials and the execution of their work and shall 
properly connect and coordinate his work with theirs as required by the Owner. 

 
B. If any part of Contractor’s Work depends for proper execution or results upon the 

work of another contractor, the Contractor shall inspect and measure the work of 
other contractor and promptly report to the Owner all defects or discrepancies that 
render it unsuitable for such proper execution or results.  Contractor’s action of 
proceeding with his work shall constitute his acceptance of the prior work as fit and 
proper for the reception of his work. 

 
C. The Contractor and its respective Subcontractors shall repair any damage he may 

do to another County contractor’s work to the Owner’s satisfaction. 
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1.5   CONTRACT TERMINATIONS 
 
A. Owner's Right to Terminate Contract for Cause 
 

If Contractor should be adjudged as bankrupt, or if he should make a general 
assignment for the benefit of his creditors, or if a receiver by the Surety should be 
appointed on account of his insolvency, or if he should fail to supply enough 
properly skilled workmen or materials to maintain the schedule, or if he should fail 
to diligently and expeditiously prosecute the Work, or if he should fail to commence 
the Work on the Project site per the Owner’s  Notice to Proceed, or if he should fail 
to make prompt payments to Subcontractors or for materials or labor, or 
persistently disregard laws, ordinances or the instructions of the Owner or 
Architect, or otherwise breach any provision of the Contract between the 
Contractor and Owner, the Owner may without prejudice to any right or remedy the 
Owner may have and after giving the Contractor seven (7) calendar days written 
notice, terminate the Contract or terminate the Contractor’s right to proceed with 
the Work and take possession of the premises and of all materials, tools and  
equipment thereon and finish the Work by whatever method the Owner may deem 
expedient. In such case, Contractor shall not be entitled to receive any further 
payment until the Work is finished.  If the unpaid balance of the Contract Amount 
shall not exceed the expense of finishing the Work, including compensation for 
additional managerial and administrative services, such excess amount of the 
Contract shall be paid to the Contractor.  If such expense shall exceed such unpaid 
balance, the Contractor shall pay the difference to the Owner. 

 
B. Owner’s Right to Terminate Contract for Convenience 
 

The Owner reserves the right to terminate this contract at any time.  Contractor 
shall be compensated on the basis of the reasonable value of the portion of Work 
completed as prorated against the Contract Amount or shown as a separate price 
and the cost incurred for portions of the Work performed but not completed.  The 
total payments to contractor shall not exceed the Contract Amount.  

  
C. Contractor's Right to Terminate Contract  
 

Except as provided by paragraph 1.5.D Emergency Termination, if the Work 
should be stopped by the Owner, or an order of the court, or other public authority 
for a period of six months, through no act or fault of the Contractor or of anyone 
employed by him, then the Contractor may, upon twenty-one (21) days written 
notice to the Owner, terminate this Contract and recover from the Owner the 
amount owed under the Contract for the portion of Work, if any, which was 
completed.   

 
D. Emergency Termination  
 

This Contract is subject to termination as provided by Section 4410 and 4411 of 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

DOCUMENT 00 72 13 
GENERAL CONDITIONS 

(006) 
Page 4 of 44 

the Public Contracts Code of the State of California, being portions of the 
Emergency Termination of Public Contracts Act of 1949.  Said Sections read as 
follows: 

 
"Sec. 4410.  TERMINATION OF CONTRACT FOR PUBLIC WORK IN 
EVENT OF NATIONAL EMERGENCY.  In the event a national emergency 
occurs, and public work, being performed by Contract, is stopped, directly 
or indirectly, because of the freezing or diversion of materials, equipment, 
or labor, as the result of an order or of a proclamation of the President of 
the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a 
reasonable time to proceed with a substantial portion of the Work, then the 
public agency and the Contractor may, by written agreement, terminate said 
Contract." 

 
"Sec. 4411.  INCLUSION OF TERMS AND CONDITIONS OF TERMINA-
TION OF CONTRACT IN AGREEMENT:  COMPENSATION TO 
CONTRACTOR.  Such an agreement shall include the terms and conditions 
of the termination of the Contract and provision for the payment of 
compensation or money, if any, which either party shall pay to the other or 
any other person, under the facts and circumstances in the case." 
 
"Compensation to the Contractor shall be determined on the basis of the 
reasonable value of the Work done, including preparatory Work.  As an 
exception to the foregoing, in the case of any fully completed separate item 
or portion of the work for which there is a separate Contract price, the 
Contract price shall control.  The parties may in any other case adopt the 
Contract price as the reasonable value of the Work or any portions thereof." 

1.6   ALLOWANCES 
 
A. The Contractor shall include in the Contract Amount all allowances stated in the 

Contract Documents.  Items or services covered by these allowances shall be 
supplied as the Owner may direct. 

 
B. Allowances for material and equipment shall cover the cost to the Contractor, less 

any applicable trade discount, delivered at the site, and all applicable taxes.  The 
Contractor’s costs for unloading and handling on the site, labor, installation costs, 
overhead, profit and other expenses required to complete the Work shall be 
included in the Contract Amount and not in the allowance. 

 
C. Whenever the cost of the material, equipment or service is more than or less than 

the allowance, the Contract Amount shall be adjusted by the procedure in Section 
2, Contract Modifications. 
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1.7   DISPUTES  
 

Should any dispute including breach, arise out of or relate to this Contract the 
Contractor shall continue to perform the Work in accordance with the Contract 
Documents and the Owner and Contractor agree to pursue resolution of the 
disagreement by whatever means available.  Neither  a dispute resolution process, 
the resolution, nor lack of resolution shall delay, hinder, or alter the completion of 
the Work in accordance with the undisputed portion of the Contract Documents 
and in accordance with the Owner’s direction to Contractor regarding disputed 
portions of the Contract.  

1.8   SEVERABILITY  
 

In the event that any provision or any part of a provision of this Contract shall be 
finally determined to be superseded, invalid, illegal or otherwise unenforceable 
pursuant to applicable laws by an authority having jurisdiction, such determination 
shall not impair or otherwise affect the validity, legality, or enforceability of the 
remaining provisions or parts of provisions of this Contract, which shall remain in 
full force and effect as if the unenforceable provision or part were deleted.  

1.9   HEADINGS  
 
The headings of any section or provision of this Contract are for convenience only  
and shall not be deemed to limit, restrict or alter the content, meaning or effect 
thereof.  

 
2  CONTRACT MODIFICATIONS 

2.1   MODIFICATION DOCUMENTS 
 
A. The Owner, without invalidating the Contract and without consent of surety, may 

accomplish changes in the Work within the general scope of the Contract 
consisting of additions, deletions, additional instructions, or other revisions, to the 
Contract Documents, and where applicable, the Contract Amount and/or the 
Contract Time being equitably adjusted accordingly.  All such changes in the Work 
may be accomplished by Owner’s Instructions, Architect’s Supplemental 
Instructions, a Construction Change Directive, a Change Order (including a 
Unilateral Change Order), as may be applicable in accordance with the provisions 
of the Contract.  The Contract Amount and/or the Contract Time may be changed 
only by a Change Order.  Contractor agrees to promptly proceed with changes in 
the Work according to the respective form of documentation issued.  All changes 
to the Work and all Contractor requests for additional compensation shall be 
resolved in accordance with this Section 2, Contract Modifications. 

 
B. A Change Order is a written order from the Owner ordering a change in the Work. 

Upon receipt of a Change Order, the Contractor shall promptly proceed with the 
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Work as changed.  The Contractor will not delay the Work for any reason. Within  
ten (10) working days after receiving a Change Order and prior to or 
simultaneously with proceeding with the change in the Work, Contractor shall 
advise the Owner and Architect of Contractor’s inability to proceed with the Work, 
and shall state in writing.  Proceeding with the Work as changed without 
submitting a notice to Owner or Owner’s Representative indicates Contractor’s full 
acceptance of the Change Order including the Contract Amount and/or Contract 
Time.  

 
C. The signature of the Owner and Contractor on the Change Order indicates their 

final and conclusive acceptance of the stated terms and provisions as full 
compensation for the change to the Work.  In the event the Owner and Contractor 
do not agree upon an adjustment to the Contract Amount and/or Contract Time 
resulting in a Change Order, the Owner may issue a Unilateral Change Order.  A 
Unilateral Change Order is signed by the Owner and issued to the Contractor 
authorizing an adjustment in the Contract Amount and/or Contract Time as the 
Owner deems equitable.  A Unilateral Change Order does not require the 
Contractor’s signature, but may be signed by the Contractor and returned to the 
Owner.    

 
D. If Contractor is in disagreement with the terms or provisions of a Unilateral Change 

Order, the Contractor shall give the Owner and Architect written notice of his 
disagreement, the basis thereof, and supporting documentation within ten (10)  
working days of receiving the Unilateral Change Order.  Such notice of 
disagreement does not excuse performance by the Contractor of all obligations 
under the Contract Documents and the Contractor shall proceed with the Work 
including the Work involved with the disagreement.  Failure to present such notice 
of disagreement constitutes a waiver by the Contractor of any entitlement to 
additional cost or time, or subsequent claim. 

 
E. The Owner and Architect have the authority to issue Owner’s instructions or 

Architect’s Supplemental Instructions respectively to the Contractor which may 
require minor changes in the Work not involving an adjustment in the Contract 
Amount or an extension of Contract Time.  If Contractor believes an adjustment of 
Contract Amount or Contract Time is justified, Contractor shall not incur additional 
cost or delay and notify the Owner or Architect in writing within 24 hours of upon 
receipt.  

 
F. A Construction Change Directive is a written document signed by the Owner and 

issued to the Contractor to perform as specified.  The Contractor shall immediately 
comply with and perform to the Construction Change Directive.  If the Contractor 
believes an adjustment of Contract Amount or Contract Time is justified, a request 
may be submitted in accordance with Section 2.4, Contractor Claims.  If the Owner 
concurs with the Contractor a Change Order will be issued.  
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2.2   VERBAL INSTRUCTIONS 
 

Contractors shall not act or rely upon verbal instructions.  If a verbal instruction is 
provided on site to the Contractor, Contractor shall document such verbal 
instruction through a confirming RFI. No work will be accepted by the Owner that 
differs from the Contract Documents as modified in writing.  

2.3   METHOD OF DETERMINING ADJUSTMENT 
  
A. An adjustment to the Contract Amount or Contract Time pursuant to a Change 

Order resulting from a Construction Change Directive, Claim, or other provision 
herein shall be determined in one or more of the following ways at the Owners 
discretion. 

 
1 By negotiation based upon Contractor’s estimate.  The estimate shall 

include quantities of materials and man hours, and a breakdown of cost 
showing labor, materials, profit, overhead, and all other items of cost. Labor 
rates for Change Orders shall be agreed upon between the Owner and the 
Contractor withing thirty (30) calendar days of Contract Award date General 
requirements, labor burden, project supervision, project management and 
facilities are not allowed.  Overhead and profit shall not exceed the 
percentages specified in the Contract Documents. 

 
2. By unit prices stated in the Contract or subsequently agreed upon. 

 
3. By acceptance of a lump sum price proposal of Subcontractor to 

Contractor. 
 

4. By determination of the Owner and issued unilaterally by a Unilateral 
Change Order. 

 
B. If the adjustment is not determined by the above methods prior to the Contractor 

starting Work  pursuant to the Change Order, , Contractor shall proceed with the 
Work and keep daily accurate records of the labor hours, materials, and other 
items of cost used in the performance of the changed Work.  Copies of the records 
shall be given to the Owner or Owner’s Representative daily.  Contractor shall 
present at such time and in such form as Owner may prescribe, an itemized 
accounting together with appropriate supporting data as may be required by 
Owner to fully substantiate the cost of the changed Work.  Owner shall consider 
such accounting in its determination of equitable adjustment.  Overhead and profit 
shall not exceed the percentages specified in the Contract Documents. 

 
C. Extension of Contract Time will be granted only to the extent that the time required 

to complete the Work as changed or delayed extends the schedule critical path 
beyond the contract completion date.  If changes or delays do not extend the 
critical path of the schedule beyond the contract completion date, there will be no 
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contractor entitlement to extended or additional home office expenses.  Float, as 
used in this agreement, is the sum of the amount of time available to a task before 
the task becomes critical and the amount of time between the scheduled 
completion date and the contract completion date.  Float may be used in the order 
needed by either the Owner or the Contractor. 

2.4   CONTRACTOR CLAIMS AND DISPUTES 
 
A. If the Contractor wishes to request an adjustment in the Contract Amount or 

Contact Time, other than pursuant to a Change Order or Construction Change 
Directive, Contractor shall give the Owner and Architect a written Notice of Claim.  

  
B. Contractor shall file with the Owner any written Claim, including the documents 

necessary to substantiate it, on or before Substantial Completion, but no later than 
the day of Contractor’s submittal of final payment on the Contract. 

 
C. The Notice of Claim shall be given by the Contractor to the Owner before  

conditions occur which are the basis for the Claim, except in an emergency 
endangering life or property in which case the Contractor should proceed in 
accordance with Section 6.7, Emergencies. Failure to present such Notice of 
Claim constitutes a waiver of such Claim.  

 
D. Notices for claims or disputes are valid only if written and shall be a document 

issued for the sole purpose of notification and titled clearly “Notice of (specify 
category i.e., delay) Claim.”  A separate written notice is required for each subject 
and issue. 

 
E. Written notice shall be deemed to have been duly served if delivered in person to 

the individual to whom it is addressed, or if sent by certified mail to the address 
specified in the Contract Documents as may be revised in writing. 

 
F. The Contractor shall continue to perform its Work under the Contract and shall not 

cause a delay in the Work during any dispute, claims definition, negotiation, 
mediation, or arbitration proceeding, except by written agreement by the Owner. 

 
G. The adjustment to the Contract Amount or Contract Time, if any, as the result of a 

settled claim, shall be determined and issued in accordance with this Section 2, 
Contract Modifications. 

 
H. All procedures for Claims and Disputes resolution shall be duly processed 

pursuant to the California Public Contract Code, Division 2, Part 1, Chapter 9 
Sections 9201 – 9204.  

 
I. The attention of the Contractor is drawn to Government Code Section 12650, et 

seq. regarding penalties for false claims. 
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2.5   DELAYS BEYOND CONTRACTOR’S CONTROL 
 
A. If the Contractor is delayed at any time in the progress of the Work by acts or 

neglect of the Owner or by any separate contractor employed by Owner, or by 
labor disputes, fire, unusual delays in transportation, unusually adverse weather 
conditions, unavoidable casualties or by any other unforeseeable cause of delay 
beyond the Contractor’s control, which the Owner decides justifies the delay, then 
the Contract Time may be extended for such reasonable time as the Owner in his 
discretion may decide.  Contractor’s Claim for extension of Contract Time shall be 
made in writing to the Owner in accordance with Section 2.4, Contractor Claims.  
Only one Claim is necessary in the case of continuing delay. 
 

B. Unusually adverse weather conditions for the purposes of this Project are agreed 
to be work days lost from weather or the effects of weather greater than the 
number of lost days specified in Section 7.5, Schedule.  

2.6   HIDDEN CONDITIONS 
 
Should concealed or unknown conditions be encountered in the performance of 
the Work below the surface of the ground or in an existing structure be at variance 
with the conditions indicated by the Contract Documents, or differ materially from 
those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in this Contract, the Contract Amount and/or Contract Time 
shall be equitable adjusted as provided herein upon Claim by Owner or 
Contractor.  Contractor Claims shall be in accordance with Section 2.4, Contractor 
Claims. 

2.7   HAZARDOUS MATERIALS 
 
Asbestos or other hazardous material may be present in County buildings or on 
County property.  Asbestos is typically in the form of pipe lagging, fire proofing, 
floor tiles, mastic, and plaster.  Soil may be contaminated by petroleum products 
or other substances.  In the event any suspected asbestos or other hazardous 
material is encountered during construction that may be disturbed by the Work, the 
Contractor shall stop immediately and notify the County.  The Contractor and all 
Subcontractors shall instruct their employees of the type and location of the most 
likely forms of hazardous material to be encountered and of the procedure to be 
taken if encountered.  Contractor will be responsible for the mitigation and 
abatement of the hazardous material upon authorization of Owner.  All Claims for 
adjustment in time or money shall be processed in accordance with Section 2.6, 
Hidden Conditions. 

2.8   OVERHEAD AND PROFIT 
 
A. Adjustments to the Contract Amount due to changes in the Work or any other 

reason, shall include overhead and profit as follows: 
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1. Contractor’s overhead and profit on the direct cost of Work (labor, material, 

and equipment) performed by his forces and all Subcontractors shall be a 
total sum not exceeding twenty percent (20%) in aggregate of such costs. 

 
2. Contractor’s overhead and profit on the direct cost of Work (labor, material, 

and equipment) performed by Subcontractors shall be a total sum not 
exceeding ten percent (10%). 

 
3.        Subcontractor’s overhead and profit on the direct cost of the Work (labor, 

material, and equipment) performed by Subcontractor shall be a total 
amount not exceeding fifteen percent (15%).  Subcontractor overhead and 
profit will be allowed for one tier only. 

 
4.        Bonds and Insurance shall not exceed one percent (1%) of the sum of the 

direct cost of the work, the Subcontractor’s overhead and profit, and the 
Contractor’s overhead and profit. 

 
        5.        Changes to the Work ordered by the Architect or Owner which decrease the 

Contract Amount shall include overhead and profit in accordance with the 
above provisions.  Value engineering revisions initiated by the Contractor 
and accepted by Owner which decrease the Contract Amount shall be at 
cost only. 

 
        6.        The “direct cost of the Work” is considered to be the cost of labor, material, 

and equipment incorporated into the construction.  Supervision and 
administration of the work, changes, or claims shall not be included in direct 
cost. 

2.9   MAINTAIN RECORDS 
 

Contractor and Subcontractor shall maintain records, in accordance with generally 
accepted accounting principles, relating to costs of changes to the Work or Claims 
for 4 years after the final completion.  The Owner will have the right to audit these 
records at any time up to 4 years after completion of the Project and recover from 
the Contractor or Subcontractor any amount paid but not substantiated by audit. 

 

2.10   PROPOSAL REQUESTS  
 

Contractor is required to provide preliminary estimates using their best judgment of 
time and cost impact of potential changes to the Project as requested by the 
Architect and/or Owner.  Estimates shall be provided to the Architect and Owner 
within 10 working days of receiving the Proposal Request. Contractor will be 
responsible for any cost increase or schedule impact resulting from Contractor’s 
failure to respond within the allowed time.  
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3   CONTRACTOR 

3.1   DEFINITIONS 
 
A. The term Contractor, as used herein, is the person or organization identified as 

such in the Agreement, and is referred to as if singular and masculine and 
includes his authorized representatives. 

 
B. The term Subcontractor, as used herein, includes only those persons or 

organizations having a direct Contract with the Contractor to perform a portion of 
Contractor’s Work.  

3.2   GENERAL 
 
A. Contractor agrees to perform all Work required by the Contract Documents. 
 
B. All Work shall be done in accordance with the best practices of the various trades 

and/or suppliers and highest industry standards. 
 
C. The Contractor shall keep on the Project site during the progress of the Work a 

competent superintendent satisfactory to the Owner.  The Superintendent shall not 
be changed except with the consent of the Owner.  The Superintendent shall 
represent the Contractor and all directions given to him shall be as binding as if 
given to the Contractor.  

 
D. It is the Contractor’s responsibility to diligently prosecute the Work, using his best 

skills and attention, and the most appropriate techniques and equipment that are 
required to provide a finished product in compliance with the Contract 
requirements.  Contractor shall insure that no Work is done that does not comply 
with the Contract Documents. 

 
E. The Contractor shall attend a preconstruction meeting, weekly progress meetings 

and other meetings as necessary to accomplish the Work and administer the 
provisions of the Contract.  

 
F. Contractor shall submit to Owner a daily record of Contractor’s activity.  Such 

record shall be delivered to Owner’s Representative daily for previous day’s 
activity and shall include Project name, date, weather, names of Subcontractors, 
count of personnel by company, material deliveries, description and location of 
activity and events.  The record of daily activity shall not be used as a Notice to 
Owner. 

3.3   SUBCONTRACTS 
 
A. The Contractor shall not be permitted to substitute any person or organization for 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

DOCUMENT 00 72 13 
GENERAL CONDITIONS 

(006) 
Page 12 of 44 

any Subcontractor, person or organization listed by him in his bid without the prior, 
written consent of the Owner, as provided for in the California Public Contract 
Code, Division 2, Part 1, Chapter 4, Section 4017. 

 
B. In addition to the information required in  Division 00 Bidding Documents regarding 

Subcontractors, the Contractor, after execution of the Contract but prior to 
execution of a subcontract, shall submit the following information on each 
Subcontractor: name, address, and nature of Subcontractor’s work, Subcontract 
Amount, and all other information the Owner deems relevant.  The Contractor shall 
not Contract with any such proposed Subcontractor or entity to whom the Owner 
objects. 

  
C. Contractor shall bind every Subcontractor and every Subcontractor agrees to be 

bound by the terms of the Contract Documents insofar as applicable to their 
portions of the Work.  The Contractor shall be responsible for the acts and 
omissions of Subcontractors. 

 
D. Contractor agrees to pay to each Subcontractor promptly upon receiving payment 

from Owner. 
 
E. Neither the acceptance of the Subcontractor nor any other act of the Owner, nor 

anything contained in any contract document is to be construed as creating any 
contractual relation between the Owner and any Subcontractor. 

3.4   PERSONNEL AND LABOR POLICY 
 
A. Contractor shall at all times enforce strict discipline and good order among his 

employees and shall not employ any unfit person or anyone not skilled in the work 
assigned to them.  The Contractor shall be responsible to the Owner for the acts 
and omissions of its employees and other persons performing work for the 
Contractor. 

 
B. No person shall be excluded from participation in, denied benefits of, or be subject 

to discrimination under this Contract on the basis of their race, color, religion, 
national origin, age, sex, sexual orientation, pregnancy, childbirth or related 
conditions, medical condition, mental or physical ability, or veteran's status.  
Contractor shall ensure full compliance with federal, state and local laws, 
directives and executive orders regarding non-discrimination for all employees and 
subcontractors under this Contract. 

 
 Violation of the non-discrimination provisions of this Contract shall be considered a 

breach of this Contract and subject the Contractor to penalties, to be determined 
by the County Manager, including but not limited to:  i) termination of this Contract; 
ii) disqualification of the Contractor from bidding on or being awarded a County 
contract for a period of up to 5 years; iii) liquidated damages of $2,500 per 
violation; iv) imposition of other appropriate contractual and civil remedies and 
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sanctions, as determined by the County Manager. 
 
 To effectuate the provisions of this paragraph, the County Manager shall have the 

authority to:  i) examine Contractor's employment records with respect to 
compliance with this paragraph; ii) set off all or any portion of the amount 
described in this paragraph against amounts due to Contractor under the Contract 
or any other Contract between Contractor and County. 

 
 Contractor shall report to the County Manager the filing by any person in any court 

of any complaint of discrimination or the filing by any person of any and all charges 
with the Equal Employment Opportunity Commission, the Fair Employment 
Housing Commission or any other entity charged with the investigation of 
allegations within 30 calendar days of such filing, provided that within such 30 
calendar days such entity has not notified Contractor that such charges are 
dismissed or otherwise unfounded.  Such notification shall include the name of the 
complainant, a copy of such complaint and a description of the circumstance.  
Contractor shall provide County with a copy of its response to the complaint when 
filed. 

 
 For contracts over $5,000, with respect to the provision of employee benefits, 

Contractor shall comply with the County Ordinance which prohibits contractors 
from discriminating in the provision of employee benefits between an employee 
with a domestic partner and an employee with a spouse. See Document 00 7373 
Supplemental Conditions, Equal Benefits Compliance Ordinance No. 4324, 
Chapter 2.84. 

 
C. Contractor shall ensure equal employment opportunity based on objective 

standards of recruitment, selection, promotion, classification, compensation, 
performance evaluations, and management relations, for all employees working on 
the Project.  Contractor’s affirmative action policies shall be made available to 
Owner upon request. See Document 00 45 36.01 Equal Opportunity 
Requirements, Certification of Compliance with Laws Prohibiting Discrimination. 

 
D. It is the policy of the Owner that Contractors on public Projects employ their 

workers from the local labor market whenever possible.  Consistent with that 
policy, the Contractor is requested to employ his workers from the local labor 
market.  Local labor market within the meaning of this section is defined as the 
labor market within the geographical confines of the County of San Mateo, State of 
California. 

 
E. The Contractor shall forfeit, , as per the San Mateo County Office of Labor 

Standards and Enforcement (OLSE) and/or the State of California Department of 
Industrial Relations (DIR) penalties for each laborer, workman, or mechanic 
employed in the execution of the Contract by Contractor, or by any Subcontractor 
under  Contractor, upon any of the Work  performed for the Contract, for each 
calendar day during which said laborer, workman, or mechanic is required or 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

DOCUMENT 00 72 13 
GENERAL CONDITIONS 

(006) 
Page 14 of 44 

permitted to labor more than eight (8) hours in violation of the provisions of the 
California Labor Code, Division 2, Part 7, Chapter 1, Article 3, Section 1810. 

 
F. Apprenticeship Program: Contractor shall comply with the provision of California 

Labor Code, Division 2, Part 7, Chapter 1, Article 2, Section 1777.5. 
 
G. The Contractor shall comply with the provisions of the California Labor Code, 

Division 2, Part 7, Chapter 1, Article 2, Section 1776, and the regulations 
implementing it in Title 8of the California Administrative Code.  The Contractor 
shall be responsible for compliance by his Subcontractors.  A certified copy of all 
weekly payroll records shall be furnished upon request of the Owner, the Division 
of Labor Standards Enforcement, or the Division of Apprenticeship Standards of 
the Department of Industrial Relations. 

 
H. Payrolls shall contain the full name, address, and social security number of each 

employee, his correct classification, rate of pay, daily and weekly number of hours 
worked, itemized deductions made and actual wages paid.  They shall also 
indicate apprentices and ratio of apprentices to journeymen.  

 
I. The penalties specified in Subdivision (h) of Labor Code Section 1776 for 

noncompliance with the provisions of Section 1776 may be deducted by the 
County from any moneys due or which may become due to the Contractor. 

 
4   OWNER 

 4.1   DEFINITION 
 

The Owner is the person or organization identified as such in the Agreement and 
is referred to as if singular in number and masculine in gender and includes his 
authorized representatives.  The Owner may be the County of San Mateo, 
sometimes referred to as "The County".  

4.2   GENERAL 
 
A. The Owner may furnish information after the bid date and not included in the 

Contract Documents in the form of drawings, reports, survey data, utility locations, 
plans of existing facilities and such other information.  This information is not part 
of the Contract Documents. 

 
B. The Owner shall receive copies of all correspondence, notices, approved shop 

drawings, test reports and such material pertinent to the Contract.  The Owner 
shall have access to the Work at all times. 

 

4.3   THE DIRECTOR OF PUBLIC WORKS 
The Director of Public Works for the County of San Mateo or his duly appointed 
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representative is the duly appointed agent for the Owner and as such is 
empowered to act for the Owner in all matters as stated in the Contract Docu-
ments or as provided by law. 

4.4   OWNER’S CONSTRUCTION MANAGER  
 
A. The Owner may engage a Construction Manager as an Owner’s Representative 

for the Project.  The Owner’s Construction Manager shall receive copies of all 
communications regarding the Project, have full access to the Work, and be kept 
informed of all actions taken by the Contractor. 

 
B. The Owner’s Construction Manager shall not interpret the plans, coordinate the 

Work, order changes in the Work, supervise the workmen, or perform any duty 
which is the responsibility of the Architect or the Contractor. 

  
5   ARCHITECT 

 5.1   DEFINITION 
 

For the purpose of this Contract, the Architect is identified in the Project Manual.   
The term "Architect" is the individual, partnership, corporation, joint venture, or any 
combination thereof, who will have the rights and authority assigned to the 
Architect in the Construction Documents. The Term Architect means the County’s 
Architect on this Project or the Architect’s authorized representatives and 
consultants. Nothing contained in the Contract Documents shall create any 
contractual relationship between the Architect and the Contractor.  

5.2   GENERAL 
 
A. The Architect and the Construction Manager will provide general administration of 

the Contract between Owner and Contractor. 
 
B. The Architect will have authority to act on behalf of the Owner to the extent pro-

vided in the Contract Documents.  The Owner's instructions to the Contractor may 
be issued through the Architect. 

 
C. The Architect shall at all times have access to the Work. The Contractor shall 

provide facilities for such access so the Architect may perform his functions under 
the Contract Documents.  The Architect will make periodic visits to the site to 
familiarize himself with the progress and quality of the work and to determine if the 
work is proceeding in accordance with the Contract Documents.  Architect will 
endeavor to guard the Owner against defects and deficiencies in the Work. 

 
D. The Architect will be the interpreter of the requirements of the Contract Documents 

and the judge of the Contractor’s performance thereunder. The Architect will, 
within ten (10) working days, render interpretations or answers to questions 
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submitted by Contractor.  All interpretations and decisions of the Architect shall be 
consistent with the intent of the Contract Documents.  In Architect’s capacity as 
interpreter and judge he will exercise his best efforts to insure faithful performance 
by all parties of the Contract.  The Architect's decision in matters relating to 
esthetic effect will be final. 

 
E. The Architect will review submittals, samples, adjustments to the Contract, 

applications for payment, written guarantees, operation and maintenance manual 
and other documents required by the Contract.  

 
6   PERFORMANCE OF THE WORK 

6.1   DEFINITION 
 
A. The term “Work” as used herein is all of the Contractors obligations under the 

Contract  including, but not limited, to providing all labor, material, equipment and 
services indicated by the Contract Documents, as-built drawings, punchlist, 
inspections and approvals required or necessary for occupancy, and guarantees. 

 
B. The term “Project” is the total construction planned or contemplated by the Owner 

of which the Work may be the whole or a part.  The Owner may perform or 
contract for other work on the Project site during the progress of the Work. 

6.2   GENERAL 
 
A. The Contractor shall provide, maintain and remove upon completion of the Work, 

all tools, machinery, equipment, temporary rigging, scaffolding, hoisting 
equipment, rubbish chutes, barricades around openings and excavation, ladders 
between floors, fences around buildings, and all other items as required for safe 
completion of the Work, whether specifically designated or not and shall conform 
to all requirements in regard to operation, safety, and fire hazards of State and 
local authorities and of underwriters. 

 
B. Deliver all materials and equipment in the manufacturer’s original sealed, labeled 

containers and protect items against moisture, rust, dust, tampering, or damage.  
 
C. Place all materials and equipment orders in time to avoid job delay or hindrance.  

Schedule deliveries to coincide with the construction schedule so that materials 
and equipment are promptly installed upon delivery. 

 
D. Except as specifically noted otherwise, the installation and/or maintenance 

directions provided by the manufacturer shall be followed for all materials and 
equipment. 

 
E. All materials and equipment shall be new, unless specifically marked otherwise. 
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F. All materials and equipment not conforming to the Contract Documents shall be 
rejected and shall be immediately removed from the site of the Work. 

 
G. All utilities and services required by the Contractor including electrical power, 

water, temporary telephones, temporary sanitary facilities, and temporary heat as 
required for the proper installation of materials and the completion of the Work 
shall be provided by Contractor. 

 
H. Shut down of utilities for any reason or duration shall be subject to approval by the 

Owner. The Owner requires a minimum notice per Document 00 35 13.19 Special 
Project Procedures for a utility shut down. When shut-downs of 30 minutes or 
more are required, the Contractor shall provide alternate service for normal 
occupancy requirements.  Utility shut-downs shall be scheduled during non-
business hours. 

 
I. Prior to ordering materials, the Contractor shall verify all measurements, material 

handling pathway and logistical dimensions at the site and shall be held 
responsible for their accuracy.  No extra compensation will be allowed for 
differences between actual measurements and the dimensions shown on the 
Drawings. 

 
J. Fences, office facilities, enclosures, storage sheds, etc., required by the 

Contractor in the performance of the Work shall be located where approved by the 
Owner. 

 
K. The Contractor shall confine operations at the site to areas permitted by law, 

ordinances, permits and the Contract Documents and shall not unreasonably 
encumber the site with any materials or equipment. 

 
L. During the progress of the Work, Contractor shall keep the premises orderly and 

safe and free from accumulation of waste materials and rubbish. 
 
M. At the completion of the Work, Contractor shall remove all waste, surplus 

materials, and rubbish and shall clean all surfaces, removing all extraneous paint, 
mortar, dust, and stains, leaving the Work bright, clean and polished. 

 
N. The project is not exempt from any Federal, State or local taxes. 
 
O. Royalty and License Fees incidental to the use of any patented material, device or 

process shall be paid by the Contractor and in the event of a Claim of alleged 
infringement of patent rights, the Contractor shall save the Owner free and 
harmless from loss on account thereof; and also defend, at his own expense, all 
suits that may be brought in such connection. 

 
P. Contractor shall continuously maintain adequate protection of all Work and shall 

protect the Owner’s property from damage or loss arising in connection with this 
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Contract. 
 
Q. Precaution shall be exercised at all times for the protection of persons (including 

Contractor’s and Owner’s employees) and property.  The safety provisions of 
applicable laws, building and construction codes shall be observed.  Machinery, 
equipment and all hazards shall be guarded or eliminated in accordance with the 
safety provisions of the latest safety orders of the State of California: California 
Code of Regulations, Title 8, Construction Safety Orders (see Department of 
Industrial Relations at: https://dir.ca.gov), the California Occupational Safety and 
Health Administration (CAL/OSHA) Safety Orders (at https://dir.ca.gov/dosh/), and 
CAL/OSHA and Statewide Industry Guidance on COVID-19 (at 
https://dir.ca.gov/dosh/coronavirus/Health-Care-General-Industry.html). 

 
R. All materials and workmanship shall be subject to inspection, examination, test, 

and acceptance by the Owner at all times during manufacture and construction 
and at all places where such manufacture and construction occurs. 

6.3   EXISTING CONDITIONS 
 
A. The Contractor by executing the Contract represents that he has visited the site 

and familiarized himself with the local conditions under which the Work is to be 
performed and has correlated his site observations with the requirements of the 
Contract Documents. 

 
B. The contractor shall carefully study and compare the Contract Documents and 

existing conditions and dimensions and the connection of the Work to existing 
conditions and shall report to the Architect any error, conflict, inconsistency, 
omission, or any variance with laws, ordinances, codes, rules or regulations 
bearing on the Work.  Contractor shall report such conditions to the Architect in 
writing at such time as to allow at least ten (10) working days for a response with 
no delay to the Work.  All necessary changes shall be accomplished in 
accordance with Section 2, Contract Modifications. 

6.4   ADJACENT FACILITIES 
 
A. The Contractor shall provide adequate protection for all parts of the Project site, 

and adjacent property, its improvements and its occupants throughout the Work.  
All damage done to existing property shall be repaired or replaced at the 
Contractor’s expense and determined to be acceptable by the Architect and 
Owner. 

 
B. Work shall be executed in careful, orderly manner, with the least possible 

disturbance to public and occupants of the area. 
 
C. The Owner will continue to use adjacent areas of the facilities.  Contractor shall 

take care to disrupt the Owner as little as possible.  Contractor shall provide legal 
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and safe access to all facilities at all times.  In order to facilitate use of adjacent 
facilities Owner may order Contractor to alter or temporarily cease operations. 

6.5   PERMITS 
 
A. It shall be the responsibility of the Owner to obtain and pay for all permits, 

licenses, certificates, approvals, utility connections and services necessary for the 
proper execution and completion of the Work. 

 
B. All fees which are for temporary approvals or services, such as those which are 

necessary for construction procedures, shall be paid by the Contractor. 
 
C. In the event the Special Provisions require the Owner to pay any fee, the 

Contractor shall notify the Owner in writing, twenty (20) working days in advance 
of a required fee payment. 

 
D. It is the policy of the County to cooperate with State, County and City officials in 

regard to the construction of this Project, and it is the responsibility of the 
Contractor and all his Subcontractors to meet the requirements of government 
officials having responsibility for inspecting or observing construction by taking out 
permits for the Work, calling for inspections and adhering to safety practices in 
accordance with standard practice.  In the case of conflict of any of these 
provisions, the Owner shall be notified.  The term Inspector means a Public 
Building Construction Inspector or an individual performing the inspection as 
required by building codes or jurisdiction.  

6.6   LAWS 
 
A. The Contractor shall give all notices and comply with all laws, ordinances, rules 

and regulations bearing on the conduct of the Work.  If the Contractor performs 
any Work contrary to such laws, ordinances, rules and regulations, he shall bear 
all costs and delays arising therefrom. 

 
B. Owner and Contractor have all rights provided by law not specifically waived by 

this Contract. 

6.7   EMERGENCIES 
 
A.  In an emergency affecting the safety of life, the Work, or property, the Contractor, 

without special instruction or authorization from the Owner, is hereby permitted to 
act, at his discretion, to prevent such threatened loss or injury; he shall so act 
without appeal if so instructed or authorized.  Any compensation, claimed by the 
Contractor on account of emergency work, beyond Contractor’s contractual 
obligations, shall be determined by agreement.  The Contractor shall immediately 
notify the Owner in writing. 
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B. In an emergency affecting the safety of life, the Work, or property or if an unsafe 
condition exists, the Owner may, but is not obligated, take measures to mitigate 
the condition.  Such measures may include expending labor or material, engaging 
other contractors, entering the Project site utilizing materials, equipment, or 
facilities of Contractor.  The Owner’s actions may be performed immediately and 
without notice to Contractor.  Contractor shall pay Owner for all costs which are 
attributable to Contractor. 

6.8   SUBMITTALS 
 
A. Submittals include, but are not limited to shop drawings, product data, 

maintenance information, samples, manufactures instructions, certifications, and 
similar documents or items which demonstrate the way the Contractor proposes to 
perform the Work to the information in the Contract Documents.  Contractor shall 
review the entire Contract Documents for other provisions relating to submittals 
and individual submittal requirements, if any. 

 
B. The Contractor shall review, stamp with his approval and submit to the Architect in 

orderly sequence so as to cause no delay in his Work or in the work of any other 
contractor, all submittals required by the Contract.  Submittals shall be properly 
identified with specification section.  At the time of submission, the Contractor shall 
note in writing any deviation in the submittals from the requirements of the 
Contract Documents.  By approving and submitting shop drawings and samples, 
the Contractor thereby represents that he has determined and verified all field 
measurements, field construction criteria, materials, catalogue numbers and 
similar data, and that he has checked and coordinated each shop drawing and 
sample with the requirements of the Work and of the Contract Documents. 

 
C. The Architect will review submittals for conformance with the designed concept 

and with the information given in the Contract Documents.  A minimum of 10 
working days is required for each submittal review.  The Architect’s review will not 
relieve the Contractor of responsibility for complying with the Contract Documents. 
 If a submittal is required to be resubmitted, the time and cost of resubmission is 
the responsibility of the Contractor. 

6.9   SUBSTITUTIONS 
 
A. The intent of the Specifications is to specify high grade equipment and materials 

appropriate for the Project.  It is not the intent of the Specifications to exclude or 
limit the products of any responsible manufacturer, except when the Owner has 
adopted a specific system or product which will be noted, “No Substitutions 
Allowed”, or similar language.  Where equipment, material, or process is specified 
by trade name or by patentee, manufacturer or dealer, it shall mean the specified 
item or product.  No substitution shall be made by the Contractor without written 
approval of the Architect. The Architect shall be the sole judge of a Contractor 
proposed substitution. See Division 01 for Substitution requirements. The 
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Architect’s refusal to approve a substitution shall not effect the progress of the 
Work and is not grounds for a Claim against the Owner. 

 
B. The Contractor shall pay a $200, lump sum, for the Architect’s time to review 

substitution requests.  Payment is to be included with the substitution request 
package. 

6.10   CORRECTING WORK 
 
A. The Contractor shall promptly correct all Work rejected by the Owner or Architect, 

whether observed before or after the Notice of Completion and whether or not 
fabricated, installed or completed.  The Contractor shall not receive a time 
extension for correcting such rejected Work.  All such defective or non-conforming 
Work shall be corrected to comply with the Contract Documents without cost to the 
Owner.  The Contractor shall bear the cost of making good all Work of separate 
contractors which may be destroyed or damaged by such removal or correction. 

 
B. If any Work should be covered before it is inspected, the Contractor at his 

expense, must uncover the Work for inspection and then replace the Work. 
 
C. If the Contractor defaults or neglects to carry out the Work in accordance with the 

Contract Documents, or fails to perform any provisions of the Contract Documents, 
the Owner may, after seven (7) working days written notice to the Contractor and 
without prejudice to any other remedy Owner may have, and without Contract 
termination or ordering the Contractor to stop Work make good such deficiencies 
in any manner the Owner deems expedient.  In such case an adjustment to the 
Contract shall be made in accordance with Section 2, Contract Modifications, 
deducting from the payment then or thereafter due the Contractor, the cost of 
correcting such deficiencies, including the cost of additional services made 
necessary by such default, neglect or failure. 

 
D. If the Owner deems it not expedient to correct Work damaged or not done in 

accordance with the Contract Documents, a deduction from the Contract price 
shall be made. 

 
E. If the Contractor fails to correct defective Work or fails to supply materials or 

equipment in accordance with the Contract Documents, the Owner may order the 
Contractor to stop the Work or any portion thereof until the cause of such order for 
the Work has been eliminated.  Contractor shall not receive a time extension or 
compensation as a result of stopping Work as required by this provision. 

6.11   TESTING 
 
A. The Owner will provide for testing of materials or workmanship as required by 

these Specifications.  The Contractor shall coordinate and schedule tests directly 
with the testing firm.  The costs of tests on materials at the Project site will be 
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borne by the Owner, except for retesting, as specified below, the material required 
for testing, and the Contractor’s labor required to facilitate the test or delayed by 
the test, which the Contractor shall furnish. The Contractor will cooperate with the 
Owner’s testing representative in the taking of test Samples.  The Contractor shall 
pay for all tests which are not performed at the job site. 

 
B. Required tests are specified elsewhere in the Specifications. 
 
C. Should the results of any required tests fail to meet the requirements of the 

Contract Documents, Contractor shall either correct the unacceptable condition or 
furnish new materials, as directed by the Owner.  Additional tests shall be made at 
the Contractor’s expense until the materials are found to meet the requirements of 
the Contract Documents. 

 
D. Should the results of any soil compaction tests fail to meet the requirements of the 

Specifications, Contractor shall recondition and/or recompact the fill, and 
additional tests shall be made at the Contractor’s expense until the compaction is 
found to meet the requirements of the Specifications. 

 
E. Testing or inspection services required outside of regular working hours shall be 

paid for by the Contractor. 
 
F. When existing building systems such as fire alarms, fire sprinkler systems, smoke 

detectors, halon systems, etc., are modified by the Work, the Contractor shall test 
the entire system at the completion of the Work and demonstrate to the Owner 
that the system is functioning correctly and reliably. 

6.12   RECORD DOCUMENTS   
 
A. The Contractor shall maintain at the site record documents consisting of all 

Drawings, Specifications, addenda, approved shop drawings and samples, 
Change Orders, Construction Change Directives, instructions from the Architect, 
and other documents relating to the Project.  All record documents shall be 
marked legibly by the Contractor to record all changes to the Work, field 
measurements, actual conditions, and adjustments made during construction. 

 
B. Upon completion of the Work, Contractor shall transfer all record document 

information to a clean set of Drawing and Specifications and electronic media 
compatible with the Owner’s software and deliver them to the Architect.  CAD 
documents shall be in sheet format.  Contractor shall provide any explanation or 
clarification of the record documents requested by Owner or Architect. 

6.13   OPERATING AND MAINTENANCE MANUALS    
 
 Assemble and bind two (2) hardcopy sets and one (1) electronic PDF file, clearly 

categorized according to the Project Specifications, of all guarantees, certificates, 
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warranties, operating instructions, as-built specification, and maintenance manuals 
into clearly organized files with an index, a list of Subcontractors and suppliers 
including their names, addresses, and phone numbers and present to Architect at 
the completion of the Work. 

6.14   TRAINING TO OWNER/OWNER'S REPRESENTATIVE 
 Contractor shall provide training to the Owner and Owner's representatives for all 

operating systems, features, and equipment.  Training shall be sufficient to explain 
and demonstrate the location, function, and operation and shall be a minimum of 
four (4) hours for each item of Work.  Training shall be given by a person familiar 
with the Project.  Operation and Maintenance manuals must be available to the 
Owner prior to training and referenced during the training. Contractor to provide 
Owner with videos taken of the training(s), particularly of systems such as fire 
alarm, HVAC, and building management system(s). Contractor and Owner shall 
agree which systems will require videos of training. 

 
7   TIME 

7.1   DEFINITION OF OFFICIAL DATES 
 
A. The Contract Time is the period of time indicated in the Agreement for achieving 

completion of the Work.  Time is of the essence for the Contract. The term day as 
used in reference to Contract Time shall mean calendar day. 

 
B. The Notice to Proceed from the Owner shall establish the official date the Work 

may commence and the start of the Contract Time. 
 
C. The date of Substantial Completion of the Work is the date established by the 

Architect. The date of beneficial occupancy or acceptance of the Work may be 
determined by the Owner but not effect the Contract Time or terms of the 
Agreement. 

 
D. The date of Final Completion is the date established by the Architect after 

Substantial Completion when the Work is complete in every detail.  Retention may 
be withheld until after Final Completion. 

 

7.2   SUBSTANTIAL COMPLETION 
 
A. Substantial Completion is the stage in the progress of the Work when the entire 

Work, or a designated portion thereof, is sufficiently complete in accordance with 
the Contract Documents to allow the Owner to use and occupy the entire Work or 
portion as intended.  Prior to Substantial Completion the Contractor shall have 
inspected the Work, completed corrective measures, obtained all approvals 
necessary for occupancy, placed into operation all equipment and systems, and 
obtained the Architects concurrence that Substantial Completion of the Work has 
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been achieved.  
 
B. When the Contractor considers that the Work, or designated portion thereof , is 

substantially complete, the Contractor shall provide a written notice to the Architect 
and Owner in which the Contractor certifies that the Work or portion is 
Substantially Complete, lists all remaining incomplete deficiencies of the Work, 
and requests inspection and acceptance.  The failure to include any items on such 
list does not alter the responsibility of the Contractor to complete the Work in 
accordance with the Contract Documents. 

 
C. Upon receiving notice in accordance with paragraph 7.2.B, the Architect and/or 

Owner will review the Work or designated portion thereof. If the Architect 
determines the Work or portion is substantially complete, the Architect will 
establish a date of Substantial Completion.  If the Architect determines the Work or 
portion is not Substantially Complete the Contractor will be notified. Contractor is 
required to initiate re-inspections by providing notice in accordance with Section 
7.2B and reimburse the Owner for the cost of the reinspection. 

 
D. The guarantee period, and associated warranty period(s), shall begin on the date 

of Substantial Completion.  A separate date of Substantial Completion shall be 
established for designated portions of Work according to the Contract Documents 
or as agreed to by Owner. 

 
E. Any Work used by Contractor prior to Substantial Completion shall be made new 

as of the date of Substantial Completion.  Such Work may include lights, filters and 
systems or equipment requiring periodic maintenance.  

7.3   LIQUIDATED DAMAGES 
 
A. Should the Work not be Substantially Complete, as defined herein, and within the 

Contract Time, damages will be sustained by the Owner.  The Owner may impose 
liquidated damages to portions of the Work. As it may be extremely difficult, not 
feasible, or may be impracticable to use County resources to determine the 
amount of actual damage the County may suffer should Contractor fail to complete 
the work withing the time specified, it is understood and agreed the Contractor 
shall pay the Owner as fixed and liquidated damages, and not a penalty, the 
amount set forth in the Agreement for each calendar day of delay in completion. 
Contractor and its surety shall be liable for the amount thereof pursuant to 
Government code Section 53069.85.  It is therefore agreed that the Contractor will 
pay the Owner the amount specified in the Notice to Contractors Document 00 11 
16, as and for the Owner's liquidated damages.  The liquidated damages amount 
covers Owner's damages only and is not in lieu of the indemnification obligations 
set forth separately in Section 9 nor shall these liquidated damages cover 
damages, including delay damages, claimed by third parties.  Third parties shall 
include other contractors working on the Project.  In the event the Contractor fails 
to make such payment, the Owner may deduct the amount thereof from any 
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money due or that may become due to the Contractor under the Contract and 
should the balance due under the Contract not be sufficient to cover the amount 
owed, the Owner shall have the right to recover the balance from the Contractor,  
or from the Contractor’s sureties. 

 
B. The Owner may impose liquidated damages to portions of the Work. 

7.4   USE AND OCCUPANCY PRIOR TO SUBSTANTIAL COMPLETION 
 
A. The Contractor agrees to use and occupancy of a portion of the Work by the 

Owner upon Substantial Completion. 
 
B. Prior to the Owner occupying a portion of the Work, a list of Work to be completed 

or corrected shall be prepared jointly by the Contractor and Architect. 
 
C. Occupancy by the Owner shall not be construed by the Contractor as being an 

acceptance of the Work by Owner of that part of the Work to be occupied. 
 
D. The Contractor shall not be held responsible for any damage to the occupied part 

of the Work resulting from the Owner’s occupancy after Substantial Completion. 
 
E. Occupancy by the Owner shall not be deemed to constitute a waiver of any claims 

which Owner or Contractor may have. 
 
F. Use and occupancy of a portion of the Work by the Owner prior to Substantial 

Completion does not relieve the Contractor of his responsibility to maintain all 
insurance and bonds required under the Contract until the Work is completed and 
accepted by Owner.  

7.5   SCHEDULE 
 
A. Contractor shall submit to the Owner and Architect a schedule for the Work.  

 
 The schedule shall be a series of tasks representing the Contractor’s plan for 

performing the Work including all activities both onsite and offsite, submittal due 
dates, submittal review periods, material purchasing, lead or fabrication times, a 
period for punchlist and corrections, final inspection and approvals, and other 
events or activities having an effect on the progress or completion of the Work.  
For each task, the schedule shall show the duration, the starting and finish dates, 
predecessors, successors, and the average manpower and equipment planned.  
The schedule shall be submitted in bar chart and pert chart format and with a 
separate task list showing all data in spreadsheet format.  No single task on the 
schedule may exceed two weeks in duration. See General Requirements 01 00 00 
for additional Schedule requirements. 

 
(1) PRELIMINARY SCHEDULE  
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A.  Submission  

1. Submit the Preliminary Contract Schedule to Owner either within 
10 working days after receipt of Notice of Award and/or with the 
Agreement.  

2. Within seven (7) working days after receipt of the Preliminary 
Schedule, Owner will notify Contractor of its acceptance of, or its 
review comments about, the schedule so that appropriate 
adjustments may be made by Contractor in the development of the 
Schedule.  

B.  Form  

1. Prepare the Preliminary Schedule in sufficient detail to 
demonstrate preliminary planning for the Work and to represent a 
practical plan to complete the Work within the Contract Time  

2. Identify the following milestone events on the Preliminary 
Schedule:  

Demolition 
Utilities Shutdowns 
Exterior Work 
Rough Framing 
Interior Partitions 
Rough-Outs (Mechanical, Plumbing, Electrical and Fire 
Alarm, Fire Sprinklers)       
Trimming     
Electrical     
Interior Drywall     
Finishes     
Painting     
Signage     
Agencies’ Inspections     
Beneficial Occupancy     
Punchlist     
Project Closeout  
 

3. Identify all holidays and non-working days on the Preliminary 
Schedule.  

C. Activities  

1. Identify all Work activities which constitute the critical path, 
including any known material and equipment lead times. 
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2. Shutdowns for all utilities as determined from listing provided by 
Owner’s Representative as part of Contract Documents. 

(2) SCHEDULE  

A.  Submission  

1. Submit the Schedule, also known as the Baseline Schedule, in 
the form and having general content acceptable to Owner and shall 
be based on the review and comments to or acceptance of the 
Preliminary Schedule, within ten (10) working days following  
Owner’s written acceptance of the Preliminary Schedule. 

2. Owner, with Owner’s Representative will determine acceptability 
of the Schedule within seven (7) working days after its receipt.  

3. No Application for Payment will be processed nor shall any 
progress payment become due until the Baseline Schedule is 
accepted by Owner in writing. 

B.  Form  

1. The Schedule shall be suitable for monitoring progress of the 
Work, in sufficient detail to demonstrate adequate planning for the 
Work, and shall represent a practical plan to complete the Work 
within the Contract Time.  

2. Identify the milestone events as indicated above including 
additional milestones identified by Owner upon review of the 
Preliminary Schedule.  

3. Identify all holidays and non-working days on the Schedule.  

4. If the Schedule is shown on more than one (1) sheet, provide a 
summary sheet.  

C.  Activities  

1. Identify all Work activities in correct sequence for the completion 
of the Work. Work activities shall include the following:  

a. Major Contractor-furnished equipment, materials, and 
building elements, lead times, and scheduled activities 
requiring submittals or Owner's prior approval.  

b. Show dates for the submission, review, and approval of 
each submittal.  Dates shall be shown for the procurement, 
fabrication, delivery, and installation of major equipment, 
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materials, and building elements, and for scheduled activities 
designated by Owner.  

c. For Submittals, a minimum of ten (10) working days shall 
be allotted in the Schedule for the Architect to review each 
submittal.  

d. Contractor’s internal pre-functional testing and final 
System test dates.  

e. Scheduled overtime Work if required by Contract 
Documents.  

f. Dates Contractor requests designated working spaces, 
storage areas, access, and other facilities to be provided by 
Owner.  

g. Dates Contractor requests orders and decisions from 
Owner on designated items.  

h. Dates Contractor requests Owner-furnished equipment.  

i. Dates Contractor requests Owner-furnished utilities.  

j. Connection and relocation of existing utilities.  

k. Connecting to or penetrating existing structures.  

l. Scheduled inspections as required by Codes, or as 
otherwise specified.  

2. Identify all Work activities that constitute the critical path.  

3. Critical Work activities are defined as Work activities which, if 
delayed or extended, will delay the scheduled completion of one or 
more of the milestones specified in this Section or the scheduled 
completion of the Work, or both. All other Work activities are 
defined as non-critical Work activities and are considered to have 
float.  

4. Float is defined as the time that a non-critical Work activity can 
be delayed or extended without delaying the scheduled completion 
of milestones specified in this Section or the scheduled completion 
of the Work, or both. Neither Contractor nor Owner shall have an 
exclusive right to the use of float. The party using float shall 
document the effect on the updated Schedule.  

5. Delays of any non-critical Work activity shall not be the basis for 
an extension of Contract Time until the delays consume the float 
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associated with that non-critical Work activity and cause the Work 
activity to become critical.  

6. The presentation of each Work activity on the Schedule shall 
include a brief description of the Work activity, the duration of the 
Work activity in days, and a responsibility code identifying the 
organization or trades performing the Work activity.  

7. See 8.2 Contract Amount Breakdown – Schedule of Values for 
requirements to establish costs for each Work activity of the 
Schedule which cumulatively equal the total Contract amount. 

(3)  PROGRESS SCHEDULE 

A. Updating the Schedule provides the Owner with a schedule of the 
progress of the work (Progress Schedule). The Contractor must 
submit Progress Schedule(s) prepared in accordance with the 
requirements of the Contract Documents. 

B. Updating   

1. Review the Schedule with Owner once each week to incorporate 
in the Progress Schedule all changes in the progress, sequences, 
and scope of Work activities.  

2. Prepare and submit to Owner an updated Schedule, as the 
Progress Schedule, once each month, or as mutually agreed.  

a. A Progress Schedule shall accurately represent the as-
built condition of all completed and in-progress Work 
activities as of the date submitted.  

b. The Progress Schedule shall incorporate all changes 
mutually agreed upon by Contractor and Owner during 
preceding periodic reviews and all changes resulting from 
Change Orders, Field Orders and Amended Construction 
Documents.  

c. Contractor shall perform the Work in accordance with the 
updated Schedule. Contractor may change the Project 
Schedule to modify the order or method of accomplishing the 
Work only with prior agreement by Owner.  

3. Contractor shall submit the updated Schedule, as the Progress 
Schedule, in the form acceptable to Owner, at least five (5) working 
days prior to submitting the Application for Payment. Contractor will 
provide a written progress report of the Schedule to the Owner in a 
format approved by Owner.  
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4. Owner’s Representative will determine acceptability of each 
Progress Schedule within five (5) working days after its receipt.  

5. No Applications for Payment will be processed nor shall any 
progress payments become due until updated Progress Schedules 
are accepted by Owner. 

 6. The accepted Progress Schedule shall be the Schedule of 
record for the period it is current, shall be in compliance with the 
Contract Documents, and shall be the basis for the Owner’s 
approval of the Contractor’s monthly (or as mutually agreed) 
payment requests during that period.  

7. The Owner’s review and acceptance of the Contractor’s updated 
Progress Schedule is for compliance with the requirements of the 
Contract Documents only. Review and acceptance by the Owner of 
the Contractor’s Progress Schedule(s) does not mean approval of 
the sequence or duration of the tasks shown, and does not relieve 
the Contractor of any of the Contractor’s responsibility for the 
accuracy or feasibility of the Schedule, or of the Contractor’s 
obligation to meet the milestone dates established in the Schedule 
and the date of contract completion to the Contract Time.  

8. The Owner’s review and acceptance of the Contractor’s 
Progress Schedule does not expressly or implicitly warrant, 
acknowledge, or admit the reasonableness of the logic, durations, 
cost, manpower or equipment loading indicated in the Progress 
Schedule. 

 

(4) 3-WEEK LOOK AHEAD SCHEDULE 

A. During the course of construction, Contractor shall provide a 3-
week schedule at each construction meeting referred to as a 3-
week look ahead schedule. This schedule shall indicate the 
construction schedule activities for that time period. This schedule 
shall identify any critical items impacting the Schedule or progress 
and any items requiring additional Work or Time. 

B. The Contractor shall carry on with the Work, for the construction of 
the various elements of the project concurrently, to the extent 
reasonable, and shall not defer construction of any portion of the 
work in favor of any other portion without the express written 
approval of the Owner.  
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B. The Schedule may be revised as required by the progress and conditions of the 
Work, change orders and all other factors that could influence the date of 
Substantial Completion and/or Contract Time. 

 
C. Contractor shall post the current Schedule on the Project site in a location readily 

accessible to the Owner and Architect.  
 
D. Weather delays shall be allowed for in the Contractor’s Schedule.  Additional time 

will be granted for adverse weather to the extent the number of scheduled work 
days lost due to weather. 

 
7.6   DETERMINATION OF WEATHER DELAYS 
 
A. Except for rain, if weather conditions are the basis for delays for continuing or 

completion of the Work or any designated portion of the Work, Contractor must 
substantiate that the weather conditions were abnormal, based on the 
climatologically data for the immediate preceding 10-year period. The Contractor 
must establish that the adverse weather conditions could not have been reasonably 
anticipated to constitute a weather delay. 

B. When the amount of rain is considered to be abnormal, additional rain days will 
be allowed and extensions to the Contract Time(s) will be granted where the 
condition of the site (exterior or interior location) or access to the site as determined 
by the Owner, is such that Contractor can perform no Work identified on the current 
version of the Progress Schedule in effect at the time the delay occurred. Rainfall 
will be considered unusually severe only when the Days of Rain (defined as more 
than one-tenth (1/10th) of an inch of rain per day) in any month exceed the number 
of allowed rain days per month. 

C. No Contract Time extension for rain will be allowed for any month until the 
established number of allowed rain days for the that month have been exceeded. 
The allowable rain days per month for this Project are as follows: 

January: 2 
February: 2 
March: 2 
April: 0 
May: 0 
June: 0 
July: 0 
August: 0 
September: 0 
October: 2 
November: 2 
December: 2 
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D. Contractor must exercise due diligence in protecting the Work and the Work site 
from the adverse impacts of weather by:  

1. Taking appropriate preventative actions before anticipated 
inclement weather to protect the Work and Work site from the 
potential adverse effects of the weather;  

2. Taking corrective action during the inclement weather to protect the 
Work and Work site from the actual and potential adverse effects of 
the inclement weather; and 

3. Taking correction action after the inclement weather to remedy, 
prevent, and/or mitigate the negative impacts of the adverse 
weather on the Work and the Work site.  

7.7      DELAY AND TIME EXTENSIONS  

A. The Owner will consider extensions to the Contract Time for the following reasons 
only if they affect the Critical Path of the Official Progress Schedule.  

 
1. Acts of God (as defined in PCC 7105 (b) (2)) or of the public enemy, 
acts of Government, acts of Owner, fires, floods, epidemics, quarantine 
restrictions, sanctioned strikes, freight embargoes, unusually severe 
weather, or delays of Subcontractors or Suppliers arising from 
unforeseeable causes beyond the control and without the fault or 
negligence of both Contractor and such Subcontractors or Suppliers.  

2. Delays in progress due to an act of neglect by Owner only for the 
amount of delay time that occurs after Contractor has notified Owner in 
writing and the Owner has had a reasonable time to respond to the 
notification.  

3. An Approved Change Order that extends the Contract Time.  

B. Within twenty-four (24) hours from the beginning of any critical path delay to the 
current updated Schedule, Contractor must notify Owner in writing of the causes of 
delay.  

C. Within ten (10) working days  from the end of any critical path delay to the Schedule, 
Contractor must submit two (2) hard copies and electronic data files of all supporting 
information to validate the impact of the delay on the Contract Time.  

D. The Owner will ascertain the facts and the extent of the delay and adjust the Contract 
Time for completing the Work when, in Owner's judgment, the facts justify an 
adjustment. Owner's determination is final and conclusive. 
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E. Delay and Contractor’s entitlement for delay will be determined as follows:  

1. The following definitions apply to a Delay and Time Extension:  

a. “Excusable Delay” means any delay in the Work caused by 
conditions beyond the control and without the fault or negligence of 
the Contractor.  

b. “Excusable Non-Compensable Delay” means any Excusable 
Delay not solely the responsibility of the Contractor, such as, 
earthquake, fire, flood, and inclement weather conditions that 
caused a delay of Work on the critical path of the Schedule. The 
financial inability of the Contractor or any Subcontractor, Sub-
subcontractor or Supplier, or the default of any Subcontractor, Sub-
subcontractor or Supplier is not a condition beyond the Contractor’s 
control. An Excusable Non-Compensable Delay may entitle the 
Contractor to an extension of the Contract Time, but will not entitle 
the Contractor to any adjustment of the Contract Sum.  

c. “Excusable Compensable Delay” means any Excusable Delay 
caused by a delay of the Work on the critical path of the Schedule 
for which the Owner is solely responsible and which delay is 
unreasonable given the circumstances and not within the 
contemplation of the parties. An Excusable Compensable Delay 
may entitle the Contractor to an extension of the Contract Time and 
an adjustment of the Contract Sum.  

d. “Non-Excusable Delay” means any delay in the Work resulting 
from causes within the control of the Contractor or due to the fault 
or negligence of the Contractor or its Subcontractors or Suppliers. 
A Non-excusable Delay shall not entitle the Contractor to an 
extension of the Contract Time or an adjustment of the Contract 
Sum. 

2. Whenever the Contractor foresees any delay in the prosecution of the 
Work, the Contractor must notify the Owner in writing of the potential 
delay. Such notification must specify with detail the cause asserted by the 
Contractor for the potential delay and provide a description of the 
anticipated effect of the potential delay on the most recent updated 
Schedule including identification of the activity numbers of the affected 
activities. Failure of the Contractor to submit such a notice after 
recognition of any incident or event giving rise to the potential delay will 
constitute a waiver by the Contractor of any request for extension of the 
Contract Time, and no extension of the Contract Time will be granted as a 
consequence of such delay.  
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3. Within twenty-four (24) hours from the beginning of any critical path 
delay to the Progress Schedule, Contractor must submit written notice to 
the Owner of the delay. The notice must include identification of the 
affected activities, evidence of the cause of the delay, and within ten (10) 
working days of the end of the critical path delay, Contractor must submit 
a Time Impact Analysis per F. Time Impact Analysis. 

4. Owner has no obligation to consider any request for extension to the 
Contract Time unless the Contractor satisfies the requirements set forth in 
the Contract Documents for providing notice of potential delay and 
submission of a Time Impact Analysis establishing the impact of the delay 
on the critical path of the latest Progress Schedule.  

5. Owner is not responsible to the Contractor for any constructive 
acceleration due to Contractor’s failure to comply with the submission and 
justification requirements of the Contract Documents for Contract Time 
extension requests. The Contractor’s failure to perform in accordance with 
the latest Progress Schedule shall not be excused because the Contractor 
has submitted Contract Time extension requests, unless and until Owner 
approves such requests.  

6. Extension to the Contract Time will not be allowed for delays on paths 
of activities containing Total Float Time per the latest Progress Schedule, 
providing such delay does not exceed the Total Float Time(s) on paths of 
activities on the latest Progress Schedule.  

7. Any extension of Contract Time granted the Contractor pursuant to this 
section, does not constitute a waiver by Owner of, nor a release of the 
Contractor from, the Contractor’s obligation to perform the Work within the 
Contract Time specified by the Contract Documents, as modified by the 
particular extension in question. Owner's decision to grant an extension of 
the Contract Time due to one circumstance set forth in one request, shall 
not be construed as a grant of an extension for any other circumstance or 
the same circumstance occurring at some other time, and shall not be 
viewed by the Contractor as a precedent for any other request for 
extension of the Contract Time.  

8. If Owner orders the Contractor to suspend Work pursuant to the 
Contract Documents, the Contractor will not be entitled to any extension of 
the Contract Time, damages resulting from the suspension, unless the 
Contractor can establish that the suspension was Ordered without 
reasonable justification. 

F. Time Impact Analysis  
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1. The time impact analysis must provide information justifying the request 
for extension of the Contract Time and stating the extent of the adjustment 
requested for the alleged delay. Time impact analysis must be in form and 
content acceptable to the Owner and include, but not be limited to, the 
following:  

a. Time impact analyses must be based on analyzing the Progress 
Schedule in effect at the time the alleged delay or impact first 
occurred.  

b. The Contractor must present fragmentary Critical Path Method 
(CPM) type network windows (fragments) in time scaled precedent 
format, illustrating how Contractor proposes to incorporate the 
alleged delay into the Progress Schedule in effect at the time the 
alleged delay or impact first occurred.  

c. The Contractor must identify the activities that are proposed to 
be amended due to the alleged delay.  

d. The Contractor must identify the preceding and succeeding 
activities in the Official Progress Schedule to which the fragment(s) 
is to be connected. 

H. Concurrent Delays  

1. If an Excusable Non-Compensable Delay and an Excusable 
Compensable Delay operate to concurrently delay completion of the Work, 
the maximum extension of the Contract Time will be the number of 
Calendar Days from the commencement of the first delay to the cessation 
of the delay which ends last.  Any adjustment of the Contract Sum will be 
in accordance with changes in the Work, and will be based only on the 
number of days of Excusable Compensable Delay, less the duration of the 
concurrence.  

2. If a Non-Excusable Delay operates to concurrently delay completion of 
the Work with an Excusable Non-Compensable Delay, the maximum 
extension of the Contract Time will be the number of days of concurrent 
delay plus the non-concurrent portion of the Excusable Non-Compensable 
Delay.  The entire delay is non-compensable.  

3. If a Non-Excusable Delay operates to concurrently delay completion of 
the Work with an Excusable Compensable Delay the maximum extension 
of the Contract Time will be the number of days of concurrent delay plus 
the non-concurrent portion of the Excusable Compensable Delay. Any 
adjustment of the Contract Sum will be in accordance with changes in the 
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Work, and will be based only on the non-concurrent portion of the 
Excusable Compensable Delay.  

4. Where the period of concurrent delay is sixty (60) calendar days or 
longer, the Owner will pay 50% of labor and material cost escalations 
experienced as a result of the concurrent delay following Contractor’s 
demonstration of the cost escalations to the reasonable satisfaction of 
Owner. 

 
8   PAYMENTS 

8.1   CONTRACT AMOUNT 
 

The Contract Amount as stated in the Agreement, including adjustments 
authorized under the terms of the Contract, is the total amount payable by the 
Owner to the Contractor for the complete Work. 

8.2   CONTRACT AMOUNT BREAKDOWN – SCHEDULE OF VALUES 
 

The Contractor shall, before the first application for payment, submit to the 
Architect and the Owner a Schedule of Values document which is a dollar value 
amount breakdown  for the  entire scope the Work of the Contract divided into  
categories so as to facilitate certification of completed Work for payment.  The 
Schedule of Values shall be in such form as may be agreed upon by the parties 
and supported by such evidence as to its correctness that may allow the Architect 
and/or Owner’s Representative to certify progress payments corresponding to the 
percentage of completed Work..  
 

8.3   PROGRESS PAYMENTS 
 
A. The Owner shall make progress payments to the Contractor for labor and 

materials incorporated into the Work as called for by the Contract Documents and 
approved Change Orders.  Not more often than once each month and on a day of 
each month agreed upon between the Owner and the Contractor, the Contractor 
shall submit to the Owner and the Architect, through the Owner’s Representative, 
an application for payment consisting of a Certificate of Payment, a calculation of 
completed Work based on the approved payment breakdown and, if required by 
Owner, receipts, releases, or other evidence showing the Contractor’s payments 
for materials, labor, Subcontractors, and any such information as the Owner may 
require.  Payment shall not be owed if the application does not conform to these 
requirements. 

 
B. Payment for materials stored on site which have not been permanently 

incorporated into the Work is at the discretion of the Owner.  Payment for 
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materials stored off-site, whether or not specially fabricated for the Project, can be 
made only when payment for such materials has been previously approved by the 
Owner and shown on the approved payment breakdown and such payment shall 
be conditional upon submission by the Contractor of a Bill of Sale in a form 
acceptable to the Owner or other such evidence as is required by the Owner to 
establish the Owner’s title to such material.  All materials stored off-site shall be 
stored in a bonded warehouse at no additional expense to the Owner.  

 
C. The Contractor shall present the application for payment, as required herein, to the 

Architect for approval using the Owner’s previously approved Schedule of Values. 
 The Architect will review and adjust the Certificate of Payment to such amount as 
he decides is properly due and deliver it to the Owner for payment. 

 
D. The Owner will retain five (5) percent of the amount of each payment due the 

Contractor until after the date of Owner’s Certificate of Project Completion has 
been accepted by the County. 

 
E. No Certificate of Payment issued nor payment made to the Contractor nor partial 

or entire use of occupancy of the Work by the Owner shall be an acceptance of 
any Work not in accordance with the Contract Documents. 

 
F. The Contractor shall not assign any monies due or to become due hereunder 

without the written consent of the Owner and of all sureties executing bonds on 
behalf of the Contractor in connection with this Contract. 

8.4   OWNER’S FAILURE TO ISSUE PAYMENT 
 

Should the County fail to issue a progress payment to the Contractor for properly 
submitted, undisputed and approved amounts owed under the Contract within 30 
calendar days , then the Owner shall pay interest to the Contractor equivalent to 
the legal rate set forth in subdivision (a) of Section 685.010 of the Code of Civil 
Procedure. Refer to the California Public Contract Code, Division 2, Part 2, 
Chapter 1, Article 8, Section 102.5 and other applicable sections. Contractor may, 
upon written notice to the Owner and provided the Owner does not pay the 
Contractor per the terms agreed to between the Owner and Contractor, stop Work 
only until Contractor receives the progress payment amount owed. 

8.5   PAYMENTS WITHHELD 
 
A. The Owner may withhold payment, on account of subsequently discovered 

information, nullify the whole or a part of any progress payment or retention 
payment to such extent as may be necessary to protect the Owner from loss on 
account of: 

 
1. Defective Work. 
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2. Third party claims or reasonable evidence indicating probable filing of third- 
party claims. 

 
3. Failure of the Contractor to make payments to Subcontractors or for 

material, labor or equipment. 
 

4. The Owner’s doubt that the Work can be completed for the unpaid portion 
of the Contract Amount.  

 
5. Damage to another contractor’s work. 

 
6. Damage to Owner’s property. 

 
7. Failure to pay fees in accordance with the Contract Documents. 

 
8. Owner’s cost of correcting deficiencies in the Work or undertaking any 

Work. 
 

9. Liquidated damages or anticipated liquidated damages. 
 

10. Any amount owed to Owner or claimed by Owner. 
 

11. Contractor’s failure to deliver as-built drawings, guarantees, operating 
manuals or other documents. 

 
12 Failure by Contractor to fulfill any Contract requirement.  

8.6   FINAL PAYMENT AND RETENTION PAYMENT 
 
A. The final payment shall be the one made in response to the Contractor’s one 

hundred percent (100%) complete application for payment which will bring the total 
paid to date to the Contractor to ninety-five percent (95%) of the Contract Amount. 
Contractor’s acceptance of the final payment shall constitute a waiver of all claims 
by Contractor except those previously made in writing.  

 
B. The Owner is entitled to retain five percent (5%) of the amount of each payment 

due Contractor, as Retention, until at least  sixty (60) calendar days after the date 
of recording the Notice of Completion, as per California Pubic Contract Code, 
Division 2, Part 1, Chapter 7, Section 7107.  

 
C. As a prerequisite to the release of retention, Contractor shall sign a Release of 

Liens in a form prescribed by Owner. 
 
D. Contractor shall not be paid interest on retention. 
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9   INSURANCE 

9.1 HOLD HARMLESS/INDEMNIFICATION 
 

  A To the full extent permitted by law, CONTRACTOR shall indemnify and save harmless 
the COUNTY, its officers, employees, and servants from all claims, suits, or actions of 
every name, kind, and description, brought for, or on account of: (A) injuries to or death 
of any person, including CONTRACTOR, its officers, employees and servants, or (B) 
damage to any property of any kind whatsoever and to whomsoever belonging, (C) 
any sanctions, penalties or claims of damages resulting from CONTRACTOR'S failure 
to comply with applicable laws, or (D) any other loss or cost resulting from the 
CONTRACTOR'S  negligent or reckless acts or omissions or willful misconduct in 
connection with the performance of any work required of CONTRACTOR or payments 
made pursuant to this Agreement, provided that this shall not apply to injuries or 
damage for which the COUNTY has been found in a court of competent jurisdiction to 
be solely liable by reason of its own negligence or willful misconduct. 

 
 B The duty of CONTRACTOR to indemnify and save harmless as set forth herein, shall 

include the duty to defend as set forth in Section 2778 of the California Civil Code. 
 
C. The obligations set forth in this section shall continue beyond the term of this 

Agreement as to any act or omission which occurred during or under this 
Agreement. 

9.2   INSURANCE 
 
A. The Contractor shall not commence Work under this Contract until all required 

insurance has been obtained and such insurance has been approved by the 
Owner.  The Contractor shall furnish the Owner with Certificates of Insurance 
evidencing the required coverage, and there shall be a specific contractual liability 
endorsement extending the Contractor’s coverage to include the contractual 
liability assumed by the Contractor pursuant to this Contract.  Certificates of 
Insurance shall be filed with the Owner within ten (10) calendar days after award 
of the Contract.  These certificates shall specify or be endorsed to provide that 
thirty (30) calendar days notice must be given, in writing, to the Owner of any 
pending change in the limits of liability or of any cancellation or modification of the 
policy. 

 
B. The Contractor shall have in effect during the entire life of this Contract Workers 

Compensation and Employers Liability Insurance providing full statutory coverage; 
and in case any work is sublet, the Contractor shall require all Subcontractors 
similarly to provide Workers Compensation and Employers Liability Insurance to 
full statutory limits of the California Labor Code.  In signing this Contract, the 
Contractor makes the following certification, required by Section 1861 of the Labor 
Code: 
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“I (Contractor Name/Company), am aware of the provisions of Section 3700 
of the California Labor Code which require every employer to be insured 
against liability for Workers' Compensation or to undertake self-insurance in 
accordance with the provisions of the Code, and I (Contractor 
Name/Company) will comply with such provisions before commencing the 
performance of the work of this Contract”. 

 
C. The Contractor shall take out and maintain during the term of this Contract such 

Bodily Injury Liability and Property Damage Liability Insurance as shall protect 
Contractor and any Subcontractor performing Work covered by this Contract, from 
any and all Claims for damages for bodily injury, including accidental death, as 
well as any and all Claims for property damage including third party property 
damage to include coverage on property in the care, custody and control of the 
Contractor, which may arise from the Contractor’s operations under this Contract, 
whether such operations be by Contractor or by any Subcontractor or by anyone 
directly or indirectly employed by either of them.  Such insurance shall be 
combined single limit bodily injury and property damage for each occurrence and 
shall not be less than the amount specified below.  Such insurance shall include: 

 
1. Comprehensive Commercial or General Liability Insurance  

a. $1,000,000 Bodily Injury/Property Damage Each Occurrence 
b. $2,000,000 Product/Completed Operations Aggregate 
c. $2,000,000 General Aggregate 
d. $50,000 Fire Damage Legal Liability 
e. $5,000 Medical Payments 
f. Coverage shall include but not be limited to the following 

supplementary coverages:  
Contractual Liability to cover liability assumed under the Agreement; 
Product and Completed Operations Liability Insurance; 
Broad Form Property Damage Liability Insurance; 
Explosion, collapse and underground hazards (deletion of the X, C, U 
exclusions) if such exposure exists; and 
Independent Contractors.   

2. Motor Vehicle/Automobile Liability Insurance: $1,000,000 Combined Single 
Limit. 

3. Workers’ Compensation and Employer’s Liability Insurance, Workers’ 
Compensation Insurance Statutory benefits as provided by the California 
statute and Employer’s Liability Limits as follows: 

 a. $1,000,000 Bodily Injury with Accident – Each Accident 
 b. $1,000,000 Bodily Injury by Disease – Policy Limit  
 c. $1,000,000 Bodily Injury by Disease – Each Employee 

 
D. The Owner and its officers, agents, employees and servants shall be named as 

additional insured on any such policies of insurance, which shall also contain a 
provision that the insurance afforded thereby to the Owner, its officers, agents, 
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employees and servants shall be primary insurance to the full limits of liability of 
the policy, and that if the Owner or its officers, agents? and employees have other 
insurance against the loss covered by such a policy, such other insurance shall be 
excess insurance only. 

 
E. The Owner shall purchase and maintain at Owner’s expense All Risk Property 

Insurance or Builder’s Risk Insurance, excluding Earthquake and Flood coverage, 
in an amount covering all work and materials in the Contract, including that of 
Subcontractors, in an amount equal to the Contract Amount including adjustments. 
 Subcontractors shall be included as insureds and the Owner shall be named as a 
Loss Payee as its interests may appear.  Said insurance shall be maintained in 
complete coverage throughout the duration of the Contract until the one (1) year 
after the Completion Date of the Project. 

9.3   FAILURE TO PROVIDE INSURANCE 
 

If Contractor fails to provide insurance as required herein, the Owner, at its option, 
may take out and maintain such insurance as the Owner deems in its best interest 
and charge the cost thereof to the Contractor, which may be at a higher cost.   

 
10   GUARANTEES 

10.1   REQUIRED GUARANTEES 
 
A. In addition to guarantees required elsewhere in the Contract Documents, the 

Contractor shall guarantee all of the Work, and each Subcontractor shall 
guarantee his own Work, against defective material or faulty workmanship for a 
minimum of one (1) year after the date of Substantial Completion.  All guarantees 
must be submitted in triplicate to the Architect on the Contractor’s own letterhead 
in the form prescribed by Owner. 

 
B. In addition to the requirements of paragraph 10.1.A, all standard manufacturer 

warranties shall be passed to the Owner which may extend the warranty period 
beyond one (1) year. 

 
C. The date of guarantee and all warranties for the Work shall commence upon the 

Owner’s agreed Substantial Completion Date, when the County achieves 
beneficial use and occupancy of the Project, or phase of the Project.  

 
D. In addition to the guarantees and warranties required by the Contract Documents, 

the Owner has all rights and remedies provided by law including those pertaining 
to latent defects. 

10.2   REPAIR OF GUARANTEED WORK 
 
A. If repairs are required in connection with guaranteed Work, the Contractor shall 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

DOCUMENT 00 72 13 
GENERAL CONDITIONS 

(006) 
Page 42 of 44 

promptly upon receipt of written notice from the Owner, and without expense to the 
Owner: 

 
1. Place in satisfactory condition in every detail all of such guaranteed Work; 

 
2. Make good all damage to the building, site, equipment, furniture, or 

contents which, in the opinion of the Owner, is the result of work not in 
accordance with the terms of the Contract Documents or disturbed in the 
process of correcting guaranteed Work.  

 
B. If the Contractor disturbs any work guaranteed under another contract in fulfilling 

the requirements herein he shall restore such disturbed work to a condition 
satisfactory to the Owner and guarantee such restored work to the same extent as 
it was guaranteed under  the Contract. 

 
C. A new full term guarantee period shall apply to repaired work upon completion of 

repairs. 
 
D. If Contractor fails to proceed to comply with the terms of the guarantee to make 

repairs of defective work within seven (7) calendar days of Notice from Owner, the 
Owner may remedy the Contractor’s failure by whatever means the Owner deems 
expedient.  The Owner may, at any time, take measures to mitigate damage or 
reduce undesirable effects of defective work.  All costs expended by Owner 
pursuant to this Section shall be paid by Contractor.  

 
 
 END OF DOCUMENT 00 72 13 
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DOCUMENT 00 73 36 

 
SAN MATEO COUNTY SUPPLEMENTARY GENERAL CONDITIONS 

 EQUAL EMPLOYMENT OPPORTUNITY (EEO) PROGRAM FOR MINORITY 
EMPLOYMENT 

 
1. STATEMENT OF INTENT 
 

It is the intent of the Board of Supervisors of the County of San Mateo to prohibit 
and eliminate employment discrimination and to further the opportunities for 
minority persons to be gainfully employed in the performance of County building 
contracts.  The Bidder's attention is directed to all the provisions set forth herein. 
The Board of Supervisors has by Ordinance No. 2174 added Title 2, Chapter 
2.50 to Division II of the San Mateo County Ordinance Code prohibiting 
discrimination in employment and providing for an Equal Employment 
Opportunity Program by Contractors doing business with the County of San 
Mateo.  The following provisions are a part of the contract documents. 

 
2. LOWEST RESPONSIBLE BIDDER 
 

Award of contract to the low bidder shall not be made until the requirements set 
forth in these Supplementary General Conditions have been complied with and 
reviewed by the County Compliance Officer and a satisfactory Equal 
Employment Opportunity Program as submitted by the low bidder has been 
accepted. 
 
A. Criteria for Determining Lowest Bidder.  Criteria to determine the 

acceptability of bids on construction contracts requiring public bidding and 
involving an expenditure of $6,500 or more shall include but not be limited 
to the following: 

 
1. Criteria of Compliance with Federal and State Laws.  Each bidder 

shall submit with his bid a certification that he is in compliance with 
the Equal Employment Opportunity Requirement of Executive 
Order 11246, Title VII of the Civil Rights Act of 1973, the California 
Fair Employment Practices Act and any other Federal or State 
Laws and regulations relating to Equal Employment Opportunities 
and the provisions of this article and the Board established 
guidelines implementing them. See report form entitled 
"Certification of Compliance with Laws Prohibiting Discrimination" 
bound herein after Form of Proposal. 

 
2. Certification of Intent to Develop and Implement an Equal 

Employment Opportunity Program. Each bidder shall submit with 
his bid a certification that he will develop, implement and maintain, 
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during the course of work concerned, an affirmative action program 
in employment conducted without regard to race, religion, color, 
national origin, ancestry, physical or mental disability, or sex of the 
applicants.  With this certification he shall submit any and all 
information which may be required by the County in connection with 
this program.  As used in this Article, the term "minority" or "minority 
group" pertains to Latinos, Asians and Pacific Islanders, African 
Americans, American Indians, and women (regardless of her race 
or ethnicity).  See report form entitled "Certification of Intent" bound 
herein after Form of Proposal. 

 
3. Compliance by Subcontractors. The provision of this Section apply 

to any subcontractor engaged by the successful bidder, and each 
successful bidder shall notify his subcontractors of their obligations 
under the provisions of this Section. 

 
3. PENALTIES FOR NON-COMPLIANCE WITH THE PROVISIONS OF THIS 

SECTION 
 

A. Any bidder who fails to submit a proposed Equal Employment Opportunity 
Program or who is unable to make the certifications required in this 
Section of the Supplementary General Conditions may be disqualified 
from consideration for the award of the contract. 

 
B. If, after an award is made, the Contractor is found by the County or by a 

Federal or State agency empowered to make such findings to be in 
substantial or material violation of the Fair Employment Practices Act of 
the State of California, the Equal Employment Opportunity Requirement of 
Executive Order 11246, Title VII of the Civil Rights Act of 1964, Section 
503 of the Rehabilitation Act of 1973, or of the provisions of this Section, 
he may be found to be in material breach of his contract, and the County 
shall have the power to cancel the contract in whole or in part, or 
alternatively, to deduct for each working day during which the Contractor 
is found to have been in such non-compliance, two (2) percent of the total 
amount payable to the Contractor. 

 
4. WAIVER OF COMPLIANCE 
 

In the event that the requirements of this ordinance are found to work an undue 
hardship upon a low bidder, said bidder shall submit evidence of such hardship 
to the Board of Supervisors and shall petition the Board for a waiver of these 
requirements.  This waiver shall only be granted by the Board of Supervisors and 
shall become an integral part of the contract. 

 
5. DEFINITIONS 
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A. Equal Employment Opportunity Program.  Equal Employment Opportunity 
Program is a set of specific and result oriented procedures to which a 
Contractor commits himself in order to achieve equal employment 
opportunity. 

 
B. Compliance Officer.  A Compliance Officer is the County official 

designated by the County Manager to represent him in the administration 
of these guidelines and in the enforcement of the provisions of Title 2, 
Chapter 2.50 of the County Ordinance Code. 

 
6. CERTIFICATION OF COMPLIANCE AND INTENT 
 

Every bidder shall submit with his bid a Certificate of Compliance with laws 
prohibiting discrimination and a Certification of Intent to implement an equal 
employment opportunity program on a form furnished by the County, as required 
by Title 2, Chapter 2.50 of the County Ordinance Code. 

 
7.  EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 
 

In addition to furnishing the Certification of Compliance, each Contractor will 
submit his Equal Employment Opportunity Program with his bid. 
 
The EEO shall contain the following information: 
 
A. Analysis of current work force: 
 
 1. Total number of employees 
 

2. Numerical racial breakdown of employees by job classification 
 
 3. Information on apprentices 
 
These figures will provide the base by which the Contractor's EEO will be 
evaluated.  Factors to be considered both in the original statistics and in any 
plans for future employment will include the percentage of minority population in 
San Mateo County, the availability of minority construction workers and the 
present minority representation in the various construction trades. 

 
B. The equal employment opportunity actions the Contractor has taken or will 

take to insure equal employment opportunity.  These shall include: 
 

1. Recruiting and hiring minority persons.  If non-union personnel are 
employed this would involve employment advertising through 
sources which serve areas of minority population.  These include 
local minority newspapers, referral agencies, high schools, 
vocational schools, and community groups. Specific information on 
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these sources may be obtained from the Compliance Officer.  
Union employees will be recruited in accordance with applicable 
labor agreements.  The Contractor will seek to have included or will 
reaffirm clauses in all labor agreements prohibiting discrimination 
based on race, religion, color, national origin, age, ancestry, 
physical or mental handicap, or sex.  Assistance for admission into 
the craft of minorities over the traditional apprenticeship age is also 
suggested.  The Contractor will support Bay Area Construction 
Opportunity Program or similar groups as recruiting sources and 
will urge all labor organizations with which he has agreements to 
use BACOP. 

 
2. Providing adequate opportunity for the upgrading or further training 

of all employees to insure equal opportunity in advancement and 
promotion. This might include a counseling service, information and 
assistance with night classes, or special career-directed program 
information. 

 
3. Appointing an Equal Employment Opportunity Coordinator - full 

time or as an additional duty. He will have the responsibility of 
administering an active program, informing company personnel and 
union representatives of this company policy and advising all 
subcontractors of their obligation to this program. 

 
4. Establishing or maintaining an apprenticeship or training program 

designed to insure hiring of additional minority employees in the 
journeyman or skilled classes, if possible.  The Contractor is urged 
to support the Joint Apprenticeship Committee on this trade. 

 
5. Selecting minority subcontractor or subcontractors who are known 

for their ongoing program of apprenticeship for minorities.  This 
includes advising minority contractor associations of bids for 
subcontractors.  Joint ventures with minority subcontractors are 
encouraged. 

  
C. The EEO should state any previous experience the Contractor has had 

with similar plans and result of that effort.  Any current equal employment 
opportunity plans should be described in detail and a copy attached, if 
printed plan is available.  The Compliance Office will review the EEO 
submitted by each bidder in order to determine whether the program 
submitted complies with Title 2, Chapter 2.50 of the County Ordinance 
Code and these guidelines. 

 
 The EEO as submitted will be kept on file by the Compliance Officer.  If 

the Contractor bids for other county contracts, he may refer to the EEO on 
file and state any changes, but will not be required to refile his program. 
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 The Compliance Officer may request additional information from the 

bidder and will be available to answer questions relative to the guidelines 
and to advise those seeking assistance of resources known to him.  He 
will not be responsible for the service or lack of service rendered by the 
resources recommended, nor will he develop an EEO for any bidder, or 
serve as a recruiter for any bidder. 

 
 Bidders may revise their EEO after consultation prior to award of contract. 

Deficiencies will be discussed and appropriate remedies suggested.  If 
bidders withdraw their EEO for revision, their revised program must be 
submitted by a date established by the Compliance Officer. 

 
 The Compliance Officer will determine whether the low bidder's EEO is 

acceptable and will report to the appropriate county department.  The 
EEO's of each subcontractor of the low bidder will also be evaluated by 
the Compliance Officer. 

 
8. INCLUSION OF EEO AND CERTIFICATIONS 
 

Upon award of the contract by the Board of Supervisors, the EEO and 
Certifications for the prime contractor and all subcontractors, which have been 
approved and accepted by the County, will become an integral part of the 
contract and subject to the provisions thereof. 

 
9. PERFORMANCE OF CONTRACTOR 
 

A. The Contractor will post, in conspicuous places available to employees 
and applicants for employment, notices to be provided by the County, 
stating that the Contractor is obliged to comply with the provisions of these 
guidelines and Title 2, Chapter 2.50 of the County Ordinance Code. These 
notices will also be sent to all union and employee organizations and other 
recruiting sources providing employees to the Contractor. 

 
B. All announcements of job openings will include the statement:  "An Equal 

Opportunity Employer". 
C. The Contractor will make written Progress Reports on a form provided by 

the County to illustrate the effectiveness of his EEO at intervals 
established by the County. 

 
D. The Compliance Officer will monitor the performance of the EEO until 

completion of the contract and will report the progress of the Contractor in 
living up to his EEO to the County Manager. 

 
E. The Contractor shall permit, during Contractor's normal business hours 

and at Contractor's place of business, access by the County to his records 
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of employment, employment advertisements, application forms and other 
data and records pertaining to Contractor's employment practices, for the 
purpose of determining whether Contractor is complying with the Non-
Discrimination and Equal Employment Opportunity rules of the County. 

 
10. PERFORMANCE OF SUBCONTRACTORS 
 

A. All subcontractors listed in a general Contractor's bid are subject to all the 
provisions of these guidelines and Title 2, Chapter 2.50 of the County 
Ordinance Code. 

 
B. All subcontractors will file their Certifications of Compliance and Intent and 

their EEO with the Equal Employment Coordinator of the prime Contractor 
for transmittal to the County, after award of the contract has been made. 

 
 

END OF DOCUMENT 
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DOCUMENT 00 73 73 

 
SUPPLEMENTARY CONDITIONS  

 
COUNTY OF SAN MATEO  

EQUAL BENEFITS COMPLIANCE ORDINANCE NO. 4324, CHAPTER 2.84 
 
2.84.010  Definitions  
 
For the purposes of this chapter: 
(a) "Contract" means a legal agreement between the County and a Contractor for public 
works, consulting, or other services, or for purchase of supplies, material or equipment 
for which the consideration is in excess of $5,000. 
 
(b) "Contractor" means a party who enters into a Contract with the County.  
  
(c) "Contract Awarding Authority" means the Board of Supervisors or the individual 
authorized by the Board of Supervisors to enter into Contracts on behalf of the County. 
  
(d) "Domestic Partner" means any person who is registered as a domestic partner with 
the Secretary of State, State of California registry or the registry of the state in which the 
employee is a resident.  
 
(e) "Employee Benefits" means the provision of any benefit other than pension and 
retirement benefits provided to spouses of employees or provided to an employee on 
account of the employee's having a spouse, including but not limited to bereavement 
leave; disability, life, and other types of insurance; family medical leave; health benefits; 
membership or membership discounts; moving expenses; vacation; travel benefits; and 
any other benefits given to employees, provided that it does not include benefits to the 
extent that the application of the requirements of this chapter to such benefits may be 
preempted by federal or state law. (Ord. 4324, 08/15/06) 
 
2.84.020  Discrimination in the provision of benefits prohibited 
 
(a) No Contractor on a County Contract shall discriminate in the provision of Employee 
Benefits between an employee with a domestic partner and an employee with a spouse, 
subject to the following conditions: 

1. In the event that the Contractor's actual cost of providing a particular benefit 
for the domestic partner of an employee exceeds that of providing it for the 
spouse of an employee, or the Contractor's actual cost of providing a particular 
benefit to the spouse of an employee exceeds that of providing it for the domestic 
partner of an employee, the Contractor shall not be deemed to discriminate in the 
provision of Employee Benefits if the Contractor conditions providing such benefit 
upon the employee's agreement to pay the excess costs. 
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2. The Contractor shall not be deemed to discriminate in the provision of 
Employee Benefits if, despite taking reasonable measures to do so, the 
Contractor is unable to extend a particular employee benefit to domestic 
partners, so long as the Contractor provides the employee with a cash payment 
equal to the Contractor's cost of providing the benefit to an employee's spouse. 
 

(b) The Board of Supervisors may waive the requirements of this Chapter when it 
determines that it is in the best interests of the County.  The County Manager may 
waive the requirements of this chapter for Contracts not needing the approval of the 
Board of Supervisors where waiver would be in the best interests of the County for such 
reasons as follows: 
 1. Award of a Contract or amendment is necessary to respond to an emergency; 
 2. The Contractor is a sole source; 

3. No compliant Contractors are capable of providing goods or services that 
respond to the County's requirements;  
4. The requirements are inconsistent with a grant, subvention or agreement with 
a public agency; 
5. The County is purchasing through a cooperative or joint purchasing 
agreement. 

 
(c) Contractors should submit requests for waivers of the terms of this Chapter to the 
Contract Awarding Authority for that Contract, or in the case of Contracts approved by 
the Board, the County Manager. 
 
(d) The Contract Awarding Authority, or in the case of Contracts approved by the Board, 
the County Manager, may reject an entity's bid or proposals, or terminate a Contract, if 
the Contract Awarding Authority determines that the entity was set up, or is being used, 
for the purpose of evading the intent of this Chapter. 
 
(e) No Contract Awarding Authority shall execute a Contract with a Contractor unless 
such Contractor has agreed that the Contractor will not discriminate in the provision of 
Employee Benefits as provided for in this Chapter. (Ord. 4324, 08/15/06) 
 
2.84.030 Application of Chapter 
 
The requirements of this Chapter shall only apply to those portions of a Contractor's 
operations that occur (a) within the County; (b) on real property outside of the County if 
the property is owned by the County or if the County has a right to occupy the property, 
and if the Contractor's presence at that location is connected to a Contract with the 
County; and (c) elsewhere in the United States where work related to a County Contract 
is being performed.  The requirements of this Chapter shall not apply to subcontracts or 
subcontractors of any contract or Contractor. (Ord. 4324, 08/15/06) 
 
2.84.040 Powers and duties of the County Manager 
 
The County Manager's office shall have the authority to: 
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(a) Adopt rules and regulations, in accordance with this Chapter and the Ordinance 
Code of the County of San Mateo, establishing standards and procedures for effectively 
carrying out this Chapter. 
 
(b) Receive notification from employees of Contractors regarding violations of this 
Chapter. 
 
(c) Determine and recommend to the Board of Supervisors for final decision the 
imposition of appropriate sanctions for violation of this Chapter by Contractors  
including, but not limited to: 

1. Disqualification of the Contractor from bidding on or being awarded a County  
contract for a period of up to 5 years; and; 

 2. Contractual remedies, including, but not limited to termination of contract; 
 3. Liquidated damages in the amount of $2,500; 
 
(d) Examine Contractors' benefit programs covered by this chapter; 
 
(e) Impose other appropriate contractual and civil remedies and sanctions for violations 
of this chapter; 
 
(f) Allow for remedial action after a finding of non-compliance, as specified by rule; 
 
(g) Perform such other duties as may be required or which are necessary to implement 
the purposes of this Chapter. (Ord. 4324, 08/15/06) 
 
2.84.050 Date of Application 
 
The provisions of this Chapter shall apply to any Contract awarded or amended on or 
after July 01, 2001, provided that if the Contractor is then signatory to a collective 
bargaining agreement, this Chapter shall only apply to any Contract with that Contractor 
which is awarded or amended after the effective date of the next collective bargaining 
agreement. (Ord. 4324, 08/15/06)  
 
 

END OF DOCUMENT 
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SECTION 01 00 00 
 

GENERAL REQUIREMENTS 
 
 

PART 1  GENERAL 

1.01 GENERAL INSTALLATION PROVISIONS 

A. Inspection of Conditions:  Inspect substrates to receive work and conditions under which the work is 
to be performed.  Report any unsatisfactory condition in writing to the Owner’s Representative.  Do 
not proceed with the work until unsatisfactory conditions have been corrected. 

B. Manufacturer's Instructions:  Where installations include manufactured products, comply with the 
manufacturer's applicable instructions and recommendations for installation, to the extent that these 
instructions and recommendations are more explicit or more stringent than requirements are 
indicated in the Contract Documents. 

C. Provide attachment and connection devices and methods for securing work.  Secure work true to line 
and level, and within recognized industry tolerances.  Allow for expansion and building movement.  
Provide uniform joint width in exposed work.  Arrange joints in exposed work to obtain the best visual 
effect.  Refer questionable visual-effect choices to Owner’s Representative for final decision. 

D. Recheck measurements and dimensions of the work, as an integral step of starting each installation. 

E. Install work during weather conditions and project conditions which will ensure the best possible 
results in coordination with the work. Isolate units of work when incompatible to prevent deterioration. 

F. Coordinate enclosure of the work with required inspections and tests, so as to minimize the 
necessity of uncovering work for that purpose. 

G. Ensure there are no obstructions to spaces and installations when required to remain clear, in 
accordance with applicable code requirements. 

H. Ensure piping, wiring, ducts, or other installations are not enclosed until they have been inspected 
and approved, and required certificates of inspection have been issued. 

I. Mounting Heights: Mount individual units of work to comply with CAC, Title 24 and ADA 
requirements.  Refer questionable mounting height choices to Owner’s Representative for final 
decision. 

J. Ensure anchorage, blocking, joining, and other detailing are provided as required. 

K. Remove and replace work which does not comply with Contract Documents.  Repair or replace work 
or property damaged by construction operations at no increase in Contract Sum. 

1.02 SUPERINTENDENT 

A. In addition to the requirements of General Conditions of the Contract: 

 
1. General Contractor's supervisory personnel need to be present at all times that construction 

activity is occurring. The Superintendent shall represent the Contractor and all communications 
given to the Superintendent shall be as binding as if given to Contractor.  If requested by Owner, 
Contractor shall provide a management organizational chart and a list of personnel comprising 
the superintendence staff.  All references to the Superintendent elsewhere in the Contract 
Documents shall mean the superintendence staff. 
 

2. The Superintendent shall be in attendance at the Project site, all work hours, unless the Work is 
stopped due to conditions beyond the control of Contractor or until termination of the Contract in 
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accordance with the Contract Documents.  Superintendent shall be acceptable to Owner and 
shall continue in that capacity for the duration of the Project, unless Superintendent ceases to be 
on Contractor's payroll or Owner otherwise agrees.  The Superintendent shall not be employed 
on any other project by Contractor or any other entity during the course of the Work. 

 
3. In the event any of the following conditions shall exist, Contractor shall require that 

Superintendent be at the Project site not less than ten (10) hours per day, six (6) days per week 
until the condition no longer exists or the phase is completed. Cost of additional workdays shall 
be at the expense of the contractor and will continue until satisfaction of Owner’s 
Representative: 

 
a. Should any phase not be accomplished in accordance with the Contract Schedule. 
b. Should the Contract Schedule indicate in the opinion of Owner’s Representative that 

Contractor is fourteen or more days behind schedule at any time during construction up 
until thirty days prior to scheduled completion of phase. 

c. Should the Contract Schedule indicate, in the opinion of Owner’s Representative, that 
Contractor is seven (7) or more days behind schedule at any time during the last thirty 
days prior to scheduled completion of a phase. 

 
4. Submit Superintendent's qualifications showing ability to coordinate work, interior tenant 

improvements with mechanical and electrical equipment and installation, and meet additional 
requirements as outlined in the project bid requirements. 

 

1.03 SAFETY 

A. Observe Owner's rules and continuously maintain safety precautions.   

END OF SECTION 01 00 00 
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SECTION 01 11 00 
 

SUMMARY OF WORK 
 
 

PART 1   GENERAL 

1.01 PROJECT NAME AND IDENTIFICATION 

 
 Project Name:     San Mateo Medical Center  
   222 W. 39th Avenue 
    SMMC Prevent Self Harm & Ligature 
 
 
 Project Included:  Phase 1: Psychiatric Unit 3B (3B) – Level 3 
  Provide anti-ligature mitigation in patient access areas 

 
  Phase 2: Psychiatric Unit 3A (3A) – Level 3 

Provide anti-ligature mitigation in patient access areas & restrooms upgrade 
 
  Phase 3: Psychiatric Emergency Services (PES) – Level 1 

Provide anti-ligature mitigation in patient access areas 
 

Architect: Smith-Karng Architecture, Inc. 
Contact: Madelyn McClellan 
OSHPD Project No. S191567-41-00:  Permit# TBA 

 
    

 
1.02 WORK REQUIRED BY CONTRACT DOCUMENTS 

 A. Work includes interior work only, but is not necessarily limited to, the following: 
1. Demolition, Cutting & Patching of existing interior walls, partitions, ceilings, etc.   
3.  Removal of existing non-structural interior partitions 
4.  Installation of new non-structural interior partitions  
5.    Demolition of existing toilets and shower rooms 
6.    Installation of new toilets, shower rooms, etc. 
7.  Removal and installation mechanical ductwork, grilles, and exhaust 
8.    Removal and installation of plumbing work, including medical gases 
9.  Removal and Installation of electrical conduit and outlets  
10. Interior electrical work 
11. Painting & wall repair.   
12.     Interior Finishes Work 
13. Fire Alarm Work 
14.     Fire Sprinklers Work 
15.  Signage 

 

1.03 SUMMARY OF WORK 

 The project is a prevent self harm and ligature project at San Mateo Medical Center, 222 W. 39th Avenue, 
San Mateo, to voluntarily remove non-ligature resistant items in the patients’ spaces and selected areas 
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of the building by remodeling existing patient toilets and patient shower/toilets, replacing doors and 
hardware, glazing, drinking fountains, replace lay-in ceiling with gypsum board ceiling and ligature ceiling 
devices, light fixtures, fire sprinkler heads, provide anti-pick sealants to existing signages. This project 
will involve temporary barricades, architectural, signage, mechanical, electrical, fire sprinklers and fire 
alarm work. This building will remain occupied and in operation during this work. Access and egress 
must be provided and maintained at all times for the public, patients, visitors and staff.   

 

1.04 APPLICATIONS OF THE CONTRACT DOCUMENTS 

A. Provisions of the General Conditions of the Contract, Supplementary Conditions, and Division 1 - 
General Requirements of the Specifications, apply to the work specified in each Section of the 
Specifications. 

B. No contractual adjustment shall be due or become exigent as a result of failure to fully understand 
the General Conditions of the Contract, Supplementary Conditions, and Division 1 - General 
Requirements. 

C. Only copies of construction documents approved and stamped by OSHPD shall be on site at any 
time. 

1.06 SCHEDULES 

A.   The following specifications require the submittal of Schedules: 

1. Section 00 31 00 – Available Project Information 

2. Section 01 33 23 – Shop Drawings, Product Data and Samples 

 

1.07 CONTRACTOR'S USE OF OWNER'S SITE 

A. General:  Limit use of the premises for work of this Project to allow for Owner's occupancy and use 
by the public in corridors, exits and access to elevators and occupied spaces. 

B. Use of Site: Confine operations at the Site to areas permitted under the General Conditions of the 
Contract. Portions of the Site beyond areas of work of this Project are not to be disturbed.  

C. Access: Keep and maintain existing building entrances, driveways, roads and entrances, corridors, 
exits, stairways and elevators serving the premises clear and available to the Owner at all times. Do 
not use these areas for parking or storage of materials. 

D. Provide temporary signage & infection control measures. 

E. Schedule shutdowns to be coordinated with Facility administration, department and engineering. 

1.08 SITE DECORUM 

A. Contractor shall control the conduct of its employees so as to prevent unwanted interaction initiated 
by Contractor's employees with Owner employees, visitors, and other individuals. Without limitation, 
unwanted interaction would be whistling at or initiating conversation with passerby. Further, 
Contractor shall control conduct of its employees as to prevent inappropriate conversations and use 
of inappropriate language on the job site. In the event that any Contractor employee initiates 
unwanted interaction or is heard in an inappropriate conversation or using inappropriate language, 
Contractor shall, whether upon request of Owner’s Representative or on its own initiative, replace 
said employee with another of equivalent technical skill, at no additional cost to the Owner. 
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1.09 SMOKE FREE CAMPUS POLICY 

A. As a health care facility dedicated to promoting health and healing, and to providing a safe and 
healthy environment for its patients, visitors, and staff, the Owner has adopted a Smoke Free 
Campus Policy. The SMMC Smoke Free Campus Policy applies to the Campus and all other SMMC 
facilities regardless of location. Smoking is prohibited on Owner-owned or leased property, buildings, 
vehicles and moving equipment. Smoking is prohibited within 20 feet of entrances and exits of public 
buildings and outside any operable windows.  

 

1.10 PARKING ACCESS 

A. Limited parking is provided for construction personnel. Contractor is responsible for obtaining, and 
payment of, a street-parking permit, as required from the City of San Mateo. 

 

1.11 EXISTING PROJECT CONDITIONS 

A. Examination: Existing Drawings show existing structures, waste lines, hot and cold water lines, gas, 
electrical, mechanical, chilled water, and other utilities which are as accurate as possible but not 
guaranteed. Verify locations, levels, dimensions and features that may affect the Work. Existing 
installations shall be kept in service where possible.  No allowance will be made in Contractor's 
behalf for extra expense resulting from failure or neglect in determining conditions under which Work 
is to be performed, or in Contractor's interpretation of information provided. 

B. Record Survey:  Prior to commencing the Work, Contractor and Owner’s Representative shall tour 
the Project Area together to examine and record damage to existing adjacent areas and 
improvements.  This record shall serve as a basis for determination of subsequent damage due to 
the Contractor's operations and shall be signed by all parties making the tour.  Any cracks, sags, or 
damage to the adjacent areas, and improvements not noted in the original survey, but subsequently 
discovered, shall be reported to Owner’s Representative.  Repairs of damage caused by the course 
of work will be made by the Contractor at no expense to the Owner. 

C. If any structure or utility is damaged, take appropriate action to ensure the safety of persons and 
property.  Report any such incidents to the Owner’s Representative immediately.  Maintain the 
existing building in a safe and weather tight condition throughout the construction period. 

 

1.12 SECURITY PROVISIONS 

A. If any hazardous material is encountered during construction, notify Owner’s Representative 
immediately. 

B. Work Area Enclosure and Lockup:  At earliest possible date, secure work area against unauthorized 
entrance at times when personnel are not working. 

C. Smoke detector protection is described in Section 01 51 16 – Temporary Fire Protection. 

 

1.13 CONTRACTOR SAFETY 

A. Contractor shall comply with all applicable safety requirements. 

END OF SECTION 01 11 00 
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SECTION 01 25 00 

SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 
1. Section 01 60 00 "Product Requirements" for requirements for submitting 

comparable product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction 
from those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due 
to changed Project conditions, such as unavailability of product, regulatory 
changes, or unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that 
are not required in order to meet other Project requirements but may offer 
advantage to Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify 
product or fabrication or installation method to be replaced. Include Specification 
Section number and title and Drawing numbers and titles. 

1. Substitution Request Form: Use facsimile of form provided in Project Manual. 
2. Documentation: Show compliance with requirements for substitutions and the 

following, as applicable: 

a. Statement indicating why specified product or fabrication or installation 
method cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed 
to other parts of the Work and to construction performed by Owner and 
separate contractors that will be necessary to accommodate proposed 
substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with 
those of the Work specified. Include annotated copy of applicable 
Specification Section. Significant qualities may include attributes, such as 
performance, weight, size, durability, visual effect, sustainable design 
characteristics, warranties, and specific features and requirements 
indicated. Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and 
fabrication and installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects, with project names and 

addresses as well as names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency, indicating and 

interpreting test results for compliance with requirements indicated. 
i. Research reports evidencing compliance with 2019 California Building 

Code. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the 
overall Contract Time. If specified product or method of construction cannot 
be provided within the Contract Time, include letter from manufacturer, on 
manufacturer's letterhead, stating date of receipt of purchase order, lack of 
availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract 
Sum. 

l. Contractor's certification that proposed substitution complies with 
requirements in the Contract Documents, except as indicated in 
substitution request, is compatible with related materials and is appropriate 
for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed 
substitution to produce indicated results. 

3. Architect's Action:  
a. If necessary, Architect will request additional information or documentation 

for evaluation within seven days of receipt of a request for substitution.  
b. Architect will notify Contractor of acceptance or rejection of proposed 

substitution within 15 days of receipt of request, or seven days of receipt of 
additional information or documentation, whichever is later. 

c. After acceptance of proposed substitution, Architect will submit proposed 
substitution for OSHPD approval. 

4. OSHPD approval:  
a. All substitutions require OSHPD approval prior to the execution of the work. 
b. Contractor shall not substitute products not included in the construction 

documents or approved by OSHPD. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

SKA-1912  SECTION 01 25 00 
Issued: 03/31/2020                               SUBSTITUTION PROCEDURES 

Page 3 of 3 
 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed 
substitution with related products and materials. Engage a qualified testing agency to 
perform compatibility tests recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the 
approved substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of 
need for change, but not later than 10 working days prior to time required for 
preparation and review of related submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with 
these requirements: 

a. Requested substitution is consistent with the Contract Documents and will 
produce indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction 

schedule. 
d. Requested substitution has received necessary approvals of authorities 

having jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the 

Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is 
uniform and consistent, is compatible with other products, and is 
acceptable to all contractors involved. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 25 00 
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SECTION 01 29 00 

PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the 
Contract Sum to various portions of the Work and used as the basis for reviewing 
Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of 
Contractor's construction schedule. 

  
1. Submit a Preliminary Schedule of Values to Architect and Owner’s 

Representative within 10 working days from Owner’s Notice to Proceed date. 
Architect and Owner’s Representative shall review the Preliminary Schedule of 
Values within 5 working days and shall recommend adjustments be made or 
recommend approval to the Owner. When the Preliminary Schedule of Values is 
approved by the Owner, this shall become the Schedule of Values. The Schedule 
of Values shall not be thereafter modified or amended by the Contractor without 
the prior consent and approval of the Owner, which may be granted or withheld 
in the sole discretion of the Owner.  
 

2. Contractor shall certify that the Preliminary Schedule of Values, as submitted to 
the Owner, is accurate and reflects the costs as developed in preparing 
Contractor’s bid. The Preliminary Schedule of Values shall be subject to the 
Owner’s review and approval of the form and content thereof. In the event the 
Owner objects to any portion of the Preliminary Schedule of Values, the Owner 
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shall notify the Contractor, in writing, including by email, of the Owner’s 
objection(s) to the Preliminary Schedule of Values. Within 5 working days from 
the date of the County’s written objection(s), Contractor shall submit a revised 
Preliminary Schedule of Values to the Owner, Owner’s Representative and 
Architect for review. The foregoing procedure for the preparation, review and 
approval of the Preliminary Schedule of Values shall continue until the Owner 
has approved the entirety of the Preliminary Schedule of Values as the Schedule 
of Values for all of the Work of the Contract. 
 

3. The schedule of values for all of the Work must include quantities and prices of 
items aggregating the total sum of the Contract amount and must subdivide the 
Work into component parts in sufficient detail to serve as the basis for Progress 
Payments during construction.  
 

4. For Phased Work: Where the Work is separated into phases requiring separately 
phased payments, provide subschedules showing values coordinated with each 
phase of payment. 
 

5. For Separate Elements of Work: Where the Contractor's construction schedule 
defines separate elements of the Work, provide subschedules showing values 
coordinated with each element. 

B. Format and Content: . 

1. Identification: Include the following Project identification on the schedule of 
values: 

a. Project name and location. 
b. Owner’s Project Number. 
c. Name of Architect. 
d. Architect's Project number. 
e. Contractor's name and address. 
f. Date submitted. 

2. Arrange the schedule of values in tabular form, with separate columns to indicate 
the following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Dollar value of the following, as a percentage of the Contract Sum to 

nearest one-hundredth percent, adjusted to total 100 percent. Round dollar 
amounts to whole dollars, with total equal to Contract Sum. 

1) Labor. 
2) Materials. 
3) Equipment. 
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3. The schedule of values shall include at a minimum the following information and 

break down structure:  
 
a. Bonds and Insurance; 
b. Overhead and profit; 
c. Supervision; 
d. General Conditions; 
e. Mobilization; 
f. Layout 
g. Submittals; 
h. Demolition; 
i. Installation;  
j. Rough-in;  
k. Finishes;  
l. Testing; 
m. Punch list and acceptance 
n. Closeout out documentation. 

 
4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple 
line items for principal subcontract amounts in excess of five percent (5%) of the 
Contract Sum.  

5. Provide a separate line item in the schedule of values for each part of the Work 
where Applications for Payment may include materials or equipment purchased 
or fabricated and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

6. Overhead Costs:  

 a. Include total cost and proportionate share of general overhead and profit for 
each line item. 

 b. Show cost of temporary facilities and other major cost items that are not 
direct cost of actual work-in-place as separate line items.  

  
7. Closeout Costs. Include separate line items under Contractor and principal 

subcontracts for Project closeout requirements for a total sum to equal to not 
more than five percent (5%) of the Contract Amount. 

8. Notwithstanding any provisions contrary to the Contract Documents, payment of 
the Contractor’s overhead, supervision, general conditions costs, and profit, as 
reflected in the break down structure of the Schedule of Values, shall be paid by 
the Owner in equal installments, based on percentage complete, with the 
disbursement of Progress Payments and Final Payment.  
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9. Schedule of Values Revisions: Revise the schedule of values when a Change 
Order results in a change in the Contract Sum. Include at least one separate line 
item for each Change Order. Add and list Change Orders at the bottom of the 
Schedule of Values. Change Orders to follow the same break down structure and 
detail determined by the approved Schedule of Values, where lines may be 
required to be broken down into lines for subcontract sub-values.  

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be 
consistent with previous applications and payments as certified by Architect and 
Owner’s Representative and paid for by Owner.  

B. Payment Application Times: The date for each Progress Payment is indicated in the 
Agreement between Owner and Contractor. The period of construction work covered 
by each Application for Payment is the period indicated in the Agreement. 

1. Submit draft copy of Application for Payment 7 working days prior to due date for 
review by Architect and Owner’s Representative. 

C. Application for Payment Forms: Use Owner’s provided form for Applications for 
Payment. Owner requires Application for Payment form and format according to AIA 
Document G702 (current publication). 

1. Other Application for Payment forms proposed by the Contractor may be 
acceptable to Architect and Owner. Submit forms for approval with submittal of 
preliminary schedule of values. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a 
person authorized to sign legal documents on behalf of Contractor. Architect will return 
incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule. Use updated construction progress schedule. 

2. Include amounts for Work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for Work 
completed at time of Application for Payment. 

3. Include amounts of Change Orders issued before last day of construction period 
covered by application. 

E. Stored Materials: Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed. Differentiate 
between items stored on-site and items stored off-site. 

1. Contractor’s use of a facility for stored materials must be approved in writing by 
the Owner prior to storing materials in facility.  

2. Provide supporting documentation that verifies amount requested, including paid 
or unpaid vendor/supplier invoices, and shipment bill of materials. Match amount 
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requested with amounts indicated on documentation; do not include overhead 
and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of 
previous Applications for Payment. 

b. Value of previously stored materials put in place after date of previous 
Application for Payment and on or before date of current Application for 
Payment. 

c. Value of materials stored since date of previous Application for Payment 
and remaining stored as of date of current Application for Payment. 

d. Certificates of evidence of insurance and bonding for storage facility. 
e. Owner’s Representative shall be given access to the storage facility for the 

opportunity to inspect stored materials, signage and labeling of materials, 
to verify and confirm the stored materials for payment. Contractor shall 
have invoices, shipment bill of materials on hand for inspection. Inspection 
of materials shall be in person, or through digital means if necessary, prior 
to payment of stored materials.  

F. Transmittal: Submit signed and notarized original copies of each Application for 
Payment to Architect and Owner by a method ensuring receipt. Copy shall include 
waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording 
appropriate information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of 
mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the 
Contract and related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous 
application, after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final or full waivers. 
3. Owner reserves the right to designate which entities involved in the Work must 

submit waivers. 
4. Submit final Application for Payment with or preceded by final waivers from every 

entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment: Administrative actions and submittals that must precede 
or coincide with submittal of the first Application for Payment include the following: 

1. List of Subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule. 
4. Products list (preliminary if not final). 
5. Sustainable design action plans, including preliminary project materials cost data. 
6. Schedule of unit prices. 
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7. Submittal schedule (preliminary if not final). 
8. List of Contractor's staff assignments. 
9. List of Contractor's principal subcontractors. 
10. Copies of building permits. 
11. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
12. Contractor’s initial progress report. 
13. Report of the preconstruction conference. 

I. Application for Payment at Substantial Completion: After Architect issues the 
Certificate of Substantial Completion, submit an Application for Payment showing one 
hundred percent (100%) completion for portion of the Work claimed as substantially 
complete. 

1. Include documentation supporting Contractor’s claim that the Work is 
substantially complete and a statement showing an accounting of changes to the 
Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion, or 
Certificate(s) of Substantial Compliance from OSHPD, issued previously for 
Owner occupancy of designated portions of the Work. 

3. Include warranty certificates indicating start date as the substantial completion 
date. 

J. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with all tiers of Subcontractor lien releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 

1. Evidence of completion of documentation per Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and 

proof that taxes, fees, and similar obligations were paid. 
3. Final settlement statement, accounting for final changes to the Contract Sum. 

Liquidated damages, if any, shall be included. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that all claims have been settled.  
8. Final meter readings for utilities, a measured record of stored fuel, and similar 

data as of date of Substantial Completion or when Owner took possession of and 
assumed responsibility for corresponding elements of the Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 29 00 
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SECTION 01 31 00 

PROJECT MANAGEMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of 
responsibility are assigned to a specific contractor. 

1.3 DEFINITIONS 

A. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking 
information required by or clarifications of the Contract Documents. 

1.4 SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed 
for each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing 
subcontract or supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list 
of key personnel assignments, including superintendent and other personnel in 
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attendance at Project site. Identify individuals and their duties and responsibilities; list 
addresses and cellular telephone numbers and e-mail addresses. Provide names, 
addresses, and telephone numbers of individuals assigned as alternates in the 
absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, in web-based 
Project software directory, and in prominent location in facility. Keep list current 
at all times. 

C. Construction Schedule as required in this section.  

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. 
Coordinate construction operations included in different Sections that depend on each 
other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results 
where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance 
and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: Each contractor shall coordinate its construction operations with those of 
other contractors and entities to ensure efficient and orderly installation of each part of 
the Work. Each contractor shall coordinate its own operations with operations included 
in different Sections that depend on each other for proper installation, connection, and 
operation. 

1. Schedule construction operations in sequence required to obtain the best results 
where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum performance and accessibility for required maintenance, service, and 
repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special 
procedures required for coordination. Include such items as required notices, reports, 
and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of 
their Work is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly 
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progress of the Work. Such administrative activities include, but are not limited to, the 
following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Project closeout activities. 
7. Startup and adjustment of systems. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, 
or interpretation of the Contract Documents, Contractor shall prepare and submit an 
RFI in the form specified. 

1. Architect will return without response those RFIs submitted to Architect by other 
entities controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in 
Contractor's work or work of subcontractors. Owner is not responsible for costs 
or schedule delays due to late RFI’s. 

B. Content of the RFI: Include a detailed, legible description of item needing information 
or interpretation and the following: 

1. Project name. 
2. Project number. 
3. OSHPD Project Number. 
4. Date. 
5. Name of Contractor. 
6. Name of Architect 
7. Name of Owner’s Representative. 
8. RFI number, numbered sequentially. 
9. RFI subject. 
10. Specification Section number and title and related paragraphs, as appropriate. 
11. Drawing number and detail references, as appropriate. 
12. Field dimensions and conditions, as appropriate. 
13. Contractor's suggested resolution. If Contractor's suggested resolution impacts 

the Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
14. Contractor's signature. 
15. Attachments: Include sketches, descriptions, measurements, photos, Product 

Data, Shop Drawings, coordination drawings, and other information necessary to 
fully describe items needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of 
affected materials, assemblies, and attachments on attached sketches. 
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C. RFI Forms:  

1. Attachments shall be electronic files in PDF format. 

D. Architect's and Owner’s Representative Action: Architect and Owner’s Representative 
will review each RFI, determine action required, and respond. Allow seven working 
days for Architect's or Owner’s Representative response for each RFI. RFIs received 
by Architect or Owner’s Representative after 1:00 p.m. will be considered as received 
the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt by Architect or Owner’s 
Representative of additional information. 

3. Architect’s action on RFI’s may result in a change to the Contract Time or the 
contract Sum.  
a. If contractor believe the RFI response warrants change in the Contract 

Time or the Contract Sum, notify Architect and Owner’s Representative in 
writing within 5 working days of receipt of the RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI 
number. Submit log weekly. Include the following: 

1. Project name and address. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. Name and address of Owner’s Representative. 
5. RFI number including RFIs that were returned without action or withdrawn. 
6. RFI description. 
7. Date the RFI was submitted. 
8. Date Architect's and/or Owner’s Representative’s response was received. 
9. Identification of related Minor Change in the Work, Construction Change 

Directive, and Proposal Request, as appropriate. 
10. Identification of related Field Order, Work Change Directive, and Proposal 

Request, as appropriate. 

F. On receipt of Architect's and/or Owner’s Representative action, update the RFI log and 
immediately distribute the RFI response to affected parties. Review response and 
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notify Architect and Owner’s Representative within seven days if Contractor disagrees 
with response. 

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Use of Architect's Digital Data Files: Digital data files of Architect's drawings will be 
provided by Architect for Contractor's use during construction. 

1. Digital data files may be used by Contractor in preparing coordination drawings, 
Shop Drawings, and Project record Drawings. 

2. Architect makes no representations as to the accuracy or completeness of digital 
data files as they relate to Contract Drawings. 

3. The following digital data files will be furnished for each appropriate discipline, 
only if necessary: 

a. Floor plans. 
b. Reflected ceiling plans. 

B. Web-Based Project Software: Web-based project software will be provided by the 
Owner and managed by the Owner’s Representative. Web-based Project software will 
be used for purposes of hosting and managing Project communication and 
documentation until Final Completion. 

1. Web-based Project software site includes, at a minimum, the following features: 

a. Compilation of Project data, including Contractor, subcontractors, Architect, 
architect's consultants, Owner, and other entities involved in Project. 
Include names of individuals and contact information. 

b. Access control for each entity for each workflow process, to determine 
entity's digital rights to create, modify, view, and print documents. 

c. Document workflow planning, allowing customization of workflow between 
project entities. 

d. Creation, logging, tracking, and notification for Project communications 
required in other Specification Sections, including, but not limited to, RFIs, 
submittals, Minor Changes in the Work, Construction Change Directives, 
and Change Orders. 

e. Track status of each Project communication in real time, and log time and 
date when responses are provided. 

f. Procedures for handling PDFs or similar file formats, allowing markups by 
each entity. Provide security features to lock markups against changes 
once submitted. 

g. Document management for Drawings, Specifications, and coordination 
drawings, including revision control. 

h. Management of construction progress photographs. 

C. to be submitted to Architect, prepare as follows: 
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1. Assemble complete submittal package into a single indexed file incorporating 
submittal requirements of a single Specification Section and transmittal form with 
links enabling navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision 
identifier. 

3. Certifications: Where digitally submitted certificates and certifications are 
required, provide a digital signature with digital certificate on where indicated. 

1.8 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless 
otherwise indicated. 

1. Attendees: Inform participants and others involved, and individuals whose 
presence is required, of date and time of each meeting. Notify Owner and 
Architect of scheduled meeting dates and times a minimum of 10 working days 
prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited 
attendees. 

3. Minutes: Entity responsible for conducting meeting will record significant 
discussions and agreements achieved. Distribute the meeting minutes to 
everyone concerned, including Owner and Architect, within three days of the 
meeting. 

B. Preconstruction Conference: Schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Architect, but no later 
than 15 working days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the conference. Participants at the conference 
shall be familiar with Project and authorized to conclude matters relating to the 
Work. 

2. Agenda: Discuss items of significance that could affect progress, including the 
following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Use of web-based Project software. 
h. Procedures for processing field decisions and Change Orders. 
i. Procedures for RFIs. 
j. Procedures for testing and inspecting. 
k. Procedures for processing Applications for Payment. 
l. Distribution of the Contract Documents. 
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m. Submittal procedures. 
n. Preparation of Record Documents. 
o. Use of the premises and existing building. 
p. Work restrictions. 
q. Working hours. 
r. Owner's occupancy requirements. 
s. Responsibility for temporary facilities and controls. 
t. Procedures for moisture and mold control. 
u. Procedures for disruptions and shutdowns. 
v. Construction waste management and recycling. 
w. Parking availability. 
x. Office, work, and storage areas. 
y. Equipment deliveries and priorities. 
z. First aid. 
aa. Security. 
bb. Progress cleaning. 

3. Owner’s Representative will schedule and conduct meeting, and will record and 
distribute meeting minutes. 

C. Project Closeout Conference: Schedule and conduct project closeout conference, at a 
time convenient to Owner and Architect, but no later than 20 working days prior to the 
scheduled date of Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to 
Project closeout. 

2. Attendees: Authorized representatives of Owner, Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the meeting. Participants at the meeting shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 
including the following: 

a. Preparation of Record Documents. 
b. Procedures required prior to inspection for Substantial Completion and for 

final inspection for acceptance. 
c. Required tests, inspections, observations, and final verified reports 

required for OSHPD compliance. 
d. Procedures for completing and archiving web-based Project software site 

data files. 
e. Submittal of written warranties. 
f. Requirements for completing sustainable design documentation. 
g. Requirements for preparing operations and maintenance data. 
h. Requirements for delivery of material samples, attic stock, and spare parts. 
i. Requirements for demonstration and training. 
j. Preparation of Contractor's punch list. 
k. Procedures for processing Applications for Payment at Substantial 

Completion and for final payment. 
l. Submittal procedures. 
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m. Coordination of separate contracts. 
n. Owner's partial occupancy requirements. 
o. Installation of Owner's furniture, fixtures, and equipment. 
p. Responsibility for removing temporary facilities and controls. 

4. Owner’s Representative will schedule and conduct meetings.  

5. Contractor is responsible to record and manage action items to be completed.  

D. Weekly Progress Meetings: 

 
1. Attendees: In addition to representatives of Owner and Architect, each 

contractor, subcontractor, supplier, and other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings. All participants at the meeting shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Include topics for discussion as appropriate to status of Project. Review 
and correct minutes of previous progress meeting. Review other items of 
significance that could affect progress. 

a. Contractor's Construction Schedule: Review progress since the last 
meeting. Determine whether each activity is on time, ahead of schedule, or 
behind schedule, in relation to Contractor's construction schedule. 
Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so. Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will 
be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Status of sustainable design documentation. 
5) Deliveries. 
6) Off-site fabrication. 
7) Access. 
8) Site use. 
9) Temporary facilities and controls. 
10) Progress cleaning. 
11) Quality and work standards. 
12) Status of correction of deficient items. 
13) Field observations. 
14) Status of RFIs. 
15) Status of Proposal Requests. 
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16) Pending changes. 
17) Status of Change Orders. 
18) Pending claims and disputes. 
19) Documentation of information for payment requests. 

 
3. Minutes: Owner’s Representative will schedule and conduct meetings, and will 

record and distribute meeting minutes. 

 
4. Schedule Updating: Revise Contractor's construction schedule after each 

progress meeting where revisions to the schedule have been made or 
recognized. Issue revised schedule concurrently with the report of each meeting. 

E. Coordination Meetings: Conduct Project coordination meetings at the beginning of 
each Phase and as required. Project coordination meetings are in addition to specific 
meetings held for other purposes, such as progress meetings and preinstallation 
conferences. 

1. Attendees: In addition to representatives of Owner and Architect, each 
contractor, subcontractor, supplier, and other entity concerned with current 
progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings. All participants at the meetings shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Review other items of significance that could affect progress. Include 
topics for discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule: Review progress since the 
last coordination meeting. Determine whether each contract is on time, 
ahead of schedule, or behind schedule, in relation to combined 
Contractor's construction schedule. Determine how construction behind 
schedule will be expedited; secure commitments from parties involved to 
do so. Discuss whether schedule revisions are required to ensure that 
current and subsequent activities will be completed within the Contract 
Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule 
after each coordination meeting where revisions to the schedule have been 
made or recognized. Issue revised schedule concurrently with report of 
each meeting. 

c. Review present and future needs of each contractor present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
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9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of RFIs. 
14) Proposal Requests. 
15) Change Orders. 
16) Pending changes. 

3. Reporting: Owner’s Representative will schedule and conduct meeting, and will 
record and distribute meeting minutes. 

1.9 BUILDING INSPECTION 

A. Inspections of the project shall be implemented as required by the Office of Statewide 
Health Planning and Development (OSHPD), and the approved Inspector of Record 
(IOR). 

B. Contractor shall be available to meet and provide full access to areas requiring 
inspections to OSHPD field personnel, and IOR. 

C. Areas requiring OSHPD inspections shall be substantially complete prior to field 
personnel visit. Coordinate with IOR for pre-inspection and scheduled field visit. 

PART 2 - PRODUCTS – NOT USED 

PART 3 - EXECUTION – NOT USED 

END OF SECTION 01 31 00 
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SECTION 01 31 13 
 

PROJECT COORDINATION 
 
 

PART 1  GENERAL 
 

1.1 SECTION INCLUDES 

A. This Section specifies administrative and supervisory requirements for Project 
Coordination. 

 

1.2 DEFINITIONS 

A. The Owner’s Representative is referenced on the Project Directory in the Contract 
Documents and on the Agreement between the Owner and the Contractor. 

 

1.3 ADMINISTRATION AND SUPERVISION 

A. Maintain supervision of the Work as referenced in this Section and in the General 
Conditions. 

B. Do not delegate responsibility for coordination to any subcontractor.   

C. Anticipate the interrelationship of subcontractors so their work is performed in a manner 
that minimizes interference with general progress of the Work and conforms to the Contract 
Documents. 

D. Coordinate all portions of the Work in order to fit space available. Before commencing such 
portions of the Work, prepare Diagrams or schedules for review by the Owner’s 
Representative and Architect of Record. 

E. Schedule and arrange work to minimize inconvenience and interference to adjacent 
departments that are in operation during duration of this Project.  Notify the Owner’s 
Representative a minimum of 7 days in advance of work to be performed in adjacent 
departments. 

F. Resolve differences or disputes between subcontractors concerning coordination, 
interference, or extent of Work between Specification Sections. 

G. Contact the Owner’s Representative with any questions regarding Project Coordination in 
sufficient time to provide for any necessary changes in the Work or Schedule. 

 

1.4 BUILDING INSPECTION 

A. Inspections of the project shall be implemented as required by the Office of Statewide 
Health Planning and Development (OSHPD), and the approved Inspector of Record (IOR). 

B. Contractor shall be available to meet and provide full access to areas requiring inspections 
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to OSHPD field personnel, and IOR. 

C. Areas requiring OSHPD inspections shall be substantially complete prior to field personnel 
visit. Coordinate with IOR for pre-inspection and scheduled field visit. 

 
PART 2  EXECUTION 
 

2.1 GENERAL COORDINATION 

A. Coordinate substrates to receive work with conditions under which the work is to be 
performed.  Report any unsatisfactory condition in writing to the Owner’s Representative.  
Do not proceed with the work until satisfactory conditions have been corrected. 

B. Coordinate work with manufacturer's applicable instructions and recommendations for 
installation, to the extent that these instructions and recommendations are more explicit or 
more stringent than requirements are indicated in the Contract Documents. 

C. Ensure attachment and connection devices and methods for securing work.  Secure work 
true to line and level, and within recognized industry tolerances.  Allow for expansion and 
building movement.  Provide uniform joint width in exposed work.  Arrange joints in exposed 
work to obtain the best visual effect.  Refer questionable visual-effect choices to Owner’s 
Representative for final decision. 

D. Recheck measurements and dimensions of the work, as an integral step of starting each 
installation. 

E. Coordinate installation of work during weather conditions and project conditions which will 
ensure the best possible results in coordination with the work. Isolate units of work when 
incompatible to prevent deterioration. 

F. Coordinate enclosure of the work with required inspections and tests, so as to minimize the 
necessity of uncovering work for that purpose. 

G. Ensure there are no obstructions to spaces and installations when required to remain clear, 
in accordance with applicable code requirements. 

H. Ensure piping, wiring, ducts, or other installations are not enclosed until they have been 
inspected and approved, and required certificates of inspection have been issued. 

I. Mount individual units of work to comply with CAC, Title 24 and ADA requirements.  Refer 
questionable mounting height choices to Owner’s Representative for final decision. 

J. Ensure anchorage, blocking, joining, and other detailing are provided as required. 

K. Coordinate removal and replacement of work which does not comply with Contract 
Documents.  Repair or replace work or property damaged by construction operations at no 
increase in Contract Sum. 

L. Work of the Contract includes coordination of the entire Project from beginning of 
construction activity through Project close-out and warranty periods. 

M. Comply with applicable requirements of Division 16 Sections for Electrical provisions within 
units of General Work. 
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N. Except as otherwise indicated, final connection of Electrical Services to General Work is 
defined as Electrical Work. 

O. Coordinate locations of existing pipes, conduits, and ducts that require removal, connection 
to, relocation or modification so contract work can be completed as per drawings. 

 

2.2 COORDINATION OF FINISHES 

A. The Contract Documents indicate finish materials and colors. If discrepancies or omissions 
are apparent, notify the Architect and Owner’s Representative. 

B. It is the intent of the Contract Documents to provide harmony in matching finishes 
throughout the project.  Coordinate work of like materials to achieve this result by 
submitting pilot samples to the Architect for approval, as required in finish specifications. 

 

END OF SECTION 01 31 13 
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SECTION 01 33 23 
 

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
PART 1  GENERAL 
1.1 REQUIREMENTS INCLUDED 

A. Shop Drawings, Product Data, and Samples, other than in connection with proposed 
substitutions, shall be submitted to Architect of Record only when specifically required; and 
Owner’s Representative will not review any other such submittals.  

B. Product Data and Samples for proposed substitutions shall be submitted to Architect of 
Record in accordance with Section 01 25 00 - Substitution Procedures.   

C. Contractor shall be responsible for obtaining such copies of Shop Drawings, Product Data, 
and Samples as it may require for its own use.  

 

1.2 RELATED REQUIREMENTS 

A. Definitions: 
1. The terms "Shop Drawings" and "Product Data" as used herein also include, but are 

not limited to, fabrication, erection, layout and setting drawings, manufacturers' 
standard drawings, descriptive literature, catalogues, brochures, performance and test 
data, wiring and control diagrams, all other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods of construction 
as may be required to show that the materials, equipment, or systems and the 
positions thereof conform to the Contract Documents. 

2. As used herein, the term "manufactured" applies to standard units usually mass-
produced.  The term "fabricated" means items specifically assembled or made out of 
selected materials to meet individual design requirements.  Shop Drawings shall 
establish the actual detail of all manufactured or fabricated items, indicate proper 
relation to adjoining Work, and amplify design details of mechanical and electrical 
equipment in proper relation to physical spaces in the structure. 

3. Manufacturers' Instructions: Where any item of Work is required by the Contract 
Documents to be furnished, installed, or performed in accordance with a specified 
product manufacturer's instructions, Contractor shall procure and distribute the 
necessary copies of such instructions to Architect of Record and all other concerned 
parties; and Contractor shall furnish, install, or perform the Work in strict accordance 
therewith. 

B. Submittal Schedule: 
1. A schedule for submission of Shop Drawings, Product Data, and Samples by 

Contractor (the "Submittal Schedule"), and their processing and return by Architect of 
Record, shall be agreed upon by both parties in order that the items covered by these 
submittals will be available when needed by the construction process and so that each 
party can plan its workload in an orderly manner. 

2. Contractor shall prepare the Submittal Schedule and coordinate it with the Contract 
Schedule.  No submittals will be processed before the Submittal Schedule has been 
submitted to and accepted by Owner’s Representative, except in such cases where the 
processing of submittals is required before the acceptance of the Submittal Schedule. 
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3. In preparing the Submittal Schedule, Contractor must first determine from the Contract 
Schedule the date the particular item is needed for the Work.  Working backwards, 
Contractor will add the required number of days for shipment, time for fabrication, and 
similar items to determine the date of the first submittal. 

4. The Submittal Schedule shall be adjusted to meet the needs of the construction 
process and the Contract Schedule.  Submit 2 copies of the Submittal Schedule after it 
is completed and each time it is updated by Contractor. 

 

1.3 SHOP DRAWINGS 

A. Present information required on Shop Drawings in a clear and thorough manner.  Identify 
details by reference to drawing sheet and detail, schedule, or room numbers shown and 
specified. 

B. Number Submittals sequentially.  Follow Submittal number with sequential alphabetical 
suffix as necessary for each resubmission.  For example, the first Submittal would be "001."  
The second Submittal would be "002."  The first resubmittal of Submittal "002" would be 
"002a." 

 

1.4 PRODUCT DATA 

A. Preparation: 
1. Clearly mark each copy to identify pertinent products or models. 
2. Show performance characteristics and capacities. 
3. Show dimensions and clearances required. 
4. Show wiring or piping diagrams and controls. 

B. Manufacturers' standard schematic drawings and diagrams: 
1. Modify the standard schematic drawings and other diagrams to delete information 

which is not applicable to the Work. 
2. Supplement standard information to provide information specifically applicable to the 

Work. 
 

1.5 SAMPLES 

A. Required Submittal Samples shall be of sufficient size and quality to clearly illustrate the 
following: 
1. Functional characteristics of the products, with integrally related parts and attachment 

devices. 
2. Full ranges of color, texture, and pattern. 
 

1.6 CONTRACTOR'S REVIEW OF SUBMITTALS 

A. Review, mark up as appropriate, and stamp Shop Drawings, Product Data, and Samples 
prior to submission.  Contractor’s Stamped Submittals shall clearly show that they have 
been reviewed by Contractor for conformance with the requirements of the Contract 
Documents and for coordination with other SECTIONS. 

B. Determine and verify: 
1. Field measurements. 
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2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Contract Documents. 

C. Coordinate each submittal with requirements of the Work and of the Contract Documents. 

D. Notify Owner’s Representative or Architect of Record in writing, at time of submission, of 
any changes in the submittals from requirements of the Contract Documents. 

E. Begin no fabrication or Work, which requires submittals until the return of Owner’s 
Representative final reviewed submittals. 

 

1.7 SUBMITTAL REQUIREMENTS 

A. Make submittals promptly in accordance with the Submittal Schedule and in such sequence 
as to cause no delay in the Work or in the work of any Separate Contractor. Contractor 
shall ensure that he has verified the submittals, especially selected finishes, shall be 
available in such sizes, quantities and types for the Work. Contractor shall allow a minimum 
of 14 days for the Owner’s Representative or Consultants to review each submission or 
each resubmission. Late submittal by Contractor shall not be construed as an extension of 
Contract Time and/or an increase in Contract Sum. 

B. Number of Submittals Required: 
1. Shop Drawings:  Submit one copy electronically. Electronic copy is acceptable up to a 

maximum of 40 pages, single face.  
2. Product Data and Non-Reproducible Submittals:  Submit the number of copies which 

Contractor will need, plus 3 copies which will be retained by Owner’s Representative. 
3. Samples:  Submit the number specified in the Section which requires them. If 

unspecified in the Contract Documents, a minimum of 3 samples each is required. The 
Contractor shall retain one reviewed sample at job site for verification. 

C. Submittals shall contain: 
1. Date of submission and dates of any previous submissions. 
2. Project name and number. 
3. Contract identification. 
4. The names of: 

a. Contractor. 
b. Owner 
c. Architect 
d. Subcontractor. 
e. Supplier. 
f. Manufacturer. 

5. Identification of the product, with the Specification Section number. 
6. Field dimensions, clearly identified as such. 
7. Relation to adjacent or critical features of the Work or materials. 
8. Reference standards, such as ASTM or Federal Specification numbers. 
9. Identification of changes from requirements of the Contract Documents. 
10. Identification of revisions on resubmittals. 
11. An 8-inch x 3-inch blank space for review stamps. 
12. Contractor's stamp, initialed or signed, certifying to the review of the submittal; 

verification of materials and field measurements and conditions; and compliance of the 
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information within the submittal with requirements of the Work and of the Contract 
Documents. 

D. Resubmission Requirements 
1. Shop Drawings and Product Data: 

a. Revise Shop Drawings or Product Data, and resubmit as specified for the initial 
submittal. 

b. Identify any changes which have been made other than those requested. 
c. Note any departures from the Contract Documents or changes in previously 

reviewed submittals which were not commented upon by Owner’s Representative  
2. Samples:  Submit new samples as required for initial submittal. 

E. Distribution 
1. Reproduce and distribute copies (hard or electronic) of Shop Drawings and Product 

Data, which carry Owner’s Representative's review stamp, to the following locations: 
a. Contractor's Project site file. 
b. Record documents file maintained by Contractor. 
c. Separate Contractors. 
d. Subcontractors. 
e. Supplier or manufacturer. 

2. Distribute Samples which carry Owner’s Representative review stamp as directed. 
 

F. Architect's Review 
1. Architect of Record and/or its consultants will review Contractor's submittals, such as 

Shop Drawings, Product Data, and Samples, for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract 
Documents.  Review of such submittals is not conducted for the purpose of determining 
the accuracy and completeness of other details such as dimensions and quantities, or 
for substantiating instructions for installation or performance of equipment or systems, 
all of which remain the responsibility of Contractor as required by the Contract 
Documents. 
 

END OF SECTION 01 33 23 
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SECTION 01 35 13.19 

SPECIAL PROJECT PROCEDURES FOR SAN MATEO MEDICAL CENTER 
FACILITY  

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

1.1.1 Section 01 11 10 Summary of Work, for procedures regarding utility interruptions, 
County occupancy, Contractor’s use of premises, and work restrictions. 

1.1.2 Section 01 31 00 Project Management, and Section 013119 Project Meetings for 
meetings and communication. 

1.1.3 Section 01 41 00 Regulatory Requirements for related codes. 

1.1.4 Section 01 45 00 Quality Control for QC plan and personnel. 

1.1.5 Section 02 41 19 Selective Demolition for pre-demolition conference and 
understanding of project conditions. 

1.2 SUMMARY  

1.2.1 Prior to the start of a project, the Contractor shall comply with the Contract 
Documents (Drawings and Specifications). Contractor must obtain approval from 
the Owner and Owner’s Representative for any and all necessary arrangements 
for routing of workers, equipment, and material to the job location, schedule for 
elevator usage; and procedures in clean and sterile areas.  In addition, the 
Contractor shall become familiar with applicable San Mateo Medical Center 
(SMMC or Facility) policies and procedures and comply with the following for the 
duration of the Project.  The Contractor’s Quality Control or Safety Manager shall 
designate a person responsible for assuring the implementation of environmental 
controls needed for environmental control and mitigation.  

1.3 SUBMITTALS 

1.3.1 Contractor’s Medical Safety and Infection Control Program:  Within fifteen (15) 
working days after Notice to Proceed with the first phase of Work, but not less 
than ten (10) working days before gaining access to the site to start Work, 
Contractor shall submit its written program with detailed outline of procedures for 
complying with Owner’s and San Mateo Medical Center’s policies and 
requirements.  Program compliance shall be included in the Contractor’s 
schedule durations and all Contractor’s associated costs.  
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1.3.1.1 Enforcement of the protocols and procedures contained in the Medical 
Safety and Infection Control Program shall be implemented through 
measures incorporated into the Contractor’s Quality Control Plan.  

1.3.1.2 Contractor and Subcontractors shall, at their own expense, provide all 
necessary Personal Protective Equipment (PPE) which shall vary in 
type (for example: durable or disposable, construction grade or 
medical grade) to be worn and used by their employees, as per the 
requirements of Cal/OHSA, the County of San Mateo Health Orders 
for Construction, and the San Mateo Medical Center policy. No PPE 
will be provided by the County or the San Mateo Medical Center 
facility.  

1.3.1.1.1  Refer to Cal/OSHA Interim Guidelines for General 
Industry on 2019 Novel Coronavirus Disease 
(COVID-19).  

1.3.1.1.2  Refer to California Code of Regulations, Title 8, 
Section 5199, the Aerosol Transmissible Diseases 
(ATD) standard. Refer to Aerosol Transmissible 
Diseases Model Exposure Control Plan.  

1.3.1.1.3  Should there be conflicts between current 
construction practices and requirements under 
Cal/OSHA, San Mateo County Health Orders for 
Construction, and the San Mateo Medical Center 
policies, the stricter measure shall be followed and 
used by Contractor and Subcontractors to protect 
their employees.  

1.3.1.3 The Contractor shall revise and resubmit their Medical Safety and 
Infection Control Program for the Project to address changes 
requested by the County. 

1.4 COMMUNICATION, COORDINATION AND PLANNING 

1.4.1 The Contractor shall comply with supplemental instructions from the County 
concerning the SMMC medical safety and infection control. When necessary to 
prevent unsafe incidents, supplemental instructions may include work stoppages 
to reschedule and/or redirect the Work. 

1.5 TRAINING 

1.5.1 Provide training and orientation on infection control and prevention and Facility 
procedures for all personnel employed by the Contractor, subcontractors, and 
any other personnel entering the Facility in support of the Contractor. 
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1.6 UTILITY INTERRUPTIONS AND PRIOR NOTIFICATION 

1.6.1 Shutdown or interruption of water, chilled water, steam, electrical services, 
natural gas, compressed air, vacuum, oxygen, nitrous oxide, or any utility system 
requires written notice a minimum of ten (10) working  days in advance to 
Owner’s Representative. Contractor is not authorized to interrupt utility services 
without this advance notification and the prior approval of the County’s 
Representative. 

1.6.2 See PART 3 – EXECUTION, for UTILITY SYSTEM SHUTDOWN NOTICE form.  

 

1.7 ENVIRONMENTAL CONTROLS  

1.7.1 Noise:  All work shall be performed with a minimum of noise or disruption to 
normal activities in the surrounding areas.  In and around patient care areas, 
extraordinary care and concern must be exercised. If nursing department staff, 
medical staff, or administrative staff indicates a problem due to these conditions, 
the activity must be stopped until the Owner’s Representative is contacted and 
satisfactory arrangements are determined.  Contractor will give a ten (10) 
working day notice for any work to be done outside the hours of 7:00am and 
5:00pm. 

During the construction extraordinary care and concern must be exercised to not 
disrupt the patient population.  The Contractor shall develop a Workplan, for the 
Owner’s approval, which demonstrates noise considerations for the patients’ 
sleep period and the ongoing function of the facility.  The following noise control 
procedures shall be employed: 

1.7.1.1 Maximum increase in noise shall be limited to approximately 15db 
over ambient and shall not exceed regulatory standards for noise.  

1.7.1.2 The on-site construction supervisor or superintendent shall have the 
responsibility and authority to receive and resolve noise complaints. 
 A clear appeal process shall be established prior to construction 
commencement that will allow for resolution of noise problems that 
cannot be immediately solved by the on-site construction supervisor 
or superintendent. 

1.7.1.3 All noise-producing project equipment and vehicles using internal 
combustion engines shall be equipped with mufflers, air-inlet 
silencers where appropriate, and any other shrouds, shields, or 
other noise-reducing features in good operating condition that meet 
or exceed original factory specification.  Mobile or fixed "package" 
equipment (e.g., arc-welders, air compressors) shall be equipped 
with shrouds and noise control features that are readily available for 
that type of equipment. 
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1.7.1.4 All mobile or fixed noise-producing equipment used on the project, 
which is regulated for noise output by a local, state, or federal 
agency, shall comply with such regulation while in the course of 
project activity. 

1.7.1.5 Electrically powered equipment instead of pneumatic or internal 
combustion powered equipment shall be used, where feasible and 
needed to control excessive noise. 

1.7.1.6 Material stockpiles and mobile equipment staging, parking, and 
maintenance areas shall be located as far as practicable from noise-
sensitive receptors. 

1.7.1.7 Construction site and access road speed limits shall be established 
and enforced during the construction period. 

1.7.1.8 The hours of material transport shall be restricted to the periods and 
days permitted by both this contract and local noise or other 
applicable ordinance. 

1.7.1.9 The use of noise producing signals, including horns, whistles, alarms, 
and bells shall be for safety warning purposes only. 

1.7.1.10 No project related public address or music system shall be audible at 
any adjacent noise-sensitive receptor. 

1.7.2 Dust:  Dust control is a critical activity given the proximity of construction to 
Facility operations.  The Contractor shall prepare a submittal that identifies 
source air pollution and related pollution reduction measures.  The following dust 
control measures shall be employed: 

1.7.2.1 Implement fugitive dust control measures as provided in Bay Area Air 
Quality Management District (BAQMD). 

1.7.2.2 Develop a staging area, vehicle and truck routes, and a daily meeting 
to assure all applicable control measures are established for that 
particular workday. 

1.7.2.3 Dust barriers shall be provided by the Contractor as necessary to 
contain dust within the construction site. 

1.7.3 Demolition:  The Contractor shall plan the demolition activities to minimize 
environmental impacts on facility operations in accordance with Section 02 41 19 
Selective Demolition.  The Contractor has the option of recycling demolished 
building material, but must do so in compliance with these Contract Documents 
and OSHPD or other Regulations.  In addition to the above mitigation measures, 
the following applies to demolition activities: 
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1.7.3.1 Provide the County’s Representative with ten (10) working day 
advance written notice of which building areas will be demolished 
next, so that they take the necessary steps to prevent airborne 
contaminants from entering nearby buildings/areas. 

1.7.3.2 Identify the material that are recyclable and if possible, send to 
recycling facility. 

1.7.3.3 All surface area of structures shall be saturated with water prior to 
start of demolition. 

1.7.3.4 Waste and debris may be segregated, processed, and recycled to 
minimize waste volume and number of trips. If not possible to 
segregate, then procedure acceptable to County of San Mateo to 
Contractor’s Waste Management Plan will be allowed.  

1.7.4 Odors:  When odors are a concern, arrangements shall be made by the 
Contractor for their containment or control.  Where this is not feasible, specific 
arrangements should be made to minimize the disturbance of normal Facility 
activities.  Where controllable, fumes and odors shall not be allowed to migrate to 
occupied areas.  The Contractor shall immediately notify the Owner’s 
Representative.  If necessary, Facilities Plant and Engineering personnel shall 
modify adjacent air circulation systems as deemed necessary during the 
construction period. 

1.7.5 Vibrations:  The impacts of vibration for facility replacement and renovation 
activities will be limited.  The most sensitive area will be surgeries and MRIs 
within 200 feet of construction.  If vibration becomes an impact to facility 
operations, the Contractor shall stop operations, reschedule and/or implement 
the following with the approval of the County Representative: 

1.7.5.1 Route heavily loaded trucks and equipment away from the most 
sensitive medical facilities if possible. 

1.7.5.2 Select demolition methods not involving impact, where practicable  

1.7.5.3 Avoid vibratory rollers and packers near vibration-sensitive areas. 

1.7.6 Environmental Mitigation Measures:  Questions about which items are applicable 
to the Contractor shall be directed to the Owner’s Representative. 

1.8 SHIPMENTS AND MATERIALS 

1.8.1 Equipment and materials shall not be shipped to the Facility unless specific 
arrangements are made for receipt and acceptance of these items.  When such 
shipments are authorized, they are the total responsibility of the Contractor. The 
placement of such materials shall be limited to the specific lay-down and staging 
areas as defined in the Contractor’s Construction Logistic Plan established for 
the project unless approved in advance by the Owner.  The County accepts no 
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responsibility for the receipt, storage, or protection of the Contractor’s materials 
and equipment. 

1.9 SALVAGE AND DISPOSAL 

1.9.1 All existing property of the Facility that is removed from the construction site and 
has been identified to be salvaged by the County shall be delivered to a secure 
site as specified by the Owner. 

1.9.2 Construction debris, or material that has no redeemable value, is to be placed in 
Contractor-furnished refuse bins for safe and legal removal from the premises. 
Facility refuse bins may not be utilized unless so authorized by the Owner. 

1.10 PARKING  

1.10.1 The Owner’s Representative will meet with the Contractor to determine parking 
requirements. 

1.10.2 The primary parking and storage area shall be designated areas. 

1.10.3 The Owner’s Representative will notify SMMC Plant & Engineering Department 
of parking area proposed to be used by construction personnel if at variance with 
this procedure. 

1.10.4 Contractor and related personnel shall park in authorized areas only. 

1.10.5 Parking in staff and visitor parking spaces is prohibited. 

1.11 SANITARY 

1.11.1 Contractor shall provide temporary toilet and hand washing sanitary facilities 
adjacent to all projects.  The Contractor will not be allowed to use the Facility 
restroom facilities whether in existing facilities or those being constructed. 

1.11.2 Contractor shall submit proposed location of temporary toilet(s) to the Owner’s 
Representative for Owner approval. 

1.11.3 Construction personnel will not be allowed to use the Facility restroom facilities 
for personal or equipment clean-up. 

1.11.4 Sanitary facilities shall be in accordance with OSHA regulations. 

1.12 CAFETERIA AND FOOD 

1.12.1 Construction personnel will not be allowed access to the Facility cafeteria. 

1.12.2 Construction personnel shall police their own areas.  All cups, cans, paper, 
wrappers, and discarded food must be placed in trash receptacles at the end of 
each break. 
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1.12.3 Contactors shall submit the proposed location of any break and eating areas, 
which shall be outside of the area under construction or Project boundaries, to 
the Owner’s Representative for approval. 

1.12.4 Construction personnel are not allowed to have food within the facilities, whether 
those facilities exist or are under construction.  

1.13 BADGES 

1.13.1 Badges shall be worn by all of the Contractor’s personnel and all of their 
subcontractors’ personnel. 

1.13.2 Special badges shall be issued to construction personnel to identify management 
positions and when the term of construction exceeds six months. 

1.14 PHONES 

1.14.1 No cellular telephones shall be operated in staff’s work areas. 

1.14.2 Construction personnel shall pay for separate phone services. Pay phones are 
not available for Contractor use. Pay phones on site are to be reserved for staff, 
patients and their families. 

1.15 SMOKING AND TOBACCO 

1.15.1 Smoking is not permitted indoors. 

1.15.2 Smoking is not permitted within the facilities under construction. 

1.15.3 Smoking is permitted in designated areas. Contractor to contact the Owner for 
approved smoking areas. 

1.15.4 All ashes and cigarette butts must be deposited in approved receptors. 

1.15.5 No chewing tobacco or spitting of tobacco is permitted. 

1.16 ELEVATORS 

1.16.1 The Owner or Owner’s Representative will inform the Contractor as to which 
elevators will be available for use. 

1.17 SECURITY 

1.17.1 All personnel must obey and act immediately upon any request by Facility 
security. 

1.17.2 A list of emergency phone numbers will be provided by the SMMC Plant & 
Engineering Department. 
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1.18 SAFETY 

1.18.1 General 

1.18.1.1 Watch for visitors and staff. 

1.18.1.2 Work only where there is a positive barrier separation between 
construction activities and others. 

1.18.1.3 Clean up all areas immediately in occupied areas. 

1.18.1.4 Do not drape cords across corridors.  All cords must be attached to 
the ceiling or taped to the floor (use tape with non-marring 
adhesive). 

1.18.1.5 Maintain a minimum of 8’-0” clear within all corridors. 

1.18.1.6 Do not leave materials or equipment in the corridor. 

1.18.2 Safety equipment and consideration should include, but are not limited to: 

1.18.2.1 Anyone known to be under the influence of alcohol or drugs shall be 
dismissed from the Project at once and not be allowed to return. 

1.18.2.2 Offensive language is not permitted in any area where it may be 
overheard by staff or visitors. 

1.18.2.3 Provide adequate emergency first aid equipment. 

1.18.2.4 Post location and emergency phone numbers for local medical care. 

1.18.2.5 Monitor safe ladder usage. 

1.18.2.6 Provide exhaust controls for equipment. 

1.18.2.7 Monitor noise levels and establish safe limitations. 

1.18.2.8 Ensure adequate ventilation for air contaminants. 

1.18.2.9 Insist on personal protective equipment (PPE), such as hard hats, 
safety shoes, and eye, ear, and face protection equipment. 

1.18.2.10 Safety nets, belts, and lifelines shall be used, as appropriate. 

1.18.2.11 Provide adequate emergency fire protection equipment. 

1.18.2.12 Post location and emergency phone numbers for local fire 
departments. 

1.18.2.13 Provide safe storage for all flammable and combustible materials. 
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1.18.2.14 Insist on safe and proper use of hand power tools and electrical drop 
cords. 

1.18.2.15 Operation of cranes, derricks, and hoists should be in accordance 
with manufacturer’s recommendations and appropriate ANSI and 
Cal/OSHA regulations. 

1.18.2.16 All construction operations and personnel are subject to CAL-OSHA 
and the SMMC Environmental Health & Safety regulations. 

1.18.2.17 Provide adequate barricades and safety lighting at all open trenches 
adjacent to public access (must accommodate proper warning for 
blind persons). 

1.18.2.18 Properly fence or barricade entire confines of project site so as to 
avoid public access or unauthorized personnel. 

1.18.2.19 All wall, floor, and ceiling penetrations shall be sealed to maintain fire 
and smoke ratings in accordance with CBC, NFPA 99 and Life 
Safety Code. 

1.18.2.20 All emergency exit passages must be maintained free of 
obstructions. 

1.18.2.21 Provide barricades and containment barriers in accordance with the 
scope of Work of the Construction Documents (Drawings and 
Specifications). 

1.18.3 Fire Prevention During Welding, Cutting, and Other Hot Work 

1.18.3.1 All hot work shall be in accordance with the Facility’s requirements 
and procedures in this Section.  

1.18.3.2 Hot work includes welding, heat treating grinding, thawing pipe, 
powder-driven fasteners, hot riveting, and similar applications 
producing a spark, flame, or heat. 

1.18.3.3 Hot work shall be performed in a designated area that is approved for 
hot work by the Owner or Owner’s Representative. 

1.18.3.4 The Contractor shall ensure that only approved apparatus, such as 
torches, manifolds, regulators, or pressure-reducing valves, and 
acetylene generators, are used. 

1.18.3.5 The Contractor shall ensure that all individuals involved in hot work 
are: 

1.18.3.5.1 Trained in the safe operation of their equipment and the 
safe use of the process. 
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1.18.3.5.2 Have an awareness of the inherent risks involved and 
understand the emergency procedures in the event of a 
fire. 

1.18.3.5.3 Are aware if any special risks, such a flammable materials 
or hazardous conditions at the hot work site. 

1.18.3.6  See PART 3 – EXECUTION, for HOT WORK 
PROCEDURE. 

1.18.4 Emergency Codes Procedures 

1.18.4.1 Emergency Codes are announced over the public address system.  
Any and all times that a Code is announced: 

1.18.4.1.1 Do not use the elevators. 

1.18.4.1.2 Quickly remove all equipment and obstructions from 
corridors and doorways. 

1.18.4.1.3 Maintain these conditions until “code clear” is announced. 

1.18.5 Alarms 

1.18.5.1 Fire alarm signals are initiated manually or automatically through 
smoke and heat sensing devices. 

1.18.5.2 Construction activities often create dust or smoke, which will activate 
the fire alarm system.  Prior to conducting any work, notify the 
Owner’s Representative of the scope of work, the duration and 
location of the work, and determine if the work will create dust or 
smoke.  If the work will create dust or smoke, proceed as follows: 

1.18.5.2.1 For localized operations, cover the smoke detector with a 
dust cover approved by the Owner and/or Regulatory 
Agency. Remove promptly when work is complete. 

1.18.5.2.2 For larger areas, the detection system must be disabled.  
This is to be done only by the Facility’s Engineering staff.  
Even though the system is disabled, dust covers must be 
installed on all area smoke detectors. 

1.17.5.2.1.1 Contractor shall provide a continuous fire-
watch until the system is restored. 

1.17.5.2.1.2 Remove dust covers promptly when work is 
complete. 

1.17.5.2.1.3 Detection system shall be restored to proper 
working order prior to releasing the fire-watch 

. 
                             1.17.5.3   See PART 3 – EXECUTON for FIRE WATCH 
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                                                                     PROTOCOL/PROCEDURE.  
 

1.18.6 Interim Life Safety Measures 

1.18.6.1 Interim Life Safety Measures (ILSMs) are a series of 11 administrative 
actions required to temporarily compensate for the significant 
hazards posed by existing NFPA 101 (current year) Life Safety 
Code (LSC) deficiencies or construction activities.  Implementation 
of ILSM is required in or adjacent to all construction areas and 
throughout buildings with existing LSC deficiencies.  ILSMs apply to 
all personnel (including construction workers), must be implemented 
upon project development, and must be continuously enforced 
through construction and project completion.  ILSMs are intended to 
provide a level of life-safety comparable to that described in 
Chapters 1-7, 31 of NFPA 101, and the applicable occupancy 
chapters of the LSC.  Each ILSM action must be documented 
through written policies and procedures of SMMC.   

1.18.6.2 See PART 3 – EXECUTION for SMMC ISLM Policy and Procedures 

1.18.6.3 The Contractor must maintain the ILSM Daily Monitoring Form on site 
for inspection by SMMC Environmental Health and Safety (EH&S) 
and submit it to the Owner’s Representative and the SMMC Plant & 
 Engineering Department monthly and provide a complete set 
complied as a report at each project close-out. 

1.18.6.4 Fire Drills shall be conducted in the construction zones and areas 
adjacent to the construction zones. 

1.18.7 Infection Control 

1.18.7.1 Infection control is critical in all facility areas.  Dust in ceilings and dust 
potentially entrained into buildings, as well as construction debris, 
can contain fungal spores or bacteria which, if inhaled by staff or 
visitors, can cause pneumonia and even death.  Construction, 
demolition, remodeling and landscaping activities in and around 
hospitals have been implicated as a risk factor for certain 
nosocomial infections in patients, especially those who are 
immunosuppressed or immunocompromised patients.  Inadvertent 
exposures to environmental pathogens (e.g., Aspergillus spp. Ad 
Legionella spp.) or airborne pathogens (e.g., Mycobacterium 
tuberculosis and varicella-zoster virus) can result in adverse patient 
outcomes and cause illness among health care workers. The most 
notable organism is aspergillus, a fungus ubiquitous in ceiling and 
wall spaces where dust has accumulated.  Activities that disturb 
accumulation of dust may cause fungal spores to become airborne, 
inhaled by the susceptible individual, and cause disease. 
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1.18.7.2 Patients most at risk include those with congenital or acquired 
immunodeficiency, premature neonates and those receiving 
immunosuppressive therapy. 

1.18.7.3 Activities that disturb the environment where settled dust is found may 
cause spores to become airborne and increase risk for nosocomial 
infection.  Activities include: 

1.18.7.3.1 Demolition, construction activities, grading, excavation, 
landscaping or remodeling, 

1.18.7.3.2 Exposure of ceiling spaces, pipe chases, etc. and/or 

1.18.7.3.3 Storage and removal of uncovered or partially covered 
debris from construction areas. 

1.18.7.4 See PART 3 - INFECTION CONTROL, for Policy and Procedures. 

1.18.8 Project Inspector 

1.18.8.1 Provision of inspectors by the Owner, County, or by Office of 
Statewide Health Planning and Development (OSHPD), Fire 
Marshal, or other Regulatory Agency pursuant to provisions of this 
section shall be subject to following: 

1.18.8.1.1 Contractor shall allow inspectors full access to project at all 
times where Work is in progress. Owner’s Representative 
shall accompany Contractor and inspector. 

1.18.8.1.2 Contractor shall not take any direction, approvals or 
disapprovals from inspectors.  

1.18.8.1.3 Contractor shall not rely on inspectors to ensure Work is 
completed in accordance with Contract Documents. 

1.18.8.2 Acts or omissions of any inspector (including, without limitation, 
inspector’s failure to observe or report deficiencies in Contractor’s 
Work) shall not relieve Contractor from its responsibility to complete 
Work in accordance with Contract Documents. 

1.18.9 Directory For Assistance 

1.18.9.1 A list of emergency phone numbers will be provided by the SMMC 
Facilities Plant & Engineering Department. 

PART 2 - PRODUCTS 

Not used. 
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PART 3 - EXECUTION 

3.1 INTERIM LIFE SAFETY MEASURES (ILSM) POLICY AND PROCEDURES  

3.1.1 PURPOSE 

To define the Interim Life Safety Measures (ILSMs) implemented to protect occupants 
during periods when the Life Safety Code is not met or during periods of construction.  

3.1.2 POLICY 

San Mateo Medical Center will institute and document Interim Life Safety Measures to 
temporarily compensate for hazards posed to buildings and grounds during construction 
and at any time there is a deficiency in meeting the Life Safety Code. The deficiencies 
are evaluated using the ILSM Evaluation Criteria documents. ILSMs are proactive 
administrative actions that are special measures to compensate for increased life safety 
risk. These measures may include deficiencies identified by authorities having 
jurisdiction during inspections.   

3.1.2.1 The ILSMs which are to be implemented are described below, and may 
not be limited to:  

1. Ensuring free and unobstructed exits. Staff receive additional information and 
communication when alternative exits are designated.  The hospital will post 
signage identifying the location of all alternative exits to everyone affected. 

2.  Buildings or areas under construction must maintain escape routes for 
construction workers at all times.  Means of exiting construction areas are 
inspected daily. 

3. Ensuring free and unobstructed access to emergency services and for fire, 
police, and other emergency forces. 

4. Ensuring fire alarm, detection, and suppression systems are in good working 
order.  A temporary but equivalent system must be provided when any fire 
system is impaired.   

5. Temporary systems must be inspected and tested monthly. The completion 
date of the tests will be documented. 

6. Ensuring temporary partitions are smoke tight and built of noncombustible or 
limited combustible materials that will not contribute to the development or 
spread of fire. 

7. Ensure additional fire-fighting equipment is available and if welding, or 
braising, obtain a hot permit from SMMC Facilities Plant & Engineering.  

8. Provide additional training on fire-fighting equipment. Providing additional 
training to those who work in the hospital on the use of fire-fighting equipment.  

9. Developing and enforcing storage, housekeeping, and debris removal 
practices that reduce the building’s flammable and combustible fire load to the 
lowest feasible level. 
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10. Conducting a minimum of two fire drills per shift per quarter. Fire drills shall 
be conducted in the construction zones and areas adjacent to construction 
zones.  

11. Increasing surveillance of buildings, grounds, and equipment with special 
attention to excavations, construction areas, construction storage, and field 
offices. 

12. Training of relevant staff to compensate for impaired structural or 
compartmentalization features of fire safety. 

13. Conducting organization wide education safety programs to promote 
awareness of fire-safety building deficiencies, construction hazards, and ILSMs. 

14. The hospital (usually PBX or Facilities) notifies the fire department or the off-
site monitoring company and initiates a fire watch when a fire alarm is out of 
service for more than 4 hours in a 24-hour period and//or when a fire sprinkler 
system is out of order more than 10 hours in a 24-hour period in an occupied 
building. Notifications and fire watch times will be documented. Additional details 
on what is entailed in fire watch protocols is included in the Fire Watch Policy. 

15. The Interim Life Safety Measure (ILSM) policy will include criteria for 
evaluation when and to what extent SMMC follows special measures to 
compensate for increased life safety risk. 

3.1.3 PROCEDURE 

Each of the above 15 Interim Life Safety Measures will be implemented as per 
the following procedure: 

3.1.3.1 If exits are compromised, alternate exits will be identified and then signs 
will be installed to guide visitors and staff alongside the safest route. Provide “No 
Exit” signs and provide new evacuation maps.  

3.1.3.2 Special emphasis will be given in these areas to ensure free access to all. 

3.1.3.2.1 A temporary, but equivalent system shall be provided when any 
fire system is impaired. Temporary system must be inspected and tested 
monthly. Documentation of Contractor’s temporary fire system equivalent 
plan and inspecting and testing reports are to be submitted to the Chief of 
Plant & Engineering.  

3.1.3.2.2 Inspector of record to ensure compliance and document. 
Notification is given to all construction personnel before starting the project(s) 
or the Work.  

3.1.3.2.3 Additional fire extinguishers to be placed in the compromised area 
by Facilities Plant and Engineering and staff training to be done at the time of 
delivery and as needed. 

3.1.3.2.4 Notification of applicable measures will be given to all construction 
personnel before starting project(s) or the work. The SMMC’s Chief of Plant & 
Engineering, Safety Officer, and Security Office will perform additional 
monitoring in construction and adjacent areas.  
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3.1.3.2.5 All major projects will have additional surveillance and monitoring 
of affected areas with emphasis on excavations, pedestrian and vehicle traffic 
flow, equipment and supply storage areas. Excavations are to be barricaded 
and well lit at night. Construction areas must be cleaned up each day.  

3.1.3.2.6 Notification shall be given to the Chief of Plant & Engineering or 
their designees and the Safety Officer on any compartmental deficiencies. 
Staff training will be performed as needed.  

3.1.3.2.7 The staff will be kept current on any affected ILSM’s and 
associated actions  through email and/or at the appropriate meetings.  

 

3.1.4 DOCUMENTS/FORMS  

3.1.4.1 Attachment 1 – INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX 
  FOR EXISTING SIGNIFICANT LSC DEFICIENCIES OR 
  CONDITIONS 

 
3.1.4.2 Attachment 2 – INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX 

                                     KEY  

3.1.4.3 Attachment 3 – INTERIM LIFE SAFETY MEASURES EVALUATION 
  CRITERIA  

3.1.4.4 Attachment 4 – INTERIM LIFE SAFETY DAILY MONITORING  

3.1.4.5 Attachment 5 – CONTRACTOR CHECKLIST FOR RELATED INTERIM 
  LIFE SAFETY MEASURES AT THE SMMC FACILITY  

 
3.1.4.5.1 The Contractor must maintain originals or copies of the Interim 
Life Safety Daily Monitoring Form on site for inspection by the Safety 
Officer and submit it to the Owner, Owner’s Representative and the Plant 
and Engineering Department monthly and provide a complete set 
compiled as a report at each project phase completion or project close-
out.  

 

3.2 UTILITY SYSTEM SHUTDOWNS  

3.2.1 DOCUMENTS/FORMS  

3.2.1.1 Attachment 6 – UTILITY SYSTEM SHUT DOWN NOTICE  

 

3.3 LIFE SAFETY – ABOVE CEILING WORK 

3.3.1 PURPOSE  

To ensure the safety of our patients, staff and visitors during above ceiling work and to 
meet regulatory requirements.  
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3.3.2 POLICY 

San Mateo Medical Center is required by the 2012 Life Safety Code to ensure 
penetrations in fire and smoke partitions are sealed and to properly support wires above 
ceiling spaces. The penetrations and improperly supported wires are the result of utilities 
such as conduit, pipe, duct work, communication lines and television lines being installed 
without being properly supported. 

 

3.3.3 PROCEDURE 

3.2.2.1 An Above Ceiling Work Permit (see attached permit) is required for any 
work performed other than by SMMC Facilities Plant & Engineering personnel 
above the ceiling level within the main building at San Mateo Medical Center, and 
must be secured prior to beginning any work. The permit may be secured from 
the Facilities Plant & Engineering Department.  

3.2.2.2 The permit must be completely filled out by the person requesting the 
permit and authorized by the Chief of Plant & Engineering or his designee. The 
permit must be in the possession of the person(s) performing the work at all 
times while work is under way.  

3.2.2.3 The person performing the work must notify the appropriate inspector 
prior to the commencement of work, before any work is concealed and after the 
work is completed. Work may not proceed until the inspections are complete.  

3.2.2.4 Prior to beginning of any work, the area must be inspected by the persons 
desiring or performing the work and the appropriate inspector. Any pre-existing 
conditions should be noted on the permit.  

3.2.2.5 All penetrations and attachments must be made in accordance with the 
California Building Code (CBC), the current Life Safety Code (as adopted by 
OSHPD), and the UL Fire Resistance directory.   

3.2.2.6 Supporting work from the ceiling grid is prohibited. 

3.2.2.7 For safety and security purposes, any and all tools or other sharp objects 
should be in the possession of the workers at all times and/or locked/secured.  

3.2.2.8 Infection Control must be consulted separately for an Infection Control 
Risk Assessment (ICRA) and permit. See 3.6 INFECTION CONTROL.   

3.3.3 DOCUMENTS/FORMS 

 3.3.1 Attachment 7 – ABOVE-CEILING WORK PERMIT  

 

3.4 LIFE SAFETY – HOT WORK 
 3.4.1 PURPOSE 

To define the steps that should be taken to issue a hot work permit to lessen the 
possibility of accidental fires in or around the hospital.  

3.4.2 PROCEDURE 
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3.4.2.1 The Facilities Chief of Plant & Engineering or his designated Supervising 
Stationary Engineer shall be solely responsible for issuing “hot work” permits to 
outside contractors and County Crafts personnel. The permit must be issued 
prior to the start of the work and returned to the Chief or Supervising Stationary 
Engineer to determine if the area is free from combustible or hazardous materials 
and that adjacent equipment and operations are considered safe from any effects 
of the work. 

3.4.2.2 Before a “hot work” permit is issued, the work shall be surveyed by the Chief of 
Plant & Engineering or the Supervising Stationary Engineer to determine if the 
area is free from combustible or hazardous materials and that adjacent 
equipment and operations are considered safe from any effects of the work.  

3.4.2.3 All job sites involving “hot work” shall have a portable fire extinguisher of 
appropriate size and type at hand in the event an accidental fire is started. If the 
Chief of Plant & Engineering or the Supervising Stationary Engineer deems it 
necessary, a separate fire watch shall be maintained during the course of any 
“hot work”  

3.4.2.4 The Chief of Plant & Engineering of the Supervising Stationary Engineer shall 
write on the back of the permit any special conditions that must be met before the 
work proceeds. The permit is to be displayed in an open and prominent location 
at the job site.  

3.4.2.5 No “hot work” shall be performed on natural gas or oxygen lines unless the lines 
have been isolated, purged, and inspected by the Supervising Stationary 
Engineer and a permit has been issued for the work.  

4.4.2.6 During the course of all maintenance and contractor work, the job site shall be 
kept free of combustible material when “hot work” is in progress. This includes 
volatile and hazardous liquids which when in the presence of heat will give off 
combustible or toxic vapors.  

4.4.2.7 No welding of flam cutting of ventilation ducts shall be permitted under any 
circumstances.  

3.4.3 DOCUMENTS/FORMS 

  3.4.3.1 Attachment 8 – HOT WORK PERMIT 

 

3.5 LIFE SAFETY – FIRE WATCH PROTOCOL  

 3.5.1 PURPOSE 

To initiate appropriate action to ensure the safety and well being of the patients, 
residents, staff and visitors in the event of the Fire Alarm and/or Sprinkler System 
compromise or malfunction. Once the fire alarm and/or sprinkler system 
malfunction has been detected, the Fire Marshal and Facilities Chief of Plant & 
Engineering and/or the Supervising Stationary Engineer will be notified. The 
Supervising Stationary Engineer will immediately begin investigation and repair 
of the malfunction.  

3.5.2 POLICY 
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The Fire Watch Protocol will be initiated when indicated according to the Interim 
Life Safety Measure (ILSM) policy designed to address identified Life Safety 
Code deficiencies that cannot be immediately corrected or during periods of 
construction. ISLM are essential when a fire alarm system is out of service more 
than 4 hours in a 24-hour period and/or when a fire sprinkler system is out of 
order more than 10 hours in a 24-hour period. The SMMC Safety Officer or 
designee, Chief of Plant & Engineering or designee and the local Fire 
Marshal/Fire Department will be notified by PBX. 

Upon detection of a Fire Alarm and/or Sprinkler System malfunction, the Fire 
Impairment Coordinator (a Facility Engineer), or as designated by the Facilities 
Chief of Plant & Engineering, will immediately begin an investigation and take 
action to repair.  

This policy is applicable to all SMMC facilities including off-site clinics.  

3.5.2 PROCEDURE 

3.5.2.1 Monitoring 

Every hour, the designated person on duty will monitor the building by 
walking the unoccupied and occupied areas to check for the following 
conditions and complete the Fire Watch Log. The designated 
person/personnel may include Security, Facilities Plant & Engineering, 
qualified Contractor, and/or SMMC Nursing Supervisor Staff that are 
knowledgeable and trained to perform fire watch functions . Areas 
include:  

 1. Hallways, patient/resident rooms, mechanical/electrical spaces, roofs 
and unoccupied spaces are free of fire hazards, combustibles or any 
other conditions that could develop into a fire hazard. 

 2. Minimum clearances are maintained on hallways and exit pathways.  

 3. Fire Extinguishers are full and dates are current.  

 4. Malfunctioning equipment and supplies are out of service and labeled.  

 5. Resident smoking confined to the smoking patio only and adherence to 
County/hospital smoking policy.  

 6. Walls checked for hot spots  

 7. All areas checked for signs of smoke and/or combustion  

3.5.2.2 The Fire Watch Protocol will be maintained until the Fire Marshal has 
given clearance.  

3.5.3 DOCUMENTS/FORMS 

  3.5.3.1 Attachment 9 – FIRE WATCH LOG  

 

3.6 INFECTION CONTROL  

3.6.1 GENERAL REQUIREMENTS  
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3.6.1.1 The Contractor shall prepare an Infection Control Plan for the entire 
construction project. The Facility’s Infection Control Risk Policy and 
Procedures requires an Infection Control Risk Assessment (ICRA) 
to be completed for each OSHPD project (and as required for each 
phase of a project).  The Contractor must meet, at a minimum, the 
Infection Control requirements of SMMC in these specifications, but 
not less than current code regulations and OSHPD requirements. 

3.6.1.2 Infection Control will participate in project kick off meeting that 
includes infection control practitioners/staff. Infection Control 
department personnel will participate in infection control risk 
assessment(s) for the preparation of the Infection Control Plan.  
Infection Control will be concerned or involved with:  

3.6.1.2.1 Relocation decisions regarding patient care areas, storage 
areas, etc.  

3.6.1.2.2 Storage of moveable or modular equipment.  

3.6.1.2.3 Staff and patient traffic patterns for the duration of the 
project.  

3.6.1.2.4 Construction waste containment, transport and disposal. 
Accommodation of personal protection equipment (PPE). 

3.6.1.2.5 Number and placement of (temporary) hand washing 
facilities.  

3.6.1.2.6 Water supply and plumbing.  

3.6.1.2.7 Air handling systems.  

3.6.1.2.8 Surfaces than can be effectively cleaned (in clinical areas).  

3.6.1.2 The Contractor shall implement the conditions of approval identified 
through the ICRA Permit issued by the Infection Control Officer.  The 
Contractor shall incorporate these requirements into their Quality Control 
Plan.   

3.6.1.3 The Facility’s Infection Control Officer may modify infection control 
requirements based on health and medical safety needs.  Any 
modification does not relieve the Contractor of compliance with proper 
control procedures.  The Facility’s Infection Control, or the Owner’s 
Representative, will have the authority to stop work immediately should a 
clear infection control related violation be observed during performance of 
the Work. 

3.6.1.4 Based on the degree of risk and the type of work to be performed, ICRA 
conditions of approval may include, but are not limited to, the following 
construction requirements: 
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 3.6.1.4.1 Before any construction on project site begins, all workers 
who will be working on site shall attend a mandatory 
meeting held by the Infection Control Officer or their 
authorized staff, for training and instruction on precautions 
to be taken.  Contractor is responsible for making sure that 
all workers and Subcontractors receive the training. 

3.6.1.4.2 Medical waste removal. Prior to the start of the 
construction, hospital personnel must remove any medical 
waste, including sharps containers, from the areas to be 
renovated or constructed. Infection control department will 
be notified immediately if unexpected medical waste is 
found in the construction area.  

 3.6.1.4.3 Develop and implement an appropriate airborne testing 
program for fungi and respirable dust including baseline, 
during construction, and post-construction measurements. 
 All samples will be submitted to an independent laboratory 
accredited by the American Industrial Hygiene Association 
(AIHA) under the Environmental Microbiology Laboratory 
Accreditation Program (EMLAP). 

 3.6.1.4.4 Disturbed or removed materials shall be cautiously 
removed, contained and immediately removed to the 
Contractor’s rubbish containment area. 

      3.6.1.4.5 Traffic control of construction in public areas. Designated 
entry and exits will be identified for the project and hours 
for construction will be determined. All egress paths will be 
free of construction equipment and debris. Only 
designated elevators will be used for construction activities 
during scheduled times.  

 3.6.1.4.6 In areas undergoing or potentially affected by construction, 
renovation, excavation, grading or landscaping activities: 

     HVAC and MEP Systems  

3.6.1.4.4.1 The existing supply ductwork serving the 
space shall be partially restricted to reduce 
the incoming air, as necessary.  Temporary 
filter(s) shall be installed on the ducted 
returns to collect dust particles from the 
construction area(s).  The overall 
construction space shall be placed under a 
negative pressure, when feasible, to 
minimize contaminating the adjacent areas. 
 Filter media are to be changed by the 
Contractor as required to maintain negative 
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pressure.  Pressure relationships will be 
checked and logged daily by the Contractor. 

3.6.1.4.4.2 Maintain negative air pressure within work 
site utilizing HEPA-equipped air filtration 
units. Negative air pressure within the 
construction zone shall cause no disruption 
of the air systems of the adjacent areas, 
depending on project location.  

3.6.1.4.4.3 Constant negative pressure, if required 
within the construction zone, will be 
monitored with an alarm device, which will 
be maintained and monitored by 
construction personnel. Optimally, 
construction zone air will be exhausted 
directly with no potential for re-circulation. If 
an existing exhaust system cannot be 
located and a tie into re-circulated air 
system is necessary, a pre-filter and high 
efficiency filter (95%) will be used prior to 
exhaust to prevent contamination of the 
duct. Ventilation filters will be changed as 
needed. Industrial grade HEPA equipped air 
filtration machines capable of filtering 300-
800 CFM of an air flow into construction 
area not less than 100 FPM at barricade 
entrances with doors fully open. HEPA 
equipment shall run continuously.  

3.6.1.4.4.4 Use wet method to control dust while 
cutting. 

3.6.1.4.4.5 Control moisture of materials during the 
construction process. 

3.6.1.4.4.6 Seal unused doors with non-marring duct 
tape. 

3.6.1.4.4.7 Isolate HVAC system in work area to 
prevent contamination of duct system. 

     Barriers 

3.6.1.4.4.8 Complete all critical barriers before 
construction begins. 

3.6.1.4.4.9 Seal holes, pipes, conduits, and punctures 
prior to the start of work. 
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3.6.1.4.4.10 Barriers must be installed whenever a 
worker must crawl into or place equipment 
through any ceiling space in staff or public 
areas. 

3.6.1.4.4.11 Barriers must be completely sealed from 
floor to ceiling to prevent dust from seeping 
into staff and public areas.  The seals must 
be maintained throughout the construction 
period. 

3.6.1.4.4.12 When openings are made into existing 
ceilings, provide fire retardant, dust-tight 
polyethylene covering sealed at edges to 
enclose and dust.  Provide thorough 
cleaning of existing surfaces that become 
exposed to dust before County’s room 
occupation. 

3.6.1.4.4.13 Whenever access panels are opened for 
Work above ceilings, provide a polyethylene 
shroud, fitted tight, taped to floor and ceiling 
enclosing ladder and sealing off opening.  
All polyethylene shall be fire retardant. 
(Example: a “control cube” containment 
barrier).  

3.6.1.4.4.14 Ceiling access panels must be closed when 
unattended. Any ceiling access panel 
opened for investigation beyond contained 
barriers or construction area shall be closed 
immediately. 

3.6.1.4.4.15 Ceiling tiles that are removed must be 
covered over with plastic and sealed until 
replaced. 

3.6.1.4.4.16 Construct an anteroom for cleaning 
equipment and clothing using a HEPA-
equipped vacuum cleaner that all personnel 
are required to pass through as they enter 
and leave the work area.  Alternatively, 
personnel can wear cloth or paper coveralls 
that are removed each time they leave the 
work area.  Wet mop or HEPA vacuum the 
anteroom daily. 

3.6.1.4.4.17 During demolition, dust-producing work, or 
work in the ceiling, disposable shoe covers 
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and coveralls must be worn and removed in 
the anteroom when leaving the work area. 

3.6.1.4.4.18 Dust will be kept to a minimum by frequent 
wet-mopping and placing door mats at 
entrances. Adhesive walk-off mats shall be 
a minimum size of 24 inches by 36 inches. 
Adhesive mats shall be changed daily, or as 
necessary, to prevent accumulation of dust.  

3.6.1.4.4.19 Carpets at barricade entrances shall be 
vacuumed daily using a HEPA filter 
equipped vacuum cleaner. 

3.6.1.4.4.20 Dust tracked outside of barriers shall be 
removed immediately. Cleaning outside 
barriers will be with a HEPA filter equipped 
vacuum cleaner.  

3.6.1.4.4.21 Direct construction and debris traffic away 
from staff and public areas. 

3.6.1.4.4.22 Debris shall be removed outside of normal 
work hours.  Debris shall be transported in 
tightly covered containers to contain dust. 

3.6.1.4.4.23 Removal of construction barriers and ceiling 
protection shall be done carefully, outside of 
normal work hours to minimize spreading of 
dirt and debris associated with construction. 
 Vacuum and clean all surfaces free of dust 
after removal. 

3.6.1.4.4.24 Wipe horizontal surfaces with a Facility-
approved disinfectant. 

3.6.1.4.4.25 Remove blockage and filters from air vents. 

3.6.1.4.7 Problems or questions regarding construction activities 
should be directed to the Owner’s Representative. 

3.6.1.4.8 If any pre-existing microbiological growth is noted during 
construction activities, the Facility’s Infection Control 
Officer and the Owner’s Representative must be notified 
immediately prior to any disturbance of the material. 

3.6.1.4.9 During any of the construction activities described above, 
Contractor must implement an infection compliance 
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monitoring program to ensure compliance with the 
Infection Control Plan.  

3.6.1.4.10 If portable infectious material containment cubes 
are to be used, a monitoring, maintenance and servicing 
protocol must be included in the ICRA. 

3.6.1.4.11 The Facility’s Infection Control Officer or the 
Owner’s Representative have authority to immediately stop 
work at any time if it is determined that activities or 
conditions or other emergency situations exist that could 
impact the health of staff and visitors in the Facility.  

3.6.1.4.12 The Facility’s Infection Control Officer or the 
Owner’s Representative have authority to stop work at any 
time if it is believed or determined that work is not being 
performed according to these specifications or applicable 
regulations.  The stoppage of work shall continue until 
conditions have been corrected and corrective steps have 
been taken to the satisfaction of the County.  Standby time 
required for resolving deficiencies shall be at the 
Contractor's expense. 

3.6.1.5 The Contractor shall notify the Owner’s Representative, Facilities Plant & 
Engineering, Environmental Health & Safety, and Infection Control before 
work begins on any construction projects adjacent to staff and visitor 
areas to establish all necessary and appropriate protective measures to 
minimize or eliminate risk of nosocomial infections. Owner and Contractor 
will develop a method of procedure (MOP) for such notifications. 

3.6.1.6 The U.S. Department of Health and Human Services, Centers for Disease 
Control, (CDC) has published Guidelines for Environmental Infection 
Control in Health-Care Facilities.  The Table 1 and Table 2 below, which 
are taken from the CDC guidelines, list the types of measures that are 
typically taken to implement infection control programs. These are 
guidelines to assist the Contractor in their Infection Control Plan submittal 
as noted in paragraph 3.6.1.1. 
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Table 1: Strategies to Reduce Dust & Moisture Intrusion During External Demolition & Construction 
(Adapted from CDC Guidelines Table 8) 

Item Recommendation 
Dust–generating 
Equipment 

Prior to placing dust-generating equipment, evaluate the location to ensure 
that dust produced by the equipment will not enter any hospital building 
through open doorways or windows, or though ventilation air intakes. 

Construction 
Materials Storage 

Locate this storage away from the facility and ventilation air intakes. 

Adjacent Air Intakes Seal off affected intakes, if possible. Take no action without the approval of 
County Representative. 

Environment Determine how environmental issues may affect the project such as 
prevailing winds and outdoor temperatures. 

HVAC Systems Determine location of air intakes for the hospital.  Consult with the Facilities 
Plant & Engineering Department about pressure differentials and air 
recirculation options; Facilities Plant & Engineering Department shall be 
responsible to keep the existing building air pressure positive to outside air. 
Contractor shall assist in determining pressure requirements.  Pressure 
gradients between clean/dirty areas must meet current requirements. (e.g. 0.01 
inches of water) 

Filters Facilities Plant & Engineering Department shall ensure that existing building 
filters are properly installed:  
• Contractor shall record status of existing building filters prior to 

beginning work.  
• Contractor shall change temporary and roughing filters frequently to 

prevent dust build-up on high-efficiency filters. 
Windows Locate any potential infiltration points pre-construction such as windows and 

doors.  Seal and caulk to prevent entry of airborne fungal spores. 
Doors When construction activities may impact a nearby building or when working 

in an existing building, keep doors closed as much as possible; do not prop 
open; seal and caulk unused doors (i.e., those that are not designated as 
emergency exits). Use mats with tacky surfaces at outside entrances. 

Water Utilities Note location relative to construction area to prevent intrusion of dust into 
water systems.1 

Medical Gas Piping Ensure that these lines/pipes are insulated during periods of vibration. Isolate 
as much as practical. 

Rooftops Temporarily close off during active demolition/construction sites; avoid 
rooftops. 

Dust Generation Provide methods (e.g., misting the area with water) to minimize dust. 
Immunocompromised 
Patients 

Contractor shall coordinate work with the County to allow staff and patients 
to:  
• use walk-ways protected from demolition/ construction sites;  
avoid outside areas close to these sites;  avoid rooftops. 

Pedestrian Traffic Close off entry ways as needed to minimize dust intrusion. 
Truck Traffic Reroute, if possible, or arrange for frequent street cleaning. 
Education   Encourage reporting of hazardous or unsafe incidents associated with 

construction. 
Educate staff and construction workers about the importance of adhering to 
infection control measures during the project. 
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1 Contamination of water pipes during demolition activities has been associated with health-care-associated 
transmission of Legionella. 
 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

SKA-1912 SECTION 01 35 13.19                               
Issued: 03/31/2020                               SPECIAL PROJECT PROCEDURES FOR SMMC FACILITY 

Page 27 of 51 

Table 2 – Infection Control Measures for Internal Construction & Repair Projects (Adapted from 
CDC Guidelines Table 9) 

 
Item Recommendation 
Prepare for the 
Project 

Use a multi-disciplinary team approach to incorporate infection control into the 
project. 
Conduct the risk assessment and a preliminary walk-through with project 
managers and staff. 

Educate staff and 
construction 
workers* 

Educate staff and construction workers about the importance of adhering to 
infection control measures during the project. 
Provide educational materials in the language of workers.  
Include language in the construction contract requiring construction workers and 
subcontractors to participate in infection control training. 

Issue Hazard & 
Warning Notices 

Post signs to identify construction areas and potential hazards. 
Mark detours requiring pedestrians to avoid the work area. 

Identify Services 
and/or Utilities 

Determine which essential services or utilities could be affected that are 
necessary for the delivery of patient care in the short or long term. 

Relocate High-
Risk Patients as 
Needed, If work is 
in or Adjacent to a 
PE  

Identify activities occurring in sensitive areas (e.g. Surgery, Oncology, Intensive 
Care) and Identify target patient populations for relocation based on the risk 
assessment.  
Arrange for the transfer in advance to avoid delays. 
At-risk patients should wear protective respiratory equipment (e.g., a high-
efficiency mask) when outside their Protective Environment (PE) rooms. 

Establish 
Alternate Traffic 
Patterns for Staff, 
Patients, Visitors 
& Construction 
Workers 

Determine appropriate alternate routes from the risk assessment. 
Designate areas (e.g., hallways, elevators, and entrances/exits) for construction 
worker use. 
Do not transport patients on the same elevator with construction materials and 
debris. 

Erect Appropriate 
Barrier 
Containment 

Use fire retardant prefabricated plastic units or plastic sheeting for short-term 
projects that will generate minimal dust. 
Use durable rigid barriers for ongoing, long-term projects. 

Establish Proper 
Ventilation / 
Remodel 
Construction 

 Shut off return air vents, if possible, and seal around grilles. 
Exhaust air and discharge to the outside, if possible.  If re-circulated air from the 
construction zone is unavoidable, use a pre-filter and a HEPA filter before the air 
returns to the HVAC system. 
When vibration-related work is being done that may dislodge dust in the 
ventilation system or when modifications are made to ductwork serving occupied 
spaces, install filters on the supply air grilles temporarily. 
Set pressure differentials so that the contained work area is under negative 
pressure. 
Use air flow monitoring devices to verify the direction of the air pattern. 
Monitor temperature, air changes per hour (ACH), and humidity levels (humidity 
levels should be <65%). 
Use portable, industrial grade HEPA filters in the adjacent area and/or the 
construction zone for additional ACH. 
Exhaust air and dust to the outside, if possible*. 
Keep windows closed, if possible. 

Control Solid 
Debris 

When replacing filters, place the old filter in a bag prior to transport and dispose 
as a routine solid waste. 
Clean the construction zone daily or more often, as needed. 
Designate a removal route for small quantities of solid debris. 
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Item Recommendation 
Designate an elevator for construction crew use*. 
Mist debris and cover disposal carts before transport (i.e., leaving the 
construction zone). 
Use window chutes and negative pressure equipment for removal of larger pieces 
of debris while maintaining pressure differentials in the construction zone. 
Schedule debris removal to periods when patient exposure to dust is minimal. 

Control Water 
Damage 

Make provisions for dry storage of building materials. 
Do not install wet, porous building materials (i.e., sheet rock). 
Replace water-damaged porous building materials if they cannot be completely 
dried out within 72 hours. 

Control Dust in 
Air and on 
Surfaces 

Monitor the construction area daily for compliance with the infection-control 
plan. 
Protective outer clothing for construction workers shall be removed before 
entering clean areas. 
Use mats with tack surfaces within the construction zone at the entry; cover 
sufficient area so that both feet make contact with the mat while walking through 
the entry. 
Construct and anteroom as needed where coveralls can be donned and removed*. 
Clean the construction zone and all areas used by construction workers with a 
wet mop. 
If the area is carpeted, vacuum daily with a HEPA-filter equipped vacuum. 
Provide temporary essential services (e.g., toilets) and worker conveniences (e.g., 
vending machines) in the construction zone as appropriate. 
Damp-wipe tools if removed from the construction zone or left in the area. 
Ensure that construction barriers remain well sealed; use particle sampling as 
needed. 
Ensure that the clinical laboratory is free from dust contamination. 

Complete the 
Project 

Flush the main water system to clear dust-contaminated lines. 
Terminally clean the construction zone before the construction barriers are 
removed. 
Check for visible mold/mildew and eliminate if present. 
Verify appropriate ventilation parameters for the new area as needed. 
Do not accept ventilation deficiencies, especially in special care areas. 
Clean or replace HVAC filters using proper dust-containment procedures. 
Remove the barriers and clean the area of any dust generated during this work. 
Ensure that the designated air balances in the operating rooms (OR) and 
protective environments (PE) are achieved before occupancy. 
Commission the space as indicated especially in the OR and PE, ensuring that the 
room’s required engineering specifications are met. 
Ensure that the building envelope has been protected at all times from moisture 
intrusion during construction. (Example: roof or wall penetrations for MEP) 

*SMMC specific requirement(s). 
 

3.6.2 PURPOSE 

1. To ensure a safe environment for patients, visitors, hospital 
staff/personnel, healthcare workers, and construction personnel.  
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2. To prevent the acquisition of health-acquired infections in, patients, 
visitors, hospital staff/personnel, healthcare workers, and construction 
personnel during hospital renovation or construction activities.  

3.6.3 POLICY  

3.6.3.1 To ensure a safe environment at SMMC, planning for new 
construction or renovation must be reviewed by the hospital 
Infection Control (includes: Infection Control Committee and its 
Infection Control Manager and its Infection Control Practitioners) as 
planning commences for a project in or adjacent to patient care 
areas. 

3.6.3.2 Infection Control will participate as needed with the construction 
project planning to review traffic flow pattern, waste disposal, 
required barriers, etc., as designated by the Infection Control Risk 
Assessment (ICRA). 

3.6.3.3 SMMC requires all contractors, subcontractors, material suppliers, 
vendors, employees, or agents to be bound by these same 
requirements.  Before any on-site construction begins, a pre-
construction meeting will be held and instruction on all 
requirements and expectations regarding infection control in the 
construction area will be communicated. 

3.6.3.4 HEPA equipped air filtration machines, not less than 100 FPM 
shall provide airflow into construction areas at barricade entrances 
with doors fully open.  HEPA equipped air  filtration machines 
shall be connected to normal power and shall run continuously. 

3.6.3.5 SMMC Facilities Plant and Engineering or Infection Control may 
modify performance requirements for certain activities.  
Modifications made by SMMC do not relieve the Contractor of 
compliance with proper infection control procedures. 

3.6.3.6 Facilities Plant and Engineering or designee will routinely monitor 
construction/renovation areas. 

3.6.3.7 Infection Control will monitor construction areas periodically.  
Environmental monitoring will be performed by SMMC if 
appropriate. The Infection Control will monitor biological counts in 
the vicinity of the construction area or Work on an as needed 
basis.  Whenever safe levels are exceeded, the County 
Representative will be notified to correct conditions immediately. 
Failure of Contractor to correct such deficiencies may result in a 
fine of $500 issued to contractor by SMMC, and/or fine issued by 
other regulatory agencies.  
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3.6.3.8 All work shall be stopped on the project whenever a hazardous 
infection control deficiency exists. 

3.6.3.9 Infection Control will offer education on health hazards of fungal 
spores to project managers and department managers/staff. 

3.6.3.10 An Infection Control Permit is required for Class III or higher 
procedures and any activity in a group 4 Infection Control Group. 

3.6.3.11 Facilities Plant and Engineering Department will confirm specified 
air velocity whenever barricades are erected or modified on an “as 
needed” basis.  Plant and Engineering Department will make sure 
air quality is monitored “as needed” throughout the project. 

3.6.3.12 Contractors entering sterile/invasive procedure areas will be 
provided with a disposable jump suit, head covering and shoe 
coverings, which must be removed prior to exiting the work area.  

3.6.4 AUTHORITY 

3.6.4.1 The SMMC Chief of Plant & Engineering, and/or Infection Control Officer 
has the authority to stop work of any project when a breach of the 
Infection Control policy and procedures for construction has been 
detected. 

3.6.5 DEFINITIONS AND CRITERIA 

3.6.5.1 Construction activity types. 

The construction activity types are defined by the amount of dust generated, the 
duration of the activity, and the amount of shared HVAC systems.  Contact 
Safety Department, Plant Operations Department, and Infection Control 
Department if any activity is questionable under these guidelines. 

Type A – Inspections and Non-Invasive Activities: Includes, but is not limited to, 
removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet, 
painting (but not sanding), wall covering, electrical trim work, minor plumbing and 
activities which do not generate dust or require cutting of walls or access to 
ceilings other than for visual inspection. 

Type B – Small scale, short duration activities which create minimal dust: 
Includes, but is not limited to, installation of telephone and computer cabling, 
access to chase spaces, cutting of walls or ceiling where dust migration can be 
controlled. 

Type C – Any work which generates a moderate to high level of dust or requires 
demolition or removal of any fixed building components or assemblies: Includes, 
but is not limited to, sanding of wall for painting or wall coverings, removal of floor 
coverings, ceiling tiles and casework, new wall construction, minor ductwork or 
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electrical work above ceilings, major cabling activities, and any activity which 
cannot be completed within a single work shift. 

Type D – Major demolition and construction projects: Includes, but is not limited 
to, activities which require consecutive work shifts, heavy demolition or removal 
of a complete ceiling system and new construction. 

3.6.5.2 Infection Control Risk Groups. See Table 3A. below. 

Table 3A – Infection Control Risk Groups.  

GROUP 1 
LOWEST 

GROUP 2 
MEDIUM 

GROUP 3 
MEDIUM-HIGH 

GROUP 4 
HIGHEST 

1. Office areas 
2. Engineering 
3. Environmental 

Services 
4. Medical Records 

1. All other patient care 
units (e.g., ultrasound, 
rehabilitation) 

2. Admitting 
3. Cafeteria 
4. Laboratory 

1. ED/Urgent Care 
2. Radiology/MRI 
3. PACU 
4. Nuclear Medicine 
5. Admission/discharge 

units 
6. EKG,EEG, RT 
7. Dialysis, 
8. Wound Care 
9. Central supply 

10. Lab 
11. Pediatrics,  
12. Med Surg 
13. Rehab Services – P.T. 

1. Surgery 
2. Cardiac 

catheterization 
3. Intensive Care 

Units 
4. Oncology 
5. Anesthesia 
6. Endoscopy 
7. Pharmacy 

admixture 
8. Radiation 

therapy 
9. Sterile 

processing 
 

3.6.5.3 Construction Activity/Infection Control Matrix. Infection Control consultation is 
required when the construction activity and risk level indicates that Class III and Class IV 
infection control procedures are necessary. See Table 3B below.  

Table 3B – Construction Activity/Infection Control Matrix.  

CONSTRUCTION ACTIVITY  
 

TYPE 
“A” 

 
 

TYPE 
“B” 

 
 

TYPE 
“C” 

 
 

TYPE 
“D” 

 
 
RISK LEVEL 
Group 1 I II II III/IV 
Group 2 I II III IV 
Group 3 I III III/IV IV 
Group 4 III III/IV III/IV IV 
 

3.6.5.4 Required Infection Control Construction Procedures by Class. Detailed 
descriptions of required infection control measures to be performed for Class I, Class II, 
Class III and Class IV.  See Table 3C below. 
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Table 1B – Infection Control Construction Procedures by Class. 

Infection Control Construction Procedures by Class (Class I, Class II, Class III, Class IV) 

C
la

ss
 I 1. Execute work by methods to minimize raising dust from construction operations. 

2. Immediately replace any ceiling tile displaced for visual inspection 
3. Minor demolition for remodeling. 

C
la

ss
 II

 

1. Provides active means to prevent airborne dust from dispersing into atmosphere. 
2. Water-mist work surfaces to control dust while cutting. 
3. Seal unused doors with duct tape. 
4. Block off and seal air vents. 
5. Wipe surfaces with disinfectant. 
6. Contain construction waste before transport in tightly covered containers. 
7. Wet mop and/or vacuum with HEPA-filtered vacuum before leaving work area. 
8. Place adhesive dust walk off mats at outside of entrance to and inside of exit from work area. 
9. Remove or isolate HVAC system in areas where work is being performed. 

C
la

ss
 II

I 

1. Obtain infection control permit before construction begins. 
2. Isolate HVAC system in area where work is being done to prevent contamination of the duct system. 
3. Complete all critical barriers or implement control cube method before construction begins. 
4. Maintain negative air pressure within work site using HEPA-filtered air filtration units. 
5. Do not remove barriers from work area until complete project is thoroughly “terminal” cleaned by 

Environmental Services Department. 
6. Vacuum work area with HEPA-filtered vacuums. 
7. Wet mop with disinfectant. 
8. Remove barrier materials carefully to minimize spreading of dirt and debris associated with 

construction. 
9. Contain construction waste before transport in tightly covered containers. 
10. Cover transport receptacles or carts. Tape covering. Clean cart wheels before transport/exiting 

construction area.  
11. Remove or isolate HVAC system in areas where work is being performed. 

C
la

ss
 IV

 

1. Obtain infection control permit before construction begins. 
2. Isolate HVAC system in area where work is being done to prevent contamination of the duct system. 
3. Complete all critical barriers or implement control cube method before construction begins. 
4. Maintain negative air pressure within work site using HEPA-filtered air filtration units. 
5. Seal holes, pipes, conduits, and punctures appropriately. 
6. Construct anteroom and require all personnel to pass through this room so they can be vacuumed 

using a HEPA vacuum cleaner before leaving the work site or they can wear cloth or paper coveralls 
that are removed each time they leave the work site. 

7. All personnel entering the work site are required to wear shoe covers. Shoe covers must be changed 
each time workers exit the work area. 

8. Do not remove barriers from work area until completed project is thoroughly “terminal” cleaned by 
the Environmental Services Department. 

9. Vacuum work area with HEPA-filtered vacuums. 
10. Wet mop with disinfectant. 
11. Remove barrier materials carefully to minimize spreading of dirt and debris associated with 

construction. 
12. Contain construction waste in tightly covered containers before transporting. 
13. Cover transport receptacles or carts.  Tape covering. 
14. Remove or isolate HVAC system in areas where work is being done. 
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3.6.6 PROCEDURES  

  3.6.6.1 ICRA Permits 

3.6.6.1.1 To determine requirements of an ICRA permit for a 
construction area, refer to the approved Infection Control 
Plan. Perform an ICRA (review Table 1A/1B/1C, Table 2, 
Table 3).  

3.6.1.1.2 An ICRA Construction Permit is required for all Infection 
Control Risk Groups. For construction activities determined 
by to be in Group 3 or 4, a meeting to review the 
construction activity with Infection Control shall be 
performed prior to submitting the ICRA Construction Permit 
documentation to Infection Control for approval.  

3.6.1.1.3 Complete ICRA Construction Permit form and attach a 
description of additional procedures to be followed, 
including a plan of locations of containment barriers and 
indicate clearance in corridors as necessary. Submit with a 
project Method of Procedure document.  

3.6.1.1.4 Obtain approved ICRA Construction Permit before 
beginning any demolition or construction Work.  

3.6.1.1.5 ICRA Construction Permit to be displayed ate entrance to 
work area during entire construction period.  

3.6.1.1.6 Return original ICRA Construction Permit to Infection 
Control after completion of work. Make a color copy/PDF 
document for project records/documentation.  

3.6.1.1.7 Attachment 10 – ICRA CONSTRUCTION PERMIT 

3.6.1.1.7 Attachment 11 – INTERIM SAFETY INFECTION 
                                                   CONTROL DAILY MONITORING  
 

3.6.6.2 Compliance and Monitoring 

3.6.6.2.1 Facilities Plant and Engineering will conduct periodic 
checks on ICRA Construction Permit areas as necessary 
and will observe or measure the integrity of containment 
barriers or barricade walls, barrier alarms (as required), 
environmental controls, noise, traffic control, water supply 
and levels, air supply and levels, contractor personnel with 
proper personal protective equipment (PPE) and levels of 
dust in area and on construction personnel.  
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    3.6.6.2.1.1 Infection Control may require specific 
personal protective equipment, including 
protective face shield, gloves and N-95 
respirators to be utilized as appropriate for 
the task at hand. 

 

3.6.6.2.1 Infection Control will also make periodic 
visits and review for compliance with ICRA 
Permit.  

                      3.6.6.3 Cleaning 
 
  3.6.6.3.1 Contractor to use cleaning and disinfection products 

approved by Infection Control. 
  3.6.6.3.2 Contractor to perform final cleaning of construction, 

and additional cleaning as required by Punchlist 
and/or OSHPD inspections.  

  3.6.6.3.3 SMMC Environmental Services will be responsible for 
routine cleaning of adjacent areas and for the terminal 
cleaning and disinfection of the construction area or 
zone prior to the opening of the newly renovated or 
construction area to occupants 

 
                     3.6.6.4 Completion 
  3.6.6.4.1 After completion of construction, ventilation will meet 

project specifications to OSHPD requirements.  
  3.6.6.4.2 Filters will be visually inspected for plugging or 
    leakage.  
  3.6.6.4.3 Water supply lines will be flushed before placing 

newly completed construction are into 
service/operation. Infection Control Department and 
Facilities Plant & Engineering Department must be 
notified of flushing schedule/activity.  

  3.6.6.4.4 Certification that water supply lines have been 
disinfected in accordance to OSHPD regulations is 
required, and such certification shall be submitted to 
Infection Control and Facilities Plant & Engineering.  

 
3.7 CONTRACTOR PRE-CONSTRUCTION  

3.7.1 Prior to the start of construction, and in coordination with preparing 
Contractor’s Medical Safety and Infection Control Program, and all other 
requirements of this section, Contractor shall perform a survey to evaluate 
the construction conditions pertaining to the scope of the Work. 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

SKA-1912 SECTION 01 35 13.19                               
Issued: 03/31/2020                               SPECIAL PROJECT PROCEDURES FOR SMMC FACILITY 

Page 35 of 51 

3.7.2 DOCUMENTS/FORMS 

3.7.2.1 Attachment 12 – CONTRACTOR PRE-CONSTRUCTION RISK 
                          ASSESSMENT SURVEY 

3.8 PROJECT METHOD OF PROCEDURE 
3.8.1 Any work to be performed outside of the Contractor’s work area, or 
outside of the normal work hours, or impacting the facilities operations, will 
require coordination with SMMC via the project’s Method of Procedure (MOP) 
process.  
3.8.2 See Attachment 13 for the Project Method of Procedure Form.  
3.8.3 The specific work procedure described on the MOP form shall be 

developed by the Contractor for each event as described in 3.8.1, and 
shall be submitted to the Owner’s Representative (Construction Manager) 
for review and to obtain acceptance and signatures by SMMC.  

3.8.4 The Department of Public Works Capital Projects and SMMC Facilities 
Plant & Engineering reserves the right to require revisions to the MOP 
form, and the information contained therein, from time to time as 
appropriate to meet the needs of the project and or facility operational 
procedures.  

3.8.5 MOPs must be submitted by the contractor to the County Representative 
at least 72 hours prior to proposed start of work.  

3.8.6 Work on the activities described in the MOP shall not commence without 
prior signatory approval by the Owner, and by which SMMC Facilities 
Plant and Engineering has secured the project work site in the Facility at 
72 hours prior to the proposed start of work.  

3.8.7 Appropriate Contractor personnel shall maintain a presence during 
implementation of the work described in the MOP, whether the work to be 
implemented is by Contactor’s own forces or by those of its Subcontractor 
personnel.  Contractor personnel shall accompany workers and remain 
present from the beginning of the work until its completion.  

3.8.8 DOCUMENTS/FORMS 
3.8.8.1 Attachment 13 - PROJECT METHOD OF PROCEDURE  
                                                (MOP) FORM 

 
PART 4 – DOCUMENTS AND FORMS 
 
Attachment 1 – INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX FOR EXISTING 
      SIGNIFICANT LSC DEFICIENCIES OR CONDITIONS  
Attachment 2 – INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX KEY  
Attachment 3 – INTERIM LIFE SAFETY MEASURES EVALUATION CRITERIA  
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Attachment 4 – INTERIM LIFE SAFETY DAILY MONITORING  
Attachment 5 – CONTRACTOR CHECKLIST FOR RELATED INTERIM LIFE SAFETY 
                         MEASURES AT THE SMMC FACILITY  
Attachment 6 – UTILITY SYSTEM SHUT DOWN NOTICE  
Attachment 7 – ABOVE-CEILING WORK PERMIT 
Attachment 8 – HOT WORK PERMIT 
Attachment 9 – FIRE WATCH LOG  
Attachment 10 – ICRA CONSTRUCTION PERMIT 
Attachment 11 – INTERM SAFETY INFECTION CONTROL DAILY MONITORING 
Attachment 12 – CONTRACTOR PRE-CONSTRUCTION RISK ASSESSMENT  
                           SURVEY 
Attachment 13 – PROJECT METHOD OF PROCEDURE (MOP) FORM  
 
 
 
 
 
 
 
 
 
 

Attachment 1 
INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX 

FOR EXISTING SIGNIFICANT LSC DEFICIENCIES OR CONDITIONS 
 

Life Safety Code (LSC) deficiencies or conditions can result from planned or unplanned maintenance/testing, 
renovations, and/or construction. Below are several such issues, not to be considered and all-inclusive list. 
Existing 
Significant Life 
Safety Code 
(LSC) 
Deficiencies or 
Conditions: 

ILSM 
#1 

ILSM 
#2 

ILSM 
#3 

ILSM 
#4 

ILSM 
#5 

ILSM 
#6 

ILSM 
#7 

ILSM 
#8 

ILSM 
#9 

ILSM 
#10 

ILSM 
#11 

ILSM 
#12 

ILSM 
#13 

ILSM 
#14 

Impaired fire or 
smoke compartments 
(non-latching doors, 
unprotected barrier 
penetrations, etc.) 

           
X 

  

Fire alarm system 
impaired (or out of 
service) > 4 hours 

            
X X 

Sprinkler system 
impaired (or out of 
service) > 10 hours 

            
X X 

Hazardous use areas 
not properly 
separated from 
corridors 

        
X 

     

Accumulation of         X  X    
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combustibles and/or 
materials 
Obstructed fire exit or 
fire exit discharge (to 
include stairs) 

X X 
          

X 
 

Excessive travel 
distance to an 
approved exit (or lack 
of two remote exits) 

X         X     

Temporary relocation 
of exits to 
accommodate work 

X X X   X       X  
Major renovation of 
an occupied floor X X    X      X   
Activity involving 
ignition sources such 
as welding and/or 
torching 

      X X X      

Exterior construction 
work including 
adding an addition to 
an existing structure 
 

X  X      X      

 
END OF DOCUMENT 

 
 
 

Attachment 2  
INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX KEY 

 
ILSM # 1 Ensuring Egress Provide and maintain alternative egress routes 

and exits, install temporary EXIT signage and 
provide ‘alternate exit’ training.  

ILSM # 2 Maintaining escape routes in 
construction areas  

Ensure escape routes are unobstructed at all 
times. Inspect on a daily basis. 

ILSM # 3 Emergency forces access Ensure exterior building access points are 
unobstructed, maintain primary and/or alternate 
vehicular access and notify emergency 
response agencies when alternative access 
points are required. 

ILSM # 4 Ensuring operational life safety 
systems 

Provide a temporary but equivalent fire alarm 
system when any fire system is impaired. 
Inspect and test temporary systems monthly. 

ILSM # 5 Temporary systems inspected and 
tested monthly.  

Document inspections and retain records on 
file.  

ILSM # 6 Temporary construction partitions Temporary barriers must be smoke tight or 
made of non-combustible or limited 
combustible materials that will not contribute to 
the development or spread of fire. 

ILSM # 7 Additional fire fighting 
equipment 

Ensure additional firefighting equipment is 
available. Contractor is responsible in 
construction areas. 

ILSM # 8 Additional fire equipment training  Provide additional fire equipment training.  
ILSM # 9 Controlling combustible loading Monitor debris removal to maintain the lowest 

possible fire loading. 
ILSM # 10 Conducting 2 fire drills per shift Conduct 1 additional fire drills per shift per 
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in all areas quarter. 
ILSM # 11 Conducting 2 fire drills per shift 

in local area 
Conduct 1 additional fire drills per shift per 
quarter 

ILSM # 12 Increased hazard surveillance Increase hazard surveillance of buildings, 
grounds and equipment including excavations, 
construction areas, staging areas, storage areas, 
field offices, etc. 

ILSM # 13 Conducting organizational 
training on life safety 

Conduct safety education programs to promote 
awareness of construction hazards, building 
deficiencies and temporary measures. 

ILSM # 14 Implement Fire Watch and notify 
emergency forces  

Conduct hourly fire watch per Fire Watch 
Protocol. Notify the fire department (directly or 
via PBX > off-site monitoring company). 
Required when fire alarm is out of service more 
than 4 hours in a 24-hour period in an occupied 
building and/or a sprinkler system is impaired 
for more than 10 hours in a 24-hour period.  

 
END OF DOCUMENT 

 
 
 
 
 

Attachment 3 
INTERIM LIFE SAFETY MEASURES EVALUATION CRITERIA 

 

Date of Survey: 
 

Scope of Work: 
 

Project Location: 
 

Project Name: 
 

Project Manager: 
 

Facility Manager’s Signature: 
 

 QUESTIONS YES NO N/A 
1. Will existing exit egress routes from occupied areas remain 

unchanged/impaired/blocked? 
   

2. Will exit stairs remain unobstructed and fire separated?    
3. Will existing corridor width be reduced?    
4. Will the construction site require tailored traversing of egress to 

provide emergency exiting? 
   

5. Will the construction area require additional exit routes?    
6. Will fire and smoke compartments remain intact and unchanged?    
7. Will fire alarm system remain functional and unchanged?    
8. Will fire suppression systems remain functional and unimpaired?     
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9. Will a hot work permit be necessary for heat-producing activities that 
could be sources of ignition? 

   

10. Will construction area be separated by noncombustible smoke tight 
partitions? 

   

11. Will there be an increase in debris, trash, and/or combustible fire 
load? 

   

12. Will additional fire-fighting equipment be available in the 
construction area? 

   

13. Will construction workers be trained in the Facilities fire plan?    
14. Will construction workers be trained in the use of fire extinguishers?    
15. Will access to the Emergency Department be unobstructed?    
16. Will emergency access for the local fire department remain 

unobstructed? 
   

17. Will special training to compensate for structural, compartment, or 
code deficiencies be needed? 

   

18. Other    
Is an Interim Life Safety Measures Plan required?    

 
END OF DOCUMENT  

 
Attachment 4 

INTERIM LIFE SAFETY DAILY MONITORING  
 

Date of Survey  
Inspector*  
Area Surveyed  
Project Number  
Project Name  
*The inspector shall be determined prior to or at the onset of the project. The designated individual may vary based on the work being 
done, scope, and complexity of the project and may also vary throughout the project.  
 YES NO N/A 
A. EXITS    
 1. Do exits provide free and unobstructed egress?    
 2. Did personnel receive training for alternative exits?    
 3. Are means of egress in construction area inspected daily?    
 4. Is there free and unobstructed access to Emergency Department/Services and 

for emergency forces? 
   

B. FIRE EQUIPMENT    
 1. Are fire alarms, detection, and suppression systems in an operational 

function? 
   

 2. Are fire alarms, detection, and suppression systems impaired?    
 3.  Have training and additional fire equipment been provided for personnel?    
C. FIRE SYSTEM    
 1. Power properly secured at the end of each workday?    
 2. Is there evidence of smoking?     
 3. Are construction areas free of storage and housekeeping materials, food, 

food waste, and debris for daily operations to reduce flammable and 
combustible fire load of the building? 
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D. GENERAL SAFETY    
 1.. Are hand and safety rails in place and in good condition?    
 2.. Are extension cords grounded and in good condition?    
 3. Are power tools in good condition?    
 4. Are hard hats used regularly?    
 5. Are cutting and welding operations properly conducted?    
 6. Are all construction activities conducted in a safe manner?    
   7. Does all scaffolding comply with OSHA requirements (1926.421)?    
   8. Are employees trained in fall hazards in work areas near roof edge?    

 
Comments: ___________________________________________________________________________ 
 
Owner’s Representative/Construction Manager: ______________________________________Date____________________ 
 
Contractor___________________________________________________________________Date_____________________ 
 
Owner/Project Manager _______________________________________________________Date_____________________ 
 
Sent to Safety Officer: _______________________________________________________Date_____________________ 
 

END OF DOCUMENT 

Attachment 5 
CONTRACTOR CHECKLIST FOR RELATED INTERIM LIFE SAFETY MEASURES 

AT THE SAN MATEO MEDICAL CENTER (SMMC) FACILITY  
 
1. Introduction to Facilities Plant & Engineering Procedures & Contact Numbers  
 
2. Exits/Evacuation Procedure 
 
3. Emergency Codes   
 
4. Fire Alarm Procedure 
 
5. Location of Fire Extinguishers 
 
7. Emergency Phone Number  
 
8. SMMC Smoking Policy  
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END OF DOCUMENT 
 
 
 
 

Attachment 6 
DEPARTMENT OF' PUBLIC WORKS 

SAN MATEO MEDICAL CENTER FACILITIES PLANT & ENGINEERING DEPARTMENT 
PHONE: (650) 573 2529  FAX: (650) 573 2027 

 
UTILITY SYSTEM SHUTDOWN NOTICE 

MUST BE SUBMITTED AT LEAST 3 WORKING DAYS (72 HOURS) PRIOR TO SHUTDOWN 
 

System: 
 
Location/Building: 
 
Reason for Shutdown: 
 
 
Date & Time of Work To Be Performed:  
 
 
Areas Affected:  
 
System Shutdown Sequence:  
 
 
Name & Contact Info of Person Requesting: 
 
 
Name & Contact Info of Responsible Person/Contractor:  
 



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

SKA-1912 SECTION 01 35 13.19                               
Issued: 03/31/2020                               SPECIAL PROJECT PROCEDURES FOR SMMC FACILITY 

Page 42 of 51 

 
Name of Engineering Staff Assigned:  
 
Shutdown Approved By: 
 
Chief of Plant & Engineering:  
 
Supervising Stationary Engineer:  
Notifications Made to the Departments: 
 
Email(s):  
 
Shutdown Notice Posted:  
 

 
Note: Fire Alarm System Shutdown should be coordinated with PBX and Cal-Security. Keller Center to be 
notified before any strobes and chimes are tested. 
 

END OF DOCUMENT 
 
 
 

Attachment 7 
SAN MATEO MEDICAL CENTER 
ABOVE-CEILING WORK PERMIT 

 
Name _____________________________________________________ Date ____________ 
 
Department/Company________________________________________________________ 
 
Phone_________________________________ Fax _________________________________ 
 
Location ______________________________ Room Number ________________________ 
 
Description of Work:_________________________________________________________ 
 
 
 
Wiring to be installed or modified: 
Communication _________  Door Control _________ 
Fiber Optic_________  Fire Alarm_________ 
Security _________   Telephone_________ 
Other _________   Electric low or high Voltage_________ 
HVAC _________   Television_________ 
 
How work will be supported: 
Deck _________     Existing Casework _________ 
Existing piping or conduit rack_________  New pipe or conduit rack _________ 
Existing Cable Tray_________   New cable tray _________ 
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Wall _________     Other _________ 
 
Will any penetration modifications be made to the visible ceiling or walls: 
 
Yes_________  No_________ 
 
Describe: _____________________________________________________________________ 
 
Start Date___________ Time ________ Completion Date____________ Time________ 
 
Authorized to Proceed ____________________________________Date ______________ 
 
Interim Inspection _______________________________________ Date _____________ 
 
Final Inspection _________________________________________ Date ______________ 

 
END OF DOCUMENT 

 
 

Attachment 8 
HOT WORK PERMIT 

 
(SEE ATTACHED EXAMPLE SMMC HOT WORK PERMIT) 
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Attachment 9 
FIRE WATCH LOG 

Date Time Location Comments Signature 
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END OF DOCUMENT 

 
Attachment 10 

 

INFECTION CONTROL RISK ASSESSMENT (ICRA)  CONSTRUCTION PERMIT 
Project No.   Permit No: 
Location of Construction: Project Start Date: 
Project Coordinator Estimated Duration: 
Contractor Performing Work Permit Expiration Date: 
Supervisor: Telephone: 
YES NO CONSTRUCTION ACTIVITY YES NO INFECTION CONTROL RISK GROUP 
  TYPE A: Inspection, non-invasive activity   GROUP 1: Least Risk 
  TYPE B:  Small scale, short duration, 

               moderate to high levels 
  GROUP 2: Medium Risk 

  TYPE C: Activity generates moderate to high levels of  
               dust, requires greater than 1 work shift for completion 

  GROUP 3: Medium/High Risk 

  TYPE D: Major duration and construction activities  
               Requiring consecutive work shifts 

  GROUP 4: Highest Risk 

CLASS I 1. Execute work by methods to minimize raising dust from 
construction operations. 

2. Immediately replace any ceiling tile displaced for visual 
inspection. 

3. Minor Demolition for Remodeling. 

CLASS II 1. Provides active means to prevent air-borne dust from 
dispersing into atmosphere 

2. Water mist work surfaces to control dust while cutting. 
3. Seal unused doors with duct tape. 
4. Block off and seal air vents. 
5. Wipe surfaces with disinfectant. 
 

6. Contain construction waste before transport in tightly 
covered containers. 

7. Wet mop and/or vacuum with HEPA filtered vacuum 
before leaving work area. 

8. Place adhesive dust walk-off mats at outside entrance 
and inside exit from work area. 

9. Remove or isolate HVAC system in areas where work 
is being performed. 
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CLASS III 
 

1. Obtain infection control permit before construction begins. 
2. Isolate HVAC system in area where work is being done to 

prevent contamination of the duct system. 
3. Complete all critical barriers or implement control cube 

method before construction begins. 

6. Vacuum work with HEPA filtered vacuums. 
7. Wet mop with disinfectant. 
8. Remove barrier materials carefully to minimize 

spreading of dirt and debris associated with 
construction.  

9. Contain construction waste before transport in 
Date 4. Maintain negative air pressure within work site utilizing 

HEPA equipped air filtration units. 
5. Do not remove barriers from work area until complete 

project is thoroughly cleaned by the Contractor. (Prior to 
occupancy area shall be “terminal” cleaned by 
Environmental Services). 

        tightly covered containers. 
10. Cover transport receptacles or carts. Tape covering. 
11. Remove or isolate HVAC system in areas where work 

is being performed. 

Initial 
 

 
Class IV 
 
 

1. Obtain infection control permit before construction begins. 
2. Isolate HVAC system in area where work is being done to 

prevent contamination of duct system. 
3. Complete all critical barriers or implement control cube 

method before construction begins. 
4. Maintain negative air pressure within work site utilizing 

HEPA equipped air filtration units. 
5. Seal holes, pipes, conduits, and punctures appropriately. 
6. Construct anteroom and require all personnel to pass 

through this room so they can be vacuumed using a HEPA 
vacuum cleaner before leaving work site or they can wear 
cloth or paper coveralls that are removed each time they 
leave the work site. 

7. All personnel entering work site are required to wear shoe 
covers. Shoe covers must be changed each time workers 
exit the construction area. 

 

7. Do not remove barriers from work area until completed 
project is thoroughly cleaned by the Contractor. (Prior 
to occupancy area shall be “terminal” cleaned by the 
Environmental Services). 

8. Vacuum work area with HEPA filtered vacuums. 
9. Wet mop with disinfectant. 
10. Remove barrier materials carefully to minimize 

spreading of dirt and debris associated with 
construction. 

11. Contain construction waste before transport in tightly 
covered containers. 

12. Cover transport receptacles or carts. Tape covering. 
13. Remove or isolate HVAC system in areas where work 

is being performed. 

Date 

Initial 
 

 
Additional Requirements: 
 

___________ 
Date   Initials        12 Hour uninterrupted exchange required 

___________      Exceptions/Additions to this permit Date    
Initials      are noted by attached memoranda 

Permit Request By: Permit Authorized By: 

Date: Date:  

Re-Occupancy Approval Date /Signature/Title:  

 
 

END OF DOCUMENT 
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Attachment 11 
INTERIM SAFETY INFECTION CONTROL DAILY MONITORING 

 
YES   NO    N/A 

    
 1. No construction activity takes place within 25 feet of existing fresh air 

intakes? 
   

 2. Materials used (i.e., fire retardants) comply with necessary safety 
regulations. 

   

 3. Monitoring of impervious construction barriers to verify negative pressure.    
 4. Demonstrated compliance with traffic patterns.    
 5. Demonstrated compliance with appropriate use of cover garbs when outside 

construction area. 
   

 6. Demonstrated use of appropriate equipment to prevent airborne particulate 
matter/debris; this includes HEPA filtration units, HEPA vacuum equipment, 
and continuous use of exhaust fans. 

   

 7. Ducts remain sealed/capped.    
 8. Doors are closed and gaskets/hardware are intact.    
 9. Methods of debris transport are monitored and found to be consistent with 

processed designed to minimize airborne particulate matter/debris. 
   

 10. All windows and doors remain closed to prevent circulation of dust/debris.    
 11. Carpet or adhesive strips, (e.g. sticky mats) are clean and available at 

doorways for shoe dust collection. 
   

 12. Areas are found to be cleaned at the end of each day.    
 13. No signs of water leakage.    
 11. No signs of pests.    
    
Additional Comments 
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Owner’s Representative/Construction Manager ______________________________________Date____________________ 

 
Owner/ Project Manager _______________________________________________________Date_____________________ 

 
Sent to Infection Control _______________________________________________________Date_____________________ 
 

END OF DOCUMENT  
 

Attachment 12 
CONTRACTOR PRE-CONSTRUCTION RISK ASSESSMENT SURVEY 

Contractor to survey with Owner and/or Owner’s Representative 
Date of Survey: 
 

Scope of Work: 
 

Area Surveyed: 
 

Project Name: 
 

Surveyors: 
 

 QUESTIONS YES NO N/A 
1. Will construction affect exit routes around construction site?    
2. Are any of the following environmental hazards present?    
     A. Asbestos    
     B. Hazardous Materials (Chemicals, Radiation, Biohazards, etc.)    
     C. Confined Spaces    
     D. Other    
3. Will any of the following systems be affected?    
     A. Fire Alarm    
     B. Sprinkler    
     C. Electrical    
     D. Water    
     E. Medical Gases    
     F. HVAC    
     G. Dust Control Measures    
     H. Wall/ceiling cutting& patching    
4. Do exits provide free and unobstructed egress?    
5. Will personnel receive additional training? If yes, When:----------    
6. Is there unobstructed access to fire extinguisher’s/fire alarms/phones?    
7. Have all contractors been instructed on the “No Smoking Policy”?    
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8. Do additional fire drills need to be conducted? If no, see below    
9. Are temporary partitions smoke tight/noncombustible/appropriately 

rated? 
   

10. Are construction personnel trained and fire equipment available?    
11. Will construction generate noise that exceeds the usual ambient noise 

levels? 
   

12. Will construction and equipment installation generate any vibrations 
that affect patient sensitive areas/equipment? 

   

 
END OF DOCUMENT 

 

Attachment 13 
PROJECT METHOD OF PROCEDURE (MOP) FORM 

 
MOP Title: _________________________________________________________________________________  

Date of Request: ________________________________________Project Number: _______________________  

Contractor: ____________________________________________ Subcontractor:_________________________ 

Date of Work: ________________________________________to _____________________________________  

Start Time: ______________ End Time: ____________Critical Path Schedule Item:    No _____    Yes _____ 

 Start Date per Schedule: _________________________________Duration ______________________________ 

 Completion of prior MOP’s required before proceeding:                No _____              Yes _____   
              If Yes, which MOP/MOP’s ___________________________MOP scheduled completion: __________________  

 Facility Support Required:                                                               No _____               Yes _____   

             If Yes, staff size/expertise ________________________________Duration ______________________________ 

 Fall Protection Measures Req.:                                                        No _____               Yes _____  

            If Yes, type:  OH ladder work, lift equipment, scaffolding, other: _______________________________________ 

 Dust Protection/Filter Protection:      No _____       Yes _____    Security Required:            No _____       Yes _____  

 Flagperson Required:          No _____       Yes _____ 

Utility Shut Down Required:            No _____       Yes _____           
           If Yes, Facility Systems Affected ________________Length of shut down ____________________  

           Utility/Systems contingency/backup plan: If required attach written plan and sequence of operations.  

 Fire Watch Req.:    No _____       Yes _____ 
 Proper Advance Notice Provided. (72 hours minimum required):   No _____   Yes _____   
           If No Explain special circumstances ___________________________________________________.  

Logistics plan for protection barriers/security/safety measures/ access attached:  
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 Access area blocked or inaccessible _____________________________duration ___________________________  

Risk Level to Operating Facility:  Low _____ Medium _____ High _____                    

Deliveries Req.:     No _____   Yes _____ 
  If yes, size of truck _____________________________   Frequency of deliveries ___________________________  

Contract Work:      No _____   Yes _____ 

C.O. Work:            No _____   Yes _____    If Yes, C.O. # _______________________________________________ 
 

 

PROJECT METHOD OF PROCEDURE (MOP) FORM, CONT. 

Description of Work:  Detail work durations for specific steps/scope of work.  

Attach corresponding SMMC forms for the Work :  

 

 

 

 

 

 

 

CM/PM will contact the duty engineer prior to the start of work and after completion of work. 

   

Project Observation (Name/Number):   

   

Area Affected:    

   

Inspections 

Overtime inspection costs associated with the scope of work outlined above shall be borne by:  

County/DPW _____                              Contractor _____                    No Overtime Inspection Required _____ 

Safety Measures  



County of San Mateo – Department of Public Works  
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1  
OSHPD No. S191567-41-00  

SKA-1912 SECTION 01 35 13.19                               
Issued: 03/31/2020                               SPECIAL PROJECT PROCEDURES FOR SMMC FACILITY 

Page 51 of 51 

Hot Work Permit Required:     Yes _____     Not Required _____ 

Special Safety Required:          Yes _____     Not Required _____  If YES Explain: _____________________________________ 

Submitted By:  

Contractor Manager/Superintendent:  Date:  Cell Phone # 

Recommended By:  Approved By:  

IOR:  Date:  Cell Phone # 

Construction Manager:  Date:  Cell Phone # 

Approved By:  

Facility Plant & Engineering:  Date:  Cell Phone # 

Facility Safety:  Date:  Cell Phone #  

Facility Security:  Date:  Cell Phone # 

County of San Mateo, DPW Capital Projects:  Date:  Cell Phone #  

*By signing above, signatory warrants and represents that he/she executed this MOP in his/her authorized capacity and that by 
his/her signature on this MOP, he/she or the entity upon behalf of which he/she acted, executed this MOP.  

 

END OF DOCUMENT 

 

 

END OF SECTION 01 35 13.19 
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SECTION 01 45 00 

 
QUALITY CONTROL 

PART 1  GENERAL 
 
1.1 GENERAL 

A. Definitions. 
1. The term "Required Inspections" means a testing program as required by OSHPD 

and/or by the City and County of San Mateo. Contractor shall be responsible for 
coordination, access, and providing required tests, samples, etc. for all tests, 
inspections, etc., as required.  

B. Tests, inspections, and acceptances of portions of the Work required by the Contract 
Documents or by Applicable Code Requirements shall be made at the appropriate times.  
Except as otherwise provided, Contractor shall make arrangements and coordinate with the 
IOR for such tests, inspections, and acceptances with the Testing Laboratory. Contractor 
shall give Owner's Representative and IOR timely notice of when and where tests and 
inspections are to be made. 

C. If such procedures for testing, inspection, or acceptance reveal failure of the portions of the 
Work to comply with requirements established by the Contract Documents, Contractor shall 
bear all costs made necessary by such failure including those of repeated procedures and 
compensation for Owner's Representative's and/or IOR services and expenses. 

D. If Owner's Representative and/or IOR is to observe tests, inspections, or make acceptances 
required by the Contract Documents, Owner's Representative and/or IOR will do so 
promptly and, where practicable, at the normal place of testing. 

E. Tests or inspections conducted pursuant to the Contract Documents shall be made 
promptly to avoid unreasonable delay in the Work. 

 

1.2 TESTS AND INSPECTIONS 

A. Certain portions of the Work will be tested and/or inspected at various stages.  Nothing in 
any prior acceptance or satisfactory test result shall govern, if at any subsequent time the 
Work or portion thereof, is found not to conform to the requirements of the Contract 
Documents. 

 

1.3 TEST REPORTS 

A. Contractor's Testing Laboratory shall submit 1 copy of all reports to Owner's Representative 
and Owner’s Inspector of Record, indicating observations and results of tests and indicating 
compliance or non-compliance with the Contract Documents. 

B. Owner's Representative and/or IOR will distribute 1 copy each of the reports to Owner 
Facilities, Owner's Consultants, and Contractor. 
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PART 2  PRODUCTS - NOT USED 
 
PART 3  EXECUTION – NOT USED 

END OF SECTION 01 45 00 
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SECTION 01 60 00 

 
PRODUCT REQUIREMENTS 

PART 1  GENERAL 

1.01 GENERAL 

 A. All material and equipment incorporated in the Work shall be: 
1. New. 
2. In condition acceptable to Owner’s Representative. 
3. Suitable for intended use. 
4. Keep materials clean, dry, and undamaged. 
 

1.02 TRANSPORTATION AND HANDLING 

A. Deliver manufactured products in their original unbroken containers or bundles, clearly labeled with 
manufacturer's name, brand, and grade seal or model number. 

B. Promptly remove damaged or defective products from the site and replace at no increase in Contract 
Sum. 

C. Handle materials and equipment in a manner to avoid damage to products and their finishes. 

D. Promptly remove damaged or defective products from the Project site and replace with no 
adjustment of Contract Sum. 

 

1.03 STORAGE AND PROTECTION 

A. Store manufactured products in accordance with manufacturers' instructions and with seals and 
labels intact and legible. 

B. Store products subject to damage by the elements in weather tight enclosures. 

C. Maintain temperature and humidity in accordance with manufacturers' recommendations. 

D. Source Limitations:  To the fullest extent possible, provide products of the same kind from a single 
source. 

F. Arrange storage to allow adequate inspection. 

G. Periodically inspect stored products to assure that products are maintained under specified 
conditions and are free from damage and deterioration. 

H. Protection After Installation: 
1. Prevent damage to materials and equipment. 
2. Use whatever protective materials or methods are necessary to prevent damage to installed 

products from traffic, construction operations, and weather.  Remove protection when no longer 
required. 

3. Maintain temperature and humidity conditions in interior spaces for the Work in accordance with 
manufacturers' instructions for the materials and equipment being protected. 

I. No storage of equipment, materials, and toolboxes outside the construction area will be permitted. 

J. Contractor shall figure staging materials or equipment through an outside warehouse or yard, if at all 
possible.  There is little or no space at the construction site for storage. Contact the Owner’s 
Representative for possible staging areas.  

K. Materials, equipment or toolboxes must not be stored in building lobby or access areas to project 
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site.  No storage will be allowed in existing parking areas. The Owner will remove items not 
authorized after suitable warning. 

L. Store paints or any other combustible materials in the properly rated storage lockers. 

M. Storage:  Do not unreasonably encumber the site with materials or equipment.  Confine stockpiling of 
materials to Project Area. 

N. Use protective methods as required to prevent damage to products from traffic, construction 
operations, weather, and other causes.  Remove protection when no longer required. 

O. Maintain temperature and humidity in accordance with manufacturers' written instructions.  

P. Protect the various materials, work, equipment and finishes provided by the several trades from 
other operations or work in an appropriate manner to ensure they are in satisfactory condition at the 
Date of Substantial Completion. Final responsibility for protection rests with the Contractor. 

1.04 TESTING LABORATORY LABEL 

A. Materials and equipment, for which testing laboratories standards have been established and their 
label service is available, shall bear the appropriate label. 

1.05 MANUFACTURERS' TRADE MARKS AND NAMES 

A. Owner’s Representative reserves the right to review and request the removal or redesign of 
manufacturers' trade marks and names on items of materials and equipment which will be exposed 
to view in the completed Work.  Such removal or redesign shall be with no adjustment of Contract 
Sum. 

1.06 MATERIALS AND EQUIPMENT 

A. General:  Provide products which comply with specified requirements and which are undamaged and 
unused at time of installation, and which are complete with accessories, trim, finish, safety provisions 
and other devices and details needed for a complete installation and for intended use and effect. 

B. Standard Products:  Where available, provide standard products of types which have been produced 
and used previously and successfully on other projects and in similar applications. 

C. Nameplates:  Except as otherwise noted for required approval, ensure labels and operating data do 
not permanently attach or imprint manufacturer's, or producer's, nameplates or trademarks on 
surfaces of products which will be exposed to view, either in occupied spaces or on exterior of Work. 

1.07 INSTALLATION OF PRODUCTS 

A. Comply with manufacturer's instructions and recommendations for installation of products in 
applications indicated.  Accurately locate and secure each product. 

PART 2  PRODUCTS – Not Used 

PART 3  Execution – Not Used 

 

END OF SECTION 01 60 00 
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  SECTION 01 73 29 
 

CUTTING AND PATCHING 
 
 

PART 1  GENERAL 
1.1 SUMMARY 

A. Section Includes:  Demolition, cutting into work to provide for access, inspection, and 
performance of other work, and subsequent fitting and patching required to restore surfaces 
and assemblies to their original condition.  Cutting and patching of Work during 
manufacture of products, and initial fabrication, is not work of this Section. 

 

1.2 SYSTEM DESCRIPTION 

A. Performance Requirements:  Do not reduce performance capacities, nor alter the physical 
and aesthetic characteristics of the Work as determined by the Owner’s Representative, 
due to performance of cutting and patching. 

 

1.3 DEFINITIONS 

A. Demolition:  Includes disconnecting and removing from the premises items shown on plans 
to be removed, or items which are not required in the finished installation. 

B. Cutting:  Includes cutting into existing construction to permit completion of contract work. 

C. Patching:  Includes restoration of surfaces disturbed by demolition, cutting, or other contract 
operations. 

 

1.4 QUALITY ASSURANCE 

A. Employ skilled workers having minimum three years’ experience with assemblies and 
materials similar to cutting and patching work required for this Project. 

B. Before cutting and patching the following categories of work, obtain the Owner’s 
Representative's approval to proceed as required in the procedural proposal for cutting and 
patching. 
1. Primary Structural components:  Girders, beams, joists, columns, piers, bearing walls, 

concrete slabs, etc. 
2. Secondary Structural Components: Lintels, equipment supports, decking, stair 

systems, etc. 
3. Weatherproof Enclosures: Roofing, flashing, curtain walls, storefront systems, exterior 

doors and windows. 
4. Mechanical, electrical, communications and conveying systems. 
5. Primary operational systems and equipment. 
6. Noise and vibration control elements and systems. 

C. Requirements for Structural Work:  Do not cut and patch structural work in a manner that 
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would result in a reduction of load-carrying capacity or load-deflections ratio. 

E. Operational and Safety Limitations:  Do not cut and patch operational elements or safety 
related components in a manner that would result in a reduction of their capacity to perform 
in the manner intended, including energy performance, or that would result in increased 
maintenance, or decreased operational life of decreased safety. 

F. Visual Requirements:  Do not cut and patch work exposed on the building's exterior or in 
occupied spaces, in a manner that would, in the Owner’s Representative's opinion, result in 
lessening the building's aesthetic qualities.  Do not cut and patch work in a manner that 
would result in substantial visual evidence of cut and patch work.  Remove and replace 
work judged by the Owner’s Representative to be cut and patched in a visually 
unsatisfactory manner. 

G. Field Measurements:  Verify measurements prior to commencing Work. 

 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Carefully remove, store, and protect materials designated to be re-used in contract work. 

B. Materials designated for demolition shall become Contractor's property and removed from 
the Site legally. 

C. Materials designated to be salvaged for Owner shall be removed with care, protected, and 
stored in a location specified by the Owner. 

 

1.7 SEQUENCING AND SCHEDULING 

A. Except as otherwise indicated or as approved by the Owner’s Representative, proceed with 
cutting and patching at the earliest feasible time and complete work without delay. 

 

PART 2  PRODUCTS 
2.1 MATERIALS 

A. Unless otherwise indicated or directed provide Work identical to adjacent and similar 
assemblies as determined by the Owner’s Representative.  When identical materials are 
not available, or cannot be used, use materials matching existing adjacent and similar 
surfaces to the fullest extent possible with regard to visual effect and physical 
characteristics. 

B. General:  Use materials for patching that are identical to existing materials.  If identical 
materials are not available, or cannot be used, use materials that match existing adjacent 
surfaces to the fullest extent possible with regard to visual effect.  Use materials for 
patching that will result in equal-or-better performance characteristics. 

C. Grout for patching holes in existing concrete surfaces:  Nonshrink type, factory pre-mixed 
grout, "Vibrofoil" of A.C. Horn, "Ferrolith" of SonnebornContech, or equal.   

D. Existing Ceilings:  Remove carefully to minimize dust and debris.  Acoustical tile for 
patching shall match existing adjacent tiles.  Conform to requirements as shown on the 
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drawings.  

E. Patching of Holes in Fire-Rated Surfaces:  Comply with requirements as shown on the 
drawings. 

 

PART 3  EXECUTION 
3.1 EXAMINATION 

A. Verification of Conditions:  Examine materials, assemblies and conditions under which the 
work is to be performed, correct unsafe and unsatisfactory conditions before proceeding 
with the work; stop Work when conditions occur which might jeopardize the integrity or 
appearance of materials to remain. 

B. Before beginning demolition work, examine site and verify the following: 
1. Existing utility lines to be removed have been disconnected. 
2. Utility lines serving occupied portions of building will remain in operation during 

demolition. 

C. Before Cutting Operations:  Examine surfaces to be cut and patched and conditions under 
which work is to be performed.  If unsafe or otherwise unsatisfactory conditions are 
encountered, take corrective action before proceeding with the work. 

 

3.2 PREPARATION 

A. Protections:  Prevent damage to Work during cutting and patching.  Protect from weather 
Work exposed to the exterior by cutting and patching operations.  Provide temporary 
shoring and bracing to maintain existing position and prevent movement of Work. 

B. Do not cut existing mechanical systems and utilities until provisions to maintain service are 
in place.   

C. Where possible, review proposed procedures with the original installer and comply with 
original installer’s recommendations. 

D. Temporary Support:  To prevent structural failures, provide temporary support of work to be 
cut. 

E. Avoid interference with use of adjoining areas or interruption of free passage to adjoining 
areas. 

F. Take precautions not to cut existing pipe, conduit, or ducts serving the building but 
scheduled to be relocated until provisions have been made to bypass them. 

G. Rooms adjacent to contract work will be occupied during the construction period.  Maintain 
a tight barrier at openings into those rooms and remove debris in covered containers.   

 

3.3 CUTTING 

A. Cutting:  Use methods least likely to damage work to be retained and adjoining work.  Make 
penetrations neatly, to sizes required, minimize disturbance of Work to remain. Use tools 
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designed for sawing or grinding, not hammering and chopping.  Cut and drill exposed 
surfaces from finished side into concealed surfaces. 

B. Comply with requirements of applicable sections of Division 16 for cutting and patching of 
electrical work. 

C. Unless otherwise required, cap, valve, and seal remaining portion of cut and abandoned 
utility services, prevent entrance of moisture and foreign matter. 

D. Ensure by-pass of utility services, such as pipe and conduit, has been completed before 
cutting, where such utility services are shown or required to be removed, relocated, or 
abandoned. 

 

3.4 PATCHING 

 A. Seams:  Durable without change of texture, plane, and profile in finished Work.  Restore 
exposed finishes of patched areas and where necessary extend finish restoration into 
retained adjoining work in a manner which will eliminate evidence of patching and 
refinishing. 

B. Floor and Wall Surfaces:  Patch and repair provide even surface of uniform color and 
appearance.  Where necessary to achieve uniform color and appearance, remove existing 
finish and coverings and replace with new materials. 
1. Where patch occurs in a smooth finished surface, extend final finish over entire 

unbroken surface containing patch to nearest natural break. 

C. Ceilings:  Patch gypsum board and re-adhere acoustical ceiling tiles to match existing 
conditions.  Provide and even plane surface of uniform appearance. 

D. Tolerances:  In addition to performance requirements of this Section, comply with 
tolerances specified in individual technical Sections for repair of specific assemblies and 
materials. 

E. Plaster Installation: 
1. Unless otherwise indicated, provide 3-coat work in accordance with the California 

Lathing and Plastering Contractors Association, Inc. (CLPC) recommendations. 
2. Finish gypsum plaster with smooth-troweled surface.  Sand lightly to remove trowel 

marks and arises. 
3. Cut, patch, point-up, and repair plaster as necessary to accommodate other work and 

to restore cracks, dents, and imperfections. 

F. Hangers and Supports: 
1. Provide new hangers and supports for existing piping, conduit, or ductwork to remain 

after removal of existing partitions or ceilings.  Conform to support details specified or 
shown for new work.   

G. Holes in Existing Concrete Floor Slabs, with a diameter not over the depth of the slab:  
Ream to a conical shape not less than 0.25:1 with the smallest diameter at the bottom of 
the slab.  Roughen surfaces and clean away dust and loose particles. Fill with grout 
specified in this Section for patching holes in existing concrete surfaces.  For patching 
larger openings, notify the Owner’s Project Manager for this project. 
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3.5 REPAIRING 

A. Repair and protection is Contractor's responsibility, regardless of the assignment of 
responsibility for inspection, testing, or similar services. 

B. Upon completion of inspection, testing, sample-taking, and similar services performed on 
the work, repair damaged work and restore substrates and finishes to eliminate 
deficiencies, including deficiencies in the visual qualities of exposed finishes. 

C. Repair finishes matching existing conditions.  Where necessary, extend finish restoration to 
adjoining work in a manner, which will eliminate evidence of patching and refinishing. 

D. Restore damaged ceilings to match existing conditions. 

E. Restore utilities to their original condition. 

 

3.6 LEVELING EXISTING CONCRETE FLOOR SLABS  

A. Patch depressions and level existing concrete floor slab to a surface plane tolerance of 
maximum 1/8-inch in 10-feet.  Test with a 10-foot long straight edge. 

B. Apply underlayment over entire work area in strict accordance with manufacturer's written 
instructions, before any partition framing is placed. 

C. Keep traffic off the floor during curing period in accordance with manufacturer's printed 
recommendations, but in any case not less than 4-days. 

 

3.7 ELECTRICAL DEMOLITION 

A. Do not shut down electrical service without approval of Owner. 

B. Do not begin demolition until all conduits have been traced by Contractor and services have 
been disconnected, as specified in Division 26. 

C. Provide additional wiring and work as required to maintain service to adjacent spaces 
during demolition, as specified in Division 26. 

D. Remove electrical service in demolition area including items in existing walls and ceilings to 
remain. 

E. Demolition of electrical Services: 
1. Remove device and wiring to panel without disturbing existing service to remain. 
2. Remove empty conduit back to boundary of Project area. 

F. Relocate or re-hang existing conduit when existing supports have been demolished or 
where there is interference with new light fixtures, in accordance with specifications in 
Division 16. 

G. Electrical demolition work shall be performed by certified journeyman electrician. 
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3.8 CLEANING 

A. Standard for cleaning Work:  comply with requirements of Section 01 74 00 Cleaning and 
Waste Management throughout the project. 

END OF SECTION 01 73 29 
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SECTION 01 74 00 
 

CLEANING AND WASTE MANAGEMENT 
PART 1  GENERAL 
1.1 GENERAL 

A. Contractor shall confine its operations to areas permitted by the Contract Documents and 
keep the Project site clean and free from unreasonable accumulation of excess dirt, 
materials, or waste caused by Contractor. 

B.    Contractor is responsible for meeting all San Mateo Medical Center requirements for 
Clean-up and Disposal as well as City of San Mateo Requirements for recycling of 
construction waste. A Waste Management plan is necessary to reuse or recycle all inert 
solids and at least 65% of all construction and demolition debris generated by the project. 

       The ordinance requires that mixed C&D waste materials must be transported off-site by a 
Registered Transporter and taken to a Registered Facility that can process and divert from 
dumping landfill a minimum of 65% of the material generated from construction, demolition 
or remodeling projects. 

C. Contractor is responsible for cleaning all affected areas prior to construction closeout. 
Cleaning shall be at the quality of a professional cleaning service.  

 
1.2  DUST CONTROL 

A. Contractor shall maintain dust control at project site at all times. 

B. Where use of polyethylene is permitted, it shall be fire retardant type, approved by CSFM. 

C. Construction dust shall not be allowed in building lobby. 

 

1.3 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for mop clean. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

2. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

3. Remove tools, construction equipment, machinery, and surplus material from Project 
site. 

4. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 
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stains, films, and similar foreign substances. Avoid disturbing natural weathering of 
exterior surfaces. Restore reflective surfaces to their original condition. 

5. Remove debris and surface dust from limited access spaces, including roofs, plenums, 
shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

6. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 
according to manufacturer's recommendations if visible soil or stains remain. 

7. Clean transparent materials, including mirrors and glass in doors and windows. Remove 
glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and 
glass, taking care not to scratch surfaces. 

8. Remove labels that are not permanent. 

9. Wipe surfaces of mechanical and electrical equipment elevator equipment and similar 
equipment. Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

10. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting 
from water exposure. 

11. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of 
diffusers, registers, and grills. 

12. Clean ducts, blowers, and coils if units were operated without filters during construction 
or that display contamination with particulate matter on inspection. 

13. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 

C. Construction Waste Disposal: Comply with waste disposal requirements in Section 01 74 
19 "Construction Waste Management and Disposal." 

1.4 CONSTRUCTION CLEANLINESS ENFORCEMENT 

A. Failure to follow the Contract Documents may result in shutdown of the project and/or 
warnings and fines. The first offense will result in a warning from the Owner’s 
Representative. Second and subsequent infractions will result in a fine of not less than 
$1,000 and up to $5,000. Additionally the offending contractor's status as a responsible 
contractor for bidding future work may be affected.  

B. If a dispute arises regarding the Contractor as to the responsibility under the respective 
contract for maintaining the Project site and surrounding areas free from waste materials 
and rubbish, Owner may clean the site and deduct the cost from the contract amount at the 
then prevailing recharge rates in use at the Owner. 

 

1.5  RECYCLING 

A.    The City of San Mateo has stringent Construction and Demolition Waste Recycling 
requirements. All mixed construction and demolition waste material must be taken to a 
registered facility that will recycle it. Except as provided below, only registered Transporters 
can remove construction waste material from a construction site.  Anyone who removes 
construction waste materials from a construction site, and is not exempt, must apply to be a 
Registered Transporter. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 SKA-1912 SECTION 01 74 00                               
Issued: 03/31/2020                               CLEANING AND WASTE MANAGEMENT 

Page 3 of 5 

 Where conflicts between Owner requirements and the City of San Mateo Requirements for 
Construction and waste recycling arise, the City of San Mateo requirements will take 
precedence.  

B. The Owner is committed to reducing the amount of materials sent to landfills.  To that end, 
contractors at Owner projects are encouraged to use waste hauling companies that 
separate recyclable materials.  The following firms have been identified as having refuse 
separation facilities, Owner substituted facilities may also be used: 
1. Golden Gate Disposal and Recycling Company; Contact: Pete Ratto (415) 575-2410 
2. Recology San Francisco; Contact: Mike Howe (415) 330-8401 
3. Waste Resource Technologies; Contact: Kathleen Gonzalez (415) 882-2175 ext. 15 

 

1.6 GENERAL CLEANING  

A. During handling and installation of work at the project site, clean and work in progress and 
adjoining work on the basis of continuous maintenance.  

B. Clean and perform maintenance on installed work as frequently as necessary through 
remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

C. Standard for cleaning Work:  Comply with requirements of Section 01710 throughout the 
project and Section 01700 for final cleaning requirement in conjunction with cutting and 
patching activities. 

D. Clean areas and spaces where work is performed and used for access to work.  Remove 
paint, mortar, oils, putty and items of similar nature.  Clean ducts, pipes, conduit and similar 
features before finishes are applied. Restore damaged pipe covering to its original 
condition. 
1. Remove dirt and debris from concealed areas exposed by cutting and patching work 

regardless of whether the area will be left exposed or concealed when work is 
completed. 

2. Thoroughly clean spaces where work has been performed or used for access to work. 
3. Completely remove paint, mortar, oils, putty, and materials of similar nature. 
4. Thoroughly clean piping, conduit, and similar items, before painting or other finishing is 

applied. 
5. Remove debris daily. Remove debris which must be transported through public 

corridors in accordance with the hours specified by the Owner. Areas and pathways 
shared with occupants to be mop cleaned consistently. Construction site to be kept 
broom clean daily. 

6. Debris Containers: 
a. Transport removal of debris in tightly sealed, covered, rubber tired containers. 
b. Fit containers with clean polyethylene covers completely sealed at perimeters by 

taping or tying with wire. 
c. Wipe containers clean before leaving construction area to prevent tracking of dust. 

7. Place rugs inside and outside construction barrier entrances and keep them clean, or 
replace them each day. 

8. Place covers over debris boxes between periods when they are being filled. 
 

E. Tenant Improvement area shall be kept in a neat, clean, and dust tight condition at all 
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times. Area shall be kept mop cleaned. Ensure adequate workers, cleaning materials, and 
equipment is always available. 

F. Vacuum carpets and occupied areas daily with certified HEPA-filtered vacuum cleaner. 

G. Legally and properly dispose of debris resulting from removal and reconditioning 
operations. 

H. Contractor shall clean the path of travel utilized by the Contractor to access the project 
area, and areas immediately outside the project area, on a daily basis.  No construction 
materials or equipment can be left outside the project area.  Contractor shall make a good 
faith effort to maintain a high degree of cleanliness outside the immediate project area to a 
standard acceptable to the Owner.  Failure to do so will result in Contractor being charged 
for Owner’s in-house janitorial services at the minimum rate prescribed by San Mateo 
Medical Center. 

I. General Cleaning during the regular progress of the Work is required by the General 
Conditions.   

J. Special Cleaning:  Requirements for specific units of Work are included in appropriate 
Sections. 
1. Final Cleaning:  Perform final cleaning of the Work at the time scheduled.  Employ 

experienced workers or professional cleaners for final cleaning.  Clean each surface or 
unit of work to the condition expected from a normal, commercial building cleaning and 
maintenance program.  The final level of cleanliness will match that was provided by 
cleaning service, mop clean with wipe down of all surfaces. Comply with 
manufacturer's written instructions for operations. 

2. Complete the following cleaning operations before requesting Owner’s Project 
Manager Inspection for Certification of Completion. 
a. Remove labels which are not required as permanent labels. 
b. Clean transparent materials, including mirrors and glass in doors and windows, to 

a polished condition.  Remove putty and other substances which are noticeable as 
vision-obscuring materials.  Replace chipped or broken glass and other damaged 
transparent materials. 

c. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition, 
free of dust, stains, films, and similar noticeable distracting substances.  Restore 
reflective surfaces to their original reflective condition.  Leave concrete floors 
broom clean.  Vacuum carpeted surfaces. 

d. Wipe surfaces of mechanical and electrical equipment clean.  Remove excess 
lubrication and other substances.  Clean plumbing fixtures to a sanitary condition.  
Clean light fixtures and lamps. 

e. Clean the project site of rubbish, litter, and other foreign substances.  Sweep 
paved areas to a broom-clean condition.  Remove stains, spills, and other foreign 
deposits. 

f. Clean and polish aluminum portions of windows remaining in place. 
g. Removal of Protection:  Except as otherwise indicated or requested by the 

Owner’s Project Manager remove temporary protection devices and facilities which 
were installed during the course of the work to protect previously completed work 
during the remainder of the construction period. 

h. Compliance:  Comply with safety standards and governing regulations for cleaning 
operations.  Do not burn waste materials at the site.  Do not bury debris or excess 
materials on the Owner's property or leasehold site.  Do not discharge volatile or 
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other harmful or dangerous materials into drainage systems.  Remove waste 
materials from the site and dispose of in a lawful manner. 

END OF SECTION 01 74 00 
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SECTION 01 77 00 

CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Prerequisites for acceptance. 
4. Warranties. 
5. Closeout Submittals 
6. Final cleaning. 
7. Repair of the Work. 
8. Project record documents. 
9. Training. 

1.3 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed 
and corrected (Contractor's punch list), indicating the value of each item on the list and 
reasons why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 
working days prior to requesting inspection for determining date of Substantial 
Completion. List items below that are incomplete at time of request. 
1. Submit closeout submittals specified in other Division 01 Sections, including 

project record documents, operation and maintenance manuals, damage or 
settlement surveys, property surveys, and similar final record information. 

2. Submit closeout submittals specified in individual Sections, including specific 
warranties, workmanship bonds, maintenance service agreements, final 
certifications, and similar documents. 

3. Submit maintenance material submittals specified in individual Sections, including 
tools, spare parts, extra materials, and similar items, and deliver to location 
designated by Owner. Label with manufacturer's name and model number. 
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a. Schedule of Maintenance Material Items: Prepare and submit schedule of 
maintenance material submittal items, including name and quantity of each 
item and name and number of related Specification Section. Obtain Owner's 
signature for receipt of submittals. 

4. Submit testing, adjusting, and balancing records. 
5. Submit sustainable design submittals not previously submitted. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
7. Submit any items listed on Testing, Inspections, and Observation (TIO) Form. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 
working days prior to requesting inspection for determining date of Substantial 
Completion. List items below that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner. Advise 

Owner's personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment with completed and 

signed startup and test and balance documentation for all systems. 
4. Perform preventive maintenance on equipment used prior to Substantial 

Completion. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of 

products, equipment, and systems.  
6. Advise Owner of changeover in utility services. 
7. Participate with Owner in conducting inspection and walkthrough with local 

emergency responders. 
8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
9. Complete final cleaning requirements. 
10. Touch up paint and otherwise repair and restore marred exposed finishes to 

eliminate visual defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion 
a minimum of 10 working days prior to date the Work will be completed and ready for 
final inspection and tests. On receipt of request, Architect will either proceed with 
inspection or notify Contractor of unfulfilled requirements. Architect will prepare the 
Certificate of Substantial Completion after inspection or will notify Contractor of items, 
either on Contractor's list or additional items identified by Architect, that must be 
completed or corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final 
completion. 
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1.4 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining 
final completion, complete the following: 
1. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 

Completion inspection list of items to be completed or corrected (punch list), 
endorsed and dated by Architect. Certified copy of the list shall state that each 
item has been completed or otherwise resolved for acceptance. 

B. Inspection: Submit a written request for final inspection to determine acceptance a 
minimum of 10 working days prior to date the work will be completed and ready for final 
inspection and tests.  

1. Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order. 
2. Organize items applying to each space by major element, including categories for 

ceiling, individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in one of the following formats: 

a. MS Excel electronic file. Architect will return annotated file. 
b. Web-based project software upload. Utilize software feature for creating and 

updating list of incomplete items (punch list). 

1.6 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated 
portions of the Work where warranties are indicated to commence on dates other than 
date of Substantial Completion, or when delay in submittal of warranties might limit 
Owner's rights under warranty. 
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B. Partial Occupancy: Submit properly executed warranties within 10 working days of 
completion of designated portions of the Work that are completed and occupied or used 
by Owner during construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents 
of Project Manual. 

D. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble 
complete warranty and bond submittal package into a single electronic PDF file with 
bookmarks enabling navigation to each item. Provide bookmarked table of contents at 
beginning of document. 

E. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf 
binders, thickness as necessary to accommodate contents, and sized to receive 
8-1/2-by-11-inch paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate 
warranty. Mark tab to identify the product or installation. Provide a typed 
description of the product or installation, including the name of the product and the 
name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

F. Provide additional copies of each warranty to include in operation and maintenance 
manuals. Provide clear warranty contact information by email and phone. 

PART 2 - PRODUCTS – Not Used 

PART 3 - EXECUTION 

3.1 PROJECT RECORD DOCUMENTS 

A. Maintain during construction period, on site, one set of the following record documents; 
record actual revisions to the Work: 

1. Contract Drawings 
2. Contract Specifications 
3. Addenda 
4. Executed Change Orders and other modifications to the Contract. 
5. Reviewed Shop Drawings, Product Data, and Samples 
6. Manufacturer's Instructions for assembly, installation, and adjusting. 
7. Request For Information (RFI) Log 
8. Submittal Log 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 
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C. Store record documents separate from documents used for construction. 

D. Record information concurrent with construction progress. 

E. Record Documents and Shop Drawings:  Legibly mark each item to record actual 
construction, including: 

1. Measured horizontal and vertical locations of below slab utilities and 
appurtenances, referenced to permanent surface improvements. 

2. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

3. Field changes of dimension and detail. 
4. Details not on original Contract Drawings. 

F. Stamp Record Drawings and Specifications cover sheet with "RECORD DOCUMENTS" 
for identification. Both Hard copies and Electronic copies of record documents will be 
required. 

G. Record the following kinds of information on the Record Document Drawings: 

1. Locations of Work buried under or outside the building, such as plumbing and 
electrical lines and conduits.  Provide horizontal and vertical dimensions from 
fixed points. 

2. Actual numbering of each electrical circuit. 
3. Locations of all significant Work concealed inside the building, the locations of 

which are changed by the Contractor from those shown on the Drawings. 
4. Locations of all items, not necessarily concealed, which vary from the locations 

shown on the Drawings. 
5. Provide reflected ceiling plan with log list of junction boxes and valve numbers, 

functions and locations, keyed to numbered access panels identified on the plan. 

H. Record Drawings shall be done carefully and neatly by a competent drafter, familiar with 
the trade involved.  Drawings shall be made using methods acceptable to the Owner's 
Representative and shall be available to the Owner at any time. 

I. Drawings shall be kept up to date during the entire progress of the Work, a condition 
required for processing monthly progress payments.  Drawings shall be reviewed and 
approved by the Owner’s Representative prior to ceiling close-up. 

J. Record all changes in size, location, and other features of installation shown on the 
Drawings. 

K. Record sufficient information so Work concealed in the building may be located with 
reasonable ease and accuracy.  Accomplish by dimensioning or by stating the 
relationship to spaces in the building near which Work was installed.  Owner’s 
Representative's decision on what constitutes sufficient information shall be final. 

L. Contractor shall deliver as-built Record Documents. 
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M. Shop Drawings:  Provide reproducible record drawings, made from final Shop Drawings 
which have been updated to show actual conditions, for Work specified in the individual 
specification Sections. 

N. Record Documents are subject to review and acceptance by Owner’s Representative. 
At completion of project, transfer all as-built information to reproducible and submit to 
Owner's Representative for final records. 

3.2 OPERATION AND MAINTENANCE DATA 

A. Submit data on 8-1/2 x 11 inch text pages, bound in three-D side-ring binders with 
durable covers. 

B. Prepare binder cover with printed title "OPERATION AND MAINTENANCE 
INSTRUCTIONS", title of project, and subject matter of binder when multiple binders are 
required. 

C. Internally subdivide the binder contents with permanent page dividers, logically 
organized as described below, with tab titling clearly printed under reinforced laminated 
plastic tabs. 

D. Contents - prepare a Table of Contents for each volume, with each product or system 
description identified, typed or printed on 24 pound white paper, in three parts as 
follows: 

1. Part 1: Directory, listing names, addresses, and telephone numbers of Owner's 
Representative, Contractor, subcontractors and major equipment suppliers. 

2. Part 2: Operation and maintenance instructions, arranged by system and 
subdivided by specification section, including a sequence of operations for 
systems.  For each category, identify names, addresses, and telephone numbers 
of subcontractors and suppliers.  Identify the following: 

a. Significant design criteria. 
b. List of equipment. 
c. Parts list for each component. 
d. Operating instructions. 
e. Maintenance instructions for equipment and systems. 
f. Maintenance instructions for finishes, including recommended cleaning 

methods and materials, and special precautions identifying detrimental 
agents. 

3. Part 3: Project documents and certificates, including the following: 

a. Shop drawings and product data. 
b. Air and water balance reports. 
c. Certificates, 
d. Photocopies of warranties and bonds. 
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E. Submit one (1) draft copy of completed volumes 10 working days prior to final 
inspection.  This copy will be reviewed and returned after final inspection, with Owner's 
Representative's comments.  Revise content of all document sets as required prior to 
final submission. 

F. Submit three (3) sets of revised final volumes prior to Request for Final Application for 
Payment. 

G. Submit digital copy of revised final volumes prior to Request for Final Application for 
Payment. 
1. Format to be determined by Owner at the time of submittal. 

H. Work requiring instruction of Owner's Personnel is specified in the individual Sections of 
specifications. 

I. Schedule an Instructional Meeting or Meetings 2 weeks after instructional manuals have 
been submitted, reviewed, and accepted by Owner’s Representative. 

J. Upon Owner's taking beneficial occupancy, or after final acceptance, whichever is 
earlier, fully qualified representatives of the manufacturers shall fully instruct Owner's 
designated operating and maintenance personnel in the operation, adjustment, and 
maintenance of all equipment and systems. 

K. Basis of Instruction:  Operating and Maintenance Manual.  Review contents of Manual 
with personnel in full detail to explain all aspects of Operations and Maintenance. 

3.3 SPARE PARTS, MAINTENANCE MATERIALS AND EXTRA MATERIAL 

A. Provide products, spare parts, maintenance and extra materials in quantities specified in 
individual specification sections.  

B. Deliver to Project site, place in location as directed, and obtain receipt prior to Request 
for Final Application for Payment. 

C. Label each container with project name and number, manufacturer number and color. 

D. Package with protective coating for storage. 

3.4 TRAINING 

A. Provide and complete all training as specified in individual specification sections prior to 
Request for Final Application for Payment. 

3.5 FINAL CLEANING 

Per Section 01 74 00 “Cleaning and Waster Management.” 
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3.6 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for 
determination of Substantial Completion. 

B. Repair, or remove and replace, defective construction. Repairing includes replacing 
defective parts, refinishing damaged surfaces, touching up with matching materials, and 
properly adjusting operating equipment. Where damaged or worn items cannot be 
repaired or restored, provide replacements. Remove and replace operating components 
that cannot be repaired. Restore damaged construction and permanent facilities used 
during construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, 
and other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and 
surfaces. Replace finishes and surfaces that that already show evidence of repair 
or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates. Remove paint applied to required 
labels and identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 

END OF SECTION 01 77 00 
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SECTION 02 41 19  

SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused or recycled. 

B. Related Requirements: 

1. Section 01 10 00 "Summary of Work" for restrictions on use of the premises, Owner-
occupancy requirements, and phasing requirements. 

2. Section 01 73 29 “Cutting and Patching" for general protection and work procedures 
for alteration projects. 

3. Section 01 74 00 “Clean and Waste management" for removal of improvements not 
part of selective demolition. 

1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless 
indicated to be salvaged or reinstalled. 

B. Remove and Salvage: Detach items from existing construction, in a manner to prevent 
damage, and Owner's storage area or per Owner’s direction. 

C. Existing to Remain: Leave existing items that are not to be removed and that are not 
otherwise indicated to be salvaged or reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 
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1.5 PREINSTALLATION MEETINGS 

A. Schedule of Selective Demolition Activities: Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity. Ensure Owner's Medical Center on-site operations are 
uninterrupted. 

2. Interruption of utility services. Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
5. Coordination of Owner's continuing occupancy of portions of existing building and of 

Owner's partial occupancy of completed Work. 

1.6 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Notify Architect of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 

C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 
Work. 

1. Hazardous materials will be removed by Owner before start of the Work. 
2. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Architect and Owner. Hazardous materials will be removed by Owner under a 
separate contract. 

D. Utility Service: Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

1.7 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with Owner's operations. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 
beginning selective demolition. Comply with hauling and disposal regulations of authorities 
having jurisdiction. 
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B. Standards: Comply with ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 
operations. 

B. Review Project Record Documents of existing construction or other existing condition and 
hazardous material information provided by Owner. Owner does not guarantee that existing 
conditions are same as those indicated in Project Record Documents. 

C. Engage architect and structural engineer to perform an engineering survey of condition of 
building to determine whether removing any element might result in structural deficiency or 
unplanned collapse of any portion of structure or adjacent structures during selective 
building demolition operations. 

1. Perform surveys as the Work progresses to detect hazards resulting from selective 
demolition activities. 

3.2 PREPARATION 

A. Clean the substrata free from rust, dirt, dust, grease, oil, and other substances which could 
affect the bond of fireproofing; sandblast surfaces if normal cleaning methods fail to remove 
adhering substances 

B. Primed steel surfaces to receive fireproofing: 
1. Coordinate the work of this Section as necessary to assure proper interface with the 

work of adjacent trades; 
2. Comply with testing requirements contained in “Fire Resistance Directory” of 

Underwriters Laboratories, Inc. 

C. Insofar as possible: 
1. Clips, hangers, and supports, sleeves, and other attachments to fireproofing 

substrata shall be in place prior to application of fireproofing; 
2. Until the work of this Section in complete, do not position ducts, piping, studs, and/or 

equipment in other suspended materials which would interfere with this application.  

3.3 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and 
protect them against damage. 
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B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, 
disconnect, and seal or cap off utility services and mechanical/electrical systems serving 
areas to be selectively demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by 
Contractor. 

2. Arrange to shut off utilities with utility companies. 
3. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that 
maintain continuity of services/systems to other parts of building. 

4. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 
systems, equipment, and components indicated on Drawings to be removed. 

a. Piping to Be Removed: Remove portion of piping indicated to be removed and 
cap or plug remaining piping with same or compatible piping material. 

b. Piping to Be Abandoned in Place: Drain piping and cap or plug piping with 
same or compatible piping material and leave in place. 

c. Equipment to Be Removed: Disconnect and cap services and remove 
equipment. 

d. Equipment to Be Removed and Reinstalled: Disconnect and cap services and 
remove, clean, and store equipment; when appropriate, reinstall, reconnect, 
and make equipment operational. 

e. Equipment to Be Removed and Salvaged: Disconnect and cap services and 
remove equipment and deliver to Owner. 

f. Ducts to Be Removed: Remove portion of ducts indicated to be removed and 
plug remaining ducts with same or compatible ductwork material. 

g. Ducts to Be Abandoned in Place: Cap or plug ducts with same or compatible 
ductwork material and leave in place. 

3.4 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required as noted 
on drawings to prevent injury to people and damage to adjacent buildings and facilities to 
remain.  

1. Provide protection to ensure safe passage of people around selective demolition area 
and to and from occupied portions of building. 

2. Provide temporary weather protection, during interval between selective demolition of 
existing construction on exterior surfaces and new construction, to prevent water 
leakage and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that 
are exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been removed. 
5. Comply with requirements for temporary enclosures, dust control, heating, and 

cooling specified in General Requirements. 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports 
as required to preserve stability and prevent movement, settlement, or collapse of 
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construction and finishes to remain, and to prevent unexpected or uncontrolled movement 
or collapse of construction being demolished. 

1. Strengthen or add new supports when required during progress of selective 
demolition. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.5 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within 
limitations of governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level. Complete 
selective demolition operations above each floor or tier before disturbing supporting 
members on the next lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 
cutting methods least likely to damage construction to remain or adjoining 
construction. Use hand tools or small power tools designed for sawing or grinding, not 
hammering and chopping. Temporarily cover openings to remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials. At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations. Maintain portable fire-
suppression devices during flame-cutting operations. 

5. Maintain fire watch during and maintain until the Fire Marshall and authority having 
jurisdiction has given clearance after flame-cutting operations. 

6. Maintain adequate ventilation when using cutting torches. 
7. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials 

and promptly dispose of off-site. 
8. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 
9. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
10. Dispose of demolished items and materials promptly. Comply with disposal and 

removal of construction waste and recycling specified in General Requirements. 
Comply with City and County of San Mateo waste removal and recycling regulations. 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

C. Removed and Salvaged Items: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
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3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area or per Owner’s direction 
5. Protect items from damage during transport and storage. 

D. Existing Items to Remain: Protect construction indicated to remain against damage and 
soiling during selective demolition. When permitted by Architect, items may be removed to 
a suitable, protected storage location during selective demolition and cleaned and 
reinstalled in their original locations after selective demolition operations are complete. 

3.6 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a depth of at 
least 3/4 inch at junctures with construction to remain. Dislodge concrete from 
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove 
remainder of concrete. Neatly trim openings to dimensions indicated. 

B. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to 
remain and at regular intervals using power-driven saw, and then remove concrete between 
saw cuts. 

C. Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, and then break up 
and remove. 

D. Resilient Floor Coverings: Remove floor coverings and adhesive according to 
recommendations in RFCI's "Recommended Work Practices for the Removal of Resilient 
Floor Coverings. Do not use methods requiring solvent-based adhesive strippers. 

3.7 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site according to Section 00 62 23  
"Construction Waste Requirement & Form." 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that 

will convey debris to grade level in a controlled descent. 
4. Comply with requirements specified in Section 01 73 29 "Cutting and Patching.” 

3.8 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective 
demolition operations began. 

END OF SECTION 02 41 19 
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SECTION 05 40 00 

COLD-FORMED METAL FRAMING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Exterior non-load-bearing wall framing. 
2. Interior non-load-bearing wall framing exceeding height limitations of standard, 

nonstructural metal framing. 
3. Ceiling joist framing. 

B. Related Requirements: 
1. Section 05 50 00 "Metal Fabrications" for miscellaneous steel shapes, masonry shelf 

angles, and connections used with cold-formed metal framing. 
2. Section 03 60 00 “Grouting”. 
3. Section 09 22 16 "Non-Structural Metal Framing" for standard, interior non-load-

bearing, metal-stud framing, with height limitations and ceiling-suspension 
assemblies. 

1.3 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Welding certificates. 

C. Product Certificates: For each type of code-compliance certification for studs and tracks. 
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D. Product Test Reports: For each listed product, for tests performed by a qualified testing 
agency. 
1. Steel sheet. 
2. Expansion anchors. 
3. Power-actuated anchors. 
4. Mechanical fasteners. 
5. Vertical deflection clips. 
6. Horizontal drift deflection clips 
7. Miscellaneous structural clips and accessories. 

E. Evaluation Reports: For nonstandard cold-formed steel framing, post-installed anchors and 
power-actuated fasteners, from ICC-ES or other qualified testing agency acceptable to 
authorities having jurisdiction. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM E 329 for testing indicated. 

B. Product Tests: Mill certificates or data from a qualified independent testing agency 
indicating steel sheet complies with requirements, including base-metal thickness, yield 
strength, tensile strength, total elongation, chemical requirements, and metallic-coating 
thickness. 

C. Code-Compliance Certification of Studs and Tracks: Provide documentation that framing 
members are certified according to the product-certification program of the Certified Steel 
Stud Association, the Steel Framing Industry Association or the Steel Stud Manufacturers 
Association. 

D. Welding Qualifications: Qualify procedures and personnel according to the following: 
1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 
2. AWS D1.3/D1.3M, "Structural Welding Code - Sheet Steel." 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 
1. AllSteel & Gypsum Products, Inc. 
2. CEMCO; California Expanded Metal Products Co. 
3. ClarkDietrich Building Systems. 
4. Craco Manufacturing, Inc. 
5. Custom Stud. 
6. Design Shapes in Steel. 
7. Olmar Supply, Inc. 
8. SCAFCO Steel Stud Company. 

http://www.specagent.com/Lookup?ulid=6242
http://www.specagent.com/Lookup?uid=123457064516
http://www.specagent.com/Lookup?uid=123457064517
http://www.specagent.com/Lookup?uid=123457064537
http://www.specagent.com/Lookup?uid=123457064519
http://www.specagent.com/Lookup?uid=123457064520
http://www.specagent.com/Lookup?uid=123457064521
http://www.specagent.com/Lookup?uid=123457064525
http://www.specagent.com/Lookup?uid=123457064527


County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 05 40 00                               
Issued : 03/31/2020                                 COLD-FORMED METAL FRAMING  

Page 3 of 8 

9. United Metal Products, Inc. 
10. Or approved equal. 

2.2 PERFORMANCE REQUIREMENTS 

A. Structural Performance: Provide cold-formed steel framing capable of withstanding design 
loads within limits and under conditions indicated. 
1. Design Loads:  As indicated on Drawings. 
2. Design framing systems to provide for movement of framing members located outside 

the insulated building envelope without damage or overstressing, sheathing failure, 
connection failure, undue strain on fasteners and anchors, or other detrimental effects 
when subject to a maximum ambient temperature change of 120 deg F. 

B. Cold-Formed Steel Framing Standards: Unless more stringent requirements are indicated, 
framing shall comply with AISI S100, AISI S200, and the following: 
1. Wall Studs: AISI S211. 
2. Headers: AISI S212. 

C. Fire-Resistance Ratings: Comply with ASTM E 119; testing by a qualified testing agency. 
Identify products with appropriate markings of applicable testing agency, or as indicated on 
Drawings. 
1. Indicate design designations from UL's "Fire Resistance Directory" or from the listings 

of another qualified testing agency acceptable to authorities having jurisdiction. 

2.3 COLD-FORMED STEEL FRAMING MATERIALS 

A. Steel Sheet: ASTM A 1003/A 1003M, Structural Grade, Type H, metallic coated, of grade 
and coating designation as follows: 
1. Coating:  G60, A60, AZ50, or GF30. 

B. Steel Sheet for Vertical Deflection Clips: ASTM A 653/A 653M, structural steel, zinc coated, 
of grade and coating as follows: 
1. Coating:  G60. 

2.4 INTERIOR NON-LOAD-BEARING WALL FRAMING 

A. Steel Studs: Manufacturer's standard C-shaped steel studs, of web depths indicated, 
punched, with stiffened flanges, and as follows: 
1. Minimum Base-Metal Thickness:  As indicated on Drawings. 
2. Flange Width: As indicated on Drawings. 

B. Steel Track: Manufacturer's standard U-shaped steel track, of web depths indicated, 
unpunched, with unstiffened flanges, and as follows: 
1. Minimum Base-Metal Thickness:  Matching steel studs. 
2. Flange Width:  1-1/4 inches minimum. 

C. Single Deflection Track:  

http://www.specagent.com/Lookup?uid=123457064534
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1. See drawings for specifications. 

2.5 CEILING JOIST FRAMING 

A. Steel Ceiling Joists: Manufacturer's standard C-shaped steel sections, of web depths 
indicated, unpunched, with stiffened flanges, and as follows: 
1. Minimum Base-Metal Thickness:  As indicated on Drawings. 
2. Flange Width: As indicated on Drawings. 

2.6 FRAMING ACCESSORIES 

A. Fabricate steel-framing accessories from ASTM A 1003/A 1003M, Structural Grade, 
Type H, metallic coated steel sheet, of same grade and coating designation used for 
framing members. 

B. Provide accessories of manufacturer's standard thickness and configuration, unless 
otherwise indicated, as follows: 
1. Supplementary framing. 
2. Bracing, bridging, and solid blocking. 
3. Web stiffeners. 
4. Anchor clips. 
5. End clips. 
6. Foundation clips. 
7. Gusset plates. 
8. Stud kickers and knee braces. 
9. Joist hangers and end closures. 
10. Hole-reinforcing plates. 
11. Backer plates. 

2.7 ANCHORS, CLIPS, AND FASTENERS 

A. Steel Shapes and Clips: ASTM A 36/A 36M, zinc coated by hot-dip process according to 
ASTM A 123/A 123M. 

B. Expansion Anchors:  Hilti Kwik Bolt ‘TZ’ or as indicated on Drawings. 

C. Power-Actuated Anchors: Fastener systems with working capacity greater than or equal to 
the design load, according to an evaluation report acceptable to authorities having 
jurisdiction, based on ICC-ES AC70. 

D. Mechanical Fasteners: ASTM C 1513, corrosion-resistant-coated, self-drilling, self-tapping, 
steel drill screws. 
1. Head Type: Low-profile head beneath sheathing; manufacturer's standard elsewhere. 

E. Welding Electrodes: Comply with AWS standards. 
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2.8 MISCELLANEOUS MATERIALS 

A. Galvanizing Repair Paint:  SSPC-Paint 20. 

B. Cement Grout: Portland cement, ASTM C 150/C 150M, Type I; and clean, natural sand, 
ASTM C 404. Mix at ratio of 1 part cement to 2-1/2 parts sand, by volume, with minimum 
water required for placement and hydration. 

C. Nonmetallic, Nonshrink Grout: Factory-packaged, nonmetallic, noncorrosive, nonstaining 
grout, complying with ASTM C 1107/C 1107M, and with a fluid consistency and 30-minute 
working time. 

D. Shims: Load-bearing, high-density, multimonomer, nonleaching plastic; or cold-formed steel 
of same grade and metallic coating as framing members supported by shims. 

E. Sealer Gaskets: Closed-cell neoprene foam, 1/4 inch thick, selected from manufacturer's 
standard widths to match width of bottom track or rim track members as required. 

2.9 FABRICATION 

A. Fabricate cold-formed steel framing and accessories plumb, square, and true to line, and 
with connections securely fastened, according to referenced AISI's specifications and 
standards, manufacturer's written instructions, and requirements in this Section. 
1. Fabricate framing assemblies using jigs or templates. 
2. Cut framing members by sawing or shearing; do not torch cut. 
3. Fasten cold-formed steel framing members by welding, screw fastening, clinch 

fastening, pneumatic pin fastening, or riveting as standard with fabricator. Wire tying 
of framing members is not permitted. 
a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, 

appearance and quality of welds, and methods used in correcting welding work. 
b. Locate mechanical fasteners with screws penetrating joined members by no 

fewer than three exposed screw threads. 
4. Fasten other materials to cold-formed steel framing by welding, bolting, pneumatic pin 

fastening, or screw fastening, according to manufacturer’s recommendations. 

B. Reinforce, stiffen, and brace framing assemblies to withstand handling, delivery, and 
erection stresses. Lift fabricated assemblies by means that prevent damage or permanent 
distortion. 

C. Tolerances: Fabricate assemblies level, plumb, and true to line to a maximum allowable 
variation of 1/8 inch in 10 feet and as follows: 
1. Spacing: Space individual framing members no more than plus or minus 1/8 inch from 

plan location. Cumulative error shall not exceed minimum fastening requirements of 
sheathing or other finishing materials. 

2. Squareness: Fabricate each cold-formed steel framing assembly to a maximum out-
of-square tolerance of 1/8 inch. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, conditions, and abutting structural framing for compliance with 
requirements for installation tolerances and other conditions affecting performance of the 
Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Before sprayed fire-resistive materials are applied, attach continuous angles, 
supplementary framing, or tracks to structural members indicated to receive sprayed fire-
resistive materials. 

B. After applying sprayed fire-resistive materials, remove only as much of these materials as 
needed to complete installation of cold-formed framing without reducing thickness of fire-
resistive materials below that required to obtain fire-resistance ratings indicated. Protect 
remaining fire-resistive materials from damage. 

C. Install load-bearing shims or grout between the underside of load-bearing wall bottom track 
and the top of foundation wall or slab at locations with a gap larger than 1/4 inch to ensure 
a uniform bearing surface on supporting concrete or masonry construction. 

D. Install sealer gaskets at the underside of wall bottom track or rim track and at the top of 
foundation wall or slab at stud or joist locations. 

3.3 INSTALLATION, GENERAL 

A. Cold-formed steel framing may be shop or field fabricated for installation, or it may be field 
assembled. 

B. Install cold-formed steel framing according to AISI S200, AISI S202, and manufacturer's 
written instructions unless more stringent requirements are indicated. 

C. Install shop- or field-fabricated, cold-formed framing and securely anchor to supporting 
structure. 
1. Screw, bolt, or weld wall panels at horizontal and vertical junctures to produce flush, 

even, true-to-line joints with maximum variation in plane and true position between 
fabricated panels not exceeding 1/16 inch. 

D. Install cold-formed steel framing and accessories plumb, square, and true to line, and with 
connections securely fastened. 
1. Cut framing members by sawing or shearing; do not torch cut. 
2. Fasten cold-formed steel framing members by welding, screw fastening, clinch 

fastening, or riveting. Wire tying of framing members is not permitted. 
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a. Comply with AWS D1.3/D1.3M requirements and procedures for welding, 
appearance and quality of welds, and methods used in correcting welding work. 

b. Locate mechanical fasteners, install according to Shop Drawings, and comply 
with requirements for spacing, edge distances, and screw penetration. 

E. Install framing members in one-piece lengths unless splice connections are indicated for 
track or tension members. 

F. Install temporary bracing and supports to secure framing and support loads equal to those 
for which structure was designed. Maintain braces and supports in place, undisturbed, until 
entire integrated supporting structure has been completed and permanent connections to 
framing are secured. 

G. Do not bridge building expansion joints with cold-formed steel framing. Independently frame 
both sides of joints. 

H. Install insulation, specified in Section 072100 "Thermal Insulation," in framing-assembly 
members, such as headers, sills, boxed joists, and multiple studs at openings, that are 
inaccessible on completion of framing work. 

I. Fasten hole-reinforcing plate over web penetrations that exceed size of manufacturer's 
approved or standard punched openings. 

3.4 INTERIOR NON-LOAD-BEARING WALL INSTALLATION 

A. Install continuous tracks sized to match studs. Align tracks accurately and securely anchor 
to supporting structure, as indicated on Drawings. 

B. Fasten both flanges of studs to top and bottom track unless otherwise indicated. Space 
studs as follows: 
1. Stud Spacing:  As indicated on Drawings. 

C. Set studs plumb, except as needed for diagonal bracing or required for nonplumb walls or 
warped surfaces and similar requirements. 

D. Isolate non-load-bearing steel framing from building structure to prevent transfer of vertical 
loads while providing lateral support. 
1. Install single deep-leg deflection tracks and anchor to building structure. 

E. Install horizontal bridging in wall studs, as indicated on Drawings. 

F. Install miscellaneous framing and connections, including stud kickers, web stiffeners, clip 
angles, continuous angles, anchors, and fasteners, to provide a complete and stable wall-
framing system. 
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3.5 ERECTION TOLERANCES 

A. Install cold-formed steel framing level, plumb, and true to line to a maximum allowable 
tolerance variation of 1/8 inch in 10 feet and as follows: 
1. Space individual framing members no more than plus or minus 1/8 inch from plan 

location. Cumulative error shall not exceed minimum fastening requirements of 
sheathing or other finishing materials. 

3.6 FIELD QUALITY CONTROL 

A. Testing: Owner will engage a qualified independent testing and inspecting agency to 
perform field tests and inspections and prepare test reports. 

B. Field and shop welds will be subject to testing and inspecting. 

C. Testing agency will report test results promptly and in writing to Contractor and Architect. 

D. Cold-formed steel framing will be considered defective if it does not pass tests and 
inspections. 

E. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional work with specified requirements. 

3.7 REPAIRS AND PROTECTION 

A. Galvanizing Repairs: Prepare and repair damaged galvanized coatings on fabricated and 
installed cold-formed steel framing with galvanized repair paint according to 
ASTM A 780/A 780M and manufacturer's written instructions. 

B. Provide final protection and maintain conditions, in a manner acceptable to manufacturer 
and Installer, that ensure that cold-formed steel framing is without damage or deterioration 
at time of Substantial Completion. 

 END OF SECTION 05 40 00 
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SECTION 07 81 00 

APPLIED FIREPROOFING 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes sprayed fire-resistive materials. 

1.3 DEFINITIONS 

A. SFRM: Sprayed fire-resistive materials. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer and testing agency. 

B. Product Certificates: For each type of fireproofing. 

C. Evaluation Reports: For fireproofing, from ICC-ES. 

D. Preconstruction Test Reports: For fireproofing. 

E. Field quality-control reports. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: A firm or individual certified, licensed, or otherwise qualified by 
fireproofing manufacturer as experienced and with sufficient trained staff to install 
manufacturer's products according to specified requirements. 
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1.7 PRECONSTRUCTION TESTING 

A. Preconstruction Adhesion and Compatibility Testing: Test for compliance with requirements 
for specified performance and test methods. 

1. Bond Strength: Test for cohesive and adhesive strength according to ASTM E 736. 
Provide bond strength indicated in referenced fire-resistance design, but not less than 
minimum specified in Part 2. 

2. Density: Test for density according to ASTM E 605. Provide density indicated in 
referenced fire-resistance design, but not less than minimum specified in Part 2. 

3. Verify that manufacturer, through its own laboratory testing or field experience, attests 
that primers or coatings are compatible with fireproofing. 

4. Schedule sufficient time for testing and analyzing results to prevent delaying the 
Work. 

5. For materials failing tests, obtain applied-fireproofing manufacturer's written 
instructions for corrective measures including the use of specially formulated bonding 
agents or primers. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not apply fireproofing when ambient or substrate 
temperature is 44 deg F or lower unless temporary protection and heat are provided to 
maintain temperature at or above this level for 24 hours before, during, and for 24 hours 
after product application. 

B. Ventilation: Ventilate building spaces during and after application of fireproofing, providing 
complete air exchanges according to manufacturer's written instructions. Use natural 
means or, if they are inadequate, forced-air circulation until fireproofing dries thoroughly. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Assemblies: Provide fireproofing, including auxiliary materials, according to requirements of 
each fire-resistance design and manufacturer's written instructions. 

B. Source Limitations: Obtain fireproofing from single source. 

C. Fire-Resistance Design: Indicated on Drawings, tested according to ASTM E 119 or 
UL 263; testing by a qualified testing agency. Identify products with appropriate markings of 
applicable testing agency. 

1. Steel members are to be considered unrestrained unless specifically noted otherwise. 

D. Asbestos: Provide products containing no detectable asbestos. 
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2.2 SPRAYED FIRE-RESISTIVE MATERIALS 

A. Sprayed Fire-Resistive Material: Manufacturer's standard, factory-mixed, lightweight, dry 
formulation, complying with indicated fire-resistance design, and mixed with water at Project 
site to form a slurry or mortar before conveyance and application. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Isolatek International. 
b. Pyrok, Inc. 
c. Southwest Fireproofing Products Co. 
d. Or approved equal. 

2. Application: Designated for exterior use by a qualified testing agency acceptable to 
authorities having jurisdiction. 

3. Bond Strength: Minimum 430-lbf/sq. ft. cohesive and adhesive strength based on field 
testing according to ASTM E 736. 

4. Density: Not less than density specified in the approved fire-resistance design, 
according to ASTM E 605. 

5. Thickness: As required for fire-resistance design indicated, measured according to 
requirements of fire-resistance design or ASTM E 605, whichever is thicker, but not 
less than 0.375 inch. 

6. Combustion Characteristics: ASTM E 136. 
7. Surface-Burning Characteristics: Comply with ASTM E 84; testing by a qualified 

testing agency. Identify products with appropriate markings of applicable testing 
agency. 

a. Flame-Spread Index:  10 or less. 
b. Smoke-Developed Index:  10 or less. 

8. Corrosion Resistance: No evidence of corrosion according to ASTM E 937. 
9. Deflection: No cracking, spalling, or delamination according to ASTM E 759. 
10. Effect of Impact on Bonding: No cracking, spalling, or delamination according to 

ASTM E 760. 
11. Air Erosion: Maximum weight loss of 0.025 g/sq. ft. in 24 hours according to 

ASTM E 859. 
12. Fungal Resistance: Treat products with manufacturer's standard antimicrobial 

formulation to result in no growth on specimens per ASTM G 21 or rating of 10 
according to ASTM D 3274 when tested according to ASTM D 3273. 

13. Sound Absorption:  NRC of 0.50 to 0.75 according to ASTM C 423 for Type A 
mounting according to ASTM E 795. 

http://www.specagent.com/Lookup?ulid=12071
http://www.specagent.com/Lookup?uid=123457015967
http://www.specagent.com/Lookup?uid=123457015968
http://www.specagent.com/Lookup?uid=123457015970
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2.3 AUXILIARY MATERIALS 

A. General: Provide auxiliary materials that are compatible with fireproofing and substrates 
and are approved by UL or another testing and inspecting agency acceptable to authorities 
having jurisdiction for use in fire-resistance designs indicated. 

B. Substrate Primers: Primers approved by fireproofing manufacturer and complying with one 
or both of the following requirements: 

1. Primer and substrate are identical to those tested in required fire-resistance design by 
UL or another testing and inspecting agency acceptable to authorities having 
jurisdiction. 

2. Primer's bond strength in required fire-resistance design complies with specified bond 
strength for fireproofing and with requirements in UL's "Fire Resistance Directory" or 
in the listings of another qualified testing agency acceptable to authorities having 
jurisdiction, based on a series of bond tests according to ASTM E 736. 

C. Bonding Agent: Product approved by fireproofing manufacturer and complying with 
requirements in UL's "Fire Resistance Directory" or in the listings of another qualified 
testing agency acceptable to authorities having jurisdiction. 

D. Reinforcing Fabric: Glass- or carbon-fiber fabric of type, weight, and form required to 
comply with fire-resistance designs indicated; approved and provided by fireproofing 
manufacturer. 

E. Reinforcing Mesh: Metallic mesh reinforcement of type, weight, and form required to comply 
with fire-resistance design indicated; approved and provided by fireproofing manufacturer. 
Include pins and attachment. 

F. Sealer: Transparent-drying, water-dispersible, tinted protective coating recommended in 
writing by fireproofing manufacturer for each fire-resistance design, as recommended by 
manufacturer. 

G. Topcoat: Suitable for application over applied fireproofing; of type recommended in writing 
by fireproofing manufacturer for each fire-resistance design. 

1. Cement-Based Topcoat: Factory-mixed, cementitious hard-coat formulation for trowel 
or spray application over SFRM, as recommended by manufacturer. 

2. Water-Based Permeable Topcoat: Factory-mixed formulation for brush, roller, or 
spray application over applied SFRM, as recommended by manufacturer. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for substrates and other conditions affecting performance of the Work and 
according to each fire-resistance design. 
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1. Verify that substrates are free of dirt, oil, grease, release agents, rolling compounds, 
mill scale, loose scale, incompatible primers, paints, and encapsulants, or other 
foreign substances capable of impairing bond of fireproofing with substrates under 
conditions of normal use or fire exposure. 

2. Verify that objects penetrating fireproofing, including clips, hangers, support sleeves, 
and similar items, are securely attached to substrates. 

3. Verify that substrates receiving fireproofing are not obstructed by ducts, piping, 
equipment, or other suspended construction that will interfere with fireproofing 
application. 

B. Verify that concrete work on steel deck is complete before beginning fireproofing work. 

C. Verify that roof construction, installation of rooftop HVAC equipment, and other related work 
are complete before beginning fireproofing work. 

D. Conduct tests according to fireproofing manufacturer's written instructions to verify that 
substrates are free of substances capable of interfering with bond. 

E. Prepare written report, endorsed by Installer, listing conditions detrimental to performance 
of the Work. 

F. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Cover other work subject to damage from fallout or overspray of fireproofing materials 
during application. 

B. Clean substrates of substances that could impair bond of fireproofing. 

C. Prime substrates where included in fire-resistance design and where recommended in 
writing by fireproofing manufacturer unless compatible shop primer has been applied and is 
in satisfactory condition to receive fireproofing. 

3.3 APPLICATION 

A. Construct fireproofing assemblies that are identical to fire-resistance design indicated and 
products as specified, tested, and substantiated by test reports; for thickness, primers, 
sealers, topcoats, finishing, and other materials and procedures affecting fireproofing work. 

B. Comply with fireproofing manufacturer's written instructions for mixing materials, application 
procedures, and types of equipment used to mix, convey, and apply fireproofing; as 
applicable to particular conditions of installation and as required to achieve fire-resistance 
ratings indicated. 

C. Coordinate application of fireproofing with other construction to minimize need to cut or 
remove fireproofing. 
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1. Do not begin applying fireproofing until clips, hangers, supports, sleeves, and other 
items penetrating fireproofing are in place. 

2. Defer installing ducts, piping, and other items that would interfere with applying 
fireproofing until application of fireproofing is completed. 

D. Metal Decks: 

1. Do not apply fireproofing to underside of metal deck substrates until concrete topping, 
if any, is completed. 

2. Do not apply fireproofing to underside of metal roof deck until roofing is completed; 
prohibit roof traffic during application and drying of fireproofing. 

E. Install auxiliary materials as required, as detailed, and according to fire-resistance design 
and fireproofing manufacturer's written instructions for conditions of exposure and intended 
use. For auxiliary materials, use attachment and anchorage devices of type recommended 
in writing by fireproofing manufacturer. 

F. Spray apply fireproofing to maximum extent possible. After the spraying operation in each 
area, complete the coverage by trowel application or other placement method 
recommended in writing by fireproofing manufacturer. 

G. Extend fireproofing in full thickness over entire area of each substrate to be protected. 

H. Install body of fireproofing in a single course unless otherwise recommended in writing by 
fireproofing manufacturer. 

I. For applications over encapsulant materials, including lockdown (post-removal) 
encapsulants, apply fireproofing that differs in color from that of encapsulant over which it is 
applied. 

J. Where sealers are used, apply products that are tinted to differentiate them from 
fireproofing over which they are applied. 

K. Provide a uniform finish complying with description indicated for each type of fireproofing 
material and matching finish approved for required mockups. 

L. Cure fireproofing according to fireproofing manufacturer's written instructions. 

M. Do not install enclosing or concealing construction until after fireproofing has been applied, 
inspected, and tested and corrections have been made to deficient applications. 

3.4 FIELD QUALITY CONTROL 

A. Special Inspections:  Engage a qualified special inspector to perform the following special 
inspections: 

1. Test and inspect as required by the IBC, as indicated on Schedule of Special 
Inspections. 
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B. Perform the tests and inspections of completed Work in successive stages. Do not proceed 
with application of fireproofing for the next area until test results for previously completed 
applications of fireproofing show compliance with requirements. Tested values must equal 
or exceed values as specified and as indicated and required for approved fire-resistance 
design. 

C. Fireproofing will be considered defective if it does not pass tests and inspections. 

1. Remove and replace fireproofing that does not pass tests and inspections, and retest. 
2. Apply additional fireproofing, per manufacturer's written instructions, where test 

results indicate insufficient thickness, and retest. 

D. Prepare test and inspection reports. 

3.5 CLEANING, PROTECTING, AND REPAIRING 

A. Cleaning: Immediately after completing spraying operations in each containable area of 
Project, remove material overspray and fallout from surfaces of other construction and 
clean exposed surfaces to remove evidence of soiling. 

B. Protect fireproofing, according to advice of manufacturer and Installer, from damage 
resulting from construction operations or other causes, so fireproofing is without damage or 
deterioration at time of Substantial Completion. 

C. As installation of other construction proceeds, inspect fireproofing and repair damaged 
areas and fireproofing removed due to work of other trades. 

D. Repair fireproofing damaged by other work before concealing it with other construction. 

E. Repair fireproofing by reapplying it using same method as original installation or using 
manufacturer's recommended trowel-applied product. 

END OF SECTION 07 81 00 
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SECTION 07 92 00 

JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Butyl joint sealants. 
2. Latex joint sealants. 
3. Joint sealant backing. 
4. Acoustical joint sealants. 

1.3 SUBMITTALS 

A. Product Data: For each joint-sealant product. 

B. Product Test Reports: For each kind of joint sealant, for tests performed by a qualified 
testing agency. 

1.4 FIELD CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by 
joint-sealant manufacturer. 

2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated. 
4. Where contaminants capable of interfering with adhesion have not yet been removed 

from joint substrates. 
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PART 2 - PRODUCTS 

2.1 JOINT SEALANTS, GENERAL 

A. Compatibility: Provide joint sealants, backings, and other related materials that are 
compatible with one another and with joint substrates under conditions of service and 
application, as demonstrated by joint-sealant manufacturer, based on testing and field 
experience. 

B. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range. 

2.2 BUTYL JOINT SEALANTS 

A. Butyl-Rubber-Based Joint Sealants: ASTM C 1311. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Bostik, Inc. 
b. Pecora Corporation. 
c. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2.3 LATEX JOINT SEALANTS 

A. Acrylic Latex: Acrylic latex or siliconized acrylic latex, ASTM C 834, Type OP, Grade NF. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Pecora Corporation. 
b. Sherwin-Williams Company (The). 
c. Tremco Incorporated. 
d. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2.4 JOINT-SEALANT BACKING 

A. Sealant Backing Material, General: Nonstaining; compatible with joint substrates, sealants, 
primers, and other joint fillers; and approved for applications indicated by sealant 
manufacturer based on field experience and laboratory testing. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

http://www.specagent.com/Lookup?ulid=9453
http://www.specagent.com/Lookup?uid=123457013487
http://www.specagent.com/Lookup?uid=123457013488
http://www.specagent.com/Lookup?ulid=9454
http://www.specagent.com/Lookup?uid=123457013358
http://www.specagent.com/Lookup?uid=123457013359
http://www.specagent.com/Lookup?uid=123457013360
http://www.specagent.com/Lookup?ulid=9455


County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 07 92 00                              
Issued: 03/31/2020                                             JOINT SEALANTS 

Page 3 of 7 

a. Alcot Plastics Ltd. 
b. BASF Corporation; Construction Systems. 
c. Construction Foam Products; a division of Nomaco, Inc. 
d. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

B. Cylindrical Sealant Backings: ASTM C 1330, Type C (closed-cell material with a surface 
skin) or as approved in writing by joint-sealant manufacturer for joint application indicated, 
and of size and density to control sealant depth and otherwise contribute to producing 
optimum sealant performance. 

C. Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant 
manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or 
joint surfaces at back of joint. Provide self-adhesive tape where applicable.  

2.5 ACOUSTICAL JOINT SEALANTS 

A. Acoustical Sealant for Exposed and Concealed Joints: Manufacturer's standard nonsag, 
paintable, nonstaining latex acoustical sealant complying with ASTM C 834. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Pecora Corporation. 
b. Serious Energy Inc. 
c. Tremco, Inc. 
d. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

B. Colors of Exposed Acoustical Joint Sealants:  As selected by Architect from manufacturer's 
full range of colors. 

C. Provide acoustical joint-sealant products that effectively reduce airborne sound 
transmission through perimeter joints and openings in building construction, as 
demonstrated by testing representative assemblies according to ASTM E 90. 

2.6 MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion 
of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-
substrate tests and field tests. 

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of 
sealants and sealant backing materials, free of oily residues or other substances capable of 
staining or harming joint substrates and adjacent nonporous surfaces in any way, and 
formulated to promote optimum adhesion of sealants to joint substrates. 

C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and 
surfaces adjacent to joints. 

http://www.specagent.com/Lookup?uid=123457064684
http://www.specagent.com/Lookup?uid=123457013490
http://www.specagent.com/Lookup?uid=123457013491
http://www.specagent.com/Lookup?ulid=9457
http://www.specagent.com/Lookup?uid=123457006227
http://www.specagent.com/Lookup?uid=123457006228
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of 
joint sealant, including dust, paints (except for permanent, protective coatings tested 
and approved for sealant adhesion and compatibility by sealant manufacturer), old 
joint sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and 
frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or 
a combination of these methods to produce a clean, sound substrate capable of 
developing optimum bond with joint sealants. Remove loose particles remaining after 
cleaning operations above by vacuuming or blowing out joints with oil-free 
compressed air. Porous joint substrates include the following: 

a. Concrete. 
b. Masonry. 
c. Unglazed surfaces of ceramic tile. 
d. Resinous flooring. 

3. Remove laitance and form-release agents from concrete. 
4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues capable of interfering with adhesion 
of joint sealants. Nonporous joint substrates include the following: 

a. Metal. 
b. Glass. 
c. Porcelain enamel. 
d. Glazed surfaces of ceramic tile. 

B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or 
as indicated by preconstruction joint-sealant-substrate tests or prior experience. Apply 
primer to comply with joint-sealant manufacturer's written instructions. Confine primers to 
areas of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces. 

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer 
with adjoining surfaces that otherwise would be permanently stained or damaged by such 
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contact or by cleaning methods required to remove sealant smears. Remove tape 
immediately after tooling without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General: Comply with joint-sealant manufacturer's written installation instructions for 
products and applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of 
joint sealants as applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of kind indicated to support sealants during application and at 
position required to produce cross-sectional shapes and depths of installed sealants 
relative to joint widths that allow optimum sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant 

application, and replace them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between 
sealants and backs of joints. 

E. Install sealants using proven techniques that comply with the following and at the same 
time backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

F. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or 
curing begins, tool sealants according to requirements specified in subparagraphs below to 
form smooth, uniform beads of configuration indicated; to eliminate air pockets; and to 
ensure contact and adhesion of sealant with sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do 

not discolor sealants or adjacent surfaces. 
3. Provide concave joint profile per Figure 8A in ASTM C 1193 unless otherwise 

indicated. 

G. Use masking tape to protect surfaces adjacent to recessed tooled joints.  

3.4 INSTALLATION OF ACOUSTICAL JOINT SEALANTS 

A. Comply with acoustical joint-sealant manufacturer's written installation instructions unless 
more stringent requirements apply. 
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B. STC-Rated Assemblies: Seal construction at perimeters, behind control joints, and at 
openings and penetrations with a continuous bead of acoustical joint sealant. Install 
acoustical joint sealants at both faces of partitions, at perimeters, and through penetrations. 
Comply with ASTM C 919, ASTM C 1193, and manufacturer's written recommendations for 
closing off sound-flanking paths around or through assemblies, including sealing partitions 
to underside of floor slabs above acoustical ceilings. 

3.5 FIELD QUALITY CONTROL 

A. Evaluation of Field-Adhesion-Test Results: Sealants not evidencing adhesive failure from 
testing or noncompliance with other indicated requirements will be considered satisfactory. 
Remove sealants that fail to adhere to joint substrates during testing or to comply with other 
requirements. Retest failed applications until test results prove sealants comply with 
indicated requirements. 

3.6 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 
methods and with cleaning materials approved in writing by manufacturers of joint sealants 
and of products in which joints occur. 

3.7 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating 
substances and from damage resulting from construction operations or other causes so 
sealants are without deterioration or damage at time of Substantial Completion. If, despite 
such protection, damage or deterioration occurs, cut out, remove, and repair damaged or 
deteriorated joint sealants immediately so installations with repaired areas are 
indistinguishable from original work. 

3.8 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application: Interior joints in horizontal traffic surfaces. 

1. Joint Locations: 

a. Isolation joints in cast-in-place concrete slabs. 
b. Control and expansion joints in tile flooring. 
c. And as indicated on the drawings. 

2. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

B. Joint-Sealant Application: Interior joints in vertical surfaces and horizontal nontraffic 
surfaces. 

1. Joint Locations: 
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a. Tile control and expansion joints. 
b. Vertical joints on exposed surfaces of partitions. 
c. Perimeter joints between interior wall surfaces and frame of interior doors and 

windows. 
d. And as indicated on the drawings. 

2. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

C. Joint-Sealant Application: Mildew-resistant interior joints in vertical surfaces and horizontal 
nontraffic surfaces. 

1. Joint Locations: 

a. Joints between plumbing fixtures and adjoining walls, floors, and counters. 
b. Tile control and expansion joints where indicated. 
c. Control and expansion joints in resinous flooring. 
d. And as indicated on the drawings. 

2. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

D. Joint-Sealant Application: Concealed mastics. 

1. Joint Locations: 

a. Aluminum thresholds. 

2. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

END OF SECTION 07 92 00  
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SECTION 08 11 13 

HOLLOW METAL DOORS AND FRAMES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Interior standard hollow metal doors and frames.  

B. Related Requirements: 

1. Section 08 71 00 "Door Hardware" for door hardware for hollow-metal doors. 
2. Section 08 80 00 “Glazing” for non-rated and tempered glass. 
3. Section 08 88 13 “Fire-Resistant Glazing” for fire-rated glass. 

1.3 DEFINITIONS 

A. Minimum Thickness: Minimum thickness of base metal without coatings according to 
NAAMM-HMMA 803 or SDI A250.8. 

1.4 COORDINATION 

A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, 
templates, and directions for installing anchorages, including sleeves, concrete inserts, 
anchor bolts, and items with integral anchors. Deliver such items to Project site in time for 
installation. 

B. Coordinate requirements for installation of door hardware, electrified door hardware, and 
access control and security systems. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 
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1. Include construction details, material descriptions, core descriptions, fire-resistance 
ratings, temperature-rise ratings, and finishes. 

B. Shop Drawings: Include the following: 

1. Elevations of each door type. 
2. Details of doors, including vertical- and horizontal-edge details and metal 

thicknesses. 
3. Frame details for each frame type, including dimensioned profiles and metal 

thicknesses. 
4. Locations of reinforcement and preparations for hardware. 
5. Details of each different wall opening condition. 
6. Details of electrical raceway and preparation for electrified hardware, access control 

systems, and security systems. 
7. Details of anchorages, joints, field splices, and connections. 
8. Details of accessories. 
9. Details of moldings, removable stops, and glazing. 

C. Samples for Verification: 

1. Finishes: For each type of exposed finish required, prepared on Samples of not less 
than 3 by 5 inches. 

D. Product Schedule: For hollow-metal doors and frames, prepared by or under the 
supervision of supplier, using same reference numbers for details and openings as those 
on Drawings. Coordinate with final door hardware schedule. 

1.6 INFORMATIONAL SUBMITTALS 

A. Product Test Reports: For each type of hollow-metal door and frame assembly, for tests 
performed by a qualified testing agency. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver hollow-metal doors and frames palletized, packaged, or crated to provide protection 
during transit and Project-site storage. Do not use non-vented plastic. 

1. Provide additional protection to prevent damage to factory-finished units. 

B. Deliver welded frames with two removable spreader bars across bottom of frames, tack 
welded to jambs and mullions. 

C. Store hollow-metal doors and frames vertically under cover at Project site with head up. 
Place on minimum 4-inch-high wood blocking. Provide minimum 1/4-inch space between 
each stacked door to permit air circulation. 
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D. Inspect doors and frames upon delivery for damage.  Minor damages may be repaired 
provided refinished items are equal in all respects to new work and acceptable to Architect; 
otherwise, remove and replace damaged items as directed. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations:  Obtain hollow-metal work from single manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. Fire-Rated Assemblies: Complying with NFPA 80 and listed and labeled by a qualified 
testing agency acceptable to authorities having jurisdiction for fire-protection ratings 
indicated, based on testing at positive pressure according to NFPA 252 or UL 10C. 

1. Smoke- and Draft-Control Assemblies: Provide assemblies with gaskets listed and 
labeled for smoke and draft control by a qualified testing agency acceptable to 
authorities having jurisdiction, based on testing according to UL 1784 and installed in 
compliance with NFPA 105. 

B. Fire-Rated, Borrowed-Lite Assemblies: Complying with NFPA 80 and listed and labeled by 
a qualified testing agency acceptable to authorities having jurisdiction, for fire-protection 
ratings indicated, based on testing according to NFPA 257 or UL 9. 

2.3 INTERIOR STANDARD HOLLOW METAL DOORS AND FRAMES 

A. Construct hollow-metal doors and frames to comply with standards indicated for materials, 
fabrication, hardware locations, hardware reinforcement, tolerances, and clearances, and 
as specified. 

B. Extra-Heavy-Duty Doors and Frames: SDI A250.8, Level 3; SDI A250.4, Level A. 

1. Doors: 

a. Type: As indicated on Drawings. 
b. Thickness: 1-3/4 inches. 
c. Face:  Uncoated steel sheet, minimum thickness of 0.053 inch. 
d. Edge Construction:  Model 2, Seamless. 
e. Edge Bevel:  Provide manufacturer's standard beveled or square edges. 
f. Core:  Manufacturer's standard. 
g. Fire-Rated Core: Manufacturer's standard core for fire-rated doors. 

2. Frames: 

a. Materials:  Uncoated steel sheet, minimum thickness of 0.053 inch. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 08 11 13                              
Issued: 03/31/2020                                  HOLLOW METAL DOORS AND FRAMES 

Page 4 of 7 

b. Construction:  Full profile welded. 
c. Exposed Finish:  Prime.  

2.4 BORROWED LITES 

A. Fabricate of uncoated steel sheet, minimum thickness of 0.053 inch. 

B. Construction:  Full profile welded. 

C. Fabricate in one piece except where handling and shipping limitations require multiple 
sections. Where frames are fabricated in sections due to shipping or handling limitations, 
provide alignment plates or angles at each joint, fabricated of metal of same or greater 
thickness as metal as frames. 

D. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners 
unless otherwise indicated. 

2.5 FRAME ANCHORS 

A. Jamb Anchors: 

1. Type: Anchors of minimum size and type required by applicable door and frame 
standard, and suitable for performance level indicated. 

2. Quantity & location: As indicated on the drawings. 

B. Floor Anchors: Provide floor anchors for each jamb and mullion that extends to floor. 

C. Floor Anchors for Concrete Slabs with Underlayment: Adjustable-type anchors with 
extension clips, allowing not less than 2-inch height adjustment. Terminate bottom of 
frames at top of underlayment. 

D. Material: ASTM A 879/A 879M, Commercial Steel (CS), 04Z coating designation; mill 
phosphatized. 

2.6 MATERIALS 

A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable 
for exposed applications. 

B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of 
scale, pitting, or surface defects; pickled and oiled. 

C. Metallic-Coated Steel Sheet: ASTM A 653/A 653M, Commercial Steel (CS), Type B. 

D. Inserts, Bolts, and Fasteners: Hot-dip galvanized according to ASTM A 153/A 153M. 
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E. Power-Actuated Fasteners in Concrete: Fastener system of type suitable for application 
indicated, fabricated from corrosion-resistant materials, with clips or other accessory 
devices for attaching hollow-metal frames of type indicated. 

F. Mineral-Fiber Insulation: ASTM C 665, Type I (blankets without membrane facing); 
consisting of fibers manufactured from slag or rock wool; with maximum flame-spread and 
smoke-developed indexes of 25 and 50, respectively; passing ASTM E 136 for combustion 
characteristics. 

G. Glazing: Comply with requirements in Section 088000 "Glazing" and Section 088813 “Fire-
Resistant Glazing”. 

2.7 FABRICATION 

A. Door Astragals: Provide astragals as indicated on Drawings. 

B. Hollow-Metal Frames: Fabricate in one piece except where handling and shipping 
limitations require multiple sections. Where frames are fabricated in sections, provide 
alignment plates or angles at each joint, fabricated of metal of same or greater thickness as 
frames. 

1. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed 
fasteners unless otherwise indicated. 

2. Door Silencers: Except on weather-stripped frames, drill stops to receive door 
silencers as follows. Keep holes clear during construction. 

a. Single-Door Frames: Drill stop in strike jamb to receive three door silencers. 
b. Double-Door Frames: Drill stop in head jamb to receive two door silencers. 

C. Hardware Preparation: Factory prepare hollow-metal doors and frames to receive 
templated mortised hardware, and electrical wiring; include cutouts, reinforcement, 
mortising, drilling, and tapping according to SDI A250.6, the Door Hardware Schedule, and 
templates. 

1. Reinforce doors and frames to receive nontemplated, mortised, and surface-mounted 
door hardware. 

2. Comply with BHMA A156.115 for preparing hollow-metal doors and frames for 
hardware. 

D. Glazed Lites: Provide stops and moldings around glazed lites where indicated. Form 
corners of stops and moldings with mitered hairline joints. 

1. Provide stops and moldings flush with face of door, and with beveled stops unless 
otherwise indicated. 

2. Provide fixed frame moldings on outside of exterior and on secure side of interior 
doors and frames.  

3. Coordinate rabbet width between fixed and removable stops with glazing and 
installation types indicated. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 08 11 13                              
Issued: 03/31/2020                                  HOLLOW METAL DOORS AND FRAMES 

Page 6 of 7 

4. Provide stops for installation with countersunk flat- or oval-head machine screws 
spaced uniformly not more than 9 inches o.c. and not more than 2 inches o.c. from 
each corner. 

2.8 STEEL FINISHES 

A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer. 

1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer 
complying with SDI A250.10; recommended by primer manufacturer for substrate; 
compatible with substrate and field-applied coatings despite prolonged exposure. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas and conditions, with Installer present, for compliance with 
requirements for installation tolerances and other conditions affecting performance of the 
Work. 

B. Examine roughing-in for embedded and built-in anchors to verify actual locations before 
frame installation. 

C. Prepare written report, endorsed by Installer, listing conditions detrimental to performance 
of the Work. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Remove welded-in shipping spreaders installed at factory. Restore exposed finish by 
grinding, filling, and dressing, as required to make repaired area smooth, flush, and invisible 
on exposed faces. Touch up factory-applied finishes where spreaders are removed. 

B. Drill and tap doors and frames to receive nontemplated, mortised, and surface-mounted 
door hardware. 

3.3 INSTALLATION 

A. General: Install hollow-metal doors and frames plumb, rigid, properly aligned, and securely 
fastened in place. Comply with approved Shop Drawings and with manufacturer's written 
instructions. 

B. Hollow-Metal Frames: Comply with SDI A250.11. 
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1. Set frames accurately in position; plumbed, aligned, and braced securely until 
permanent anchors are set. After wall construction is complete, remove temporary 
braces without damage to completed Work. 

a. Where frames are fabricated in sections, field splice at approved locations by 
welding face joint continuously; grind, fill, dress, and make splice smooth, flush, 
and invisible on exposed faces. Touch-up finishes. 

b. Install frames with removable stops located on secure side of opening. 

2. Fire-Rated Openings: Install frames according to NFPA 80. 
3. Floor Anchors: Secure with postinstalled expansion anchors. 

a. Floor anchors may be set with power-actuated fasteners instead of 
postinstalled expansion anchors if so indicated and approved on Shop 
Drawings. 

4. Solidly pack mineral-fiber insulation inside frames. 
5. Installation Tolerances: Adjust hollow-metal frames to the following tolerances: 

a. Squareness: Plus or minus 1/16 inch, measured at door rabbet on a line 90 
degrees from jamb perpendicular to frame head. 

b. Alignment: Plus or minus 1/16 inch, measured at jambs on a horizontal line 
parallel to plane of wall. 

c. Twist: Plus or minus 1/16 inch, measured at opposite face corners of jambs on 
parallel lines, and perpendicular to plane of wall. 

d. Plumbness: Plus or minus 1/16 inch, measured at jambs at floor. 

C. Hollow-Metal Doors: Fit and adjust hollow-metal doors accurately in frames, within 
clearances specified below. 

1. Non-Fire-Rated Steel Doors: Comply with SDI A250.8. 
2. Fire-Rated Doors: Install doors with clearances according to NFPA 80. 
3. Smoke-Control Doors: Install doors according to NFPA 105. 

D. Glazing: Comply with installation requirements in Section 088000 "Glazing" and with 
hollow-metal manufacturer's written instructions. 

3.4 CLEANING AND TOUCHUP 

A. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of 
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer. 

B. Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified in 
painting Sections. 

END OF SECTION 08 11 13 
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SECTION 08 12 16 

ALUMINUM FRAMES 

PART 1 - GENERAL 

1.1 Related Documents 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 Summary 
A. Section Includes: Kawneer Architectural Aluminum Storefront Systems, including perimeter 

trims, stools, accessories, shims and anchors, and perimeter sealing of storefront units. 
1. Types of Kawneer Aluminum Storefront Systems include: 

a. InFrame™ Interior Framing System - 2" x 6" (50.8 x 152.4) nominal dimension; Non-
Thermal; Center Glazed, Screw Spline, Punched Opening Fabrication. 

B. Related Sections: 
1. 07 92 00 “Joint Sealants” 
2. 08 80 00 “Glazing” 
3. 08 41 13 “Aluminum-Framed Entrances and Storefronts”. 

1.3 Definitions 
A. Definitions: For fenestration industry standard terminology and definitions refer to American 

Architectural Manufacturers Association (AAMA) – AAMA Glossary (AAMA AG) 

1.4 Performance Requirements 
A. Storefront System Performance Requirements: Interior framing system. 

1.5 Submittals 
A. Product Data:  Include construction details, material descriptions, dimensions of individual 

components and profiles, hardware, finishes, and installation instructions for each type of 
aluminum frames indicated. 

B. Shop Drawings:  Include plans, elevations, sections, details, hardware, and attachments to 
other work, operational clearances and installation details. 

C. Samples for Initial Selection:  For units with factory-applied color finishes including samples 
of hardware and accessories involving color selection. 

D. Samples for Verification:  For aluminum frames and components required.   
E. Fabrication Sample:  Of each vertical-to-horizontal intersection of aluminum frames, made 

from 12" (304.8 mm) lengths of full-size components and showing details of the following: 
1. Joinery, including concealed welds. 
2. Anchorage. 
3. Expansion provisions. 
4. Glazing. 
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5. Flashing and drainage. 
F. Other Action Submittals: 

1. Entrance Door Hardware Schedule:  Prepared by or under the supervision of supplier, 
detailing fabrication and assembly of entrance door hardware, as well as procedures and 
diagrams.  Coordinate final entrance door hardware schedule with doors, frames, and 
related work to ensure proper size, thickness, hand, function, and finish of entrance door 
hardware. 

1.6 Quality Assurance 
A. Installer Qualifications:  An installer which has had successful experience with installation of 

the same or similar units required for the project and other projects of similar size and scope. 
B. Manufacturer Qualifications:  A manufacturer capable of providing aluminum frames that 

meet or exceed performance requirements indicated and of documenting this performance 
by inclusion of test reports, and calculations. 

C. Source Limitations:  Obtain aluminum frames through one source from a single 
manufacturer. 

D. Product Options:  Drawings indicate size, profiles, and dimensional requirements of 
aluminum frames and are based on the specific system indicated.  Refer to Division 01 
Section “Product Requirements”. Do not modify size and dimensional requirements. 
1. Do not modify intended aesthetic effects, as judged solely by Architect, except with 

Architect's approval.  If modifications are proposed, submit comprehensive explanatory 
data to Architect for review. 

E. Pre-installation Conference:  Conduct conference at Project site to comply with requirements 
in Division 01 Section “Project Management and Coordination”. 

1.7 Project Conditions 
A. Field Measurements:  Verify actual dimensions of aluminum frame openings by field 

measurements before fabrication and indicate field measurements on Shop Drawings. 

1.8 Warranty 
A. Manufacturer’s Warranty:  Submit, for Owner’s acceptance, manufacturer’s standard 

warranty. 
B. Warranty Period: Two (2) years from Date of Substantial Completion of the project provided 

however that the Limited Warranty shall begin in no event later than six months from date of 
shipment by manufacturer. 

PART 2 - PRODUCTS 

2.1 Manufacturers 
A. Basis-of-design Product: 

1. Kawneer Company Inc. 
2. InFrame™ Interior Framing System (Non-Thermal) 
3. System Dimensions: 2" x 6" (50.8 x 152.4) nominal dimension 
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4. Glass: Center Plane 

2.2 Materials 
A. Aluminum Extrusions:  Alloy and temper recommended by aluminum storefront manufacturer 

for strength, corrosion resistance, and application of required finish and not less than 0.070" 
(1.8 mm) wall thickness at any location for the main frame and complying with ASTM B 221: 
6063-T6 alloy and temper. 

B. Fasteners:  Aluminum, nonmagnetic stainless steel or other materials to be non-corrosive 
and compatible with aluminum framing members, trim hardware, anchors, and other 
components. 

C. Anchors, Clips, and Accessories:  Aluminum, nonmagnetic stainless steel, or zinc-coated 
steel or iron complying with ASTM B 633 for SC 3 severe service conditions or other suitable 
zinc coating; provide sufficient strength to withstand design pressure indicated. 

D. Reinforcing Members:  Aluminum, nonmagnetic stainless steel, or nickel/chrome-plated steel 
complying with ASTM B 456 for Type SC 3 severe service conditions, or zinc-coated steel or 
iron complying with ASTM B 633 for SC 3 severe service conditions or other suitable zinc 
coating; provide sufficient strength to withstand design pressure indicated. 

E. Sealant:  For sealants required within fabricated storefront system, provide permanently 
elastic, non-shrinking, and non-migrating type recommended by sealant manufacturer for 
joint size and movement. 

F. Tolerances: Reference to tolerances for wall thickness and other cross-sectional dimensions 
of storefront members are nominal and in compliance with AA Aluminum Standards and 
Data. 

2.3 Storefront Framing System 
A. Brackets and Reinforcements:  Manufacturer's standard high-strength aluminum with 

nonstaining, nonferrous shims for aligning system components. 
B. Fasteners and Accessories:  Manufacturer's standard corrosion-resistant, nonstaining, 

nonbleeding fasteners and accessories compatible with adjacent materials. Where exposed 
shall be stainless steel. 

C. Perimeter Anchors:  When steel anchors are used, provide insulation between steel material 
and aluminum material to prevent galvanic action   

D. Packing, Shipping, Handling and Unloading: Deliver materials in manufacturer's original, 
unopened, undamaged containers with identification labels intact. 

E. Storage and Protection: Store materials protected from exposure to harmful weather 
conditions. Handle storefront material and components to avoid damage. Protect storefront 
material against damage from elements, construction activities, and other hazards before, 
during and after storefront installation. 

2.4 Glazing Systems 
A. Glazing:  As specified in Division 08 Section “Glazing”. 
B. Glazing Gaskets:  Manufacturer's standard compression types; replaceable, extruded EPDM 

rubber. 
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C. Spacers and Setting Blocks:  Manufacturer's standard elastomeric type. 
D. Bond-Breaker Tape:  Manufacturer's standard TFE-fluorocarbon or polyethylene material to 

which sealants will not develop adhesion. 
E. Glazing Sealants:  For structural-sealant-glazed systems, as recommended by manufacturer 

for joint type, and as follows: 
1. Weatherseal Sealant:  ASTM C 920 for Type S, Grade NS, Class 25, Uses NT, G, A, and 

O; single-component neutral-curing formulation that is compatible with structural sealant 
and other system components with which it comes in contact; recommended by 
structural-sealant, weatherseal-sealant, and aluminum-framed-system manufacturers for 
this use. 

2.5 Entrance Door Systems 
A. Entrance Doors:  As specified in Division 08 41 13 Section “Aluminum-Framed Entrances 

and Storefronts”. 

2.6 Accessory Materials 
A. Joint Sealants:  For installation at perimeter of aluminum-framed systems, as specified in 

Section 07 92 00 “Joint Sealants”. 
B. Bituminous Paint:  Cold-applied, asphalt-mastic paint complying with SSPC-Paint 12 

requirements except containing no asbestos; formulated for 30 mil (0.762 mm) thickness per 
coat. 

2.7 Fabrication 
A. Extrude aluminum shapes before finishing. 
B. Framing Members, General:  Fabricate components that, when assembled, have the 

following characteristics: 
1. Profiles that are sharp, straight, and free of defects or deformations. 
2. Accurately fit joints; make joints flush, hairline and weatherproof. 
3. Physical and thermal isolation of glazing from framing members. 
4. Accommodations for thermal and mechanical movements of glazing and framing to 

maintain required glazing edge clearances. 
5. Provisions for field replacement of glazing.  
6. Fasteners, anchors, and connection devices that are concealed from view to greatest 

extent possible. 
C. Mechanically Glazed Framing Members:  Fabricate for flush glazing without projecting stops. 
D. Storefront Framing:  Fabricate components for assembly using manufacturer’s standard 

installation instructions. 
1. After fabrication, clearly mark components to identify their locations in Project 

according to Shop Drawings. 

2.8 Aluminum Finishes 
A. Finish designations prefixed by AA comply with the system established by the Aluminum 

Association for designating aluminum finishes: 
B. Factory Finishing 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 08 12 16                               
Issued: 03/31/2020                                 ALUMINUM FRAMES 

Page 5 of 6 

1. Kawneer Permanodic™ AA-M10C21A41 / AA-M45C22A41, AAMA 611, Architectural 
Class I Clear Anodic Coating (Color #14 Clear) (Optional). 

PART 3 - EXECUTION 

3.1 Examination 
A. Examine openings, substrates, structural support, anchorage, and conditions, with Installer 

present, for compliance with requirements for installation tolerances and other conditions 
affecting performance of work.  Verify rough opening dimensions, levelness of sill plate and 
operational clearances.  Examine wall flashings, vapor retarders, water and weather barriers, 
and other built-in components to ensure a coordinated, weather tight aluminum frame 
installation. 
1. Masonry Surfaces:  Visibly dry and free of excess mortar, sand, and other construction 

debris. 
2. Wood Frame Walls:  Dry, clean, sound, well nailed, free of voids, and without offsets at 

joints.  Ensure that nail heads are driven flush with surfaces in opening and within 3 
inches (76 mm) of opening. 

3. Metal Surfaces:  Dry; clean; free of grease, oil, dirt, rust, corrosion, and welding slag; 
without sharp edges or offsets at joints. 

4. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 Installation 
A. Comply with Drawings, Shop Drawings, and manufacturer's written instructions for installing 

aluminum framed storefront system, accessories, and other components. 
B. Install aluminum framed storefront system level, plumb, square, true to line, without distortion 

or impeding thermal movement, anchored securely in place to structural support, and in 
proper relation to wall flashing and other adjacent construction. 

C. Separate aluminum and other corrodible surfaces from sources of corrosion or electrolytic 
action at points of contact with other materials. 

3.3 Field Quality Control 
A. Manufacturer's Field Services: Upon Owner’s written request, provide periodic site visit by 

manufacturer’s field service representative. 

3.4 Adjusting, Cleaning, and Protection 
A. Clean aluminum surfaces immediately after installing aluminum framed storefronts.  Avoid 

damaging protective coatings and finishes.  Remove excess sealants, glazing materials, dirt, 
and other substances. 

B. Clean glass immediately after installation. Comply with glass manufacturer's written 
recommendations for final cleaning and maintenance.  Remove nonpermanent labels, and 
clean surfaces. 
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Remove and replace glass that has been broken, chipped, cracked, abraded, or damaged during 
construction period. 

END OF SECTION 08 12 16 
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SECTION 08 41 13 
 

ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS 

PART 1 -  GENERAL 

1.1 Related Documents 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 Summary 
A. This Section includes Kawneer Aluminum Entrances, glass and glazing, and door hard-

ware and components. 
1. Types of Kawneer Aluminum Entrances include: 

a. 500 Swing Door; Wide stile, 5" (127 mm) vertical face dimension, 1-3/4" (44.5 mm) 
depth, high traffic applications. 

B. Related Sections: 
1. 08 12 16 "Aluminum-Frames" 
2. 08 80 00 “Glazing” 

1.3 Definitions 
A. Definitions: For fenestration industry standard terminology and definitions refer to Ameri-

can Architectural Manufactures Association (AAMA) – AAMA Glossary (AAMA AG).  

1.4 Performance Requirements 

A. General Performance:  Aluminum-framed entrance system shall withstand the effects of 
the following performance requirements without failure due to defective manufacture, fab-
rication, installation, or other defects in construction. 

B. Aluminum Framed Entrance Performance Requirements: 
1. Air Infiltration: For single acting offset pivot or butt hung entrances in the closed and 

locked position, the test specimen shall be tested in accordance with ASTM E 283 at a 
pressure differential of 1.57 psf (75 PA) for single and pairs of doors. A single 3'0" x 
7'0" (915 mm x 2134 mm) entrance door and frame shall not exceed 1.0 cfm/ft2. A pair 
of 6'0" x 7'0" (1830 mm x 2134 mm) entrance doors and frame shall not exceed 1.0 
cfm/ft2. 

2. Structural Performance:  Corner strength shall be tested per the Kawneer dual moment 
load test procedure and certified by an independent testing laboratory to ensure weld 
compliance and corner integrity. 

1.5 Submittals 
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A. Product Data:  Include construction details, material descriptions, and fabrication methods, 
dimensions of individual components and profiles, hardware, finishes, and installation in-
structions for each type of aluminum-framed entrance door indicated. 

B. Shop Drawings:  Include plans, elevations, sections, details, hardware, and attachments to 
other work, operational clearances and installation details. 

C. Product Test Reports:  Based on evaluation of comprehensive tests performed by a quali-
fied testing agency for each type of aluminum-framed entrance doors. 

D. Entrance Door Hardware Schedule:  Prepared by or under the supervision of supplier, de-
tailing fabrication and assembly of entrance door hardware, as well as procedures and di-
agrams.  Coordinate final entrance door hardware schedule with doors, frames, and relat-
ed work to ensure proper size, thickness, hand, function, and finish of entrance door hard-
ware. 

1.6 Project Conditions 
A. Field Measurements:  Verify actual dimensions of aluminum-framed entrance door open-

ings by field measurements before fabrication and indicate field measurements on Shop 
Drawings. 

1.7 Warranty 
A. Manufacturer’s Warranty:  Submit, for Owner’s acceptance, manufacturer’s standard war-

ranty. 
1. Warranty Period: Two (2) years from Date of Substantial Completion of the project pro-

vided however that the Limited Warranty shall begin in no event later than six months 
from date of shipment by manufacturer. 

PART 2 -  PRODUCTS 

2.1 Manufacturers 
A. Basis-of-Design Product: 

1. Kawneer Company Inc. 
2. The door stile and rail face dimensions of the 500 entrance door will be as follows 

 Door  Vertical Stile  Top Rail  Bottom Rail  Optional Bottom 
Rail 
 500  5" (127 mm)  5" (127 mm)      10" (254 mm) 

3. Major portions of the door members to be 0.125" (3.2) nominal in thickness and glazing 
molding to be 0.05" (1.3) thick. 

4. Glazing gaskets shall be either EPDM elastomeric extrusions or a thermoplastic elas-
tomer. 

5. Provide adjustable glass jacks to help center the glass in the door opening. 

2.2 Materials 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 08 41 13                               
Issued: 03/31/2020                                                                ALUMINUM FRAMED ENTRANCES AND STOREFRONTS  

Page 3 of 5 

A. Aluminum Extrusions:  Alloy and temper recommended by aluminum-framed entrance 
door manufacturer for strength, corrosion resistance, and application of required finish and 
not less than 0.090” (2.3 mm) wall thickness at any location for the main frame and door 
leaf members. 

B. Fasteners:  Aluminum, nonmagnetic stainless steel or other materials to be non-corrosive 
and compatible with aluminum-framed entrance door members, trim hardware, anchors, 
and other components. 

C. Anchors, Clips, and Accessories:  Aluminum, nonmagnetic stainless steel, or zinc-coated 
steel or iron complying with ASTM B 633 for SC 3 severe service conditions or other suita-
ble zinc coating; provide sufficient strength to withstand design pressure indicated. 

D. Reinforcing Members:  Aluminum, nonmagnetic stainless steel, or nickel/chrome-plated 
steel complying with ASTM B 456 for Type SC 3 severe service conditions, or zinc-coated 
steel or iron complying with ASTM B 633 for SC 3 severe service conditions or other suita-
ble zinc coating; provide sufficient strength to withstand design pressure indicated. 
1. Weather Seals:  Provide weather stripping with integral barrier fin or fins of semi-rigid, 

polypropylene sheet or polypropylene-coated material.  Comply with AAMA 701/702. 

2.3 Glazing 
A. Glazing:  As indicated on Drawing 
B. Glazing Gaskets:  Manufacturer's standard compression types; replaceable, extruded 

EPDM rubber. 
C. Spacers and Setting Blocks:  Manufacturer's standard elastomeric type. 

2.4 Hardware 
A. General:  Provide manufacturer's standard hardware fabricated from aluminum, stainless 

steel, or other corrosion-resistant material compatible with aluminum; designed to smooth-
ly operate, tightly close, and securely lock aluminum-framed entrance doors. 

B. Standard Hardware: 
1. Weather-stripping:  

a. Meeting stiles on pairs of doors shall be equipped with an adjustable astragal utiliz-
ing wool pile with polymeric fin.  

b. The door weathering on a single acting offset pivot or butt hung door and frame 
(single or pairs) shall be comprised of a thermoplastic elastomer weathering on a 
tubular shape with a semi-rigid polymeric backing. 

2. Sill Sweep Strips: EPDM blade gasket sweep strip in an aluminum extrusion applied to 
the interior exposed surface of the bottom rail with concealed fasteners (Necessary to 
meet specified performance tests). 

3. Threshold: As indicated on Drawings. 
4. Continuous Hinge: As indicated on Drawings. 
5. Push/Pull: As indicated on Drawings. 
6. Closer: As indicated on Drawings. 
7. Security Lock/Dead Lock: As indicated on Drawings. 
8. Latch Handle: As indicated on Drawings. 
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9. Cylinder(s)/Thumbturn: As indicated on Drawings. 

2.5 Fabrication 
A. Fabricate aluminum-framed entrance doors in sizes indicated.  Include a complete system 

for assembling components and anchoring doors. 
B. Fabricate aluminum-framed glass doors that are re-glazable without dismantling perimeter 

framing. 
1. Door corner construction shall consist of mechanical clip fastening, SIGMA deep pene-

tration plug welds and 1-1/8" (29 mm) long fillet welds inside and outside of all four 
corners. Glazing stops shall be hook-in type with EPDM glazing gaskets reinforced 
with non-stretchable cord. 

2. Accurately fit and secure joints and corners. Make joints hairline in appearance. 
3. Prepare components with internal reinforcement for door hardware. 
4. Arrange fasteners and attachments to conceal from view. 

C. Weather-stripping:  Provide weather-stripping locked into extruded grooves in door panels 
or frames as indicated on manufacturer's drawings and details. 

2.6 Aluminum Finishes 
A. Finish designations prefixed by AA comply with the system established by the Aluminum 

Association for designating aluminum finishes. 
B. Factory Finishing: 

1. Kawneer Permanodic™ AA-M10C21A41 / AA-M45C22A41, AAMA 611, Architectural 
Class I Clear Anodic Coating (Color #14 Clear) (Optional).  

PART 3 -  EXECUTION 

3.1 Examination 
A. Examine openings, substrates, structural support, anchorage, and conditions, with Installer 

present, for compliance with requirements for installation tolerances and other conditions 
affecting performance of work.  Verify rough opening dimensions, levelness of sill plate 
and operational clearances.  Examine wall flashings, vapor retarders, water and weather 
barriers, and other built-in components to ensure a coordinated installation. 
1. Metal Surfaces:  Dry; clean; free of grease, oil, dirt, rust, corrosion, and welding slag; 

without sharp edges or offsets at joints. 
2. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 Installation 
A. Comply with Drawings, Shop Drawings, and manufacturer's written instructions for in-

stalling aluminum-framed entrance doors, hardware, accessories, and other components. 
B. Install aluminum-framed entrance doors level, plumb, square, true to line, without distortion 

or impeding thermal movement, anchored securely in place to structural support, and in 
proper relation to wall flashing and other adjacent construction. 
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C. Set sill threshold in bed of sealant, as indicated, for weather tight construction. 
D. Separate aluminum and other corrodible surfaces from sources of corrosion or electrolytic 

action at points of contact with other materials. 

3.3 Field Quality Control 
A. Manufacturer's Field Services: Upon Owner’s written request, provide periodic site visit by 

manufacturer’s field service representative. 

3.4 Adjusting, Cleaning, and Protection 
A. Clean aluminum surfaces immediately after installing aluminum-framed entrance doors.  

Avoid damaging protective coatings and finishes.  Remove excess sealants, glazing mate-
rials, dirt, and other substances. 

B. Clean glass immediately after installation. Comply with glass manufacturer's written rec-
ommendations for final cleaning and maintenance.  Remove nonpermanent labels, and 
clean surfaces. 

C. Remove and replace glass that has been broken, chipped, cracked, abraded, or damaged 
during construction period. 

END OF SECTION 08 41 13 
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SECTION 08 71 00 

DOOR HARDWARE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Mechanical door hardware for the following: 

a. Swinging doors. 

2. Cylinders for door hardware specified in other Sections. 
3. Electrified door hardware. 

B. Related Requirements: 

 
1. Section 08 41 13 “Aluminum-Framed Entrances and Storefronts” 
2. Section 08 11 13 "Hollow Metal Doors and Frames" for astragals provided as part of 

labeled fire-rated assemblies and for door silencers provided as part of hollow-metal 
frames. 

1.3 COORDINATION 

A. Installation Templates: Distribute for doors, frames, and other work specified to be factory 
prepared. Check Shop Drawings of other work to confirm that adequate provisions are 
made for locating and installing door hardware to comply with indicated requirements. 

B. Security: Coordinate installation of door hardware, keying, and access control with Owner's 
security consultant. 

C. Electrical System Roughing-In: Coordinate layout and installation of electrified door 
hardware with connections to power supplies and building safety and security systems. 

D. Existing Openings: Where hardware components are scheduled for application to existing 
construction or where modifications to existing door hardware are required, field verify 
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existing conditions and coordinate installation of door hardware to suit opening conditions 
and to provide proper door operation. 

1.4 SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual 
components and profiles, and finishes. 

B. Shop Drawings: For electrified door hardware. 

1. Include diagrams for power, signal, and control wiring. 
2. Include details of interface of electrified door hardware and building safety and 

security systems. 

C. Door Hardware Schedule: Coordinate door hardware schedule with doors, frames, and 
related work to ensure proper size, thickness, hand, function, and finish of door hardware. 

1. Coordinate hardware submittals with hardware schedule provided on sheet A7.4. 
2. Submittal Sequence: Coordinate submission of door hardware schedule with 

scheduling requirements of other work to facilitate the fabrication of other work that is 
critical in Project construction schedule. 

3. Format: Use same scheduling sequence and format and use same door numbers as 
in door hardware schedule in the Contract Documents. 

4. Content: Include the following information: 

a. Complete designations, including name and manufacturer, type, style, function, 
size, quantity, function, and finish of each door hardware product. 

b. Description of electrified door hardware sequences of operation and interfaces 
with other building control systems. 

c. Fastenings and other installation information. 
d. Mounting locations for door hardware. 
e. List of related door devices specified in other Sections for each door and frame. 

D. Keying Schedule: Include schematic keying diagram and index each key set to unique door 
designations that are coordinated with the Contract Documents. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For each type of door hardware to include in maintenance manuals. 

B. Schedules: Final door hardware and keying schedule. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Inventory door hardware on receipt and provide secure lock-up for door hardware delivered 
to Project site. 

B. Tag each item or package separately with identification coordinated with the final door 
hardware schedule, and include installation instructions, templates, and necessary 
fasteners with each item or package. 

C. Deliver keys to manufacturer of key control system for subsequent delivery to Owner. 

1.7 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace components of door hardware 
that fail in materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Structural failures including excessive deflection, cracking, or breakage. 
b. Faulty operation of doors and door hardware. 
c. Deterioration of metals, metal finishes, and other materials beyond normal 

weathering and use. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain each type of door hardware from single manufacturer. 

1. Provide electrified door hardware from same manufacturer as mechanical door 
hardware unless otherwise indicated. Manufacturers that perform electrical 
modifications and that are listed by a testing and inspecting agency acceptable to 
authorities having jurisdiction are acceptable. 

2.2 PERFORMANCE REQUIREMENTS 

A. Fire-Rated Door Assemblies: Where fire-rated doors are indicated, provide door hardware 
complying with NFPA 80 that is listed and labeled by a qualified testing agency, for fire-
protection ratings indicated, based on testing at positive pressure according to NFPA 252 or 
UL 10C. 

B. Smoke- and Draft-Control Door Assemblies: Where smoke- and draft-control door 
assemblies are required, provide door hardware that complies with requirements of 
assemblies tested according to UL 1784 and installed in compliance with NFPA 105. 
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1. Air Leakage Rate: Maximum air leakage of 3.0 cfm/sq. ft. at the tested pressure 
differential of 0.10-inch wg of water. 

C. Electrified Door Hardware: Listed and labeled as defined in NFPA 70, by a qualified testing 
agency, and marked for intended location and application. 

D. Means of Egress Doors: Latches do not require more than 15 lbf to release the latch. Locks 
do not require use of a key, tool, or special knowledge for operation. 

E. Accessibility Requirements: For door hardware on doors in an accessible route, comply 
with information provided on the Drawings. 

2.3 SCHEDULED DOOR HARDWARE 

A. Provide products for each door that comply with requirements indicated in Part 2 and door 
hardware schedule. 

1. Door hardware as indicated on Drawings. 

2.4 KEYING 

A. Keying System: Factory registered, complying with guidelines in BHMA A156.28, appendix. 
Provide one extra key blank for each lock. Incorporate decisions made in keying 
conference. 

1. Existing System: 

a. Master key or grand master key locks to Owner's existing system. 
b. Re-key Owner's existing master key system into new keying system. 

B. Keys:  Nickel silver. 

1. Stamping: Permanently inscribe each key with a visual key control number and 
include the following notation: 

a. Notation:  Information to be furnished by Owner. 

2.5 FABRICATION 

A. Manufacturer's Nameplate: Do not provide products that have manufacturer's name or 
trade name displayed in a visible location except in conjunction with required fire-rating 
labels and as otherwise approved by Architect. 

1. Manufacturer's identification is permitted on rim of lock cylinders only. 

B. Base Metals: Produce door hardware units of base metal indicated, fabricated by forming 
method indicated, using manufacturer's standard metal alloy, composition, temper, and 
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hardness. Furnish metals of a quality equal to or greater than that of specified door 
hardware units and BHMA A156.18. 

C. Fasteners: Provide door hardware manufactured to comply with published templates 
prepared for machine, wood, and sheet metal screws. Provide screws that comply with 
commercially recognized industry standards for application intended, except aluminum 
fasteners are not permitted. Provide Phillips flat-head screws with finished heads to match 
surface of door hardware unless otherwise indicated. 

1. Concealed Fasteners: For door hardware units that are exposed when door is closed, 
except for units already specified with concealed fasteners. Do not use through bolts 
for installation where bolt head or nut on opposite face is exposed unless it is the only 
means of securely attaching the door hardware. Where through bolts are used on 
hollow door and frame construction, provide sleeves for each through bolt. 

2. Fire-Rated Applications: 

a. Wood or Machine Screws: For the following: 

1) Hinges mortised to doors or frames. 
2) Strike plates to frames. 
3) Closers to doors and frames. 

b. Steel Through Bolts: For the following unless door blocking is provided: 

1) Surface hinges to doors. 
2) Closers to doors and frames. 
3) Surface-mounted exit devices. 

3. Spacers or Sex Bolts: For through bolting of hollow-metal doors. 
4. Gasketing Fasteners: Provide noncorrosive fasteners for exterior applications and 

elsewhere as indicated. 

2.6 FINISHES 

A. Provide finishes complying with BHMA A156.18 to match existing hardware. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 
temporary protective covering before shipping. 

C. Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are 
acceptable if they are within one-half of the range of approved Samples. Noticeable 
variations in the same piece are not acceptable. Variations in appearance of other 
components are acceptable if they are within the range of approved Samples and are 
assembled or installed to minimize contrast. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and frames, with Installer present, for compliance with requirements for 
installation tolerances, labeled fire-rated door assembly construction, wall and floor 
construction, and other conditions affecting performance of the Work. 

B. Examine roughing-in for electrical power systems to verify actual locations of wiring 
connections before electrified door hardware installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Mounting Heights: Mount door hardware units at heights indicated on Drawings. 

B. Install each door hardware item to comply with manufacturer's written instructions. Where 
cutting and fitting are required to install door hardware onto or into surfaces that are later to 
be painted or finished in another way, coordinate removal, storage, and reinstallation of 
surface protective trim units with finishing work. Do not install surface-mounted items until 
finishes have been completed on substrates involved. 

1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment 
substrates as necessary for proper installation and operation. 

2. Drill and countersink units that are not factory prepared for anchorage fasteners. 
Space fasteners and anchors according to industry standards. 

C. Boxed Power Supplies: Locate power supplies as indicated or, if not indicated, above 
accessible ceilings. Verify location with Architect. 

1. Configuration: Provide one power supply for each door opening with electrified door 
hardware. 

3.3 FIELD QUALITY CONTROL 

A. Independent Architectural Hardware Consultant:  Engage a qualified independent 
Architectural Hardware Consultant to perform inspections and to prepare inspection reports. 

1. Independent Architectural Hardware Consultant will inspect door hardware and state 
in each report whether installed work complies with or deviates from requirements, 
including whether door hardware is properly installed and adjusted. 
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3.4 ADJUSTING 

A. Initial Adjustment: Adjust and check each operating item of door hardware and each door to 
ensure proper operation or function of every unit. Replace units that cannot be adjusted to 
operate as intended. Adjust door control devices to compensate for final operation of 
heating and ventilating equipment and to comply with referenced accessibility requirements. 

1. Door Closers: Adjust sweep period to comply with accessibility requirements and 
requirements of authorities having jurisdiction. 

2. Spring Hinges: Adjust to achieve positive latching when door is allowed to close freely 
from an open position of 70 degrees and so that closing time complies with 
accessibility requirements of authorities having jurisdiction. 

3. Electric Strikes: Adjust horizontal and vertical alignment of keeper to properly engage 
lock bolt. 

3.5 CLEANING AND PROTECTION 

A. Clean adjacent surfaces soiled by door hardware installation. 

B. Clean operating items as necessary to restore proper function and finish. 

C. Provide final protection and maintain conditions that ensure that door hardware is without 
damage or deterioration at time of Substantial Completion. 

3.6 MAINTENANCE SERVICE 

A. Maintenance Tools and Instructions: Furnish a complete set of specialized tools and 
maintenance instructions for Owner's continued adjustment, maintenance, and removal and 
replacement of door hardware. 

END OF SECTION 08 71 00 
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SECTION 08 80 00 

GLAZING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Glass for doors and interior borrowed lites. 
2. Glazing sealants and accessories. 

B. Related Requirements: 

1. Section 08 88 13 "Fire-Resistant Glazing." 

1.3 DEFINITIONS 

A. Glass Manufacturers: Firms that produce primary glass, fabricated glass, or both, as 
defined in referenced glazing publications. 

B. Glass Thicknesses: Indicated by thickness designations in millimeters according to 
ASTM C 1036. 

1.4 COORDINATION 

A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge 
and face clearances, and adequate sealant thicknesses, with reasonable tolerances. 

1.5 SUBMITTALS 

A. Product Data: For each type of product. 

B. Glazing Schedule: List glass types and thicknesses for each size opening and location. 
Use same designations indicated on Drawings. 
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1.6 PRECONSTRUCTION TESTING 

A. Preconstruction Adhesion and Compatibility Testing: Test each glass product, tape 
sealant, gasket, glazing accessory, and glass-framing member for adhesion to and 
compatibility with elastomeric glazing sealants. 

1. Testing is not required if data are submitted based on previous testing of current 
sealant products and glazing materials matching those submitted. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Protect glazing materials according to manufacturer's written instructions. Prevent damage 
to glass and glazing materials from condensation, temperature changes, direct exposure 
to sun, or other causes. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not proceed with glazing when ambient and substrate 
temperature conditions are outside limits permitted by glazing material manufacturers and 
when glazing channel substrates are wet from rain, frost, condensation, or other causes. 

1. Do not install glazing sealants when ambient and substrate temperature conditions 
are outside limits permitted by sealant manufacturer or are below 40 deg F. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations for Glass: Obtain from single source from single manufacturer for each 
glass type. 

B. Source Limitations for Glazing Accessories: Obtain from single source from single 
manufacturer for each product and installation method. 

2.2 PERFORMANCE REQUIREMENTS 

A. General: Installed glazing systems shall withstand normal thermal movement and wind 
and impact loads (where applicable) without failure, including loss or glass breakage 
attributable to the following: defective manufacture, fabrication, or installation; failure of 
sealants or gaskets to remain watertight and airtight; deterioration of glazing materials; or 
other defects in construction. 

B. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 
16 CFR 1201, Category II. 
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C. Thermal and Optical Performance Properties: Provide glass with performance properties 
specified, as indicated in manufacturer's published test data, based on procedures 
indicated below: 

1. For monolithic-glass lites, properties are based on units with lites of thickness 
indicated. 

2.3 GLASS PRODUCTS, GENERAL 

A. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with 
certification label of the SGCC or another certification agency acceptable to authorities 
having jurisdiction. Label shall indicate manufacturer's name, type of glass, thickness, and 
safety glazing standard with which glass complies. 

B. Thickness: Where glass thickness is indicated, it is a minimum. Provide glass that 
complies with performance requirements and is not less than the thickness indicated. 

2.4 GLASS PRODUCTS 

A. Fully Tempered Float Glass: ASTM C 1048, Kind FT (fully tempered), Condition A 
(uncoated) unless otherwise indicated, Type I, Class 1 (clear), Quality-Q3. 

2.5 GLAZING SEALANTS 

A. General: 

1. Compatibility: Compatible with one another and with other materials they contact, 
including glass products, seals of insulating-glass units, and glazing channel 
substrates, under conditions of service and application, as demonstrated by sealant 
manufacturer based on testing and field experience. 

2. Suitability: Comply with sealant and glass manufacturers' written instructions for 
selecting glazing sealants suitable for applications indicated and for conditions 
existing at time of installation. 

3. Colors of Exposed Glazing Sealants:  As selected by Architect from manufacturer's 
full range. 

2.6 GLAZING TAPES 

A. Back-Bedding Mastic Glazing Tapes: Preformed, butyl-based, 100 percent solids 
elastomeric tape; nonstaining and nonmigrating in contact with nonporous surfaces; with 
or without spacer rod as recommended in writing by tape and glass manufacturers for 
application indicated; and complying with ASTM C 1281 and AAMA 800 for products 
indicated below: 

1. AAMA 804.3 tape, where indicated. 
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2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous 
pressure. 

3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous 
pressure. 

B. Expanded Cellular Glazing Tapes: Closed-cell, PVC foam tapes; factory coated with 
adhesive on both surfaces; and complying with AAMA 800 for the following types: 

1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary 
sealant. 

2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination 
with a full bead of liquid sealant. 

2.7 MISCELLANEOUS GLAZING MATERIALS 

A. General: Provide products of material, size, and shape complying with referenced glazing 
standard, with requirements of manufacturers of glass and other glazing materials for 
application indicated, and with a proven record of compatibility with surfaces contacted in 
installation. 

B. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer. 

C. Setting Blocks: Elastomeric material with a Shore, Type A durometer hardness of 85, plus 
or minus 5. 

D. Spacers: Elastomeric blocks or continuous extrusions of hardness required by glass 
manufacturer to maintain glass lites in place for installation indicated. 

E. Edge Blocks: Elastomeric material of hardness needed to limit glass lateral movement 
(side walking). 

F. Cylindrical Glazing Sealant Backing: ASTM C 1330, Type O (open-cell material), of size 
and density to control glazing sealant depth and otherwise produce optimum glazing 
sealant performance. 

2.8 FABRICATION OF GLAZING UNITS 

A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and 
face clearances, edge and surface conditions, and bite complying with written instructions 
of product manufacturer and referenced glazing publications, to comply with system 
performance requirements. 

1. Allow for thermal movements from ambient and surface temperature changes acting 
on glass framing members and glazing components. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine framing, glazing channels, and stops, with Installer present, for compliance with 
the following: 

1. Manufacturing and installation tolerances, including those for size, squareness, and 
offsets at corners. 

2. Presence and functioning of weep systems. 
3. Minimum required face and edge clearances. 
4. Effective sealing between joints of glass-framing members. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean glazing channels and other framing members receiving glass immediately before 
glazing. Remove coatings not firmly bonded to substrates. 

B. Examine glazing units to locate exterior and interior surfaces. Label or mark units as 
needed so that exterior and interior surfaces are readily identifiable. Do not use materials 
that leave visible marks in the completed Work. 

3.3 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, 
and other glazing materials, unless more stringent requirements are indicated, including 
those in referenced glazing publications. 

B. Protect glass edges from damage during handling and installation. Remove damaged 
glass from Project site and legally dispose of off Project site. Damaged glass includes 
glass with edge damage or other imperfections that, when installed, could weaken glass, 
impair performance, or impair appearance. 

C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by 
preconstruction testing. 

D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 
publications, unless otherwise required by glass manufacturer. Set blocks in thin course of 
compatible sealant suitable for heel bead. 

E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

F. Provide spacers for glass lites where length plus width is larger than 50 inches. 
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1. Locate spacers directly opposite each other on both inside and outside faces of 
glass. Install correct size and spacing to preserve required face clearances, unless 
gaskets and glazing tapes are used that have demonstrated ability to maintain 
required face clearances and to comply with system performance requirements. 

2. Provide 1/8-inch minimum bite of spacers on glass and use thickness equal to 
sealant width. With glazing tape, use thickness slightly less than final compressed 
thickness of tape. 

G. Provide edge blocking where indicated or needed to prevent glass lites from moving 
sideways in glazing channel, as recommended in writing by glass manufacturer and 
according to requirements in referenced glazing publications. 

H. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics. 

I. Set glass lites with proper orientation so that coatings face exterior or interior as specified. 

J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or 
gasket on opposite side, provide adequate anchorage so gasket cannot walk out when 
installation is subjected to movement. 

K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner 
recommended by gasket manufacturer to prevent corners from pulling away; seal corner 
joints and butt joints with sealant recommended by gasket manufacturer. 

3.4 TAPE GLAZING 

A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are 
flush with or protrude slightly above sightline of stops. 

B. Install tapes continuously, but not necessarily in one continuous length. Do not stretch 
tapes to make them fit opening. 

C. Cover vertical framing joints by applying tapes to heads and sills first, then to jambs. Cover 
horizontal framing joints by applying tapes to jambs, then to heads and sills. 

D. Place joints in tapes at corners of opening with adjoining lengths butted together, not 
lapped. Seal joints in tapes with compatible sealant approved by tape manufacturer. 

E. Do not remove release paper from tape until right before each glazing unit is installed. 

F. Center glass lites in openings on setting blocks, and press firmly against tape by inserting 
dense compression gaskets formed and installed to lock in place against faces of 
removable stops. Start gasket applications at corners and work toward centers of 
openings. 
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3.5 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings 
exactly, with allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in 
place with joints miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, 
and press firmly against soft compression gasket by inserting dense compression gaskets 
formed and installed to lock in place against faces of removable stops. Start gasket 
applications at corners and work toward centers of openings. Compress gaskets to 
produce a weathertight seal without developing bending stresses in glass. Seal gasket 
joints with sealant recommended by gasket manufacturer. 

D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, 
and press firmly against soft compression gasket. Install dense compression gaskets and 
pressure-glazing stops, applying pressure uniformly to compression gaskets. Compress 
gaskets to produce a weathertight seal without developing bending stresses in glass. Seal 
gasket joints with sealant recommended by gasket manufacturer. 

E. Install gaskets so they protrude past face of glazing stops. 

3.6 SEALANT GLAZING (WET) 

A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between 
glass lites and glazing stops to maintain glass face clearances and to prevent sealant from 
extruding into glass channel and blocking weep systems until sealants cure. Secure 
spacers or spacers and backings in place and in position to control depth of installed 
sealant relative to edge clearance for optimum sealant performance. 

B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or 
bond of sealant to glass and channel surfaces. 

C. Tool exposed surfaces of sealants to provide a substantial wash away from glass. 

3.7 CLEANING AND PROTECTION 

A. Immediately after installation remove nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction 
operations. Examine glass surfaces adjacent to or below exterior concrete and other 
masonry surfaces at frequent intervals during construction, but not less than once a 
month, for buildup of dirt, scum, alkaline deposits, or stains. 

1. If, despite such protection, contaminating substances do come into contact with 
glass, remove substances immediately as recommended in writing by glass 
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manufacturer. Remove and replace glass that cannot be cleaned without damage to 
coatings. 

C. Remove and replace glass that is damaged during construction period. 

D. Wash glass on both exposed surfaces not more than four days before date scheduled for 
inspections that establish date of Substantial Completion. Wash glass as recommended in 
writing by glass manufacturer. 

END OF SECTION 08 80 00 
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SECTION 08 88 13 

FIRE-RESISTANT GLAZING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Fire-protection-rated glazing. 
2. Fire-resistance-rated glazing. 

1.3 DEFINITIONS 

A. Glass Manufacturers: Firms that produce primary glass, fabricated glass, or both, as 
defined in referenced glazing publications. 

B. Glass Thicknesses: Indicated by thickness designations in millimeters according to 
ASTM C 1036. 

1.4 COORDINATION 

A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge 
and face clearances, and adequate sealant thicknesses, with reasonable tolerances. 

1.5 SUBMITTALS 

A. Product Data: For each type of product. 

B. Glazing Schedule: List glass types and thicknesses for each size opening and location. Use 
same designations indicated on Drawings. 

C. Product Certificates: For each type of glass and glazing product, from manufacturer. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Protect glazing materials according to manufacturer's written instructions. Prevent damage 
to glass and glazing materials from condensation, temperature changes, direct exposure to 
sun, or other causes. 

1.7 FIELD CONDITIONS 

A. Environmental Limitations: Do not deliver or install fire-resistant glazing until spaces are 
enclosed and weathertight and temporary HVAC system is operating and maintaining 
ambient temperature conditions at occupancy levels during the remainder of the 
construction period. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations for Glass: Obtain from single source from single manufacturer for each 
glass type. 

B. Source Limitations for Glazing Accessories: Obtain from single source from single 
manufacturer for each product and installation method. 

2.2 PERFORMANCE REQUIREMENTS 

A. General: Installed glazing systems shall withstand normal thermal movement and impact 
loads (where applicable) without failure, including loss or glass breakage attributable to the 
following: defective manufacture, fabrication, or installation; deterioration of glazing 
materials; or other defects in construction. 

2.3 GLASS PRODUCTS, GENERAL 

A. Glazing Publications: Comply with published recommendations of glass product 
manufacturers and organization below unless more stringent requirements are indicated. 
Refer to these publications for glazing terms not otherwise defined in this Section or in 
referenced standards. 

1. GANA Publications: "Glazing Manual." 

B. Safety Glazing Labeling: Permanently mark glazing with certification label of the Safety 
Glazing Certification Council or another certification agency acceptable to authorities having 
jurisdiction. Label shall indicate manufacturer's name, type of glass, glass thickness, and 
safety glazing standard with which glass complies. 
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2.4 GLASS PRODUCTS 

A. Tempered Float Glass: ASTM C 1048, Kind FT (fully tempered), Condition A (uncoated) 
unless otherwise indicated, Type I, Class I (clear) unless otherwise indicated, Quality-Q3. 

1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion 
parallel to bottom edge of glass as installed unless otherwise indicated. 

2.5 FIRE-PROTECTION-RATED GLAZING 

A. Fire-Protection-Rated Glazing: Listed and labeled by a testing agency acceptable to 
authorities having jurisdiction, for fire-protection ratings indicated, based on positive-
pressure testing according to NFPA 257 or UL 9, including the hose-stream test, and shall 
comply with NFPA 80. 

B. Fire-Protection-Rated Glazing Labeling: Permanently mark fire-protection-rated glazing with 
certification label of a testing agency acceptable to authorities having jurisdiction. Label 
glazing as indicated on Drawings. 

C. Fire-Protection-Rated Tempered Glass: Thickness indicated on the drawings, fire-
protection-rated tempered glass; and complying with 16 CFR 1201, Category II. 

2.6 FIRE-RESISTANCE-RATED GLAZING 

A. Fire-Resistance-Rated Glazing: Listed and labeled by a testing agency acceptable to 
authorities having jurisdiction, for fire-resistance ratings indicated, based on testing 
according to ASTM E 119 or UL 263. 

B. Fire-Resistance-Rated Glazing Labeling: Permanently mark fire-resistance-rated glazing 
with certification label of a testing agency acceptable to authorities having jurisdiction. Label 
glazing as indicated on Drawings. 

2.7 GLAZING ACCESSORIES 

A. Provide glazing gaskets, glazing sealants, glazing tapes, setting blocks, spacers, edge 
blocks, and other glazing accessories that are compatible with glazing products and each 
other and are approved by testing agencies that listed and labeled fire-resistant glazing 
products with which products are used for applications and fire-protection ratings indicated. 

B. Glazing Sealants for Fire-Rated Glazing Products: Neutral-curing silicone glazing sealant 
complying with ASTM C 920, Type S, Grade NS, Class 50, Use NT. Comply with sealant 
and glass manufacturers' written instructions for selecting glazing sealants suitable for 
applications indicated. 

1. Colors of Exposed Glazing Sealants:  As selected by Architect from manufacturer's 
full range. 
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C. Back-Bedding Mastic Glazing Tapes: Preformed, butyl-based, 100 percent solids 
elastomeric tape; nonstaining and nonmigrating in contact with nonporous surfaces; with or 
without spacer rod as recommended in writing by tape and glass manufacturers for 
application indicated; and complying with ASTM C 1281 and AAMA 800 for products 
indicated below: 

1. AAMA 804.3 tape, where indicated. 
2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous 

pressure. 
3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous 

pressure. 

D. Expanded Cellular Glazing Tapes: Closed-cell, PVC foam tapes; factory coated with 
adhesive on both surfaces; and complying with AAMA 800 for the following types: 

1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary 
sealant. 

2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination 
with a full bead of liquid sealant. 

2.8 MISCELLANEOUS GLAZING MATERIALS 

A. General: Provide products of material, size, and shape complying with referenced glazing 
standard, requirements of manufacturers of glass and other glazing materials for application 
indicated, and with a proven record of compatibility with surfaces contacted in installation. 

B. Cylindrical Glazing Sealant Backing: ASTM C 1330, Type O (open-cell material), of size 
and density to control glazing sealant depth and otherwise produce optimum glazing 
sealant performance. 

C. Perimeter Insulation for Fire-Resistive Glazing: Product that is approved by testing agency 
that listed and labeled fire-resistant glazing product with which it is used for application and 
fire-protection rating indicated. 

2.9 FABRICATION OF GLAZING UNITS 

A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and 
face clearances, edge and surface conditions, and bite complying with written instructions 
of product manufacturer and referenced glazing publications, to comply with system 
performance requirements. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine framing, glazing channels, and stops, with Installer present, for compliance with 
manufacturing and installation tolerances, including those for size, squareness, and offsets 
at corners, and for compliance with minimum required face and edge clearances. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean glazing channels and other framing members receiving glass immediately before 
glazing. Remove coatings not firmly bonded to substrates. 

B. Examine glazing units to locate fire side and protected side. Label or mark units as needed 
so that fire side and protected side are readily identifiable. Do not use materials that leave 
visible marks in the completed work. 

3.3 GLAZING, GENERAL 

A. Use methods approved by testing agencies that listed and labeled fire-resistant glazing 
products. 

B. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, 
and other glazing materials unless more stringent requirements are indicated, including 
those in referenced glazing publications. 

C. Protect glass edges from damage during handling and installation. Remove damaged glass 
from Project site and legally dispose of off Project site. Damaged glass is glass with edge 
damage or other imperfections that, when installed, could weaken glass and impair 
performance and appearance. 

D. Apply primers to joint surfaces where required for adhesion of sealants, as determined by 
preconstruction testing. 

E. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 
publications unless otherwise required by glass manufacturer. Set blocks in thin course of 
compatible sealant suitable for heel bead. 

F. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

G. Provide spacers for glass lites where length plus width is larger than 50 inches. 

1. Locate spacers directly opposite each other on both inside and outside faces of glass. 
Install correct size and spacing to preserve required face clearances unless gaskets 
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and glazing tapes are used that have demonstrated ability to maintain required face 
clearances and to comply with system performance requirements. 

2. Provide 1/8-inch minimum bite of spacers on glass and use thickness equal to 
sealant width. With glazing tape, use thickness slightly less than final compressed 
thickness of tape. 

H. Provide edge blocking where indicated or needed to prevent glass lites from moving 
sideways in glazing channel, as recommended in writing by glass manufacturer and 
according to requirements in referenced glazing publications. 

I. Set glass lites with proper orientation so that coatings face fire side or protected side as 
specified. 

J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or 
gasket on opposite side, provide adequate anchorage so gasket cannot walk out when 
installation is subjected to movement. 

K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner 
recommended by gasket manufacturer to prevent corners from pulling away; seal corner 
joints and butt joints with sealant recommended by gasket manufacturer. 

3.4 TAPE GLAZING 

A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are 
flush with or protrude slightly above sightline of stops. 

B. Install tapes continuously, but not necessarily in one continuous length. Do not stretch 
tapes to make them fit opening. 

C. Cover vertical framing joints by applying tapes to heads and sills first and then to jambs. 
Cover horizontal framing joints by applying tapes to jambs and then to heads and sills. 

D. Place joints in tapes at corners of opening with adjoining lengths butted together, not 
lapped. Seal joints in tapes with compatible sealant approved by tape manufacturer. 

E. Do not remove release paper from tape until right before each glazing unit is installed. 

F. Apply heel bead of elastomeric sealant. 

G. Center glass lites in openings on setting blocks and press firmly against tape by inserting 
dense compression gaskets formed and installed to lock in place against faces of 
removable stops. Start gasket applications at corners and work toward centers of openings. 

H. Apply cap bead of elastomeric sealant over exposed edge of tape. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 08 88 13                               
Issued: 03/31/2020                                 FIRE-RESISTANT GLAZING 

Page 7 of 8 

3.5 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings 
exactly, with allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop, so it is securely in 
place with joints miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks 
and press firmly against soft compression gasket by inserting dense compression gaskets 
formed and installed to lock in place against faces of removable stops. Start gasket 
applications at corners and work toward centers of openings. 

D. Install gaskets so they protrude past face of glazing stops. 

3.6 SEALANT GLAZING (WET) 

A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between 
glass lites and glazing stops to maintain glass face clearances. Secure spacers or spacers 
and backings in place and in position to control depth of installed sealant relative to edge 
clearance for optimum sealant performance. 

B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or 
bond of sealant to glass and channel surfaces. 

C. Tool exposed surfaces of sealants to provide a substantial washaway from glass. 

3.7 CLEANING AND PROTECTION 

A. Immediately after installation, remove nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction 
operations. Examine glass surfaces adjacent to or below exterior concrete and other 
masonry surfaces at frequent intervals during construction, but not less than once a month, 
for buildup of dirt, scum, alkaline deposits, or stains. 

1. If, despite such protection, contaminating substances do come into contact with 
glass, remove substances immediately as recommended in writing by glass 
manufacturer. 

C. Remove and replace glass that is damaged during construction period. 

D. Wash glass on both exposed surfaces in each area of Project not more than four days 
before date scheduled for inspections that establish date of Substantial Completion. Wash 
glass as recommended in writing by glass manufacturer. 
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3.8 FIRE-PROTECTION-RATED GLAZING SCHEDULE 

A. 45-minute fire-protection-rated impact resistant glazing; as indicated on the drawings. 

B. 60-minute fire-protection-rated impact resistant glazing; as indicated on the drawings. 

3.9 FIRE-RESISTANCE-RATED GLAZING SCHEDULE 

A. 20-minute fire-resistance-rated impact resistant glazing; as indicated on the drawings. 

END OF SECTION 08 88 13 
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SECTION 09 29 00 

GYPSUM BOARD 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

1.2 SUMMARY 

A. Section Includes: 
1. Interior gypsum board. 
2. Tile backing panels. 

B. Related Requirements: 
1. Section 05 40 00 "Cold-formed metal framing" for non-structural steel framing and 

suspension systems that support gypsum board panels. 

1.3 SUBMITTALS 

A. Product Data: For each type of product. 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Store materials inside under cover and keep them dry and protected against weather, 
condensation, direct sunlight, construction traffic, and other potential causes of damage. 
Stack panels flat and supported on risers on a flat platform to prevent sagging. 

1.5 FIELD CONDITIONS 

A. Environmental Limitations: Comply with ASTM C 840 requirements or gypsum board 
manufacturer's written instructions, whichever are more stringent. 

B. Do not install paper-faced gypsum panels until installation areas are enclosed and 
conditioned. 

C. Do not install panels that are wet, moisture damaged, and mold damaged. 
1. Indications that panels are wet or moisture damaged include, but are not limited to, 

discoloration, sagging, or irregular shape. 
2. Indications that panels are mold damaged include, but are not limited to, fuzzy or 

splotchy surface contamination and discoloration. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Resistance-Rated Assemblies: For fire-resistance-rated assemblies, provide materials 
and construction identical to those tested in assembly indicated according to ASTM E 119 
by an independent testing agency. 

2.2 GYPSUM BOARD, GENERAL 

A. Size: Provide maximum lengths and widths available that will minimize joints in each area 
and that correspond with support system indicated. 

2.3 INTERIOR GYPSUM BOARD 

A. Gypsum Wallboard: ASTM C 1396/C 1396M. 
1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to the following: 
a. American Gypsum. 
b. CertainTeed Corporation. 
c. Continental Building Products, LLC. 
d. USG Corporation. 
e. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2. Thickness: as indicated on Drawings. 
3. Long Edges:  Tapered. 

B. Gypsum Board, Type X: ASTM C 1396/C 1396M. 
1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to the following: 
a. American Gypsum. 
b. CertainTeed Corporation. 
c. Continental Building Products, LLC. 
d. USG Corporation. 
e. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2. Thickness: as indicated on Drawings. 
3. Long Edges:  Tapered. 

C. Gypsum Ceiling Board: ASTM C 1396/C 1396M. 
1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to the following: 
a. American Gypsum. 
b. CertainTeed Corporation. 
c. Continental Building Products, LLC. 

http://www.specagent.com/Lookup?ulid=12042
http://www.specagent.com/Lookup?uid=123457030044
http://www.specagent.com/Lookup?uid=123457030045
http://www.specagent.com/Lookup?uid=123457030052
http://www.specagent.com/Lookup?uid=123457030051
http://www.specagent.com/Lookup?ulid=12043
http://www.specagent.com/Lookup?uid=123457030053
http://www.specagent.com/Lookup?uid=123457030054
http://www.specagent.com/Lookup?uid=123457030061
http://www.specagent.com/Lookup?uid=123457030060
http://www.specagent.com/Lookup?ulid=12045
http://www.specagent.com/Lookup?uid=123457030071
http://www.specagent.com/Lookup?uid=123457030072
http://www.specagent.com/Lookup?uid=123457030079
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d. USG Corporation. 
e. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2. Thickness: as indicated on Drawings. 
3. Long Edges: Tapered. 

2.4 TILE BACKING PANELS 

A. Cementitious Backer Units: ANSI A118.9 and ASTM C 1288 or ASTM C 1325, with 
manufacturer's standard edges. 
1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to the following: 
a. CertainTeed Corporation. 
b. Custom Building Products. 
c. USG Corporation. 
d. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2. Thickness:  as indicated on Drawings. 
3. Mold Resistance: ASTM D 3273, score of 10 as rated according to ASTM D 3274. 

B. Water-Resistant Gypsum Backing Board: ASTM C 1396/C 1396M, with manufacturer's 
standard edges. 
1. Manufacturers: Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to the following: 
a. American Gypsum. 
b. CertainTeed Corporation. 
c. Georgia-Pacific Building Products. 
d. USG Corporation. 
e. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2. Core:   
a. as indicated on Drawings. 

2.5 TRIM ACCESSORIES 

A. Interior Trim: ASTM C 1047. 
1. Material:  Galvanized or aluminum-coated steel sheet, rolled zinc, plastic, or paper-

faced galvanized-steel sheet. 
2. Shapes: 

a. Cornerbead. 
b. LC-Bead: J-shaped; exposed long flange receives joint compound. 
c. L-Bead: L-shaped; exposed long flange receives joint compound. 
d. U-Bead: J-shaped; exposed short flange does not receive joint compound. 
e. Expansion (control) joint. 
f. Curved-Edge Cornerbead: With notched or flexible flanges. 

B. Aluminum Trim: Extruded accessories of profiles and dimensions indicated. 

http://www.specagent.com/Lookup?uid=123457030078
http://www.specagent.com/Lookup?ulid=12057
http://www.specagent.com/Lookup?uid=123457030157
http://www.specagent.com/Lookup?uid=123457030158
http://www.specagent.com/Lookup?uid=123457030162
http://www.specagent.com/Lookup?ulid=12058
http://www.specagent.com/Lookup?uid=123457030163
http://www.specagent.com/Lookup?uid=123457030164
http://www.specagent.com/Lookup?uid=123457030166
http://www.specagent.com/Lookup?uid=123457030170
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1. Aluminum: Alloy and temper with not less than the strength and durability properties 
of ASTM B 221, Alloy 6063-T5. 

2. Finish:  Corrosion-resistant primer compatible with joint compound and finish 
materials specified. 

2.6 JOINT TREATMENT MATERIALS 

A. General: Comply with ASTM C 475/C 475M. 

B. Joint Tape: 
1. Interior Gypsum Board: Paper. 
2. Glass-Mat Gypsum Sheathing Board: 10-by-10 glass mesh. 
3. Tile Backing Panels: As recommended by panel manufacturer. 

C. Joint Compound for Interior Gypsum Board: For each coat, use formulation that is 
compatible with other compounds applied on previous or for successive coats. 
1. Prefilling: Use joint compound recommended by manufacturer. 
2. Embedding and First Coat: Use joint compound recommended by manufacturer. 

a. Use setting-type compound for installing paper-faced metal trim accessories. 
3. Fill Coat: For second coat, use joint compound recommended by sheathing board 

manufacturer. 
4. Finish Coat: For third coat, use joint compound recommended by sheathing board 

manufacturer. 
5. Skim Coat: For final coat of Level 5 finish, use joint compound recommended by 

sheathing board manufacturer. 
6. Exterior Gypsum Soffit Board: Use joint compound recommended by sheathing board 

manufacturer. 
7. Glass-Mat Gypsum Sheathing Board: As recommended by sheathing board 

manufacturer. 

D. Joint Compound for Tile Backing Panels: 
1. Glass-Mat, Water-Resistant Backing Panel: As recommended by backing panel 

manufacturer. 
2. Cementitious Backer Units: As recommended by backer unit manufacturer. 
3. Water-Resistant Gypsum Backing Board: Use joint compound recommended by 

backer board manufacturer. 

2.7 AUXILIARY MATERIALS 

A. General: Provide auxiliary materials that comply with referenced installation standards and 
manufacturer's written instructions. 

B. Laminating Adhesive: Adhesive or joint compound recommended for directly adhering 
gypsum panels to continuous substrate. 

C. Steel Drill Screws: ASTM C 1002 unless otherwise indicated. 
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1. Use screws complying with ASTM C 954 for fastening panels to steel members from 
0.033 to 0.112 inch thick. 

2. For fastening cementitious backer units, use screws of type and size recommended 
by panel manufacturer. 

D. Sound-Attenuation Blankets: ASTM C 665, Type I (blankets without membrane facing) 
produced by combining thermosetting resins with mineral fibers manufactured from glass, 
slag wool, or rock wool. 
1. Fire-Resistance-Rated Assemblies: Comply with mineral-fiber requirements of 

assembly. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates including welded hollow-metal frames and support framing, 
with Installer present, for compliance with requirements and other conditions affecting 
performance of the Work. 

B. Examine panels before installation. Reject panels that are wet, moisture damaged, and 
mold damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Ceiling Anchorages:  Coordinate installation of ceiling suspension systems with installation 
of overhead structural assemblies to ensure that inserts and other provisions for 
anchorages to building structure have been installed to receive ceiling hangers that will 
develop their full strength and at spacing required to support ceilings. 
1. Furnish concrete inserts and other devices indicated to other trades for installation 

well in advance of time needed for coordination with other construction. 

B. Before sprayed-on fireproofing is applied, attach offset anchor plates or ceiling runners 
(tracks) to surfaces indicated to receive sprayed-on fireproofing. Where offset anchor plates 
are required, provide continuous units fastened to building structure not more than 24 
inches o.c. 

C. After sprayed-on fireproofing has been applied, remove only as much fireproofing as 
needed to complete installation of gypsum board assemblies without reducing thickness of 
fireproofing below that required to obtain fire-resistive rating indicated. Protect remaining 
fireproofing from damage. 

3.3 APPLYING AND FINISHING PANELS, GENERAL 

A. Comply with ASTM C 840. 
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B. Install ceiling panels across framing to minimize the number of abutting end joints and to 
avoid abutting end joints in central area of each ceiling. Stagger abutting end joints of 
adjacent panels not less than one framing member. 

C. Install panels with face side out. Butt panels together for a light contact at edges and ends 
with not more than 1/16 inch of open space between panels. Do not force into place. 

D. Locate edge and end joints over supports, except in ceiling applications where intermediate 
supports or gypsum board back-blocking is provided behind end joints. Do not place 
tapered edges against cut edges or ends. Stagger vertical joints on opposite sides of 
partitions. Do not make joints other than control joints at corners of framed openings. 

E. Form control and expansion joints with space between edges of adjoining gypsum panels. 

F. Cover both faces of support framing with gypsum panels in concealed spaces (above 
ceilings, etc.), except in chases braced internally. 
1. Unless concealed application is indicated or required for sound, fire, air, or smoke 

ratings, coverage may be accomplished with scraps of not less than 8 sq. ft. in area. 
2. Fit gypsum panels around ducts, pipes, and conduits. 
3. Where partitions intersect structural members projecting below underside of floor/roof 

slabs and decks, cut gypsum panels to fit profile formed by structural members; allow 
1/4- to 3/8-inch-wide joints to install sealant. 

G. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural 
abutments. Provide 1/4- to 1/2-inch-wide spaces at these locations and trim edges with 
edge trim where edges of panels are exposed. Seal joints between edges and abutting 
structural surfaces with acoustical sealant. 

H. Attachment to Steel Framing: Attach panels so leading edge or end of each panel is 
attached to open (unsupported) edges of stud flanges first. 

I. Where indicated on drawings, seal construction at perimeters, behind control joints, and at 
openings and penetrations with a continuous bead of acoustical sealant. Install acoustical 
sealant at both faces of partitions at perimeters and through penetrations. Comply with 
ASTM C 919 and with manufacturer's written instructions for locating edge trim and closing 
off sound-flanking paths around or through assemblies, including sealing partitions above 
acoustical ceilings. 

J. Install sound attenuation blankets before installing gypsum panels unless blankets are 
readily installed after panels have been installed on one side. 

3.4 APPLYING INTERIOR GYPSUM BOARD 

A. Install interior gypsum board in the following locations: 
1. Wallboard Type:  As indicated on Drawings. 
2. Type X:  As indicated on Drawings. 
3. Ceiling Type:  Ceiling surfaces. 
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4. Type C:  Where required for specific fire-resistance-rated assembly indicated on 
Drawings. 

B. Single-Layer Application: 
1. On ceilings, apply gypsum panels before wall/partition board application to greatest 

extent possible and at right angles to framing unless otherwise indicated. 
2. On partitions/walls, apply gypsum panels to minimize the number of abutting end 

joints or avoid them entirely, or as required by fire-resistance-rated assembly. 
a. Stagger abutting end joints not less than one framing member in alternate 

courses of panels. 
b. At stairwells and other high walls, install panels horizontally unless otherwise 

indicated or required by fire-resistance-rated assembly. 
3. On Z-shaped furring members, apply gypsum panels vertically (parallel to framing) 

with no end joints. Locate edge joints over furring members. 
4. Fastening Methods: Apply gypsum panels to supports with steel drill screws. 

C. Multilayer Application: 
1. On ceilings, apply gypsum board indicated for base layers before applying base 

layers on walls/partitions; apply face layers in same sequence. Apply base layers at 
right angles to framing members and offset face-layer joints one framing member, 16 
inches minimum, from parallel base-layer joints, unless otherwise indicated or 
required by fire-resistance-rated assembly. 

2. On partitions/walls, apply gypsum board indicated for base layers and face layers 
vertically (parallel to framing) with joints of base layers located over stud or furring 
member and face-layer joints offset at least one stud or furring member with base-
layer joints unless otherwise indicated or required by fire-resistance-rated assembly. 
Stagger joints on opposite sides of partitions. 

3. On Z-shaped furring members, apply base layer vertically (parallel to framing) and 
face layer either vertically (parallel to framing) or horizontally (perpendicular to 
framing) with vertical joints offset at least one furring member. Locate edge joints of 
base layer over furring members. 

4. Fastening Methods: Fasten base layers and face layers separately to supports with 
screws. 

3.5 APPLYING TILE BACKING PANELS 

A. Glass-Mat, Water-Resistant Backing Panels: Comply with manufacturer's written installation 
instructions and install at locations indicated to receive tile. Install with 1/4-inch gap where 
panels abut other construction or penetrations. 

B. Cementitious Backer Units: ANSI A108.11, at locations indicated to receive tile. 

C. Water-Resistant Backing Board: Install where indicated and at wet locations not to receive 
tile, with 1/4-inch gap where panels abut other construction or penetrations. 

D. Where tile backing panels abut other types of panels in same plane, shim surfaces to 
produce a uniform plane across panel surfaces. 
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3.6 INSTALLING TRIM ACCESSORIES 

A. General: For trim with back flanges intended for fasteners, attach to framing with same 
fasteners used for panels. Otherwise, attach trim according to manufacturer's written 
instructions. 

B. Control Joints: Install control joints where indicated and according to ASTM C 840 and in 
specific locations approved by Architect for visual effect. 

C. Interior Trim: Install in the following locations: 
1. Cornerbead: Use at outside corners. 
2. Bullnose Bead: Use where indicated. 
3. LC-Bead: Use at exposed panel edges. 
4. L-Bead: Use where indicated. 
5. U-Bead: Use where indicated. 
6. Curved-Edge Cornerbead: Use at curved openings. 

D. Aluminum Trim: Install in locations indicated on Drawings. 

3.7 FINISHING GYPSUM BOARD 

A. General: Treat gypsum board joints, interior angles, edge trim, control joints, penetrations, 
fastener heads, surface defects, and elsewhere as required to prepare gypsum board 
surfaces for decoration. Promptly remove residual joint compound from adjacent surfaces. 

B. Prefill open joints, rounded or beveled edges, and damaged surface areas. 

C. Apply joint tape over gypsum board joints, except for trim products specifically indicated as 
not intended to receive tape. 

D. Gypsum Board Finish Levels: Finish panels to levels indicated below and according to 
ASTM C 840: 
1. Level 1: Ceiling plenum areas, concealed areas, and where indicated. 
2. Level 2:  Panels that are substrate for tile, Panels that are substrate for acoustical tile, 

and Where indicated on Drawings. 
3. Level 3:  Where indicated on Drawings. 
4. Level 4:  At panel surfaces that will be exposed to view unless otherwise indicated. 

a. Primer and its application to surfaces are specified in Section 09 91 23 "Interior 
Painting." 

E. Cementitious Backer Units: Finish according to manufacturer's written instructions. 

3.8 PROTECTION 

A. Protect adjacent surfaces from drywall compound and promptly remove from floors and 
other non-drywall surfaces. Repair surfaces stained, marred, or otherwise damaged during 
drywall application. 
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B. Protect installed products from damage from weather, condensation, direct sunlight, 
construction, and other causes during remainder of the construction period. 

C. Remove and replace panels that are wet, moisture damaged, and mold damaged. 
1. Indications that panels are wet or moisture damaged include, but are not limited to, 

discoloration, sagging, or irregular shape. 
2. Indications that panels are mold damaged include, but are not limited to, fuzzy or 

splotchy surface contamination and discoloration. 

 END OF SECTION 09 29 00 
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SECTION 09 30 00  

TILING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Ceramic tile 
2. Waterproofing membrane. 
3. Metal edge strips. 

B. Related Requirements: 
1. Section 09 29 00 "Gypsum Board" for cementitious backer units. 
2. Section 09 65 16 "Resilient Sheet Flooring.". 

1.3 DEFINITIONS  

A. General: Definitions in the ANSI A108 series of tile installation standards and in 
ANSI A137.1 apply to Work of this Section unless otherwise specified. 

B. ANSI A108 Series: ANSI A108.01, ANSI A108.02, ANSI A108.1A, ANSI A108.1B, 
ANSI A108.1C, ANSI A108.4, ANSI A108.5, ANSI A108.6, ANSI A108.8, ANSI A108.9, 
ANSI A108.10, ANSI A108.11, ANSI A108.12, ANSI A108.13, ANSI A108.14, 
ANSI A108.15, ANSI A108.16, and ANSI A108.17, which are contained in its 
"Specifications for Installation of Ceramic Tile." 

C. Module Size: Actual tile size plus joint width indicated. 

D. Face Size: Actual tile size, excluding spacer lugs. 

1.4 PREINSTALLATION MEETINGS 

1.5 SUBMITTALS 

A. Product Data: For each type of product. 
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1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Tile and Trim Units: Furnish quantity of full-size units equal to 3 percent of amount 
installed for each type, composition, color, pattern, and size indicated. 

2. Grout: Furnish quantity of grout equal to 3 percent of amount installed for each type, 
composition, and color indicated. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver and store packaged materials in original containers with seals unbroken and labels 
intact until time of use.  Comply with requirements in ANSI A137.1 for labeling tile 
packages. 

B. Store tile and cementitious materials on elevated platforms, under cover, and in a dry 
location. 

C. Store aggregates where grading and other required characteristics can be maintained and 
contamination can be avoided. 

D. Store liquid materials in unopened containers and protected from freezing. 

E. Handle tile that has temporary protective coating on exposed surfaces to prevent coated 
surfaces from contacting backs or edges of other units. If coating does contact bonding  
surfaces of tile, remove coating from bonding surfaces before setting tile. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations: Do not install tile until construction in spaces is complete and 
ambient temperature and humidity conditions are maintained at the levels indicated in 
referenced standards and manufacturer's written instructions. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations for Tile: Obtain tile of each type and color or finish from single source or 
producer. 

1. Obtain tile of each type and color or finish from same production run and of consistent 
quality in appearance and physical properties for each contiguous area. 
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B. Source Limitations for Setting and Grouting Materials: Obtain ingredients of a uniform 
quality for each mortar, adhesive, and grout component from single manufacturer and each 
aggregate from single source or producer. 

1. Obtain setting and grouting materials, except for unmodified Portland cement and 
aggregate, from single manufacturer. 

2. Obtain waterproof membrane and crack isolation membrane, except for sheet 
products, from manufacturer of setting and grouting materials. 

C. Source Limitations for Other Products: Obtain each of the following products specified in 
this Section from a single manufacturer: 

1. Waterproof membrane. 
2. Crack isolation membrane. 
3. Cementitious backer units. 

2.2 PRODUCTS, GENERAL 

A. ANSI Ceramic Tile Standard: Provide tile that complies with ANSI A137.1 for types, 
compositions, and other characteristics indicated. 

1. Provide tile complying with Standard grade requirements unless otherwise indicated. 

B. ANSI Standards for Tile Installation Materials: Provide materials complying with 
ANSI A108.02, ANSI standards referenced in other Part 2 articles, ANSI standards 
referenced by TCNA installation methods specified in tile installation schedules, and other 
requirements specified. 

C. Factory Blending: For tile exhibiting color variations within ranges, blend tile in factory and 
package so tile units taken from one package show same range in colors as those taken 
from other packages and match approved Samples. 

D. Mounting: For factory-mounted tile, provide back- or edge-mounted tile assemblies as 
standard with manufacturer unless otherwise indicated. 

2.3 TILE PRODUCTS 

A. Ceramic Tile Type: Factory-mounted glazed ceramic mosaic tile. 

1. Basis-of-design:  As indicated on the Drawings. 
2. Composition:  Porcelain. 
3. Module Size: As indicated on the drawings. 
4. Surface:  Smooth, without abrasive admixture. 
5. Dynamic Coefficient of Friction: Not less than 0.42. 
6. Tile Color and Pattern: As indicated on the drawings. 
7. Grout Color:  As selected by Architect from manufacturer's full range. 

B. Ceramic Tile Type: Glazed wall tile. 
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1. Module Size: As indicated on the Drawings. 
2. Face:  Plain with modified square edges or cushion edges. 
3. Tile Color and Pattern: As indicated on drawings. 
4. Grout Color:  As selected by Architect from manufacturer's full range. 
5. Trim Units: Coordinated with sizes and coursing of adjoining flat tile where 

applicable and matching characteristics of adjoining flat tile. Provide shapes as 
follows, selected from manufacturer's standard shapes: 

a. Wainscot Cap: Bullnose cap. 
b. External Corners: Surface bullnose, same size as adjoining flat tile. 
c. Internal Corners: Field-butted square corners. For coved base and cap use 

angle pieces designed to fit with stretcher shapes. 

2.4 WATERPROOF MEMBRANE 

A. General: Manufacturer's standard product that complies with ANSI A118.10 and is 
recommended by the manufacturer for the application indicated. Include reinforcement and 
accessories recommended by manufacturer. 

2.5 SETTING MATERIALS 

A. Modified Dry-Set Mortar (Thinset): ANSI A118.4. 

1. For wall applications, provide mortar that complies with requirements for nonsagging 
mortar in addition to the other requirements in ANSI A118.4. 

2.6 GROUT 

A. Water-Cleanable Epoxy Grout: ANSI A118.3. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Custom Building Products. 
b. LATICRETE SUPERCAP, LLC. 
c. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

2. Provide product capable of withstanding continuous and intermittent exposure to 
temperatures of up to 140 and 212 deg F, respectively, and certified by manufacturer 
for intended use. 

2.7 MISCELLANEOUS MATERIALS 

http://www.specagent.com/Lookup?ulid=9349
http://www.specagent.com/Lookup?uid=123457092665
http://www.specagent.com/Lookup?uid=123457092667
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A. Trowelable Underlayments and Patching Compounds: Latex-modified, portland cement-
based formulation provided or approved by manufacturer of tile-setting materials for 
installations indicated. 

B. Metal Edge Strips: Angle or L-shaped, height to match tile and setting-bed thickness, 
metallic or combination of metal and PVC or neoprene base, designed specifically for 
flooring applications; stainless-steel, ASTM A 666, 300 Series exposed-edge material. 

C. Tile Cleaner: A neutral cleaner capable of removing soil and residue without harming tile 
and grout surfaces, specifically approved for materials and installations indicated by tile and 
grout manufacturers. 

D. Floor Sealer: Manufacturer's standard product for sealing grout joints and that does not 
change color or appearance of grout. 

2.8 MIXING MORTARS AND GROUT 

A. Mix mortars and grouts to comply with referenced standards and mortar and grout 
manufacturers' written instructions. 

B. Add materials, water, and additives in accurate proportions. 

C. Obtain and use type of mixing equipment, mixer speeds, mixing containers, mixing time, 
and other procedures to produce mortars and grouts of uniform quality with optimum 
performance characteristics for installations indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions where tile will be installed, with Installer present, 
for compliance with requirements for installation tolerances and other conditions affecting 
performance of the Work. 

1. Verify that substrates for setting tile are firm; dry; clean; free of coatings that are 
incompatible with tile-setting materials, including curing compounds and other 
substances that contain soap, wax, oil, or silicone; and comply with flatness 
tolerances required by ANSI A108.01 for installations indicated. 

2. Verify that concrete substrates for tile floors installed comply with surface finish 
requirements in ANSI A108.01 for installations indicated. 

a. Verify that surfaces that received a steel trowel finish have been mechanically 
scarified. 

b. Verify that protrusions, bumps, and ridges have been removed by sanding or 
grinding. 
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3. Verify that installation of grounds, anchors, recessed frames, electrical and 
mechanical units of work, and similar items located in or behind tile has been 
completed. 

4. Verify that joints and cracks in tile substrates are coordinated with tile joint locations; if 
not coordinated, adjust joint locations in consultation with Architect. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Fill cracks, holes, and depressions in concrete substrates for tile floors specifically 
recommended by tile-setting material manufacturer. 

B. Where indicated, prepare substrates to receive waterproofing by applying a reinforced 
mortar bed that complies with ANSI A108.1A and is sloped as indicated on the drawings. 

C. Blending: For tile exhibiting color variations, verify that tile has been factory blended and 
packaged so tile units taken from one package show same range of colors as those taken 
from other packages and match approved Samples. If not factory blended, either return to 
manufacturer or blend tiles at Project site before installing. 

D. Field-Applied Temporary Protective Coating: If indicated under tile type or needed to 
prevent grout from staining or adhering to exposed tile surfaces, precoat them with 
continuous film of temporary protective coating, taking care not to coat unexposed tile 
surfaces. 

3.3 TILE INSTALLATION 

A. Comply with TCNA's "Handbook for Ceramic, Glass, and Stone Tile Installation" for TCNA 
installation methods specified in tile installation schedules. Comply with parts of the 
ANSI A108 series "Specifications for Installation of Ceramic Tile" that are referenced in 
TCNA installation methods, specified in tile installation schedules, and apply to types of 
setting and grouting materials used. 

B. Extend tile work into recesses and under or behind equipment and fixtures to form complete 
covering without interruptions unless otherwise indicated. Terminate work neatly at 
obstructions, edges, and corners without disrupting pattern or joint alignments. 

C. Accurately form intersections and returns. Perform cutting and drilling of tile without marring 
visible surfaces. Carefully grind cut edges of tile abutting trim, finish, or built-in items for 
straight aligned joints. Fit tile closely to electrical outlets, piping, fixtures, and other 
penetrations so plates, collars, or covers overlap tile. 

D. Provide manufacturer's standard trim shapes where necessary to eliminate exposed tile 
edges. 

E. Where accent tile differs in thickness from field tile, vary setting-bed thickness so that tiles 
are flush. 
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F. Jointing Pattern: Lay tile in grid pattern unless otherwise indicated. Unless indicated 
otherwise on Drawings, lay out tile work and center tile fields in both directions in each 
space or on each wall area. Lay out tile work to minimize the use of pieces that are less 
than half of a tile. Provide uniform joint widths unless otherwise indicated. 

1. For tile mounted in sheets, make joints between tile sheets same width as joints 
within tile sheets so joints between sheets are not apparent in finished work. 

2. Where adjoining tiles on floor, base, walls, or trim are specified or indicated to be 
same size, align joints. 

3. Where tiles are specified or indicated to be whole integer multiples of adjoining tiles 
on floor, base, walls, or trim, align joints unless otherwise indicated. 

G. Joint Widths: Unless otherwise indicated, install tile with the following joint widths: 

1. Mosaic Tile:  1/16 inch. 
2. Glazed Wall Tile:  1/8 inch. 

H. Lay out tile wainscots to dimensions indicated or to next full tile beyond dimensions 
indicated. 

I. Expansion Joints: Provide expansion joints and other sealant-filled joints, including control, 
contraction, and isolation joints, where indicated. Form joints during installation of setting 
materials, mortar beds, and tile. Do not saw-cut joints after installing tiles. 

1. Where joints occur in concrete substrates, locate joints in tile surfaces directly above 
them. 

J. Metal Edge Strips: Install at locations indicated. 

K. Grout Sealer: Apply grout sealer to grout joints according to grout-sealer manufacturer's 
written instructions. As soon as grout sealer has penetrated grout joints, remove excess 
sealer and sealer from tile faces by wiping with soft cloth. 

3.4 WATERPROOFING INSTALLATION 

A. Install waterproofing to comply with ANSI A108.13 and manufacturer's written instructions 
to produce waterproof membrane of uniform thickness that is bonded securely to substrate. 

B. Allow waterproofing to cure and verify by testing that it is watertight before installing tile or 
setting materials over it. 

3.5 CRACK ISOLATION MEMBRANE INSTALLATION 

A. Install crack isolation membrane to comply with ANSI A108.17 and manufacturer's written 
instructions to produce membrane of uniform thickness that is bonded securely to 
substrate. 

B. Allow crack isolation membrane to cure before installing tile or setting materials over it. 
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3.6 ADJUSTING AND CLEANING 

A. Remove and replace tile that is damaged or that does not match adjoining tile. Provide new 
matching units, installed as specified and in a manner to eliminate evidence of replacement. 

B. Cleaning: On completion of placement and grouting, clean all ceramic tile surfaces so they 
are free of foreign matter. 

1. Remove grout residue from tile as soon as possible. 

3.7 PROTECTION 

A. Protect installed tile work with kraft paper or other heavy covering during construction 
period to prevent staining, damage, and wear. If recommended by tile manufacturer, apply 
coat of neutral protective cleaner to completed tile walls and floors. 

B. Prohibit foot and wheel traffic from tiled floors for at least seven days after grouting is 
completed. 

C. Before final inspection, remove protective coverings and rinse neutral protective cleaner 
from tile surfaces. 

END OF SECTION 09 30 00 
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SECTION 09 65 13 

RESILIENT BASE AND ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Thermoplastic-rubber base. 

1.3 SUBMITTALS 

A. Product Data: For each type of product. 

1.4 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Furnish not less than 10 linear feet for every 500 linear feet or fraction thereof, of 
each type, color, pattern, and size of resilient product installed. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store resilient products and installation materials in dry spaces protected from the 
weather, with ambient temperatures maintained within range recommended by 
manufacturer, but not less than 50 deg F or more than 90 deg F. 

1.6 FIELD CONDITIONS 

A. Maintain ambient temperatures within range recommended by manufacturer in spaces to 
receive resilient products during the following periods: 

1. 48 hours before installation. 
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2. During installation. 
3. 48 hours after installation. 

B. After installation and until Substantial Completion, maintain ambient temperatures within 
range recommended by manufacturer. 

C. Install resilient products after other finishing operations, including painting, have been 
completed. 

PART 2 - PRODUCTS 

2.1 THERMOPLASTIC-RUBBER BASE 

A. Product Standard: ASTM F 1861, Type TP (rubber, thermoplastic). 

1. Manufacturer:  As indicated on Drawings, or approved equal per Section 01 25 00 
“Substitution Procedure.” 

2.2 INSTALLATION MATERIALS 

A. Adhesives: Low pollutant emitting, water based type recommended by adhered product 
manufacturer for each application. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, with Installer present, for compliance with requirements for maximum 
moisture content and other conditions affecting performance of the Work. 

1. Verify that finishes of substrates comply with tolerances and other requirements 
specified in other Sections and that substrates are free of cracks, ridges, 
depressions, scale, and foreign deposits that might interfere with adhesion of 
resilient products. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

1. Installation of resilient products indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Prepare substrates according to manufacturer's written instructions to ensure adhesion of 
resilient products. 
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B. Fill cracks, holes, and depressions in substrates with trowelable leveling and patching 
compound; remove bumps and ridges to produce a uniform and smooth substrate. 

C. Do not install resilient products until materials are the same temperature as space where 
they are to be installed. 

1. At least 48 hours in advance of installation, move resilient products and installation 
materials into spaces where they will be installed. 

3.3 RESILIENT BASE INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient base. 

B. Apply resilient base to walls, columns, pilasters, casework and cabinets in toe spaces, 
and other permanent fixtures in rooms and areas where base is required. 

C. Install resilient base in lengths as long as practical without gaps at seams and with tops of 
adjacent pieces aligned. 

D. Tightly adhere resilient base to substrate throughout length of each piece, with base in 
continuous contact with horizontal and vertical substrates. 

E. Do not stretch resilient base during installation. 

F. On masonry surfaces or other similar irregular substrates, fill voids along top edge of 
resilient base with manufacturer's recommended adhesive filler material. 

G. Preformed Corners: Install preformed corners before installing straight pieces. 

H. Job-Formed Corners (only use if preformed corners are unavailable): 

1. Outside Corners: Use straight pieces of maximum lengths possible and form with 
returns not less than 6 inches in length. 

a. Form without producing discoloration (whitening) at bends. 

2. Inside Corners: Use straight pieces of maximum lengths possible and form with 
returns not less than 6 inches in length. 

a. Miter corners to minimize open joints. 

3.4 CLEANING AND PROTECTION 

A. Comply with manufacturer's written instructions for cleaning and protecting resilient 
products. 

B. Perform the following operations immediately after completing resilient-product 
installation: 
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1. Remove adhesive and other blemishes from surfaces. 
2. Sweep and vacuum horizontal surfaces thoroughly. 
3. Damp-mop horizontal surfaces to remove marks and soil. 

C. Protect resilient products from mars, marks, indentations, and other damage from 
construction operations and placement of equipment and fixtures during remainder of 
construction period. 

END OF SECTION 09 65 13 
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SECTION 09 65 16 

RESILIENT FLOORING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

 
1. Integral cove wall base. 
2. Unbacked rubber sheet flooring. 
3. Vinyl composition floor tile. 

1.3 SUBMITTALS 

A. Product Data: For each type of product. 

1. Include manufacturer's written data on physical characteristics, durability, and fade 
resistance. 

2. Include manufacturer's written installation recommendations for each type of 
substrate. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For each type of resilient sheet flooring to include in maintenance 
manuals. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Resilient Sheet Flooring: Furnish not less than 10 linear feet for every 500 linear feet 
or fraction thereof, in roll form and in full roll width for each type, color, and pattern of 
flooring installed. 
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1.6 QUALITY ASSURANCE 

A. Installer Qualifications: An entity that employs installers and supervisors who are competent 
in techniques required by manufacturer for resilient sheet flooring installation and seaming 
method indicated. 

1. Engage an installer who employs workers for this Project who are trained or certified 
by resilient sheet flooring manufacturer for installation techniques required. 

B. Mockups: Build mockups to verify selections made under Sample submittals, to 
demonstrate aesthetic effects, and to set quality standards for materials and execution. 

1. Coordinate mockups in this Section with mockups specified in other Sections. 

a. Size: Minimum 100 sq. ft. for each type, color, and pattern in locations directed 
by Architect. 

2. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such 
deviations in writing. 

3. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store resilient sheet flooring and installation materials in dry spaces protected from the 
weather, with ambient temperatures maintained within range recommended by 
manufacturer, but not less than 50 deg F or more than 90 deg F. Store rolls upright. 

1.8 FIELD CONDITIONS 

A. Maintain ambient temperatures within range recommended by manufacturer in spaces to 
receive resilient sheet flooring during the following periods: 

1. 48 hours before installation. 
2. During installation. 
3. 48 hours after installation. 

B. After installation and until Substantial Completion, maintain ambient temperatures within 
range recommended by manufacturer. 

C. Close spaces to traffic during resilient sheet flooring installation. 

D. Close spaces to traffic for 48 hours after resilient sheet flooring installation. 

E. Install resilient sheet flooring after other finishing operations, including painting, have been 
completed. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics: For resilient sheet flooring, as determined by testing 
identical products according to ASTM E 648 or NFPA 253 by a qualified testing agency. 

1. Critical Radiant Flux Classification: Class I, not less than 0.45 W/sq. cm. 

2.2 UNBACKED RUBBER SHEET FLOORING  

A. Manufacturer: 
1. Noraplan 
2. Or approved equal per Section 01 25 00 “Substitution Procedure.” 

B. Product Standard: ASTM F 1859. 

1. Type: Homogenous rubber sheet flooring 
2. Thickness: 3mm 
3. Hardness: Not less than required by ASTM F 1859 

C. Wearing Surface: Smooth 

D. Sheet Width: As standard with manufacturer. 

E. Seamless-Installation Method: Heat Welded 

F. Colors and Patterns: As indicated on the drawings. 

2.3 VINYL COMPOSITION FLOOR TILE - VCT 

A. Manufacturer:  
1. Armstrong EXCELON Flooring 
2. Or approved equal per Section 01 25 00 “Substitution Procedures.” 

B. Tile Standard: ASTM F 1066 

C. Wearing Surface: Smooth 

D. Thickness: 3.2mm 

E. Size: 12 by 12 inches 

F. Colors and Patterns: As indicated on drawings. 
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2.4 INSTALLATION MATERIALS 

A. Trowelable Leveling and Patching Compounds: Latex-modified, portland-cement-based or 
blended hydraulic-cement-based formulation provided or approved by resilient sheet 
flooring manufacturer for applications indicated. 

B. Adhesives: Water-resistant type recommended by flooring and adhesive manufacturers to 
suit resilient sheet flooring and substrate conditions indicated. 

C. Seamless-Installation Accessories for Sheet Flooring: 

1. Heat-Welding Bead: Manufacturer's solid-strand product for heat welding seams. 

a. Colors:  Match flooring, as approved by architect. 

D. Integral-Flash-Cove-Base Accessories: 

1. Cove Strip: 1-inch radius provided or approved by resilient sheet flooring 
manufacturer. 

2. Cap Strip:  As indicated on drawings. 
3. Corners: Welded inside and outside corners using heat welding beads with color to 

match. 

E. Floor Polish: Provide protective, liquid floor-polish products recommended by resilient sheet 
flooring manufacturer. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, with Installer present, for compliance with requirements for maximum 
moisture content and other conditions affecting performance of the Work. 

1. Verify that finishes of substrates comply with tolerances and other requirements 
specified in other Sections and that substrates are free of cracks, ridges, 
depressions, scale, and foreign deposits that might interfere with adhesion of resilient 
sheet flooring. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Prepare substrates according to resilient sheet flooring manufacturer's written instructions 
to ensure adhesion of resilient sheet flooring. 

B. Concrete Substrates: Prepare according to ASTM F 710. 
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1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners. 
2. Remove substrate coatings and other substances that are incompatible with 

adhesives and that contain soap, wax, oil, or silicone, using mechanical methods 
recommended by resilient sheet flooring manufacturer. Do not use solvents. 

3. Alkalinity and Adhesion Testing: Perform tests recommended by resilient sheet 
flooring manufacturer. Proceed with installation only after substrate alkalinity falls 
within range on pH scale recommended by manufacturer in writing. 

4. Moisture Testing: Perform tests so that each test area does not exceed 200 sq. ft., 
and perform no fewer than three tests in each installation area and with test areas 
evenly spaced in installation areas. 

a. Relative Humidity Test: Using in-situ probes, ASTM F 2170. Proceed with 
installation only after substrates have a maximum percent relative humidity 
level measurement approved by manufacturer. 

C. Fill cracks, holes, and depressions in substrates with trowelable leveling and patching 
compound; remove bumps and ridges to produce a uniform and smooth substrate. 

D. Do not install resilient sheet flooring until materials are the same temperature as space 
where they are to be installed. 

1. At least 48 hours in advance of installation, move flooring and installation materials 
into spaces where they will be installed. 

E. Immediately before installation, sweep and vacuum clean substrates to be covered by 
resilient sheet flooring. 

3.3 RESILIENT SHEET FLOORING INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient sheet flooring. 

B. Unroll resilient sheet flooring and allow it to stabilize before cutting and fitting. 

C. Lay out resilient sheet flooring as follows: 

1. Maintain uniformity of flooring direction. 
2. Minimize number of seams; place seams in inconspicuous and low-traffic areas, at 

least 6 inches away from parallel joints in flooring substrates. 
3. Match edges of flooring for color shading at seams. 
4. Avoid cross seams. 

D. Scribe and cut resilient sheet flooring to butt neatly and tightly to vertical surfaces and 
permanent fixtures including built-in furniture, cabinets, pipes, outlets, and door frames. 

E. Extend resilient sheet flooring into toe spaces, door reveals, closets, and similar openings. 

F. Maintain reference markers, holes, and openings that are in place or marked for future 
cutting by repeating on resilient sheet flooring as marked on substrates. Use chalk or other 
nonpermanent marking device. 
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G. Install resilient sheet flooring on covers for telephone and electrical ducts and similar items 
in installation areas. Maintain overall continuity of color and pattern between pieces of 
flooring installed on covers and adjoining flooring. Tightly adhere flooring edges to 
substrates that abut covers and to cover perimeters. 

H. Adhere resilient sheet flooring to substrates using a full spread of adhesive applied to 
substrate to produce a completed installation without open cracks, voids, raising and 
puckering at joints, telegraphing of adhesive spreader marks, and other surface 
imperfections. 

I. Seamless Installation: 

1. Heat-Welded Seams: Comply with ASTM F 1516. Rout joints and heat weld with 
welding bead to fuse sections permanently into a seamless flooring installation. 
Prepare, weld, and finish seams to produce surfaces flush with adjoining flooring 
surfaces. 

J. Integral-Flash-Cove Base: Cove resilient sheet flooring to the height indicated on drawings, 
up vertical surfaces. Support flooring at horizontal and vertical junction with cove strip. Butt 
at top against cap strip.  

1. Weld inside and outside corners per manufacturers standards. 

3.4 FLOOR TILE INSTALLATION 

A. Comply with manufacturer's written instructions for installing floor tile. 

B. Lay out floor tiles from center marks established with principal walls, discounting minor 
offsets, so tiles at opposite edges of room are of equal width. Adjust as necessary to avoid 
using cut widths that equal less than one-half tile at perimeter. 

1. Lay tiles square with room axis and as indicated by the drawings. 

C. Match floor tiles for color and pattern by selecting tiles from cartons in the same sequence 
as manufactured and packaged, if so numbered. Discard broken, cracked, chipped, or 
deformed tiles. 

1. Lay tiles with grain running in one direction and with colors as indicated by the 
drawings. 

D. Scribe, cut, and fit floor tiles to butt neatly and tightly to vertical surfaces and permanent 
fixtures including built-in furniture, cabinets, pipes, outlets, and door frames. 

E. Extend floor tiles into toe spaces, door reveals, closets, and similar openings. Extend floor 
tiles to center of door openings. 

F. Maintain reference markers, holes, and openings that are in place or marked for future 
cutting by repeating on floor tiles as marked on substrates. Use chalk or other 
nonpermanent marking device. 
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G. Install floor tiles on covers for telephone and electrical ducts, building expansion-joint 
covers, and similar items in installation areas. Maintain overall continuity of color and 
pattern between pieces of tile installed on covers and adjoining tiles. Tightly adhere tile 
edges to substrates that abut covers and to cover perimeters. 

H. Adhere floor tiles to substrates using a full spread of adhesive applied to substrate to 
produce a completed installation without open cracks, voids, raising and puckering at joints, 
telegraphing of adhesive spreader marks, and other surface imperfections. 

3.5 CLEANING AND PROTECTION 

A. Comply with manufacturer's written instructions for cleaning and protecting resilient sheet 
flooring. 

B. Perform the following operations immediately after completing resilient sheet flooring 
installation: 

1. Remove adhesive and other blemishes from surfaces. 
2. Sweep and vacuum surfaces thoroughly. 
3. Damp-mop surfaces to remove marks and soil. 

C. Protect resilient sheet flooring from mars, marks, indentations, and other damage from 
construction operations and placement of equipment and fixtures during remainder of 
construction period. 

D. Floor Polish: Remove soil, adhesive, and blemishes from flooring surfaces before applying 
liquid floor polish. 

1. Apply manufacturer recommended number of coats. 

E. Cover resilient sheet flooring until Substantial Completion. 

END OF SECTION 09 65 16 
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SECTION 09 68 00 

CARPETING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 
1. Modular carpet tile. 
2. Tufted carpet. 

B. Related Requirements: 
1. Section 09 65 13 "Resilient Base and Accessories" for resilient wall base and 

accessories installed with carpet tile. 

C. Abbreviations: 
1. Requirements pertaining to multiple products will pertain to all products and shown in 

parenthesis.  

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include manufacturer's written data on physical characteristics, durability, and fade 
resistance. 

2. Include manufacturer's written installation recommendations for each type of substrate. 

B. Shop Drawings: For carpet tile installation, plans showing the following: 
1. Carpet type, color, and dye lot. 
2. Type of subfloor. 
3. Pattern of installation. 
4. Pattern type, location, and direction. 
5. Transition details to other flooring materials. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For carpet tiles to include in maintenance manuals. Include the following: 
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1. Methods for maintaining carpet (tile), including cleaning and stain-removal products 
and procedures and manufacturer's recommended maintenance schedule. 

2. Precautions for cleaning materials and methods that could be detrimental to carpet 
(tile). 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Carpet Tile: Full-size units equal to 5 percent of amount installed for each type 
indicated, but not less than 10 sq. yd.. 

2. Carpet:  Full-width rolls equal to 5 percent of amount installed for each type indicated, 
but not less than 10 sq. yd.. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications: An experienced installer who is certified by the International Certified 
Floorcovering Installers Association at the Commercial II certification level. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Comply with CRI's "CRI Carpet Installation Standard." 

1.8 FIELD CONDITIONS 

A. Comply with CRI's "CRI Carpet Installation Standard" for temperature, humidity, and 
ventilation limitations. 

B. Environmental Limitations: Do not deliver or install carpet (tiles) until spaces are enclosed 
and weathertight, wet-work in spaces is complete and dry, and ambient temperature and 
humidity conditions are maintained at levels planned for building occupants during the 
remainder of the construction period. 

C. Do not install carpet (tiles) over concrete slabs until slabs have cured and are sufficiently dry 
to bond with adhesive and concrete slabs have pH range recommended by carpet (tile) 
manufacturer. Provide moisture test on all slab on grade construction before installation, test 
to be provided to Architect and Owner prior to installation of carpeting. 

D. Where demountable partitions or other items are indicated for installation on top of carpet 
(tiles), install carpet (tiles) before installing these items. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

SKA-1912   SECTION 09 68 00 
Issued: 03/31/2020                               CARPETING 

Page 3 of 6 

1.9 WARRANTY 

A. Special Warranty for Carpet (Tiles): Manufacturer agrees to repair or replace components of 
carpet tile installation that fail in materials or workmanship within specified warranty period. 

1. Warranty does not include deterioration or failure of carpet tile due to unusual traffic, 
failure of substrate, vandalism, or abuse. 

2. Failures include, but are not limited to, the following: 

a. More than 10 percent edge raveling, snags, and runs. 
b. Dimensional instability. 
c. Excess static discharge. 
d. Loss of tuft-bind strength. 
e. Loss of face fiber. 
f. Delamination. 

3. Warranty Period:  10 years from date of Substantial Completion. 

B. Special Warranty for Carpet Cushion: Manufacturer agrees to repair or replace components 
of carpet cushion installation that fail in materials or workmanship within specified warranty 
period. 

1. Warranty includes removal and replacement of carpet and accessories required by 
replacement of carpet cushion. 

2. Warranty does not include deterioration or failure of carpet cushion due to unusual 
traffic, failure of substrate, vandalism, or abuse. 

3. Failure includes, but is not limited to, permanent indentation or compression. 
4. Warranty Period:  10 years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 CARPET TILE 

A. Manufacturers: Subject to compliance with requirements, provide products by the following: 

1. Tandus; a Tarkett company. 

2. Or approved equal per Section 01 25 00 “Substitution Procedures.” 

B. Color:  As indicated on Drawing. 

2.2 CARPET 

A. Manufacturers: Subject to compliance with requirements, provide products by the following: 

1. Tandus; a Tarkett company. 

2. Or approved equal per Section 01 25 00 “Substitution Procedures.” 

http://www.specagent.com/Lookup?ulid=11985
http://www.specagent.com/Lookup?uid=123457053862
http://www.specagent.com/Lookup?ulid=11985
http://www.specagent.com/Lookup?uid=123457053862
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B. Color:  As indicated on drawing. 

C. Primary Backing/Backcoating:  Manufacturer's standard composite materials. 

D. Secondary Backing:  Manufacturer's standard material. 

E. Roll Width: 6 foot or 12 foot. 

2.3 INSTALLATION ACCESSORIES 

A. Trowelable Leveling and Patching Compounds: Latex-modified, hydraulic-cement-based 
formulation provided or recommended by carpet tile manufacturer. 

B. Adhesives: Water-resistant, mildew-resistant, nonstaining, pressure-sensitive type to suit 
products and subfloor conditions indicated, that comply with flammability requirements for 
installed carpet tile, and are recommended by carpet tile manufacturer for releasable 
installation. 

C. Seam Adhesive: Hot-melt adhesive tape or similar product recommended by carpet 
manufacturer for sealing and taping seams and butting cut edges at backing to form secure 
seams and to prevent pile loss at seams. 

D. Transition Strips: As indicated on Drawings. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for maximum moisture content, alkalinity range, installation tolerances, and 
other conditions affecting carpet tile performance. 

B. Examine carpet (tile) for type, color, pattern, and potential defects. 

C. Concrete Slabs: Verify that finishes comply with manufacturer’s requirements and that 
surfaces are free of cracks, ridges, depressions, scale, and foreign deposits. 

1. Moisture Testing: Perform tests so that each test area does not exceed manufacturer’s 
requirements.  Perform moisture testing per manufacturer’s specifications. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. General: Comply with CRI's "Carpet Installation Standards" and with carpet tile 
manufacturer's written installation instructions for preparing substrates indicated to receive 
carpet tile. 
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B. Use trowelable leveling and patching compounds, according to manufacturer's written 
instructions, to fill cracks, holes, depressions, and protrusions in substrates. Fill or level 
cracks, holes and depressions 1/8 inch wide or wider, and protrusions more than 1/32 inch 
unless more stringent requirements are required by manufacturer's written instructions. 

C. Concrete Substrates: Remove coatings, including curing compounds, and other substances 
that are incompatible with adhesives and that contain soap, wax, oil, or silicone, without 
using solvents. Use mechanical methods recommended in writing by adhesive and carpet tile 
manufacturers. 

D. Broom and vacuum clean substrates to be covered immediately before installing carpet tile. 

3.3 INSTALLATION 

A. General: Comply with CRI's "CRI Carpet Installation Standard," Section 18, "Modular Carpet" 
and with carpet (tile) manufacturer's written installation instructions for the following: 
1. Direct-glue-down installation. 
2. Double-glue-down installation. 
3. Carpet with attached-cushion installation. 

B. Carpet Tile Installation Method:   
1. Glue down; install every tile with full-spread, releasable, pressure-sensitive adhesive. 

C. Comply with carpet manufacturer's written instructions and Shop Drawings for seam 
locations and direction of carpet; maintain uniformity of carpet direction and lay of pile. At 
doorways, center seams under the door in closed position. 

D. Maintain dye-lot integrity. Do not mix dye lots in same area. 

E. Maintain pile-direction patterns indicated on Drawings. 

F. Cut and fit carpet tile to butt tightly to vertical surfaces, permanent fixtures, and built-in 
furniture including cabinets, pipes, outlets, edgings, thresholds, and nosings. Bind or seal cut 
edges as recommended by carpet tile manufacturer. 

G. Extend carpet (tile) into toe spaces, door reveals, closets, open-bottomed obstructions, 
removable flanges, alcoves, and similar openings. 

H. Maintain reference markers, holes, and openings that are in place or marked for future 
cutting by repeating on carpet tile as marked on subfloor. Use nonpermanent, nonstaining 
marking device. 

I. Install pattern as indicated on Drawings or as approved by Architect. 

J. Do not bridge building expansion joints with carpet. 

3.4 CLEANING AND PROTECTION 

A. Perform the following operations immediately after installing carpet (tile): 
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1. Remove excess adhesive and other surface blemishes using cleaner recommended by 
carpet (tile) manufacturer. 

2. Remove yarns that protrude from carpet (tile) surface. 
3. Vacuum carpet (tile) using commercial machine with face-beater element. 

B. Protect installed carpet (tile) to comply with CRI's "Carpet Installation Standard," Section 20, 
"Protecting Indoor Installations." 

C. Protect carpet (tile) against damage from construction operations and placement of 
equipment and fixtures during the remainder of construction period. Use protection methods 
indicated or recommended in writing by carpet tile manufacturer. 

END OF SECTION 09 68 00 
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SECTION 09 91 23 

INTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on interior 
substrates. 

1.3 DEFINITIONS 

A. MPI Gloss Level 1: Not more than five units at 60 degrees and 10 units at 85 degrees, 
according to ASTM D 523. 

B. MPI Gloss Level 2: Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, 
according to ASTM D 523. 

C. MPI Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according 
to ASTM D 523. 

D. MPI Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, 
according to ASTM D 523. 

E. MPI Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523. 

F. MPI Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523. 

G. MPI Gloss Level 7: More than 85 units at 60 degrees, according to ASTM D 523. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. Include preparation requirements and application 
instructions. 

1. Include Printout of current "MPI Approved Products List" for each product category 
specified, with the proposed product highlighted. 

2. Indicate VOC content. 
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B. Samples for Verification: For each type of paint system and in each color and gloss of 
topcoat. 

1. Submit Samples on rigid backing, 8 inches square. 
2. Apply coats on Samples in steps to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

C. Product List: Cross-reference to paint system and locations of application areas. Use same 
designations indicated on Drawings and in schedules. Include color designations. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Paint:  5 percent, but not less than 1 gal. of each material and color applied. 

1.6 QUALITY ASSURANCE 

A. Mockups: Apply mockups of each paint system indicated and each color and finish selected 
to verify preliminary selections made under Sample submittals and to demonstrate 
aesthetic effects and set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application 
of each paint system. 

a. Vertical and Horizontal Surfaces: Provide samples of at least 100 sq. ft. 
b. Other Items: Architect will designate items or areas required. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of 
additional colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such 
deviations in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F. 
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1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.8 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures 
are between 50 and 95 deg F. 

B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 
deg F above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to the following: 

1. Dunn-Edwards Corporation. 
2. Kelly-Moore Paint Company Inc. 
3. Sherwin-Williams Company (The). 
4. Or approved equal per Section 01 25 00 “Substitution Procedures.”. 

B. Products: Subject to compliance with requirements, provide products listed in the Finish 
Schedule, on the drawings, for the paint category indicated. 

2.2 PAINT, GENERAL 

A. MPI Standards: Products shall comply with MPI standards indicated and shall be listed in its 
"MPI Approved Products Lists." 

B. Material Compatibility: 

1. Materials for use within each paint system shall be compatible with one another and 
substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, products shall be recommended in writing by topcoat 
manufacturers for use in paint system and on substrate indicated. 

C. Colors:  As indicated on the Drawings. 

http://www.specagent.com/Lookup?ulid=11642
http://www.specagent.com/Lookup?uid=123457035140
http://www.specagent.com/Lookup?uid=123457035144
http://www.specagent.com/Lookup?uid=123457035152
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with 
requirements for maximum moisture content and other conditions affecting performance of 
the Work. 

B. Maximum Moisture Content of Substrates: When measured with an electronic moisture 
meter as follows: 

1. Concrete: 12 percent. 
2. Fiber-Cement Board: 12 percent. 
3. Masonry (Clay and CMUs): 12 percent. 
4. Wood: 15 percent. 
5. Gypsum Board: 12 percent. 
6. Plaster: 12 percent. 

C. Gypsum Board Substrates: Verify that finishing compound is sanded smooth. 

D. Plaster Substrates: Verify that plaster is fully cured. 

E. Spray-Textured Ceiling Substrates: Verify that surfaces are dry. 

F. Verify suitability of substrates, including surface conditions and compatibility, with existing 
finishes and primers. 

G. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural 
Painting Specification Manual" and “MPI Maintenance Repainting Manual” applicable to 
substrates and paint systems indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable 
and are not to be painted. If removal is impractical or impossible because of size or weight 
of item, provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to 
reinstall items that were removed. Remove surface-applied protection if any. 

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, 
grease, and incompatible paints and encapsulants. 
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1. Remove incompatible primers and reprime substrate with compatible primers or apply 
tie coat as required to produce paint systems indicated. 

D. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal 
by mechanical methods to produce clean, lightly etched surfaces that promote adhesion of 
subsequently applied paints. 

E. Aluminum Substrates: Remove loose surface oxidation. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and to recommendations in 
"MPI Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable equipment and furniture same as similar exposed 

surfaces. Before final installation, paint surfaces behind permanently fixed equipment 
or furniture with prime coat only. 

3. Paint front and backsides of access panels, removable or hinged covers, and similar 
hinged items to match exposed surfaces. 

4. Do not paint over labels of independent testing agencies or equipment name, 
identification, performance rating, or nomenclature plates. 

5. Primers specified in painting schedules may be omitted on items that are factory 
primed or factory finished if acceptable to topcoat manufacturers. 

B. If undercoats or other conditions show through topcoat, apply additional coats until cured 
film has a uniform paint finish, color, and appearance. 

C. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush 
marks, roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp 
lines and color breaks. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing: Owner may engage the services of a qualified testing and 
inspecting agency to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer's written recommendations, Contractor shall pay for testing and apply 
additional coats as needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials 
from Project site. 



San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project                                     
OSHPD No. S191567-41-00 

 

 
SKA-1912  SECTION 09 91 23                               
Issued: 03/31/2020                                 INTERIOR PAINTING  

Page 6 of 7 

B. After completing paint application, clean spattered surfaces. Remove spattered paints by 
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application. Correct damage to 
work of other trades by cleaning, repairing, replacing, and refinishing, as approved by 
Architect, and leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.6 INTERIOR PAINTING SCHEDULE 

A. Concrete Substrates, Nontraffic Surfaces: 

1. Institutional Low-Odor/VOC Latex System: 

a. Prime Coat: Primer sealer, interior, institutional low odor/VOC. 
b. Intermediate Coat: Latex, interior, institutional low odor/VOC, matching topcoat. 
c. Topcoat: Latex, interior, institutional low odor/VOC, semi-gloss (MPI Gloss 

Level 5). 

2. High-Performance Architectural Latex System: 

a. Prime Coat: Primer, alkali resistant, water based. 
b. Intermediate Coat: Latex, interior, high performance architectural, matching 

topcoat. 
c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss 

Level 5). 

B. Galvanized-Metal Substrates: 

1. Institutional Low-Odor/VOC Latex System: 

a. Prime Coat: Primer, galvanized, water based. 
b. Intermediate Coat: Latex, interior, institutional low odor/VOC, matching topcoat. 
c. Topcoat: Latex, interior, institutional low odor/VOC, semi-gloss (MPI Gloss 

Level 5). 

C.  Gypsum Board and Plaster Substrates: 

1. Institutional Low-Odor/VOC Latex System: 

a. Prime Coat: Primer sealer, interior, institutional low odor/VOC. 
b. Intermediate Coat: Latex, interior, institutional low odor/VOC, matching topcoat. 
c. Topcoat: Latex, interior, institutional low odor/VOC, semi-gloss (MPI Gloss 

Level 5). 

2. High-Performance Architectural Latex System (Use in public corridors): 
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a. Prime Coat: Primer sealer, latex, interior. 
b. Intermediate Coat: Latex, interior, high performance architectural, matching 

topcoat. 
c. Topcoat: Latex, interior, high performance architectural, semi-gloss (MPI Gloss 

Level 5) or match existing. 

END OF SECTION 09 91 23 
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SECTION 10 14 23 

PANEL SIGNAGE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Panel signs. 
2. Tactile panel signs. 

1.3 DEFINITIONS 

A. Accessible: In accordance with the accessibility standard. 

1.4 COORDINATION 

A. Furnish templates for placement of sign-anchorage devices embedded in permanent 
construction by other installers. 

1.5 SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: For panel signs. 

1. Include fabrication and installation details and attachments to other work. 
2. Show sign mounting heights, locations of supplementary supports to be provided by 

other installers, and accessories. 
3. Show message list, typestyles, graphic elements, including raised characters and 

Braille, and layout for each sign at least half size. 

C. Samples for Verification: For each type of sign assembly showing all components and with 
the required finish(es), in manufacturer's standard size unless otherwise indicated and as 
follows: 
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1. Panel Signs:  Full-size Sample. 
2. Variable Component Materials:  Full-size Sample of each base material, character 

(letter, number, and graphic element) in each exposed color and finish not included in 
Samples above. 

3. Exposed Accessories:  Full-size Sample of each accessory type. 
4. Full-size Samples, if approved, will be returned to Contractor for use in Project. 

D. Product Schedule: For panel signs. Use same designations indicated on Drawings or 
specified. 

1.6 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For signs to include in maintenance manuals. 

1.7 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Variable Component Materials: (5) replaceable text inserts and interchangeable 
characters (letters, numbers, and graphic elements) of each type of interchangeable 
panel components.  

1.8 QUALITY ASSURANCE 

A. Installer Qualifications:  An entity that employs installers and supervisors who are trained 
and approved by manufacturer. 

B. Coordinate locations of backing plates prior to installation of wall finish material.  If backing 
plates are not located properly, Contractor shall relocate the backing plates at no additional 
expense to the Owner. 

C. Installation of anchored signs may only commence when anchoring requirements (backing 
plates) have been met. 

1.9 FIELD CONDITIONS 

A. Field Measurements: Verify locations of anchorage devices or backing plates embedded in 
permanent construction by other installers by field measurements before fabrication, and 
indicate measurements on Shop Drawings. 
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1.10 WARRANTY 

A. Special Warranty: Owner and Manufacturer to agree to warranty period and conditions. 
Manufacturer agrees to repair or replace components of signs that fail in materials or 
workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Deterioration of finishes beyond normal weathering. 
b. Deterioration of embedded graphic image. 
c. Separation or delamination of sheet materials and components. 

2. Warranty Period:  Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Accessibility Standard: Comply with applicable provisions in the 2019 CBC, Chapter 11B, 
Division 7: “Communication Elements and Features.” 

2.2 PANEL SIGNS 

A. Panel Sign: Sign with smooth, uniform surfaces; with message and characters having 
uniform faces, sharp corners, and precisely formed lines and profiles; As indicated on 
Signage Drawings. 

B. Tactile Panel Sign: Sign with smooth, non-glare, uniform surfaces; with message and 
characters having uniform faces and raised Braille, sharp corners, and precisely formed 
lines and profiles; As indicated on Signage Drawings. 

1. Photopolymer sheet with raised graphics laminated to acrylic backing sheet to 
produce composite sheet. 

2.3 MATERIALS 

A. Aluminum Sheet and Plate: ASTM B 209, alloy and temper recommended by aluminum 
producer and finisher for type of use and finish indicated. 

B. Aluminum Extrusions: ASTM B 221, alloy and temper recommended by aluminum producer 
and finisher for type of use and finish indicated. 

C. Acrylic Sheet: ASTM D 4802, category as standard with manufacturer for each sign, 
Type UVF (UV filtering). 
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D. Polycarbonate Sheet: ASTM C 1349, Appendix X1, Type II (coated, mar-resistant, UV-
stabilized polycarbonate), with coating on both sides. 

E. Photopolymer Sheet: 0.032 inch (0.8 mm) thick moisture resistant, non-glare interior nylon 
photopolymer on ultraviolet resistant PETG sign base, single piece construction. Laminated 
photopolymers, added-on characters, and engraved characters are not acceptable. 

1. Manufacturer: Novacryl PT series Polymer, or equal. 

F. Paints and Coatings for Sheet Materials: Inks, dyes, and paints that are recommended by 
manufacturer for optimum adherence to surface and are UV and water resistant for colors 
and exposure indicated. 

2.4 ACCESSORIES 

A. Fasteners and Anchors: Manufacturer's standard as required for secure anchorage of 
signs, noncorrosive and compatible with each material joined, and complying with the 
following unless otherwise indicated: 

1. Use concealed fasteners and anchors unless indicated to be exposed. 
2. Exposed Metal-Fastener Components, General: 

a. Fabricated from same basic metal and finish of fastened metal unless otherwise 
indicated. 

b. Fastener Heads: For nonstructural connections, use flathead screws and bolts 
with tamper-resistant slots unless otherwise indicated. 

B. Two-Face Tape: Manufacturer's standard high-bond, foam-core tape, 0.045 inch thick, with 
adhesive on both sides, or tape recommended by manufacturer. 

2.5 FABRICATION 

A. General: Provide manufacturer's standard sign assemblies according to requirements 
indicated. 

1. Preassemble signs in the shop to greatest extent possible. Disassemble signs and 
assemblies only as necessary for shipping and handling limitations. Clearly mark 
units for reassembly and installation; apply markings in locations concealed from view 
after final assembly. 

2. Mill joints to a tight, hairline fit. Form assemblies and joints exposed to weather to 
resist water penetration and retention. 

3. Comply with AWS for recommended practices in welding and brazing. Provide welds 
and brazes behind finished surfaces without distorting or discoloring exposed side. 
Clean exposed welded and brazed connections of flux, and dress exposed and 
contact surfaces. 

4. Conceal connections if possible; otherwise, locate connections where they are 
inconspicuous. 
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5. Internally brace signs for stability, to meet structural performance loading without oil-
canning or other surface deformation, and for securing fasteners. 

6. Provide rabbets, lugs, and tabs necessary to assemble components and to attach to 
existing work. Drill and tap for required fasteners. Use concealed fasteners where 
possible; use exposed fasteners that match sign finish. 

B. Subsurface-Applied Graphics: Apply graphics to back face of clear face-sheet material to 
produce precisely formed image. Image shall be free of rough edges. 

C. Shop- and Subsurface-Applied Vinyl: Align vinyl film in final position and apply to surface. 
Firmly press film from the middle outward to obtain good bond without blisters or 
fishmouths. 

D. Signs with Changeable Message Capability: Fabricate signs to allow insertion of 
changeable messages as follows: 

1. For snap-in changeable inserts beneath removable face sheet, furnish one suction or 
other device to assist in removing face sheet. Furnish initial changeable insert. 
Furnish two blank inserts for each sign for Owner's use. 

2. For slide-in changeable inserts, fabricate slot without burrs or constrictions that inhibit 
function. Furnish initial changeable insert. Furnish two blank inserts for each sign for 
Owner's use. 

3. For frame to hold changeable sign panel, fabricate frame without burrs or 
constrictions that inhibit function. Furnish initial sign panel. Subsequent changeable 
sign panels are by Owner. 

E. Brackets: Fabricate brackets, fittings, and hardware for bracket-mounted signs to suit sign 
construction and mounting conditions indicated. Modify manufacturer's standard brackets 
as required. 

2.6 GENERAL FINISH REQUIREMENTS 

A. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 
temporary protective covering before shipping. 

B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the 
range of approved Samples and are assembled or installed to minimize contrast. 

C. Organic, Anodic, and Chemically Produced Finishes: Apply to formed metal after fabrication 
but before applying contrasting polished finishes on raised features unless otherwise 
indicated. 

2.7 ALUMINUM FINISHES 

A. Color Anodic Finish: AAMA 611, Class II, 0.010 mm or thicker. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances and other conditions affecting performance of the 
Work. 

B. Verify that sign-support surfaces are within tolerances to accommodate signs without gaps 
or irregularities between backs of signs and support surfaces unless otherwise indicated. 

C. Verify that anchorage devices embedded in permanent construction are correctly sized and 
located to accommodate signs. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General: Install signs using mounting methods indicated and according to manufacturer's 
written instructions. 

1. Install signs level, plumb, true to line, and at locations and heights indicated, with sign 
surfaces free of distortion and other defects in appearance. 

2. Install signs so they do not protrude or obstruct according to the Drawings. 
3. Before installation, verify that sign surfaces are clean and free of materials or debris 

that would impair installation. 

B. Accessible Signage: Install in locations on walls as indicated on Drawings. 

C. Mounting Methods: 

1. Through Fasteners: Drill holes in substrate using predrilled holes in sign as template. 
Countersink holes in sign if required. Place sign in position and flush to surface. 
Install through fasteners and tighten. 

2. Brackets: Remove loose debris from substrate surface and install backbar or bracket 
supports in position so that signage is correctly located and aligned. 

3. Two-Face Tape: Clean bond-breaking materials from substrate surface and remove 
loose debris. Apply tape strips symmetrically to back of sign and of suitable quantity 
to support weight of sign without slippage. Keep strips away from edges to prevent 
visibility at sign edges. Place sign in position, and push to engage tape adhesive. 

D. Field-Applied, Vinyl-Character Signs: Clean and dry substrate. Align sign characters in final 
position before removing release liner. Remove release liner in stages, and apply and firmly 
press characters into final position. Press from the middle outward to obtain good bond 
without blisters or fishmouths. Remove carrier film without disturbing applied vinyl film. 

E. Signs Mounted on Glass: Provide opaque sheet matching sign material and finish onto 
opposite side of glass to conceal back of sign. 
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3.3 ADJUSTING AND CLEANING 

A. Remove and replace damaged or deformed signs and signs that do not comply with 
specified requirements. Replace signs with damaged or deteriorated finishes or 
components that cannot be successfully repaired by finish touchup or similar minor repair 
procedures. 

B. Remove temporary protective coverings and strippable films as signs are installed. 

C. On completion of installation, clean exposed surfaces of signs according to manufacturer's 
written instructions and touch up minor nicks and abrasions in finish. Maintain signs in a 
clean condition during construction and protect from damage until acceptance by Owner. 

 END OF SECTION 10 14 23 
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SECTION 10 21 13.19 

PLASTIC TOILET COMPARTMENTS  

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A.  Solid plastic toilet compartments including the following:  (ARIA) 
1.  Floor & wall mounted toilet compartments. 
2.  Floor mounted privacy screens. 

1.2  RELATED WORK 

A.  Suicide Prevention shower doors, hinges, gasket (Norva Plastic, Inc) – Manufacturer: 
located 3911 Killiam Ave., Norfold, VA 23508.  Phone: 757-622-9281 

B.  Toilet Partitions (ARIA full height Partitions, Scranton Products) – Manufacturer located: 
801 E. Corey Street, PA 18505, Phone 800-445-5148 

1.3  REFERENCES 

A.  ASTM International (ASTM): 
1.  ASTM A 666 - Standard Specification for Stainless and Heat-Resisting Chromium-

Nickel Steel Plate, Sheet, and Strip. 
2.  ASTM B 221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded 

Bars, Rods, Wire, Profiles, and Tubes. 
3.  ASTM E 84 - Standard Test Method for Surface Burning Characteristics of Building 

Materials. 

B.  National Fire Protection Association (NFPA): 
1.  NFPA 286 - Standard Methods of Fire Tests for Evaluating Contribution of Wall 

and Ceiling Interior Finish to Room Fire Growth. 

1.4  SUBMITTALS 

A.  Submit under provisions of Division 01, General Requirements. 

B.  Product Data:  Manufacturer's data sheets on each product to be used, including: 
1.  Preparation instructions and recommendations. 
2.  Storage and handling requirements and recommendations. 
3.  Installation methods. 

C.  Shop Drawings:  Include plans, elevations, sections, details, and attachments to other 
work. 
1.  Include coordinated dimensions for equipment and furnishings specified in other 

Sections. 

D.  Verification Samples:  For each finish product specified, two samples, representing 
actual product, color, and finish. 
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E.  Closeout Submittals:  Provide manufacturer's maintenance instructions that include 
recommendations for periodic checking and adjustment, cleaning and maintenance. 

1.5  QUALITY ASSURANCE 

A.  Installer:  Five years or more experience with installation of similar products, and 
acceptable to the manufacturer. 

1.6   DELIVERY, STORAGE, AND HANDLING 

A.  Store products in the manufacturer's unopened packaging until ready for installation. 

B.  Protect finished surfaces from soiling or damage during handling and installation.  

1.7   COORDINATION AND SCHEDULING 

A.  Schedule delivery of access flooring so that spaces are sufficiently complete and access 
flooring materials can be installed immediately following delivery. 

1.8   PROJECT CONDITIONS 

A.  Maintain environmental conditions (temperature, humidity, and ventilation) within limits 
recommended by manufacturer for optimum results. Do not install products under 
environmental conditions outside manufacturer's recommended limits. 

1.9  WARRANTY 

A.  Manufacturer’s Warranty:  Provide manufacturer’s standard 25 year limited warranty for 
against breakage, corrosion, and delamination under normal conditions. 

PART  2  PRODUCTS 

2.1  General: All products and systems shall be ligature resistant. 

2.2  MANUFACTURER 

A.  Acceptable Manufacturer:  Scranton Products, which is located at:  801 E. Corey St.  ; 
Scranton, PA 18507; ASD Toll Free Tel:  800-445-5148; Email:  request info 
(info@scrantonproducts.com); Web:  www.scrantonproducts.com. 

B.  Acceptable Manufacturer: Norva Plastics, Inc. located at3911 Killiam Ave., Norfold, VA 
23508.  Phone: 757-622-9281 

C.  Approved equal per Section 01 25 00 “Substitution Procedure.” 

2.3  MATERIALS 

A.  Panels and Pilasters:   
1.  High density polyethylene (HDPE), fabricated from polymer resins compounded 

under high pressure, forming single thickness panel. 
2.  Waterproof and nonabsorbent, with self-lubricating surface, resistant to marks by 

http://admin.arcat.com/users.pl?action=UserEmail&company=Scranton%20Products&coid=45422&rep=&fax=&message=RE:%20Spec%20Question%20(10155spi):%20%20&mf=
http://admin.arcat.com/users.pl?action=UserEmail&company=Scranton%20Products&coid=45422&rep=&fax=&message=RE:%20Spec%20Question%20(10155spi):%20%20&mf=
http://www.scrantonproducts.com/
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pens, pencils, markers, and other writing instruments. 
3.  Thickness:  1 inch (25 mm) with 1/4 inch (6 mm) radiused edges. One edge of 

pilaster and transom panels to be ship lapped. 

B.  Aluminum and Aluminum Extrusions:  ASTM B221, 6463-T5 alloy and temper. 

C.  Stainless Steel:  ASTM A167, Type 304. 

2.4  TOILET COMPARTMENT SYSTEM 

A.  Basis of Design:  ARIA Toilet Partitions as manufactured by and supplied by Scranton 
Products. 

B.  System Construction: 
1.  System Specified Height:  As indicated on Drawings. 
2.  Shower Doors:  By Norva Plastic Inc. 
3.  Toilet Partition Doors: Aria Partitions by Scranton Products 
4.  Doors:  As indicated on Drawings. Mounted 1 inch (305 mm) above finished floor. 
5.  Dividing Panels:  Two panels stacked and secured with 3 dowels ensuring proper 

alignment totaling the system specified height 
a.  Trim:  Application to hide seam gap between dividing panels. 

6.  Pilasters:  System specified height, shoeless system secured with 3/4 inch (19 
mm) long stainless steel tamper resistant Torx head screws and angled wall 
brackets. 

7.  Transom Panel:  Height required to accommodate specified system height with 
ship lap on one edge. Mounted with four mending plates using 3/4 inch (19 mm) 
long stainless steel tamper resistant Torx head screws. 

8.  Wall Brackets:  (41 inches) (54 inches) (82 inches) long, heavy-duty aluminum. 
Mounts to pilasters, panels and walls with 3/4 inch (19 mm) long stainless steel 
tamper resistant Torx head screws. 

C.  System Design:   
1.  Color:  As determined by the Architect from Manufacturer’s selection. 
2.  Trim:  Standard radius edged, 5 inches (127 mm) wide. 
3.  Trim:  As determined by the Architect from Manufacturer’s selection. 
4.  Trim Color:  As determined by the Architect from Manufacturer’s selection. 

2.5  HARDWARE: 

A.  Hinges:  Helix style 78 inches (1981 mm) edge mounted continuous hinge.  
1.  Stainless steel:  0.09 inch (1.88 mm) thick 304-2B stainless steel using a stainless-

steel pin in 0.25 inch (5.94 mm) diameter. 
2.  Closing degree is minus 5 degrees. Hinge is designed to come to a full close on its 

own weight. 

B.  Occupancy Indicator Latch and Housing:  Satin stainless-steel showing green and red 
occupancy indicators. 
1.  Latch housing:  Satin stainless steel. 
2.  Slide bolt and button:  Satin stainless steel. 
3.  Door Pulls:  Satin stainless steel. 
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C.  Coat Hook and Bumper: 
1.  Combination type, chrome plated Zamak. 
2.  Equip outswing handicapped doors with second door pull and door stop. 

 

PART  3  EXECUTION 

3.1  EXAMINATION 

A.  Examine areas receiving toilet partitions, panels and pilasters for correct height and 
spacing of anchorage, blocking and plumbing fixtures that affect installation of partitions. 
Report discrepancies to the Architect. 

B.  Do not begin installation until substrates have been properly prepared. 

C.  If substrate preparation is the responsibility of another installer, notify Architect of 
unsatisfactory preparation before proceeding. 

3.2  PREPARATION 

A.  Clean surfaces thoroughly prior to installation. 

B.  Prepare surfaces using the methods recommended by the manufacturer for achieving 
the best result for the substrate under the project conditions. 

3.3  INSTALLATION 

A.  Install in accordance with manufacturer's instructions. 

B.  Install partitions rigid, straight, plumb, and level manor, with items laid out as shown on 
shop drawings. 

C.  Clearance at vertical edges of doors shall be uniform top to bottom. 

D.  No evidence of cutting, drilling, and/or patching shall be visible on the finished work. 

E.  Finished surfaces shall be cleaned after installation and be left free of imperfections. 

3.4  PROTECTION 

A.  Take protective measures to prevent exposure to other construction activity. 

B.  Protect installed products until completion of project. 

3.5  CLEANING 

A.  Clean surfaces to remove soiling, stains, dust, and dirt using materials acceptable to 
manufacturer. 

B.  Touch-up, repair or replace damaged products and defective work, as directed by 
Architect. 
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C.  Leave installation area clean, free of residue and debris resulting from work of this 
Section. 

END OF SECTION 10 21 13.19 
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SECTION 10 26 00 

WALL AND DOOR PROTECTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Wall guards. 
2. Impact-resistant handrails. 
3. Corner guards. 
4. Abuse-resistant wall coverings. 

1.3 SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, impact strength, dimensions of 
individual components and profiles, and finishes. 

2. Include fire ratings of units recessed in fire-rated walls and listings for door-
protection items attached to fire-rated doors. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For each type of wall and door protection product to include in 
maintenance manuals. 

1. Include recommended methods and frequency of maintenance for maintaining best 
condition of plastic covers under anticipated traffic and use conditions. Include 
precautions against using cleaning materials and methods that may be detrimental 
to finishes and performance. 
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Bed-Locator Covers: Full-size plastic covers equal to 2 percent of each type, color, 
and texture of cover installed, but no fewer than two units. 

2. Mounting and Accessory Components: Amounts proportional to the quantities of 
extra materials. Package mounting and accessory components with each extra 
material. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Store wall and door protection in original undamaged packages and containers inside 
well-ventilated area protected from weather, moisture, soiling, extreme temperatures, and 
humidity. 

1. Maintain room temperature within storage area at not less than 70 deg F during the 
period plastic materials are stored. 

2. Keep plastic materials out of direct sunlight. 
3. Store plastic wall- and door-protection components for a minimum of 72 hours, or 

until plastic material attains a minimum room temperature of 70 deg F. 

a. Store corner-guard covers in a vertical position. 
b. Store wall-guard bed-locator and handrail covers in a horizontal position. 

1.7 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace components of wall- and door-
protection units that fail in materials or workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Structural failures including detachment of components from each other or 
from the substrates, delamination, and permanent deformation beyond normal 
use. 

b. Deterioration of metals, metal finishes, plastics, and other materials beyond 
normal use. 

2. Warranty Period:  Five years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain wall- and door-protection products of each type from single 
source from single manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. Surface Burning Characteristics: Comply with ASTM E 84 or UL 723; testing by a qualified 
testing agency. Identify products with appropriate markings of applicable testing agency. 

1. Flame-Spread Index: 25 or less. 
2. Smoke-Developed Index: 450 or less. 

B. Regulatory Requirements: Comply with CBC 2016 ADA Standards for Accessible Design 
and other applicable regulatory requirements specified in Section 01080. 

2.3 WALL GUARDS 

A. Crash Rail: Heavy-duty assembly consisting of continuous snap-on plastic cover installed 
over concealed retainer; designed to withstand impacts. 
1. Manufacturer:  Construction Specialties, Inc. 
2. Cover: Extruded rigid plastic, minimum 0.100-inch wall thickness; in dimensions and 

profiles indicated on Drawings. 

a. Surface:  Uniform. 
b. Color and Texture:  As selected by Architect from manufacturer's full range. 

3. Bumper: Continuous, resilient bumper cushion(s). 
4. End Caps and Corners: Prefabricated, injection-molded plastic; matching color 

cover; field adjustable for close alignment with snap-on cover. 
5. Accessories: Concealed splices and mounting hardware. 
6. Mounting Type and Accessories:  As indicated on Drawings. 

2.4 IMPACT-RESISTANT HANDRAILS 

A. Structural Performance: Handrails, including attachment to building construction, shall 
withstand the effects of gravity loads and the following loads and stresses within limits and 
under conditions indicated: 

1. Uniform load of 50 lbf/ft. applied in any direction. 
2. Concentrated load of 200 lbf applied in any direction. 
3. Uniform and concentrated loads need not be assumed to act concurrently. 
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B. Plastic, Impact-Resistant Handrails: Manufacturer's standard assembly consisting of 
snap-on plastic cover installed over continuous retainer. 

1. Cover: Extruded rigid plastic; in dimensions and profiles indicated on Drawings. 

a. Single Handrail with Bumper-Rail Profile: One tube mounted above nominal, 
flat-faced bumper rail; supported by concealed, continuous retainer and 
extended mounting brackets. 

1) Bumper-Rail Dimensions: As indicated on Drawings. 
2) Bumper Surface:  Smooth. 
3) Color and Texture:  As selected by Architect from manufacturer's full 

range. 

2. End Caps and Corners: Prefabricated, injection-molded plastic; matching color 
cover; field adjustable for close alignment with snap-on cover. 

3. Accessories: Concealed splices, cushions, and mounting hardware. 
4. Mounting Type:  Extended mounting on injection-molded plastic mounting brackets, 

or as indicated on Drawings. 

2.5 CORNER GUARDS 

A. Surface-Mounted, Metal Corner Guards: Fabricated as one piece from formed or extruded 
metal with formed edges; with 90- or 135-degree turn to match wall condition. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Babcock-Davis. 
b. Construction Specialties, Inc. 
c. Korogard Wall Protection Systems; a division of RJF International 

Corporation. 
d. Or approved equal. 

2. Material: Stainless-steel sheet, Type 304. 

a. Thickness: Minimum 0.0625 inch. 
b. Finish:  Verify existing corner guard finish. 

3. Wing Size: Nominal 1-1/2 by 1-1/2 inches. 
4. Corner Radius:  1/8 inch. 
5. Mounting:  Adhesive. 

2.6 ABUSE-RESISTANT WALL COVERINGS 

A. Abuse-Resistant Sheet Wall Covering: Fabricated from semirigid, plastic sheet wall-
covering material. 

http://www.specagent.com/Lookup?ulid=671
http://www.specagent.com/Lookup?uid=123457011614
http://www.specagent.com/Lookup?uid=123457011616
http://www.specagent.com/Lookup?uid=123457011619
http://www.specagent.com/Lookup?uid=123457011619
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1. Manufacturer:  As indicated on Drawings. 
2. Size:  As indicated on Drawings. 
3. Sheet Thickness:  0.060 inch. 
4. Color and Texture:  As selected by Architect from manufacturer's full range. 
5. Height:  As indicated on Drawings. 
6. Trim and Joint Moldings: As indicated on Drawings. 
7. Mounting: Adhesive. 

2.7 PLASTIC DOOR-PROTECTION PLATES 

A. General: Manufacturer's standard plastic products of thicknesses and sizes indicated. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited 
to the following: 

a. Construction Specialties, Inc. 
b. Korogard Wall Protection Systems; a division of RJF International 

Corporation. 
c. Pawling Corporation. 
d. Or approved equal. 

2. Fire-Rated Doors: Where the tops of door-protection plates indicated for field 
installation on fire-rated doors are more than 16 inches above the door bottoms, 
provide door-protection plates complying with NFPA 80 that are listed and labeled 
by a qualified testing and inspection agency acceptable to authorities having 
jurisdiction. 

2.8 MATERIALS 

A. Plastic Materials: Chemical- and stain-resistant, high-impact-resistant plastic with integral 
color throughout; extruded and sheet material as required, thickness as indicated. 

B. Fasteners: Aluminum, nonmagnetic stainless-steel, or other noncorrosive metal screws, 
bolts, and other fasteners compatible with items being fastened. Use security-type 
fasteners where exposed to view. 

C. Adhesive: As recommended by protection product manufacturer. 

2.9 FABRICATION 

A. Fabricate wall and door protection according to requirements indicated for design, 
performance, dimensions, and member sizes, including thicknesses of components. 

B. Factory Assembly: Assemble components in factory to greatest extent possible to 
minimize field assembly. Disassemble only as necessary for shipping and handling. 

http://www.specagent.com/Lookup?ulid=11339
http://www.specagent.com/Lookup?uid=123457011673
http://www.specagent.com/Lookup?uid=123457011675
http://www.specagent.com/Lookup?uid=123457011675
http://www.specagent.com/Lookup?uid=123457011677
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C. Quality: Fabricate components with uniformly tight seams and joints and with exposed 
edges rolled. Provide surfaces free of wrinkles, chips, dents, uneven coloration, and other 
imperfections. Fabricate members and fittings to produce flush, smooth, and rigid hairline 
joints. 

2.10 FINISHES 

A. Protect finishes on exposed surfaces from damage by applying a strippable, temporary 
protective covering before shipping. 

B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the 
range of approved Samples and are assembled or installed to minimize contrast. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and wall areas, with Installer present, for compliance with 
requirements for installation tolerances, fire rating, and other conditions affecting 
performance of the Work. 

B. Examine walls to which wall and door protection will be attached for blocking, grounds, 
and other solid backing that have been installed in the locations required for secure 
attachment of support fasteners. 

1. For wall and door protection attached with adhesive, verify compatibility with and 
suitability of substrates, including compatibility with existing finishes or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Complete finishing operations, including painting, before installing wall and door 
protection. 

B. Before installation, clean substrate to remove dust, debris, and loose particles. 

3.3 INSTALLATION 

A. Installation Quality: Install wall and door protection according to manufacturer's written 
instructions, level, plumb, and true to line without distortions. Do not use materials with 
chips, cracks, voids, stains, or other defects that might be visible in the finished Work. 
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B. Mounting Heights: Install wall and door protection in locations and at mounting heights 
indicated on Drawings. 

C. Accessories: Provide splices, mounting hardware, anchors, trim, joint moldings, and other 
accessories required for a complete installation. 

1. Provide anchoring devices and suitable locations to withstand imposed loads. 
2. Where splices occur in horizontal runs of more than 20 feet, splice aluminum 

retainers and plastic covers at different locations along the run, but no closer than 
12 inches apart. 

3. Adjust end caps as required to ensure tight seams. 

D. Abuse-Resistant Wall Covering: Install top and edge moldings, corners, and divider bars 
as required for a complete installation. 

E. Fire Doors: Install protection according to the listing of each item. 

3.4 CLEANING 

A. Immediately after completion of installation, clean plastic covers and accessories using a 
standard ammonia-based household cleaning agent. 

B. Remove excess adhesive using methods and materials recommended in writing by 
manufacturer. 

END OF SECTION 10 26 00 
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SECTION 10 28 00 

TOILET, BATH, AND ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Patient-use ligature resistant bathroom accessories. 

1.3 COORDINATION 

A. Coordinate accessory locations with other work to prevent interference with clearances 
required for access by people with disabilities, and for proper installation, adjustment, 
operation, cleaning, and servicing of accessories. 

B. Deliver inserts and anchoring devices set into concrete or masonry as required to prevent 
delaying the Work. 

1.4 SUBMITTALS 

A. Product Data: Manufacturer's product data for products specified, indicating selected 
options and accessories. 

B. Product Schedule: Indicating types, quantities, sizes, and installation locations by room of 
each accessory required. 

1. Identify locations using room designations indicated. 
2. Identify accessories using designations indicated. 

1.5 WARRANTY 

A. Manufacturer's standard warranty against defects in product workmanship and materials. 
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PART 2 - PRODUCTS 

2.1 BATHROOM ACCESSORIES 

A. Source Limitations: Obtain public-use bathroom accessories from single source from single 
manufacturer. 

B. Products as indicated on Drawings, or approved equal per Section 01 25 00 “Substitution 
Procedures.” 

C. All toilet and shower accessories shall be ligature resistant. 

2.2 FABRICATION 

A. General: Fabricate units with tight seams and joints, and exposed edges rolled. Hang doors 
and access panels with full-length, continuous hinges. Equip units for concealed anchorage 
and with corrosion-resistant backing plates. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install accessories according to manufacturers' written instructions, using fasteners 
appropriate to substrate indicated and recommended by unit manufacturer. Install units 
level, plumb, and firmly anchored in locations and at heights indicated. 

B. Install all accessories per mounting locations as indicated on Drawings. 

3.2 ADJUSTING AND CLEANING 

A. Adjust accessories for unencumbered, smooth operation. Replace damaged or defective 
items. 

B. Remove temporary labels and protective coatings. 

C. Clean and polish exposed surfaces according to manufacturer's written instructions. 

END OF SECTION 10 28 00 
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SECTION 21 28 00 

FIRE PROTECTION SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work in this Section Includes: All labor, materials, and equipment to furnish and 
install complete wet sprinkler system in conformity with applicable codes and 
authorities having jurisdiction for the following: 

1. Replace existing sprinkler heads with new. 

B. Fire sprinkler work will be performed by a C-16 licensed contractor, retained under 
separate contract to the Owner. 

C. Related Work: Coordinate and comply with requirements of the following: 

1. Section 23 02 00 - Supports, Anchors, and Seismic Restraints. 
2. Section 22 10 00 - Plumbing Piping Systems. 

D. Requirements of Section 23 00 00 - General Mechanical Requirements, apply to all 
work in this Section. 

1.2 REFERENCE STANDARDS AND REGULATORY REQUIREMENTS 

A. CBC – California Building Code, 2016 edition. 

B. CCR - Title 24, California Code of Regulations. 

C. CFC – California Fire Code, 2016 edition. 

D. NFPA - National Fire Protection Association, NFPA 13, 2016 edition. 

E. OSHPD - Office of Statewide Health Planning and Development. 

1.3 QUALITY ASSURANCE 

A. Qualifications of Installer: Fire protection work shall be performed by a C-16 
contractor licensed in the state of California to install, test, and maintain fire 
protection systems.  

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 
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A. Materials: All material and equipment shall be the latest design of the manufacturer 
and shall be listed by (a) State Fire Marshal, (b) Underwriters Laboratories (UL) 
latest list of Inspected Fire Protection Equipment and Materials, and (c) Factory 
Mutual (FM) Laboratories latest list of Approved Equipment, Fire Protection Devices, 
and Devices Involving Fire Hazard. 

2.2 FIRE SPRINKLER SYSTEM PARTS AND ACCESSORIES 

A. Sprinkler Heads: 

1. Finished Ceiling Areas: Tyco Fire Products “Raven” TY 3281, Viking, or equal, 
standard coverage quick-response ligature resistant pendant sprinkler head, 
1/2-inch threaded connection, 5.6 K-factor. 

PART 3 - EXECUTION 

3.1 FABRICATION AND INSTALLATION 

A. In accordance with Standards of the National Fire Protection Association, CBC 
Chapter 9, NFPA 13-2016, and requirements of OSHPD. 

3.2 GENERAL REQUIREMENTS FOR PIPING 

A. Connect to existing sprinkler piping where noted on the Drawings. 

B. Joints: 

1. Make joints of threaded pipe by cutting pipe square and reaming inside. 
Threads shall be cut so that exposed threads shall not exceed three. Exposed 
threads shall be coated with corrosion inhibitive paint. Use joint compound 
sparingly. 

C. Cutting, Notching, and Patching: 

1. Provide all cutting and notching required for work of this Section. Obtain 
Owner’s Representative's approval before cutting structural elements. 

2. Provide all patching required for work of this Section. Patch to match adjacent 
work and to Owner's Representative's satisfaction. 

D. Sprinkler Heads: 

1. Provide temperature ratings in accordance with NFPA 13, 8.3.2 and as noted 
on the Drawings. 

2. Install sprinkler heads as recommended by manufacturer. Sprinklers shall be 
set level.  

3.3 FIELD QUALITY CONTROLS 
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A. Test automatic sprinkler piping in accordance with NFPA 13, Section 16.2. Upon 
completion and prior to acceptance of the installation, subject the system to required 
acceptance tests, including a hydrostatic pressure test of two (2) hours duration with 
no detectable leakage. Prior to testing, piping shall be purged of all air. Remove and 
replace all defects identified during this test and retest after corrections have been 
made. 

1. Provide minimum 72-hour notification prior to any test to OSHPD, Inspector of 
Record, and the Owner's Representative. Schedule tests at times acceptable 
to above agencies and representatives. 

B. Upon completion of inspections and tests, a "Contractor's Material and Test 
Certificate" shall be completed and signed by the Contractor and any witnesses to 
the tests. Submit the original of the completed certificate to the Owner's Represen-
tative prior to acceptance of the system. 

 END OF SECTION 21 28 00 
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SECTION 22 10 00 

PLUMBING PIPING SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work in this Section Includes: All labor, materials, and equipment to furnish, install, 
test, and commission complete working systems in conformity with applicable codes 
and authorities having jurisdiction for the following: 

1. Domestic water system piping. 
2. Sanitary waste and vent system piping. 
3. Fire sprinkler system piping. 

B. Related Work: Coordinate and comply with requirements of the following: 

1. Materials, equipment, and methods specified herein are common to various 
Sections of Division 21 and 22, and are applicable to all related work. 

2. Section 230200 - Supports, Anchors, and Seismic Restraints, contains 
additional requirements for pipe hangers and supports. 

3. Section 230300 - Insulation, contains additional requirements for insulation. 
4. Section 221900 - Plumbing Fixtures, contains additional requirements for 

plumbing piping systems. 
5. Section 212800 - Fire Protection System, contains additional requirements for 

fire sprinkler piping systems. 
6. Where items specified in other Sections of Division 21, 22, 23, or shown on 

the Drawings conflict with requirements of this Section, the more stringent 
requirements shall take precedence. 

1.2 REFERENCE STANDARDS AND REGULATORY REQUIREMENTS 

A. In accordance with Section 230000 - General Mechanical Requirements. 

1.3 QUALITY ASSURANCE 

A. In accordance with Section 230000 - General Mechanical Requirements. 

B. Provide piping with each length marked with manufacturer's name or trademark and 
type of pipe. Each shipping unit shall be marked with purchase order number, metal 
or alloy designation, temper, size, and supplier's name. 

C. Installed material not meeting specification requirements shall be replaced with 
material that meets these specifications without additional cost to the Owner. 

1.4 SUBMITTALS 
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A. Submit product data, shop drawings, and samples in accordance with Section 
230000 - General Mechanical Requirements, Part 1. 

1. Submit complete information for the following: 

a. Piping and fittings for each service. 
b. Piping connectors. 
c. Piping specialties. 
d. Water system specialties. 
e. Drainage system specialties. 
f. Signs, labels, and identification for piping and valves (Section 230000-

3.3). 
g. Pipe hangers and supports (Section 230200-2.2). 
h. Attachments to structure (Section 230200-2.6). 
i. Miscellaneous Metal and Hardware (Section 230200-2.7). 
j. Fiberglass pipe insulation materials, including project specific 

application procedure (Section 230300-2.2). 

B. Product Options and Substitutions: In accordance with Section 230000 - General 
Mechanical Requirements, Part 2. 

C. Submit test reports and certifications in accordance with Section 230000 - General 
Mechanical Requirements, Part 3. 

1.5 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Furnish all pipe free of dirt, oil and debris, with plastic end-caps/plugs on each end 
of pipe. Maintain end-caps/plugs throughout shipping, storage and handling to 
prevent pipe-end damage and eliminate dirt and construction debris from 
accumulating inside of pipe. 

B. Where possible, store all materials inside and protect from weather. Where 
necessary to store outside, elevate well above grade and enclose with durable, 
waterproof wrapping. 

C. Maintain all carbon steel piping free of rust and scale. 

PART 2 - PRODUCTS 

2.1 PIPING AND FITTINGS 

A. General: 

1. Piping shall be commercially round and straight, free from all defects, rust and 
scale, and be identified as to type, schedule, size, and manufacturing 
standards. 

2. Pressure ratings herein are steam working pressure (SWP), unless specif-
ically noted as "WOG" or "Water Working Pressure." 
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3. Unless otherwise noted, steel piping two (2) inches and smaller shall have 
threaded ends and fittings, and steel piping 2-1/2 inches and larger shall be 
welded with flanged valves and connections. 

a. Pipe threads shall conform to ANSI B2.1. 

4. Elbows and tee fittings shall be full flow, long radius type. Cut-in or mitered 
elbows or tees are prohibited. Short radius elbows only allowed where 
necessary for the installation; specifically note short radius elbows on shop 
drawings. Reducers shall be tapered and concentric or eccentric as specified 
hereinafter. 

5. Provide new materials meeting the latest revision of listed ASTM 
specifications as listed in this specification. 

6. Unless otherwise indicated, fittings and accessories connected to pipe shall 
be of the same material as the pipe. 

B. Piping Services: 

1. Domestic Water, 2 Inches and Smaller: 

a. Pipe: Copper tube, Type K or L, hard drawn, ASTM B88. 

1) Use Type K, soft (annealed) temper, for underground piping with 
brazed joints and wrought copper fittings. 

b. Fittings:  

1) Cast bronze, solder joint, pressure rated, ANSI B16.18. 
2) Wrought copper, solder joint, pressure rated, ANSI B16.22. 

c. Joints: Provide lead-free soldered or brazed joints as specified in Parts 
2 and 3. 

d. Nipples: ANSI H27.1/ASTM B34 standard weight seamless 85% 
copper/15% zinc red brass pipe, ANSI B16.15 class 125 threaded, 3-
inches minimum length. 

2. Soil, Waste, and Vent, 1-1/2 Inches and Larger: 

a. Pipe: Hubless cast iron pipe, service weight, ASTM A-888, CISPI 301; 
Tyler, California/Alhambra, or equal. 

b. Fittings: Hubless cast iron fittings, service weight, ASTM A-888, same 
manufacturer as pipe. 

c. Joints: Heavyweight 4-band type: No-hub couplings with four 0.060" 
thick stainless steel and neoprene tightening clamps; Husky Series 
4000, Mission Heavyweight, or equal. 
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d. Provide Fernco Proflex 3000 Series Shielded Couplings, or equal, for 
connecting to existing dissimilar piping. Coupling shall include a one-
piece rubber gasket, removable rubber bushings, and be wrapped with 
an extra-wide stainless steel sleeve, clamped tight with two (2) stainless 
steel bolts. Coupling shall be specifically designed for the pipe material 
being joined. 

3. Fire Sprinkler Piping: See Section 212800 - Fire Protection System, for 
additional requirements. 

2.2 PIPING CONNECTORS 

A. Threaded Joints: Paste type for brush application or cord type. Products shall be 
non-toxic, chemically inert, non-hardening rated for -50°F to +500°F, bearing UL, 
AGA, UPC, and NSF approvals. Rector T-Plus 2, Rector No. 5, Loctite, or equal. 
Apply Teflon tape to male pipe threads prior to paste. 

B. Solder: 

1. Solder: Wolverine "Silvabrite 100", J. W. Harris "Bridgit", or equal, lead-free 
silver-bearing solder. For 2-1/2” and larger sizes, use silver brazing alloy. 

2. Brazing Alloy: 

a. Silver: Minimum 15 percent silver with copper and zinc, maximum five 
(5) percent phosphorous (BCuP-5), Bellman-Melcor "Silvaloy 15", J.W. 
Harris "Stay-Silv 15", or equal. Solder shall start melting above 1000 
degrees Fahrenheit, and be free flowing at 1300 degrees Fahrenheit or 
below. No cadmium permitted. 

C. Copper Unions For 2” and Smaller Pipes: ASTM B62, ANSI B16.15, ground joint, 
cast bronze with threaded ends. Anaconda No. 1633, Mueller “Streamline” Brass 
No. WC-405, or equal. 
1. Refer to Section 212800 - Fire Protection System, for fire sprinkler piping 

requirements. 

D. Dielectric Couplings: 

1. Commercial dielectric couplings or unions not allowed. 

2. For connections of ferrous piping to copper piping, provide Schedule 40 red 
brass nipples, minimum length six (6) times pipe diameter; two (2)-inch and 
smaller with threaded ends; 2-1/2 inches and larger with flanged connections.  

2.3 PIPING SPECIALTIES 
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A. Escutcheons: Polished chrome plated brass or stainless steel. For 3/8-inch and 1/2-
inch sizes, provide Speedway Series 600, American Standard, Grinnell, or equal. 
For larger sizes, provide Beacor Series 1500, Grinnell Figure 2 (for copper tubing), 
Grinnell Figure 13 (for steel pipe), or equal. Provide white painted escutcheons 
where pipes penetrate acoustic tile ceilings. 

B. Sleeves and Packings: 

1. For Framed Wall Construction: Minimum 20-gauge galvanized sheet metal 
sleeve rigidly attached to wall framing, unless otherwise noted on the 
Drawings. 

C. Fire-Rated Packings: As detailed on the Drawings and as specified hereafter. 

1. Provide complete systems, including materials and installation details strictly 
in accordance with the UL Fire Resistance Directory, "Through Penetration 
Fire-Stop Systems," and which have been approved by OSHPD the California 
State Fire Marshal. 

2. Comply with requirements of Division 07 – Thermal and Moisture Protection. 
3. Submit details of each system to be used as part of this work. 

2.4 WATER SYSTEM SPECIALTIES 

A. Water Hammer Arresters (Shock Absorbers, Shockstops): 

1. For Use at Flush Valves: J.R. Smith Hydrotrol 5000 Series, Precision 
Plumbing Products (PPP) SS Series, Zurn, or equal, all stainless-steel 
construction, with welded nesting bellows, pressurized compression chamber, 
nontoxic mineral oil surrounding bellows, and threaded nipple connection. If a 
specific size is not called out on the Drawings, size in accordance with 
Plumbing and Drainage Institute (PDI) Standards; submit with sizing 
calculations. 

2. For Use at Individual Sinks and Fast Closing Valves, 3/4-inch and Smaller: 
PPP Model SC-500, Sioux Chief Model 652-A Hydra-Rester, or equal with 
threaded connection. 

2.5 DRAINAGE SYSTEM SPECIALTIES 

A. Floor Drains:  As scheduled on Drawing P0.1. 

B. Traps: Same material as pipe or fittings unless specified with fixtures. Refer to 
Section 221900 - Plumbing Fixtures. 

2.6 VALVES 
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A. 2-1/2 Inches and Smaller:  Full port ball valves, bronze body with threaded ends, 
Type 316 stainless steel ball and stem, reinforced TFE seat rings and packing, 
blowout-proof stem, rated for 400 psi CWP, MSS SP-110 conformance, plastic 
covered steel lever handles.  Nibco T-585-66-LF, Apollo, Watts, or equal. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General: 

1. See Section 230000 - General Mechanical Requirements, for general 
installation requirements, including manufacturer's instructions, access to 
valves and equipment, connection to existing utilities, existing system 
shutdown, and coordination with existing conditions and other trades. 

2. Definition of "Piping": The term "piping" as used in the Contract Documents 
shall mean all pipe, fittings, nipples, valves, unions, connections, joints, vents, 
drains, supports, braces, etc., as may be required for a complete and 
functional system. 

3. Install pipe and fittings in accordance with requirements herein, reference 
standards, manufacturer's recommendations and recognized industry 
practices. 

4. During construction, keep openings in piping closed with plugs or caps to 
prevent entrance of foreign matter. Clean pipes, fittings, valves, and 
specialties prior to connecting to system. Clean and flush drainage systems 
after successful pressure testing. 

5. Before actuation of gas systems, flush system with dry nitrogen until system 
is clean and free of oil and construction debris. 

B. Wherever alteration work results in removal of piping or water outlets, no dead-end 
branches shall be left in the system. All dead-end lines shall be cut back, valved, 
and capped within six (6) inches of a live main. 

C. Arrangement: 

1. Install piping generally as shown on the Drawings. Do not scale Drawings for 
exact location of piping. Prepare detailed shop drawings showing actual 
routings and dimensions with additional offsets wherever necessary to suit 
field conditions and coordinate the work.  

2. Where size for a pipe segment is not indicated, the pipe segment size shall be 
equal to the largest pipe segment to which it is connected. Transition to 
smaller size shall occur on the side of fitting where smaller size is indicated. 

3. Piping systems shall be continuous. Terminate branch run-outs at individual 
or groups of fixtures so that no dead-end branches occur and all fixtures are 
connected to required utilities. Connect to all fixtures and equipment shown 
on the Drawings. 

4. Install valves, instrumentation, and other devices in piping systems in easily 
accessible locations.  
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5. Make all required plumbing connections (drain, water, air, gas, etc.) to 
equipment, fixtures and systems specified under other Sections and Divisions, 
and to new or existing Owner furnished equipment and systems. Coordinate 
rough-in sizes and elevations prior to installation. 

6. Install piping true to line and grade, free from traps and air pockets. Arrange 
piping neatly in horizontal or vertical groups parallel to building walls, and 
maintain required slopes. Install vertical piping plumb. Finished work shall 
present a neat and craftsperson-like appearance. 

7. Install piping concealed above ceilings, within equipment enclosures, or in 
walls unless otherwise noted. Submit shop drawing details of all exposed 
piping prior to installation.  

8. Accurately cut pipe and work into place without springing or forcing, except 
when cold springing is required. 

9. Piping within partitions or penetrating plates, studs, beams, or walls shall have 
sufficient clearance from other work to allow for expansion or contraction of 
piping. Bare piping shall not be in contact with wood, concrete, metal, ceiling 
supports, or other work at any time. 

10. Take special care to eliminate contact between bare piping and metal surfaces 
such as conduits, tie wires, wall studs, etc., which may be sources of stray 
current corrosion. Secure piping at stud and header penetrations using 
Acousto-Plumb Series 6100, 6200, and 6300 isolators, or equal. At close 
crossings of pipes and conduits, metal straps or tie wires, wrap pipes and 
conduits with two wraps of minimum 10 mil PVC tape, PlumBest, or equal. 

11. Do not install piping above electrical equipment or panels, or in other locations 
prohibited by Code, including the required service space for this equipment. 
Scaled dimensions on the Drawings shall not relieve the Contractor of this 
requirement. 

12. Bull-head tee connections in either mixing or diverging flow are prohibited. 
13. Furnish reducers wherever necessary when equipment connections do not 

match line sizes shown on the Drawings. 
14. Do not sleeve through structural members without consent of the Owner's 

Representative. 

D. Sloping, Venting, and Draining: 

1. Continuously grade horizontal drain and waste lines with minimum of 1/4" per 
foot, except piping 4" diameter or larger which may be run at 1/8" per foot 
slope with approval of the local authority having jurisdiction. Make changes in 
direction by use of drainage pattern fittings. 

2. Grade vent pipe for complete drainage by gravity to soil or waste pipes. Vent 
terminations shall be set true and level.  

3.2 JOINTING 

A. Fittings: 
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1. Provide standard manufactured fittings in all cases. Field fabricated fittings, 
mitered ells, welded branch connections, notched trees, stepped bushings, 
orange peel reducers, drilled-in tee fittings, and clamp-on branch connections 
are prohibited. Reducing bushings may only be used for instrument 
connections. 

2. Make changes in size using tapered reducing fittings, concentric or eccentric 
as required. 

3. Provide dielectric couplings at all connections of ferrous piping to nonferrous 
piping. 

4. Make branch take-offs with reducing tees or line size tees and reducers.  
5. Provide necessary transition fittings and couplings when changing from one 

pipe material to a dissimilar material. 

B. Unions: Not all unions are shown on the Drawings. Whether shown on the Drawings 
or not, provide unions immediately adjacent to coil connections.  

1. Make sure that ground joint surfaces are free of scratches. Ensure that solder 
droplets do not contact mating surfaces. Spray mating surfaces with silicone 
lubricant to enhance seating. Apply manufacturer’s recommended torque for 
each size of union. 

2. Unions are not allowed in medical gas and fire sprinkler piping systems. 

C. Pipe Ends: Perform pipe cutting and end preparation to result in clean ends with full 
inside diameter. Ream pipe ends to remove burrs and tool marks. Clean all pipe 
ends and inside of piping before jointing. 

D. Nipples: Except where space is limited, use minimum 3-inch long nipples. Close 
nipples (with less than 1 inch of unthreaded pipe) are prohibited. Where connecting 
specialties in copper piping and plumbing fixtures, use brass nipples. 

E. Threaded Joints: Pipe threads shall be tapered in accordance with ANSI B31.9 and 
ANSI B2.1 for IPS threaded pipe. Cut threads so that no more than 3 threads remain 
exposed after joint is made. Ream pipe ends after cutting and clean before erection. 
Seal joints with approved sealant compound applied to male threads only. Apply 
Teflon tape to male threads prior to paste. Remove any excess pipe joint compound. 
Do not make screwed joints with rope or other packing. When joining plated, 
polished, or soft metal piping, use friction wrenches exclusively. 

F. Brazed and Soldered Joints: 

1. In accordance with ANSI/ASME B31.9, Building Services Piping. Preparation, 
techniques, and procedures in accordance with the Copper Tube Handbook, 
as published by the Copper Development Association. 
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2. Remove slivers and burrs remaining from cutting operation by reaming and 
filling both pipe surfaces. Clean fitting and tube with metal brush, emery cloth 
or sandpaper. Remove residue from cleaning operation, apply approved, non-
acidic flux and assemble joint to socket stop. Apply flame to fitting until solder 
melts when placed at joining. Remove flame and feed solder into joint until full 
penetration of cup and ring of solder appears. Wipe excess solder and flux 
from joint. 

3. A continuous fillet, full thickness of the pipe material, shall be visible 
completely around the joint. 

4. Crimping of copper tubing is prohibited. 
5. Replace overheated or deformed joints. 

G. No-Hub Cast Iron Joints: 

1. Place gasket on end of one pipe or fitting and clamp assembly on end of other 
pipe or fitting. Firmly seat pipe or fittings ends against integrally molded 
shoulder inside neoprene gasket. Slide clamp assembly into position over 
gasket. Tighten fasteners to manufacturer's recommended torque. 

2. Install cast iron pipe and fittings, hubless pattern, as recommended by CISPI 
in their publication "Installation Suggestions for Cast Iron No-Hub Pipe and 
Fittings". 

H. Care of Floors: Do not set pipe vises or threading machines on unprotected floors. 
Cover floors to protect from staining with oil or other substances. Bear cost of 
removing stains to the satisfaction of the Owner. 

3.3 PIPING SPECIALTIES 

A. Escutcheons: Provide wherever wall, floor, or ceiling penetrations are exposed to 
view in any room. Size escutcheons to fit outside diameter of insulation. 

B. Sleeves; Above-Ground: 

1. Provide appropriate sleeves at all wall penetrations. Sleeves are not 
individually noted or shown on the Drawings. Coordinate and install sleeves 
at all penetrations in accordance with requirements herein and typical details 
on the Drawings. 

2. Terminate sleeves flush with walls and ceilings unless otherwise noted.  
3. Tightly pack annular space between pipe and sleeve with mineral fiber, except 

where fire-rated packing is required. 

C. Fire-Stopping: 
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1. Properly fireproof all new and existing floor and wall penetrations by pipes, 
conduits, etc., through fire-rated separations in accordance with UL listing 
requirements. Submit appropriate details for each application encountered on 
this Project. Fire-stop assemblies shall meet or exceed the fire-separation 
rating of the floor or partition. Fire-stop materials and assemblies shall be 
approved by OSHPD. 

2. All floor slabs shall be considered two (2)-hour rated separations, unless 
otherwise noted. 

3.4 WATER SYSTEM SPECIALTIES 

A. Water Hammer Arresters: 

1. Use water hammer arresters to control water hammer. Size and locate water 
hammer arrestors in accordance with manufacturer’s instructions and PDI 
Standards. 

2. Provide water hammer arresters upstream of all lavatories, sinks, and quick-
closing valves. 

3.5 DISINFECTION OF DOMESTIC WATER PIPING 

A. Prior to utilization of domestic water systems, all affected water piping shall be 
sterilized using procedures prescribed in CPC 609.9 and the following. 

B. For alteration work involving branch lines of 20-foot length or less, the following 
procedure may be followed: 

1. Ascertain before installation that all pipe and fittings are substantially clean. 
2. Using a solution of one part "Purex," "Clorox," or equal, to ten (10) parts water, 

soak lengths of pipe and thoroughly swab pipe and fittings immediately prior 
to assembly. 

3. Immediately after assembly, cap or plug assembled piping against entry of 
contamination, in a manner acceptable to the Owner's Representative. 
Maintain this condition until final connection. 

4. Immediately after connection, flush new piping thoroughly with water. 
5. Provide bacteriological analysis specified herein. 

C. Preliminary Approval: After satisfactory completion of disinfection procedure, the 
Owner may issue a temporary approval for immediate use of piping system pending 
bacteriological analysis of water samples. 

D. Bacteriological Analysis of Water: 

1. After final flushing, water samples shall test negative for coliform aerogenes 
organisms. 

2. Analysis shall indicate total plate count less than 100 bacteria per cc. 
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E. Final Approval: Upon satisfactory completion of analyses by independent testing 
agency and submittal of results and certification, final approval will be given by the 
Owner's Representative. If results of analyses are not satisfactory, then repeat 
disinfection procedures until specified standards are achieved. 

F. After final approval, drain existing piping to make connections, remove hose bibbs 
and connect piping to existing piping, first swab all fittings and ends of existing piping 
with Clorox, Purex, or equal. Flush piping while filling system until swabbing residue 
is washed out. 

3.6 PIPING PRESSURE TESTS 

A. General: 

1. Provide testing for new plumbing systems in accordance with 2016 CPC, 
Section 105.3. Retest work that fails initial testing after corrections are made 
in accordance with CPC Section 105.3.2. 

2. Clean and purge equipment and piping before each test. 
3. Test new piping systems before connecting to existing systems. All parts of 

system shall be tested. 
4. Work may be tested in sections, if necessary. In this case, tests of subsequent 

sections shall include all connections between previously tested sections and 
section being tested. 

5. Should any piece of equipment or material fail in any test, immediately 
remove, repair, or replace with new and retest system. 

6. Test Pressures shall be maintained for period stated, or as directed, without 
loss in pressure except that due to change in temperature and/or atmospheric 
pressure during test. 

7. Should any system component not be rated for the test pressure, then 
temporarily replace the component with a spool piece during pressure testing. 
Reinstall component after testing is complete and test component at normal 
operating pressure. 

8. Perform tests in accordance with applicable code requirements. Arrange for 
witnessing by Owner's Representative and authorities having jurisdiction. 

9. Connections to and capping or plugging of existing piping shall be done with 
special care, since the joint will be tested only under normal working pressure. 

10. Test all piping before insulating or concealing. 

B. Test Pressures and Methods: 

1. Test all soil, waste, vent, and drain piping hydrostatically to 10-foot minimum 
head on every joint and allow to stand for a minimum of four (4) hours. Provide 
separate standpipe above highest point being tested or extend system to 
obtain required 10 ft head of water. Head shall be maintained for at least 30 
minutes before test starts. 

2. Test all water piping systems hydrostatically to 150 psig; retain this pressure 
for a minimum of four (4) hours. 
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3. Test wet fire sprinkler piping hydrostatically to 200 psig; retain this pressure 
for a minimum of two (2) hours. 

C. Check all valves within tested systems for tightness and operate valves at least once 
from open to closed to open while valve is under test pressure. Replace leaky 
packing with new packing of type recommended by valve manufacturer. Replace 
any valves that do not operate smoothly and properly. 

D. Each test shall be documented by a report identifying the project name, system 
tested, notes that clarify the exact extent of the test, test medium and pressure, date, 
time started and initial gauge reading, time ended and final gauge reading, 
statement of results, Contractor's Certification Signature, and Inspector of Record's 
approval signature. 

3.7 FINAL INSPECTION 

A. In accordance with Section 230000 - General Mechanical Requirements. 

B. Upon completion of work, operate systems and equipment under normal operating 
conditions, and demonstrate proper operation of all system components to the 
satisfaction of the Owner's Representative. Correct all defects prior to Final 
Acceptance. 

END OF SECTION 22 10 00 
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SECTION 22 19 00 

PLUMBING FIXTURES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work in this Section Includes: All labor, materials, and equipment to furnish and 
install complete plumbing systems in conformity with applicable codes and 
authorities having jurisdiction for the following: 

1. New plumbing fixtures and trim. 
2. Removal of existing fixtures and piping. 

B. Related Work: Coordinate and comply with requirements of the following: 

1. Section 23 02 00 - Supports, Anchors, and Seismic Restraints. 
2. Section 22 10 00 - Plumbing Piping Systems. 

1.2 REFERENCE STANDARDS AND REGULATORY REQUIREMENTS 

A. In accordance with Section 23 00 00 - General Mechanical Requirements. 

B. Requirements of Regulatory Agencies: In all cases where FS, CS, ANSI, NSF, or 
other standards are shown, specified, or required, products shall meet or exceed 
the standards established for material, quality, manufacture, and performance. 

C. Reference Standards: 

1. ANSI - American National Standards Institute. 
2. ASSE - American Society of Sanitary Engineers. 
3. CS - Commercial Standards, Commodity Standards Division, U.S. 

Department of Commerce. 
4. FS - Federal Supply Service, Standards Division, General Services 

Administration. 
5. NSF - National Sanitation Foundation. 

1.3 QUALITY ASSURANCE 

A. In accordance with Section 23 00 00 - General Mechanical Requirements. 

1.4 SUBMITTALS 

A. Submit product data, shop drawings, and samples in accordance with Section 23 00 
00 - General Mechanical Requirements, Part 1, and as follows: 
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1. Product Data: 

a. Plumbing fixtures. 
b. Plumbing supplies and trim. 

B. Product Options and Substitutions: In accordance with Section 230000 - General 
Mechanical Requirements, Part 2. 

C. Submit test reports and certifications in accordance with Section 230000 - General 
Mechanical Requirements, Part 3. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS (Unless otherwise specified herein or on the Drawings.) 

A. Toilets: Acorn. 

B. Lavatories: Willoughby. 

C. Showers: Whitehall. 

D. Electronic Faucets: As provided with lavatories. 

E. Electronic Flush Valves: As provided with toilets. 

F. Shower Valves: As provided with showers. 

G. Toilet Seats: As provided with toilets. 

H. Trim, unless specified otherwise: 

1. Supplies and Stops: Chicago, Zurn, Brasscraft, or equal. 
2. Sink Drains and Traps: McGuire Mfg. Co., Engineered Brass Co., or equal. 
3. Insulated Covers for Barrier Free Fixture Drains and Supplies: Truebro Inc., 

Plumberex, or equal. 

2.2 MATERIALS 

A. General: 

1. Fixtures and trim shall be complete for proper installation as described in the 
manufacturer's catalog and the Fixture Schedule on the Plumbing Drawings. 

2. Fixture trim and exposed metal items shall be polished chrome plated, unless 
otherwise noted, and pipes passing through walls shall have polished chrome 
plated escutcheon plates. 

3. Fixtures shall be free from imperfections, true as to line, angles, curves, and 
color; smooth, watertight, and practically noiseless in operation. 

4. Color of fixtures shall be white unless otherwise noted. 
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5. Exposed Pipe, Fittings, Traps, Escutcheons, and Accessories, Above and 
Below Fixtures: 

a. Chrome plated (CP) brass. 
b. Flat one-piece cast-brass escutcheons with set-screw for piping. 
c. Covering tubes not permitted. 

6. Supply Fittings with: 

a. Renewable seats or replaceable internal units. 
b. Composition washers. 
c. All metal indexed handles. 
d. Screwdriver or lockshield stops. 

7. All faucets shall be California Energy Commission listed with laminar flow 
control, aerators prohibited. 

8. Install Schedule 40 red brass nipple at water supply stop valve and waste 
connections to each fixture. 

2.3 TRIM 

A. Supply Stops: Chicago Faucets No. 698-ABCP angle stop fitting with loose key, 1/2-
inch NPT inlet and outlet, and lead-free. 

B. Traps: Minimum 17 B&S gauge chrome plated cast brass P-trap without cleanout 
plugs. 

1. For Sinks with 1-1/4” Outlets: McGuire Model B8902. 
2. For Sinks with 1-1/2” Outlets: McGuire Model B8912. 

C. Insulated Drain and Supply Covers at Barrier Free Sinks: Truebro Inc. “Lav Guard 
2” one-piece molded form fitting PVC covers containing microbial/anti-fungal and 
UV inhibitors with self- extinguishing flammability characteristics, smooth tamper-
resistant and non-abrasive snap-lock fastening system, and internal trim grooves for 
adjustable fitting to 1-1/4" or 1-1/2" sink strainer, tailpiece, and cast brass or tubular 
P-trap assemblies and 3/8" or 1/2" hot and cold angle stop assemblies. Drain covers 
shall be provided with a weep hole at the lowest point for leak drainage and 
ventilation. Supply covers shall be provided with removable caps for water shut-off 
access. 

1. Covers may be eliminated at sinks with supplies and drains concealed behind 
protective enclosures. 

2.4 FIXTURES  

A. LAV-1 Lavatories (Wall Mount, Barrier Free, Patient Toilet Rooms): 

1. As scheduled on Drawing P0.1.  
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B. WC-1 Toilets (Floor Mount, Barrier Free, Patient Toilet Rooms): 

1. As scheduled on Drawing P0.1. 

C. SH-1 Showers (Wall Mount, Barrier Free, Patient Shower Rooms): 

1. As scheduled on Drawing P0.1. 

D. DF-1 Drinking Fountains (Wall Mount, Barrier Free): 

1. As scheduled on Drawing P0.1. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Plumbing Fixtures: 

1. Install fixtures and plumbing-related equipment in accordance with 
manufacturer's recommendations except as shown otherwise. Make all 
plumbing connections as indicated on the Drawings and as required for a 
neatly finished, operable, and watertight installation. 

2. The general layout of piping shown on the Drawings indicates branch runouts 
terminated at individual or groups of fixtures. The piping shall be considered 
continuous and finally connected to all fixtures and equipment. 

3. Rough-in supplies level, equally spaced, and symmetrical with fixture. 
4. Install each fixture with trap easily removable for servicing and cleaning. Install 

fixture stops in readily accessible location for servicing. 
5. Rough-in wastes in alignment with the fixture drain. Misalignment will not be 

acceptable. 
6. Caulk all deck-mounted trim at the time of assembly, including fixture and 

casework mounted. Caulk all self-rimming sinks installed in casework. The 
butted space between fixtures and the wall, counter, or floor on which they are 
mounted shall be sealed with silicone caulking compound, same color as 
fixture. 

7. Make up trim with care and with the proper tools in order that no tool marks 
show after installation. 

B. Water Supplies: 

1. Each water supply to a fixture, equipment, or faucet shall have a stop in the 
branch connecting thereto. The stop shall be screwdriver partition stop at 
finished wall locations and a rough brass globe valve at rough location. Angle 
stops for deck-mounted faucets shall have an IPS inlet. 
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2. Water supplies to fixtures shall be 1/2-inch minimum size and fitted with an 
individual water hammer arrestor (shock arrestor, shockstop). Water hammer 
arresters for individual supplies to lavatories, sinks, showers, bath tubs, and 
other fast closing valves 3/4-inch and smaller shall be Sioux Chief Model 652-
A Hydra-Rester, Precision Plumbing Products (PPP) Model SC-500, or equal, 
with threaded connection.  

3. Cover unoccupied fixture faucet holes with faucet hole covers. 
4. Securely fasten screwed adapter fittings behind water supply stubouts to the 

structure. Supply piping shall be rigidly restrained. 

3.2 PROTECTION AND CLEANING 

A. In accordance with Section 230000 - General Mechanical Requirements, and 
Section 221000 - Plumbing Piping Systems. 

B. Protect finished surfaces of fixtures from accidental damage or discoloration by use 
of protective covering. 

C. Prior to University acceptance, clean fixtures with compounds recommended by 
manufacturer, and remove stains and marks from surrounding walls and 
countertops. 

END OF SECTION 22 19 00 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

 
SKA-1912  SECTION 23 00 00                              
Issued: 03/31/2020                                 GENERAL MECHANICAL REQUIREMENTS 

Page 1 of 32 
 

SECTION 23 00 00 

GENERAL MECHANICAL REQUIREMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work Includes: All labor, materials, and equipment to furnish, install, test, and 
commission mechanical systems, in conformity with applicable codes and authorities 
having jurisdiction for work, including, but not limited to: 

1. Heating, Ventilating, and Air Conditioning Systems. 

B. The requirements of Section 23 00 00 - General Mechanical Requirements also apply to 
the following work: 

1. Fire Sprinkler Systems (Division 21). 
2. Plumbing Systems (Division 22). 
3. Mechanical Systems (Division 23). 

C. Completeness of Systems: Provide a complete working installation with all systems and 
equipment called for in proper operating condition. Documents do not undertake to show 
or list every ancillary item or accessory to be provided. Where it can be reasonably 
inferred that an item not shown or listed is necessary for proper operation of systems 
which are shown or listed, provide such ancillary items and accessories at no additional 
cost. 

D. Construction Phasing: 

1. Should the Owner take occupancy of the project area at the end of the Contract 
period, but before mechanical work is complete, provide all labor and materials, 
including temporary materials and equipment, necessary to operate mechanical 
systems for the Owner's use until Final Acceptance of the project. 

1.2 RELATED WORK 

A. Electrical: 

1. Provide all electrical work specified in Divisions 21, 22, and 23 in accordance with 
the requirements of Division 26. 

2. Coordinate voltages, amperages, horsepower ratings and other requirements for 
motor starters, disconnects, and power connections to mechanical equipment and 
control panels. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

 
SKA-1912  SECTION 23 00 00                              
Issued: 03/31/2020                                 GENERAL MECHANICAL REQUIREMENTS 

Page 2 of 32 
 

B. Casework and Equipment: Provide all necessary outlets, piping, trim and ductwork 
connections for equipment furnished by the Owner, specified under other Divisions, or 
shown on the Drawings. 

C. Painting: 

1. Properly prepare work to be finish painted in accordance with Section 099123 – 
Interior Painting. Prime and finish paint all exposed insulation and metal surfaces, 
including supports and appurtenances, not otherwise factory finish painted or 
stainless steel.  

a. Locations where finish painting of mechanical work is required: 

1) Exposed within or visible from occupied spaces. 

b. Colors: To match surrounding surfaces, or as directed by the Owner's 
Representative. Confirm all colors with the Owner’s Representative. 

2. If factory finish on equipment furnished by Contractor is damaged in shipment or 
during construction, refinish equipment to satisfaction of Owner's Representative. 
Furnish one can of touch up paint for each factory finish to match final finished 
surface of product. 

3. Repair damaged galvanizing with not less than two heavy coats of zinc rich 
coating. 

1.3 REQUIREMENTS OF REGULATORY REQUIREMENTS 

A. In accordance with Section 01080 - Regulatory Requirements. 

B. Work shall comply with all applicable and currently adopted editions of the California 
Code of Regulations (CCR) and other applicable codes, including but not limited to: 

1. 2016 CALIFORNIA BUILDING CODE (CBC). 
2. 2016 CALIFORNIA MECHANICAL CODE (CMC). 
3. 2016 CALIFORNIA PLUMBING CODE (CPC). 
4. 2016  CALIFORNIA ELECTRICAL CODE (CEC). 
5. 2016 CALIFORNIA FIRE CODE (CFC). 

C. Work shall comply with currently enforced and relevant federal, local and utility company 
rules and regulations. 

D. Nothing in the Drawings or Specifications shall be construed as requiring or permitting 
work not conforming to applicable laws, ordinances, rules, and regulations. 

1. When requirements of applicable codes, ordinances, rules, and regulations are 
more stringent than requirements of the Drawings and Specifications, then 
requirements of applicable codes, ordinances, rules, and regulations shall take 
precedence. 
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2. When requirements of Drawings or Specifications are more stringent than, and not 
contrary to, requirements of applicable codes, ordinances, rules, and regulations, 
then requirements of Drawings and Specifications shall take precedence. 

E. Drawings or Specifications do not purport to repeat requirements of codes except where 
necessary for clarity. 

1.4 REFERENCE STANDARDS 

A. In accordance with Section 01090 – Abbreviations, Symbols and Definitions and the 
following: 

B. Published specifications, standards, tests, or recommended methods of the following 
trade, industry, or governmental organizations apply to work in Divisions 21, 22, and 23. 
Additional standards may be specified in subsequent sections or referenced in applicable 
codes and regulations. 

1. AABC - Associated Air Balance Council 
2. AFBMA - Anti-Friction Bearing Manufacturer's Association. 
3. AGA - American Gas Association 
4. AMCA - Air Moving and Conditioning Association 
5. ANSI - American National Standards Institute 
6. AHRI - Air Conditioning, Heating, and Refrigeration Institute 
7. ASA - American Standards Association 
8. ASC - Adhesive and Sealant Council 
9. ASHRAE - American Society of Heating, Refrigeration and Air Conditioning 

Engineers 
10. ASME - American Society of Mechanical Engineers 
11. ASPE - American Society of Plumbing Engineers 
12. ASSE - American Society of Sanitary Engineering 
13. ASTM - American Society of Testing and Materials 
14. AWWA - American Water Works Association 
15. AWS - American Welding Society 
16. CCR - State of California Code of Regulations 
17. ETL - Edison Testing Laboratories 
18. FM - Factory Mutual Engineering 
19. FS - Federal Specifications 
20. IEEE - Institute of Electrical & Electronic Engineers 
21. NEMA - National Electrical Manufacturer's Association 
22. NFPA - National Fire Protection Association 
23. OSHPD - Office of Statewide Health Planning and Development 
24. PDI - Plumbing and Drainage Institute 
25. SMACNA - Sheet Metal Contractors National Association 
26. UL - Underwriters' Laboratories, Inc. 

C. When materials or equipment are specified to conform to referenced standards, submit 
proof of conformance for review. 
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1.5 QUALITY ASSURANCE 

A. Site Examination: Visit the site of the work, take measurements, examine all existing 
areas where work is to be performed and get such other information necessary for proper 
execution of the work. Ascertain and check all conditions with the Drawings and 
Specifications, existing conditions and by what means the work is to be performed. No 
allowance shall subsequently be made for any extra expense or delay due to failure or 
neglect to make such examination and correlation. 

1. Report, in writing, any condition which will prevent proper execution of the work. 
Beginning work without reporting unsuitable conditions to the Owner's 
Representative constitutes acceptance of conditions by the Contractor. Remove, 
modify, and reinstall any new work affected by unsuitable conditions at no 
additional cost to the Owner. 

B. Product Compliance: 

1. Use of manufactured devices and insulating materials of the types listed in 
California Code of Regulations, Title 24, Part 6, Energy Code, are limited to those 
that have been certified to the California Energy Commission. 

2. Supply all equipment and accessories in compliance with referenced and 
applicable standards, and all applicable codes and authorities having jurisdiction. 

3. Electrical equipment shall be listed by UL and bear the UL label. 

C. System Commissioning: 

1. Work includes mechanical system checking, start-up, testing, adjusting, balancing, 
fine-tuning, and troubleshooting as required to provide systems in perfect 
operating condition with optimum performance. Cooperate with others to identify 
and resolve installation and operational problems during the start-up period. Where 
individual pieces of equipment are specified hereinafter to be started up by, or 
under the supervision of, manufacturer's technicians or authorized 
representatives, provide all assistance necessary to start up, test, and troubleshoot 
new systems. 

2. Provide troubleshooting, fine-tuning, seasonal adjustments, and other corrective 
actions for one year following the date of Final Acceptance of the entire project. 
Provide maximum 24-hour response to complaints or operational problems during 
this period. Work performed during this period shall be considered warranty work. 

3. Contractor agrees that upon failure to reasonably respond to and act upon 
complaints or operational problems within the 24-hour time period, the Owner is 
authorized to have corrections and adjustments made and Contractor shall 
promptly pay the Owner for the cost of such work. Any action taken by the Owner 
shall not affect warranty provisions or Contractor's responsibilities in any way. 

1.6 SUBMITTALS 

A. General: 
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1. Submit shop drawings, catalog data, supplemental data, and samples for all 
materials and equipment in accordance with Section 01340 – Shop Drawings, 
Product Data and Samples, and as specified hereinafter. Where requirements 
differ, the more stringent or comprehensive requirements apply. 

a. Submittals shall include every major material and equipment item specified 
herein or described on the Drawings. 

b. Comply with expedited product submittal and delivery requirements noted 
herein and on the Drawings. 

c. Comply with hardcopy and electronic submittal procedures agreed upon for 
this project. 

2. Forward all submittals to Owner's Representative, together, at one time. Individual 
or incomplete submittals are not acceptable and shall be returned without review. 
Separate and complete packages shall be submitted for the following: 

a. Long lead equipment items needing early review in order to meet contract 
schedule. Submit long-lead items within fourteen (14) days after Notice to 
Proceed. 

b. HVAC air side products. 
c. Plumbing products. 
d. Fire protection products. 
e. Shop drawings by phases. 
f. Test and Balance Reports by phases. 
g. Operating and Maintenance Manuals and other materials to be turned over 

at the end of the project. Some materials require submittal at the end of 
phases. 

3. Identify each item by manufacturer, brand, trade name, number, size, rating, and 
whatever other data is necessary to properly identify and check materials and 
equipment. Words "as specified" are not sufficient identification. 

a. When manufacturer's reference numbers are different from those specified, 
provide correct cross reference numbers for each item. Submittals shall be 
clearly marked and noted accordingly. 

b. When fixtures, equipment and items specified include accessories, parts and 
additional items under one designation, submittals shall be complete and 
include all required components. 

c. Submittals of electrically powered equipment and devices shall include 
composite wiring diagrams, motor efficiency and power factor data. 

d. Where submittals cover products containing non-metallic materials, include 
"Material Safety Data Sheet" (MSDS) from manufacturer stating physical and 
chemical properties of components and precautionary considerations 
required. 

4. Organize submittals in same sequence as they appear in Specification Sections, 
Articles, and Paragraphs. 
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a. Identify each submittal item by reference to the Specification Section, Article, 
and Paragraph in which each item is specified, the Drawings and detail 
number in which it appears, and the mark number appearing on the 
equipment schedule. 

5. Index submittals sufficient to locate and identify each item. Sporadic submittals, 
incomplete or unidentified data, or data not showing features necessary to 
coordinate item with other work will not be accepted. 

6. Contractor assumes all responsibility for additional cost and delays resulting from 
incomplete or improperly formatted submittals and substitutions. 

B. Format: Submit both hard and electronic submittal packages. Organize electronic 
submittal packages as PDF files organized and indexed as described herein for hard 
copies. 

C. Binders: If this project requires hard copies of submittal packages, then prepare submittal 
material in accordance with the following: 

1. Insert all literature in standard three (3) ring binders for 8-1/2 inch pages with 
individual tabs. Do not staple literature on different products together. 

2. Number all binders on the outside of the cover and indicate the Specification 
Sections covered in that submittal. Mark one binder "No. 1 Engineer's Copy." This 
binder shall contain original manufacturer's literature. 

3. If, on the other hand, the Owner's Representative requires electronic submittal 
packages in lieu of hard copies, then prepare and submit PDF files organized and 
indexed as described herein. 

D. Drawings larger than 11 inches by 17 inches (folded) shall be submitted as full size plots, 
not larger than the Contract Drawings. 

E. Submittal literature, drawings, and diagrams shall be specifically applicable to this 
Project and shall not contain extraneous material or optional choices. Literature shall be 
clearly marked to indicate proposed items, including options and accessories. Clearly 
identify if product is a substitution or deviates from specified materials, construction, 
ratings, or performance. 

F. Submittals shall be reviewed by the Owner's Representative and one the following 
Actions shall be noted for each product: 

1. “No Exception Taken” means that the product data is acceptable and no additional 
product documentation is required. Acceptance of product data shall not relieve 
the Contractor of responsibility for errors or omissions therein, or from compliance 
with all requirements of the Contract Documents. Owner's Representative shall not 
be responsible for detecting deviations that are not specifically called out as such 
in the submittal. At the end of the project, submit record copies of approved 
documentation in accordance with Paragraph 1.6N.2 below. 
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2. “Make Corrections Noted” means that the product data will be acceptable if the 
noted corrections or changes are made. Contractor is free to order the product and 
no further resubmittal is required provided the noted corrections or changes are 
made. Acceptance of product data shall not relieve the Contractor of responsibility 
for errors or omissions therein, or from compliance with all requirements of the 
Contract Documents. Owner's Representative shall not be responsible for 
detecting deviations that are not specifically called out as such in the submittal. 
Make the indicated corrections to the product data and, at the end of the project, 
submit record copies of approved documentation in accordance with Paragraph 
1.6N.2 below. 

3. “Revise and Resubmit” means that the product data is not acceptable and must be 
revised and resubmitted. Contractor is not free to order the product and the factory 
is not free to begin fabrication until new documentation is submitted and marked 
"No Exception Taken" or "Make Corrections Noted". Make all required corrections 
or changes to product documentation prior to resubmission. If specific aspects of 
a product are noted "Revise and Resubmit", then only product documentation for 
those aspects need be resubmitted. 

4. “Rejected. Submit Specified Item” means that the product is not as specified and 
will not be considered under any circumstance. Contractor shall submit the 
specified product. 

5. “Returned Without Review” may mean that the submittal is substantially 
incomplete and cannot be properly reviewed, or that the product data should not 
have been submitted in the first place.  

G. Resubmittals shall be reviewed for compliance with comments made on the original 
submittal. Do not resubmit products marked “No Exception Taken” or “Make Corrections 
Noted”, unless substantial changes have been made to the proposed product. 
Resubmittals shall be clearly marked with a resubmittal number and dated. Clearly 
identify any revisions from the original submittal. 

1. Reimburse Owner for all costs associated with reviewing submittals after the first 
resubmittal. Owner's costs to review resubmittals shall be deducted from the 
Contract Amount. 

H. Any materials or equipment installed without formal submittal review and approval shall 
be subject to immediate removal. The installation shall be brought into full compliance 
with the Contract Documents at no additional cost to the Owner. 

I. Samples: Submit as required in subsequent Specifications Sections, or as directed by 
the Owner's Representative, samples of any product which are not exactly as specified 
in order to establish equivalence with specified features, quality, and appearance. 

J. Shop Drawings: 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

 
SKA-1912  SECTION 23 00 00                              
Issued: 03/31/2020                                 GENERAL MECHANICAL REQUIREMENTS 

Page 8 of 32 
 

1. All shop drawings shall be prepared using AutoCAD or compatible system on 
project backgrounds. Electronic backgrounds are available from the Owner's 
Representative. Contract Mechanical Drawings are diagrammatic representations 
of design intent as described in Paragraph 1.8B. Layouts and details on 
Mechanical Drawings shall not be copied or reproduced in any way for use as shop 
drawings. Contractor is responsible for field verifying all dimensions and conditions 
that affect this work. 

a. Since the ductwork installation is the most complex aspect of this project, the 
sheet metal 3D modeler shall take the lead in coordinating space allocation 
among the work of other trades. 

b. Verify all dimensions in the field, document all existing conditions that affect 
new work, and prepare accurately dimensioned 3D model and 2D shop 
drawings. 

2. Prepare and submit layout floor plans and sections of equipment rooms and roof 
plans in minimum 3/8 inch = 1 foot scale. Prepare and submit layout floor and roof 
plans for other areas in minimum 1/4 inch = 1 foot scale. 

3. Prepare and submit large-scale plans, sections, and details in minimum 3/4 inch = 
1 foot scale for equipment supports, frames, bases, and for areas requiring close 
coordination with existing structural, architectural and site conditions, and with the 
work of other trades. 

4. Shop drawings shall be dimensionally accurate and detailed, giving complete 
dimensions of all locations, elevations, and clearances. Shop drawings shall 
indicate room names and numbers. Show ductwork with double-line 
representation and details of all fittings. Piping may be shown with single-line 
representation, except at other equipment connections where more detail is 
necessary. Show all duct and pipe sizes, including sizes and airflows at all air inlets 
and outlets. Show throw directions for all supply diffusers. Identify all equipment in 
accordance with project nomenclature. Show exact locations of the following: 

a. Valves and piping specialties, including vents and drains. 
b. Dampers. 
c. Orientation of fire and smoke damper actuators and location of ceiling 

access openings. 
d. Duct smoke detector locations coordinated with fire alarm installer. 
e. Access doors and panels and ceiling access openings. 
f. Beam, slab, and ceiling elevations. 
g. Control panels and devices. 
h. Electrical panels and motor control centers. 
i. Light fixtures and ceiling grid. 

5. Shop drawings shall accurately document existing mechanical conditions within 
the project area, including those which affect the installation of new work.  
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6. Where significant deviations from general arrangements shown on the Drawings 
are necessary, or where modification of existing work is necessary, clearly identify 
areas requiring special review by circling those areas on layout shop drawings. 
The direction of the Owner's Representative shall be followed with respect to 
acceptable offsets and other modifications. 

a. Contract Drawings do not show all existing conditions and do not show 
existing conditions in exact locations. Carefully survey and accurately 
document all existing ductwork, piping and risers to remain and include on 
project Record Drawings. 

7. Shop Drawing Coordination: 

a. Fully coordinate shop drawings with all aspects of the work. Contract 
Drawings shall not be traced or reproduced and used as shop drawings. 

b. Affix a "Coordination Assurance" stamp to each mechanical layout shop 
drawing, signed by the Contractor and all subcontractors performing work in 
the same area, certifying that the installation is fully coordinated with all the 
work. No layout shop drawings will be reviewed without stamped and signed 
coordination assurance. Assume all cost for revisions to work which is not 
coordinated prior to fabrication and installation. 

1) For projects in which shop drawings are electronically submitted, 
"Coordination Assurance" stamp language and signatures shall be 
separately collected, specifically referencing the submitted sheets, and 
electronically included with the submittal. 

c. Coordination Shop Drawings: Maintain at the job site an up-to-date set of 
drawings or an electronic 3-D model that show all relationships of structure, 
equipment, ducts, pipes, conduits, cable trays, electrical equipment, panels, 
lighting fixtures, and other devices, indicating exact locations and elevations 
of respective elements. 

1) Do not submit Coordination Shop Drawings for review, unless 
requested by the Owner's Representative. 

8. Shop drawings shall be reviewed by the Owner's Representative and Actions 
described in Paragraph 1.6F shall be noted for each drawing. 

9. Maintain complete sets of up-to-date shop drawings at the jobsite, corrected in 
accordance with submittal review comments and field-approved modifications. 

10. See additional shop drawing requirements in subsequent Sections. 

K. Deviations and Completeness of Submittals: 

1. Call specific attention, in writing at the beginning of each submittal, to all 
substitutions and to all product features, options, and performance characteristics 
which differ from requirements of the Contract Documents. 
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2. Acceptance of shop drawings or product data which contain deviations or are 
incomplete shall not relieve the Contractor of responsibility for compliance with 
specific requirements of the Contract Documents, unless the Contractor has 
specifically informed the Owner's Representative in writing of each such deviation 
and the Owner's Representative has given written approval for such deviations. 
The Owner's Representative shall not be responsible for detecting or reviewing 
deviations which are not specifically identified as such on submittals. Without any 
additional cost to the Owner, replace any installed product which is not in 
conformance and was not submitted with specific notations identifying product 
deviations. 

L. Owner's review of submittals is not intended to verify dimensions or quantities, or to 
coordinate items shown on these submittals. Review is for general conformance with 
design concept of the Project and general compliance with the information given in the 
Contract Documents. Contractor is responsible for dimensions, which shall be confirmed 
and correlated at the job site, for fabrication processes and techniques of construction, 
for coordination of work and the satisfactory performance of the work. 

1. Submittal review comments do not direct the Contractor to perform extra work, and 
no such direction shall be inferred from submittal review comments. Contractor 
shall pursue any issues related to extra work with the Owner before proceeding 
with same. 

M. Electronic Files: 

1. Indemnification Agreement for Transfer of Computer-Based Information: 
Contractor shall agree to an indemnification agreement furnished by the Owner’s 
Representative prior to downloading electronic files. 

N. Operating and Maintenance Instructions and Manuals: In accordance with Section 01700 
– Project Closeout, and as follows: 

1. When work is not more than fifty percent (50%) complete for each project phase, 
submit two (2) sets of preliminary operating and maintenance manuals for review. 
After review and not less than thirty (30) days prior to scheduling training sessions 
for that project phase, make all noted corrections or additions and furnish the 
number of copies required under Section 01700 – Project Closeout. 

a. At the end of each subsequent phase, collect and update information in the 
operating and maintenance manuals. Do not submit duplicate information. 
At the end of the project, ensure that all required information is included in 
all copies of the operating and maintenance manuals.  
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2. Operating and maintenance manuals shall include complete updated submittal 
data for all serviceable products, plus instruction sheets, bulletins, and all pertinent 
information required by the Owner for proper start-up, maintenance, operation, 
replacement, and adjustment of each and every piece of equipment furnished. 
Bind product information in hard covered, adjustable loose-leaf 3-ring binders, 
typed and indexed into sections following the alpha-numeric system used in these 
Specifications, and tabbed for easy reference. Provide separate indexes for each 
specification Section and tabs for each equipment item within each Section. 
Include information for all specified items mentioned under shop drawings and 
submittal data herein. 

a. Except as noted below, do not include data for pipe, fittings, solders, brazing 
alloys, joint compounds, hangers and supports, cleanouts, sealants, 
sleeves, flashings, sheet metal ductwork, duct flanges, access panels, and 
insulation. Other non-serviceable products may be omitted from the 
operating and maintenance manuals if specifically approved by the Owner's 
Representative. Assume that all products are "serviceable" unless approval 
is granted to omit products from the operating and maintenance manuals.  

b. Do not include submittal review letters by the Owner's Representative. 

3. Include a copy of the final Test and Balance Report in each set of operating and 
maintenance manuals. 

4. Furnish maximum 2-1/2-inch D-ring binders organized and tabbed in accordance 
with specification paragraph numbers. Each binder shall include a title on the spine 
and cover indicating all primary project information and information included in that 
binder. Each binder shall include a detailed index of information contained in that 
binder. 

5. For each type of equipment, provide a separate tab and include required 
information in the following sequence: 

a. Equipment Summary Sheets: List all equipment, tag numbers, sizes, 
locations, manufacturer's name and complete model number for assembly 
and components, installing Contractor's name, address and phone number, 
local service representative's name, address and phone number, internet 
web page addresses to manufacturer’s specific product operating and 
maintenance instructions, and complete schedule of equipment operating 
data including motor, belt and sheave data. 

b. Extended Warranty: Furnish separate signed warranty statements for each 
extended warranty specified hereinafter. Clearly state warranty period, and 
all inclusions and exclusions. Indicate name, address and phone number for 
warranty calls. 

c. Maintenance Summary Sheets: List all required periodic inspections, testing, 
maintenance and lubrication, lubricants required, and references to page 
numbers within product literature for more complete instructions. Indicate 
type, size and replacement number for bearings, belts and sheaves. Indicate 
proper belt tension and furnish any special tools required to measure or 
obtain this tension. 
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d. Detailed Equipment Data Sheets: Include approved product data, 
manufacturer's service manual, recommended spare parts lists, flow 
diagrams, troubleshooting tables, fan curves, wiring diagrams, exploded 
views, parts lists, optional accessories, assembly and disassembly 
instructions, and detailed installation, start-up, operating and maintenance 
instructions. Include data for spring isolators and flexible connectors with 
related equipment. Include start-up and test reports for variable frequency 
drives, fans, etc. 

e. Download all current web-based product and O&M information for all 
products furnished on this product and burn onto CD ROMs, DVDs, or flash 
drives. Organize and index information for easy retrieval. 

f. Create a comprehensive electronic version of the final approved O&M 
manual in PDF format. PDF files shall have sidebar indices/bookmarks for 
easy routing to specific products within the O&M manual. Organize and index 
the electronic O&M manual similar to the hard copy versions.  

6. Provide original printings of all manufacturer supplied information. Photocopies or 
facsimile copies whose text is not clearly readable will not be accepted. Cross out 
all text, figures, tables and diagrams not relating to specific models provided. 
Clearly indicate models and sizes provided on general catalogue sheets or tables. 

O. Record Drawings: In accordance with Section 01700 – Project Closeout, and as follows: 

1. Submit three (3) complete sets of up-to-date Engineering Design (Contract) 
Drawings, and one (1) complete set of computer discs with all drawings converted 
to both AutoCAD and PDF formats. 

a. Fully illustrate all revisions made in course of work, including revisions to 
details, schedules, diagrams, and sequences. 

b. Include all field changes, adjustments, variances, substitutions and 
deletions, including all Change Orders. 

c. Show in their exact locations, the type and function of all concealed valves, 
dampers, coils, air vents, and drains. 

d. Draft changes to original engineering design drawings in AutoCAD. Remove 
professional engineer's stamp, and add "Contractor's As Built" and date in 
the Revisions block on each sheet.  

2. Submit three (3) complete sets of shop drawings, and one (1) complete set of 
computer discs with drawings converted to both AutoCAD and PDF formats, 
updated to show actual installed conditions, including exact locations of all valves, 
dampers, coils, vents, and drains. Shop drawings shall accurately show existing 
conditions in the work area and any modifications thereto. 

a. Prior to closing ceilings, demonstrate to the Inspector of Record that 
accurate as-built drawings have been prepared All new and existing valve 
locations shall be shown. All valves and dampers shall have red nylon flags. 

b. Submit one (1) 3-D model in Revit MEP or AutoCAD 3-D format of all existing 
and new work in project areas, with all work shown in its final configuration.   
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P. Submit Certificate of Disinfection for all modified portions of domestic water systems. 

Q. Submit all test reports, logs, checklists, meeting minutes, and certifications specified 
herein. 

1.7 DEFINITIONS 

A. In addition to other definitions in this Contract, the following definitions shall apply to work 
in Divisions 21, 22, and 23: 

1. Except as otherwise defined in greater detail, the terms "provide", "furnish" and 
"install" shall have the following meanings: 

a. "Provide" or "provided" shall mean "furnish and install". 
b. "Furnish" or "furnished" does not include installation. 
c. "Install" or "installed" does not include furnishing when the statement in 

which it is used also identifies who is furnishing the product or material. 
When “install” is used to describe how a product or material is put into place, 
it does not imply that the product or material is furnished by others. 

2. "Work": Includes furnishing and installation of all materials, equipment, apparatus, 
controls, and other items required to provide complete and operating systems. 

3. "Piping": Includes all pipe, tube, fittings, flanges, valves, specialties, controls, 
strainers, supports, braces, unions, traps, drains, vents, and related items. 

4. "Wiring": Includes all raceway, fittings, wire, boxes, and related items. 
5. "Concealed": Embedded in construction, installed in furred spaces, above ceilings, 

in trenches, or in crawl spaces. 
6. "Exposed": Not installed underground or concealed as defined above. 
7. "Control" or "Actuating Devices": Includes automatic controllers, relays, sensing, 

switching and transmitting devices, and appurtenances directly controlling or 
related to the operational control of equipment. 

1.8 SPECIFICATIONS, DRAWINGS, EXISTING CONDITIONS, AND COORDINATION 

A. Specifications: 

1. Specifications, in general, describe the quality and character of materials and 
equipment. Specifications contain both performance and technical criteria. Where 
performance criteria are specified, provide all necessary engineering design and 
analyses and install the work as necessary to meet those criteria. 

2. Specifications may contain different requirements for the same product or 
construction method. Wherever the specifications contain differing requirements 
for the same product or construction method, the more stringent requirements shall 
apply. It shall not be acceptable to reduce any specification requirement due to 
lesser requirements interpreted from other parts of the specifications. 
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3. Specifications are of simplified form and include incomplete sentences, especially 
where grouped features or tasks are listed. Words such as "a", "all", "the", 
"provide", etc., and phrases such as "the Contractor shall" and "shall be provided" 
are often omitted for brevity. 

B. Drawings: 

1. For purposes of clarity and legibility, Drawings are diagrammatic representations 
to the extent that work is not shown in exact locations and many offsets, bends, 
joints, and special fittings are not indicated. The intent is to show size, capacity, 
approximate routings, and general relationship of one element of work to another. 
The intent is not to show exact locations, details, or arrangements. Ductwork and 
piping on Contract Drawings are not coordinated with actual locations of electrical 
conduits, cable trays, sprinkler lines, wall and ceiling framing, and other above-
ceiling work. Ductwork and piping layouts on Contract Drawings shall not be scaled 
to establish exact locations and routings. Work shall be installed in accordance 
with detailed and dimensioned shop drawings that have been coordinated with 
existing conditions and the work of other trades. Contractor shall perform field 
investigations and detailed design iterations as required to coordinate the 
installation with existing conditions and new work. 

2. The Contract Documents do not purport to guarantee that pipes, ducts and 
equipment can be installed in locations shown on the Drawings without offsets or 
adjustments to new or existing work. Exact arrangement, duct shapes, locations, 
distances and elevations shall be governed by actual site conditions and the 
requirements of other work. Dimensions indicated on the Drawings shall be 
interpreted as limiting dimensions. Before proceeding with work, check and verify 
all dimensions in the field. 

3. Make adjustments that may be necessary in order to resolve space problems, 
preserve headroom, maintain access to valves and equipment, properly install 
metering and control devices, and avoid structural members, existing conditions 
and new work. Make such adjustments as vertical or horizontal offsets, alternative 
routings, sleeves through ducts, and changes to duct dimensions and shapes that 
may be necessary, whether shown or not, without extra cost to the Owner. Provide 
all additional piping, ductwork, supports, insulation, etc., necessary to accomplish 
these adjustments. 

4. Adjustments made to general arrangements shown on the Drawings shall not 
increase the pressure requirements of fan systems by more than 5% of the 
scheduled fan static pressure and shall not result in higher noise levels in occupied 
areas. This safety factor is included in scheduled fan static pressures. 

5. Owner's Representative reserves right, at no increase in Contract cost, to make 
any reasonable change in location of mechanical items exposed at ceiling and/or 
on walls, to group them into orderly relationships and/or increase their utility. 
Contractor shall verify Owner's Representative's requirements in this regard prior 
to roughing-in. 

C. Existing Conditions: 
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1. Whether shown on the Drawings or not, make adjustments to existing work as 
necessary to install new work and maintain access to valves and equipment. Make 
such adjustments as vertical or horizontal offsets of existing pipes, ducts, and 
conduits, relocation of supports and seismic bracing, alterations to wall and ceiling 
framing and finishes, etc., that may be necessary, without additional cost to the 
Owner. Disassemble and reassemble existing conditions as necessary to allow the 
installation of new work. In many cases, modifications to existing conditions are 
not called out on the Drawings. Include reasonable time, material and labor 
allowances for modifications to existing conditions, including conditions shown or 
reasonably inferred from the Contract Documents, and unforeseen conditions. 
Allowance for modifications to unforeseen existing conditions shall be based on 
the complexity of work, spatial constraints, age of the facility, and amount of 
existing documentation available, and shall not be considered change order work. 

2. Any relocated piping or ducts shall be replaced with new materials of the same 
material and quality as the existing systems to which they are connected. 

3. At concrete wall and floor penetrations, provide all coring necessary to install new 
work. Locate core drills and other openings to miss existing reinforcing bars. 
Where reinforcing bars must be cut, locate penetrations to cut the minimum 
number of bars. Use positive non-destructive methods for locating existing 
reinforcing bars. Where bars must be cut, submit detailed sketches of penetration 
and bar locations for review by the Owner’s Representative. Relocate penetrations 
as directed and provide external structural steel reinforcement around opening in 
accordance with details on the Structural Drawings. 

4. See Paragraphs 1.10, 3.1G, 3.1H, and 3.2 hereinafter. 

D. Coordination: 

1. Fully coordinate the installation with all aspects of the work. If necessary, and 
before work proceeds in congested areas, prepare supplementary coordination 
drawings which show all crossings of structure, ducts, pipes, conduits, cable trays, 
electrical equipment and panels, light fixtures, etc., indicating exact locations and 
elevations of respective elements. 

a. Where clarification is requested with regard to conditions which affect the 
proper installation of this work, submit such requests with drawings, showing 
Contractor's recommended installation, coordinated with all existing 
conditions. Include any additional work necessary to overcome "tight" 
conditions. Clearly identify areas requiring Owner's Representative's review. 

b. Acceptance of Contractor proposed routings shall not relieve the Contractor 
from responsibility for coordinating the work and identifying all implications 
of proposed routings. Contractor shall not submit change requests and shall 
not be paid for additional work that becomes apparent due to proposed 
routings that are accepted by the Owner's Representative. 

2. Coordinate electrical interlocks of mechanical equipment with requirements in 
Division 26. 

3. Provide templates, information, and instructions to properly locate holes, openings, 
pads, curbs, inserts, etc., to be cut or provided for the work. 
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E. Discrepancies: 

1. In the event of discrepancies within the Contract Documents, the Owner shall be 
notified within sufficient time prior to the Bid Deadline to allow the issuance of an 
Addendum. 

2. If time does not permit notification or clarification of discrepancies prior to the Bid 
Deadline or if questions regarding discrepancies are not raised during the Bid 
period, then the following shall apply: In the event of conflict within the Drawings 
and Specifications involving quantities or quality, the greater quantity (or size) and 
higher quality shall apply. No additional allowances will be subsequently made 
because of errors, ambiguities, or omissions which reasonably could have been 
discovered during the preparation of the Bid. 

1.9 COOPERATION  

A. Ensure that the work is installed at a time when space required is accessible and in such 
a manner that the work may be installed as shown on the Drawings. Schedule work to 
avoid delays, interferences, and unnecessary work.  

B. When work is required outside the project area, such as connections to existing piping 
and ductwork, or testing and balancing activities that affect occupied areas, then 
schedule such work after normal working hours or at times directed by the Owner such 
that disruption is minimized. Refer to Section 01310 – Contract Schedules for additional 
information. 

1.10 EXISTING SYSTEM SHUTDOWN 

A. During the entire course of construction, existing HVAC, plumbing, medical gas, fire 
protection, and hydronic systems shall only be shut down for designated periods. The 
date, time, and duration for system shutdown shall be dictated by the Owner's 
Representative and the Contractor shall be advised of same in advance. During the 
shutdown period, all connections or modifications to existing equipment, ductwork, piping 
and control systems shall be made and completed. Ductwork, piping, fittings, and 
controls shall be pre-measured, prefabricated, pretested, and be ready for final 
connection to cut shutdown time to an absolute minimum. No extra payments will be 
made for premium time during shutdowns. 

1. Utility shutdowns of rotating equipment such as fans, pumps, etc., shall be 
performed only by the Owner's operating personnel and not by the Contractor. 
Provide specified written notice of all required shutdowns to the Owner's 
Representative. 

B. Trace existing systems as necessary to identify unlabeled piping and areas affected by 
system shutdowns. Utilize existing documentation provided by the Owner, interview the 
Owner's Representative and Owner's building operating personnel regarding accuracy 
of existing documentation, and provide visual observations to verify existing conditions. 
Discuss extent, implications, and proposed timing of existing system shutdowns in 
advance. 
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1.11 PRODUCT DELIVERY, HANDLING, AND STORAGE 

A. Where necessary, furnish large equipment items in sections to permit installation through 
available building openings, doorways, and service elevators. Anticipate and coordinate 
means by which large equipment items will be handled. 

1. Field disassembly and reassembly of equipment shall not affect product 
warranties. 

2. Resulting condition of field assembled equipment shall be equal to factory 
assembly in all respects. 

1.12 PROTECTION OF MATERIALS 

A. Protect materials and equipment from loss, damage, water contamination, condensation, 
dirt, and any other unsuitable conditions all during construction. 

B. Protect Owner's property during installation of work. 

C. Repair or replace, to the satisfaction of and at no expense to the Owner, new or existing 
materials, equipment, or property which, in the Owner's Representative's judgment, has 
been damaged as a result of this work. 

D. Replace any fiberglass insulation material which becomes wet at any time during 
construction or system start-up. 

1.13 SCHEDULE OF WORK AND WORK SEQUENCING 

A. In accordance with Section 01310 – Contract Schedules. 

B. Work shall be completed in a sequence that shall minimize shutdowns and disruption of 
mechanical and plumbing services. Shutdown of mechanical and plumbing systems that 
serve occupied areas shall only occur at designated times approved by the Owner's 
Representative. Once new systems are put into service, provide all labor and materials 
to operate new mechanical systems for the Owner's use until the entire project is 
complete. 

C. Whenever the sequence of work requires demolition, cutting and capping of existing 
ducts, or connection of new ductwork to existing systems that will affect airflows outside 
the project area, submit proposed duct modifications, intermediate air balancing 
procedures, and all related life safety measures necessary to maintain existing airflows, 
pressure relationships, and required life safety protection in affected areas outside of the 
project area. This submittal shall be approved prior to shutdowns for cutting, capping, 
and new connections. 

D. Maintain utilities to occupied areas of the facility at all times. Schedule demolition and 
new work that affects services to occupied areas to minimize disruption, regardless of 
phase or construction boundaries. 
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E. In scheduling, anticipate means of installing equipment through available paths and 
openings in structure. 

1.14 PROJECT CLOSEOUT 

A. In accordance with Section 01700 – Project Closeout. 

B. Mechanical Closeout Activities: Create a complete list of mechanical closeout activities 
for this project, some of which may be part of project startup requirements. Include these 
activities on the project master schedule. Many of these activities need to be performed 
at the end of each major construction phase. Following are typical activities to be 
included in this list, with references to locations in the technical specifications: 

1. Verification of as-built drawing accuracy (230000-1.6O.2.a) 
2. Owner familiarization tour (230000-3.9A). 
3. Owner training (230000-3.9B). 
4. Disinfection of domestic and industrial water systems (221000-3.5). 
5. Cleaning of new plumbing fixtures (221900-3.2C). 
6. Air balance checking (239900-3.6). 

C. Mechanical Closeout Submittals: Create a complete list of mechanical closeout 
submittals for this project. Include these submittals on the master submittal schedule. 
Many of these activities need to be performed at the end of each major construction 
phase. Following are typical items to be included in this list, with references to locations 
in the technical specifications. Items preceded with an asterisk (*) indicates that the item 
needs to be individually submitted for review by the Owner's Representative. Items 
without an asterisk indicates that individual submittal and review are not required, and 
that the item only needs to be included in the project closeout documentation package. 

1. * Operating and maintenance manuals (230000-1.6N). 
2. * As-built record drawings (230000-1.6O). 
3. Responses to Owner’s Representatives observation and punchlist comments that 

require corrective action (230000-3.6D) 
4. After all work is complete and prior to Final Acceptance, submit Letters of 

Certification (230000-3.10C). 
5. Contractor's material and test certificate for new fire sprinkler piping (212800-

3.3B). 
6. Certification of domestic water disinfection (221000-3.5E). 
7. Verification of plumbing and fire protection pipe pressure testing (221000-3.6D). 
8. * Final test and balance report (239900-1.4E). 
9. * Pre-balance preparation report (239900-3.2K). 
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D. Provide mechanical system checking, start-up, testing, adjusting, balancing, fine-tuning, 
and troubleshooting as necessary to provide systems in perfect operating condition with 
optimum performance. Prepare and perform step-by-step testing procedures to validate 
the functionality and accuracy of each control sequence. Testing procedures shall 
include resetting of setpoints and parameters, manipulation of sensor inputs, initiation of 
failure modes, and creation of other operating conditions necessary to demonstrate 
system response to increasing and decreasing variables and alarm conditions. 

1.15 UTILITY CONNECTIONS 

A. In accordance with Section 01510 - Temporary Facilities and Utilities. 

B. Arrange and pay for all temporary utilities necessary for execution of the work including, 
but not limited to, connections to on-site utility mains and feeders. 

1.16 GUARANTEE 

A. At completion, furnish the Owner's Representative with a written guarantee that the work 
has been performed in accordance with the Drawings and Specifications and to replace 
or repair, to the satisfaction and at no expense to the Owner, any portion of the work that 
fails within a period of one (1) year following Final Acceptance of the entire project, 
provided that such failure is due to defects in material or workmanship. 

B. Other terms and conditions and guarantee format in accordance with Section 01740 – 
Guarantees, Warranties, Bonds, Service and Maintenance. 

C. Provide separate written guarantees where extended guarantee periods or special 
guarantee provisions are specifically required in subsequent Sections of Divisions 21, 
22, and 23. Include copies of all extended guarantees in Operating and Maintenance 
Manuals. 

D. Guarantee that new and modified mechanical systems will operate without objectionable 
noise, vibration, or uncontrolled expansion. 

E. Unless shorter response times are indicated in subsequent sections, take investigative 
and/or corrective action in response to all warranty related calls within 24 hours of 
notification. See provisions of Paragraph 1.05C, hereinbefore. 

PART 2 - PRODUCTS 

2.1 MATERIALS 
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A. Materials and equipment shall be products of a manufacturer regularly engaged in the 
manufacture of such products. All items of a given type shall be the product of the same 
manufacturer. Manufacturer's products submitted for this project (exclusive of custom 
features specified herein) shall have been in satisfactory commercial or industrial use in 
continuously operating systems for at least three (3) years prior to Bid Deadline. 
Exceptions to this requirement shall only be granted at the Owner's Representative's 
discretion and must be approved in writing. 

B. Identify all materials and equipment by manufacturer's name, with appropriate physical 
or nameplate data. Remove unidentified materials or equipment from site. 

C. Equipment specified by manufacturer's model number shall include all accessories, 
controls, etc., listed in catalog as standard with equipment, except where optional or 
custom materials or accessories are specified. 

D. Provide new products and materials, the best of their respective kinds, free from all 
defects, and of the make, type and quality herein specified and approved by the Owner's 
Representative. Where no specific make of material or equipment is mentioned, any first-
class product of a reputable manufacturer may be used, provided it conforms to 
requirements of the system, is the most appropriate product for the particular application, 
and is acceptable to the Owner's Representative. 

E. Service Support: Major equipment items shall be supported by service organizations. 
Submit a list of qualified permanent service organizations for support of major equipment 
items, including their addresses and qualifications. Service organizations shall be 
reasonably convenient to the equipment installation and able to render satisfactory 
service to the equipment on a regular and emergency basis during the warranty period 
of the Contract. 

F. Equipment or material damaged during transportation, installation, or operation is 
considered as totally damaged. Replace with new. Variance shall only be granted at the 
Owner's discretion and must be approved in writing. 

G. Check all materials prior to installation for conformance with Drawings and 
Specifications. Do not install materials which are not as specified or have not been 
reviewed by the Owner's Representative. 

H. Materials and equipment shall be as specified in the respective Sections of Divisions 21, 
22, and 23 and as shown on the Drawings. 

2.2 PRODUCT OPTIONS AND SUBSTITUTIONS 

A. In accordance with Section 01640 - Product Options and Substitutions. 

PART 3 - EXECUTION 

3.1 INSTALLATION 
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A. Install work in accordance with reviewed shop drawings and other Contract requirements 
after all exceptions have been cleared and the proposed installation has been 
coordinated with existing conditions and other work. Verify all elevations and 
measurements prior to installation of materials. 

B. Manufacturers' Instructions: Obtain and follow manufacturers' installation instructions in 
all cases. Where Contract Documents call for support, isolation, or other installation 
requirements which differ from printed manufacturers' instructions, then the more 
stringent requirements apply. Where manufacturers' instructions deviate significantly 
from or conflict with requirements of the Contract Documents, submit to the Owner's 
Representative for clarification prior to installing the work. 

C. Provide all staging, temporary storage, lifts, scaffolding, formwork, framing, temporary 
equipment, and other material and labor necessary to install new materials and 
equipment.  

D. Equipment: Accurately set and level equipment with supports and seismic restraints 
neatly placed and properly fastened. No allowance of any kind will be made for neglect 
on part of Contractor to foresee means of bringing in or installing equipment into position 
inside building. 

E. Piping and Ductwork Systems: 

1. Work into complete, integrated arrangements with like elements to make work 
accessible and neat in appearance. 

2. Run concealed, except where shown or noted otherwise. Where exposed, install 
work parallel with walls or structural elements; vertical runs plumb; horizontal runs 
level or uniformly pitched as appropriate and parallel with structure. 

3. Install with adequate passageways free from obstructions, as high as practicable 
to preserve head room. Notify Owner's Representative before installation 
whenever head room of less than seven (7) feet will result. Coordinate work to 
achieve proper head room as required. 

4. Provide all necessary support framework and backings, hangers, supports, and 
seismic restraints for materials and equipment. 

5. Cleaning and Closing: Inspect all piping, ductwork and equipment before placing; 
clean interior before closing. Close all piping and ductwork at end of each day's 
work. Keep duct openings sealed with visqueen at all times during storage at the 
site and after installation. Shop clean and cover supply, return, and acoustically 
lined exhaust ductwork as specified hereinafter. 

6. Project Area Ventilation and Protection of Air Inlets: 

a. Shut off existing exhaust airflow in project area and seal air inlets airtight. 
Maintain adequate ventilation and negative pressure in the project area 
using filtered negative air machines continuously exhausting directly to the 
outside. 
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1) For project areas without openings to the outside, provide sufficient 
negative air machines to maintain a minimum negative pressure of 
0.05-inch W.G. to all adjacent non-project areas and a minimum 
velocity of 100 feet per minute through open doorways into the 
construction area (one door open at a time). Provide Magnehelic air 
filter gauges, 0-to-0.25-inch W.G. range, across each doorway into 
project area; mount gauge on project side of wall. 

b. Where existing exhaust system must be kept in operation during 
construction, keep every exhaust air inlet in the project area tightly covered 
with minimum 1-inch-thick polyester filter media with dirt-retaining tackifier 
additive, rated for 70-80% arrestance per ASHRAE Standard 52.2-2007. 
Replace media as it discolors or becomes coated with dust. If adequate 
protection is not maintained, causing dust to enter the exhaust duct system, 
then Contractor shall pay the entire cost of cleaning the exhaust duct system 
from the project area to the exhaust fan. Owner's costs related to duct 
cleaning resulting from Contractor's failure to protect air inlets shall be 
deducted from the Contract Sum. 

F. Access to Valves and Equipment: 

1. Arrange the work to make access possible to all valves, dampers, expansion joints, 
fire dampers, motors, filters, control devices, instrumentation and other products 
requiring access for servicing, adjustment, repairs, replacement or maintenance. 
Access to all existing devices shall be maintained. Provide all necessary ceiling 
access openings and access panels in walls and ceilings to effect reasonable 
access. 

a. Wherever reasonable access is not provided, in the opinion of the Owner's 
Representative, then relocate valves, dampers, fire damper actuators, 
motors, filters, control devices, instrumentation and other work as directed 
by the Owner's Representative, with no additional cost to the Owner. 

2. Normal operations such as operating valves, cleaning strainers, servicing or 
replacing equipment and control devices, draining and venting hydronic systems, 
replacement of filters, lubrication of bearings, etc., shall be able to be performed 
safely while standing on a floor or ladder. 

3. Group concealed valves, dampers, controls and equipment requiring service 
access, such as heating coil control valve assemblies, so as to be freely accessible 
through a minimum number of ceiling tiles or access doors. Keep ceiling access 
openings clear of piping, conduits, wires, bracing, supports, etc. that might inhibit 
access. 

a. Wherever clear ceiling or wall access openings are not provided, in the 
opinion of the Owner's Representative, then provide additional access 
opening or relocate piping and controllers to acceptable locations, with no 
additional cost to the Owner. 
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4. Coordinate locations of ceiling access tiles in acoustic ceilings, access doors in 
hard ceilings, and access doors in walls with applicable trades installing these 
openings. Where access doors in walls or ceilings are not allowed, then relocate 
valves, controls, and other devices to areas which can be adequately accessed. 
Do not permit the installation of miscellaneous conduits, cables, sprinkler piping, 
ceiling support channels, and other work that might inhibit service access at all 
ceiling access openings. Maintain and continuously update a set of Reflected 
Ceiling Plans at the jobsite with all required ceiling access openings identified. 

G. Connection to Existing Ductwork and Piping: Work under this Contract requires 
connection to existing ductwork and piping. The intent of this Contract is that there is an 
existing duct or pipe of proper size and type existing in, or near, the locations shown, 
unless otherwise indicated. The Contract Documents do not purport to guarantee that 
there is an exact size and location of ductwork or piping to provide an immediate 
connection to whatever device is specified to be attached to the existing ductwork or 
piping. Provide all necessary new ductwork or piping, revisions to existing ductwork, 
piping, fittings, dampers, valves, air reliefs, and appurtenances as may be required to 
accommodate the installed device or new connection in a neat and satisfactory manner. 

H. Disconnection of Existing Piping: Trace existing piping to mains to locate isolation valves 
and points of disconnection. Coordinate points of disconnection and system shutdowns 
with the Owner's Representative. Unless otherwise directed, remove all piping no longer 
in service back to the nearest active main. If isolation valves do not exist at branch 
connections to mains, then provide capped isolation valves wherever water and gas 
piping is demolished. 

I. Floor, Wall, Roof and Ceiling Openings: Coordinate exact locations of all openings, 
chases, furred spaces, and service access and pathways. 

1. Temporary sleeves, if used to form openings, shall be removed prior to installation 
of permanent materials. 

2. Sleeves are prohibited in structural members, except where approved in writing or 
specifically noted on Drawings. For core drilled holes, size and location shall be 
reviewed and approved by Owner's Representative prior to execution. See 
paragraph 1.08C.3 herein before. 

3. Submit product data and installation details for all penetrations of building 
structure. Submittal shall include schedule indicating penetrating materials, (metal 
pipe, plastic pipe, conduit, etc.), sizes of each, opening sizes and sealant products 
intended for use. 

4. Seal all openings in fire rated assemblies in accordance with Section 078413 – 
Penetration Fireproofing. 

5. Submit complete penetration layout drawings showing openings in building 
members, floor or roof slabs, bearing walls, shear walls, etc. Indicate and locate, 
by dimension, all required openings. 

6. Openings for pipes shall be minimum 1" larger in diameter than pipe, or where fire 
resistant penetrations are required, sized in accordance with listing requirements 
of the firestopping systems. 
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7. Openings for insulated piping shall be sized based on outside diameter of 
insulation, except where insulation is specified or detailed to be discontinuous 
through opening. 

8. Openings for duct penetrations shall be no more than 1/2" larger on all sides than 
size of duct or insulation, if applicable. Openings for ducts with fire dampers shall 
be in accordance with fire damper installation requirements. 

9. All floor penetrations shall be considered two-hour fire-rate separations. 
10. Seal non-rated wall penetrations. Where not noted or detailed, seal pipe, conduit 

and duct penetrations through full height non-rated walls airtight using non-
hardening acoustic sealant. Do not permit direct contact between sheet metal 
ducts and wall construction (gyp board or framing). Fill annular space with non-
hardening acoustic sealant. 

11. Finish and trim penetrations as shown on details and as specified hereinafter. 
12. Provide chrome or nickel plated escutcheons where piping passes through walls, 

floors or ceilings and is exposed in finished areas. Size escutcheons to fit pipe and 
pipe covering for finished appearance. Finished areas shall include 
mechanical/electrical rooms, janitors’ closets, storage rooms, interstitial spaces, 
etc. 

13. Trim duct penetrations exposed in finished areas with 1" wide galvanized trim 
collars properly sized to fit duct. Collars shall be same gauge as duct, prime finish 
unless noted otherwise.  

J. Cutting and Patching: 

1. Provide all cutting, patching and repairing, including structural reinforcing, 
necessary for work. 

2. Do no cutting or patching without Owner's Representative's review. Repair 
damage done by this cutting equal to original condition in Owner's 
Representative's opinion. 

3. All cutting and patching shall comply with requirements of Section 01070 – 
Demolition, Cutting and Patching. Cutting of existing concrete shall comply with 
requirements on Structural or Architectural Drawings and Specifications. 

K. Noise Control: Control of noise and vibration during construction is of utmost importance. 

L. HVAC Controls Coordination: Install control valves and insertion wells in piping, provide 
access, equipment start-up, tests, inspections, and other preparation necessary for 
installation and functional testing of HVAC controls. 

3.2 DEMOLITION 

A. In accordance with Section 01070 – Demolition, Cutting and Patching, 024119 – 
Selective Demolition, and the following. 
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B. Perform demolition work as shown on Mechanical and Plumbing Drawings and as 
necessary to allow installation of new work. Information shown on the Drawings is based 
on existing design drawings and limited field observation. Not all existing conditions are 
shown on the Drawings. Existing conditions are not necessarily shown in exact locations. 
Verify actual conditions in the field. Perform demolition not shown on the Drawings or 
shown differently than actual conditions as necessary to allow installation of new work, 
at no additional cost to the Owner. Intent is to remove all existing mechanical work in or 
adjacent to the project area which will no longer be in use. If discovered conditions differ 
significantly from conditions shown such that the extent of demolition is not clear, then 
inform the Owner's Representative of such conditions before proceeding. 

C. Any demolition that will interrupt existing services to other floors or areas must not be 
done until after new ductwork, piping and/or controls serving these areas is 
prefabricated, installed to the extent possible, cleaned, tested, and ready for final 
connection.  

1. Existing systems serving occupied areas shall remain operational at all times 
except for scheduled shutdowns of short duration; see Paragraph 1.10 
hereinbefore. 

2. Whenever demolition during a phase affects operation in an occupied area, and 
new utilities are not scheduled for installation until a later phase, provide all 
necessary temporary piping, ductwork, balancing and controls to keep occupied 
areas fully operational. 

3. Maintain existing airflows outside of the project area; see Paragraph 1.13C 
hereinbefore. 

D. Fill all abandoned floor slab penetrations full depth in accordance with details on 
Architectural and Structural Drawings. Finish flush with existing slab. All floor slabs are 
two-hour rated separations. 

E. Trace existing piping to be removed and cap at mains or risers. Remove abandoned 
domestic water piping to the nearest active branch or main. Advise Owner's 
Representative of any shutdowns required. 

F. Provide new hangers for existing piping and ductwork which will remain after existing 
supporting partitions or ceiling framing are removed.  

G. Perform all pre-demolition airflow measurements specified herein or called for on the 
Drawings prior to demolition. 

H. All materials used for temporary barriers, supports, and enclosures shall conform to 
requirements of Division 01. 

I. Wherever existing piping is cut and shall remain in service, provide specified threaded 
or flanged caps for pressure piping, and pressure-tight no-hub caps for no-hub systems. 
Provide isolation valves at the end of all abandoned pressure piping with specified valve 
tags, whether shown on the Drawings or not. 
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J. Wherever existing ductwork is cut and shall remain in service, provide minimum 20 
gauge cover plates over duct openings, set in a bed of mastic sealant, and secured with 
No. 10 sheet metal screws maximum 4 inches on center. 

3.3 SIGNS, LABELS, AND IDENTIFICATION FOR PIPING AND VALVES 

A. Signs and Labels: 

1. For all new and existing heating and cooling coils, fire smoke dampers, isolation 
valves, drain valves, air vents, and control devices located above ceilings, affix a 
printed label to T-bars, using 3/16-inch black lettering on clear laminated self-
adhering background tape, indicating equipment located above adjacent ceiling 
tile. Separate labels are not required for air vents, drains, and valves at heating 
coil valve assemblies. Provide an upward pointing arrow on the label and orient 
label so that the arrow points toward the removable ceiling tile. There shall be no 
fingerprints or smudges on T-bar labels. 

a. For spline type ceilings or access doors in hard ceilings, affix sign onto 
appropriate ceiling tile or access door. 

b. Submit sample text for signs and modify as directed. 
c. Use a Brother P-Touch, Seton, or equal, laminated label printer. Provide a 

Brother P-Touch PT-E500, or equal, labeling machine with an AC adapter 
and minimum of 200 feet of waterproof, scratchproof, laminated tape for use 
on this project. Turn over to Owner at end of project. 

2. Ceiling Access Coordination during Construction: As soon as ceiling grid is 
installed, temporarily tape 8.5" x 11" sheets of paper on the T-bar grid at all 
locations that require access. Sheets shall have the letter "A" bold and 4-inches 
high in the center and the following text in minimum 1/4-inch high letting: "CEILING 
ACCESS LOCATION. DO NOT INSTALL SPRINKLER PIPING, FIRE ALARM 
DEVICES, CONDUITS, CABLES, JUNCTION BOXES, CEILING SUPPORT 
CHANNELS, OR OTHER WORK THAT COULD OBSTRUCT ABOVE-CEILING 
ACCESS AT THIS LOCATION. INSTALL CEILING TILE TO BE EASILY 
REMOVABLE". Relocate and provide additional sheets as appropriate as the work 
progresses. 

a. Keep ceiling access openings clear of miscellaneous piping, conduits, 
cables, ceiling support wires, channels, and other material that might inhibit 
access to equipment, valves, controllers, panels, actuators, and other 
devices that require periodic inspection and service. 

3. Label each piece of equipment. 
4. Provide heavy "Hazard Warning Tape" with permanent adhesive backing on all 

exposed edges below 80 inches above any finished floor in mechanical room aisle 
ways and other occupiable areas. 

B. Pipe Identification: 
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1. Identify and color-code all piping, including concealed piping. Provide directional 
arrows on circulating systems. Provide identification in accordance with ANSI 13.1-
2007, "Scheme for Identification of Piping Systems," and OSHA. 

a. Identify all existing pipe in the Project area exposed during construction. 
Replace labels that have in appropriate wording or are inadequately spaced 
with new labels as specified herein. 

b. Identification shall consist of stenciled letters for piping in mechanical 
equipment rooms and outside, and plastic markers elsewhere. 

2. Stenciling: Use industrial grade weatherproof alkyd enamel paint, color: white or 
black, to match existing. Legend and minimum lettering height per ANSI 13.1, with 
flow arrows. Provide identification on two sides of pipe oriented toward most 
common points of observation. Lettering shall be sharp and legible. Clean off any 
overspray around stenciling. If pipe is dark colored, then paint entire circumference 
of pipe white prior to stenciling. Paint shall meet requirements below. 

3. Plastic Markers: Seton Set-Mark "Snap-Around Markers," Brady, Calpico, or equal, 
with stainless steel spring fasteners for larger sizes. Each marker must show 
approved color-coded background, proper color of legend in relation to background 
color, approved legend letter size, approved marker length, and flow direction. 

a. For uninsulated 1/2-inch diameter pipes, use self-adhesive wraparound 
markers, Seton Ultra-Mark, Brady, or equal. 

4. Locations for Pipe Identification: 

a. Adjacent to each valve, including vent and drain valves. 
b. At each branch and riser take-off. 
c. At each pipe passage through wall, floor, and ceiling construction, on both 

sides of penetration. 
d. On all horizontal runs spaced 25-feet maximum. 
e. Labels must be as conspicuous as possible from normal points of reference, 

except where labels would detract from finished areas. Where pipes are 
located above normal line of vision, the label(s) shall be placed below the 
horizontal center line of the pipe; where pipes are below normal line of vision, 
place labels above the horizontal center line of the pipe. 

5. Paint for Stenciling: Non-fading, non-water soluble, and durable. Use Use Kelly-
Moore #405 low-VOC aliphatic polyurethane, Sherwin-Williams, Glidden, or equal. 
Prepare pipe for painting in accordance with manufacturer's instructions and 
requirements in Section 099123 – Exterior Painting. 

6. Minimum Letter Height: 

Pipe or Insulation O.D. Letter Height 
Minimum Length 

of Color Field 

3/8 to 1-3/8 inches 1/2 inch 8 inches 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

 
SKA-1912  SECTION 23 00 00                              
Issued: 03/31/2020                                 GENERAL MECHANICAL REQUIREMENTS 

Page 28 of 32 
 

Pipe or Insulation O.D. Letter Height 
Minimum Length 

of Color Field 

1-1/2 to 2-3/8 inches 3/4 inch 8 inches 

2-1/2 to 7-7/8 inches 1-1/4 inches 12 inches 

C. Valve Identification: 

1. Provide tags on all control and line shutoff valves, including existing valves in the 
project area that lack identification tags. Use minimum two (2)-inch by four (4)-inch 
laminated plastic (ASTM D709, Type 1, Phenolic-resin-laminate engraving stock) 
tags with engraved lettering. Provide white tags with blue or black lettering for all 
services, except special gases which shall be color coded as described above fire 
protection valves which shall have red tags with white lettering. Tags shall state 
the system served by the valve, valve size, the coil, room number(s) and/or area 
of the building served by the valve, whether the valve is normally open (N.O.) or 
normally closed (N.C.), and purpose of the valve. Control valve tags shall state the 
manufacturer and complete model number of the valve and actuator, whether the 
actuator is Direct Acting or Reverse Acting, water flow rate (gpm) or steam flow 
rate (lbs./hr.), valve size, equipment or coil served, and valve flow coefficient. 
Circuit balancing valve tags shall state the valve manufacturer and model number, 
balanced water flow rate, date installed, and the note. "Use calibrated flow charts 
furnished for this valve." 

a. Do not provide valve tags for isolation valves across zone heating coils, 
multi-section coils, and individual isolation valves at low point drains, manual 
air vents, and pressure gauges. Identify piping within sight of all of the above 
shutoff valves. 

b. Provide valve tags as specified herein for all existing valves to remain in the 
project area. 

2. Secure valve tags to pipe or valve stem with light brass chains. Valve tags for 
exposed fire protection valves may be attached to the wall near the valve. 

3. Provide red nylon flagging on piping adjacent to all new and existing valves above 
ceilings, tied to piping, and extending loosely down to top of finished ceiling. 

3.4 TESTING 

A. Provide all labor, material, equipment, and temporary connections required to 
accomplish tests specified herein and as required by authorities having jurisdiction. 

1. Fully coordinate the readiness, completeness, and safety of controls and electrical 
power systems before starting tests. 

2. Perform tests in accordance with requirements of governing codes and regulations 
and under supervision of authorities having jurisdiction, where applicable. 
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3. When testing is to be witnessed by the Owner's Representative or Project 
Inspector, notify them at least 10 days prior to testing date. 

4. Furnish a written report documenting procedures and results and certification that 
each test has been satisfactorily completed. Certification shall include identification 
of portion of system tested, date, time, test criteria, test medium and pressure 
used, duration of test and name and title of person signing test certification 
document. 

5. Maintain copies of certified test results, including those for any failed tests, at 
project site. At completion of project, include copies of test records and 
certifications in O&M manuals. 

B. Clean and purge equipment and piping before each test. 

C. Test various mechanical systems in portions as work progresses. Any system or portion 
previously tested shall become part of any repeated test when it becomes part of 
distribution of collection system. 

D. If piping leaks, then retighten joints to make piping pressure tight. If ductwork leaks, then 
seal with specified sheet metal, sealant, and fasteners. It is not acceptable to use 
patching compound or other leak-stop products. If leaks cannot be stopped by 
conventional means, then remake piping or ductwork in accordance with specification 
requirements. 

E. Repair or replace work that does not perform as required, or work damaged due to tests, 
to the satisfaction of and at no additional cost to the Owner. 

F. Immediately retest any equipment, material, or system which, in the Owner's 
Representative's opinion, failed to function properly or was inadequately tested. 

3.5 BALANCING REQUIREMENTS 

A. Complete and test all systems early enough to enable completion of balancing prior to 
acceptance. Allow sufficient time for system balancing as coordinated with the Test and 
Balance Agency. Advise the Owner's Representative in writing when all systems have 
been completed and tested and are ready for balancing. 

B. Perform all prebalance preparation activities specified in Section 239900-3.2. 

C. Provide replacement fan sheaves as recommended by the Test and Balance Agency 
during final system balancing.  

D. Provide black painted blank-off plates behind ceiling diffusers, throw reducing vanes, or 
vane adjustments as recommended by the Test and Balance Agency to prevent drafts 
at the occupant level in spaces. 

3.6 INSPECTIONS AND OWNER'S REPRESENTATIVE’S SITE VISITS 
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A. No work shall be covered up or enclosed until it has been observed, tested, and 
approved by the Owner's Representatives, inspectors, and authorities having jurisdiction 
over the work. 

B. Owner's Representatives will periodically visit the site for construction progress meetings 
and/or to observe the condition of the work. Alert the Owner's Representative at the 
following milestones and request observation of installed work: 

1. When system rough-in has begun and sufficient work is installed to observe that 
materials and execution are in accordance with contract requirements. 

2. When system rough-in is nearly complete, prior to insulating or concealing work. 
3. When issues arise that cannot be resolved by normal means (RFIs, OAC 

meetings, etc.) and require specific observations to resolve spatial conflicts or 
product issues.  

C. Near the completion of work for each phase, Owner's Representative in each discipline 
shall make one punch list site visit to observe substantially completed work. Inform the 
Owner's Representative at least two weeks in advance of times when the work will be 
available for such observation. Make all provisions necessary so that all of the work is 
fully visible to persons on the floor or standing on a ladder. All piping, valves, coils, 
dampers, and control devices shall be visible and clearly identified.  

1. If any portion of the work is not easily accessible or identifiable, causing the 
Owner's Representative to make additional site visits, or if problems identified are 
substantial enough, in the opinion of the Owner's Representative, to require follow-
up site visits, then reimburse the Owner for all costs associated with additional site 
visits and inspections. Owner's costs for additional subconsultant site visits and 
inspections shall be deducted from the Contract Amount. 

D. Respond in writing to each written comment by the Owner's Representative, Project 
Inspector, and Owner's subconsultant relating to incomplete or deficient work, including 
comments regarding work in progress. Create a spreadsheet on which Field Report 
items requiring corrective actions are tracked. Restate each comment, date received, 
corrective action taken, date completed, and resulting condition. Include space for the 
Project Inspector to sign off on completed items. 

1. Inspector of Record shall review on all corrective actions taken in response to 
comments relating to incomplete or deficient work, and report on the completion 
status of each. 

3.7 CLEANING 

A. Thoroughly clean all equipment, piping, and all other materials free from all rust, scale, 
and other dirt before covering or painting is done. 

B. Keep new and existing drain piping clean all through construction. 
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C. Ensure that new ductwork have been cleaned inside and out before ceilings are installed 
and before fans are operated.  

D. Keep the premises free from accumulation of waste material and debris at all times. At 
the completion of the project, remove refuse from within and around the building, all 
tools, scaffolding, and surplus materials, leaving the site of the work completely clean. 

E. Wherever work is performed above ceilings which are to remain, protect floor areas 
below from all dust and debris. Wherever the ceiling is opened, vacuum clean top of 
ceiling, ducts, and pipes within four (4) feet of the opening. Comply with requirements of 
Division 01 and General Conditions for work in clean areas. 

F. Completely cover all plumbing fixtures, electronics, and moving machinery to keep free 
of dirt and water during construction. Effectively cap all openings into ducts and pipes to 
keep foreign matter out during construction. 

G. After installation is complete, clean all systems: 

1. Clean piping and ductwork both internally and externally to remove dirt, dust or 
other foreign materials. When external surfaces of piping are rusted, clean and 
restore surface to original condition. 

2. Clean pipeline strainers to restore them to original condition or replace with new 
strainer elements. 

3. All foreign matter shall be blown and/or cleaned from coils, terminal devices, 
diffusers, registers and grilles. 

4. Thoroughly clean equipment of stains, paint spots, dirt and dust. Remove 
temporary labels not used for instruction or operation. 

5. Provide additional cleaning of individual piping systems and apparatus as 
hereinafter specified. 

3.8 START UP 

A. All systems and equipment shall be started, tested, adjusted and turned over to the 
Owner ready for operation. Follow manufacturers' pre-start-up check-out, start-up, 
trouble shooting and adjustment procedures. Provide services of technician/mechanic 
knowledgeable in start-up and check-out of types of systems and equipment on project. 
Provide start-up services by manufacturer's representatives where specified or where 
Contractor does not have qualified personnel.  

3.9 OWNER TRAINING 

A. Familiarization Tours: During the course of construction, before ceilings are closed, 
provide familiarization tours for Owner's building maintenance personnel to acquaint 
them with new HVAC and plumbing work and equipment locations. 

B. After completion of system commissioning procedures, fully instruct the Owner's 
personnel in the operation, adjustment, and maintenance of mechanical equipment and 
systems.  
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1. Submit (3) copies of a certificate, signed by Owner's Representative, attesting to 
their having been instructed, and that instruction were satisfactory. 

3.10 FINAL ACCEPTANCE 

A. Final acceptance of the work shall not occur until certified air and water balance reports 
are submitted and the entire installation checked with the Specifications and Drawings 
to ensure that work is in conformance. 

B. Prior to final acceptance, properly correct and respond to all deficient items mentioned 
in routine observation and punch list comments. Obtain written acceptance from the 
Owner's Representative for corrective actions taken. 

C. After all work is complete, submit a Letter of Certification that HVAC, plumbing, fire 
protection, and all other mechanical work has been completed, is ready for normal 
operation, and is installed in accordance with the Contract Documents. Include names, 
addresses, and phone numbers of firms and individuals to be contacted for first year 
warranty and commissioning activities specified under Paragraph 230000-1.5C, 
hereinbefore. 

END OF SECTION 23 00 00 
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SECTION 23 02 00 

SUPPORTS, ANCHORS, AND SEISMIC RESTRAINTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work Includes: All labor, materials, and equipment to furnish and install complete 
support, anchorage, and seismic restraint systems for piping, ductwork and equipment 
in conformity with applicable codes and authorities having jurisdiction. 

1. Materials and methods specified herein are common to all Sections of Divisions 
21, 22, and 23 and are applicable to all related work in other Sections of Divisions 
21, 22, and 23. 

B. Related Work: Coordinate and comply with requirements of the following: 

1. Section 05 50 00 - Metal Fabrications. 
2. Details and requirements on Structural Drawings. 

1.2 REFERENCE STANDARDS AND REGULATORY REQUIREMENTS 

A. In accordance with Section 23 00 00 - General Mechanical Requirements. 

B. Other Reference Standards: 

1. CCR, Title 24. 
2. NFPA 13, Standards for Installation of Sprinkler Systems. 

1.3 QUALITY ASSURANCE 

A. In accordance with Section 230000 - General Mechanical Requirements. 

B. Perform shop and/or field welding in strict accordance with Title 24, CCR, with pertinent 
recommendations of the American Welding Society (AWS). 

C. All field and shop welding shall be inspected by the Testing Agency in accordance with 
Title 24, CCR. 

D. Testing: Testing laboratory shall test expansion bolts in accordance with requirements 
on Architectural Drawing A7.1. 

1.4 SUBMITTALS 

A. Submit product data, shop drawings, and samples in accordance with Section 23 00 00 
- General Mechanical General Requirements - Part 1. 
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B. Product Options and Substitutions: In accordance with Section 01 25 00 – Substitution 
Procedures. 

C. Submit test reports and certifications in accordance with Section 23 00 00 - General 
Mechanical Requirements - Part 3. 

D. Submit separate shop drawings indicating pipe support and bracing point loads and 
structural attachments for pipes over six (6)-inch size. Where Structural Engineer-of-
Record indicates that point loads are excessive, relocate attachment or furnish additional 
supports until point loads are acceptable. 

E. Submit separate shop drawings showing exact locations and types (transverse, 
longitudinal, etc.) of seismic bracing for piping. Shop drawings shall reference details on 
structural drawings.  

1.5 DESIGN CRITERIA 

A. Materials and application of pipe hangers and supports shall conform to latest 
requirements of ANSI/ASME Code for Pressure Piping B31.1 and MSS Standard 
Practice SP-58 (Materials, Design and Manufacture), SP-69 (Selection and Application), 
and SP-89 (Fabrication and Installation), except as supplemented or modified herein. 

B. Unless otherwise indicated, design structural support members and support devices 
including couplings, rods, trapeze supports and strut systems with safety factor in 
accordance with AISC Manual of Steel Construction, but not less than 2.0. 

C. Maximum deflection determined by the following equation shall be used. 

 D = H or L 

  250 

 Where  D = Maximum deflection in Inches 

    H = Member height in Inches 

    L = Member length in Inches 

D. Unless otherwise indicated, fasteners, hangers, support devices and hardware shall be 
galvanized or cadmium plated steel or stainless steel.  

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Concrete Expansion Anchors: 

1. Hilti Fastening Systems. 
2. Simpson. 
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3. Or equal. 

B. Hangers and Attachments: 

1. Cooper B-Line Systems, Inc. 
2. Piping Technology and Products (PT&P). 
3. Unistrut. 
4. Or equal. 

C. Seismic Restraint Systems: Contractor fabricated in accordance with details on structural 
drawings.  

2.2 PIPE HANGERS AND SUPPORTS 

A. General: Products shall be Cooper B-Line, PT&P, Unistrut, or equal. Indicated model 
numbers are Cooper B-Line, unless otherwise noted. Products shall be electroplated 
except where hot-dip galvanizing or stainless steel is specified or noted on the Drawings.  

B. Individual Pipe Hangers: 

1. Pipes Up Through Two (4)-inch Size (Maximum 140-degrees F Service): Clevis 
hanger, Fig. B3100. Provide B3100F felt lined hangers for uninsulated pipes. 

C. Multiple Pipe Trapeze Hangers: 

1. Factory Channel Trapeze, minimum 12 gauge: 

a. For Pipes Two (2)-Inch Size and Smaller: 1-5/8-inch section, Fig. B22. 
Slotted channels are not acceptable. Hole punched channels are 
acceptable. 

b. For Pipes Larger than Two (2)-Inch Size and at Seismic Braces: 3-1/4-inch 
double section, Fig. B22A. 

c. For horizontal pipes secured to horizontal channels, use B2000 or B2400 
Series pipe clamps; use B2400 for pipes 4" and larger. For horizontal piping 
secured to vertical channels, use B2400 Series standard pipe straps with 
bolts equal to strap bolt hole size. 

D. Thermal Hanger Shields: Pipe Shields Inc., Insul-Coustic Corp., or equal, waterproofed 
asbestos-free calcium silicate insert with galvanized metal shield. 

1. 360 Degree Insert: Calcium silicate, 100 psi minimum compressive strength, 
K=0.38 Btu/sq. ft./inch/degree Fahrenheit, same thickness as adjoining pipe 
insulation. 

2. Galvanized Sheet Metal Shield Indoors: 
 

Pipe Size Minimum Shield 
Length 

Minimum 
Gauge 
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1/2 to 1-1/2 inches 4 inches 24 

2 to 6 inches 6 inches 20 

8 to 10 inches 9 inches 16 

 

3. Insert shall extend one (1) inch beyond sheet metal shield on chilled water pipes. 
4. Insulated pipe supports shall be manufactured products with published load ratings 

with a minimum 3 to 1 safety factor. 
5. Furnish models in accordance with the following table (model numbers are Shaw 

Pipe Shields, Inc.): 
 

Pipe Size Trapeze Hangers Clevis Hangers 

1/2 to 2 inches A1000/A2000 A1000/A2000 

2-1/2 to 4 inches A5000/A6000 A9000 

5 to 14 inches A7200 A9200 

6. Vertical Support: Model E1000 insulated riser clamp. 

E. Resilient Isolators:  

1. For uninsulated copper pipes on factory channels: Cooper B-Line BVT Series 
Vibraclamps, ZSI Cush-a-Clamp, or equal. 

2. For uninsulated copper pipes within stud walls: LSP P-6100 Series, P6-200 Series, 
P-6300 Series Acousto-Plumb System, or equal. 

F. Sprinkler Piping: Comply with additional requirements in Section 21 28 00 - Fire 
Protection System. 

2.3 DUCT HANGERS AND SUPPORTS 

A. In accordance with details on Sheet M0.1 and requirements in Section 23 85 00 - 
Ductwork. 

2.4 SEISMIC RESTRAINT FOR PIPING AND DUCTWORK 

A. Submit complete details of seismic restraints to be used on this project. 

B. There is no ductwork of the sizes requiring seismic restraints on this project. 

2.5 ATTACHMENTS TO STRUCTURE 
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A. Concrete Expansion Bolts and Other Fasteners: In accordance with requirements on 
Sheet A7.1. Size to match hanger rods unless otherwise noted or required. 

1. Unless otherwise noted, provide Hilti KB TZ (ESR-1917), or equal, stud type 
wedge anchors, standard embedment, thread length as necessary. 

B. Beam Clamps: Heavy duty type, bottom flange attachment, Cooper B-Line B3054, 
PT&P, or equal with lock-nut, set-screw, and safety strap. Limited to pipes up to 4-inch 
size and hanger rods up to 5/8-inch diameter. Beam clamp load rating shall be equivalent 
to hanger rod load rating. 

C. Welded Beam Attachments: Cooper B-Line B3083, PT&P, or equal. 

D. Hanger Rods: ASTM A107 hot-rolled steel, ANSI B1.1 threads, with minimum safety 
factor of 5 over imposed load. Cooper B-Line, PT&P, or equal. 

E. Hanger Rod Attachments: 

1. Turnbuckles: Cooper B-Line B3202, PT&P, or equal. 
2. Linked Eye Rod: Cooper B-Line B3211, PT&P, or equal. 
3. Clevis: Cooper B-Line B3201, PT&P, or equal. 

2.6 MISCELLANEOUS METAL AND HARDWARE 

A. In accordance with Section 05 50 00 - Metal Fabrications, and the following. 

B. Steel Plate, Shapes, and Bars: ASTM A36. 

C. Steel Plates, Bent or Cold Formed: ASTM A283, Grade C. 

D. Steel Channel Strut System: ASTM A570 GR33, A446 GRA; electroplated finish required 
indoors, except where stainless steel, epoxy finished, or hot-dip galvanized per ASTM 
A123 or A153 are noted or specified for corrosion protection. Channels shall not be lighter 
than 12 gauge. Slotted channels are not acceptable. Slotted channels are not permitted 
for seismic restraints. Hole punched channels are acceptable. 

E. Steel Pipe Columns: ASTM A53, Schedule 40. 

F. Bolts and Nuts: Heavy hex head type, ASTM A307, Grade A. 

G. Plain Washers: Round, carbon steel, Federal Specification FF-W-92. 

H. Lock Washers: Helical spring type, carbon steel, Federal Specification FF-W-84. 

I. Sheet Metal Screws: Plated, size 10 minimum, Federal Specification FF-S-111. Provide 
stainless steel screws where noted or exposed outside the building. 

J. All bolts, washers, nuts, anchor bolts, screws and other hardware shall be galvanized or 
cadmium plated, unless otherwise specified. No rust shall be visible on metal parts. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Support and seismically restrain piping, ductwork and equipment to resist horizontal, 
vertical, and overturning forces. Maintain piping, ductwork, and equipment in a captive 
position without apparent movement or vibration when systems are in operation. 

1. Design in accordance with CCR, Title 24. 
2. Follow the most stringent requirements of applicable codes, referenced standards 

and guidelines, and details on the Drawings. 
3. Maintain a complete bound copy of the approved seismic restraint system at the 

jobsite and make it available upon demand to the project inspector and authorities 
having jurisdiction. Tab and highlight specific details to be used for this project. 

4. Support and seismically brace existing piping and ductwork in all project areas 
where existing supports and restraints do not meet requirements specified herein. 
Requirement applies only where ceilings are being replaced. 

5. Relocate existing supports and bracing wherever necessary to accommodate new 
work. Relocation of existing supports and bracing is not noted on the Drawings. 

B. Clearances and Attachments: 

1. Attach supports and braces directly to building structure. Supports and braces for 
piping, ductwork, and equipment shall not be in contact with other pipes, ducts, or 
any other elements except the building structure. 

2. Electrical conduits, ceiling support members and suspension wires, lighting 
fixtures and supports, and other elements of the construction shall not be 
supported from or in contact with pipes, ducts, or ceiling-mounted mechanical 
equipment. 

C. Cutting: Do not cut structural steel or concrete sheer walls without University's 
Representative's specific and written direction. 

D. Field Welding: 

1. Where field welding is required, comply with AWS-D1.1 recommended procedures 
of manual-shielded metal-arc welding for appearance and quality of weld and for 
methods to be used in correcting welding work. 

a. Comply with welder qualifications and other requirements in Section 05 50 
00 - Metal Fabrications. 

2. Grind exposed welds smooth and touch up shop prime coats or hot-dip galvanize 
where specified. 

3. Do not cut, weld, or abrade surfaces which have been hot-dip galvanized after 
fabrication and which are intended for bolted or screwed field connections. 

E. Vibration and Noise Control: 
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1. Select and arrange supports and bracing so that objectionable vibration or noise 
are not transmitted into occupied spaces. 

2. Do not make rigid connections to isolated pipes, ducts, or equipment which short 
circuit vibration isolation devices. Use non-rigid bracing systems for isolated pipes, 
ducts, and equipment. 

3.2 PIPING SUPPORTS 

A. Support piping at maximum intervals indicated below: 
 

Maximum Support Spacing(1)(2) 

Pipe Size 
Minimum 
Rod Size 

Copper 
Tubing 

Cast Iron 
Pipe (3)(4) 

 1 inch & smaller  3/8 inch  6 feet  --- 

 1-1/4 inch  3/8 inch  8 feet  --- 

 1-1/2 & 2 inch  3/8 inch  8 feet  5 feet 

 2-1/2 & 3 inch  1/2 inch  10 feet  5 feet 

 4 inch  5/8 inch  10 feet  5 feet 

Notes:  
(1)   Support pipes within 2 feet of each change of direction.  Separately support each branch 

pipe over 3 feet long unless otherwise noted; first support within 3 feet of main.  Support 
pipes as close as possible to coil and equipment connections; maximum 3 feet away, 
including the length of each pipe segment.  Provide additional supports at concentrated 
loads such as valves and strainers. 

(2)  Requirements shall pertain to all mechanical and plumbing piping systems. See CPC 
Table 313.1 for additional requirements for plumbing piping.   

(3)     Locate supports no more than 18 inches from joints.  Brace at no more than 40 feet 
intervals to prevent horizontal movement 

(4)    Support at each horizontal branch connection. 

B. Support piping from the building structure so that there is no apparent deflection in pipe 
runs. Support piping using specified stanchions, pipe hangers, trapezes, and hanger 
rods. Do not support pipes with wires, rope, or plumber's tape. Do not support piping 
from ducts, other pipes, conduit, ceiling channels, or any other material except the 
building structure.  

C. Horizontal Pipes: Provide supports as follows: 

1. Provide clevis hangers and rods for individual pipe supports.  
2. Provide trapeze hangers and rods in accordance with in accordance with the 

approved seismic restraint system. Maximum trapeze spacing is equal to that of 
pipe requiring the closest support spacing. Weight carried by hanger rods shall not 
exceed that carried at individual pipe hangers. 
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3. Do not support hot and cold piping with 140° F or more temperature difference on 
the same trapeze hanger. 

4. Provide two nuts at each end of hanger rods for positioning and locking. 

D. Vertical Piping: 

1. Support and/or guide risers at each floor slab penetration. 
2. Support all drops to air handling unit coils with base stanchions, unless otherwise 

noted or approved. 
3. Provide base stanchions at all drops greater than eight (8) feet as necessary to 

maintain required support spacing. 
4. Support branch drops to plumbing fixtures at required spacing. 
5. Support exposed piping drops on walls on stainless steel channels (Cooper B-Line 

Fig. B22, B32, B42, or B52) rigidly anchored to backing in wall or as noted on the 
Drawings. Unless otherwise noted, provide channels at each end of pipe drop and 
maximum four (4) feet on center. 

E. Horizontal Insulated Piping: Provide specified thermal hanger shields at all insulated pipe 
supports. Provide special insulated supports and anchorage as detailed on the Drawings 
and specified in Paragraph 2.2 hereinbefore.  

F. Vertical Insulated Piping: Support using insulated riser clamps with structural inserts. 
Provide thermal hanger shields at vertical guides. 

G. Provide resilient isolators at all supports of uninsulated copper tubing. 

H. Provide all necessary miscellaneous steel members, beams, brackets, fasteners, 
anchors, etc., required for support of mechanical piping. 

3.3 SEISMIC RESTRAINTS FOR PIPING SYSTEMS 

A. Seismically brace piping in accordance with CBC 1615A and OSHPD Pre-Approval No. 
OPM-0043-13, the "Mason Industries Seismic Restraint System.".  

B. Special Bracing Requirements: 

1. Provide additional transverse and longitudinal braces at the following locations: 

a. As close as practicable to pipe flexible connections, all sizes, except at zone 
heating coils. At zone heating coils, provide pipe support hangers within two 
(2) feet of flexible connections. 

b. As close as practicable to equipment connections. 

2. Penetrations through framed wall construction shall not count as a transverse 
brace. 

3. Penetrations through concrete walls or floor slabs may be counted as a transverse 
brace if movement is limited to 1/4-inch in each direction. For insulated pipes, rigid 
calcium silicate insulation with a sheet metal shield shall be used at such 
penetrations. 
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4. Coordinate seismic bracing on hot pipes so that provisions for thermal expansion 
are not inhibited. Coordinate location of longitudinal bracing on hot pipes to 
coincide with required pipe anchors. If longitudinal braces are omitted in certain 
locations to permit thermal expansion, then increase capacity of remaining 
longitudinal braces to resist forces due to thermal expansion and seismic action; 
resultant longitudinal braces shall have capacity equivalent to combined capacity 
of all omitted braces plus be capable of resisting thermal expansion forces. 

C. Sprinkler Piping: Comply with requirements above and additional requirements of NFPA 
13. 

3.4 DUCTWORK SUPPORTS AND SEISMIC RESTRAINTS 

A. Support ductwork in accordance with details on the Drawings and requirements in 
Section 238500 – Ductwork. 

B. There are no ducts of the sizes that require seismic restraints on the project. 

3.5 ATTACHMENTS TO STRUCTURE 

A. General: 

1. Provide concrete inserts, expansion anchors, bolts, welded beam attachments, 
beam clamps, brackets, and rods as necessary to support and seismically restrain 
pipes, ducts, and equipment. 

2. Comply with all related installation and testing details and requirements noted on 
Mechanical, Architectural, and Structural Drawings and Specifications. 

3. In occupied buildings, use non-hammer type core drilling tools to set concrete 
anchors. 

B. Concrete Expansion Anchors: 

1. Comply with requirements on Sheet A7.1. 
2. Install strictly in accordance with manufacturer's instructions. Unless otherwise 

noted, provide: 

a. Minimum twelve (12) diameters edge clearance; 
b. Minimum twelve (12) diameters spacing between adjacent anchors; and  
c. Minimum five (5) diameters embedment for wedge anchors, two- (2)-inches 

minimum. 

3. Do not install expansion anchors on sides or bottom of beams, unless otherwise 
noted or shown. Submit exact locations and details where attachments to concrete 
beams occur. 

4. Minimum anchor size equal to hanger rod diameter. 

C. Steel Beam Attachments: Use approved beam clamps, channel clamps, or welded beam 
attachments. 
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3.6 MISCELLANEOUS METAL AND HARDWARE 

A. Provide all necessary steel members, beams, columns, brackets, couplings, and 
fasteners for support of work in accordance with: 

1. Section 05 50 00 - Metal Fabrications. 

B. Support Spreaders: Where hanger load is too great for direct deck or slab attachment, 
provide spreaders spanning between structural members as detailed on the Drawings. 

END OF SECTION 23 02 00 
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SECTION 23 03 00 

INSULATION 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work Includes: All labor, materials, and equipment to furnish and install complete 
insulation systems for piping, ductwork, and equipment in conformity with applicable 
codes and authorities having jurisdiction. 

B. Related Work: Coordinate and comply with requirements of the following: 

1. Section 22 10 00 - Plumbing Piping Systems. 
2. Section 23 85 00 - Ductwork. 

1.2 QUALITY ASSURANCE 

A. All insulation materials shall comply with CCR, Title 24, Part 6, Energy Code. 

1.3 SUBMITTALS 

A. Submit product data, shop drawings, and samples in accordance with Section 23 00 00 
- General Mechanical Requirements, Part 1 and as follows: 

1. Submit manufacturer's catalogue data, recommended installation instructions, and 
proposed application procedures for insulation, jackets, sealants, cements, and 
finishes. 

B. Product Options and Substitutions: In accordance with Section 01 25 00 – Substitution 
Procedures. 

C. Submit test reports and certifications in accordance with Section 23 00 00 - General 
Mechanical Requirements, Part 3. 

1.4 DEFINITIONS 

A. "Concealed" areas, where indicated in this Section, shall apply to shafts, furred spaces, 
space above finished ceilings, inaccessible tunnels and crawl spaces. All other areas, 
including piping vestibules, mechanical spaces, walk-through tunnels, etc., shall be 
considered as "exposed." 

B. "Exterior" areas, where indicated in this Section, shall apply to exposed or sheltered 
areas outside the building, in areaways, and in non-conditioned plenums where 
insulation is exposed to unfiltered outside air. All other areas shall be considered as 
"interior." 
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1.5 DELIVERY, STORAGE AND HANDLING 

A. All insulation material shall be delivered to project site in original, unbroken factory 
packaging labeled with product designation and thickness. Shipment of materials from 
manufacturer to installation location shall be in weathertight transportation. Insulation 
materials delivered to jobsite shall be stored so as to protect materials from moisture and 
weather during storage and installation. Insulation material shall be protected from long 
exposure to UV light from sun. 

B. Insulation material exposed to moisture and/or weather during storage and/or installation 
shall be replaced at no additional cost. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Insulation: Fiberglass. 

1. Owens-Corning Fiberglas Corp. 
2. Certain-Teed. 
3. Johns Manville. 
4. Or equal. 

B. Premolded Pipe Fitting Covers: 

1. Insul-Coustic/Birma Corp. 
2. Speedline. 
3. Zeston. 
4. Or equal. 

C. Adhesives: 

1. Foster Div. Products, Inc. 
2. Insul-Coustic. 
3. 3M. 
4. Or equal. 

2.2 MATERIALS 

A. Insulation, jackets, facings, adhesives, coating, and accessories fire hazard shall be 
rated in accordance with ASTM E84, UL Standard 723, meeting requirements of NFPA 
90A, and acceptable to OSHPD. 

1. Flame Spread: Maximum 25. 
2. Fuel Contributed and Smoke Developed: Maximum 50. 
3. Flameproofing treatments subject to deterioration due to moisture or humidity, are 

not acceptable. 
4. Underwriters Laboratories, Inc., listed. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

 
SKA-1912  SECTION 23 03 00                              
Issued: 03/31/2020                                 INSULATION 

Page 3 of 6 
 

B. Fiberglass Insulation for Domestic Hot and Hot Water Return Piping Systems: 

1. Glass fiber insulation, minimum 3.5 lbs. per cubic foot density, with factory-applied 
all-service jacket and self-sealing longitudinal seam, equal to Owens-Corning 
ASJ/SSL-II. Submit minimum thicknesses in accordance with Title 24 and 
ASHRAE 90.1. Increase minimum thicknesses by 0.5 inch for piping on the roof or 
exposed to untempered outside air conditions. In no case shall pipe insulation be 
less than 1.0-inch thick.  

a. Domestic hot water pipe insulation in wall cavities to individual fixture stops 
can be reduced to 1/2-inch thickness. 

b. Increase minimum thicknesses by 0.5 inch for piping on the roof or exposed 
to untempered outside air conditions. 

2. Insulation for Valves, Fittings, Flanges and Accessories: 

a. Radial mitered segments of pipe insulation, continuous and tight fitting, filling 
all gaps. 

b. Fiberglass blanket of equivalent density to pipe insulation, continuous and 
tight fitting, filling all gaps. 

c. Built-up coat of insulating and finishing cement. 
d. Pre-molded fitting covers. 

3. Pre-Molded PVC Fitting Covers: Johns Manville Zeston 2000 PVC, Owens 
Corning, or equal, minimum 30 mil thick, molded to the shape of long and short 
radius elbows, tees, valves, flanges, reducers, end caps, traps, and mechanical 
grooved-end couplings. 20 mil thick covers can be used for above ceiling insulation 
fitting covers for piping 2" and smaller. 

C. Ductwork, External: 

1. Rectangular and Round Supply Air Ductwork: Glass fiber duct wrap insulation, 
minimum 1.0 pound density, FSK jacket, minimum 1-1/2 inches thick, Owens-
Corning Type 100, or equal. 

a. Insulate flexible connections above occupied areas with two (2) complete 
wraps of duct wrap insulation, each wrap individually applied and sealed. 

2. All longitudinal and transverse insulation joints, penetrations for mechanical pin 
fasteners, and cut-outs for volume dampers, pitot transverses, access doors, etc., 
shall be sealed using minimum four- (4)-inch wide FSK tape. 

3. Unless otherwise directed, insulate sound traps and other accessories located 
within duct systems same as for ductwork. 

D. Cements and Finishes: 
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1. Products shall be compatible with surfaces and materials on which they are 
applied, suitable for use at system operating temperatures, and recommended by 
insulation manufacturer for each application. Products shall be fire retardant, 
moisture resistant, mildew resistant, and vermin proof. 

2. Insulation Cement: Manville No. 460, Owens-Corning, PK Quick Cote, or equal, 
mineral-wool-based insulating cement with good adhesion to cold surfaces, and 
rated to 1,800 degrees Fahrenheit. 

3. Lagging Adhesive: Arabol E1658E, Foster 30-36, or equal, thinned per 
manufacturer's instructions. 

4. Vapor Barrier Coating: Foster 30-35, Childers, or equal, non-flammable, fire-
resistant, polymeric resin, compatible with insulation. 

5. Mastic: Insul-Coustic 551, Foster 35-00, or equal. 
6. Glass Cloth: Twinberg-Miller "Glasfab" No. 2020-X, Foster "Mast-A-Fab", or equal. 
7. Bonding Adhesive: Foster 85-20, Childers, or equal. 

E. Jacketing: 

1. Stainless Steel: Factory fabricated minimum 28-gauge Type 304 or 316 stainless 
steel, with integral bonded polykraft moisture barrier and longitudinal Pittsburgh Z-
Lock seam, Childers Lock-On, Zeston, or equal. Secure jacketing with minimum 
0.5-inch x 30-gauge stainless steel straps maximum 18" on center. Provide 
matching jackets for all fittings, flanges and specialties. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. General Requirements for Pipe Insulation: 

1. Insulate all new piping listed in Articles 2.2B hereinbefore, and where required by 
Code. 

a. Insulate all existing piping in the project area which connects to new piping 
to meet the requirements specified herein. Reinsulate any existing piping of 
any service whose insulation was removed or damaged as a result of this 
work.  

b. Insulate all ancillary connected piping, including drain piping up to and 
including drain valves, bleed piping with continuous or periodic extended flow, 
vent piping up to normally closed bleed valves, and piping to expansion tanks, 
feed tanks, controllers, sensors, gauges, and other devices. 

c. Remove and re-insulate new or existing equipment, piping, valves, strainers, 
and other accessories where insulation needs to be removed for system 
assembly, testing, cleaning, flushing, and chemical treatment. 

2. Before applying insulation: 

a. Test piping for tightness. 
b. Clean surfaces free of dust, grease, and foreign matter. 
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3. At Pipe Hangers: 

a. Provide insulation protection saddles and shields specified in Section 23 02 
00 - Supports, Anchors and Seismic Restraints. 

b. Embed no hangers or clamps in insulation. 

B. Fiberglass Insulation: 

1. Butt edges neatly and seal all-service jacket with minimum three-inch-wide self-
adhesive strips. Apply in maximum continuous lengths. 

2. Fill voids with insulating cement. 
3. Longitudinal Overlaps: Minimum four- (4)-inch wide self-sealing adhesive strips, 

same material as all-service jacket. 
4. Provide continuous insulation passing through sleeves or other openings. 
5. Valves, Fittings, Flanges, and Accessory Insulation: 

a. Unless otherwise noted, insulate: 

1) Valves, including bonnets. 
2) Fittings. 
3) Flanges. 
4) Strainers. 
5) Accessories and Piping Specialties, including thermometer and sensor 

wells. 

b. Insulate fittings with tight fitting molded fiberglass with equivalent density and 
equal thickness to that of adjoining insulation and cover with one-piece 
fireproof polyvinyl chloride fitting cover. Joints and seams of fitting covers 
shall be sealed with canvas and vapor-barrier sizing. Fill all gaps so that no 
voids are present. 

c. Insulation for Strainer Basket Covers, Circuit Balancing Valves, and 
Accessories Requiring Service or Inspection: Insulation removable and 
reusable without damage, with minimum 0.024-inch thick aluminum or 26-
gauge galvanized steel covers fastened with cadmium-plated bolts and wing 
nuts removable without tools. Optionally, provide overlapping PVC jacket 
with continuous self-adhesive velcro strips to secure removable insulation. 
Seal all raw fiberglass edges that could be exposed during insulation 
assembly and disassembly using glass cloth and moistureproof mastic. 
Maintain required vapor barrier on cold pipes. 

d. Do not insulate unions, strainer blowdown valves, regulators, steam traps, 
circuit balancing valves, or control valves in heating water and steam piping. 
Seal exposed edges of insulation with glass cloth and mastic. 

e. Insulation of same thickness as that of adjacent piping insulation. 

C. Duct Insulation: 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

 
SKA-1912  SECTION 23 03 00                              
Issued: 03/31/2020                                 INSULATION 

Page 6 of 6 
 

1. Insulate all new ductwork listed in Section 2.2C hereinbefore, as noted hereinafter, 
and where required by Code. Insulate all existing ductwork in the project area that 
connects to new ductwork to meet requirements specified herein. Reinsulate any 
existing ductwork whose insulation was removed or damaged as a result of this 
work. Reinsulate any existing supply ductwork whose insulation was removed in 
order to seal and/or clean existing ductwork or perform any other work. 

2. Adhere duct wrap insulation to rectangular ducts using insulation adhesive 
conforming to UL Standard 723 and mechanical fasteners such as weld pins or 
stick clips. Locate fasteners on bottom and sides of ducts 16 inches and larger, 
within 12 inches of each edge and joint, and maximum 16 inches on center each 
way. Join seams using clinching staples maximum 8 inches on center, and 
minimum two per side. 

3. Install duct wrap insulation on round ducts with insulation adhesive and sealing 
tape same as for rectangular ducts. Use 4"-wide sealing tape in addition to 2"-wide 
self-adhesive strips provided with duct wrap. 

4. Seal all insulation joints, seams, and scores with minimum four- (4)-inch foil-
reinforced kraft (FSK) backed sealing tape. Rub tape firmly into insulation to obtain 
a tight vapor-proof seal. Apply tape around transverse seams completely around 
duct. In addition, provide a complete tape wrap around ducts not more than 24" on 
center. 

5. Neatly trim and seal insulation around access doors, damper operators, pitot 
traverse locations, test holes, control devices, at support strap or rod penetrations, 
and around other edge conditions. Use four-(4)-inch wide foil-reinforced kraft 
(FSK) backed sealing tape to seal insulation edges. 

6. Provide sheet metal nosing, overlapping face of insulation by at least one inch, to 
protect edges of insulation around duct access doors. 

7. Where it is not possible to insulate ducts after installation, insulate ducts before 
final installation. Tightness of work shall not be accepted as a valid reason for 
omitting any insulation. Where insulation is omitted, ducts shall be removed, 
insulated, and reinstalled. 

END OF SECTION 23 03 00 
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SECTION 23 85 00 

DUCTWORK 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. Work Includes:  All labor, materials, and equipment to furnish and install complete working 
systems in conformity with applicable codes and authorities having jurisdiction for the 
following: 

1. Ductwork, including supports and seismic restraints. 

B. Related Work:  Coordinate and comply with requirements of the following: 

1. Section 23 02 00 - Supports, Anchors, and Seismic Restraints. 

2. Section 23 03 00 - Insulation. 

3. Section 23 86 00 - Ductwork Specialties. 

1.02 SUBMITTALS 

A. Submit product data, shop drawings, and samples in accordance with Section 23 00 00 - 
General Mechanical Requirements, Part 1, and as follows: 

1. Shop drawings in accordance with Section 23 00 00, Paragraph 1.6J.  Show 
modifications to any existing work necessary to allow this installation. 

2. Details showing methods of attachment of duct hangers and seismic braces to building 
construction. 

3. Duct material, gauge, type of seams, joints and duct reinforcing for each size range, 
including sketches or SMACNA plate number for joints, method of fabrication and 
reinforcing. 

4. Fasteners and sealants. 

B. Product Options and Substitutions:  In accordance with Section 01 25 00 – Substitution 
Procedures. 

C. Submit test reports and certifications in accordance with Section 23 00 00 - General 
Mechanical Requirements, Part 3. 

1.03 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Comply with the more stringent requirements of SMACNA Duct Cleanliness for New 
Construction, latest edition, and the following: 
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B. Each section of supply and return air ductwork shall be cleaned, dust and oil free, at the 
shop using a degreasing agent and detergent and sealed airtight at both ends with heavy 
polyvinyl sheeting (visqueen) and tape.  Supply and return ducts shall be additionally 
disinfected with a 70% solution of isopropyl alcohol.  Every section of exhaust ductwork 
with internal acoustic insulation shall be sealed at the shop with visqueen and tape.  Ends 
of all supply, return, and internally insulated exhaust ducts shall be kept sealed until the 
time they are joined.  When duct sections are joined, wipe down all interior surfaces with 
a clean white cloth.  If cloth shows any dust, then reclean duct as described above.  The 
intent is that no foreign matter be allowed to enter the ductwork at any time after factory 
cleaning and during construction. 

1. Submit detailed shop and field duct handling procedures for review. 

2. Any duct section without open ends covered, or inadequately cleaned in the Owner's 
Representative's opinion, shall be immediately removed from the job site. 

3. Unlined exhaust ducts shall be vacuum cleaned when installed, but shall otherwise be 
exempt from shop cleaning and sealing. 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. All products used for duct systems shall conform to NFPA 90A and possess a flame 
spread rating of not over 25 and smoke developed rating no higher than 50. 

B. Sheet Metal for Ducts: 

1. Galvanized Steel Sheet:  First quality, lock former quality (LFQ), cold rolled, open 
hearth soft steel sheet capable of double seaming without fracture, ASTM A924 
(formerly ASTM A525) or ASTM A653 (formerly ASTM A527).  Galvanized coating 
shall be G90, 0.90 ounce per square foot.  Minimum 24 gauge for rectangular ductwork 
and minimum 26 gauge for round and flat oval ductwork.  Use G90 galvaneal, Zincgrip, 
or equal, where painting is specified. 

C. Duct Hangers: 

1. Band Hangers:  Same material as ducts. 

D. Miscellaneous Fasteners: 

1. Sheet Metal Screws:  Same material as duct, minimum size No. 10, extending not 
more than 3/4" into duct. 

2. Machine Bolts and Nuts:  Galvanized or stainless steel, to match duct construction. 

3. Drilled-in Concrete Expansion Anchors:  In accordance with Section 23 02 00 – 
Supports, Anchors, and Seismic Restraints. 

E. Companion Flanges, Duct Reinforcement, and Miscellaneous Shapes: 
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1. Same material and finish as ducts. 

2. Structural shapes shall meet ASTM A36. 

2.02 SEALANTS 

A. Sealing Compound:  Ductmate Pro-Seal, United McGill Uni-Grip, 3M No. 900, Hardcast 
IG-601, or equal, specially formulated for sealing duct joints and seams.   

B. Gaskets for Flanged Joints:  3M Weatherban Tape 1202, Ductmate 440, or equal, butyl 
or polymer based tape, FDA or USDA approved. 

C. Hard-setting Joint Tape:  Hardcast RTA-50 and DT tape, United McGill Uni-Cast MTA-20 
and MDT Tape, or equal. 

D. All sealants shall be UL listed. 

E. Duct tapes are not allowed. 

2.03 FACTORY FABRICATED DUCT JOINT SYSTEMS 

A. Joint stiffness ratings tested and certified in accordance with SMACNA test procedures by 
an independent testing laboratory. 

B. Same material as duct. 

C. Metal corner pieces with bolted connection. 

D. Minimum six- (6)-inch-long 20-gauge metal clips within six (6) inches of ends and not more 
than 12 inches on center.  Use plastic clips at connections to fire dampers and combination 
fire/smoke dampers. 

E. Assemble strictly in accordance with latest printed edition of manufacturer's installation 
instructions using specified gasket tape, triple lapped at corners. 

F. Screw or spot weld push-on flanges to sheet metal duct at each corner and maximum 8 
inches on center across flange. 

G. Ductmate 25/35, Ward Flange Model H/J, Lockformer TDC, Engles TDF, or equal. 

PART 3 - EXECUTION 

3.01 DUCTWORK FABRICATION AND INSTALLATION 

A. General: 

1. Where not otherwise shown or noted on the Drawings, or required by codes, work 
shall conform to "HVAC Duct Construction Standards, Metal and Flexible," Third 
Edition, 2005, as published by the Sheet Metal and Air Conditioning Contractors 
National Association, Inc., hereinafter referred to as the "SMACNA Standards."  
Comply with the most stringent requirements of the SMACNA Standards, CMC, NFPA, 
and these Specifications. 
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B. Installation: 

1. Install ducts true to line and grade. 

2. Accurately place ducts and coordinate with other work.  Place ducts so that piping, 
ceiling support grid, conduits, lighting fixtures, and supports may be installed without 
warping, springing, or deforming ducts or other work. 

3. Ductwork shall not be in contact with ceiling and light supports, wall framing, and other 
items which might transmit noise into occupied areas.  Installed ductwork shall be free 
of objectionable vibration, chatter, and pulsations. 

4. Duct sizes indicated on the Drawings are net inside dimensions.  Where size for a duct 
segment is not indicated, the duct segment size shall be equal to the largest duct 
segment to which it is connected.  Transition to smaller size shall occur on side of 
fitting where smaller size is indicated. 

5. Alter duct shapes on the basis of equal friction where required to facilitate the 
installation.  Make other necessary adjustments in accordance with Section 230000 - 
1.8. 

6. Where it is not possible to insulate ducts after installation, insulate before final 
installation.  Tightness of work shall not be an acceptable reason for omitting 
insulation.  Where insulation is omitted, remove ducts as required and add insulation. 

7. Ductwork shall not be in direct contact with ceilings, wall construction, ceiling support 
wires, or the work of other trades, unless specifically shown otherwise on the 
Drawings.  Where uninsulated ducts must be installed tight to the construction, provide 
minimum 1/2-inch-thick felt padding between sheet metal and construction. 

8. Review heights of all lighting fixtures.  Install ductwork so that sheet metal is not less 
than 3-inches above top of light fixtures.  If this clearance is not available, then carefully 
coordinate the installation, modify duct shapes in accordance with Paragraph 5 above, 
and/or install ductwork with reduced clearance. 

9. Do not install ductwork over electrical panelboards, switchgear, switchboards or motor 
control centers. 

10. When original galvanized finish is altered or damaged, prepare surface using power 
sanders or wire brushes to remove rust, paint, etc., and apply ZRC Products Zinc Rick 
Coating, Crown Cold Galvanizing Compound, or equal, cold galvanizing coating. 

11. Provide airtight connections to coils, automatic dampers, sound attenuators, and other 
devices installed in duct systems. 
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12. Firestopping:  Wherever ducts penetrate fire-rated vertical and horizontal barriers, 
such as corridor crossings without fire dampers or floor slab penetrations outside of 
riser shafts, properly firestop around the perimeter of ducts in accordance with Section 
078413  - Penetration Fireproofing, and details of UL Through Penetration Firestop 
System WL-7008, WL-7013, or other applicable UL system.  Coordinate cutting and 
framing of wall and floor openings to have clearances and details same as that 
required for fire dampers through the same openings. 

C. Fittings: 

1. Provide duct fittings as specified below, as noted and detailed on the Drawings.   

2. Transitions:  Unless otherwise noted on the Drawings, uniformly taper with a maximum 
included angle of 15 degrees for diverging flow and 60 degrees for converging flow.  
At fan discharges, limit transitions to 10 degrees included angle unless a steeper 
transition is specifically called for; do not scale Drawings for fan discharge fittings. 

3. Rectangular-to-Round Transformations:  Unless otherwise noted on the Drawings, 
uniformly taper with minimum length equal to round duct diameter. 

D. Rectangular Duct Pressure Classifications: 

1. Unless otherwise noted or required by Code (see CMC Chapter 6 and NFPA), 
construct rectangular supply, return, and exhaust duct systems to a SMACNA 
Pressure Class of Two (2) inches W.G., as summarized on Table 2-3 of the SMACNA 
Standards.   

2. Construct rectangular ducts within five (5) duct widths of fans and air handling unit inlet 
and discharge connections to a SMACNA Pressure Class of Six (6) inches W.G., as 
summarized on Table 2-6 of the SMACNA Standards.  “Duct width” shall be the longest 
dimension of the air handling unit inlet and discharge opening. 

3. Cross break or bead all sides of rectangular ducts. 

4. Provide heavier gauges where noted on the Drawings. 

5. See Paragraph H below for round duct construction requirements. 

E. Rectangular Duct Joints and Reinforcement: 

1. Low Pressure Ducts (SMACNA Pressure Classes Two (2) Inches W.G. and below), 
choice of: 

a. Ducts Up to 60 Inches:  Standing seam or pocket lock, SMACNA Types T-15, T-
16, T-17, T-18, T-19. 

b. All Sizes:  Flanged, SMACNA Type T-22, using angles of sufficient rigidity and 
sheet metal of sufficient thickness to avoid the use of tie rods, up to 2 x 2 x 1/4 
companion angles. 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC) 
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00  
 

SKA-1912      SECTION 23 85 00 
Issued: 03/31/2020                                DUCTWORK 

Page 6 of 9 
 

c. Duct connection systems, including Ductmate, TDC (SMACNA Type T-25a), or 
equal, may be used as an alternate for ducts up to 72 inches, or to the maximum 
duct width where the alternate joint meets specified stiffness requirements without 
tie rods, whichever is less.  Submit certified joint stiffness ratings.   

2. Furnish same joint type on all four sides. 

3. Connections to existing ductwork shall be equivalent to the specified pressure 
classification for new ductwork.  Existing duct joints, if undamaged, may be reused if 
they meet specified stiffness requirements and can be made airtight.  If new joints are 
required, provide Ductmate 35, Ward, or equal, flange on each side. 

4. Furnish specified gasket at flanged joints.  Join flanges using minimum 5/16-inch 
diameter bolts. 

a. For Low Pressure Ducts:  Maximum 6 inch spacing. 

5. Longitudinal joints shall be flat crimped Pittsburgh Lock, continuously sealed. 

6. Flat "S" slip and drive slip transverse joints shall be used only at fire dampers, tight 
fitting shear wall and slab penetrations, air terminal unit connections, and only if 
necessary. 

F. Joint Sealing: 

1. Seal all ducts in accordance with SMACNA Seal Class "A". 

a. Seal flanged joints, companion angle joints, or proprietary flange systems with 
specified gasket, minimum triple lapped at all four corners.  Torque bolts evenly to 
1/16-inch compression of tape.  Additionally, seal all flanged joints on the outside 
at each corner using specified sealing compound.  Additionally, seal all slip-on 
flanges, such as Ductmate, on the outside along the entire length of the flange 
using specified sealing compound. 

b. Seal pocket lock and other slip joint fittings with specified sealant.  Alternately, 
apply hard-setting joint tape neatly over cleaned joints, trimming and double 
lapping all corners.  Use a single four- (4)-inch wide strip for joints up to one- (1)-
inch high, and two four- (4)-inch wide strips overlapped minimum one (1) inch for 
taller joints.  Self-adhesive duct tape shall not be permitted. 

c. Seal longitudinal seams, branch duct intersections, collar tap-ins, fitting 
subsections, connections to diffusers, plenums and louvers, access panel frames, 
all other joints and seams, and all screw heads, rivets, and other duct penetrations 
with specified sealant, Hardcast RTA-50 and DT tape, United Uni-Cast MTC-50 
and MDT tape, or equal, as necessary for a permanent, airtight seal. 

G. Round Ductwork: 
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1. All round ductwork (positive and negative pressure) shall be constructed to a Pressure 
Class of Negative Four (-4) Inches W.G., as summarized on Table 3-11 of the 
SMACNA Standards, regardless of rectangular duct pressure classification, unless 
heavier gauges are specified or noted on the Drawings.  Ductwork shall be United 
McGill, SEMCO, or equal, prefabricated, machine wrapped, round duct with a tightly 
sealed spiral locked seam. 

2. Fittings shall be McGill "Uni-Seal", or equal contractor fabricated fittings, minimum two 
gauges heavier than equivalent straight duct, with continuously welded seams or spot-
welded and continuously sealed seams. 

3. Joints:  Prefabricated round ducts shall be jointed by means of couplings with swaged 
bead in center, SMACNA Type RT-1, and secured with sheet metal screws at end of 
coupling.  Duct-to-fitting joints shall be made by either a tight slip fit of the fitting lapped 
inside the duct or by means of couplings with swaged bead in center, all secured with 
sheet metal screws, not more than six (6) inches on center, minimum three (3) places 
on each side of sleeve. 

H. Duct Connections at Diffusers and Registers: 

1. Branch ducts that connect to diffusers and registers shall match the diffuser or register 
neck size.  If duct size indicated on the Drawings does not match the neck size, then 
furnish a concentric transformation fitting at the diffuser connection. 

2. Where box connections are shown or required due to tight conditions, provide at least 
one duct width cushion head (minimum 12 inches) for supply ducts.  Drop to diffuser 
neck shall be vertical without offsets.  Length of drop shall be not less than one duct 
width, except where space is very limited.  See other details on the Drawings. 

3. Where round flexible ducts are shown connecting to diffusers or grilles with square (or 
rectangular) necks, provide concentric square-to-round (or rectangular-to-round) 
adapters by diffuser manufacturer at the diffuser neck, unless noted otherwise on the 
Drawings.  Flexible duct elbows shall be long radius without crimps at connections.  All 
flexible duct connections shall be straight-in; offsets at duct or diffuser connections 
shall not be acceptable.  See additional details on the Drawings. 

4. Attach sheet metal ducts to diffusers and registers with sheet metal screws maximum 
eight (8) inches on center, and seal as required for transverse duct joints. 

5. Angular offsets and other irregular connections at diffusers and registers are 
prohibited. 

6. Where location of diffusers and registers is governed by work in other Sections, such 
as integrated ceilings, set diffusers and registers in locations shown on Architectural 
Reflected Ceiling Plans and coordinate exact dimensions with trade performing this 
work. 

7. Return and Exhaust Grilles:  Install in ceilings with louvers pointing toward closest wall.  
Install high sidewall grilles with louvers pointing toward ceiling.  Install low wall grilles 
with louvers pointing toward floor. 
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I. Duct Support:  As noted or detailed on the Drawings, and as follows: 

1. Support horizontal rectangular ductwork from construction by 1-1/4-inch wide x 18 
gauge galvanized strap hangers screwed eight (8) inches on center to ducts and 
suspended from construction.  Attach straps to duct using a minimum of three No. 10 
sheet metal screws per strap.  Bend strap under duct and screw into bottom of duct.  
Double fold strap at attachment to structure.  Hangers for ducts shall be spaced not 
over 8 feet on center for ducts smaller than 18 inches in largest dimension, and not 
over 6 feet on center for ducts 18 inches and larger.  Ducts over 48 inches in largest 
dimension, support from minimum B-Line B22, Unistrut P-1000, or equal, trapeze 
hangers sized for the load per SMACNA Standards.  Suspend trapeze hangers on 
minimum 3/8-inch-diameter hanger rods as close as possible to duct wall. 

2. Support round steel ductwork up to 24" diameter from construction by means of 1-1/4-
inch wide x 18 gauge galvanized steel straps with inside radius of hanger equal to 
outside radius of duct.  Straps shall extend around the entire perimeter of the duct and 
be secured at the top with a 1/4-inch diameter bolt. Double fold strap at attachment to 
structure.  Ducts 18-inch diameter and larger, support not more than 6 feet on center.  
Ducts under 18-inch diameter, support not more than 8 feet on center.  Provide not 
less than one hanger per branch. 

3. Provide supports within 3 feet of any change in direction, on both sides of elbows, and 
within 3 feet for branch connections. 

4. Attach duct hangers to existing concrete using expansion anchors in accordance with 
Section 230200 - Supports, Anchors, and Seismic Restraints. 

5. At connections to flexible ducts, support rigid branch ducts within 24 inches of the 
flexible duct connection.  Support flexible ducts to maintain long radius bends in 
accordance with requirements in Section 238600 - Ductwork Specialties. 

6. The following upper and lower attachments are prohibited, except where specifically 
noted or detailed on the Drawings. 

a. Nailed pin fasteners. 

b. Expansion nails without washers. 

c. Powder charged or mechanically driven fasteners (forced entry anchors).  

d. Beam or "C" clamps without retaining clips (provide retaining clips for "C" clamps). 

e. Friction clamps. 

f. Loop bent onto end of strap or rod. 

g. Wire hangers. 

h. Trapeze hangers supported by wires or straps. 

i. Rods, straps or welded studs directly attached to metal deck. 
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j. Lag screw expansion anchor. 

k. Rivets. 

3.02 DUCT CLEANING 

A. Clean all diffusers, and air ducts so that no dirt or dust is present in any system.  Clean 
using industrial vacuum cleaner at time of installation.  Do not install duct sections without 
cleaning.  Keep all openings in air systems completely sealed at all times during 
construction.  See also Paragraph 1.05, hereinbefore. 

B. Wherever new exhaust ductwork is connected to existing, thoroughly clean existing 
ductwork downstream of connection.  Unless otherwise noted or directed, clean existing 
ductwork back to riser or fan, or to phase boundary, whichever occurs first.  Cleaning shall 
conform to the NACCA Standard for Assessment, Cleaning, and Restoration of HVAC 
Systems - 2013, and shall include the removal and disposal of visible dirt, debris, and 
other contaminates.  Use an industrial HEPA- filtered vacuum and rotary brush system 
appropriate for each surface.   

C. Do not connect to existing air systems prior to cleaning. 

3.03 CHECKING 

A. Examine and clear any obstructions and debris.  Check all volume dampers, and diffusers.   

B. Check for air leaks.  Patch, repair, or replace ductwork as required.  All ductwork shall be 
made essentially airtight.  Repair or replace damaged or leaking ducts and joints as 
required to the satisfaction of the Owner. 

END OF SECTION 23 85 00 
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SECTION 23 86 00 

DUCTWORK SPECIALTIES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work Includes: All labor, materials, and equipment to furnish and install complete 
working systems in conformity with applicable codes and authorities having jurisdiction 
for the following: 

1. Flexible Ductwork. 
2. Diffusers, Registers, and Grilles. 

B. Related Work: Coordinate and comply with requirements of the following: 

1. Section 23 85 00 - Ductwork. 

1.2 QUALITY ASSURANCE 

A. Noise Criteria: Contribution to room noise levels shall not exceed NC 30. 

1.3 SUBMITTALS 

A. Submit product data, shop drawings, and samples in accordance with Section 23 00 00 
- General Mechanical Requirements, Part 1, and as follows: 

1. Product Data: Manufacturers' catalog sheets, diagrams, standard schematic 
drawings, SMACNA plate numbers, and installation instructions for all manu-
factured or shop-fabricated items including: 
a. Flexible Ductwork. 
b. Diffusers, Registers, and Grilles. 

B. Product Options and Substitutions: In accordance with Section 01 25 00 – Substitution 
Procedures. 

C. Submit test reports and certifications in accordance with Section 23 00 00 - General 
Mechanical Requirements, Part 3. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Flexible Ductwork: 

1. Flexmaster. 
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2. Cody West. 
3. Thermaflex. 
4. Or equal. 

B. Diffusers, Registers, and Grilles: 

1. Anemostat. 

C. Flexible Ductwork: Flexible ducts shall consist of an exterior fiberglass reinforced 
metalized vapor barrier jacket with a maximum permeance of 0.05 perms per ASTM E96 
Procedure A, 1-1/2"-thick fiberglass insulation (K=.25 @ 75 degrees Fahrenheit), 
acoustically permeable polyethylene inner fabric liner, overlapped and mechanically 
locked with a formed galvanized steel helix without the use of chemicals or adhesives.  
Minimum acoustical properties as scheduled below. UL 181 labeled as a Class I air duct 
rated for a minimum positive working pressure of ten (10) inches W.G., a minimum 
negative working pressure of five (5) inches W.G. (through 16 inches diameter), and a 
velocity of 5,500 FPM. Cut to exact lengths required, maximum six (6) feet. Flexmaster 
Type 1M, Cody West, Thermaflex, or equal. 

1. Acoustical performance shall be tested by an independent ETL-certified laboratory 
in accordance with the Air Diffusion Council's "Flexible Air Duct Test Code" FD 72-
R1, Section 3.0, Sound Properties: 

a. Minimum insertion loss (dB) of a 6-foot length of straight duct tested at a 
velocity of 2,500 feet per minute: 

Octave Band, 
Hz 125 250 500 1000 200

0 
400
0 

6" diameter 5 16 18 17 16 13 

8" diameter 5 16 17 18 16 11 

12" diameter 8 17 14 18 14 11 

D. Diffusers and Registers: Anemostat. Product numbers following are Anemostat.  

1. Finish for Non-Stainless Steel Diffusers and Registers: 
a. Color: Same color as ceiling or wall in which installed, unless otherwise 

directed. Where the Owner's Representative directs that specific colors are 
not required, provide standard white. Submit color samples for all 
applications. 

2. Finish for Stainless Steel Diffusers and Registers: No. 4 polish or better in 
accordance with ASTM A480. 

3. Border Types: As required for compatibility with ceiling type. Provide neoprene 
gaskets on all diffusers, grilles, and registers to effect an airtight seal. 
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4. Performance and Acoustic Data: ADC Certified. Submit for approval. 
5. Dampers: Do not provide opposed blade dampers at diffuser necks unless 

specifically noted otherwise. 
6. Supply Diffusers:  

a. Ceiling Diffusers in Hard Lid Ceilings: Anemostat “S-Vent” ligature resistant 
Model SSV432-FM without faceplate deflection, face mounted with rear 
installation plate. 

7. Return and Exhaust Grilles and Registers: 

a. Ceiling Grilles in Rooms with Hard Ceilings: Anemostat “S-Vent” ligature 
resistant Model SV6-RM, 2 inches by 3/16 inches openings, rear mounted. 

b. Clean, prime and finish paint any exposed sheet metal behind return grilles 
flat black in accordance with Section 09 91 23 – Interior Painting. 

8. Sizes: Neck sizes, airflows, and throw directions as indicated on the Drawings. 

PART 3 - EXECUTION 

3.1 INSTALLATION: 

A. All devices installed in supply ducts shall be cleaned and disinfected at the time of 
installation. 

B. Flexible Ductwork: Flexible ducts shall be supported at or near mid-length with 2-1/2"-
wide minimum 20-gauge steel hanger collar bent to one-inch larger diameter than duct 
size, and attached to structure with a specified strap hanger. Installation shall minimize 
sharp radius turns or offsets. Maximum length shall be six (6) feet, with a maximum of 
one long radius 90 degree bend. Flexible ducts can be used only at connections to air 
inlets and outlets where specifically shown on the Drawings. Cut to exact lengths 
required and secure inner fabric liner to duct with cadmium or chromium plated steel 
compression clamps; provide minimum two-inch overlap over rigid duct sleeve. After 
clamping inner liner, pull insulation and outer jacket back into position and seal with two 
(2) complete wraps of four- (4)-inch wide FRK insulation tape. 

C. Air Outlets and Inlets: 

1. Diffusers, Grilles, and Registers: Angular offsets and other irregular connections 
at diffusers and registers are prohibited. Set diffusers and registers in locations 
shown on Architectural Reflected Ceiling Plans and coordinate exact dimensions.  

a. Wherever directed by the Owner’s Representative, provide black painted 
blank-off plates over portions of supply diffusers that blow supply air over 
thermostats, temperature sensors, patient beds, or other undesirable 
locations. Secure blank-off plates in diffuser necks so that they are invisible 
to anyone standing on the floor. 
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b. Protect interior surfaces of diffusers, grilles, and registers from dust and paint 
spray. Clean any dust that accumulates inside air outlets and inlets. Repaint 
any diffuser, grille, and register surfaces that have been marred by ceiling 
and wall painting to exactly match factory finish.   

2. Support diffusers, grilles, and registers from the structure in accordance with 
governing codes and regulations. 

3. Keep supply air diffusers absolutely clean during construction and after installation. 
At end of project and before occupancy, remove and thoroughly clean supply 
diffusers, plenums, and exhaust grilles. 

4. Paint any sheet metal surface or other building material surface visible through air 
outlets and inlets flat black in accordance with Section 09 91 23 – Interior Painting. 

END OF SECTION 23 86 00 
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SECTION 23 99 00 

TESTING AND BALANCING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Work Includes: All labor, materials, instrumentation, and equipment to check, adjust, test, 
and balance HVAC systems in conformity with applicable codes and authorities having 
jurisdiction. 

B. Air and water balancing shall be performed by an independent Test and Balance Agency 
retained as a first-tier subcontractor under the general contractor. Contractor shall 
provide all tests, inspections, and preparations specified herein to facilitate balancing 
activities of the Test and Balance Agency. Final test and balance report shall be 
submitted and approved prior to project substantial completion. 

C. Related Work: Coordinate and comply with requirements of the following: 

1. Section 238600 - Ductwork Specialties. 

1.2 REFERENCE STANDARDS AND REGULATORY REQUIREMENTS 

A. Requirements of Regulatory Agencies: Minimum air change rates and air balance 
between and within rooms shall be in compliance with California Mechanical Code Table 
4-A. 

B. Referenced Standards: 

1. AABC - Associated Air Balance Council. 
2. ASHRAE - 2015 HVAC Applications Chapter 38. 

1.3 QUALITY ASSURANCE 

A. Prior to balancing, Contractor shall perform complete testing, checking, and adjusting of 
all systems and equipment installed or modified. 

1.4 SUBMITTALS 

A. Submit not more than fifteen (15) days after award of Contract: 

1. If pre-demolition airflow measurements are required prior to the follow-up submittal 
described below, then submit detailed procedures and instrumentation, identifying 
all locations and types of measurements to be taken. 

B. Submit not more than sixty (60) days after award of Contract: 
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1. Detailed Agenda of Test and Balance Work, including: 

a. Detailed procedures, specific to this project, for pre-demolition, post-
demolition, intermediate, and final air balancing. 

b. Schedule for each aspect of work. 
c. Report forms in accordance with AABC National Standards, with complete 

design data for all inlets, outlets, and other devices to be balanced, less field 
test data. 

d. Single line drawings of HVAC systems to be balanced, indicating all inlets, 
outlets, pitot traverses, and other devices to be balanced. 

2. Descriptive Data, including: 

a. Air flow measuring equipment. 
b. Pressure gauges. 
c. Thermometers. 
d. Other testing instruments. 

C. Submit one (1) electronic and two (2) hard copies of pre-demolition reports as specified 
herein prior to any work that will modify existing airflows. 

D. Submit one (1) electronic and two (2) hard copies of intermediate balance reports as 
specified herein within 24 hours after any work that modifies existing airflows in occupied 
areas of the Hospital. 

E. Submit upon completion: 

1. One (1) electronic and two (2) bound copies of inspection, preparation, and test 
reports as specified hereinafter, in typewritten form. 

2. One (1) electronic and two (2) bound copies of the final test and balance report 
typed in final form, including drawings identifying locations of every air outlet and 
inlet and pitot traverse. 

a. Include fan curves with design and actual operation points plotted. 
b. Include certificates of calibration for all test instruments dated within six (6) 

months prior to work being performed.  
c. Include copy of performance guarantee. 
d. Report shall be organized with a table of contents, general information, 

calibration certificates, brief description of tests and procedures, dated test 
data and report forms, reference drawings, and actions taken to correct 
deficiencies. Design and test data shall be presented on standard forms 
included in the AABC National Standards Appendix.  

3. Written reports, as necessary, describing any components which do not function 
properly. 

4. HVAC controls checking spreadsheets. 
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PART 2 - PRODUCTS 

2.1 INSTRUMENTS 

A. Use only instruments which have the maximum field measuring accuracy and are best 
suited to the function being measured. 

B. Scale ranges shall be appropriate for the value being measured. Utilize instruments with 
minimum scale and maximum subdivisions available for each measurement. Utilize 
instruments which will permit balancing within tolerances listed in Paragraph 3.03.C.1 
hereinafter. Submit calibration certification of all instruments used on this project. 

C. Should field conditions dictate the use of other than submitted and approved procedures 
and instrumentation, then submit appropriate alternative methods and instrumentation 
for approval. 

PART 3 - EXECUTION 

3.1 PREBALANCE PREPARATION BY TEST AND BALANCE AGENCY 

A. Review Drawings and Specifications, and verify the adequacy of all balancing devices. 
Recommend locations for additional balancing devices and other enhancements that will 
ensure a total system balance. Notify the Owner's Representative in writing if the design 
poses any potential balancing problems or if any additional balancing devices which are 
not shown or specified are necessary for a total system balance. 

B. Coordinate schedule so that system testing and balancing is complete final acceptance 
of each phase of the work. 

C. Preliminary Investigations: Wherever noted on the Drawings, perform measurements 
before work begins and as soon as ceiling access is made available. Submit one (1) 
electronic and four (4) bound copies of report summarizing the above measurements 
before construction begins. 

D. Project Meetings and Preliminary Observations: Attend regular project meetings during 
all periods when prebalance preparation and active testing and balancing occur. Provide 
construction observations when ductwork and piping are approximately 60% and 90% 
complete. The following activities, as a minimum, shall occur. 

1. Review shop drawings to verify that all necessary balancing devices will be 
provided. Confirm final schedule and coordination issues at this time. 

2. Identify the times and scope of any intermediate air balancing devices will be 
provided. Confirm final schedule and coordination issues at the time. 

3. After rough-in of ducts, piping, and equipment is complete, identify traverse 
locations, access requirements, and final placement of all balancing devices. 
Identify the times and scope of any interim air balancing required during the 
construction. 
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4. Review the location and type of volume dampers and automatic volume control 
devices. Notify the Owner's Representative of any inaccessible or improperly 
installed conditions. 

5. Review operating status of automatic temperature controls. 
6. Contractor shall demonstrate to the Project Inspector and Test and Balance 

Agency that all prebalance preparation activities specified hereinafter have been 
or will be complete prior to system balancing for each phase. 

7. Contractor shall provide sufficient notice when any connection or disconnection of 
existing piping or ductwork occurs, which will require intermediate hydronic or air 
balancing. 

E. Identify Testing Locations: Drill minimum 3/8-inch diameter holes in ductwork with burrs 
removed for temperature, pressure, and velocity readings. Drill test holes in the following 
locations: Each side of each filter, fan, coil, and multi-blade damper; 6-inches on center 
for traverse readings in all main ducts; in each new branch duct connecting to an existing 
duct; and as directed in the field. Install a Ventlok 699 Instrument Test Hole, or equal, 
with red painted cap in each hole. Omit additional holes where air pressure gauges are 
installed across filters. Trim and vapor seal duct insulation around all test holes. Test 
holes shall be fully visible and accessible from ceiling access openings. Mark above 
ceiling instrument holes on test and balance floor plan drawings. 

F. Pre-Demolition Airflow Surveys: 

1. Wherever pre-demolition airflow measurements are noted on the Drawings or 
required herein, measure all air inlets and outlets and branch ducts that will be 
affected by the subsequent demolition. Report the position of branch volume 
dampers and static pressure on the main duct side of volume dampers. Report 
airflow and static pressure in all ducts that cross the project boundaries. 

2. Submit pre-demolition airflow surveys at least seven (7) days prior to the 
commencement of demolition. Include sketches that clearly identify the location of 
each airflow and static pressure reading. 

3.2 PREBALANCE PREPARATION BY CONTRACTOR  

A. At the beginning of the project, provide the Test and Balance Agency with a complete 
set of construction documents and project schedule. Include all testing and balancing 
activities on the project schedule. As work progresses, provide copies of change orders, 
schedule updates, and shop drawings. 

B. Provide access for pre-demolition airflow measurements specified above. 

C. Participate in project meetings with Test and Balance Agency specified above. 

D. Schedule all work to eliminate system shutdowns once balancing is started. 

E. Schedule all work to assure uninterrupted access to mechanical equipment and 
conditioned spaces. Provide safe access to all components requiring testing, balancing, 
and servicing. 
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F. Complete all interior and exterior walls, ceilings, and doors prior to system balancing.  

G. Provide Test and Balance Agency with a complete set of project specifications and shop 
drawings showing exact locations of all circuit balancing valves and duct volume 
dampers. 

H. Provide Test and Balance Agency with a complete set of approved submittal data and 
operating and maintenance manuals for all equipment that requires testing and 
balancing.  

I. Fully coordinate the readiness, correctness, and the safety of the electrical power and 
control systems before making any connection or starting any equipment. 

J. During each phase of work in which balancing will occur, Complete the following work 
prior to commencement of balancing activities: 

1. Complete all punch list items, including correction of abnormal duct fittings 
identified by the air balancer that will affect balancing of the system. Install 
additional balancing devices as recommended by the Test and Balance Agency. 

2. Air Systems: 

a. Air Diffusers and Registers: Check that all diffusers, registers, and grilles are 
installed and of the correct size and type. Adjust for proper air throw pattern 
as shown on the Drawings or as directed. 

3. Controls: 

a. Check that all system controls are installed and functioning. 
b. Check that all maximum and minimum setpoints have been entered and are 

active. 
c. Check that all thermostats are installed, calibrated, and communicating. 

4. Place all systems in automatic operation. Operate the systems for at least 72 
consecutive hours without shutdown with all equipment in good working order prior 
system balancing. 

K. Submit an itemized report that each prebalance activity described above has been 
successfully accomplished. Testing and balancing work shall not begin until this report 
is submitted and approved. 

L. Make any corrections recommended by the Test and Balance Agency necessary to 
balance air and hydronic systems. 

M. During System Balancing: 

1. Wherever the Test and Balance Agency reports that improper connections to 
diffusers or registers result in deficient airflow or improper air distribution, then 
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make all necessary corrections to ductwork so that adequate and evenly 
distributed airflows emanate from every diffuser and register. 

2. Wherever the Test and Balance Agency reports that a proper air balance requires 
additional main duct volume dampers, then provide dampers at recommended 
locations. Provide volume dampers at locations not shown on the Drawings at 
locations recommended by the Test and Balance Agency. All branch ducts require 
volume dampers whether shown on the Drawings or not. 

N. If Contractor fails to complete prebalance activities specified above, and these activities 
are performed by the Test and Balance Agency during system balancing, then the cost 
of such work shall be documented by the Test and Balance Agency, and this cost plus 
related expenses shall be deducted from the Contract Amount. 

1. Acceptance of conditions demonstrated during project meetings specified under 
Paragraph 3.01D shall not relieve the Contractor of responsibility for providing 
conditions necessary for a total system balance, or for the cost of specified 
Contractor prebalance activities performed by the Test and Balance Agency. 

3.3 TEST AND BALANCE ACTIVITIES 

A. General: 

1. All work shall conform to standard requirements and procedures contained in the 
AABC "National Standards for Total System Balance" and "Test and Balance 
Procedures" and recommended procedures contained in ASHRAE Standard 111 
"Measurement, Testing, Adjusting, and Balancing of Building HVAC Systems". 
Perform all necessary procedures, tests, measurements, and adjustments 
specified herein and as indicated in these standards, whether specified or not, as 
required for a total system balance. 

2. The project shall be completed in phases so that the Owner can make use of 
certain spaces before other work is complete. Provide complete testing and 
balancing services for each phase of the work, including final test and balance 
reports, so that the spaces may be occupied according to the project schedule. 
Provide immediate temporary rebalancing of supply and exhaust systems 
whenever existing branch ducts are capped. Submit interim balance reports within 
24 hours of cutting and capping any existing ducts. 

a. Work includes complete balancing of new and existing air handling systems 
that are affected by the work during each phase of construction. Make pre-
demolition measurements and adjust total airflow at main existing exhaust 
and supply fans as described on the Drawings and specified herein. Maintain 
existing airflows to occupied areas of the Hospital, unless different airflow 
setpoints to occupied areas are directed by the Owner’s Representative. 

b. Work includes complete balancing of all inlets and outlets in all areas under 
scope of this project as shown on the Drawings. 

c. Work includes pre-demolition and/or preliminary testing as noted on the 
Drawings. 

d. Work includes other phased tasks as shown on the Drawings and specified 
herein. 
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3. The Test and Balance Agency is advised that deficiencies in HVAC construction 
will likely be encountered during balancing activities. Include time to investigate, 
identify, and recommend corrective actions related to conditions that inhibit a total 
system balance to optimum performance. 

B. Conditions for Test and Balance Service: 

1. Test and balance services shall be performed upon completion of air handling and 
water system installation and after completion of work specified in Paragraph 3.02 
above. 

a. Verify that all preparatory activities have indeed been satisfactorily 
accomplished and that systems are ready for balancing. 

b. Verify proper operation of all equipment and safety devices. 

2. Immediately recommend adjustments and/or corrections to equipment and air and 
water systems necessary for proper balancing and submit to the Owner's 
Representative. Proceed only after necessary adjustments and corrections are 
made. 

C. Balancing Criteria and Requirements: 

1. Air inlets and outlets of 200 CFM or less shall be balanced to within plus 10 percent 
to minus 0 percent of design; all other air system readings within plus 5 percent to 
minus 0 percent of design. Temperature readings shall be accurate to within 1/2 
degree F.  

2. Instruments shall have been calibrated within the last six (6) months and checked 
for accuracy prior to starting the balancing procedure. Make velocity readings with 
an instrument that does not require a separate timer. 

3. All readings, measurements, and observations shall be recorded on printed AABC 
data sheets and tabulated with appropriate calculations. Recorded data shall 
include, but is not limited to, the following: 
a. Air velocities, entering and leaving air temperatures, and entering and 

leaving water temperatures and air and water pressure drops at new heating 
and cooling coils. 

b. Main and branch duct air volumes and static pressures for new ductwork and 
existing exhaust ductwork in the project area. 

c. Velocities, air volume factors, and air volumes of new air outlets and inlets, 
plus same data for existing air inlets and outlets in and near the project area. 

D. Air Balancing: 

1. The intent of this air balance is to obtain design CFM at all outlets and inlets with 
minimum possible fan speed and system static pressure, and with acceptable 
noise levels in occupied areas. 

a. At least one (1) main zone volume damper and one (1) branch volume 
damper in each zone shall be fully open at the end of balancing. 
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b. Make special note wherever abnormal installed conditions (such as crimped 
flexible ducts, tight offsets, improperly placed or unusual tap-ins or fittings, 
etc.) do not permit a proper air balance without increasing main duct static 
pressure or fan speed. Report such conditions as early as possible, 
preferably during preliminary observations, and submit airflow 
measurements, static pressure profiles in connecting ductwork, damper 
positions, and other information and observations that will permit analysis 
and identification of necessary corrective actions. Wherever corrections are 
made to abnormal installed conditions, rebalance affected inlets and outlets. 

1) Investigate as described above all conditions where excessive noise 
is generated at air inlets and outlets. 

2. Final position of manual dampers shall be plainly marked after balancing is 
complete.  

3. Take measurements at registers and diffusers with approved instrumentation in 
accordance with manufacturer's instructions. 

4. Record results of the air balancing on AABC forms, including positive identification 
of points of measurements taken, shown on a plan such as a marked print, and 
include the following data: 

a. Size, model number, and Ak factor of each inlet and outlet. 
b. Design CFM. 
c. Design velocities. 
d. Actual CFM. 
e. Actual velocities. 

1) Note: Design airflows shall be computed based on the sum of air 
outlets and inlets, which generally differ from scheduled fan airflows. 

5. Adjust main dampers and splitter dampers before adjusting individual branch 
dampers. In general, adjust splitter dampers first to obtain the proper proportion of 
airflow in each branch. Adjust main duct dampers second to obtain design airflows 
in each main duct. Adjust branch volume dampers last to obtain design airflows in 
each branch duct. Dampers behind diffusers or registers shall be utilized only as 
a final adjustment and only when directed by the Owner's Representative. 

6. Make adjustments at all diffusers and registers to prevent drafts at the occupant 
level in the space. Recommend blank-off plates behind outlets, throw reducing 
vanes, or vane adjustment as required or directed. 

7. Positive or negative pressure relationships between supply and exhaust CFM shall 
be achieved in spaces wherever specifically shown or required by Code. Required 
air pressure relationships are absolute and shall be met regardless of allowed 
tolerances for air flow adjustments. All other rooms which are both supplied and 
exhausted shall be in balance (no difference between supply and exhaust), unless 
otherwise shown or specified. 

8. The balancing report shall include a separate tabulation for each room CFM as 
follows: 
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1 2 3 4 

Rm. No. Supply Exhaust Difference: Col. 2 - Col. 3 

    

a. Report shall include both design and measured values for Col. 2 and 3. 
Report shall also indicate tabulations of total air flows for each fan system.  

b. Report shall include differential pressures measured across (closed) doors 
into sensitive areas, including isolation rooms and vestibules. 

9. Wherever flexible duct connections at supply diffusers are crimped or do not have 
a long radius elbows with straight-in connections to diffuser necks, report this 
condition and measure airflow in each throw direction. If airflow in any throw 
direction deviates from average airflow in all four directions by more than 30 
percent, then inform the contractor that corrections need to be made to the diffuser 
connections. 

a. Similarly observe and report any other improper connection to diffusers, 
registers, and grilles, that results in inadequate airflow or improper air 
distribution. 

E. Performance and Capacity Checks: Submit complete equipment performance 
documentation and test measurements in accordance with AABC "National Standards 
for Total System Balance" and AABC "Test and Balance Procedures" to demonstrate 
that the following equipment is operating in accordance with all scheduled performance 
criteria and manufacturer's published ratings: 

1. Coils: Report complete coil performance data, including coil size and air pressure 
drop, and calculated airside and wetside heat transfer in Btuh. Maintain scheduled 
entering water temperatures during tests. Control upstream heating and cooling 
coils to maintain scheduled entering air temperatures during tests. At zone heating 
coils, if excessive heat transfer is measured, reduce scheduled coil GPM to limit 
leaving air temperature (LAT) to the scheduled LAT +5° F. At zone heating coils, 
if deficient heat transfer is measured, increase scheduled coil GPM to obtain 
scheduled heat transfer. Report final GPM and thermal performance. 

3.4 COORDINATION WITH HVAC CONTROLS 

A. Become thoroughly familiar with HVAC Controls Sequence of Operation. 

1. Where sequences require establishment of minimum and maximum air flows, 
multiple setpoints, reset schedules, or other variable conditions, furnish all testing 
and balancing necessary to establish required setpoints and fully balance systems 
under all possible operating conditions. 

2. Report measurements under all operating conditions as necessary to document 
proper system operation under all specified modes of operation. 

B. Check the following: 
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1. All control devices are properly calibrated. Make temperature and pressure 
readings as necessary to verify calibration. 

2. Room temperature sensors and thermostats are installed to avoid erratic operation 
due to supply diffuser throws, drafts, or cold walls. 

3. Automatic controllers and thermostats operate the correct control valves. 
Controller, thermostat, and control valve actions are correct. Control valves are 
fully closed at the appropriate controller signal. 

4. Sensors are properly positioned to read intended temperatures. 
5. Inappropriate simultaneous heating and cooling does not occur. 
6. Setpoints meet the intent of the Sequence of Operation. 
7. System components operate safely. 

C. At the end of each phase of work, in the final test and balance report for that phase, 
include complete checkout spreadsheets which document control system checking 
specified above. Spreadsheets shall be computer generated and should include sensor 
and actual readings, device tag numbers, system, location, ranges, and other 
information. 

3.5 ACCEPTANCE TESTING 

A. Cooperate as necessary and assist in performing test runs of HVAC systems as specified 
in Section 23 00 00 - General Mechanical Requirements. 

3.6 FINAL ACCEPTANCE 

A. At the time of final inspection, the Test and Balance Agency shall recheck, in the 
presence of the Owner's Representative, specific and random selections of data; i.e., 
water and air quantities, as recorded in the final test and balance report. 

B. Points and areas for recheck shall be selected by the Owner's Representative. 

C. Measurement and test procedures shall be the same as approved for the work. 

D. Selections for recheck will not normally exceed 25 percent (25%) of the total number 
tabulated in the final report, except that 100 percent (100%) of air inlets and outlets in 
sensitive areas will be checked. 

E. If random tests elicit a measured flow deviation of ten percent (10%) or more from that 
recorded in the final test and balance report in ten percent (10%) or more of the selected 
recheck stations, the report shall be automatically rejected. In the event the report is 
rejected, all systems shall be readjusted and tested, new data recorded, a new test and 
balance report submitted, and new inspection tests made, all at no additional cost to the 
Owner. 

F. Following final acceptance of the test and balance report, final settings of all balancing 
valves, splitters, dampers, and other adjustment devices shall be permanently marked 
by the Test and Balance Agency, so that adjustment can be restored if disturbed at any 
time. Final balancing valve and damper positions shall be recorded in the final test and 
balance report. 
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END OF SECTION 23 99 00 
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SECTION 26 05 11 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS 

PART 1 -   GENERAL 

1.1 SUMMARY 

A. This Section includes general requirements for accomplishing electrical work. 

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section. 

PART 2 -   PRODUCTS 

2.1 GENERAL 

A. Manufacturer name, description, and/or catalog number to show intended function and quality 
specified products.  

B. Manufacturers 

1. Provide only equipment specified in the Contract Documents or approved by addendum.  
Manufacturer’s catalog numbers and descriptions establish the quality of product required. 

2. Facilities and Infrastructure equal may be substituted. 

2.2 QUALITY ASSURANCE 

A. All materials shall be new, unless noted otherwise.  Properly store all materials and equipment for 
protection from physical damage or damage due to corrosion. 

B. Review accessibility of equipment for operation, maintenance and repair prior to installation.  Pro-
ceed with installation only after unsatisfactory conditions have been corrected. 

C. Equipment Manufacturer Qualifications 

1. Equipment manufacturers shall have at least 10 year experience in manufacturing products 
and accessories similar to those for such projects, with a record of successful in-service per-
formance. 

PART 3 -  INSTALLATIONS 

3.1 SAFETY AND PROTECTION 

A. Electrical Safety Rules below shall be followed: 

1. Electrical circuits operating at over 300 volts, phase to ground, or circuits serviced by a trans-
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former over 150 kVA, shall be de-energized before proceeding with the Work. 

2. Electrical circuits shall be considered de-energized only under the following conditions: 

a. Switches connecting subject circuit to the energy supply are observed in the “open” 
position with an air break, and safety-tagged in the “open” position. 

b. Electrically operated switches are visibly “open”, blocked or racked in the “open” posi-
tion, and safety-tagged “open”. 

c. If the supply circuit break is not visible and clearly identified, the circuit shall be 
grounded.  If the ground connection is not within sight of the work area, the ground 
connection shall be safety-tagged before proceeding with the Work. 

d. Oil switches are observed “open” in a sight window and safety-tagged “open”, or fuse 
carrier is removed in oil fuse cutouts and safety-tagged “open”. 

3. Use of Red Safety Tags 

a. For protection of personnel working on circuits, safety tags shall be filled out and at-
tached to any opened switch or equipment. 

b. Safety tags shall be removed only the by the airport facilities employee who placed 
the tag, or by another airport facilities employee who has been authorized to remove 
the tag in writing by the employee who placed the tag.  The airport facilities manager 
or his designated representative may authorize removal of a safety tag placed by an 
employee who is not available to remove the tag at the time of need only after care-
fully checking that the circuit is ready to be energized. 

c. Equipment with a safety tag attached shall not be operated, and connections with a 
safety tag attached shall not be changed. 

4. Insulated cables, operated at over 300 volts to ground, shall be handled when energized only 
with rubber gloves tested to 22,000 volts by an approved testing laboratory. 

5. Insulated cables that have been in operation shall be cut only with grounded cable shears, or 
shall be grounded by driving a grounded sharp tool through the shielding and the conductors 
before cutting. 

6. All personnel working around energized electrical equipment operating at over 750 volts shall 
wear standard insulated, non-conducting hard hats and shall wear no garments with metallic 
zipper fasteners. 

7. Ladders used in any electrical work shall be wood or fiberglass construction. 

8. All panel boards, junction boxes, electrical devices and other similar equipment which is be-
ing worked on and which have exposed live wires, bus bars, or terminals operating above 50 
volts shall be covered adequately for the voltage with an electrical insulating material and la-
beled with a “Caution” sign when Contractor personnel are not present.  The Caution sign 
shall advise that exposed electrical parts are behind the temporary protective cover. 

9. Contractors engaged on airport projects or working on airport property shall be governed by 
airport rules, except that all safety tags shall be placed or removed by the airport facilities 
manager or his designated representative.  The Contractor shall designate a supervisor for all 
contract personnel and operations.  This supervisor shall be on the job whenever contract 
operations are in progress. 
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3.2 ELECTRICAL EQUIPMENT INSTALLATION 

A. Comply with airport standards for environmental regulatory requirements, quality control, construc-
tion facilities and temporary controls, traffic control, access control, and signage requirements. 

B. Provide electrical connection of all equipment having electrical requirements.  Make final connec-
tions for all Owner-furnished equipment. 

1. Make electrical connections in accordance with manufacturer’s written instructions, with rec-
ognized industry practices, and complying with requirements of the California Electrical Code. 

2. Verify all electrical loads (voltage, phase, full load amperes, number and point of connections, 
minimum circuit capacity, etc.) for equipment furnished under other divisions of this specifica-
tion by reviewing respective shop drawings furnished under each division. 

3. Meet with each subcontractor furnishing equipment requiring electrical service to review elec-
trical characteristics for each equipment item before rough in begins.  Report any variances 
from electrical characteristics noted on the electrical drawings to the Engineer before pro-
ceeding with rough-in work. 

C. California Electrical Code Compliance 

1. Comply with applicable portions of California Electrical Code as to the type of products used 
and provisions for electrical power connections. 

D. Underwriters Laboratories Acceptance 

1. All material and equipment within the scope of the UL Re-examination service shall be ap-
proved by Underwriters Laboratories, Inc. for the purpose for which they are used and shall 
bear their label.  Any variation to this requirement must be approved by the Authority Having 
Jurisdiction. 

E. Cutting and Patching 

1. Provide and coordinate the locations of all openings required in the building construction for 
installation of the Work. 

2. Drill penetrations required through existing concrete slabs or walls with a diamond core drill.  
In no case shall any structural member be cut. 

3. Provide approved sleeves as required for electrical penetrations through floors and walls.  
Seal all openings around conduits in sleeves with a material of equal fire rating as the surface 
penetrated. 

4. Obtain written approval from a licensed Structural Engineer prior to cutting any reinforcing 
bars. 

F. Equipment Accessibility 

1. Comply with applicable codes and install equipment to be accessible for operation, mainte-
nance or repair.  Equipment deemed inaccessible shall be relocated as directed. 

G. Electrical Work Exposed to Weather 

1. Provide weatherproof enclosures and corrosion protection for all ferrous metal portions of 
electrical work exposed to weather, including conduit, clamps, supports and hardware. 
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3.3 PROJECT FINALIZATION 

A. Fully test and adjust all equipment installed under this specification and demonstrate its proper op-
eration. 

1. Testing that involves use of instruments other than meggers and volt-ohm meters shall be 
performed by an independent testing agency according to the requirements of specific sec-
tions. 

END OF SECTION 26 05 11 
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SECTION 26 05 19 

LOW VOLTAGE POWER CONDUCTORS AND CABLES 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This section includes requirements for insulated copper conductors for general power and control 
use at voltages below 600 Volts, AWG sizes #14 through 750 kcmil. 

B. Insulated conductors shall comply with NFPA 70 and carry UL label. 

C. 75º C is the standard design temperature for all conductors unless otherwise required by engineer-
ing considerations. 

D. All conductors #14 and larger shall be copper stranded unless otherwise required by engineering 
considerations. 

E. Use 600-Volt rated cable for all 208-Volt applications.   

F. All conductors shall be new. 

G. FLEXIBLE TYPE METAL CLAD (MC) WIRING SHALL NOT BE USED FOR GENERAL WIRING 
PURPOSES. 

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section. 
 

PART 2 -  PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. American Insulated Wire 

B. Halston Wire   

C. South Wire 

D. Carol Cable or Approved Equal 

2.2 GENERAL BUILDING WIRE APPLICABLE TO THE MAJORITY OF APPLICATIONS  

A. THHN/THWN stranded copper wire is standard for all wet and dry indoor locations. 

B. NO ALUMINUM WIRE ALLOWED. 
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C. Grounding conductors:  #6 AWG and larger: stranded copper, bare soft drawn as required.  #8 
AWG and smaller: stranded copper with green insulation. 

2.3 SPLICES AND CONNECTORS 

A. For #14 AWG through #10 AWG wire sizes, use insulated connectors rated for use on stranded wire 
spring wire connectors or insulated compression connectors 

B. For #8 AWG wire, use solderless pressure connectors with insulating sleeves. 

C. For #6 AWG and larger cable use split bolt connectors with manufactured insulation covers or tape 
sufficient to provide 150% insulation level.  As an option compression connectors are acceptable 
using compression dies designed for the exact connector being used.  Provide insulating sleeves 
manufactured specifically for the connector being used. 

PART 3  INSTALLATIONS 

3.1 GENERAL 

A. “National Electrical Installation Standards” (NEIS), published by the National Electrical Contractors 
Association (NECA) shall be used as a reference to establish a standard for quality of installation 
workmanship. 

B. Make conductor lengths for parallel circuits equal by actual length comparison before installing in 
conduit. 

C. Smallest wire sizes allowed are #12 AWG for lighting and power and #14 AWG for controls. 

D. Provide phasing tests for proper rotation of all motors. 

E. No splices in raceways or inaccessible locations.  Splice only in junction or outlet boxes. 

F. Torque all bolted terminations per manufacturers recommendations, or in the absence of these rec-
ommendations, refer to UL 486B (reprinted in National Electrical Code Handbook Article 110-14.)   

G. For bolted connections in equipment, verify that applying a spot of red paint to each bolt head such 
that the paint will be visibly disturbed if the bolt is disturbed has properly torqued the connections.  
Use copper lugs only on main circuit breakers and feeder breakers.  No cu/al lugs allowed. 

H. As a standard practice, control conductors are to be routed in separate raceways from power con-
ductors.  When engineering considerations dictate, control conductors may be routed in power 
raceway under the following conditions: 

1. All conductors must have a voltage rating for the highest voltage in the raceway. 

2. The largest power conductor in the raceway is #4 AWG. 

3.2 COLOR CODING 

A. Color Coding Method 

1. Provide colored insulation when available.  (normally wire sized #8 AWG and smaller) 
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2. Provide a 2” wide (minimum) band of colored plastic tape at all terminations.  (Scotch No. 33 
all-weather vinyl plastic tape) 

B. Color Coding and Phasing 

1. Match existing. 

3.3 TESTING 

A. Megger testing for one half minute is required for all 600-Volt insulated wire #2 AWG and larger us-
ing a 500-Volt Megger for 208-Volt systems and a 1000-Volt Megger for 480-Volt systems.  Test 
continuity between conductors and from each conductor to ground before initial energization of all 
service equipment, switchgear, switchboards, MCCs (including motors) and panelboards.  Record 
test information for all cables tested on attached report. 

B. Using a Volt/Ohm meter, test all power conductors below #2 AWG for continuity to ground. 

C. Test circuits for motor rotation, phase to phase sequence. 

3.4 ALUMINUM CONDUCTORS 

A. Contractors in possession of aluminum conductors in their vehicles, storage or work areas may be 
removed from the site until such material is no longer on the premises. 

END OF SECTION 26 05 19 
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SECTION 26 05 26 

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This section includes grounding of electrical systems and equipment and basic requirements for 
grounding for protection of life, equipment, circuits and systems.  

B. Comply with NFPA 70 (NEC), UL 467. 

C. Comply with requirements of Authority Having Jurisdiction.  

D. Provide products which are UL listed and labeled. 

E. Reference:  IEEE Green Book “Grounding”, IEEE Std. 142. 

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section. 
 

PART 2  PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. Thomas & Betts 

B. O-Z/Gedney Co. 

C. ILSCO 

D. Lyncole XIT Grounding 

E. Erico Inc. 

F. Raco, Inc.; Division of Hubbell 

2.2 CONDUCTORS 

A. Equipment Grounding Conductors:  Insulated with green-colored insulation in sizes available, oth-
erwise provide two inch band of green plastic marking tape at each termination. 

B. Grounding Electrode Conductors:  Stranded Cable.   

C. Bare Copper Conductors: 

1. Assembly of Stranded Conductors:  ASTM B 8 
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D. Copper Bonding Conductors 

1. Bonding Conductor:  No. 4 or No. 6 AWG stranded copper conductor 

2. Bonding Jumpers:  Bare copper tape or braided bare copper 

E. Bonding Straps:  Soft copper 

F. Ground Bus:  Bare, annealed-copper bars of rectangular cross section 

G. Connectors 

1. Pressure Connectors:  High-conductivity-plated units 

2. Bolted Connectors:  Heavy-duty, bolted-pressure type only 

3. Welded Connectors:  Exothermic welded type 

PART 3  INSTALLATIONS 

3.1 GENERAL 

A. Comply with CEC Article 250. 

B. Use insulated equipment grounding conductor in raceways. 

C. Route grounding conductors along shortest and straightest paths possible. 

D. Install bonding straps and jumpers so vibration by equipment mounted on vibration hangers and 
supports is not transmitted to rigidly mounted equipment. 

E. Provide bonding jumper from main service equipment to building main water service.  Use braided 
type bonding jumpers to electrically bypass water meters. 

F. Bond interior metal piping systems and metal air ducts to equipment grounding conductors of asso-
ciated pumps, fan, blowers, electric heaters and air cleaners. 

G. Bond each aboveground portion of gas piping system upstream from equipment shutoff valve. 

H. Make connections so as to minimize galvanic corrosion or electrolysis.  Use compression connec-
tions for all embedded and underground connections. 

I. Terminate metallic raceways at metal housings, not having a solid mechanical and electrical con-
nection to housing, with a grounding bushing. 

3.2 EQUIPMENT GROUNDING CONDUCTORS 

A. Provide insulated equipment grounding conductors from the ground bus in all switchboards, and 
panelboards to all electrical equipment and devices. 

B. Signal and Communication Systems:  Provide No. 4 AWG minimum insulated grounding conductor 
in raceway from grounding electrode system to each service location, terminal cabinet, wiring closet 
and central equipment location of telephone, alarm, voice and data, and other communication sys-
tems.. 
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END OF SECTION 26 05 26 
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SECTION 26 05 33 

RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMSS 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This section includes requirements for raceways, fittings, boxes, enclosures, and cabinets for elec-
trical wiring.

B. Raceways include the following:

1. Rigid metal conduit (RMC).  (NEC Article 346).

2. Electrical metallic tubing (EMT).  (NEC Article 348).

3. Flexible metal conduit (FMC).  (NEC Article 350.)

4. Liquidtight flexible conduit (LFMC).  (NEC Article 351)

5. Metal Wireway.  (NEC Article 362-A).

6. Surface metal raceways.  (NEC Article 352-A).

7. Intermediate metallic conduit (IMC) shall not be used.

C. Boxes, Enclosures and Cabinets include the following:

1. Device boxes.

2. Outlet boxes.

3. Pull and junction boxes.

4. Cabinets and hinged cover enclosures.

D. Quality Assurance

1. Conform to noted ANSI and NEMA standards, and comply with NFPA 70 "National Electrical
Code" for components and installation.

2. UL Compliance:  Provide products, which are UL-classified and labeled.

3. Comply with NECA "Standard of Installation".

4. Coordinate layout and installation of raceway and boxes with other construction elements to
ensure adequate headroom, working clearance, and access.

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section.
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PART 2 -  PRODUCTS 

2.1 METAL CONDUIT AND TUBING 

A. Rigid Steel Conduit (RMC):  ANSI C80.1

B. Electrical Metallic Tubing (EMT) and Fittings:  ANSI C80.3 with steel, compression-type fittings.  NO
SETSCREWS WILL BE ALLOWED.

C. Flexible Metal Conduit (FMC):  Zinc-coated steel

D. Liquidtight Flexible Metal Conduit (LFMC):  Flexible steel conduit with PVC jacket.

E. Fittings:  NEMA FB 1, compatible with conduit/tubing materials

2.2 OUTLET AND DEVICE BOXES

A. Sheet Metal Boxes:  NEMA OS 1

B. Cast Metal Boxes:  NEMA FB 1, cast ferroalloy box with gasketed cover and threaded hubs

2.3 PULL AND JUNCTION BOXES

A. Small Sheet Metal Boxes:  NEMA OS 1, galvanized steel

B. Cast Metal Boxes:  NEMA FB 1, cast aluminum with gasketed cover

C. Sheet steel gauge requirements (any direction)

1. 24” or less:  14 USS gauge

2. 24” to 36”:  12 USS gauge

2.4 ENCLOSURES AND CABINETS 

A. Hinged 110o Swing Opening Cover Enclosures:  NEMA 250, Type 1, steel enclosure with continu-
ous hinge cover and flush latch, finished inside and out with manufacturer’s standard enamel.

B. Cabinets:  NEMA 250, Type 1, galvanized steel box with removable interior panel and removable
front, finished inside and out with manufacturer’s standard enamel.

PART 3 -  INSTALLATIONS 

3.1 WIRING METHODS 

A. Outdoors

1. Exposed:  RMC

2. Boxes and Enclosures:  NEMA Type 3R

B. Indoors
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1. Exposed:  RMC

2. Concealed:  RMC or EMT

3. Connection to Vibrating Equipment (incl. transformers and hydraulic, pneumatic or electric
solenoid or motor-driven equipment):  Flexible metal conduit (FMC), except in damp locations
use liquid tight flexible metal conduit (LFMC)

4. Damp or Wet Locations:  Rigid galvanized steel conduit

5. Boxes and Enclosures:  NEMA Type 1, except in damp or wet locations use NEMA Type 4,
NEMA Type 4X stainless steel (316) in corrosive locations, or NEMA Type 7 in hazardous lo-
cations

3.2 RACEWAY INSTALLATION 

A. Use 1/2” conduit size for end use devices and communications.

B. Use 3/4” minimum conduit size for homeruns, outdoor applications and for conduit embedded in
slabs.

C. Conduit larger than 2” size containing power conductors shall be RMC.  However, EMT may be
used for larger conduits containing communication wiring such as telephone, fire alarm and other
low-voltage systems.

D. Conceal conduit and EMT, unless otherwise indicated, within finished walls, ceilings and floors.

E. Maintain 6” minimum clearance between conduit and mechanical piping.  Maintain 12” minimum
clearance between conduit and heat sources such as flues, steam pipes, and heating appliances.
Comply with NEC Article 110-16.

F. Install horizontal raceway runs above water and steam piping.

G. Route exposed and concealed conduit parallel and perpendicular to structure.

H. Cut conduit square using a saw or pipe cutter, and ream it to remove burrs.

I. Use temporary closures to prevent foreign matter from entering raceway.

J. Use hydraulic one-shot conduit bender or factory elbows for bends in conduit larger than 2” size.

K. Run concealed raceways, with a minimum of bends, in the shortest practical distance considering
the type of building construction and obstructions.

L. In exposed areas, raceways may be painted to match existing finishes.

M. Raceways embedded in slabs (no aluminum):

1. Secure raceways to reinforcing rods

2. Space raceways laterally to prevent voids in concrete

3. Run conduit larger than 1” trade size parallel to or at right angles to main reinforcement.

N. Raceways in public areas shall be painted to match surroundings.
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O. Terminations:  Where raceways are terminated with locknuts and bushings, align the raceway to en-
ter squarely, and install the locknuts with dished part against the box.

P. Install pulls nylon #16 in empty raceways, except at sleeves and nipples.

Q. Install raceway seal fittings according to manufacturer’s written instructions.

R. Stub up Connections:

1. Extend conduits a minimum of 6” through concrete floor slab for connection to freestanding
equipment.

2. Install with an adjustable top or coupling threaded inside for plugs set flush with the finished
floor.

3. Extend conductors to equipment with RMC; FMC may be used 6” above the floor.

S. Use maximum of 6’ of flexible conduit for recessed and semi-recessed lighting fixtures; for equip-
ment subject to vibration, noise transmission, or movement; and for all motors.  Install separate
ground conductor across flexible connections.

T. Use Form 8 condulet bodies with cover and fully gasket for standard installation.

U. Conduit raceway and boxes installation should be of the same material.  Do not mix dissimilar metal
due to galvanic reaction.

V. EMT and rigid metal conduit fittings:  set screws, threadless and split couplings will not be allowed.

W. All fasteners and clamps for conduit raceway support shall use mechanical bolted type hardware.

X. All cable shall be installed in raceway including plenum rated cable.

3.3 OUTLET BOX INSTALLATION 

A. Do not install boxes back-to-back in walls.

B. Provide knockout closures for unused openings.

C. Support boxes independently of conduit.

D. Use multiple-gang boxes where more than one device is mounted together; do not use sectional
boxes.

E. Coordinate mounting heights and locations of outlets mounted above counters, benches, and back-
splashes.

F. Provide recessed outlet boxes in finished areas.

G. Mount outlets at the following heights above finished floor:

1. Wall switches:  48” to top of outlet box

2. Convenience outlets:  18” to bottom of outlet box

3. Telephone outlets: 18” to bottom of outlet box
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H. Provide cast outlet boxes in exterior or wet locations.

3.4 PULL AND JUNCTION BOX INSTALLATION 

A. Locate so that covers are accessible at all times.

B. Provide pull boxes as required by NEC or as required to facilitate installation of the work.

C. Mount and support independently of conduit.

3.5 ENCLOSURE AND CABINET INSTALLATION 

A. Install hinged cover enclosures and cabinets plumb and level.  Support at each corner, minimum.

3.6 PROTECTION AND CLEANING 

A. Repair coatings, finishes, and cabinets that are damaged or deteriorated at the time of Substantial
Completion as recommended by manufacturer.

B. Remove burrs, dirt, and construction debris and repair damaged finish, including chips, scratches
and abrasions, from outlet fittings and devices.

END OF SECTION 26 05 33 
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SECTION 26 05 53 

IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This section establishes requirements for identification of electrical materials and equipment. 

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section. 

PART 2 -  PRODUCTS 

2.1 GENERAL 

A. Provide engraved labels and nameplates of laminated phenolic plastic 1/16-inch thick minimum, 
with white letters on a black background.  Labels larger than 3”x5” shall be 1/8-inch thick minimum. 

B. Label emergency equipment red with white letters. 

C. Only temporary markings that are removable without damaging finish are permitted on equipment. 

D. No labeling abbreviations shall be permitted without airport approval. 

2.2 IDENTIFICATION 

A. Provide 5/8-inch minimum height letters on the following equipment: 

1. Panelboards, and switchboards 

2. Special equipment housed in cabinets, on outside door 

3. Terminal junction boxes and data gathering panels 

B. Provide 1/4-inch minimum height letters on the following equipment: 

1. Disconnects and starters for motors on fixed appliances 

2. Duplex receptacles (self-adhesive labels indicating panel and circuit number) 

3. Local control panels 

PART 3 -  INSTALLATIONS 

3.1 GENERAL 
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A. Securely attach engraved labels with an or stainless steel screws. 

B. Provide nameplate on all power receptacles, equipment disconnects and control panels showing 
source and circuit number. 

C. Provide wire markers on each conductor in panelboards, pull boxes, junction boxes and at all load 
connections. 

D. Where colored conductors are not readily obtainable, use Scotch No. 35 color coding tape. 

END OF SECTION 26 05 53 
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SECTION 26 27 26 

WIRING DEVICES 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This section includes requirements for receptacles, plugs, switches, cover plates, poke-through as-
semblies and telephone/power service poles. 

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section. 

PART 2 -  PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. Specification Grade Receptacles 
1. Crouse Hinds 
2. Appleton 
3. Killark 

B. Ground-Fault Interrupters 
1. Hubbell 
2. Arrow Hart 
3. Hubbell 
4. Leviton 
5. Bryant 

C. Special Purpose Receptacles 
1. Crouse Hinds 
2. Appleton 
3. Killark 

2.2 RECEPTACLES 

A. Provide according to NEMA designations for number of poles, voltage and Amperage required  

B. UL, CSA, or ETL label required 

C. Provide 20-ampere, duplex, industrial specification grade receptacles only.  15-AMPERE 
RECEPTACLES ARE NOT ACCEPTABLE. 

D. Standard colors for all receptacles are gray and ivory (except red for emergency power recepta-
cles).  
1. Public Areas:  gray with brushed stainless steel plate 
2. Office Areas:  ivory with plastic matching plate 
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3. Colors and materials are subject to Architects special requirements. 

E. GFCI (ground fault circuit interrupter) receptacles for personnel protection: 
1. 5 mA trip is standard 
2. All receptacles, which are downstream from a feed-through type GFCI receptacle, shall be 

labeled “GFCI Protected”. 

F. Emergency power receptacles.  Red color, no exceptions 

G. Locking type:  Use NEMA type with rating equal to source circuit 

2.3 PLUGS 

A. Provide according to NEMA designations to match companion receptacles 

B. UL, CSA or ETL label required. 

C. Strain relief suitable for application. 

2.4 SWITCHES 

A. UL label required 

B. Industrial specification grade for all locations. 

C. Standard color is ivory subject to Architect's special requirements. 

D. Quiet operation type is standard. 

2.5 COVER PLATES 

A. Match color to device as noted above or as otherwise required by Architect. 

B. Utilize brushed stainless steel in public areas such as restrooms. 

C. Utilize galvanized steel in unfinished areas. 

D. Weatherproof for outdoor and damp locations, for use while still connected to cord. 
 

PART 3 -  INSTALLATIONS 

3.1 GENERAL 

A. Receptacles shall be labeled according to Section 26 05 53, “Electrical Identification”. 

B. Common receptacles shall be labeled “GFCI receptacle” when protected by an up-stream GFCI re-
ceptacle. 

C. Standard Mounting Heights 

1. Wall switches:  48” 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 26 27 26                 
Issued: 03/31/2020    WIRING DEVICES 

Page 3 of 3 

2. Convenience outlets:  18” 

3. Telephone outlets:  18” 

4. Thermostats:  60” 

D. Grounding 

1. All standard and GFCI receptacles shall be grounded via a separate green equipment ground 
wire connected to the panelboard ground bus.  Metallic raceway shall not be the sole equip-
ment ground current path. 

2. Maintain consistent polarity for power and common terminals on all receptacles.  Verify by ac-
tual test. 

3. Test GFCI receptacles per manufacturer’s recommendations. 

END OF SECTION 26 27 26 
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SECTION 26 51 00 

INTERIOR LIGHTING 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. This section includes requirements for interior lighting fixtures, lighting fixture components, ballasts, 
and lamps.  

B. Comply with NFPA 70: National Electrical Code, NFPA 101: Life Safety Code, IESNA recommend-
ed practices, ANSI, ADA where appropriate, and UL CSA or ETL listing and labeling. 

C. Lighting Fixture Selection 

1. Subject to compliance with the project illumination requirements. 

2. Products UL listed and labeled for condition of use. 

1.2 RELATED SECTIONS 

A. All Sections listed in the Table of Contents are a Condition of this Section. 

PART 2 -  PRODUCTS 

2.1 LED LIGHT FIXTURES 

A. General: 

1. LED light fixtures shall be in accordance with IES, NFPA, UL, as shown on the drawings, and 
as specified. 

2. LED light fixtures shall be Reduction of Hazardous Substances (RoHS)-compliant. 

3. LED drivers shall include the following features unless otherwise indicated: 

a. Minimum efficiency: 85% at full load. 

b. Minimum Operating Ambient Temperature: -20˚ C. (-4˚ F.) 

c. Input Voltage: 120 - 277V (±10%) at 60 Hz. 

d. Integral short circuit, open circuit, and overload protection. 

e. Power Factor: ≥ 0.95. 

f. Total Harmonic Distortion: ≤ 20%. 

g. Comply with FCC 47 CFR Part 15 



County of San Mateo – Department of Public Works 
San Mateo Medical Center (SMMC)  
SMMC Prevent Self Harm & Ligature Project No. P30F1 
OSHPD No. S191567-41-00 
   

 
SKA-1912  SECTION 26 51 00                
Issued: 03/31/2020                                 INTERIOR LIGHTING 

Page 2 of 3 

4. LED modules shall include the following features unless otherwise indicated: 

a. Comply with IES LM-79 and LM-80 requirements. 

b. Minimum CRI 80 and color temperature 3000˚ K unless otherwise specified in 
LIGHTING FIXTURE SCHEDULE.  

c. Minimum Rated Life: 50,000 hours per IES L70. 

d. Light output lumens as indicated in the LIGHTING FIXTURE SCHEDULE. 

B. LED Downlights: 

1. Housing, LED driver, and LED module shall be products of the same manufacturer. 

C. LED Troffers: 

1. LED drivers, modules, and reflector shall be accessible, serviceable, and replaceable from 
below the ceiling. 

2. Housing, LED driver, and LED module shall be products of the same manufacturer. 

PART 3 -  INSTALLATIONS 

3.1 GENERAL 

A. Fixtures shall be level, in straight lines, aligned, and coordinated with ceiling construction and other 
trades. 

B. Fixtures installed in suspended ceilings shall be attached to the ceiling with acceptable seismic clips 
(which are listed for use with the ceiling framing members and fixtures), mounted on the fixture and 
the suspended tees or by other means.  Wires or chains shall also separately support recessed 
fixtures.  Comply with NEC Article 410-16(c). 

C. Fixtures shall be supported by separate means such as wire or chains from the building structure 
and not from the ceiling system, ductwork, piping, or other systems, with the exception of fixture 
types to be installed in suspended ceilings.  See NEC Article 370-23. 

D. Fixture installation shall comply with seismic zone 3 requirements. 

E. Aimable or focusing fixtures shall be adjusted in a manner to provide the desired effect. 

F. Manufacturer labels or monograms shall not be visible after fixture installation. 

G. Provide all accessories required for a complete and operational system.   

1. For recessed fixtures, other than T-Bar, provide plaster frames and flanges suitable for 
ceiling. 

2. Provide plates, barriers, or rings to cover any exposed ceiling material between fixture 
canopy or pan and outlet box.  

H. Do not use fixtures as a raceway for circuit conductors except for the single branch circuit supplying 
the fixtures.  Branch circuit wiring shall not pass through an outlet box that is an integral part of an 
incandescent fixture unless the fixture is identified for the purpose. 
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I. Flush and recessed fixtures without an integral outlet box shall have a tap connection conductor, 
with insulation rated for 90°C, run from fixture terminal connection to an outlet box at least 1-foot 
from the fixture. 

J. Fixture whips shall be between 4’ and 6’ long. 

K. Wiring within fixtures shall be neatly arranged and protected from damage. 

END OF SECTION 26 51 00 
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