
2021 Multijurisdictional 

Local Hazard Mitigation Plan 

October | 2021 

Volume 2—Planning Partner Annexes 





 

 

2021 Multijurisdictional 
Local Hazard Mitigation Plan 

October 2021 

PREPARED FOR  PREPARED BY 

County of San Mateo Department of Emergency Management   Tetra Tech 

501 Winslow 
Redwood City, CA 94063 

 
1999 Harrison St., Suite 500 
Oakland, CA 94612 
510-302-6300 | tetratech.com 

 

Tetra Tech Project #103s7389 

\\tts121fs1\Data\EMCR_Projects\California\SanMateoCounty\HMP_2021_103S7389\Plan Development\Plan Documents\2021-10_Final\2021-10-18_SanMateoHMP_Vol2_AdoptionDraft.docx 

 





 Contents 

 v 

CONTENTS 

Introduction ......................................................................................................................... xviii 
Background .................................................................................................................................................... xviii 
The Planning Partnership ............................................................................................................................... xviii 
Partner Annex Development ............................................................................................................................ xxi 

1. San Mateo County ............................................................................................................ 1-1 
1.1 Local Hazard Mitigation Planning Team ................................................................................................... 1-1 
1.2 Jurisdiction Profile ..................................................................................................................................... 1-2 
1.3 Current Trends ........................................................................................................................................... 1-5 
1.4 Capability Assessment ............................................................................................................................... 1-7 
1.5 Integration Review ................................................................................................................................... 1-14 
1.6 Risk Assessment ...................................................................................................................................... 1-17 
1.7 Status of Previous Plan Actions ............................................................................................................... 1-20 
1.8 Hazard Mitigation Action Plan ................................................................................................................ 1-30 
1.9 Public Outreach ........................................................................................................................................ 1-38 
1.10 Information Sources Used for This Annex ............................................................................................ 1-40 
1.11 Future Needs to Better Understand Risk/Vulnerability ......................................................................... 1-41 

2. Town of Atherton .............................................................................................................. 2-1 
2.1 Local Hazard Mitigation Planning Team ................................................................................................... 2-1 
2.2 Jurisdiction Profile ..................................................................................................................................... 2-1 
2.3 Current Trends ........................................................................................................................................... 2-2 
2.4 Capability Assessment ............................................................................................................................... 2-3 
2.5 Integration Review ..................................................................................................................................... 2-9 
2.6 Risk Assessment ...................................................................................................................................... 2-10 
2.7 Status of Previous Plan Actions ............................................................................................................... 2-12 
2.8 Hazard Mitigation Action Plan ................................................................................................................ 2-14 
2.9 Information Sources Used for This Annex .............................................................................................. 2-17 

3. City of Belmont ................................................................................................................. 3-1 
3.1 Local Hazard Mitigation Planning Team ................................................................................................... 3-1 
3.2 Jurisdiction Profile ..................................................................................................................................... 3-2 
3.3 Current Trends ........................................................................................................................................... 3-2 
3.4 Capability Assessment ............................................................................................................................... 3-3 
3.5 Integration with Other Planning Initiatives .............................................................................................. 3-11 
3.6 Risk Assessment ...................................................................................................................................... 3-13 
3.7 Status of Previous Plan Actions ............................................................................................................... 3-15 
3.8 Hazard Mitigation Action Plan ............................................................................................................ 3-17 
3.9 Public Outreach .................................................................................................................................... 3-23 
3.10 Information Sources Used for This Annex ...................................................................................... 3-24 

4. City of Brisbane ................................................................................................................ 4-1 
4.1 Hazard Mitigation Planning Team ............................................................................................................. 4-1 



2021 Multijurisdictional Local Hazard Mitigation Plan 

vi 

4.2 Jurisdiction Profile ..................................................................................................................................... 4-1 
4.3 Current Trends ........................................................................................................................................... 4-2 
4.4 Capability Assessment ............................................................................................................................... 4-4 
4.5 Integration Review ................................................................................................................................... 4-10 
4.6 Risk Assessment ...................................................................................................................................... 4-13 
4.7 Status of Previous Plan Actions ............................................................................................................... 4-15 
4.8 Hazard Mitigation Action Plan ................................................................................................................ 4-17 
4.9 Public Outreach ........................................................................................................................................ 4-20 
4.10 Information Sources Used for This Annex ............................................................................................ 4-20 
4.11 Future Needs to Better Understand Risk/Vulnerability ......................................................................... 4-21 

5. City of Burlingame ............................................................................................................ 5-1 
5.1 Local Hazard Mitigation Planning Team ................................................................................................... 5-1 
5.2 Jurisdiction Profile ..................................................................................................................................... 5-1 
5.3 Current Trends ........................................................................................................................................... 5-2 
5.4 Capability Assessment ............................................................................................................................... 5-3 
5.5 Integration with Other Planning Initiatives ................................................................................................ 5-9 
5.6 Risk Assessment ...................................................................................................................................... 5-10 
5.7 Status of Previous Plan Actions ............................................................................................................... 5-11 
5.8 Hazard Mitigation Action Plan ................................................................................................................ 5-13 
5.9 Public Outreach ........................................................................................................................................ 5-17 
5.10 Information Sources Used for This Annex ............................................................................................ 5-17 

6. Town of Colma .................................................................................................................. 6-1 
6.1 Local Hazard Mitigation Planning Team ................................................................................................... 6-1 
6.2 Jurisdiction Profile ..................................................................................................................................... 6-1 
6.3 Current Trends ........................................................................................................................................... 6-2 
6.4 Capability Assessment ............................................................................................................................... 6-3 
6.5 Integration with Other Planning Initiatives .............................................................................................. 6-10 
6.6 Risk Assessment ...................................................................................................................................... 6-11 
6.7 Status of Previous Plan Actions ............................................................................................................... 6-12 
6.8 Hazard Mitigation Action Plan ................................................................................................................ 6-14 
6.9 Public Outreach ........................................................................................................................................ 6-18 
6.10 Information Sources Used for This Annex ............................................................................................ 6-19 

7. City of Daly City ................................................................................................................ 7-1 
7.1 Local Hazard Mitigation Planning Team ................................................................................................... 7-1 
7.2 Jurisdiction Profile ..................................................................................................................................... 7-1 
7.3 Current Trends ........................................................................................................................................... 7-2 
7.4 Capability Assessment ............................................................................................................................... 7-3 
7.5 Integration Review ..................................................................................................................................... 7-9 
7.6 Risk Assessment ...................................................................................................................................... 7-10 
7.7 Status of Previous Plan Actions ............................................................................................................... 7-11 
7.8 Hazard Mitigation Action Plan ................................................................................................................ 7-13 
7.9 Public Outreach ........................................................................................................................................ 7-17 
7.10 Information Sources Used for This Annex ............................................................................................ 7-17 



 Contents 

 vii 

8. City of East Palo Alto ....................................................................................................... 8-1 
8.1 Local Hazard Mitigation Planning Team ................................................................................................... 8-1 
8.2 Jurisdiction Profile ..................................................................................................................................... 8-1 
8.3 Current Trends ........................................................................................................................................... 8-2 
8.4 Capability Assessment ............................................................................................................................... 8-3 
8.5 Integration with Other Planning Initiatives ................................................................................................ 8-9 
8.6 Risk Assessment ...................................................................................................................................... 8-10 
8.7 Status of Previous Plan Actions ............................................................................................................... 8-11 
8.8 Hazard Mitigation Action Plan ................................................................................................................ 8-12 
8.9 Public Outreach ........................................................................................................................................ 8-16 
8.10 Information Sources Used for This Annex ............................................................................................ 8-17 

9. City of Foster City ............................................................................................................. 9-1 
9.1 Local Hazard Mitigation Planning Team ................................................................................................... 9-1 
9.2 Jurisdiction Profile .................................................................................................................................. 9-2 
9.3 Current Trends ........................................................................................................................................ 9-3 
9.4 Capability Assessment .......................................................................................................................... 9-4 
9.5 Integration Review ................................................................................................................................ 9-10 
9.6 Risk Assessment .................................................................................................................................. 9-12 
9.7 Status of Previous Plan Actions ............................................................................................................... 9-14 
9.8 Hazard Mitigation Action Plan ............................................................................................................ 9-19 
9.9 Public Outreach .................................................................................................................................... 9-25 
9.10 Information Sources Used for This Annex ...................................................................................... 9-26 
9.11 Future Needs to Better Understand Risk/Vulnerability ................................................................. 9-27 

10. City of Half Moon Bay ................................................................................................... 10-1 
10.1 Local Hazard Mitigation Planning Team ............................................................................................... 10-1 
10.2 Jurisdiction Profile ................................................................................................................................. 10-1 
10.3 Current Trends ....................................................................................................................................... 10-3 
10.4 Capability Assessment ........................................................................................................................... 10-4 
10.5 Integration Review ............................................................................................................................... 10-10 
10.6 Risk Assessment .................................................................................................................................. 10-11 
10.7 Status of Previous Plan Actions ........................................................................................................... 10-13 
10.8 Hazard Mitigation Action Plan ............................................................................................................ 10-14 
10.9 Public Outreach .................................................................................................................................... 10-19 
10.10 Information Sources Used for This Annex ........................................................................................ 10-19 
10.11 Additional Comments ........................................................................................................................ 10-20 

11. Town of Hillsborough ................................................................................................... 11-1 
11.1 Local Hazard Mitigation Planning Team ............................................................................................... 11-1 
11.2 Jurisdiction Profile ................................................................................................................................. 11-1 
11.3 Current Trends ....................................................................................................................................... 11-3 
11.4 Capability Assessment ........................................................................................................................... 11-4 
11.5 Integration Review ............................................................................................................................... 11-10 
11.6 Risk Assessment .................................................................................................................................. 11-12 
11.7 Status of Previous Plan Actions ........................................................................................................... 11-13 
11.8 Hazard Mitigation Action Plan ............................................................................................................ 11-15 



2021 Multijurisdictional Local Hazard Mitigation Plan 

viii 

11.9 Public Outreach .................................................................................................................................... 11-22 
11.10 Information Sources Used for This Annex ........................................................................................ 11-23 

12. City of Menlo Park ........................................................................................................ 12-1 
12.1 Local Hazard Mitigation Planning Team ............................................................................................... 12-1 
12.2 Jurisdiction Profile ................................................................................................................................. 12-1 
12.3 Current Trends ....................................................................................................................................... 12-3 
12.4 Capability Assessment ........................................................................................................................... 12-4 
12.5 Integration Review ............................................................................................................................... 12-16 
12.6 Risk Assessment .................................................................................................................................. 12-19 
12.7 Status of Previous Plan Actions ........................................................................................................... 12-22 
12.8 Hazard Mitigation Action Plan ............................................................................................................ 12-27 
12.9 Public Outreach .................................................................................................................................... 12-34 
12.10 Information Sources Used for This Annex ........................................................................................ 12-35 

13. City of Millbrae .............................................................................................................. 13-1 
13.1 Local Hazard Mitigation Planning Team ............................................................................................... 13-1 
13.2 Jurisdiction Profile ................................................................................................................................. 13-1 
13.3 Current Trends ....................................................................................................................................... 13-2 
13.4 Capability Assessment ........................................................................................................................... 13-3 
13.5 Integration Review ............................................................................................................................... 13-12 
13.6 Risk Assessment .................................................................................................................................. 13-13 
13.7 Status of Previous Plan Actions ........................................................................................................... 13-15 
13.8 Hazard Mitigation Action Plan ............................................................................................................ 13-16 
13.9 Public Outreach .................................................................................................................................... 13-20 
13.10 Information Sources Used for This Annex ........................................................................................ 13-20 

14. City of Pacifica .............................................................................................................. 14-1 
14.1 Local Hazard Mitigation Planning Team ............................................................................................... 14-1 
14.2 Jurisdiction Profile ................................................................................................................................. 14-1 
14.3 Current Trends ....................................................................................................................................... 14-2 
14.4 Capability Assessment ........................................................................................................................... 14-4 
14.5 Integration Review ............................................................................................................................... 14-10 
14.6 Risk Assessment .................................................................................................................................. 14-11 
14.7 Status of Previous Plan Actions ........................................................................................................... 14-13 
14.8 Hazard Mitigation Action Plan ............................................................................................................ 14-15 
14.9 Public Outreach .................................................................................................................................... 14-19 
14.10 Information Sources Used for This Annex ........................................................................................ 14-19 
14.11 Additional Comments ........................................................................................................................ 14-19 

15. Town of Portola Valley ................................................................................................. 15-1 
15.1 Local Hazard Mitigation Planning Team ............................................................................................... 15-1 
15.2 Jurisdiction Profile ................................................................................................................................. 15-1 
15.3 Current Trends ....................................................................................................................................... 15-2 
15.4 Capability Assessment ........................................................................................................................... 15-4 
15.5 Integration Review ............................................................................................................................... 15-10 
15.6 Risk Assessment .................................................................................................................................. 15-11 



 Contents 

 ix 

15.7 Status of Previous Plan Actions ........................................................................................................... 15-13 
15.8 Hazard Mitigation Action Plan ............................................................................................................ 15-16 
15.9 Public Outreach .................................................................................................................................... 15-24 
15.10 Information Sources Used for This Annex ........................................................................................ 15-24 
15.11 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 15-24 

16. City of Redwood City .................................................................................................... 16-1 
16.1 Local Hazard Mitigation Planning Team ............................................................................................... 16-1 
16.2 Jurisdiction Profile ................................................................................................................................. 16-1 
16.3 Current Trends ....................................................................................................................................... 16-3 
16.4 Capability Assessment ........................................................................................................................... 16-4 
16.5 Integration Review ............................................................................................................................... 16-11 
16.6 Risk Assessment .................................................................................................................................. 16-12 
16.7 Status of Previous Plan Actions ........................................................................................................... 16-14 
16.8 Hazard Mitigation Action Plan ............................................................................................................ 16-16 
16.9 Information Sources Used for This Annex .......................................................................................... 16-21 

17. City of San Bruno ......................................................................................................... 17-1 
17.1 Local Hazard Mitigation Planning Team ............................................................................................... 17-1 
17.2 Jurisdiction Profile ................................................................................................................................. 17-1 
17.3 Current Trends ....................................................................................................................................... 17-2 
17.4 Capability Assessment ........................................................................................................................... 17-3 
17.5 Integration Review ................................................................................................................................. 17-9 
17.6 Risk Assessment .................................................................................................................................. 17-10 
17.7 Status of Previous Plan Actions ........................................................................................................... 17-11 
17.8 Hazard Mitigation Action Plan ............................................................................................................ 17-16 
17.9 Public Outreach .................................................................................................................................... 17-21 
17.10 Information Sources Used for This Annex ........................................................................................ 17-21 
17.11 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 17-21 
17.12 Additional Comments ........................................................................................................................ 17-22 

18. City of San Carlos ......................................................................................................... 18-1 
18.1 Local Hazard Mitigation Planning Team ............................................................................................... 18-1 
18.2 Jurisdiction Profile ................................................................................................................................. 18-1 
18.3 Current Trends ....................................................................................................................................... 18-3 
18.4 Capability Assessment ........................................................................................................................... 18-4 
18.5 Integration Review ............................................................................................................................... 18-11 
18.6 Risk Assessment .................................................................................................................................. 18-12 
18.7 Status of Previous Plan Actions ........................................................................................................... 18-14 
18.8 Hazard Mitigation Action Plan ............................................................................................................ 18-16 
18.9 Public Outreach .................................................................................................................................... 18-20 
18.10 Information Sources Used for This Annex ........................................................................................ 18-20 
18.11 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 18-21 
18.12 Additional Comments ........................................................................................................................ 18-21 

19. City of San Mateo .......................................................................................................... 19-1 
19.1 Local Hazard Mitigation Planning Team ......................................................................................... 19-1 



2021 Multijurisdictional Local Hazard Mitigation Plan 

x 

19.2 Jurisdiction Profile .............................................................................................................................. 19-2 
19.3 Current Trends .................................................................................................................................... 19-3 
19.4 Capability Assessment ...................................................................................................................... 19-4 
19.5 Integration Review ............................................................................................................................ 19-10 
19.6 Risk Assessment .............................................................................................................................. 19-12 
19.7 Status of Previous Plan Actions ........................................................................................................... 19-14 
19.8 Hazard Mitigation Action Plan ........................................................................................................ 19-17 
19.9 Public Outreach ................................................................................................................................ 19-22 
19.10 Information Sources Used for This Annex ................................................................................. 19-23 
19.11 Future Needs to Better Understand Risk/Vulnerability ............................................................. 19-24 

20. City of South San Francisco ........................................................................................ 20-1 
20.1 Local Hazard Mitigation Planning Team ............................................................................................... 20-1 
20.2 Jurisdiction Profile ................................................................................................................................. 20-1 
20.3 Current Trends ....................................................................................................................................... 20-2 
20.4 Capability Assessment ........................................................................................................................... 20-3 
20.5 Integration Review ................................................................................................................................. 20-9 
20.6 Risk Assessment .................................................................................................................................. 20-10 
20.7 Status of Previous Plan Actions ........................................................................................................... 20-11 
20.8 Hazard Mitigation Action Plan ............................................................................................................ 20-13 
20.9 Public Outreach .................................................................................................................................... 20-18 
20.10 Information Sources Used for This Annex ........................................................................................ 20-18 

21. Town of Woodside ........................................................................................................ 21-1 
21.1 Local Hazard Mitigation Planning Team ............................................................................................... 21-1 
21.2 Jurisdiction Profile ................................................................................................................................. 21-1 
21.3 Current Trends ....................................................................................................................................... 21-2 
21.4 Capability Assessment ........................................................................................................................... 21-4 
21.5 Integration Review ............................................................................................................................... 21-10 
21.6 Risk Assessment .................................................................................................................................. 21-12 
21.7 Status of Previous Plan Actions ........................................................................................................... 21-13 
21.8 Hazard Mitigation Action Plan ............................................................................................................ 21-15 
21.9 Information Sources Used for This Annex .......................................................................................... 21-18 
21.10 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 21-19 
21.11 Additional Comments ........................................................................................................................ 21-19 

22. Coastside County Water District ................................................................................. 22-1 
22.1 Local Hazard Mitigation Planning Team ............................................................................................... 22-1 
22.2 Jurisdiction Profile ................................................................................................................................. 22-1 
22.3 Current Trends ....................................................................................................................................... 22-2 
22.4 Capability Assessment ........................................................................................................................... 22-2 
22.5 Integration Review ................................................................................................................................. 22-6 
22.6 Risk Assessment .................................................................................................................................... 22-7 
22.7 Hazard Mitigation Action Plan .............................................................................................................. 22-8 
22.8 Public Outreach .................................................................................................................................... 22-10 
22.9 Information Sources Used for This Annex .......................................................................................... 22-11 



 Contents 

 xi 

23. Colma Fire Protection District ..................................................................................... 23-1 
23.1 Local Hazard Mitigation Planning Team ............................................................................................... 23-1 
23.2 Jurisdiction Profile ................................................................................................................................. 23-1 
23.3 Current Trends ....................................................................................................................................... 23-2 
23.4 Capability Assessment ........................................................................................................................... 23-2 
23.5 Integration Review ................................................................................................................................. 23-6 
23.6 Risk Assessment .................................................................................................................................... 23-6 
23.7 Status of Previous Plan Actions ............................................................................................................. 23-8 
23.8 Hazard Mitigation Action Plan .............................................................................................................. 23-9 
23.9 Information Sources Used for This Annex .......................................................................................... 23-11 

24. Highlands Recreation District ..................................................................................... 24-1 
24.1 Local Hazard Mitigation Planning Team ............................................................................................... 24-1 
24.2 Jurisdiction Profile ................................................................................................................................. 24-1 
24.3 Current Trends ....................................................................................................................................... 24-2 
24.4 Capability Assessment ........................................................................................................................... 24-3 
24.5 Integration Review ................................................................................................................................. 24-6 
24.6 Risk Assessment .................................................................................................................................... 24-7 
24.7 Status of Previous Plan Actions ............................................................................................................. 24-9 
24.8 Hazard Mitigation Action Plan ............................................................................................................ 24-10 
24.9 Public Outreach .................................................................................................................................... 24-12 
24.10 Information Sources Used for This Annex ........................................................................................ 24-12 

25. Menlo Park Fire Protection District ............................................................................. 25-1 
25.1 Local Hazard Mitigation Planning Team ............................................................................................... 25-1 
25.2 Jurisdiction Profile ................................................................................................................................. 25-1 
25.3 Current Trends ....................................................................................................................................... 25-4 
25.4 Capability Assessment ........................................................................................................................... 25-4 
25.5 Integration Review ................................................................................................................................. 25-8 
25.6 Risk Assessment .................................................................................................................................... 25-8 
25.7 Hazard Mitigation Action Plan ............................................................................................................ 25-10 
25.8 Public Outreach .................................................................................................................................... 25-12 
25.9 Information Sources Used for This Annex .......................................................................................... 25-12 

26. Midpeninsula Regional Open Space District .............................................................. 26-1 
26.1 Local Hazard Mitigation Planning Team ............................................................................................... 26-1 
26.2 Jurisdiction Profile ................................................................................................................................. 26-1 
26.3 Current Trends ....................................................................................................................................... 26-2 
26.4 Capability Assessment ........................................................................................................................... 26-3 
26.5 Integration Review ................................................................................................................................. 26-6 
26.6 Risk Assessment .................................................................................................................................... 26-6 
26.7 Hazard Mitigation Action Plan .............................................................................................................. 26-8 
26.8 Information Sources Used for This Annex .......................................................................................... 26-11 

27. Mid-Peninsula Water District ....................................................................................... 27-1 
27.1 Local Hazard Mitigation Planning Team ............................................................................................... 27-1 
27.2 Jurisdiction Profile ................................................................................................................................. 27-1 



2021 Multijurisdictional Local Hazard Mitigation Plan 

xii 

27.3 Current Trends ....................................................................................................................................... 27-2 
27.4 Capability Assessment ........................................................................................................................... 27-3 
27.5 Integration Review ................................................................................................................................. 27-6 
27.6 Risk Assessment .................................................................................................................................... 27-7 
27.7 Status of Previous Plan Actions ............................................................................................................. 27-8 
27.8 Hazard Mitigation Action Plan .............................................................................................................. 27-9 
27.9 Information Sources Used for This Annex .......................................................................................... 27-11 

28. Montara Water & Sanitary District ............................................................................... 28-1 
28.1 Local Hazard Mitigation Planning Team ............................................................................................... 28-1 
28.2 Jurisdiction Profile ................................................................................................................................. 28-1 
28.3 Current Trends ....................................................................................................................................... 28-3 
28.4 Capability Assessment ........................................................................................................................... 28-3 
28.5 Integration Review ................................................................................................................................. 28-6 
28.6 Risk Assessment .................................................................................................................................... 28-7 
28.7 Hazard Mitigation Action Plan .............................................................................................................. 28-8 
28.8 Information Sources Used for This Annex .......................................................................................... 28-11 

29. North Coast County Water District .............................................................................. 29-1 
29.1 Local Hazard Mitigation Planning Team ............................................................................................... 29-1 
29.2 Jurisdiction Profile ................................................................................................................................. 29-1 
29.3 Current Trends ....................................................................................................................................... 29-3 
29.4 Capability Assessment ........................................................................................................................... 29-3 
29.5 Integration Review ................................................................................................................................. 29-6 
29.6 Risk Assessment .................................................................................................................................... 29-7 
29.7 Status of Previous Plan Actions ............................................................................................................. 29-8 
29.8 Hazard Mitigation Action Plan .............................................................................................................. 29-9 
29.9 Information Sources Used for This Annex .......................................................................................... 29-11 
29.10 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 29-11 

30. San Mateo Community College District ...................................................................... 30-1 
30.1 Local Hazard Mitigation Planning Team ............................................................................................... 30-1 
30.2 Jurisdiction Profile ................................................................................................................................. 30-1 
30.3 Current Trends ....................................................................................................................................... 30-3 
30.4 Capability Assessment ........................................................................................................................... 30-3 
30.5 Integration Review ................................................................................................................................. 30-8 
30.6 Risk Assessment .................................................................................................................................. 30-11 
30.7 Status of Previous Plan Actions ........................................................................................................... 30-12 
30.8 Hazard Mitigation Action Plan ............................................................................................................ 30-15 
30.9 Information Sources Used for This Annex .......................................................................................... 30-18 
30.10 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 30-18 
30.11 Additional Comments ........................................................................................................................ 30-18 

31. San Mateo County Flood & Sea Level Rise Resiliency District ................................ 31-1 
31.1 Hazard Mitigation Planning Team ......................................................................................................... 31-1 
31.2 Jurisdiction Profile ................................................................................................................................. 31-1 
31.3 Current Trends ....................................................................................................................................... 31-3 



 Contents 

 xiii 

31.4 Capability Assessment ........................................................................................................................... 31-3 
31.5 Integration Review ................................................................................................................................. 31-8 
31.6 Risk Assessment .................................................................................................................................. 31-11 
31.7 Hazard Mitigation Action Plan ............................................................................................................ 31-14 
31.8 Public Outreach .................................................................................................................................... 31-22 
31.9 Information Sources Used for This Annex .......................................................................................... 31-23 

32. San Mateo County Harbor District .............................................................................. 32-1 
32.1 Local Hazard Mitigation Planning Team ............................................................................................... 32-1 
32.2 Jurisdiction Profile ................................................................................................................................. 32-1 
32.3 Current Trends ....................................................................................................................................... 32-4 
32.4 Capability Assessment ........................................................................................................................... 32-4 
32.5 Integration Review ................................................................................................................................. 32-7 
32.6 Risk Assessment .................................................................................................................................... 32-8 
32.7 Hazard Mitigation Action Plan ............................................................................................................ 32-10 
32.8 Public Outreach .................................................................................................................................... 32-11 
32.9 Information Sources Used for This Annex .......................................................................................... 32-11 

33. San Mateo County Office of Education ....................................................................... 33-1 
33.1 Hazard Mitigation Planning Team ......................................................................................................... 33-1 
33.2 Jurisdiction Profile ................................................................................................................................. 33-1 
33.3 Current Trends ....................................................................................................................................... 33-2 
33.4 Capability Assessment ........................................................................................................................... 33-2 
33.5 Integration Review ................................................................................................................................. 33-6 
33.6 Risk Assessment .................................................................................................................................... 33-6 
33.7 Hazard Mitigation Action Plan .............................................................................................................. 33-7 
33.8 Information Sources Used for This Annex .......................................................................................... 33-10 

34. San Mateo Resource Conservation District ............................................................... 34-1 
34.1 Local Hazard Mitigation Planning Team ............................................................................................... 34-1 
34.2 Jurisdiction Profile ................................................................................................................................. 34-1 
34.3 Current Trends ....................................................................................................................................... 34-2 
34.4 Capability Assessment ........................................................................................................................... 34-2 
34.5 Integration Review ................................................................................................................................. 34-7 
34.6 Risk Assessment .................................................................................................................................... 34-9 
34.7 Hazard Mitigation Action Plan ............................................................................................................ 34-11 
34.8 Information Sources Used for This Annex .......................................................................................... 34-17 
34.9 Additional Comments .......................................................................................................................... 34-18 

35. Westborough Water District ........................................................................................ 35-1 
35.1 Local Hazard Mitigation Planning Team ............................................................................................... 35-1 
35.2 Jurisdiction Profile ................................................................................................................................. 35-1 
35.3 Current Trends ....................................................................................................................................... 35-2 
35.4 Capability Assessment ........................................................................................................................... 35-3 
35.5 Integration Review ................................................................................................................................. 35-7 
35.6 Risk Assessment .................................................................................................................................... 35-8 
35.7 Status of Previous Plan Actions ............................................................................................................. 35-9 



2021 Multijurisdictional Local Hazard Mitigation Plan 

xiv 

35.8 Hazard Mitigation Action Plan ............................................................................................................ 35-10 
35.9 Information Sources Used for This Annex .......................................................................................... 35-13 
35.10 Future Needs to Better Understand Risk/Vulnerability ..................................................................... 35-13 

36. Woodside Fire Protection District ............................................................................... 36-1 
36.1 Local Hazard Mitigation Planning Team ............................................................................................... 36-1 
36.2 Jurisdiction Profile ................................................................................................................................. 36-1 
36.3 Current Trends ....................................................................................................................................... 36-3 
36.4 Capability Assessment ........................................................................................................................... 36-3 
36.5 Integration Review ................................................................................................................................. 36-7 
36.6 Risk Assessment .................................................................................................................................... 36-9 
36.7 Status of Previous Plan Actions ........................................................................................................... 36-10 
36.8 Hazard Mitigation Action Plan ............................................................................................................ 36-11 
36.9 Public Outreach .................................................................................................................................... 36-14 
36.10 Information Sources Used for This Annex ........................................................................................ 36-14 

 

Appendices 

Appendix A. Planning Partner Expectations 
Appendix B. Procedures for Linking to Hazard Mitigation Plan 
Appendix C. Annex Instructions and Templates 

 



 Acronyms 

 xv 

ACRONYMS 

The following acronyms are used throughout the annexes in this volume: 

• AB—Assembly Bill 

• AFG—Assistance for Firefighter Grant 

• ACWA—Association of California Water 
Agencies 

• BART—Bay Area Rapid Transit 

• BAWSCA—Bay Area Water Supply & 
Conservation Agency 

• BCEGS— Building Code Effectiveness 
Grading Schedule 

• BMP—best management practice 

• BRIC—Building Resilient Infrastructure 
and Communities 

• C/CAG— City/County Association of 
Governments of San Mateo County 

• Cal OES—California Office of Emergency 
Services 

• CAL FIRE—California Department of 
Forestry and Fire Protection 

• CBC—city building code 

• C&CB—Core Capacity and Capability 
Building funding under BRIC 

• CCFD—Central County Fire Department 

• CCR—California Code of Regulations 

• CCWD—Coastside County Water District 

• CDAA—California Disaster Assistance Act 

• CDC—Center for Disease Control 

• CDFA—California Department of Food and 
Agriculture 

• CDD—Community Development 
Department 

• CEQA— California Environmental Quality 
Act 

• CERPP—Citizens’ Emergency Response 
and Preparedness Program 

• CERT—Community Emergency Response 
Team 

• CFPD—Colma Fire Protection District 

• CFR—Code of Federal Regulations 

• CIP—capital improvement program 

• CMAP—Climate Mitigation and Adaptation 
Plan 

• COOP/COG—continuity of operations plan 
and continuity of government 

• CPAW—Community Partners for Wildfire 
Assistance 

• CSM—College of San Mateo 

• CWPP—community wildfire protection plan 

• CWSRF—EPA Clean Water State 
Revolving Fund 

• DEM—San Mateo County Department of 
Emergency Management 

• DWR—Department of Water Resources 

• EAP—emergency action plan 

• EIR—Environmental Impact Report 

• EMID—Estero Municipal Improvement 
District 

• EMPG—Emergency Management 
Performance Grant 

• EOC—emergency operations center 

• EOP—emergency operations plan 

• EPA—Environmental Protection Agency 

• FEMA—Federal Emergency Management 
Agency 

• FMA—Flood Mitigation Assistance Grant 
Program 

• FMAG—Fire Management Assistance 
Grants 
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• FPD—fire protection district 

• FSLRRD—Flood & Sea Level Rise 
Resiliency District 

• GHG—greenhouse gas 

• GIS—geographic information system 

• HMA—Hazard Mitigation Assistance 

• HMB—Half Moon Bay 

• HMGP—Hazard Mitigation Grant Program 

• HMP—hazard mitigation plan 

• HRD—Highlands Recreation District 

• HSGP—Homeland Security Grant Program 

• IBC—International Building Code 

• ISO—Insurance Services Office (insurance 
underwriter) 

• JPA—joint powers authority 

• LCP— Local Coastal Program 

• LHMP—local hazard mitigation plan 

• LUP—land use plan 

• MJLHMP—Multijurisdictional Local 
Hazard Mitigation Plan 

• MPFPD—Menlo Park Fire Protection 
District 

• MPWD—Mid-Peninsula Water District 

• MRP— Municipal Regional Stormwater 
Permit 

• MWSD—Montara Water and Sanitary 
District 

• NCCWD— North Coast County Water 
District 

• NEPA—National Environmental Policy Act 

• NFIP—National Flood Insurance Program 

• NIMS— National Incident Management 
System 

• NOAA—National Oceanic and Atmospheric 
Administration 

• NRCS—Natural Resources Conservation 
Service 

• OPC—California Ocean Protection Council 

• POC—point of contact 

• RCD—resource conservation district 

• RHNA—Regional Housing Needs 
Allocation 

• RICAPS—Regionally Integrated Climate 
Action Planning Suite 

• SAFER—Staffing for Adequate Fire and 
Emergency Response Grants 

• SB—Senate Bill 

• SCC—California State Coastal Conservancy 

• SFHA—special flood hazard area 

• SFO—San Francisco International Airport 

• SFPUC—San Francisco Public Utilities 
Commission 

• SLR—sea-level rise 

• SMCCD—San Mateo Community College 
District 

• SMCFire or SMCFD—San Mateo County 
Fire Department 

• SMCO—San Mateo County 

• SMRCD—San Mateo Resource 
Conservation District 

• SSF—South San Francisco 

• SSFFD—South San Francisco Fire 
Department 

• SSMP—Sanitary Sewer Management Plan 

• SWRCB—California State Water Resources 
Control Board 

• TEP—Training and Exercise Program 

• THIRA—Threat & Hazard Identification & 
Risk Assessment 

• TMDL—total maximum daily load 

• UASI—Urban Area Security Initiative 

• USDA—U.S. Department of Agriculture 
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• UWMP—urban water management plan 

• WFPD—Woodside Fire Protection District 

• WUI—wildland urban interface 

• WWD—Westborough Water District 
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INTRODUCTION 

BACKGROUND 
The Federal Emergency Management Agency (FEMA) encourages multi-jurisdictional planning for hazard 
mitigation. All participating jurisdictions must meet the requirements of Chapter 44 of the Code of Federal 
Regulations (44 CFR): 

“Multi-jurisdictional plans (e.g., watershed plans) may be accepted, as appropriate, as long as each 
jurisdiction has participated in the process and has officially adopted the plan.” (Section 201.6(a)(4)). 

For the San Mateo County 2021 Multi-Jurisdictional Local Hazard Mitigation Plan, a planning partnership was 
formed to leverage resources and to meet requirements of the federal Disaster Mitigation Act for as many eligible 
local governments as possible. The Disaster Mitigation Act defines a local government as follows: 

“Any county, municipality, city, town, township, public authority, school district, special district, 
intrastate district, council of governments (regardless of whether the council of governments is 
incorporated as a nonprofit corporation under State law), regional or interstate government entity, or 
agency or instrumentality of a local government; any Indian tribe or authorized tribal organization, or 
Alaska Native village or organization; and any rural community, unincorporated town or village, or other 
public entity.” 

In addition, federally recognized tribes may participate in local/tribal multi-jurisdictional plans as long as the 
requirements of Section 201.7 of 44 CFR are met for tribal components of the plan. 

Two types of planning partners participated in this process for the 2021 Multi-Jurisdictional Local Hazard 
Mitigation Plan, with distinct needs and capabilities: 

• Incorporated municipalities 

• Special districts 

Each participating planning partner prepared a jurisdiction-specific annex to this plan. These annexes, as well as 
information on the process by which they were created, are contained in this volume. 

THE PLANNING PARTNERSHIP 

Initial Solicitation and Letters of Intent 
A planning team made up of San Mateo County and consultant staff solicited the participation of all eligible 
municipalities and special districts at the outset of this project. A kickoff meeting was held on January 5, 2021, to 
identify potential stakeholders and planning partners for this process. The purpose of the meeting was to introduce 
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the planning process to jurisdictions in the County that could have a stake in the outcome of the planning effort. 
All eligible local governments in the planning area were invited to attend. The goals of the meeting were as 
follows: 

• Provide an overview of the Disaster Mitigation Act. 

• Review the 2016 San Mateo County Hazard Mitigation Plan and planning partnership 

• Outline the work plan for this hazard mitigation plan. 

• Describe the benefits of multi-jurisdictional planning. 

• Outline planning partner expectations. 

• Solicit planning partners. 

• Solicit volunteers/recommendations for the steering committee. 

Local governments wishing to join the planning effort were asked to provide the planning team with a “letter of 
intent to participate” that agreed to the planning partner expectations (see Appendix A) and designated lead and 
alternate points of contact for their jurisdiction. In all, the planning team received formal commitment from 37 
planning partners in addition to the County. A map showing the location of participating special purpose districts 
is provided at the end of this introduction. Maps showing risk assessment results for participating cities are 
provided in the individual annexes for each city. Risk assessment maps for all planning areas countywide are 
provided in Volume 1 of this hazard mitigation plan. 

Planning Partner Expectations 
The planning team developed the following list of planning partner expectations, which were provided and 
discussed at the kickoff meeting (see Appendix A for details): 

• Complete a “letter of intent to participate.” 

• Designate lead and primary points of contact for this effort. 

• Support and participate in the selection and function of the Steering Committee. 

• Provide support required to implement the public involvement strategy. 

• Participate in the process through opportunities such as: 

 Steering Committee meetings 
 Public meetings or open houses 
 Workshops and planning partner specific training sessions 
 Public review and comment periods prior to adoption. 

• Attend the mandatory Phase 3 jurisdictional annex workshop. 

• Complete the jurisdictional annex. 

• Perform a “consistency review” of all technical studies, plans and ordinances specific to hazards. 

• Review the risk assessment and identify hazards and vulnerabilities specific to the jurisdiction. 

• Review and determine if the mitigation recommendations chosen in Volume 1 will meet the needs of the 
jurisdiction. 
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• Create an action plan that identifies each project, who will oversee the task, how it will be financed, and 
when it is estimated to occur. 

• Formally adopt the hazard mitigation plan. 

By adopting this plan, each planning partner also agrees to the plan implementation and maintenance protocol 
established in Volume 1. Failure to meet these criteria may result in a partner being dropped from the partnership 
by the Steering Committee, and thus losing eligibility under the scope of this plan. 

Final Coverage 
Two jurisdictions that submitted letters of intent to participate withdrew from the planning process prior to its 
completion. The rest fully met the participation requirements for this update, completed an annex template, and 
will be covered by the updated hazard mitigation plan upon FEMA approval and adoption by their governing 
bodies. This final coverage will apply to the following jurisdictions: 

• Cities/County 

 Town of Atherton 
 City of Belmont 
 City of Brisbane 
 City of Burlingame 
 Town of Colma 
 City of Daly City 
 City of East Palo Alto 
 City of Foster City 
 City of Half Moon Bay 
 Town of Hillsborough 
 City of Menlo Park 
 City of Millbrae 
 City of Pacifica 
 Town of Portola Valley 
 City of Redwood City 
 City of San Bruno 
 City of San Carlos 
 City of San Mateo 
 City of South San Francisco 
 Town of Woodside 
 San Mateo County 

• Special Purpose Districts 

 Coastside County Water District 
 Colma Fire Protection District 
 Highlands Recreation District 
 Menlo Park Fire Protection District 
 Midpeninsula Regional Open Space 

District 
 Mid-Peninsula Water District 
 Montara Water & Sanitary District 
 North Coast County Water District 
 San Mateo Community College District 
 San Mateo County Flood & Sea Level 

Rise Resiliency District 
 San Mateo County Harbor District 
 San Mateo County Office of Education 
 San Mateo Resource Conservation 

District 
 Westborough Water District 
 Woodside Fire Protection District 

 

Linkage Procedures 
Eligible local jurisdictions that did not participate in development of this multi-jurisdictional plan may comply 
with Disaster Mitigation Act requirements by linking to this plan following procedures outlined in Appendix B. 
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PARTNER ANNEX DEVELOPMENT 

Capability Assessment 
All participating jurisdictions compiled an inventory and analysis of existing authorities and capabilities called a 
“capability assessment.” A capability assessment creates an inventory of a jurisdiction’s mission, programs, and 
policies, and evaluates its capacity to carry them out. This assessment identifies potential gaps in the jurisdiction’s 
capabilities. If the capability assessment identified an opportunity to add a missing core capability or expand an 
existing one, then doing so has been selected as an action in the jurisdiction’s action plan. The sections below 
describe the specific capabilities evaluated under the assessment. 

Planning and Regulatory Capabilities 
Jurisdictions can develop policies and programs and implement rules and regulations to protect and serve 
residents. Local policies are typically identified in planning documents, implemented via a local ordinance, and 
enforced by a governmental body. Because the planning and regulatory authority of municipal partners is 
generally broader than that of special-purpose districts, the assessment of these capabilities is more detailed for 
the municipal partners. 

Development and Permitting Capability 
This set of capabilities is not applicable to special purpose districts and was assessed only for municipal partners 
(cities and the County). Municipal jurisdictions regulate land use through the adoption and enforcement of zoning, 
subdivision, and land development ordinances, building codes, building permit ordinances, floodplain, and 
stormwater management ordinances. When effectively prepared and administered, these regulations can lead to 
hazard mitigation. 

Fiscal Capabilities 
Assessing a jurisdiction’s fiscal capability provides an understanding of the ability to fulfill the financial needs 
associated with hazard mitigation projects. This assessment identifies both outside resources, such as grant-
funding eligibility, and local jurisdictional authority to generate internal financial capability, such as through 
impact fees. 

Administrative and Technical Capabilities 
Without appropriate personnel, the mitigation strategy may not be implemented. Administrative and technical 
capabilities focus on the availability of personnel resources responsible for implementing all the facets of hazard 
mitigation. These resources include technical experts, such as engineers and scientists, as well as personnel with 
capabilities that may be found in multiple departments, such as grant writers. 

Education and Outreach Capability 
Regular engagement with the public on issues regarding hazard mitigation provides an opportunity to directly 
interface with community members. Assessing this outreach and education capability illustrates the connection 
between the government and community members, which opens a two-way dialogue that can result in a more 
resilient community based on education and public engagement. 
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Compliance with National Flood Insurance Program Requirements 
The National Flood Insurance Program (NFIP) is not available to special purpose districts, so this set of 
capabilities was assessed only for municipal partners (cities and the County). Flooding is the costliest natural 
hazard in the United States and homeowners face increasingly high flood insurance premiums. Community 
participation in the NFIP opens up opportunity for additional grant funding associated specifically with flooding 
issues. Assessment of a jurisdiction’s current NFIP status and compliance provides a greater understanding of the 
local flood management program, opportunities for improvement, and available grant funding opportunities. 

Participation and Classification in Other Programs 
Other programs, such as the Community Rating System, Storm/Tsunami Ready, and Firewise USA, can enhance 
a jurisdiction’s ability to mitigate, prepare for, and respond to natural hazards. These programs indicate a 
jurisdiction’s desire to go beyond minimum requirements set forth by local, state, and federal regulations in order 
to create a more resilient community. These programs complement each other by focusing on communication, 
mitigation, and community preparedness to save lives and minimize the impact of natural hazards on a 
community. The programs reviewed here are applicable to municipal partners only so they are not included in the 
capability assessments for special-purpose districts. 

Adaptive Capacity 
An adaptive capacity assessment evaluates a jurisdiction’s ability to anticipate impacts from future conditions. By 
looking at public support, technical adaptive capacity, and other factors, jurisdictions identify their core capability 
for resilience against issues such as sea level rise. The adaptive capacity assessment provides jurisdictions with an 
opportunity to identify areas for improvement by ranking their capacity high, medium, or low. 

Mitigation Action Plan Development 

Risk Ranking 
In the risk-ranking exercise, each planning partner was asked to review the ranked risk specifically for its 
jurisdiction, based on the impact on its population and/or facilities. Municipalities based this ranking on 
probability of occurrence and the potential impact on people, property, and the economy. Special purpose districts 
based this ranking on probability of occurrence and the potential impact on their constituency, their vital facilities, 
and the facilities’ functionality after an event. Additionally, to support the social equity lens for this plan update, a 
social vulnerability ranking factor and weighting was established to support planning partners wishing to apply an 
equity lens to their risk ranking and project identification and prioritization. The risk-ranking methodology for 
partner annexes was the same as that used for the countywide risk ranking, as described in Volume 1. 

The objectives of this exercise were to familiarize the partnership with how to use the risk assessment as a tool to 
support other planning and hazard mitigation processes and to help prioritize types of mitigation actions that 
should be considered. Hazards that were ranked as “high” and “medium” for each jurisdiction as a result of this 
exercise were considered to be priorities for identifying mitigation actions, although jurisdictions also identified 
actions to mitigate “low” ranked hazards, as appropriate. 
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Information Reviewed to Develop Action Plan 
The tool kits were used during the workshops and in follow-up work conducted by the planning partners. A large 
portion of the workshop focused on how the tool kit should be used to develop the mitigation action plan. 
Planning partners were specifically asked to review the following to assist in the identification of actions: 

• The Jurisdiction’s Capability Assessment—Reviewed to identify capabilities that the jurisdiction does not 
currently have but should consider pursuing or capabilities that should be revisited and updated to include 
best available information; also reviewed to determine how existing capabilities can be leveraged to 
increase or improve hazard mitigation in the jurisdiction. 

• The Jurisdiction’s National Flood Insurance Program Compliance Table—Reviewed to identify 
opportunities to increase floodplain management capabilities. 

• The Jurisdiction’s Review of Its Adaptive Capacity for Climate Change—Reviewed to identify ways to 
leverage or continue to improve existing capacities and to improve understanding of other capacities. 

• The Jurisdiction’s Identified Opportunities for Future Integration—Reviewed to identify specific 
integration actions to be included in the mitigation strategy. 

• Jurisdiction-Specific Vulnerabilities—Reviewed to identify actions that will help reduce known 
vulnerabilities. 

• The Mitigation Best Practices Catalog—Reviewed to identify actions that the jurisdiction should consider 
including in its action plan. 

• Public Input—Reviewed to identify potential actions and community priorities. 

Action Plan Prioritization 
The actions recommended in the action plan were prioritized based on the following factors: 

• Cost and availability of funding 

• Benefit, based on likely risk reduction to be achieved 

• Number of plan objectives achieved 

• Timeframe for project implementation 

• Eligibility for grand funding programs 

Two priorities were assigned for each action: 

• A high, medium, or low priority for implementing the action (with and without considerations of social 
equity) 

• A high, medium, or low priority for pursuing grant funding for the action. 

The sections below describe the analysis of benefits and costs and the assignment of the two priority ratings. 

Benefit/Cost Review 
The action plan must be prioritized according to a benefit/cost analysis of the proposed actions (44 CFR, Section 
201.6(c)(3)(iii)). For this hazard mitigation plan, a qualitative benefit-cost review was performed for each action 
by assigning ratings for benefit and cost as follows: 
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• Cost: 

 High—Existing funding will not cover the cost of the action; implementation would require new 
revenue through an alternative source (for example, bonds, grants, and fee increases). 

 Medium—The action could be implemented with existing funding but would require a re-
apportionment of the budget or a budget amendment, or the cost of the action would have to be spread 
over multiple years. 

 Low—The action could be funded under the existing budget. The action is part of or can be part of an 
ongoing existing program. 

• Benefit: 

 High—Action will provide an immediate reduction of risk exposure for life and property. 
 Medium—Action will have a long-term impact on the reduction of risk exposure for life and 

property, or action will provide an immediate reduction in the risk exposure for property. 
 Low—Long-term benefits of the action are difficult to quantify in the short term. 

To assign priorities, each action with a benefit rating equal to or higher than its cost rating (such as high 
benefit/medium cost, medium benefit/medium cost, medium benefit/low cost, etc.) was considered to be cost-
beneficial. This is not the detailed level of benefit/cost analysis required for some FEMA hazard-related grant 
programs. Such analysis would be performed at the time a given action is being submitted for grant funding. 

Implementation Priority 
Implementation priority ratings were assigned as follows: 

• High Priority—An action that meets multiple objectives, has benefits that exceed costs, and has a 
secured source of funding. Action can be completed in the short term (1 to 5 years). 

• Medium Priority—An action that meets multiple objectives, has benefits that exceed costs, and is 
eligible for funding though no funding has yet been secured for it. Action can be completed in the short 
term (1 to 5 years), once funding is secured. Medium-priority actions become high-priority actions once 
funding is secured. 

• Low Priority—An action that will mitigate the risk of a hazard, has benefits that do not exceed the costs 
or are difficult to quantify, has no secured source of funding, and is not eligible for any known grant 
funding. Action can be completed in the long term (1 to 10 years). Low-priority actions may be eligible 
for grant funding from programs that have not yet been identified. 

Social Equity Implementation Priority 
For planning partners that chose to apply an equity lens to their prioritization scheme, the following parameters 
were established: 

• High Priority—The mitigation action is designed to reduce harm to multiple socially vulnerable groups 
in the County from one or more of the hazards identified in the hazard mitigation plan. 

• Medium Priority— The mitigation action is designed to reduce harm to a single socially vulnerable 
population in the County from at least one hazard identified in the hazard mitigation plan. 

• Low Priority— The mitigation action fails to advance social equity in any measurable way in the County 
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Grant Pursuit Priority 
Grant pursuit priority ratings were assigned as follows: 

• High Priority—An action that meets identified grant eligibility requirements, has high benefits, and is 
listed as high or medium implementation priority; local funding options are unavailable or available local 
funds could be used instead for actions that are not eligible for grant funding. 

• Medium Priority—An action that meets identified grant eligibility requirements, has medium or low 
benefits, and is listed as medium or low implementation priority; local funding options are unavailable. 

• Low Priority—An action that has not been identified as meeting any grant eligibility requirements. 

Classification of Actions 
Each recommended action was classified based on the hazard it addresses and the type of mitigation it involves. 
Mitigation types used for this classification are as follows: 

• Prevention—Government, administrative or regulatory actions that influence the way land and buildings 
are developed to reduce hazard losses. Includes planning and zoning, floodplain laws, capital 
improvement programs, open space preservation, and stormwater management regulations. 

• Property Protection—Modification of buildings or structures to protect them from a hazard or removal 
of structures from a hazard area. Includes acquisition, elevation, relocation, structural retrofit, storm 
shutters, and shatter-resistant glass. 

• Public Education and Awareness—Actions to inform residents and elected officials about hazards and 
ways to mitigate them. Includes outreach projects, real estate disclosure, hazard information centers, and 
school-age and adult education. 

• Natural Resource Protection—Actions that minimize hazard loss and preserve or restore the functions 
of natural systems. Includes sediment and erosion control, stream corridor restoration, watershed 
management, forest and vegetation management, wetland restoration and preservation, and green 
infrastructure. 

• Emergency Services—Actions that protect people and property during and immediately after a hazard 
event. Includes warning systems, emergency response services, and the protection of essential facilities. 

• Structural Projects—Actions that involve the construction of structures to reduce the impact of a hazard. 
Includes dams, setback levees, floodwalls, retaining walls, and safe rooms. 

• Climate Resiliency—Actions that incorporate methods to mitigate and/or adapt to the impacts of climate 
change. Includes aquifer storage and recovery activities, incorporating future conditions projections in 
project design or planning, or actions that specifically address jurisdiction-specific climate change risks, 
such as sea-level rise or urban heat island effect. 

• Community Capacity Building—Actions that increase or enhance local capabilities to adjust to 
potential damage, to take advantage of opportunities, or to respond to consequences. Includes staff 
training, memorandums of understanding, development of plans and studies, and monitoring programs. 
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Annex-Preparation Process 

Templates 
Templates were created to help the planning partners prepare their jurisdiction-specific annexes. Separate 
templates were created for the two types of jurisdictions participating in this plan. The templates were created so 
that all criteria of Section 201.6 of 44 CFR for local governments would be met based on the partners’ capabilities 
and mode of operation. Separate templates were available for partners updating a previous hazard mitigation plan 
and those developing a first-time hazard mitigation plan. These templates were deployed in three phases during 
the course of this plan update process. These phases are described as follows: 

• Phase 1—Profile, Trends, Previous Plan Status 

 Deployed: February 19, 2021 
 Due: March 19, 2021 

• Phase 2—Capability Assessment and Information Sources 

 Deployed: April 2, 2021 
 Due: May 21, 2021 

• Phase 3—Risk Ranking, Action Plan, and Information Sources 

 Deployed: June 11, 2021 
 Workshops: June 14 – 16, 2021 
 Due: July 23, 2021 

The templates were set up to lead all partner through steps to generate Disaster Mitigation Act-required elements 
specific to their jurisdictions. The templates and their instructions are included in Appendix C of this volume. 

Tool Kit 
Each planning partner was provided with a tool kit to assist in completing the annex template and developing an 
action plan. The tool kits contained the following: 

• The 2016 San Mateo County Hazard Mitigation Plan annexes 

• A catalog of mitigation best practices and adaptive capacity 

• The guiding principle, goals and objectives developed for the update to the plan 

• A list of jurisdiction-specific issues noted during the risk assessment 

• Information on the FEMA Hazard Mitigation Assistance grant program 

• Information on past hazard events that have impacted the planning area 

• County-wide and jurisdiction-specific maps for hazards of concern 

• Special district boundary maps showing the sphere of influence for each special purpose district partner 

• The risk assessment results developed for this plan 

• Information on climate change and expected impacts in the planning area 
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• Jurisdiction-specific annex templates, with instructions for completing them 

• FEMA guidance on plan integration 

• The results of a public survey conducted as part of the public involvement strategy 

• A copy of the presentation that was given at the workshop sessions. 

Workshop 
All partners were required to participate in a technical assistance workshop, where key elements of the template 
were discussed and the templates were subsequently completed by a designated point of contact for each partner 
and a member of the planning team. Multiple online workshops were held the week of June 14, 2021 and attended 
by at least one representative from each planning partner, addressed the following topics: 

• The templates and the tool kit 

• Natural events history 

• Jurisdiction-specific issues 

• Risk ranking 

• Status of prior actions 

• Developing your action plan 

• Cost/benefit review 

• Prioritization protocol 

• Next steps. 
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1. SAN MATEO COUNTY 

1.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Daniel T. Belville, Director 
Department of Emergency Management 
San Mateo County, Regional Operations Center 
501 Winslow Street 
Redwood City, CA 94063 
650-363-4118 
dbelville@smcgov.org 

Carolyn Bloede, Director 
Office of Sustainability 
455 County Center, 4th Floor 
Redwood City, C 
888-442-2666 
cbloede@smcgov.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 1-1. 

Table 1-1. Local Mitigation Planning Team Members 
Name Title 

Paniz Amirnasiri Management Analysis 
Michael Barber Senior Legislative Aide 
Dan Belville Director of Department of Emergency Management 
Carolyn Bloede Director of Office of Sustainability 
Nicholas Calderon  Director of Parks and Recreation 
Rumika Chaudry GIS/IS Manager 
Shruti Dhapodkar Emergency Preparedness Project Manager 
Hannah Doress Resource Conservation Specialist 
Andrew Eng Community Program Analyst II 
Katie Faulkner Planner III 
Marcus Griswold (Jan – May 2021) Senior Resource Conservation Specialist (Through May 2021) 
Chris Hunter Chief of Staff, Board of Supervisors District 3 
Emma Hunter ABAHO Coordinator 
Karishma Kumar Community Program Supervisor 
Joe LaClair  Planning Services Manager (Retired March 2021) 
Scott Lombardi Parks Superintendent 
Ann Ludwig Project Manager 
Melissa Ross  Planning Services Manager (Beginning March 2021) 
Jeff Norris Emergency Services Coordinator 
Hannah Ormshaw Natural Resource Manager 
Hilary Papendick Resource Conservation Program Manager 
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Name Title 
 Isabel Pares Ramos Resource Conservation Specialist 
Jim Porter Director of Public Works 
David Savory ISD Data Specialist III 
Belén Seara HPP Management Analyst 
Lena Silberman Legislative Aide 
Khoa Vo Deputy Director of Public Works 
Jeremy Wagner Deputy Director of Agricultural Services Agricultural Commissioner/Sealer 
Koren Widdel Director of Agricultural Services Agricultural Commissioner/Sealer 

1.2 JURISDICTION PROFILE 

1.2.1 Location and Features 

Whole County 
San Mateo County, situated along the Central California coastline, encompasses the major portion of the San 
Francisco Peninsula. The County covers approximately 554 square miles, with land accounting for approximately 
448 square miles and inland waters, and San Francisco Bay tidal areas accounting for the remainder. The County 
is roughly 42 miles in length and varies from seven to twenty miles in width. Approximately 55 miles of the 
County’s western border is Pacific shoreline, and roughly 34 miles of the eastern border is Bay shoreline. The 
County is bounded on the north by the City and County of San Francisco and on the south and southeast by Santa 
Cruz and Santa Clara Counties. 

Unincorporated Area 
The County’s unincorporated area includes urban pockets east of Route 280 and most of the rural area south and 
west of Route 280. The unincorporated County consists of approximately 309 square miles (68% of total County 
area), and there is wide variation in the size, location, and economic and social characteristics of the various 
unincorporated areas. General descriptions of the main unincorporated areas are provided below. 

Urban Bayside Communities 

North Fair Oaks 
The largest unincorporated community is North Fair Oaks, which is located within Redwood City’s sphere of 
influence. This area is fully urbanized, with moderate to high densities of development. North Fair Oaks has over 
15,000 residents and more than 4,000 housing units. North Fair Oaks has a relatively high concentration of low 
and moderate-income households, as well as a wide variety of housing types and a variety of land uses, including 
significant commercial and industrial uses. 

Colma 
Unincorporated Colma is a small, urbanized pocket in the northern part of the County, adjoining incorporated 
Colma and Daly City. Colma has seen significant amounts of relatively high-density residential development over 
the past decade, with several multifamily mixed-income apartment and condominium projects, a senior housing 
project, and several other projects, all located around the redeveloped Colma BART station. 
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Emerald Lake Hills 
Emerald Lake Hills is a relatively low-density suburban area of the County, characterized primarily by single-
family homes. While Emerald Lake Hills has a large amount of development, its primarily residential nature and 
lack of commercial and other uses distinguishes it from the more highly urbanized areas of the unincorporated 
County, such as North Fair Oaks. 

Other 
Other unincorporated urban bayside communities include Burlingame Hills, Devonshire, Broadmoor, San Mateo 
Highlands, and Ladera. These communities are primarily small pockets of unincorporated jurisdiction, largely 
characterized by single-family residential development, although Devonshire and Broadmoor both have areas of 
higher development density and mixed uses. 

Urban Coastal Communities 
There are several unincorporated coastal communities north of Half Moon Bay, within the urban area of the 
County’s urban/rural boundary. These communities include Montara, Moss Beach, El Granada, Princeton, and 
Miramar. These communities are an exception to the primarily rural nature of the coastal unincorporated areas, 
and have housing and development issues, including infrastructure constraints and other issues unique to the 
coast. 

Rural Areas and Communities 
The vast majority of the unincorporated County consists of the Rural Midcoast, Rural Southcoast, and rural 
Skyline areas. In contrast to the urbanized communities, the rural areas tend to be sparsely developed, with very 
low housing densities on relatively large lots. These areas include La Honda, Pescadero, San Gregorio, Kings 
Mountain, and the remaining large, primarily undeveloped areas of the Midcoast and Southcoast. The rural South 
Coast has relatively few, widely dispersed households. These area are mainly utilized for agricultural uses or open 
space. The rural portion of the Midcoast area are mainly characterized by large, minimally developed areas with 
large lots and low housing densities, although there are a few small higher density areas. 

Summary 
The following is a list of the unincorporated communities in San Mateo County: 

• Brisbane Quarry 

• Broadmoor 

• Burlingame Hills 

• Burlingame Hills 

• Butano Falls Tract 

• California Golf Club 

• Country Club Park 

• Dearborn Park 

• Dearborn Park 

• Moss Beach 

• North Fair Oaks 

• North San Gregorio 

• North Skyline 

• Olympic Country Club 

• Palomar Park 

• Peninsula Golf and Country Club 

• Pescadero West 

• Pescadero East 
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• Devonshire 

• Devonshire 

• El Granada 

• Emerald Lake Hills 

• Harbor/Industrial 

• Kensington Square 

• La Honda 

• Ladera 

• Loma Mar 

• Los Trancos Woods 

• Menlo Oaks 

• Miramar 

• Mobile Home Parks 

• Montara 

• Pillar Point Harbor 

• Princeton 

• Rural Midcoast 

• San Bruno Mountain Park 

• San Francisco International Airport 

• San Francisco Jail 

• San Francisco Watershed Lands 

• San Gregorio 

• San Mateo Highlands 

• Sequoia Tract 

• South Skyline 

• Stanford Lands 

• Unincorporated Colma 

• Weekend Acres 

• West Menlo Park 
 

Dry, mild summers and moist, cool winters characterize San Mateo County’s overall climate. Temperatures are 
strongly influenced by large saltwater bodies on the east and west and the Santa Cruz Mountains. This 
combination of features has resulted in a variety of microclimates throughout the County with hill and ridgetop 
areas, valley floors and coastal areas each experiencing different temperatures and precipitation patterns. 

• The Coastside area experiences a marine climate, characterized by cool, foggy summers and relatively wet 
winters. Fog, the result of condensation over the ocean near the coast, provides moisture and cool air for 
the coastal terraces. These elements are largely responsible for the emergence of the Coastside region as 
an agricultural area, featuring a number of specialty crops. Bayside climates are generally warm and 
sunny, particularly in the summer months when hot air from the valleys moving to the east warms the 
prevailing cool ocean breezes. 

• The majority of annual precipitation in San Mateo County occurs from December through March. During 
this wet season, precipitation levels average from 3.00 to 4.5 inches per month. One of the key influences 
upon precipitation is elevation. The Bayside generally receives less precipitation than the same elevation 
on the Coastside, because the Santa Cruz Mountain Range acts as a rain shield causing moisture-laden air 
moving in from the Coastside to condense and deposit much of its moisture in the form of rain or fog as it 
reaches the higher, colder mountains. 

1.2.2 History 

Whole County 
San Mateo County was formed in 1856, after the establishment of San Francisco County. San Mateo County later 
annexed part of northern Santa Cruz County in 1868. Redwood City, the county seat, incorporated in 1867. The 
next to incorporate was the City of San Mateo in 1894. The outbreak of World War II fueled a new wave of 
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growth along the Peninsula. After the war, thousands of new homes were built as the county’s population swelled 
from 115,000 in 1940 to 235,000 in 1950. The county’s population grew to 556,000 by 1970, a gain of 112,000 
during the 1960s. The County continued to grow in the 1980s and 1990s due to the development of computer 
software, internet, gaming, and biotechnology companies. Population growth in the County slowed in the early 
2000’s and then picked up again in the 2010’s to reach approximately 773,000 by 2020. 

Unincorporated Area 
The vast majority of unincorporated area within the County is located in rural areas. These areas developed slowly 
due to limited accessibility and difficult terrain. These areas never incorporated because most rural lands are 
located far from city boundaries, making the provision of urban services physically difficult and economically 
infeasible. For the few urban unincorporated areas, cities have sometimes chosen not to annex them because the 
type and standard of development within that area may have been below city standards or otherwise incompatible. 
Because of the costs associated with bringing urban unincorporated areas up to City requirements, many cities 
were and have continued to remain hesitant about adding these lands. Some property owners also prefer to remain 
in unincorporated areas due to lower property taxes. 

1.2.3 Governing Body Format 
San Mateo County is governed by a five-member Board of Supervisors. Each member represents a geographic 
district covering both incorporated and unincorporated areas in the County. Board members represent one of five 
districts of roughly equal population within the county and are elected only by voters in their own district. Most of 
the County’s unincorporated areas fall under District 3, which contains the majority of the western and southern 
lands in the County. 

The San Mateo County Board of Supervisors assumes responsibility for the adoption of this plan; the County 
Department of Emergency Management will oversee its implementation. 

1.3 CURRENT TRENDS 

1.3.1 Population 
According to the California Department of Finance, the population of the unincorporated area of San Mateo 
County as of January 2020 was 66,083. Since 2016, the population has grown at an average annual rate of 0.48 
percent. 

1.3.2 Development 
Between 2016 and 2020 the majority of building permits issued for new construction in unincorporated San 
Mateo County were for residential uses, along with a smaller number of permits issued for commercial and 
governmental uses. 

During this time period the County issued building permits for approximately 500 new residential units. These 
building permits were split between single family houses, accessory dwelling units, and multi-family homes. The 
majority of newly permitted units were located in the urban Bayside. About a quarter of new units were located in 
the urban Midcoast and only a few new units were permitted in the rural areas of the unincorporated county. 
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In addition to new residential units, about 175 building permits were issued to replace an existing home with a 
newly constructed home. These permits were mostly located in the built-out urban Bayside communities, and 
often involved splitting an existing parcel into two to build two new houses in the place of one existing home. 

While there were few multi-family projects overall, these projects contributed a significant number of new 
permitted units. Multi-family projects were mostly concentrated in North Fair Oaks, in addition to projects in El 
Granada and Sequoia Tract. 

Table 1-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

Table 1-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since the preparation of the previous hazard mitigation plan? No 
If yes, give the estimated area annexed and estimated 
number of parcels or structures. 

 

Is your jurisdiction expected to annex any areas during the performance period of this plan? No 
If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority over 
these areas? 

 

Are any areas targeted for development or major redevelopment in the next five years? Yes 
If yes, briefly describe, including whether any of the 
areas are in known hazard risk areas 

In 2011 the County adopted the North Fair Oaks Community Plan, a long-
range policy document that establishes goals and policies for land use, 
housing, health and wellness, parks and recreation, circulation, and 
infrastructure for North Fair Oaks. The Plan provides for changes to allowed 
land uses and development in specifically designated areas of the community 
to allow for a greater diversity and intensity of uses. Rezoning to implement 
these revised land use regulations was completed between 2015 and 2019. 
North Fair Oaks is moderately susceptible to liquefaction, and in the future 
climate change will increase the risks of extreme heat and sea level rise. 

How many permits for new construction were issued 
in your jurisdiction since the preparation of the 
previous hazard mitigation plan? 

 2016 2017 2018 2019 2020 
Single Family 85 103 101 114 91 
Multi-Family 3 1 1 1 1 
Other 8 2 5 9 4 
Total 96 106 107 124 96 

Provide the number of new-construction permits for 
each hazard area or provide a qualitative description 
of where development has occurred. 

• Special Flood Hazard Areas: 16 
• Landslide: 95 
• High Liquefaction Areas: 8 
• Tsunami Inundation Area: 37 
• Wildfire Risk Areas: 125 

Describe the level of buildout in the jurisdiction, based 
on your jurisdiction’s buildable lands inventory. If no 
such inventory exists, provide a qualitative 
description. 

The 2015 San Mateo County Housing Element included an inventory of 
developable and redevelopable sites which estimated a capacity for an 
additional 1,648 residential units (p.226). This included vacant parcels and 
non-vacant residential parcels that are redevelopable at higher intensities 
without changes to existing zoning and/or land use designations. 
Unincorporated San Mateo County’s Regional Housing Needs Allocation 
(RHNA) for the period from 2014 to 2022 was 913 units, which left a potential 
surplus of 735 units. As of 2020, 551 of the 913 RHNA units had been issued 
permits. 
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1.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 1-3. 

• Development and permitting capabilities are presented in Table 1-4. 

• An assessment of fiscal capabilities is presented in Table 1-5. 

• An assessment of administrative and technical capabilities is presented in Table 1-6. 

• An assessment of education and outreach capabilities is presented in Table 1-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 1-8. 

• Classifications under various community mitigation programs are presented in Table 1-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 1-10. 
 

Table 1-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: San Mateo County provides uniform administration and enforcement of the International Building Code, Uniform Housing 

Code, Uniform Dwelling Construction Code, Uniform Code for Abatement of Dangerous Buildings, Uniform Building Security 
Code, Uniform Sign Code, Uniform Plumbing Code, Uniform Swimming Pool-Spa and Hot Tub Code, National Electrical 
Code, and supplements and appendices thereto. The San Mateo County Building Regulations were last updated in January 
2020. 

Zoning Code Yes No No Yes 
Comment: San Mateo County Zoning Regulations were last amended in May 2021.  
Subdivisions Yes No No Yes 
Comment: San Mateo County Subdivision Regulations were last updated in July 2020. 
Stormwater Management Yes Yes Yes Yes 
Comment: Stormwater Management and Discharge Regulations were last updated in September 2008, Chapter 4.100. Municipal 

Regional Stormwater Permit (MRP) was last updated November 19, 2015. 
Post-Disaster Recovery Yes No No  No  
Comment: The County has authorities outlined in the County Emergency Operations Plan which allows for emergency actions and 

ordinances for proclaimed incidents.  
Real Estate Disclosure No Yes Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on natural hazard exposure of the sale/re-sale of any and all real property. 

https://library.municode.com/ca/san_mateo_county/codes/code_of_ordinances?nodeId=TIT4SAHE_CH4.100STWAMADICO
https://www.flowstobay.org/about/why-we-do-it/municipal-regional-permit/
https://www.flowstobay.org/about/why-we-do-it/municipal-regional-permit/
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 Local Authority 
Other Jurisdiction 

Authority State Mandated 
Integration 

Opportunity? 
Growth Management Yes No Yes Yes 
Comment: Chapters 7 through 9 (on General Land Use, Urban Land Use, and Rural Land Use) of the San Mateo County General Plan 

contain information regarding growth management in San Mateo County. The current edition of the General Plan was 
originally adopted in November 1986 and has been periodically updated since that time. The entire Housing Element was 
updated in 2015, and the latest update was in May 2021 for a Land Use Map Amendment.  

Site Plan Review Yes No No Yes 
Comment: The County’s site plan review criteria are part of the zoning regulations, which were last amended in May 2021. 
Environmental Protection Yes No Yes Yes 
Comment: County Planning Department reviews projects regarding their impact on the environment through the regulations of the 

California Environmental Quality Act. County Health System’s Environmental Health Division handles a wide variety of 
services, including hazardous materials plans, toxic waste, well water quality, and septic systems. 

Flood Damage Prevention Yes No No Yes 
Comment: The County’s Flood Hazard Areas Code is part of the Zoning Regulations (Chapter 35.5) which were last updated on August 

30, 1988. The Zoning Regulations were last amended in May 2021. 
Emergency Management Yes Yes Yes Yes 
Comment: The San Mateo Operational Area Emergency Services Council is the Accredited Disaster Council for the county as defined in 

California Emergency Services Act. It comprises all local governments in the geographic area of the County. A joint powers 
agreement adopted on October 17, 2014 and revised in 2021 reflects the transition from operation under the Sheriff to the 
County Manager’s Office.  

Climate Change Yes No Yes Yes 
Comment: The County passed a Climate Emergency Declaration in 2019. SB 97 requires that California Environmental Quality Act 

(CEQA) Guidelines address greenhouse gas emissions. Other state policies include AB 32 and SB 375 and regulations of 
the Climate Action Plan. SB379 requires local governments to address climate change in the Safety Element.  

Other Yes No Yes (Partial) Yes 
Comment: The County references the Water Efficient Landscape Ordinance revisions in the California Code of Regulations. 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? No, the Safety Element needs to be updated to include language specific to the 

LHMP within the Safety Element of the General Plan to provide a cross reference. 
Comment: The General Plan was first adopted in November 1986 and has been periodically updated since that time. The entire 

Housing Element was updated in 2015, and the latest update was in May 2021 for a Land Use Map Amendment.  
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Updated every year in September Revisions budget book. 
Comment:  
Disaster Debris Management Plan Yes Yes No Yes 
Comment: The county and its jurisdictional subdivisions are in the process of creating a disaster debris management plan. This plan will 

be compatible with State and Federal plans for debris management and will likely have connection with other plans for 
disaster recovery. Unincorporated county plan was written in 2019. 

Floodplain or Watershed Plan Yes Yes No Yes 
Comment: The San Mateo County Water Pollution Prevention Program maintains multiple watershed studies on their website. The San 

Mateo County Stormwater Resource Plan is a multi-faceted and comprehensive approach to watershed resource planning 
and stormwater runoff management. 
The studies are published by different entities, including the County, and all plans listed have been published within the past 
15 years. The County manages TMDLs for San Pedro Creek, San Vicente Creek, Pillar Point Harbor and Pescadero-Butano 
Creek. 
San Gregorio Watershed Management Plan, June 2010; Solutions to Flooding on Pescadero Creek Road, October 2014; 
Midcoast Groundwater Study Phase III, June 2010; and other environmental plans are maintained on the San Mateo 
County Resource Conservation District Website. 

https://www.flowstobay.org/
https://www.flowstobay.org/data-resources/plans/stormwater-resource-plan/
https://www.flowstobay.org/data-resources/plans/stormwater-resource-plan/
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 Local Authority 
Other Jurisdiction 

Authority State Mandated 
Integration 

Opportunity? 
Stormwater Plan  Yes Yes Yes Yes 
Comment: The Stormwater Enforcement Response Plan for the Municipal Stormwater Program was last updated by the Planning and 

Building Department and Department of Public Works in September 2019. The County’s Green Infrastructure Plan was 
adopted in 2019.  

Urban Water Management Plan No Yes Yes No 
Comment: San Mateo County’s urban water suppliers are responsible for preparing Urban Water Management Plans every five years.  
Habitat Conservation Plan Yes No No Yes 
Comment: The San Bruno Mountain Habitat Conservation Plan was last updated by the Parks Department in 2021. 
Economic Development Plan Yes No No Yes 
Comment: The San Mateo County Economic Development Association promotes business issues that enhance and sustain the 

economic prosperity of the region and local communities. The association developed a report on “Trends Affecting Workforce 
Development in San Mateo County and the San Francisco Peninsula” in May 2014.  

Shoreline Management Plan Yes No No Yes 
Comment: San Mateo County updated its Local Coastal Program Policies (LCP) in 2012. 
Community Wildfire Protection Plan No Yes No Yes 
Comment: CAL Fire in cooperation with the other fire agencies throughout the county administers the overarching Vegetation 

Management Programs and Community Wildfire Protection Plans. This includes mapping Fire Hazards Severity Zones, 
enforcing defensible spaces laws, and enforcing building code requirements in areas with wildland-urban interface and in 
Fire Hazards Severity Zones. Local agencies may have additional ordinances and plans that apply in their jurisdiction 

Forest Management Plan No Yes No No 
Comment: CAL Fire administers the California Forest Improvement Program and the Forest Practice Act. 
Climate Action Plan Yes No Yes Yes 
Comment: The San Mateo County Energy Efficient Climate Action Plan was developed in June 2013 and will be updated in the summer 

of 2021. SB 97 requires California Environmental Quality Act (CEQA) Guidelines to address greenhouse gas emissions. 
Other state policies include AB 32 and SB 375 and regulations of the Climate Action Plan. 

Emergency Operations Plan Yes No Yes Yes 
Comment: The County Emergency Operations Plan was last updated in May 2015. 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No No Yes 

Comment: The County Sheriff’s Office last updated the County of San Mateo Hazard Vulnerability Assessment in January 2015 and 
participated in a regional update of the THIRA in the spring of 2020 conducted by the Bay Area UASI. 

Post-Disaster Recovery Plan Yes No No No 
Comment: While the County does not have a standalone plan, within the San Mateo County Emergency Operations Plan from 2015, 

there is a section of the plan that discusses the post-disaster recovery for the County. 
Continuity of Operations Plan Yes No No No 
Comment: The County has a Continuity of Operations plan drafted under contract in June of 2016. Some of the elements of the plan 

were utilized to maintain operations of necessary functions of the county during the 2020 pandemic. 
Public Health Plan Yes No Yes No 
Comment:  Strategies for Building Healthy, Equitable Communities Strategic Plan (2015); Vision for a SMC Food and Farm Bill (2017) 

SMC Community Health and Needs Assessment (2019); No Place Like Home Plan (2019); Community Collaboration for 
Children’s Success Neighborhood Action Plans (2019); Community Assessment for Public Health Emergency-CASPER 
(forthcoming) 

Other  Yes No No Yes 
Comment: San Mateo County Parks’ five-year wildfire fuel management program to improve forest resiliency and reduce wildfire risks 

primarily in parks that are near private dwellings, also called the wildland urban interface, was presented to the Board of 
Supervisors on February 23, 2021. 

 

http://www.gethealthysmc.org/strategic-plan
http://www.gethealthysmc.org/post/vision-san-mateo-county-food-and-farm-bill
http://www.smcalltogetherbetter.org/content/sites/sanmateo/Reports/CHNA_2019_Major_Findings_Community_FINAL.pdf
https://www.smchealth.org/sites/main/files/file-attachments/san_mateo_county_bhrs_nplh_plan_073119.pdf?1565803731
http://www.gethealthysmc.org/community-collaboration-childrens-success
http://www.gethealthysmc.org/community-collaboration-childrens-success
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Table 1-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
• If no, who does? If yes, which department? Planning and Building 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? Yes 
 

Table 1-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes, Sewer 
Incur Debt through General Obligation Bonds No 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes, State Homeland Security Grant, California Health 

Benefit Exchange—Covered California Navigator Grant, 
State Emergency Solutions Grant 

Development Impact Fees for Homebuyers or Developers  Yes 
Other Yes, Special District Funds 
 

Table 1-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes County Planning and Building 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes County Planning and Building, County 
Public Works 

Planners or engineers with an understanding of natural hazards Yes County Planning and Building, County 
Public Works 

Staff with training in benefit/cost analysis Yes County Managers Office, County 
Controllers Office 

Surveyors Yes Public Works Surveying Unit 
Personnel skilled or trained in GIS applications Yes Information Services—GIS; Planning 

and Building 
Scientist familiar with natural hazards in local area Yes County Public Works has biologists on 

staff and if needed, may contract with 
consulting firms 

Emergency manager Yes County Manager’s Office and the 
Department of Emergency Management 

Grant writers Yes County Managers Office, San Mateo 
County Sheriff’s Office and multiple 

agencies and organizations throughout 
the County 
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Table 1-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, San Mateo County Sheriff’s Office, County Managers 

Office 
Do you have personnel skilled or trained in website development? Yes, Information Services Department 
Do you have hazard mitigation information available on your website? Yes 
• If yes, briefly describe. Flood Hazard Resources Page, County Sheriff’s Officer 

Disaster Preparedness Webpage, Local Hazard Mitigation 
page, Climate Ready SMC, Water Pollution Prevention 

Program Website, County Health System Page 
Do you use social media for hazard mitigation education and outreach? Yes 
• If yes, briefly describe. San Mateo County Main Facebook Page, San Mateo 

County Sheriff’s Office YouTube Page 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

No  

• If yes, briefly describe.   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes  

• If yes, briefly describe. DEM has frequently participated in community outreach 
events, has a website describing natural and technological 
hazards and their impacts as well as preparation actions 
individuals can use to reduce the impact these disasters 

could have on them.  
Do you have any established warning systems for hazard events? Yes 
• If yes, briefly describe. SMCAlert (San Mateo County Alert System) 
 

Table 1-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? County Planning and Building 
Who is your floodplain administrator? (department/position) Director of Planning/Zoning Administrator 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? January 2020 
Does your floodplain management program meet or exceed minimum requirements? The floodplain management program 

meets minimum requirements. 
• If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

7/10/2009 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

• If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
• If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
• If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

• If so, what type of assistance/training is needed? Training in floodplain programs and 
policies. 

Does your jurisdiction participate in the Community Rating System (CRS)?  Yes 
• If yes, is your jurisdiction interested in improving its CRS Classification?   
• If no, is your jurisdiction interested in joining the CRS program? Yes 
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Criterion Response 
How many flood insurance policies are in force in your jurisdiction?a 292 
• What is the insurance in force? $89,054,700 
• What is the premium in force? $346,499 
How many total loss claims have been filed in your jurisdiction?a 178 
• What were the total payments for losses? $2,138,018 
a. According to FEMA statistics as of March 31, 2021 

 

Table 1-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 06081 Date 
DUNS# Yes 073132177 N/A 
Community Rating System Yes 9 10/1/10 
Building Code Effectiveness Grading Schedule Yes 2 7/9/15 
Public Protection Yes 4-10a N/A 
Storm Ready (Renewals conducted through 2020 and a new 
enhanced accreditation is underway in 2021/22) 

Yes N/A 2007 

Fire Safe Yes N/A N/A 
Tsunami Ready (renewal is underway in 2021/2022) Yes N/A 2007 
a. Specific rating varies between locations in the unincorporated land of San Mateo County 

 

Table 1-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  County has completed a Sea Level Rise Vulnerability Assessment; modelled extreme heat and landslide changes due to 

climate change; and launched Climate Ready. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  The County currently monitors climate change impacts in a several different ways, including photo monitoring of king tide 

flooding and collecting information from community members about the impacts they experience related to extreme heat, 
poor air quality, flooding & sea level rise, and drought. Information Services Department & SMC Labs monitor extreme heat 
and temperature. The Resiliency District has stream gauges to monitor flooding with support from County of San Mateo 
Department of Public Works. Additional work is needed to document climate change impacts in a systematic and 
coordinated way.  

Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  The County has staff experienced in climate vulnerability assessment and mitigation planning. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  The County leads and facilitates RICAPS focused on bringing cities and the County together to support Climate Action Plan 

development. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  The County has a Sea Level Rise Policy for capital investments and has included climate change in its capital plans.  
Participation in regional groups addressing climate risks High/ 
Comment:  The County participates in a number of regional workgroups including BAYCAN, ARCA, USDN and ad hoc regional groups, 

and facilitates a Countywide climate network. 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  Authority to consider climate change impacts during public decision-making processes comes from a number of different 

sources. The Energy and Climate Change Element of the General Plan that includes a policy framework to adapt to the 
impact of climate change. The Sea Level Rise Policy for County-Owned Assets requires sea level rise to be considered in 
all County-owned and operated assets, design and construction projects, leases, and property acquisitions and 
dispositions. The Climate Emergency Declaration calls for the County to create Climate Action Plans and coordinate with 
the cities and other local partners in addressing the climate crisis. 

The Subdivision Regulations require tentative maps and tentative parcel maps to show the location of flooding from Sea 
Level Rise. 

 
Going forward, Senate Bill 379 requires the County to review and update the safety element as necessary to address 
climate adaptation and resiliency strategies. The County is currently working on additional strategies to incorporate 
consideration of climate change impacts into wider range of public decision-making processes. 

Identified strategies for greenhouse gas mitigation efforts High 
Comment:  The County completed a Climate Action Plan for Government Operations in 2020 and a Climate Action Plan for 

unincorporated areas in 2021.  
Identified strategies for adaptation to impacts Medium 
Comment:  The County has developed strategies in the General Plan and is completing the Safety Element in 2021 to include 

adaptation strategies.  
Champions for climate action in local government departments Medium 
Comment:  The County facilitates interdepartmental workgroups on GHG reduction and adaptation planning.  
Political support for implementing climate change adaptation strategies High 
Comment:  The County supported the formation of the Flood and Sea Level Rise District. The Board of Supervisors supports a number 

of climate change efforts including launching the Sea Level Rise Vulnerability Assessment, Climate Ready SMC, and 
passing a policy to address sea level rise for all County assets,  

Financial resources devoted to climate change adaptation Medium 
Comment:  A number of County departments currently devote staff time and other resources to climate change adaptation. 

Examples of financial resources devoted to climate change adaptation include the Sea Change SMC Community Resilience 
Grants to cities and community organizations to support sea level rise resilience planning, the Climate Ready SMC 
Community Adaptation Planning Pilots that supported inclusive climate planning efforts led by a city and a community 
organization, and a competitive RFP for community-based climate resilience projects focused on heat, fire, air quality and 
power outages. Additional financial resources will be needed in the future to continue the process of adapting to climate 
change. 

Local authority over sectors likely to be negative impacted Medium 
Comment:  The County focuses on collaboration with cities in its boundaries and coordinates through shared funding and the Climate 

Ready SMC initiative  
Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment: Many local residents have knowledge and understanding of climate risk but community members regularly request hazard 

and climate resilience resources tailored to their communities. The County has an ongoing effort to work with community-
based organizations to understand the impacts of climate change in communities throughout the County and to gather input 
on viable adaptation efforts.  

Local residents support of adaptation efforts Medium 
Comment:  Local residents support adaption efforts in general, but specific projects will still need public outreach to gain understanding 

and support.  
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Criterion Jurisdiction Ratinga 

Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Currently local residents have mixed capacity to adapt to climate change. Community capacity to adapt to climate change 

impacts depends on numerous social and economic vulnerability factors such as income, availability of resources in 
language, at literacy level or accessible to people with disabilities, ability to afford or find needed resources and baseline 
conditions in each community. 

Local economy current capacity to adapt to climate impacts Medium 
Comment:  The local economy does have some capacity to adapt to climate change, but the magnitude of adaptation needed requires 

additional coordination and support. The County is currently working to increase the capacity of the local economy to adapt 
to climate impacts, and resiliency capacity has increased during the Covid-19 pandemic.  

Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  Local ecosystems will have challenges to adapting to climate change in the future. The County is currently exploring ways 

to protect and facilitate the adaptation of local ecosystems, but more progress is needed.  
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

1.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

1.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan—Chapter 15 “Natural Hazards” integrates hazard mitigation into the County General Plan 
through the consideration of hazards most likely to impact the County. Hazards are grouped broadly 
under Geotechnical, Fire, or Flooding Hazards, with subsections providing more details on the variety of 
each type of hazard that can occur. Chapter 17 “Energy and Climate Change” provides the County’s 
policy framework to adapt to the impact of climate change and sustain ongoing resilience in the natural 
and built environments. Consideration of hazards is also incorporated into Chapter 7 General Land Use, 
Chapter 8 Urban Land Use, and Chapter 9 Rural Land Use, and Chapter 16 Man-Made Hazards. 

• Local Coastal Program – The Local Coastal Program (LCP) contains a hazards component with policies 
for the regulation of development in hazard areas in the Coastal Zone. These hazards areas include fault 
zones, land subject to dangers from liquefaction and other severe seismic impacts, unstable slopes, 
landslides, coastal cliff instability, flooding, tsunamis, fire, and steep slopes (over 30%). 

• Building Regulations – the Building Regulations of the County of San Mateo contain several regulations 
related to hazards, including: 

 Regulations for flood resistant construction in flood hazard areas 
 A Fire Code with local amendments for fuel breaks, access roads, and more 
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 Regulations for excavating, grading, filling and clearing to reduce or eliminate the hazards of earth 
slides, mud flows, rock falls, undue settlement, erosion, siltation, and flooding, or other special 
conditions. 

• Zoning Regulations – the San Mateo County Zoning Regulations contain a number of regulations related 
to hazards, including: 

 Geologic Hazard District regulations 
 Flood Hazard Areas regulations 
 Development review criteria for the Resource Management District, Resource Management-Coastal 

Zone District, and the Planned Agricultural District that includes regulations for hazards to public 
safety and special hazard areas (flood plain, tsunami inundation, seismic fault/fracture, and slope 
instability areas) 

 Development design criteria for the Timberland Preserve Zone for special hazard areas (floodplain 
hazard area, seismic hazards areas, and slope instability hazard areas) 

• Subdivision Regulations – The San Mateo County Subdivision Regulations include several provisions 
that address hazards, such as a requirement for a development footprint analysis for most subdivisions. 
The development footprint analysis comprehensively evaluates site development constraints and potential 
impacts, including the avoidance of hazards such as steep/unstable slopes, fault traces, and flood prone 
areas. Hazards to be mitigated, remediated, or avoided shall be depicted on a map of the parent parcel 
and, through consultation with County staff, delineated as “nondevelopment areas”. Hazard mitigation is 
accomplished by modifying the number, size, and/or configuration of proposed new lots, utility corridors, 
and access ways within the subdivision to avoid or minimize the intrusion of buildings, roadways, and 
utility infrastructure into these areas. In addition, tentative maps and tentative parcel maps are required to 
show the location of special flood hazard areas, flooding from Sea Level Rise, projections of landward 
erosion over the life of the development, and all non-development areas resulting from the development 
footprint analysis. Findings for approval/denial of a Tentative Map or Tentative Parcel Map include extra 
considerations for land located in a state responsibility area or a very high fire hazard severity zone. 

• Environmental Protection - The County of San Mateo Planning and Building Department Initial Study 
Environmental Evaluation Checklist includes hazard related questions on the topics of climate change, 
geology/soils, hazards and hazardous materials, hydrology/water quality, and wildfire. 

• Climate Action Plan—The San Mateo County Climate Action Plan investigates climate change 
projections on the County and likely impacts from such changes, particularly as they relate to hazardous 
weather events. The Plan also includes adaption strategies for these climate change impacts. A Climate 
Change Vulnerability Assessment, released in December 2011, examines the County’s vulnerability to 
climate change for agriculture/silviculture, the coastal zone and coastal ecosystems, fire-threatened areas, 
public health, and water and wastewater infrastructure. 

• San Mateo County Resource Conservation District Plans—The San Mateo County Resource 
Conservation District maintains numerous plans on its website, many of which tie to hazard mitigation 
through floodplain or watershed management. This provides the County a valuable resource to help it 
analyze its vulnerability in certain areas and identify necessary measures to increase resiliency. 

• Community Wildfire Protection Plan (CWPP) – CAL FIRE, San Mateo County, Santa Cruz County, 
and The Resource Conservation District adopted the CWPP in April 2018. The Plan attempts to identify 
hazards as seen across the landscape and provide strategies to mitigate wildfire risk and restore healthier, 
more resilient ecosystems while protecting life and property. The CWPP also serves as a tool for the 
accrual of grant funding to aid in the implementation of wildfire prevention projects. 
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• Emergency Operations Plan - San Mateo County Emergency Operations Plan established policies and 
procedures and assigns responsibilities to ensure the effective management of emergency operations. The 
Emergency Operations Plan should be updated to include the latest hazard information and relevant 
mitigation actions from the 2021 Multijurisdictional Local Hazard Mitigation Plan. 

• Threat & Hazard Identification & Risk Assessment (THIRA) - The THIRA helps communities 
understand their risks and determine the level of capability they need to address those risks. San Mateo 
County participated in a regional update of the THIRA in the spring of 2020 conducted by the Bay Area 
UASI. 

• Water Efficient Landscape Ordinance - The County requires new and retrofitted landscape projects to 
follow the Water Efficient Landscape Ordinance in the California Code of Regulations, which promotes 
efficient water use and water retention and contributes to the mitigation of drought and flooding hazards. 

• Capital Improvement Plan- The Capital Improvement Plan (CIP) includes one-time outlays of funds for 
construction, structural improvements, and non-structural renovations to County-owned facilities. It also 
includes major construction, renovation or rehabilitation of county infrastructure assets such as roads, 
utilities, and airports, which are budgeted separately in the Department of Public Works budget. The 
County also utilizes a five-year Facilities Capital Plan, which serves as a planning tool to track all capital 
projects and their estimated costs, giving policy makers an instrument to schedule future projects and 
anticipate potential financial challenges. The CIP currently considers known hazard areas. 

• Watershed Plan - The San Mateo County Stormwater Resource Plan is a multi-faceted and 
comprehensive approach to watershed resource planning and stormwater runoff management. This plan 
recognizes need for watershed-based planning and incorporation of green infrastructure due to concerns 
with extended drought conditions and climate change. 

• Habitat Conservation Plan - The San Bruno Mountain Habitat Conservation Plan provides a 
management and monitoring plan for the protection and management of: a) the habitat of the mission 
blue, callippe, silverspot, San Bruno elfin and bay checkerspot butterflies, and b) the overall native 
ecosystem of San Bruno Mountain. The plan includes discussions about wildfires and prescribed burns, 
and future updates could consider further incorporating hazard mitigation. 

1.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• General Plan—San Mateo County last updated its General Plan in 1986, and anticipates updating the 
Safety Element, Housing Element, and Climate Change Element over the next few years. When the 
County next updates its General Plan to consider current trends, needs, and statistics, it will be able to 
enhance its integration with hazard mitigation. Such an update would provide a significant opportunity to 
incorporate the results of the hazard mitigation risk analysis and suggested projects into the Safety 
Element, as well as considering smart land use and development in the Housing and Land Use Elements. 

• Zoning & Building Regulations – After updates to the General Plan, the zoning and building regulations 
will be reviewed for internal consistency and for opportunities to further enhance the integration of hazard 
mitigation into those regulations. 

• San Mateo County Climate Resilience Strategy– San Mateo County anticipates creating a Climate 
Resilience Strategy to address climate adaptation following an update of the Climate Action Plan. 

• Stormwater Management - San Mateo County currently manages stormwater through the Municipal 
Regional Stormwater Permit (MRP), the Storm Water Management and Discharge Control Regulations in 

https://www.flowstobay.org/data-resources/plans/stormwater-resource-plan/
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Chapter 4.100 of the San Mateo County Code of Ordinances, the Stormwater Enforcement Response 
Plan, the San Mateo Water Pollution Prevention Program, San Mateo County Drainage Policy, and the 
Green Infrastructure Plan. The County is in the process of developing a new stormwater ordinance and 
drainage manual to formalize and expand requirements to incorporate stormwater retention and low-
impact development treatment into new and redevelopment projects to help mitigate downstream impacts 
of severe weather and prevent localized flooding and other hazards. 

• Disaster Debris Management Plan - The county and its jurisdictional subdivisions are in the process of 
creating a disaster debris management plan. This plan will be compatible with State and Federal plans for 
debris management and will likely have connection with other plans for disaster recovery. 

• Economic Development - The San Mateo County Economic Development Association promotes 
business issues that enhance and sustain the economic prosperity of the region and local communities. 
The association developed a report on “Trends Affecting Workforce Development in San Mateo County 
and the San Francisco Peninsula” in May 2014. Any future Economic Development Plans for San Mateo 
County should incorporate hazard mitigation. 

• Coordination with Other County Departments – There are a number of efforts that are being 
undertaken by various County departments, including the Office of Sustainability, Environmental Health 
Department, Department of Public Works, Planning and Building Department, and San Mateo County’s 
Department of Emergency Services. The actions listed in the Local Hazard Mitigation Plan should be 
incorporated into these efforts when appropriate and conducive to reducing hazards and risk. 

1.6 RISK ASSESSMENT 

1.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 1-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 1-11. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date 
Damage 

Assessment 
Wildfire Flare-ups N/A January 2021 Not Available 
PG&E Power Shutoff N/A September-October 2020 Not Available 
Wildfires DR-4558 August 16-September 22, 2020 Not Available 
COVID-19 Pandemic DR-4482 January 20, 2020-Present Not Available 
PG&E Power Shutoff N/A September-November 2019 Not Available 
PG&E Power Shutoff N/A October 2018 Not Available 
Severe Winter Storms, Flooding, Mudslides DR-4308 February 1-23, 2017 Not Available 
Severe Winter Storms, Flooding, Mudslides DR-4305 January 18-23, 2017 Not Available 
Coastal Erosion N/A 2016 Not Available 
Windstorms N/A October-November 2014 Not Available 
Windstorms N/A February 2014 Not Available 
Drought N/A January 17, 2014-April 7, 2017 Not Available 
Windstorms N/A April 2013 $25,500 
Flooding N/A December 2012 $4,500,000 
Severe Storms, Landslides N/A March 2012 $64,000 
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Type of Event 
FEMA 

Disaster # Date 
Damage 

Assessment 
Tsunami, Seiche DR-1968 March 11, 2011 $89,500 
Windstorms N/A March 2011 $25,000 
Windstorms N/A February 2011 $62,917 
Windstorms N/A November 2010 $166,667 
Explosion, Fire FM-2856 September 10, 2010 Not Available 
Severe Storms, Flooding, Wind N/A January 2010 $1,167,917 
Severe Storms, Flooding, Wind N/A October 2009 $1,131,333 
Windstorms N/A April 2009 $43,714 
Windstorms N/A January 2009 $20,883 
Coastal Erosion N/A 2009-2011 Not Available 
Windstorms N/A October 2008 $50,000 
Flooding N/A January 2008 $200,000 
Flooding, Mudslides N/A May 10, 2006 Not Available 
Severe Storms, Flooding, Landslides, Mudslides DR-1646 March 29-April 16, 2006 $4,350,000 
Flooding, Mudslides N/A February 3-April 1, 2006 Not Available 
Severe Storms, Flooding, Mudslides, Landslides DR-1628 December 17, 2005-January 3, 2006 $10,000,000 
Severe Winter Storms, Flooding DR-1203 February 2-April 30, 1998 $1,835,000 
Coastal Erosion N/A 1998 Not Available 
Severe Storms, Flooding, Mudslides, Landslides DR-1155 December 28, 1996-April 1, 1997 Not Available 
Severe Winter Storms, Flooding, Landslides, Mudflows DR-1046 February 13-April 19, 1995 Not Available 
Severe Winter Storms, Flooding, Landslides, Mudflows DR-1044 January 3-February 10, 1995 Not Available 
Severe Freeze DR-894 December 19, 1990-January 3, 1991 Not Available 
Loma Prieta Earthquake DR-845 October 17-December 18, 1989 Not Available 
Flooding N/A February 1988 Not Available 
Severe Storms, Flooding DR-758 February 12-March 10, 1986 Not Available 
Coastal Storms, Flooding, Slides, Tornadoes DR-677 January 21-March 30, 1983 Not Available 
Severe Storms, Flooding, Mudslides, High Tide DR-651 December 19, 1981-January 8, 1983 Not Available 
Drought EM-3023 January 20, 1977 Not Available 
Flooding N/A January-February 1973 Not Available 
Flooding N/A October-November 1972 Not Available 
Flooding DR-145 February 25, 1963 Not Available 
Severe Storms DR-138 October 24, 1962 Not Available 
Flooding DR-122 March 6, 1962 Not Available 
Flooding DR-82 April 4, 1958 Not Available 
Wildfires DR-65 December 29, 1956 Not Available 
Flooding DR-47 December 23, 1955 Not Available 
Flooding DR-15 February 5, 1954 Not Available 
Flooding N/A 1861-1862 Not Available 

1.6.2 Hazard Risk Ranking 
Table 1-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
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likelihood of occurrence for each hazard, along with its potential impacts on people, property and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 1-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Flood 117 High 
2 Landslide/Mass Movements 117 High 
3 Sea Level Rise / Climate Change 99 High 
4 Earthquake 84 High 
5 Wildfire 78 High 
6 Dam Failure 72 High 
7 Tsunami 30 Medium 
8 Severe Weather 24 Medium 
9 Drought 9 Low 

1.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 11 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 1 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 1 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Community disaster preparedness education and training efforts have not been completely successful in 
identifying and reaching individuals with access and functional needs or communities facing economic or 
culture barrier challenges (ex. farm laborers, people with disabilities, people with technology or language 
barriers). 

• San Mateo County has more people and property value at risk from sea level rise than any other county in 
the state. When population projections are taken into account, the County is one of six counties in the 
nation (and the only one on the west coast) with over 100,000 people living in an area affected by 3 feet 
of sea level rise. 

• Highway 1 is highly vulnerable to erosion due to sea level rise and is the only access road to many farms 
and south coast communities. 

• Highways 1 and 92 in the Midcoast are often very congested with traffic on the weekends, which could 
significantly impact evacuations during an emergency. 
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• Several coastal communities rely mostly on wells, which are increasingly impacted by drought 
conditions. 

• The South Coast is vulnerable to PSPS events and lack facilities with generators and charging stations. 
Additionally, most of the Latinx population in the area are farm workers who work outdoors and are 
heavily impacted by wildfire smoke and heat. 

• In the Fair Oaks community, 49% of the people live below 200% of the Federal Poverty Level. In 
Pescadero and other areas on the South Coast, 54% of the people live below 200% of the Federal Poverty 
Level. These communities lack basic infrastructure, such as sewage systems, flood control systems, and 
transportation alternatives making emergency preparedness critical for these communities and disaster 
recovery significantly more difficult. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

1.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 1-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 1-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SMC-1—Continue the County’s effort to enhance hazards mitigation 
planning by updating plans such as Emergency Operations Plan, Continuity of 
Government Operations, Department Operation Center and Joint Information 
Center Plans. 

    SMC-9 

Comment: Ongoing. The County’s DEM is working on implementing a Continuity of Government Operations, both agency-wide and 
department-wide. The DEM has also been working on their June 2019 DRAFT Emergency Operations Plan. 

Action SMC-2—Leverage the County’s existing communication channels and 
Board of Supervisor policies across the agencies to educate the public, schools, 
other jurisdictions, professional associations, and businesses and industry about 
reducing climate change pollution and how to prepare for inevitable climate 
changes. 

    SMC-16 

Comment: Ongoing. 
Action SMC-3—Identify, retrofit, upgrade, or replace deficient or vulnerable 
government facilities, such as the Pescadero Fire Station and the San Mateo 
County Sheriff’s Administrative Offices and the County’s Emergency Operation 
Center. 

      SMC-12 

Comment: The County has not begun constructing a new a Fire Station yet but the new Regional Operations Center (EOC) in 
Redwood City has been completed. The County has also applied for several grants, including a grant for upgrades to two 
existing storm water pumps. 

Action SMC-4—Incorporate consideration of sea level rise into the development 
review and infrastructure planning processes including response strategies that 
increase resilience to projected sea level rise risks for both the life of an asset, and 
for new and existing development. 

      

Comment: Completed. Passed a Capital Policy in 2019. Implementing in 2021 with a consultant. Potential to be implemented in other 
cities/or planning. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SMC-5—Support the ongoing preparedness and training of Community 
Emergency Reponses Teams in the unincorporated areas of the County. 

      SMC-5 

Comment: Ongoing. 
Action SMC-6—Incorporate the Local Hazard Mitigation Plan into the County’s 
General Plan and update the County’s General Plan Safety Element in response to 
evolving hazards and mitigation strategies. 

      SMC-11 

Comment: Ongoing. 
Action SMC-7—Continue to incorporate mitigation principles into local event 
management during Incident Command Post and Department Operations Center 
Action Planning. 

      SMC-9 

Comment: Ongoing. 
Action SMC-8—Update and enhance the GIS data systems and mapping for all 
hazards in the unincorporated County. 

      CW-4a 

Comment: Ongoing. A lot of datasets that make for the basis of mapping hazard data have been acquired in recent years. These 
include: Impervious surface data, fuel-ladder mapping data, fine-scale vegetation mapping, climate change sea-level 
scenarios, Survey grade contour lines, fine-resolution aerial imagery acquisition (2017), (2018) and LiDAR Data. 

Action SMC-9—Include an assessment and associated mapping of the County’s 
vulnerability to location specific hazards and make appropriate recommendations 
for the use of these hazard areas in future updates to the County’s General Plan. 

      CW-4 a 

Comment: In progress. A GIS based tool is being developed by Tetra Tech to map County vulnerability to specific locations. 
Action SMC-10—Identify means to coordinate, collect and store damage 
assessment data in GIS format for each natural hazard event that causes death, 
injury and or property damage. 

      CW-4 a 

Comment: Ongoing. County DEM is working on creating a real time map that would show disasters events. This data could be 
collected and stored for historic preservation. County Public Works is also tracking damage to public infrastructure during 
disaster events. They are capturing the location of the infrastructure, damage information, and pictures of the infrastructure. 
County GIS department has established capabilities to coordinate, collect, store and distribute damage assessment data 
through Esri Collector, Survey123 mobile applications. These systems have the capability to enable offline data collection in 
an event a hazard event occurs. 

Action SMC-11—Integrate the County’s mitigation plan into current capital 
improvement plans to ensure that development does not encroach on known 
hazard areas. 

      SMC-12, 
17 

Comment: Ongoing. The County’s CIP considers known hazard areas. 
Action SMC-12—Coordinate mitigation planning and project efforts within the 
planning area to leverage all resources available to the planning partnership, 
including working with existing joint powers authorities (JPAs) and exploring the 
possibility of creating new JPAs to facilitate mitigation strategies, policies, and 
actions. 

    SMC-15 

Comment: Ongoing. San Mateo County DEM continues to work with the San Mateo Operational Area Emergency Services 
Organization, a JPA for San Mateo County. Discontinuing exploration of new JPAs. 

Action SMC-13—To the extent possible based on available resources, provide 
coordination and technical assistance in applications for grant funding that include 
assistance in benefit versus cost analysis for grant eligible projects. 

    CW-3 a 

Comment: Ongoing. County DEM continues to support FEMA and other hazard mitigation grant applicants. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SMC-14—Coordinate preparedness efforts with San Mateo County Sheriff’s 
Office of Emergency Services, San Mateo County Emergency Management 
Association and its cities and agencies in the County/Operational Area and the 12 
County San Francisco Bay Region. 

    SMC-15 

Comment: Ongoing. San Mateo County DEM has monthly meetings with other emergency services managers in San Mateo County 
through the San Mateo County Emergency Management Association. San Mateo County DEM continues to maintain 
preparedness efforts with cities and agencies in the County/Operational Area and the 12 County San Francisco Bay Region. 

Action SMC-15—Coordinate with the private sector on prioritization of critical 
facilities before and during restoration of utility services. 

    CW-5 a 

Comment: Ongoing. San Mateo County DEM continues to coordinate with the private sector on prioritization of critical facilities before 
and during restoration of utility services. This includes enhancing the role of a private-section liaison within DEM. 

Action SMC-16—Harden emergency response communications, including, for 
example, building redundant capacity into Public Safety Answering Points for 
community alert and warning, replacing or hardening microwave and simulcast 
systems, adding digital encryption for programmable radios, and ensuring a plug-
and-play capability for amateur radio. 

    SMC-12 

Comment: In progress. Information Services Department is working on upgrading microwave antenna systems in the County currently. 
In addition, the new Emergency Operations Center will house a new space for Public Safety Communications. 

Action SMC-17—Support the San Mateo County Information Services Department 
in efforts to develop maintain, and enhance, the County’s information technology 
efforts, including supporting multi-jurisdictional fiber backbone redundancy projects, 
back- up data centers, and the hardening or relocation of critical communication 
infrastructure. 

    SMC-8 

Comment: Ongoing. 
Action SMC-18—Explore and analyze the potential development of community 
plans for the redevelopment of areas located in the unincorporated areas of the 
County after a disaster, with a focus on areas that have repetitive loses. 

    SMC-10 

Comment: Ongoing. The annual work plan for this action was completed during the reporting period. 
Action SMC-19—Better inform residents of comprehensive mitigation activities, for 
all hazards of concern including elevation of appliances above expected flood 
levels, use of fire-resistant roofing and defensible space in high wildfire threat and 
wildfire- urban-interface areas, structural retrofitting techniques for older homes, 
and use of intelligent grading practices through workshops, publications, and media 
announcements and events. 

    SMC-3 

Comment: County staff enforces defensible space requirements and Building and Fire code requirements for structures in the County. 
CAL Fire and other fire agencies conduct weed abetment programs that remove dead or dangerous vegetation from high 
fire severity areas. The County is also in the process of updating the County’s tree regulations. As part of this update, staff is 
reviewing defensible space requirements and possible policy enhancements. The County also tracks the number of 
repetitive loss properties. The County also requires elevation certificates for development in certain FEMA flood zones. 
These activities were ongoing in 2019. 

Action SMC-20—Support efforts of San Mateo County Department Operations 
Centers to develop specific mitigation actions management by objectives post 
disaster action planning that includes FEMA’s standard eligible funding categories 
for emergency protective measures including debris removal, hazardous materials 
spills/releases, emergency bridge and road repair, flood control, equipment 
purchase or rental and contractual services. 

    SMC-9 

Comment: San Mateo County DEM continues to support this effort and mitigation measure. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SMC-21—Support the practice of Unified Command and Management and 
as applicable, the continued improvements, development, and maintenance of 
interoperable communication systems for first responders from cities, counties, 
special districts, state, and federal agencies. 

    SMC-9 

Comment: Ongoing. County DEM continues to train and develop new policy and procedures in Unified Command and Management. 
County DEM holds several training exercises with agencies throughout the County on a yearly basis to enhance all 
agencies experience with Unified Command practices. 

Action SMC-22—Develop and implement a methodology to systematically assess 
all hazards outlined in this Plan (including, but not limited to sea level rise, seismic 
risk, flood risk, protective design) and climate impacts in considering building 
acquisitions and sales, portfolio planning, major retrofits, capital improvement 
planning, and master planning for County owned and leased facilities. 

    SMC-12, 
17 

 

Comment: Ongoing. The Project Development Unit is currently working evaluating retrofits to existing County owned buildings and 
hazard mitigation measures for new County buildings. The County is proposing a Sea Level Rise policy for new and existing 
county buildings, land acquisitions, and facilities focused on vulnerability assessments and adaptation planning. In the future 
other climate impacts could be considered. Will start with consultant evaluation of County assets for various risks, which will 
include master planning. 

Action SMC-23—Look into potentially vulnerable public and private utility systems 
including sanitation/sewer, and fuel pumping stations. 

    SMC-22 

Comment: Ongoing. County Department of Public Works has applied for a grant to upgrade two existing flood control pump stations. 
Action SMC-24—County staff in conjunction with State Agencies will continue to 
support vegetation management strategies and programs to address the potential 
vegetation management needs within the County. 

    SMC-31 

Comment: Ongoing. County staff in conjunction with State Agencies will continue to support vegetation management strategies and 
programs to address the potential vegetation management needs within the County. Parks: Pescadero Creek Park, Sam 
McDonald Park, new road/Fire Road – Quarry Park, El Granada. Parks is continually addressing fire fuel loads throughout 
the department and has focused fuel reduction efforts in Huddart Park along Kings Mountain Road, Wunderlich Park, and 
Quarry Park with Cal Fire and PG&E partnered fuel break. 
The Department is also currently in the civil design phase for a new Fire Road in Quarry Park along the Southern boundary. 
With the CZU Fire burning approximately 2700 acres in Pescadero Creek Park, staff is currently conducting post fire 
mitigation as well as increasing buffers on fire roads throughout the park. 
Similarly, efforts continue at San Bruno Mountain Park as well as Coyote Point Recreation Area and the Crystal Springs 
Regional Trail. These efforts include identifying and removing hazardous trees and excess fire fuel. 

Action SMC-25—Identify and plan for the combined impacts of multiple hazards – 
for example extreme drought followed by flooding, and effects of these impacts on 
people, property, and the economy. 

    SMC-14 

Comment: Ongoing. 
Action SMC-26—Explore installing additional monitoring equipment to track 
subsidence, erosion, and sea level change along San Mateo County shoreline. 
Complete a study on subsidence and erosion rates. 

    SMC-15 

Comment: Ongoing. Working to increase stream gages to detect flooding. Worked with USGS on additional landslide sensors. Don’t 
have SLR monitoring equipment but in 21-22 consultant will give us options. 

Action SMC-27—Continue to develop, maintain, and potentially enhance the 
County’s classification under the Community Rating System, including use of 
monitoring equipment, radio base station with community alert and warning 
systems. This includes rain gages, flood level creek gages and safety signage for 
flood hazard areas on roadways. 

 √   

Comment: Ongoing. Will continue as part of the maintenance plan for the LHMP, but not as a separate mitigation action. 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

1-24 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SMC-28—Update and enhance existing flood hazard mapping to better 
reflect current conditions and potential sea level rise. 

    SMC-15 

Comment: Ongoing. The Office of Sustainability has developed a County Wide Sea Level Rise Assessment which includes mapping 
and is completing a HEC-RAS model of future creek flooding based on changes in precipitation and intersection with sea 
level rise water levels. The County is funding projects in Millbrae and Burlingame to create more localized sea level rise 
maps. And coordination with FSLRRD actions continues. 

Action SMC-29—Continue the County’s partnership with the San Francisquito 
Creek Joint Powers Authority (JPA) to improve flooding, sea level rise and other 
environmental recreational concerns along its waterways that lead to the San 
Francisco Bay. 

    SMC-15 

Comment: The San Mateo County Flood and Sea Level Rise Resiliency District continues to be a partner with the San Francisquito 
Creek Joint Powers Authority. Now the responsibility of the San Mateo County Flood and Sea Level Rise Resiliency District 

Action SMC-30—Continue the County’s partnership with neighboring jurisdictions 
to address flooding, sea level rise and other environmental recreational concerns 
along Colma and San Bruno Creek. 

    SMC-15, 
23 

Comment: County Department of Public Works applied for a grant for upgrades to two pump stations along San Bruno Creek. The 
County Flood and Sea Rise Resiliency District continues to work with neighboring jurisdictions regarding Colma and San 
Bruno Creek, flood and sea level rise challenges and local agency coordination including supporting the Colma Creek Flood 
Control Zone Citizen’s Advisory Committee. C/CAG, Office of Sustainability and San Bruno are in the early stages of a 
regional stormwater project to reduce stormwater runoff moving through San Bruno Creek. Now the responsibility of the San 
Mateo County Flood and Sea Level Rise Resiliency District. 

Action SMC-31—The County will protect, preserve, and enhance natural features 
such as wetlands that serve as natural mitigation against the impacts of flooding, 
climate change and associated sea level rise. 

    SMC15, 21 

Comment: The County continues to implement policies and programs that have been adopted that support SMC-31. The County is also 
reviewing green infrastructure that will enhance natural features as part of flood control and sea level rise adaptation. The 
County is also reviewing a project call Flood Control 2.0 is a multi-agency effort funded by the EPA to advance approaches 
for integrating habitat restoration and flood management at the Bay edge. This new toolbox includes a suite of tools to help 
land managers develop management approaches for flood control channels and their surrounding landscapes that benefit 
both people and wildlife over the long-term. The County Office of Sustainability continues to work on sea level rise studies, 
projected changes in precipitation rates and events, and fire risk under climate change that will better inform the action as 
well. The County Office of Sustainability worked with Point Blue, Stanford and the San Francisco Estuary Institute to assess 
bayside wetland vulnerability to sea level rise and to develop high level nature-based adaptation strategies that can be 
explored for the entire county shoreline. 

Action SMC-32—Conduct watershed analysis as necessary to address data needs 
that will be essential towards the development of drainage solutions in flood 
vulnerable areas. 

    SMC-15 

Comment: County Department of Public Works has completed the Bayfront Canal and Atherton Channel Watershed Flood 
Management Plan in 2019. Future related efforts in this region have been transferred to the San Mateo County Flood and 
Sea Level Rise Resiliency District. The County is developing high resolution maps of impervious surface and vegetation as 
well as maps of future flooding (2D HEC-RAS), heat and fire risk based on climate projections that could all be used as 
inputs for future watershed models. Now the responsibility of the San Mateo County Flood and Sea Level Rise Resiliency 
District. 

Action SMC-33—Determine whether or not wastewater treatment plants are 
protected from floods, and if not, investigate the use of flood-control berms to not 
only protect from stream or river flooding, but also increase plant security. 

     

Comment: Not applicable to County as this infrastructure is managed by individual sanitary districts. 
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Action SMC-34—Ensure that new subdivisions are designed to reduce or eliminate 
flood damage by requiring lots and rights-of- way are laid out for the provision of 
approved sewer and drainage facilities, providing on-site detention facilities 
whenever practicable. 

    SMC-11 

Comment: Ongoing. The County adopted revisions to the County’s subdivision regulations in 2017 to incorporate changes made to the 
California Subdivision Map Act and to reflect pertinent case law. The new regulations require applicants to clearly identify 
hazard areas on the site as part of a pre-application process that identifies non-development areas to avoid hazards or how 
the development will mitigate identified hazards. In addition, the County is updating it drainage management approach by 
drafting a new Drainage Manual and Stormwater Ordinance to better regulate drainage and stormwater management when 
permitting development. 

Action SMC-35—As funding opportunities become available, encourage home and 
apartment owners to participate in acquisition and relocation programs for areas 
within floodways and study the potential to develop a revolving fund, issue bonds or 
other funding mechanisms to support acquisition and relocation from floodways. 

    SMC-3 

Comment: Ongoing.  
Action SMC-36—Develop a “Maintain-a-Drain” campaign encouraging businesses 
and residents to keep storm drains in their neighborhood free of debris. 

     

Comment: Completed. Storm drains marked, and outreach completed. The Office of Sustainability manages the “Adopt-a-Block” 
program which provides support to residents that volunteer to remove trash and debris from a specific block. During the 
reporting period, 2 sites were added. 

Action SMC-37—Encourage owners of properties in a floodplain to consider 
purchasing flood insurance. For example, point out that most homeowners’ 
insurance policies do not cover a property for flood damage. 

    SMC-3 

Comment: Ongoing. 
Action SMC-38—Conduct analysis and potential levee improvements and flood 
control projects for, Belmont Creek, Coyote Point area, Pescadero and Butano 
Creek, and other areas that are subject to repeat flooding events. 

    SMC-15, 
21 and 23 

Comment: The San Mateo County Flood and Sea Level Rise Resiliency District continues to collaboratively with adjoining agencies 
towards the development of drainage and flooding solutions in the areas of Bayfront Canal, the Vista Canal, and the 
Atherton Channel. The San Mateo County Flood and Sea Level Rise Resiliency District is collaborating with the County of 
San Mateo, Redwood City, Menlo Park. Now the responsibility of the San Mateo County Flood and Sea Level Rise 
Resiliency District. 

Action SMC-39—The County will work collaboratively with adjoining agencies 
towards the development of drainage and flooding solutions in the areas of the 
Bayfront Canal, the Vista Canal, and the Atherton Channel. 

    SMC 15, 
21, 23 

Comment: Atherton, Woodside, California Coastal Conservancy, Cargill, and other stakeholders to identify flood and Caltrans, are 
studying the Belmont Creek and possible flood protection enhancements, including mitigating creek overflows and restore 
the natural habitat that the creek offers. Also, a Federal grant of 1.4 million dollars was awarded to the San Mateo County 
Resource Conversation District for Butano Creek restoration. This project seeks to restore salmon habitat and reduce 
flooding in the town of Pescadero. The County Office of Sustainability completed a Sea Level Rise Assessment and 
Adaptation Plan with County Parks. The Office is also completing a Sea Level Rise Vulnerability Assessment and 
Adaptation Plan for unincorporated lands from Half Moon Bay south to the county line, which include Pescadero and Butano 
Creeks. Now the responsibility of the San Mateo County Flood and Sea Level Rise Resiliency District. 
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Action SMC-40—Develop procedures for performing a watershed analysis to look 
at the impact of development on flooding potential downstream, including 
communities outside of the jurisdiction of proposed projects. 

    SMC-15 

Comment: County Public Works completed a watershed analysis for the Atherton Watershed. As part of the County’s Green 
Infrastructure Plan effort, the County is drafting a Watershed and Stormwater Management element to add to its General 
Plan and is amending its Stormwater Ordinance to incorporate new drainage, stormwater management and treatment, and 
watershed assessment requirements. Also, the County, in partnership with Marin and San Francisco Counties, Golden Gate 
National Recreation Area, and others has acquired LiDAR data that will be used to generate an impervious surface layer for 
all areas in the three counties, facilitating better watershed assessment. 

Action SMC-41—Continue to enforce zoning and building codes to prevent and 
control construction within the floodplain. 

    SMC-3 

Comment: County staff continues to enforce zoning and building codes to prevent and control construction within the floodplain 
Action SMC-42—Continue to maintain compliance and good standing under the 
National Flood Insurance Program (NFIP). 

     

Comment: Ongoing. The County will continue to maintain compliance and good standing under the National Flood Insurance Program 
(NFIP). 

Action SMC-43—Reinforce roads/bridges from flooding through protection 
activities, including elevating the roads/bridges and installing/widening culverts 
beneath the roads/bridges or upgrading storm drains. 

    SMC-12 

Comment: County Department of Public Works is currently applying for a National Oceanic and Atmospheric Administration grant to 
assist in identifying areas that could be vulnerable to coastal erosion. Public Works is also evaluating solutions for Mirada 
Rd. and a pedestrian bridge in Miramar. County Parks is also working Public Works to evaluate bridges in County and 
regional parks that are deficient and need repair and upgrades. County Parks is working with County Public Works on 
creating a five-year permit for maintenance work in County Park facilities. (Cloverdale Rd Br). 

Action SMC-44—Continue to repair and make structural improvements to storm 
drains, pipelines and/or channels to enable them to perform to their design capacity 
in handling water flows. 

    SMC-12 

Comment: Ongoing. A grant application has been submitted to make structural improvements to two flood water pump stations. 
Action SMC-45—Support and encourage efforts of other agencies as they plan for 
and arrange financing for seismic retrofits and other disaster mitigation strategies. 

    CW-3 a 
and SMC-

15 
Comment: Ongoing. 
Action SMC-46—Require upgrade of infrastructure to withstand seismic shaking 
and differential settlement. 

    SMC-12 

Comment: Ongoing. All new development projects will require to meet California Building Standards. The newly created Project 
Development Unit will continue to explore upgrading existing infrastructure as well. 

Action SMC-47—Seismically retrofit or replace County and local ramps and 
bridges that are categorized as structurally deficient by Caltrans, are located in high 
ground shaking areas, and/or are necessary for first responders to use during 
and/or immediately after a disaster or emergency. 

    SMC-12 

Comment: Ongoing. County Department of Public Works is currently undertaking an inventory of all bridges that are owned by the 
County. A list of deficient bridges will be created and then repairs to the bridges will be prioritized. 
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Action SMC-48—Develop and implement plans to increase the building owner’s 
general knowledge of and appreciation for the value of seismic upgrading of the 
building’s structural and nonstructural elements. http://myhazards.caloes.ca.gov/ 
campaign. 

    SMC-3 

Comment: Part of the County’s education and outreach efforts. State has information regarding seismic upgrading of the building’s 
structural and nonstructural elements on their website. 

Action SMC-49—Study the feasibility of conducting an inventory of existing or 
suspected soft-story residential, commercial, and industrial structures. 

    SMC-19 

Comment: No progress. 
Action SMC-50—Apply and make available updated mapping of seismic hazards 
from the California Geological Survey’s Seismic Hazards Mapping Program when it 
becomes available http://myhazards.caloes.ca.gov/ campaign. 

    CW-4 a 

Comment: Ongoing. County will apply and make available updated mapping when they are created by the California Geological 
Survey’s Seismic Hazards Mapping Program. San Mateo County Planning has updated the Department GIS to show areas 
that have been mapped by this program. This program is ongoing. 

Action SMC-51—Protect and preserve coastline and existing infrastructure through 
permit review, emphasizing nature-based solutions for Bay and Coastside 
adaptation strategies, relying on the guidance in the recently updated Baylands 
Ecosystem Habitat Goals Report, and evolving science for coastal management 
options. 

    SMC-10, 
11, 12 and 

15 

Comment: Ongoing. Plan Princeton is a study being conducted by San Mateo County to update the land use plan for Princeton. The 
project will focus on the area west of and including Highway 1, between Pillar Point Harbor and Moss Beach. The purpose 
of this project is to make a comprehensive update to the policies, plans, and standards regulating the Princeton study area 
to study several issues, including identifying and evaluating potential solutions to shoreline erosion problems and protecting 
and restoring water quality and sensitive habitats. The County is also reviewing possible sand replenishment project on the 
Coastside as part of coastal management options. The County is also reviewing potential repairs to existing infrastructure 
along the coast and bayside. The County Office of Sustainability worked with Point Blue, Stanford and the San Francisco 
Estuary Institute to assess bayside wetland vulnerability to sea level rise and to develop high level nature-based adaptation 
strategies that can be explored for the entire county shoreline. 

Action SMC-52—Protect and preserve coastline and new infrastructure through 
coastal restoration efforts, emphasizing nature- based solutions for Bay and 
Coastside adaptation strategies, relying on the guidance in the recently updated 
Baylands Ecosystem Habitat Goals Report, and evolving science for coastal 
management options. 

    SMC-15 

Comment: County now coordinates this work through FSLRRD. 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

1-28 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SMC-53—Evaluate the feasibility of relocation, retrofit, or upgrade of 
existing County facilities to limit the impact of coastal erosion, including the Half 
Moon Bay Landfill, Mirada Road, and other facilities. 

    SMC-12 

Comment: Current work going on and implemented at Coyote Point, County Center, HMB Landfill, Pillar Point, Pescadero Marsh. A 
boulder revetment exists along Mirada Road (from Magellan Avenue to the pedestrian bridge south of Medio Avenue). The 
boulder revetment was installed to prevent erosion of the embankment and the undermining of Mirada Road by protecting 
the roadway and adjacent properties from exposure to destructive wave action during high tides and storm events. When 
the recent storms eroded an unprotected segment of road shoulder and bluff at the pedestrian bridge, the revetment was 
damaged at the bluff where the erosion occurred. Additionally, high energy waves and coastal conditions have caused 
boulders to shift from their original location towards the beach, leaving areas along Mirada Road unprotected, resulting in 
gaps in the revetment and movement of the roadway. The Department has completed the work on emergency revetment 
repairs by placing additional boulder rip rap. Furthermore, the County is evaluating long term solutions to stabilize and 
protect the Mirada Road. County Parks is exploring improvements to address sea level rise Coyote Point County Park. 
Office of Sustainability is working on creating a list of assets that are vulnerable to sea level rise and coastal erosion. Mirada 
Rd Ped Bridge to be replaced in existing alignment. 

Action SMC-54—Increase efforts to reduce landslides, debris flows, slipouts and 
erosion in existing and future development by improving appropriate enforcement of 
codes and use of applicable standards. 

    SMC-10, 
11 

Comment: Department of Public Works has worked on 25 projects that related to landslides, slip outs, and erosion due to severe 
weather in 2016-2017. Many of these projects were eligible for Public Assistance funding. County Planning and Building 
Department continues to enforce erosion control measures during construction to minimize soil loss. The County also 
enforces a grading moratorium during the rainy season to minimize erosion on private development projects. GIS zones 
labeled for any new parcels. Ongoing procedures in place for new building. In progress studies being conducted. The Office 
of Sustainability is working on an updated map of debris flow risks (landslides) for the County based on high resolution 
LiDAR data and future changes in climate. The study will include best practices for hazard reduction. 

Action SMC-55—Encourage public and private water conservation plans, including 
consideration of rainwater catchment system. 

     

Comment: County has supported rainwater catchment systems for private property. In addition, on July 15, 2015 California approved 
revisions to the Model Water Efficient Landscape Ordinance, which promotes efficient water use in new and retrofitted 
landscapes. The County has adopted the State’s ordinance and has applied these requirements to development projects 
that have irrigated landscaping. The County Department of Health completed the San Mateo Plain Groundwater Basin 
Assessment to facilitate sustainable management of groundwater supplies by local authorities in the Basin. 

Action SMC-56—Develop and implement a comprehensive program for watershed 
maintenance, optimizing forest health with water yield to balance water supply, 
flooding, fire, and erosion concerns. 

    SMC-11, 
15, 21 

Comment: The County Board of Supervisors adopted its new Green Infrastructure Plan in September 2019. The GI Plan explains how 
the County will expand its efforts to incorporate green infrastructure into our unincorporated communities. The GI Plan 
includes strategies ranging from outreach and education, to modification of policies and ordinances. The Regional Water 
Board adopted a sediment TMDL for the Butano-Pescadero Creeks watershed that requires all property owners, including 
the County to take actions on its lands within the watershed to improve water quality, and these actions will optimize forest 
health, reduce flooding and erosion. Construction/Repair projects were completed during Fall 2018 on Old Haul Road at 
Keystone Creek and Harwood Creek, removing old crib-log crossings and reinforced the existing road for emergency 
access. These two projects prevented an estimated 11,000 cubic yards of sediment delivery into stream channels in the 
Pescadero/Butano Creek Watershed and proactively address TMDL compliance. 

Action SMC-57—Continue to support existing County policy regarding the waving 
of fees for replacement domestic wells for wells that have failed due to drought 
conditions. 

    SMC-32 

Comment: Ongoing. Waving of fees for replacement domestic wells for wells that have failed due to drought conditions still ongoing by 
San Mateo County Environmental Health and San Mateo County Planning and Building Department. 
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Action SMC-58—Maintain a variety of crops in rural areas of the region to increase 
agricultural diversity and crop resiliency. 

     

Comment: Farmers in San Mateo County continue to maintain a variety of crops in rural areas of the region to increase agricultural 
diversity and crop resiliency. The county has provided funding to local UC Cooperative Extension to research local 
alternative crops, and universities and agri-businesses are working on plant genetics to increase crop resiliency. County 
Agricultural Commissioners, as well as USDA’s National Agricultural Statistical Survey (NASS), conduct annual agricultural 
production surveys and provide summaries as to crop production and variety.  

Action SMC-59—Promote and maintain the public-private partnerships dedicated 
to preventing the introduction of agricultural pests into regionally-significant crops. 

     

Comment: The County Agricultural Commission has recommended determined this is no longer a viable mitigation action for SMC. 
Action SMC-60—Encourage livestock operators to develop an early warning 
system to detect animals with communicable diseases. 

     

Comment: The County Agricultural Commission has recommended determined this is no longer a viable mitigation action for SMC. 
Action SMC-61—Support efforts to understand ground water use and groundwater 
basins in San Mateo County. 

     

Comment: San Mateo Basin study complete. Data gathered on groundwater, wells, etc. 
Action SMC-62—Utilize the updated Fire Hazard Severity Zone map prepared by 
the California Division of Forestry and Fire Protection (Cal Fire) to target high 
priority areas for vegetation management, code inspections, and other fire 
mitigation activities. 

    SMC-15 

Comment: The County and CAL Fire continue to support this mitigation action. CAL FIRE has not produced its Fire Risk Assessment 
Maps, but the County continues to use the best available information for this program. 

Action SMC-63—Carry out a public education program to increase awareness of 
fire risks and promote implementation of fire safe practices by the owners of new 
and existing residences in wildland fire areas, such as, but not limited to, vegetation 
management, fire resistant construction, onsite water storage, adequate access and 
other fire prevention measures. 

    SMC-3 

Comment: Ongoing. This action is carried out on an annual basis by CAL Fire and by Woodside Fire District. 
Action SMC-64—Adopt a landscape ordinance, utilize landscape plan review, and 
code to ensure defensible space for structure and infrastructure. 

    SMC-11 

Comment: Ongoing. County staff is currently updating its tree regulations that would speak to defensible space for structure and 
infrastructure. 

Action SMC-65—Locate structure or functions outside of tsunami hazard areas 
whenever possible. 

    SMC-10, 
11 

Comment: Ongoing. The County continues to enforce polices from the County’s General Plan, Zoning Ordinance, Local Coastal 
Program, Building Code, and other requirements regarding the location of structures in tsunami hazard. 

Action SMC-66—Conduct a feasibility assessment for creation of a probabilistic 
Tsunami map for the San Mateo County planning area. 

     

Comment: Cal OES is currently working on updating the Tsunami maps for California as a whole. These maps will be used by County 
DEM staff once they become available. At that time, the County will evaluate if the County should undertake probabilistic 
Tsunami maps or utilize the maps created by the State and will update this action in a future annual update. 
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Action SMC-67—Support green infrastructure projects that enhance resiliency to 
natural disasters and incorporate green design elements into hazard mitigation 
projects where feasible. 

    SMC-21 

Comment: Ongoing. Short Term (<5yrs.) In September 2019, the BOS adopted the San Mateo County Green Infrastructure Plan, a 
long-term strategy to incorporate green infrastructure within unincorporated county communities. County staff convene a 
monthly working group to coordinate green infrastructure implementation across all departments and all public projects are 
evaluated to determine the feasibility of incorporating green infrastructure. The Office of Sustainability received a $500k U.S. 
EPA grant to develop preliminary designs of regional stormwater capture projects and is currently working with C/CAG, 
Redwood City and San Bruno to move this project forward. GI incorporated into CIP as appropriate. 

Action SMC-68—Establish an operational area, multi-jurisdiction standing 
committee for integrating individuals with disabilities, and others with access and 
functional needs into public information, planning, training, exercise, and response. 

     

Comment: The County will implement a different approach to reach these goals via SMC-3 and SMC-4. 
Action SMC-69— The Daly City Department of Water & Wastewater Resources is 
continuing work on a comprehensive plan to identify storm drainage solutions in the 
Vista Grande Drainage Basin and complete repairs estimated at nearly $3 million 
made to strengthen the Fort Funston Sewer Outfall and Force Main. A joint 
NEPA/CEQA Draft EIR was publicly released 04/29/16 on the project options 
associated with the Vista Grande Drainage Basin Improvement Project with 
comments due 07/01/16. Funding for this anticipated $100 million improvement 
project has yet to be secured, and some funding is anticipated to be derived from 
the North San Mateo County Sanitation District, a subsidiary district of Daly City. It 
is anticipated that this project will rectify the issues associated with identified severe 
repetitive loss property located in unincorporated San Mateo County. 

    SMC-15 

Comment: No progress. 
a. Now listed in Volume 1 countywide action items 

1.8 HAZARD MITIGATION ACTION PLAN 
Table 1-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
1-15 identifies the priority for each action. Table 1-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 1-14. Hazard Mitigation Action Plan Matrix 

Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Social 
Equity 
Lens 

Priority 
Action SMC-1—Support the County-wide initiatives identified in Volume 1 of the San Mateo County (SMC) Multijurisdictional Local 
Hazard Mitigation Plan (MJLHMP). 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

N/A Low General Fund Short term High 
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Priority 
Action SMC-2— Actively participate in the SMC MJLHMP plan maintenance protocols outlined in Volume 1 of the MJLHMP. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

N/A Low General Fund Short term High 

Action SMC-3—Implement targeted outreach, education, preparedness, and mitigation initiatives to better prepare the County’s 
residents, especially socially vulnerable populations, including those who are monolingual persons, have access and functional needs, 
and live in high hazard areas. Incorporate equity considerations into program decision making and implementation. Identify, evaluate, 
validate and implement communications and warning technologies, including radio and audible alerting strategies and systems, for 
vulnerable populations. Incorporate heat, poor air quality and pandemic warnings into the overarching all hazard alerting strategy, and 
implement detailed evacuation information into alerts. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 4, 5, 

7, 8, 9, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

SMC 
Community 

Affairs 

Medium General Fund, Grant 
Funding-FEMA HMA 

(BRIC, FMA and 
HMGP), HSGP, 

EMPG 

Short term High 

Action SMC-4—Involve diverse community members within socially vulnerable communities, including those with access & functional 
needs, in hazard risk and emergency planning. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 4, 5, 

7, 8, 9, 10, 
12 

San Mateo County, 
Department of Emergency 

Management 

SMC 
Communicati

ons and 
Community 

Affairs 

Medium General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), HSGP, 

EMPG 

Short term High 

Action SMC-5—Provide training to emergency planning personnel and Community Emergency Response Team, including support for 
the socially vulnerable, especially those with disabilities or special medical needs. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 4, 5, 

7, 8, 9, 10, 
12 

San Mateo County, 
Department of Emergency 

Management 

N/A Low General Fund, Grant 
Funding-EMPG, 

HSGP 

Short 
term 

High 

Action SMC-6— Actively implement and expand the use of the County’s new ZoneHaven evacuation tool, which includes more than 300 
evacuation zones. Develop the interface between the ZoneHaven evacuation tool with the SMCAlert alert and warning tool to provide 
multilingual messages for rapidly evolving emergencies requiring evacuations. Develop a coordinated strategy to addresses evacuation of 
transit dependent people, people with disabilities and medical needs and others who cannot evacuate independently. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

N/A Medium General Fund, Grant 
Funding-EMPG, 

HSGP 

Short term High 
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Benefits New or 
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Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Social 
Equity 
Lens 

Priority 
Action SMC-7—Expand the County’s Evacuation Centers/Cooling Centers/Clean Air Centers/Respite Centers Program, which includes 
community facilities, as well as private sector facilities, such as hotel rooms. Publicize the availability of the centers in multiple languages, 
through SMCAlert and social media, and by coordinating with other services providers and community-based organizations. Ensure that 
the facilities meet the needs of the most vulnerable community members, especially those with access and functional needs. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

San Mateo 
County 
Human 

Services 
Agency 

Medium General Fund, Grant 
Funding-FEMA BRIC 

Short term High 

Action SMC-8—Identify Information Systems Department equipment and facilities that need to be relocated or improved and implement 
measures to reduce their vulnerability to natural hazards. This will improve county communications capacity, interoperability capabilities, 
systemwide reliability and disaster resilience to maintain critical post disaster operability. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami, Communication Failures (Hazard of Interest) 
New & Existing 1, 2, 3, 5, 

7,8 
San Mateo County, 

Department of Emergency 
Management 

N/A High General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), 

Short term Medium 

Action SMC-9—Update plans such as the Emergency Operations, Continuity of Government Operations, Department Operation Center 
and Joint Information Center. Continue to incorporate mitigation principles into local event management during Incident Command Post 
and Department Operations Center Action Planning. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

N/A Low General Fund Short 
Term 

High 

Action SMC-10—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas. Prioritize 
structures that have experienced repetitive losses, and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12, 13 

San Mateo County, 
Planning & Building 

Department 

N/A High General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), 

Long 
Term 

High 

Action SMC-11—Integrate the hazard mitigation plan into other plans, ordinances, and programs that dictate land use decisions in the 
community, including the County’s General Plan, the Community Wildfire Protection Plan, the Green Infrastructure Plan, and the 
upcoming Climate Resilience Strategy, and develop appropriate implementation procedures following plan adoption. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12, 14 

San Mateo County, 
Planning & Building 

Department  

Office of 
Sustainability 

Low General Fund Short term High 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Social 
Equity 
Lens 

Priority 
Action SMC-12—Identify, retrofit, upgrade or replace deficient or vulnerable facilities and infrastructure, such as the Pescadero Fire 
Station, bridges and roadways, and integrate the hazard mitigation plan into the County Capital Improvement Plan process. Assess 
hazards identified in the hazard mitigation plan when considering the lease or purchase of land and buildings for County use. Evaluate 
decisions for unintended inequitable investment, especially in previously redlined communities and low-income communities and propose 
future investments as appropriate. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12, 14 

San Mateo County Public 
Works  

Project 
Development 

Unit 

High General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), 

Short term High 

Action SMC-13—Establish the AgPass program through the County Agricultural Commissioner’s Office. The program will administer an 
agricultural verification process and issue the identification to the producer to enter an evacuation zone, if deemed safe, to perform tasks 
to mitigate crop and livestock loss during a disaster. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 9,12 San Mateo County, 

Agricultural Commissioner’s 
Office 

N/A Medium General Fund, Grant 
Funding-EMPG, 

HSGP 

Short term  Medium 

Action SMC-14—Identify and plan for the combined impacts of multiple hazards – for example extreme drought followed by flooding, and 
effects of these impacts on people, property, and the economy. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 12, 
14 

San Mateo County, 
Department of Emergency 

Management 

N/A Medium General Fund, Grant 
Funding-FEMA 
BRIC(C&CB) 

Short 
Term 

High 

Action SMC-15—Actively support the mitigation actions led by other SMC MJLHMP Annex Partners, such as FSLRRD, the County Office 
of Education, RCD and water and sewer districts, and stakeholders representing the unincorporated areas, including CAL FIRE, San 
Francisco Public Utilities Commission, and Caltrans, as well as the San Mateo Operational Area Emergency Services Organization (JPA) 
and the San Mateo County Emergency Management Association. Where needed, actively promote the development of new mitigation 
actions to address hazards in the unincorporated areas of San Mateo County. (See Attachment A to this annex) 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 12, 
14 

San Mateo County, 
Department of Emergency 

Management 

N/A Low General Fund Short 
Term 

High 

Action SMC-16—Complete the San Mateo County Climate Action Plan and the San Mateo County Sea Level Rise Vulnerability 
Assessment. When complete, coordinate the implementation with the Local Climate Adaptation Policy Guide for Local Governments (Cal 
OES) to reduce risks exacerbated by climate change and sea level rise impacts and to adapt to those impacts. Integrate climate 
adaptation actions across regional and local General Plans (including Safety and Housing elements), Local Coastal Programs, Housing 
Plans, mitigation planning efforts, and infrastructure planning and development. 
Hazards Mitigated:  Sea Level Rise/Climate Change 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 12 
San Mateo County, Office of 

Sustainability 
Planning & 

Building 
Department 

Medium General Fund, Grant 
Funding- FEMA 

BRIC(C&CB) 

Short 
Term 

High 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Social 
Equity 
Lens 

Priority 
Action SMC-17—Implement the County’s Government Operations Climate Action Plan in all County Capital Projects. 
Hazards Mitigated:  Sea Level Rise/Climate Change 
New & Existing 6 San Mateo County, Public 

Works  
Office of 

Sustainability 
and Project 

Development 
Unit 

Medium General Fund,  Short 
Term 

Medium 

Action SMC-18—In coordination with CAL FIRE and San Francisco Public Utilities Commission, develop strategies to protect watershed 
and drinking water reservoirs from debris flows that could occur following wildfires in the watershed areas. 
Hazards Mitigated: Landslide/Mass Movements 
New & Existing 6 San Mateo County, Public 

Works 
SMC 

Department 
of Emergency 
Management 

Medium General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), 

Short 
Term 

High 

Action SMC-19—Conduct an inventory of existing or suspected soft-story residential, commercial, and industrial structures and develop 
recommendations for consideration by the Board of Supervisors. 
Hazards Mitigated: Earthquake 
Existing 6,9 San Mateo County, 

Planning & Building 
Department 

N/A Medium General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), 

Short 
Term 

High 

Action SMC-20—Evaluate need to incorporate dam failure strategies into existing emergency plans utilizing information developed in the 
MJLHMP. 
Hazards Mitigated: Dam Failure 
New & Existing 1, 2, 4, 5, 7 San Mateo County, 

Department of Emergency 
Management 

N/A Medium General Fund, Grant 
Funding-EMPG and 

HSGP 

Short 
Term 

High 

Action SMC-21—Implement the County’s Green Infrastructure Plan to improve stormwater capture in County projects. 
Hazards Mitigated: Flood 
New & Existing 1, 2, 4, 6, 14 San Mateo County, Public 

Works 
Office of 

Sustainability, 
Planning & 

Building 

Medium General Fund,  Short 
Term 

High 

Action SMC-22—Identify and plan upgrades of County operated utility systems including fuel pump stations and generator capacity at 
pump stations. 
Hazards Mitigated: Flood 
Existing 6,9 San Mateo County, Public 

Works 
N/A High General Fund, Grant 

Funding- FEMA HMA 
(BRIC, FMA and 

HMGP), 

Long 
Term 

High 

Action SMC-23—Continue the County’s partnership with the San Francisquito Creek Joint Powers Authority and neighboring jurisdictions 
to address flooding, sea level rise and other environmental concerns along waterways that lead to the San Francisco Bay and along 
Colma Creek and San Bruno Creek. 
Hazards Mitigated: Flood 
New & Existing 1, 2, 4, 5, 

7,14 
San Mateo County, Public 

Works Department  
N/A Low General Fund Short term High 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Social 
Equity 
Lens 

Priority 
Action SMC-24—Develop education campaigns and other outreach efforts to encourage owners of properties in a floodplain to purchase 
flood insurance. 
Hazards Mitigated: Flood 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12 

San Mateo County, 
Department of Emergency 

Management 

N/A Low General Fund Short term High 

Action SMC-25—Identify roads, bridges and storm drains that could be vulnerable to coastal erosion on County maintained roadways 
and public lands, continue to repair and make structural improvements, and develop a five-year permit for maintenance work in County 
parks to reinforce infrastructure from flooding through protection activities. Work with Caltrans to assess future realignment options of 
Highway 1 due to impacts from climate change and sea level rise. 
Hazards Mitigated: Flood 
New & Existing 1, 2, 3, 5, 7, 

8, 9, 10, 11, 
12, 13, 14 

San Mateo County, Public 
Works Department  

San Mateo 
County, 

Planning and 
Building and 

Parks 
Department 

High General Fund, Grant 
Funding- FEMA HMA 

(BRIC, FMA and 
HMGP), 

Short term High 

Action SMC-26—Develop and implement a new stormwater ordinance and drainage manual to formalize and expand requirements to 
incorporate stormwater retention and low-impact development treatment into new and redevelopment projects to help mitigate 
downstream impacts of severe weather and prevent localized flooding and other hazards. 
Hazards Mitigated: Flooding & Severe Weather 
New & Existing 1, 2, 4, 6, 14 San Mateo County, 

Planning & Building 
N/A Medium General Fund, Grant 

Funding- FEMA HMA 
(BRIC, FMA and 

HMGP), 

Short 
Term 

High 

Action SMC-27—Work with PG&E to add Public Safety Power Shutoff (PSPS) Resource Centers on the Coastside. 
Hazards Mitigated: Severe Weather 
New & Existing 1, 2, 3, 4, 5, 

8, 9,10 
San Mateo County, 

Department of Emergency 
Management 

PG&E Low General Fund Short 
Term 

High 

Action SMC-28—Explore urban heat reduction solutions that prioritizes historically marginalized communities and elevate community-
driven solutions, such as planting trees and installing shade, cooling, and other infrastructure in highly circulated streets. 
Hazards Mitigated: Severe Weather 
New & Existing 1, 2, 3, 4, 5, 

6, 7, 8, 9,14 
San Mateo County, Health 

Department  
Office of 

Sustainability 
Medium General Fund, Grant 

Funding- FEMA HMA 
(BRIC, FMA and 

HMGP), 

Short 
Term 

High 

Action SMC-29—Scale up programs that provide cooling devices to low-income residents while helping them to enroll or qualify for 
energy saving or renewable energy programs. 
Hazards Mitigated: Severe Weather 
New & Existing 1, 2, 3, 4, 5, 

8, 9 
San Mateo County, 

Department of Emergency 
Services 

N/A Medium General Fund, Grant 
Funding-FEMA BRIC 

Short 
Term 

High 

Action SMC-30—Implement a community driven effort to map and validate extreme heat data and impacts in vulnerable communities. 
Hazards Mitigated: Severe Weather 
New & Existing 1, 2, 3, 4, 5, 

8, 9 
San Mateo County, Office of 

Sustainability 
N/A Medium General Fund, Grant 

Funding-FEMA BRIC 
Short 
Term 

High 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Social 
Equity 
Lens 

Priority 
Action SMC-31—Expand vegetation management strategies and programs to develop, find funding and implement vegetation 
management projects within the unincorporated area, including County Parks and right of ways, and particularly in areas identified as 
evacuation zones. Work with CAL FIRE, other Annex Partners (such as RCD), and other stakeholders (such as San Francisco Public 
Utilities Commission and Caltrans) to implement this action. (See Attachment A to this annex) 
Hazards Mitigated: Wildfire 
New & Existing 1, 2, 4, 5, 6, 

7, 8, 9, 10, 
11, 12, 14 

San Mateo County, 
Department of Emergency 

Management 

N/A High General Fund, Grant 
Funding- FEMA HMA 
(BRIC, FMA, HMGP 

and FMAG), 

Short term High 

Action SMC-32—Support existing County policy and develop new policies as needed to reduce drought impacts on residents and 
business, including waiving of fees for replacement domestic wells that have failed due to drought conditions. 
Hazards Mitigated: Drought 
New & Existing 1, 2, 4, 5, 6, 

14 
San Mateo County, Health 

Department 
San Mateo 

County, 
Planning & 

Building Dept. 

Low General Fund Short term High 

Action SMC-33—Utilize Cal OES Tsunami maps and evaluate if maps created by the State can be utilized for public education and 
Coastside signage. Also, evaluate signage for areas that flood similar to tsunamic signage, with an emphasis on flood prone areas and 
evacuation routes. 
Hazards Mitigated: Tsunami 
New & Existing 1, 2, 3, 4, 5, 

7, 8, 9, 10, 
11 

San Mateo County, 
Department of Emergency 

Management 

San Mateo 
County, 

Public Works 

Low General Fund Short 
Term 

High 

Action SMC-34—Strengthen core public health infrastructure for surveillance, laboratory and disease control to mitigate pandemic 
impacts. 
Hazards Mitigated: Health/Pandemic (Hazard of interest) 
New  1, 2, 4, 7, 9, 

10, 11, 12 
San Mateo County, Health 

Department 
N/A Medium General Fund, CDC 

Grants,  
Short term High 

Action SMC-35—Increase situational awareness and trustful communication and engagement with the most vulnerable populations by 
coordinating culturally relevant public health messaging to reduce the risk of outbreaks and maintaining healthcare emergency 
communication infrastructure by coordinating relevant messaging. 
Hazards Mitigated: Health/Pandemic (Hazard of interest) 
New  1, 2, 4, 7, 9, 

10, 11, 12 
San Mateo County, Health 

Department 
N/A Medium General Fund, CDC 

Grants 
Short term High 

Action SMC-36— Enhance preparedness of healthcare facilities through participation in the San Mateo County Healthcare Coalition and 
coordination of the hazard mitigation plan into the Coalition policy and planning process. 
Hazards Mitigated: Health/Pandemic (Hazard of interest) 
New  1, 2, 4, 7, 9, 

10, 11, 12 
San Mateo County, Health 

Department 
N/A Medium General Fund, CDC 

Grants 
Short term High 

Action SMC-37— Rapidly eliminate outbreaks and spread of disease as new disease risks emerge and threaten the public’s health. 
Hazards Mitigated: Health/Pandemic (Hazard of interest) 
New 1, 2, 4, 7, 9, 

10, 11, 12 
San Mateo County, Health 

Department 
N/A Medium General Fund, CDC 

Grants 
Short 
Term 

High 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 1-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do 
Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding Source 

Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 10 High Low Yes Yes Yes High High High 
2 10 High Low Yes Yes Yes High High High 
3 10 High Medium Yes Yes Yes High High High 
4 10 High Medium Yes Yes Yes High High High 
5 10 High Low Yes Yes Yes High High High 
6 10 High Medium Yes Yes Yes High High High 
7 10 High Medium Yes Yes Yes High High High 
8 6 High High Yes Yes No Medium Medium Medium 
9 10 High Low Yes Yes Yes High High High 
10 11 Medium High Yes Yes No Medium Medium High 
11 11 High Low Yes Yes Yes High High High 
12 11 High High Yes Yes No Medium High High 
13 4 High Medium Yes Yes Yes High High Medium 
14 10 High Medium Yes Yes Yes High High High 
15 10 High Low Yes Yes Yes High High High 
16 9 Medium Medium Yes Yes Yes High High High 
17 1 High Medium Yes Yes Yes High High Medium 
18 1 High Medium Yes Yes Yes High High High 
19 2 Medium Medium Yes Yes Yes High High High 
20 5 Medium Medium Yes Yes Yes High High High 
21 5 Medium Medium Yes Yes Yes High High High 
22 2 High Medium Yes Yes Yes High High High 
23 6 High Low Yes Yes Yes High High High 
24 10 High Low Yes Yes Yes High High High 
25 12 High High Yes Yes No Medium High High 
26 5 Medium Medium Yes Yes Yes High Medium High 
27 8 High Low Yes Yes Yes High High High 
28 10 Medium Medium Yes Yes Yes High High High 
29 7 High Medium Yes Yes Yes High High High 
30 7 Medium Medium Yes Yes Yes High Medium High 
31 12 High High Yes Yes No Medium High High 
32 6 Medium Low Yes Yes Yes High High High 
33 10 High Low Yes Yes Yes High High High 
34 8 High Medium Yes Yes Yes High High High 
35 8 High Medium Yes Yes Yes High High High 
36 8 High Medium Yes Yes Yes High High High 
37 8 High Medium Yes Yes Yes High High High 

a. See the introduction to this volume for explanation of priorities. 
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Table 1-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Flood SMC-12, 

21, 22, 23, 
26 

SMC-8, 10, 
12, 15, 22, 

23, 25 

SMC-3, 4, 6, 
24, 33 

SMC-15, 21, 
23, 25  

SMC-3, 4, 5, 
6, 7, 8, 9, 13, 

14, 15, 27 

SMC-12, 15, 
22, 23, 25 

SMC-11, 15, 
16, 17, 21, 

26  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15, 23 
Landslide/Mass 
Movements 

SMC-12, 18 SMC-8, 10, 
12, 15, 18 

SMC-3, 4, 6 SMC-15, 18 SMC-3, 4, 5, 
6, 7, 8, 9, 13, 

14, 15, 27 

SMC-12, 15, 
18 

SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15  
Climate Change/Sea 
Level Rise 

SMC-12 SMC-8, 10, 
12, 15  

SMC-3, 4, 6 SMC-15 SMC-3, 4, 5, 
6, 7, 8, 9, 13, 

14, 15, 27 

SMC-12, 15 SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15  
Earthquake SMC-12 SMC-8, 10, 

12, 15, 19 
SMC-3, 4, 6 SMC-15 SMC-3, 4, 5, 

6, 7, 8, 9, 13, 
14, 15, 27 

SMC-12, 15 SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15  
Wildfire SMC-12, 31 SMC-8, 10, 

12, 15, 31 
SMC-3, 4, 6, 

31 
SMC-15, 31 SMC-3, 4, 5, 

6, 7, 8, 9, 13, 
14, 15, 27 

SMC-12, 15 SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15  
Dam Failure SMC-12 SMC-8, 10, 

12, 15  
SMC-3, 4, 6 SMC-15 SMC-3, 4, 5, 

6, 7, 8, 9, 13, 
14, 15, 27 

SMC-12, 15 SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15, 21 
Medium-Risk Hazards 
Tsunami SMC-12 SMC-8, 10, 

12, 15  
SMC-3, 4, 6, 

33 
SMC-15 SMC-3, 4, 

5, 6, 7, 8, 9, 
13, 14, 15, 

27 

SMC-12, 15 SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15  

Severe weather SMC-12 SMC-8, 10, 
12, 15  

SMC-3, 4, 6 SMC-15 SMC-3, 4, 
5, 6, 7, 8, 9, 
13, 14, 15, 

27, 29  

SMC-12, 15 SMC-11, 15, 
16, 17, 28, 

29, 30 

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 
14, 15, 28, 

29, 30 
Low-Risk Hazards 
Drought SMC-12, 32 SMC-8, 10, 

12, 15  
SMC-3, 4, 6, 

32 
SMC-15 SMC-3, 4, 5, 

6, 7, 8, 9, 14, 
15 

SMC-12, 15 SMC-11, 15, 
16, 17  

SMC-1, 2, 3, 
4, 5, 6, 9, 11, 

14, 15  
a. See the introduction to this volume for explanation of mitigation types. 

1.9 PUBLIC OUTREACH 
Table 1-17 lists public outreach activities for this jurisdiction. 
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Table 1-17. Public Outreach Activities 
Dates Activity Participants/ Target Audience 
February 22 Steering Committee Meeting #1 Steering Committee, Planning Partners & Public 
March 15 Media Release announcing launch of MJLHMP Process and release of 

Survey #1 
Public  

March 20 South Coast Sustainable SC4 Amateur Radio Club Coastside community; Public; 50 participants 
March 22 Steering Committee Meeting #2 Steering Committee, Planning Partners & Public 
March 25 Survey Outreach for Unhoused Populations Senior Coastsiders (Public); 5 participants 
March 25 Public Workshop #1: Risk Assessment and Story Map Public 
April 12 Monthly Meeting #1 (presentation from County staff) Bay Area Community Health Advisory Council 

(Public); 22 participants; 90% African American 
April 13 Email blast to listserv Bay Area Community Health Advisory Council 

(Public); 155 people reached 
April 19 Staff Meeting  Center for Independence of Individuals with 

Disabilities (CID) (Public) 
April 24 Center for Independence of Individuals with Disabilities (CID) 

Emergency Preparedness Program/ Food Distribution Event  
CID (Public); 8 participants 

April 26 Steering Committee Meeting #3 Steering Committee, Planning Partners & Public 
April 29 CID Support Group Public; survey response support; 3 participants 
April 30 CID Virtual Peer Support Group Meeting  Public; 1:1 accessibility support; 1 participant 
May 10 Monthly Meeting #2 (presentation from County staff) Bay Area Community Health Advisory Council 

(Public) 
May 10 Presentation to SAM Board (County staff participating) Public 
May 13 Evergreen Seniors event (panel from various coastal jurisdictions) Senior Coastsiders (Public); 12 participants 
May 24 Steering Committee Meeting #4 Steering Committee, Planning Partners & Public 
June 3 Wildfire Risk and Resilience in San Mateo County, sponsored by 

FSLRRD and the League of Women Voters 
Public 

June 4 Media Release announcing Survey #2 to Community Residents seeking 
input on Mitigation Actions 

Public 

June 7 & 10 Center for Independence of Individuals with Disabilities Staff Meeting 
and Peer Support Group 

Outreach to Vulnerable Community Members; 
15 participants 

June 10  Nuestra Casa Environmental Justice Academy Focus Group Outreach to Vulnerable Community Members; 
25 participants (17 Spanish/8 English) 

June 14 Bay Area Community Health Advisory Council Meeting Outreach to Vulnerable Community Members; 
22 participants; 90% African Americans 

June 17 CID Support Group Public; 6 participants 
June 23 South Coast Sustainable Focus Group Outreach to Vulnerable Community Members; 

57 participants 
June 23 Climate Resilient Communities Event Public with focus on East Palo Alto, Belle Haven 

and North Fair Oaks Communities 
June 24 South Coast Sustainable Focus Group Puente; Public; 15 participants; farmworkers 

and Latinx; Spanish language translation 
June 24 North Fair Oaks Community Council Public 
June 28 Steering Committee Meeting #5 Steering Committee, Planning Partners & Public 
July 13 Pescadero Municipal Advisory Committee Public 
July 20 Presentation to the Menlo Park City Council on the Multi-Jurisdictional 

Local Hazard Mitigation Plan (County staff participating) 
Public 

July 26 Steering Committee Meeting #6 Steering Committee, Planning Partners & Public 
August 12 Public Workshop #2: Review of DRAFT Multi-Jurisdictional Local 

Hazard Mitigation Plan 
Steering Committee, Planning Partners & Public 
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1.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• San Mateo County Building Regulations – The building regulations were reviewed for the capability 
assessment and for identifying plan integration. 

• San Mateo County Zoning Regulations – The zoning regulations were reviewed for the capability 
assessment and for identifying plan integration. 

• San Mateo County Subdivision Regulations – The subdivision regulations were reviewed for the capability 
assessment and for identifying plan integration. 

• San Mateo County Code of Ordinances, Chapter 4.100 – The Code of Ordinances, Chapter 4.1 Storm 
Water Management and Discharge Control Regulations were reviewed for the capability assessment and for 
identifying plan integration. 

• San Francisco Bay Region Municipal Regional Stormwater NPDES Permit – Municipal Regional 
Stormwater Permit was reviewed for the capability assessment and for identifying plan integration. 

• The San Mateo County Emergency Operations Plan – The Emergency Operations Plan was reviewed for 
the capability assessment and for identifying plan integration. 

• The CA. State Civil Code section 1102 – The Civil Code was reviewed for was reviewed for the capability 
assessment. 

• The California Environmental Quality Act – the application of CEQA was reviewed for the capability 
assessment and for identifying plan integration. 

• California Code of Regulations model Water Efficient Landscape Ordinance – the Water Efficient 
Landscape Ordinance was reviewed for the capability assessment and for identifying plan integration. 

• The San Mateo County General Plan – The General Plan was reviewed for the capability assessment and 
for identifying plan integration. 

• The San Mateo County Capital Improvement Plan – the Capital Improvement Plan was reviewed for the 
capability assessment and for identifying plan integration. 

• San Bruno Mountain Habitat Conservation Plan - the Habitat Conservation Plan was reviewed for the 
capability assessment and for identifying plan integration. 

• The San Mateo County Local Coastal Program – The Local Coastal Program was reviewed for the 
capability assessment and for identifying plan integration. 

• Santa Cruz And San Mateo Community Wildfire Protection Plan – The Community Wildfire Protection 
Plan was reviewed for the capability assessment and for identifying plan integration. 

• The San Mateo County Energy Efficient Climate Action Plan - The Climate Action Plan was reviewed for 
the capability assessment and for identifying plan integration. 

• The San Mateo County Emergency Operations Plan - Emergency Operations Plan was reviewed for the 
capability assessment and for identifying plan integration. 

• Threat & Hazard Identification & Risk Assessment (THIRA) – the THIRA was reviewed for the 
capability assessment and for identifying plan integration. 

• The San Mateo County Continuity of Operations Plan – The Continuity of Operations Plan was reviewed 
for the capability assessment. 
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• San Mateo County Public Health Plans – public health plans (Strategies for Building Healthy, Equitable 
Communities Strategic Plan (2015); Vision for a SMC Food and Farm Bill (2017); SMC Community Health 
and Needs Assessment (2019); No Place Like Home Plan (2019); Community Collaboration for Children’s 
Success Neighborhood Action Plans (2019)) were reviewed for the capability assessment and for identifying 
plan integration. 

• The North Fair Oaks Community Plan - The North Fair Oaks Community Plan was reviewed for recent 
and expected future development trends. 

• The San Mateo County Sea Level Rise Vulnerability Assessment – The Sea Level Rise Vulnerability 
Assessment was reviewed to understand the County’s adaptive capacity for climate change. 

• San Mateo County Stormwater Resource Plan – The Stormwater Resource Plan was reviewed for the 
capability assessment and for identifying plan integration. 

• The San Mateo County Green Infrastructure Plan – The Green Infrastructure Plan was reviewed for the 
capability assessment and for identifying plan integration. 

• San Mateo County Drainage Policy – The Drainage Policy was reviewed for the capability assessment and 
for identifying plan integration. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the identification of 
past hazard events and noted vulnerabilities, the risk ranking, and the development of the mitigation action 
plan. 

1.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
To better understand risk and vulnerability, the County could implement a program to digitally map historical 
hazard events and future hazard events and impacts. The County could also review the replacement cost multiplier 
used in the risk assessment for accuracy for this location. 
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Attachment A. 
Project Area Scope Agency  Funding Source Value Start  Status 
FIRE SAFE SMC 
HWY 35 Old La Honda Rd. to Hwy 84 Fire Safe PG&E $80,000  Jul-21 Operational  

Hwy 35 - From Hwy 92 to 
Southern County line 

  CAL FIRE CCI $200,000    In Contracts 

Fire Safe SMC Wildfire 
Resiliency 

San Carlos Parks & 
Thornewood, Wod 

Fire Safe Coastal 
Conservancy 

$189,000  Aug-21   

SMC Hwy 35 Evacuation 
Route 

25 miles of Hwy 35 in SMC  Fire Safe Cal Fire $2,600,000  APPLIED   

WFPD Hazard Map Hazard Risk Map WFPD, 
Wod, PV, SMC 

Fire Safe/ 
WFPD 

Cal Fire $42,000  APPLIED   

SMC Fire Prevention WUI 
Inspections 

Palomar Park, Devonshire Fire Safe OOS $50,000  APPLIED   

SMC Wildfire Resiliency 
Projects 

All WUI Areas within SMC SMC Measure K $1,068,000  PENDING   

SMC Neighborhood 
Chipping 

Select Neighborhoods within 
SMC 

Fire Safe/ 
RCD 

Measure K/ Grant $100,000 
approx. 

NOW   

San Bruno Eucalyptus 
Removal 

Crestmoor Dr./ Cal Trans Hwy 
380 

Fire Safe/ 
Cal Trans  

State $150,000 
approx. 

NOW   

Community Wildfire Prep/ 
Response  

WUI Neighborhoods TBD  S. Coast 
Sustainable 

OOS Unknown NOW   

Wildfire Camera 
Installation 

Select Sites East side of Hwy 
35 

Fire Safe/ 
PANO 

PGE TBD PENDING   

Cuesta La Honda Fuel Reduction Vacant 
Parcels/ Chipping 

Fire Safe/ 
Cal Fire 

Cal Fire/ Grant TBD PENDING   

Skywood Acres 
Neighborhood  

Southeast Wunderlich/ 
Skywood  

SMC Parks/ 
Fire Safe 

Unknown TBD PENDING   

SMC Eucalyptus Removal  Strategic Coastal Eucalyptus 
Removal - MCC Maps 

Fire Safe/ 
Cal Trans 

State TBD PENDING   

RCD (Current Projects)             
Forest Health Quarry Park Shaded Fuel 

Break 
RCD/ SMC 

Parks 
Coastal 

Conservancy 
$1M AUG   

Forest Health  Forest Health across 440 
acres (Huddart & Wunderlich 

County Park, Girl Scout 
Camp) 

RCD/ SMC 
Parks/ Girl 

Scouts 
(Private 

Landowner),  

CAL FIRE FH 
Grant 

$2.5M NOW   

Fuel Reduction Quarry Park/ El Granada 
Eucalyptus Removal SOW 

RCD/ 
Residents 

County $75,000  PENDING   

Vegetation Management Quiroste Valley (Amah 
Mutsun Tribal Band) 

RCD/ State 
Parks 

State Parks  $724,300  NOW   

Cuesta La Honda  Perimeter Shaded Fuel Break 
Cuesta LaHonda 

RCD/ Cal 
Fire 

CCI Grants $1M FUTURE CEQA 
started 

Quarry Park Eucalyptus Removal/ Forest 
Restoration 

RCD/ SMC 
Parks 

Unknown Unknown FUTURE   

Forest Health  Butano State Park 420 acres 
+ LiDAR 

RCD/ SP/ 
SMSN 

CAL FIRE FH 
Grant 

$2.8M PENDING   

Vegetation Management Hypericum control (in 
permitting) 

RCD/ Cal 
Fire/ etc. 

Multiple/ County Ag 50,000 NOW   
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Project Area Scope Agency  Funding Source Value Start  Status 
SMC Neighborhood 
Chipping 

Select Neighborhoods within 
SMC 

Fire Safe/ 
RCD 

FSA Grant $103,500  NOW   

(Projects in Development)             
Coastal Public Works Plan Coastal Com Partnership 

Forest Health Projects 
RCD/ 

Coastal Com 
Unknown Unknown PENDING   

Coastal Regional 
Prioritization Group 

Regional project prioritization RCD/ 
SCRCD/ 
SMSN 

Coastal 
Conservancy  

$40,000  NOW   

Post-fire technical 
assistance 

CZU burn zone- culvert 
replacement, hazard tree 

assessment, erosion control, 
technical assistance 

RCD/ NRCS SMC, NRCS, 
FEMA (pending) 

$260,000  NOW   

Technical Assistance 
Fuels/ Habitat 

Portola Valley Habitat and 
Fuels concerns 

RCD County   NOW   

Technical Assistance 
Fuels/ Habitat 

El Granada Eucalyptus 
Removal 

RCD County   NOW   

Technical Assistance 
Fuels/ Habitat 

Cuesta La Honda project 
development 

RCD County   NOW   

HWY 35 French Broom 
Mapping & BMP 

Developing BMP for invasive 
species management  

CAL FIRE/ 
RCD 

CAL FIRE $20,000  NOW   

Other Agencies             
CAL FIRE / SMC FIRE 
Prescribed Burn 

SFPUC Water Shed/ Crystal 
Springs 

CAL FIRE/ 
SFPUC 

Unknown Unknown Ongoing CEQA 
almost 

completed 
Alert Wildfire Cameras Selected sites in San Mateo 

and neighboring counties 
CAL FIRE/ 

Alert Wildfire 
PGE/ CAL FIRE/ 

Donations 
$150,000+ Ongoing 18 Cameras 

Operational 
6 pending 

TomKat Ranch VMP Fuel Reduction, Habitat 
management, Fire Access 

CAL FIRE CAL FIRE/ Private $50k Ongoing   

Pomponio Ranch VMP Fuel Reduction, Habitat 
management, Fire Access 

CAL FIRE CAL FIRE/ Private $50k Ongoing   

SFPUC Cahil Ridge Fuel 
Break 

Shaded Fuel Break SFPUC SMCF/ CAL FIRE 
Project Engines 

$75K Ongoing   

SFPUC Polhemus Road  Defensible Space behind 
homes on SFPUC lands 

SFPUC SMCF/ CAL FIRE 
Project Engines 

$50K Almost 
Complete 

  

SFPUC Dam Face Burns Fuel Reduction, Dam Safety SFPUC CAL FIRE/ SMCF/ 
PUC/ CCC 

$50K Ongoing   

SFPUC Hwy 35 SOD SOD removal SFPUC SFPUC/ SMCF/ 
CAL FIRE Project 

Engines 

$400K Ongoing   

SFPUC Peninsula 
Watershed Fuel Reduction 

Ongoing Mowing and 
Mastication on SFPUC Lands 

SFPUC SFPUC Contracts $500K Ongoing   

SFPUC Edgewood Park 
Fuel Break 

Reclear Edgewood Park 
Southern Fuel Break from old 

FSC grant 

PG&E/ 
SFPUC 

SFPUC/ PG&E  $400K Almost 
Complete 

  

Junipero Sierra County 
Park 

Fuel Reduction behind homes SM Parks SM Parks/ CAL 
FIRE/ SMCF 

$75K Ongoing   

Truck Trail Maintenance Access Road Maintenance/ 
Fuel Reduction 

CAL FIRE CAL FIRE $150K Ongoing   
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2. TOWN OF ATHERTON 

2.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Dan Larsen, Police Commander 
80 Fair Oaks Lane 
Atherton, CA 94027 
650-752-0506 
dlarsen@ci.atherton.ca.us 

Jen Frew, HR Manager 
80 Fair Oaks Lane 
Atherton, CA 94027 
650-752-0503 
jfrew@ci.atherton.ca.us 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 2-1. 

Table 2-1. Local Mitigation Planning Team Members 
Name Title 
Dan Larsen Police Commander 
Jen Frew Human Resources Manager 
Stephanie B. Davis Contract Principal Planner 
Robert Ovadia Director of Public Works 

2.2 JURISDICTION PROFILE 

2.2.1 Location and Features 
The Town of Atherton is a small semi-rural and residential city in San Mateo County, California. Atherton is 
located in the midst of what has grown to be an almost continuous urban/suburban complex stretching along the 
western shore of San Francisco Bay between the cities of San Francisco and San Jose. The area known as “The 
Peninsula” is constrained by the Bay and the Santa Cruz Mountains. 

The Town employs both full-time Town employees as well as a number of part-time and contract employees. 
While the Town provides local police services, the fire services are supplied by the Menlo Park Fire Protection 
District. Atherton is in the heart of the Mid-peninsula and is bounded by Redwood City on the north side, Menlo 
Park on the east and south side and Woodside on the west. The Town has an area of approximately 3,600 acres or 
5.6 square miles; 89% of which is residential, 5% parks and open space, and 6% public and private schools and 
municipal facilities. 

Atherton, along with most of the San Francisco Bay Area, enjoys a mild Mediterranean climate with warm, dry 
summers and cool, relatively wet winters. December is generally the coolest month and July is the warmest 
month. The annual average rainfall is just over 20 inches, with 90% of that falling November to March. The 
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average year-round temperature is 58° F. Humidity averages 43 to 94 %. Prevailing winds are form the generally 
from the west or north/west and average 4 mph. 

2.2.2 History 
In 1866, The Town of Atherton was known as Fair Oaks, and was a flag stop on the California Coast for the 
Southern Pacific Railroad between San Francisco and San Jose for the convenience of the owners of large estates 
living north of Menlo Park. The entire area was called Menlo Park. It was part of the Rancho de las Pulgas, which 
is now southern San Mateo County. In 1923, Menlo Park wanted to incorporate its lands to include Fair Oaks. 
During a meeting of the representatives of the two communities, the Fair Oaks property owners maintained their 
community as a strictly residential area, and they would incorporate independently. Both groups rushed to 
Sacramento, but the Fair Oaks committee arrived first. It was at that time they realized that they could not keep 
the name Fair Oaks, as it was already the name of a town near Sacramento. It was decided to honor Faxon Dean 
Atherton who had been one of the first property owners in the south peninsula and name the town for him. The 
Town of Atherton was incorporated on September 12, 1923. 

2.2.3 Governing Body Format 
The Town of Atherton is governed by a five-member Town Council. The eight (8) town departments: City 
Manager’s Office, Police, Finance, Public Works, Building, Planning, Library and Parks Department. The Town 
has nine (9) Committees and Commissions that report to the Town Council. 

The Town Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

2.3 CURRENT TRENDS 

2.3.1 Population 
According to the California Department of Finance, the population of Atherton as of January 2020 was 7,031. 
Since 2016, the population has declined at an average annual rate of 0.4 percent. 

2.3.2 Development 
Future new residential development in Atherton is limited since the Town is primarily built out. The only other 
residential development possibilities within the Town may be smaller, sub-dividable areas and the few remaining 
vacant parcels. Any new subdivision would be subject to the minimum development standards of the Atherton 
Municipal Code. 

Table 2-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 
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Table 2-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

• If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

• If yes, describe land areas and dominant 
uses. 

 

• If yes, who currently has permitting 
authority over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

No 

• If yes, briefly describe, including whether 
any of the areas are in known hazard risk 
areas 

 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 26 27 30 21 23 
Multi-Family 0 0 0 0 0 
Other (commercial, mixed use, etc.) 15 24 11 13 5 
Total 41 51 41 34 28 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

Development has been evenly dispersed in the Town. New construction is subject 
to hazards that affect the entire community. 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Future new residential development in Atherton is limited since the Town is primarily 
built out. Redevelopment of existing single family residential properties and 

construction of accessory dwelling units is accounted for in the Town’s General Plan 
and Housing Element. The only other residential development possibilities within the 

Town may be smaller, sub-dividable areas and the few remaining vacant parcels. Any 
new subdivision would be subject to the minimum development standards of the 

Atherton Municipal Code 
 

2.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. 

The findings of the assessment are presented as follows: 
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• An assessment of planning and regulatory capabilities is presented in Table 2-3. 

• Development and permitting capabilities are presented in Table 2-4. 

• An assessment of fiscal capabilities is presented in Table 2-5. 

• An assessment of administrative and technical capabilities is presented in Table 2-6. 

• An assessment of education and outreach capabilities is presented in Table 2-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 2-8. 

• Classifications under various community mitigation programs are presented in Table 2-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 2-10. 
 

Table 2-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment:  ATH Ord. 601 § 2, 2013: Ord. 590 § 2 (part), 2010 (Title 15) 
Zoning Code Yes No No Yes 
Comment: ATH Ord. 582 § 1 (Exh. A) (part), 2009 
Subdivisions Yes No No Yes 
Comment: ATH Ord. 441 § 1 (part), 1988 
Stormwater Management Yes No Yes Yes 
Comment: ATH Ord. 481 (part), 1994/Chapter 8.5 
Post-Disaster Recovery Yes No No Yes 
Comment: Emergency Operations Plan V.1 & V.2, 2000 
Real Estate Disclosure No Yes Yes No 
Comment: CA State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 
Growth Management Yes No Yes Yes 
Comment: (Ord. 441 § 1 (part), 1988) 
Site Plan Review Yes No No Yes 
Comment: Conducted by the Building Department, Public Works, Planning and Fire Department. 
Environmental Protection Yes No Yes Yes 
Comment: ATH Ord. 317 Ch. 12(b) § 1, 1973 
Flood Damage Prevention Yes No No Yes 
Comment: ATH Ord. 494 (part), 1996 
Emergency Management Yes No No Yes 
Comment: ATH Ord. 318 § 1, 1973 
Climate Change Yes No Yes Yes 
Comment: Climate Action Plan, adopted November 2016 
Other Yes No No Yes 
Comment: Chapter 8.54 (Grading, Erosion, and Sediment Control) 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: Town of Atherton General Plan Update Adopted, 2020 Housing Element Update Plan, 2014 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually, in budget. Considered on a 5-year scale, per FY 2015/16 budget. 
Comment:  
Disaster Debris Management Plan No Yes No Yes 
Comment: Countywide Plan is forthcoming 
Floodplain or Watershed Plan No No No Yes 
Comment:  
Stormwater Plan  Yes No No Yes 
Comment: Stormwater Drainage Master Plan Updated in April 2015 
Urban Water Management Plan No Yes Yes Yes 
Comment: CalWater 
Habitat Conservation Plan No No No No 
Comment:  
Economic Development Plan No No No No 
Comment:  
Shoreline Management Plan No No No No 
Comment: Town of Atherton has no shoreline 
Community Wildfire Protection Plan No Yes No Yes 
Comment:  
Forest Management Plan No Yes No Yes 
Comment: Menlo Park Fire Protection District 
Climate Action Plan Yes No No Yes 
Comment: Climate Action Plan (2016) 
Emergency Operations Plan Yes No Yes Yes 
Comment: Emergency Operations Plan V.1 & V.2, 2000 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No Yes No Yes 

Comment: Bay Area UASI 
Post-Disaster Recovery Plan No No No Yes 
Comment: Future plan development 
Continuity of Operations Plan Yes No No Yes 
Comment: No 
Public Health Plan No Yes No Yes 
Comment: San Mateo County 
Other  Yes No No Yes 
Comment: Bike Pedestrian Master Plan, Civic Center Project, Holbrook-Palmer Park Master Plan, Neighborhood Traffic Management 

Program, Drainage Master Plan, Green Infrastructure Plan 
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Table 2-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
• If no, who does? If yes, which department? Building Department 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? Yes 

 

Table 2-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas Yes 
State-Sponsored Grant Programs  No 
Development Impact Fees for Homebuyers or Developers  Yes 

 

Table 2-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Public Works/Planning Dept. 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Building/Planning/Public Works 

Planners or engineers with an understanding of natural hazards Yes Building/Public Works 
Staff with training in benefit/cost analysis Yes Building/Planning/Public Works 
Surveyors No Public Works/Contract 
Personnel skilled or trained in GIS applications Yes Building/Planning/Public Works 
Scientist familiar with natural hazards in local area No Building/Planning/Public Works 
Emergency manager Yes City Manager 
Grant writers Yes Consultants 
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Table 2-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Commander for PD or Assistant to The City Manager 

for Town issues. 
Do you have personnel skilled or trained in website development? No 
Do you have hazard mitigation information available on your website? No 
• If yes, briefly describe.  
Do you use social media for hazard mitigation education and outreach? Yes 
• If yes, briefly describe. News Flash and SM Alerts 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

• If yes, briefly describe. The Town participates as a member of the San 
Mateo County Emergency Managers Association 

which includes topics on hazard mitigation 
Countywide. 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

No 

• If yes, briefly describe.  
Do you have any established warning systems for hazard events? Yes 
• If yes, briefly describe. Emergency Siren for local dam breech/fire within the 

area of Walsh Road (upper west side of Atherton). 
www.smcalert.info. SMC Alert is an opt-in 

countywide notification system that can alert mobile 
devices, 

landlines and send emails 
 

Table 2-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Building Department 
Who is your floodplain administrator? (department/position) Chief Building Official 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 2013 (as part of IBC/CBC building code 

standards adoption) 
Does your floodplain management program meet or exceed minimum requirements? Meets minimum NFIP standards for 

community with no mapped 
SFHA 

• If exceeds, in what ways?  
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

Unknown – No SFHA 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

• If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
• If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
• If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

• If so, what type of assistance/training is needed?  

http://www.smcalert.info/
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Criterion Response 
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
• If yes, is your jurisdiction interested in improving its CRS Classification?  
• If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction?a 56 
• What is the insurance in force? $19,215,000 
• What is the premium in force? $28,426 
How many total loss claims have been filed in your jurisdiction?a 9 
• What were the total payments for losses? $244,589 
a. According to FEMA statistics as of March 31, 2021 

 

Table 2-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0603092 N/A 
DUNS# Yes 091837856 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection (ISO rating) Yes 2 N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
 

Table 2-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Climate Action Plan, adopted November 2016, includes strategy 3.4 “Education and Promotion” to implement identified GHG 

reduction program and policy recommendations. Additionally, in July 2021 the Town hired a part-time Sustainability 
Coordinator to further develop and implement the Town’s Climate Action Plan and other Town-wide sustainability efforts and 
programs. 

Jurisdiction-level monitoring of climate change impacts Low 
Comment:   
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:   
Capital planning and land use decisions informed by potential climate impacts Low 
Comment:   
Participation in regional groups addressing climate risks Medium 
Comment:  Climate Action Plan, adopted November 2016, includes strategy 3.4 “Education and Promotion” to implement identified GHG 

reduction program and policy recommendations. Additionally, in July 2021 the Town hired a part-time Sustainability 
Coordinator to further develop and implement the Town’s Climate Action Plan and other Town-wide sustainability efforts and 
programs, including continued participation in the Regionally Integrated Climate Action Planning Suite (RICAPS) program; a 
collaboration of all cities in San Mateo County to meet their climate action plan goals. 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment:   
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Climate Action Plan, adopted November 2016 includes a series of adopted Greenhouse Gas (GHG) reduction measures, 

including specific program details, implementation, and funding. 
Identified strategies for adaptation to impacts Low 
Comment:   
Champions for climate action in local government departments Low 
Comment:   
Political support for implementing climate change adaptation strategies Medium 
Comment:  In July 2021 the Town hired a part-time Sustainability Coordinator to further develop and implement the Town’s Climate 

Action Plan and other Town-wide sustainability efforts and programs, including continued participation in RICAPS; a 
collaboration of all cities in San Mateo County to meet their climate action plan goals 

Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted Medium 
Comment:  In July 2021 the Town hired a part-time Sustainability Coordinator to further develop and implement the Town’s Climate 

Action Plan and other Town-wide sustainability efforts and programs, including continued participation in RICAPS; a 
collaboration of all cities in San Mateo County to meet their climate action plan goals 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Medium 
Comment:  Climate Action Plan, adopted November 2016, includes strategy 3.4 “Education and Promotion” to implement identified GHG 

reduction program and policy recommendations. Additionally, in July 2021 the Town hired a part-time Sustainability 
Coordinator to further develop and implement the Town’s Climate Action Plan and other Town-wide sustainability efforts and 
programs. 

Local residents’ support of adaptation efforts Medium 
Comment:  Climate Action Plan, adopted November 2016, includes strategy 3.4 “Education and Promotion” to implement identified GHG 

reduction program and policy recommendations. Additionally, in July 2021 the Town hired a part-time Sustainability 
Coordinator to further develop and implement the Town’s Climate Action Plan and other Town-wide sustainability efforts and 
programs. 

Local residents’ capacity to adapt to climate impacts Low 
Comment:   
Local economy current capacity to adapt to climate impacts Low 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

2.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
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mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

2.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan—The Town’s General Plan integrates hazard mitigation through the consideration of 
hazards most likely to impact the County. Seismic Hazards, flooding, urban and wildland fires, climate 
change and the Town’s Emergency Operations Plan are all hazards considered in the Community Safety 
Element, and the importance of open space is described through the Open Space and Conservation 
Element. 

• Climate Action Plan – The Town establishes a framework designed to enhance the Town’s sustainable 
footprint. To the extent feasible and practical, the Town considers the long-term sustainability impacts of 
all governmental decisions; makes the protection and preservation of our natural environment a high 
priority in decision-making; recognizes that community education and participation are key to reaching 
sustainable goals; and seeks to work collaboratively with regional strategic partners to achieve 
sustainability targets. 

2.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Public Outreach–The Town of Atherton recognizes that there are currently public information 
opportunities available to facilitate public engagement regarding hazard mitigation. The Town has 
recently contracted with a part-time Sustainability Coordinator consultant who could potentially assist in 
implementing such public education and outreach efforts. 

2.6 RISK ASSESSMENT 

2.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 2-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

2.6.2 Hazard Risk Ranking 
Table 2-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 2-11. Past Natural Hazard Events 

Type of Event FEMA Disaster # Date 
Damage 

Assessment 
Pandemic DR-3428-CA 3/22/20 Unknown 
Pandemic ER_3428-CA 3/15/20 Unknown 
Winter Storms – El Camino Real and Side Street Flooding N/A Annually in the Winter Unknown 
Winter Storms – Flooding Various Locations   Annually in the Winter Unknown 
Severe Storms DR-3408-CA 4/1/17 Unknown 
Severe Storms DR-3405-CA 3/16/17 Unknown 
Heavy Winds   Annually Unknown 
Earthquake DR-845 10-18-1989 Unknown 
Severe Storm N/A 12-23-2012 Unknown 
Severe Storm DR-1203 2-9-1998 Unknown 
Freezing DR-894 2-11-1991 Unknown 

 

Table 2-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 36 High 
2 Severe weather 24 Medium 
3 Dam Failure 22 Medium 
4 Landslide/Mass Movements 18 Medium 
5 Drought 9 Low 
6 Sea Level Rise / Climate Change 0 Low 
7 Flood 0 Low 
8 Tsunami 0 Low 
9 Wildfire 0 Low 

2.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 
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• Localized flooding in various locations. 

• Flooding along El Camino Real and at side street connections. 

• Tree/Canopy Health – due to recuring droughts and increases in tree diseases. 

• Vulnerabilities to the Atherton Channel drainage system as outlined in the Drainage Master Plan Update 
dated 2015 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

2.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 2-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 2-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

AT-1 – Require preparation of site-specific geologic or geotechnical reports for 
development and redevelopment proposals in areas subject to earthquake-induced 
landslides or liquefaction as mandated by the State Seismic Hazard Mapping 
Act in selected portions of the Bay Area where these maps have been completed, 
and condition project approval on the incorporation of necessary mitigation 
measures related to site remediation, structure, and foundation design, and/or 
avoidance. 

    

Comment: 0ngoing - This is ongoing as per the California Building Code Ch. 18 Section 1803 Geotechnical Soils Reports, and the 
California Geological Survey and Seismic Hazard Zones Map per Chapter 7, 8, Division 2 of the California Public Resources 
Code (Seismic Hazards Mapping Act).; 

AT-2 – Review new development proposals to ensure that they incorporate required 
and appropriate fire mitigation measures, including adequate provisions for occupant 
evacuation and access by emergency response personnel and equipment. Develop 
a clear regulatory framework at the local level to manage the wildland-urban-
interface consistent with sustainable community principles. 

    

Comment: This is ongoing activity – reviews are conducted by the Menlo Fire Protection District – no longer an HMP action item 
AT-3 – Continue maintenance and testing of the Walsh Road Evacuation Siren for 
local dam breech and/or local fire within the west side of Alameda de las Pugals, in 
conjunction with the Fire Department and the California Water Service. 

    

Comment: Ongoing activity – no longer an HMP action item  
AT-4 – Update the Heritage Tree Ordinance to allow/encourage the removal 
dangerous trees, such as Eucalyptus trees, along with an educational component. 

    

Comment: Heritage Tree Ordinance was updated in 2020. Eucalyptus trees are listed as disfavored tree species and are removals are 
not classified as Heritage trees regardless of size or age. 

AT-5 – Establish and enforce requirements for new development so that site-specific 
designs and source-control techniques are used to manage peak stormwater runoff 
flows and impacts from increased runoff volumes. 

    

Comment: This is ongoing activity regulated via the Towns Grading and Drainage requirements and the Town’s Green Infrastructure 
Plan. – no longer an HMP action item 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

AT-6 – Establish and enforce provisions (single family homes) that geotechnical and 
soil-hazard investigations be conducted and filed to prevent grading from creating 
unstable slopes, and that any necessary corrective actions be taken prior to 
development approval. 

    

Comment: Ongoing activity – no longer an HMP action item 
AT-7 – Establish and enforce grading, erosion, and sedimentation ordinances by 
requiring, under certain conditions, grading permits and plans to control erosion and 
sedimentation prior to development approval. 

    

Comment: Ongoing activity – no longer an HMP action item 
AT-8 – Establish and enforce provisions under the creek protection, storm water 
management, and discharge control ordinances designed to control erosion and 
sedimentation. 

    

Comment: Ongoing activity – no longer an HMP action item 
AT-9 – Continual yearly clearing of the Atherton Channel, along with current 
structural integrity improvements along the section of Marsh Road from Middlefield 
Road to Atherton border beginning June 2016. 

    

Comment: Ongoing activity – no longer an HMP action item 
AT-10 – Develop Continuity of Operations/Continuity of Government plans and 
ensure force protection measures are in place in relation to vulnerable critical 
facilities within the Town, such as The Town Civic Center. 

    

Comment: New Town Center currently being built with a project completion of October of 2021. 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   ATH-1 

Comment:  
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

    

Comment: Atherton is listed as a Tree City USA (30 years). The Town does not participate in the CRS or StormReady as there are no 
Special Flood Hazard Areas within the Town limits. The Town has partnered with the San Mateo County Flood & Sea Level 
Rise Resiliency District regarding placement of flow stream gauges in the Atherton Channel. 

Action G-3—Continue to maintain the minimum National Flood Insurance Program 
participation requirement for communities with no mapped Special Flood Hazard 
Area. 

   ATH-4 

Comment: The Town maintains its classification as a NFIP community – last FEMA review was completed in 2020 
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

    

Comment: The San Mateo County Flood and Sea Level Rise Resiliency District has installed a stream sensor in the Atherton Channel 
upstream of the Watkins rail crossing along with an associated rain gauge. Data from the rain gauge and stream sensor are 
being used in support of development of the Flood Early Warning System for Sam Mateo County.  

Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   ATH-2 

Comment: Relevant and associated policies integrated into updated general plan. 
Action G-6—Provide incentives for eligible non-profits and private entities, including 
homeowners, to adapt to risks through structural and nonstructural retrofitting. 

    

Comment: The Town does not have resources to provide such funding. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-7— Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

   ATH-3 

Comment: Ongoing 
Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   ATH-3 

Comment: Ongoing 

2.8 HAZARD MITIGATION ACTION PLAN 
Table 2-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
2-15 identifies the priority for each action. Table 2-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 2-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action ATH-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Flood, Tsunami, Wildfire 

Existing 6, 7, 9, 11, 13 Town of Atherton N/A  High Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action ATH-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community. 
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Drought, Climate Change, Flood, Tsunami, 

Wildfire 
New & Existing 1, 2, 4, 6, 7, 8, 13 Town of Atherton N/A Low Staff Time, General Funds Ongoing 

Action ATH-3—Actively participate in the County-wide initiative and plan maintenance protocols outlined in Volume 1 of this hazard 
mitigation plan. 
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Drought, Climate Change, Flood, Tsunami, 

Wildfire 
New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12, 13, 14  
Town of Atherton County Low Staff Time, General Funds Short-term 

Action ATH-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 13, 14 

Town of Atherton   Low Staff Time, General Funds Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action ATH-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Evaluation of Enhanced Building Code Requirements (Reach Codes) to reduce the carbon footprint of new construction projects 
• Evaluation of the use of solar to reduce carbon footprint of Town facilities 
• Installation of electrical vehicle charging stations at Town facilities 
• Implementation of Green Infrastructure  
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Drought, Climate Change, Flood, Tsunami, 

Wildfire 
New & Existing 1, 2, 3, 4, 5, 8, 10, 14  Town of Atherton County Office of 

Sustainability, 
Peninsula Clean 

Energy 

Low Staff Time, General Funds Short-term 

Action ATH-6— Purchase stationary generators for critical facilities and infrastructure that lack adequate backup power, including Civic 
Center and EOC 
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Flood, Tsunami, Wildfire 

 
Existing 6, 7, 8 Town of Atherton N/A Medium Staff Time, General Funds, 

Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action ATH-7— Improve community response to local emergencies in various ways, including but not limited to: 
• Continued partnership with the Atherton Disaster and Preparedness Team to educate, organize and support residents in preparing for 

emergencies and natural disasters 
• Support CERT training for residents 
• Conducting preparedness drills 
• Community outreach and education vis newsletters and e-blasts 
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Flood, Tsunami, Wildfire 

New & Existing 2, 3, 7, 8, 9, 10, 11 Town of Atherton MPFPD, County 
DEM 

Low Staff Time, General Funds Short-term 

Action ATH-8— Improve community response to flood emergencies in various ways, including but not limited to: 
• Coordinate with San Mateo County Flood and Sea Level Rise Resiliency District for the installation of creek monitoring devices for use 

in local and countywide flood early warning system 
• Conduct community flood preparation, education, and recovery outreach. 
Hazards Mitigated: Earthquake, Severe weather, Dam Failure, Landslide/Mass Movements, Flood, Tsunami, Wildfire 

New & Existing 2, 3, 7, 8, 9, 10, 11 Town of Atherton Flood & Sea Level 
Rise Dist. 

(FSLRRD), Menlo 
Park Fire (MPFPD 

Medium Staff Time, General Fund, 
Grant Funding-EMPG and 

HSGP 

Short-term 

Action ATH-9— Improve local stormwater drainage to alleviate repeated localized flooding, including support and implementation of 
green infrastructure projects 
Hazards Mitigated: Severe weather, Climate Change, Flood 

New & Existing 4, 7, 8 Town of Atherton N/A High Staff Time, General Fund, 
Grant Funding- FEMA HMA 

(BRIC, FMA and HMGP) 

Long-term 

Action ATH-10—Install drainage collection system along El Camino Real to reduce flooding along the State Highway (CA 82) and at side 
street intersections  
Hazards Mitigated: Severe weather, Climate Change, Flood 

New & Existing 4, 7, 8 Town of Atherton Caltrans High Caltrans, Grants FEMA HMA 
(BRIC, FMA and HMGP), 
Staff Time, General Fund 

Long-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action ATH-11— Atherton Channel Improvements – including relining of the concrete channel and other improvements identified in the 
2015 Drainage Master Plan Update  
Hazards Mitigated: Severe weather, Climate Change, Flood 

New & Existing 4, 7, 8 Town of Atherton N/A High Grants FEMA HMA (BRIC, 
FMA and HMGP), Staff 

Time, General Fund 

Long-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 2-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 5 High High Yes Yes No Medium High 
2 7 Medium Low Yes No Yes High Low 
3 14 Medium Low Yes No Yes High Low 
4 13 Medium Low Yes No Yes High Low 
5 8 Medium Low Yes No Yes High Low 
6 3 High Medium Yes Yes No Medium High 
7 7 Medium Low Yes No No Low Low 
8 7 Medium Medium Yes Yes No Medium Medium 
9 3 High High Yes Yes No Medium High 
10 3 High High Yes Yes No Medium High 
11 3 High High Yes Yes No Medium High 

a. See the introduction to this volume for explanation of priorities. 

 

Table 2-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake 2, 3, 5 1 3, 7, 8 5, 6, 7, 8 5 5,8 2, 3, 5, 7, 8 
Medium-Risk Hazards 
Severe weather 2, 3, 5 1 3, 7, 8 5, 9, 10, 11  6, 7, 8 5, 9, 10, 11  8, 9, 10, 11  2, 3, 5, 7, 8 
Dam Failure 2, 3, 5 1 3, 7, 8 5 6, 7, 8 5 8 2, 3, 5, 7, 8 
Landslide/Mass 
Movements 

2, 3, 5 1 3, 7, 8 5 6, 7, 8 5 8 2, 3, 5, 7, 8 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

Low-Risk Hazards 
Drought 2, 3, 5  3 5  5 5 5 
Sea Level Rise/ 
Climate Change 

2, 3, 5  3 5, 9, 10, 11   5, 9, 10, 11  8, 9, 10, 11  5 

Flood 2, 3, 5 1 3, 7, 8 5, 9, 10, 11  6, 7, 8 5, 9, 10, 11  8, 9, 10, 11  2, 3, 5, 7, 8 
Tsunami 2, 3, 5 1 3, 7, 8 5 6, 7, 8 5 8 2, 3, 5, 7, 8 
Wildfire 2, 3, 5 1 3, 7, 8 5 6, 7, 8 5 8 2, 3, 5, 7, 8 
a. See the introduction to this volume for explanation of mitigation types. 

2.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Town of Atherton Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• Town of Atherton Flood Damage Prevention Ordinance—The flood damage prevention ordinance 
was reviewed for compliance with the National Flood Insurance Program. 

• Town of Atherton General Plan—The general plan was reviewed for the full capability assessment and 
for identifying opportunities for action plan integration. 

• Town of Atherton Emergency Operations Plan (EOP)—The EOP was reviewed for the capability 
assessment and for identifying opportunities for action plan integration. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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3. CITY OF BELMONT 

3.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Kacey Treadway, Emergency Services Specialist 
1900 O’Farrell St, Ste. 375 
San Mateo, CA 94403 
650-522-7962 
ktreadway@smcfire.org 

Peter Lotti, Police Lieutenant 
1 Twin Pines Ln, #160 
Belmont, CA 94002 
650-595-7412 
plotti@belmont.gov 

 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 3-1. 

Table 3-1. Local Mitigation Planning Team Members 
Name Title 
Scott Rennie City Attorney 
Jozi Plut City Clerk and Communications Coordinator 
Carlos DeMelo Community Development Director 
Afshin Oskoui City Manager 
Nawel Voelker Management Analyst 
Grace Castenda Acting Finance Director/Treasurer 
Cora Dino Human Resources Director 
Jason Eggers GIS Coordinator 
Pete Lotti Police Lieutenant 
Brigitte Shearer Parks and Recreation Director 
Peter Brown Public Works Director 
Kevin Ortiz Administrative Assistant 
Robert Marshall Fire Marshal 
Kacey Treadway Emergency Services Specialist 
Pat Halleran Emergency Services Specialist 
Bill Euchner Battalion Chief 
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3.2 JURISDICTION PROFILE 

3.2.1 Location and Features 
Known for its wooded hills, views of the San Francisco Bay and stretches of open space, Belmont is a quiet 
residential community in the midst of the culturally and technologically rich Bay Area. Belmont is located in San 
Mateo County, half-way between San Francisco and San Jose. The city is within easy driving distance of the 
Pacific Ocean, three major airports, and major employment centers including San Francisco, Silicon Valley, and 
the East Bay. Belmont borders the cities of San Mateo, San Carlos and Redwood City as well as unincorporated 
San Mateo County. 

The City of Belmont enjoys the San Francisco Bay Area’s Mediterranean-style climate with mild temperatures 
during the summer months and cool temperatures during the winter months. The warmest month of the year is 
July with an average maximum temperature of 80.8 degrees Fahrenheit while to coldest month is in December 
with an average minimum temperature of 38.6 degrees Fahrenheit. The annual average precipitation is 20.16 
inches, with the wettest month of the year being January with an average rainfall of 4.20 inches. 

The City of Belmont and the State of California more broadly continues to be impacted by the effects of climate 
change. Most notably, we are experiencing, including extreme heat and wind events, along with more frequent 
lightning strikes that lead to real and potential wildfires with greater frequency. This has resulted in increased risk 
and severity of wildfire, increased presence of non-native vegetation and more distressed trees. Other concerns are 
extended periods of drought as well as sea-level rise. 

3.2.2 History 
Since its incorporation in 1926, Belmont has grown from a small town of less than 1,000 residents to a 
community of over 26,000. Much of the city’s population and housing growth occurred during the 1950s and 
1960s during the post-war periods. 

3.2.3 Governing Body Format 
The City of Belmont is governed by a five-member city council elected to four-year terms. The council also 
serves as the governing body of the Belmont Fire Protection District, a subsidiary district providing fire services to 
Belmont and the Harbor Industrial Area in unincorporated San Mateo County. Other departments within the city 
include Administrative Services, Community Development, Police and Public Works. The city has two 
commissions: Planning and Parks & Recreation, both of which make recommendations to the council in their 
respective areas. 

The City Council assumes responsibility for the adoption of this plan; and the city’s designated Emergency 
Management Coordinator will oversee its implementation. 

3.3 CURRENT TRENDS 

3.3.1 Population 
According to the California Department of Finance, the population of Belmont as of January 2020 was 26,813. 
Since 2016, the population has decreased at an average annual rate of 0.95 percent. 
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3.3.2 Development 
Over the last five-year period, the City has experienced significant development activity centering on single-
family, multi-unit residential/mixed-use, and accessory dwelling unit construction. Two hotels were also 
constructed during this time period (265 rooms total) along Shoreway Road. Single Family and accessory 
dwelling units construction have been concentrated in the City’s R-1 & HRO Districts, and multi-family 
construction has occurred along the City’s main transportation corridor (El Camino Real). Since 2016, the City is 
averaging approximately 6-7 new homes, and 12 to 24 new accessory dwelling units per year. Since 2016, over 
106 new multi-family units have been constructed (all located between the 400-600 Blocks of El Camino Real. 
Another 66 units are currently under construction. For an approximation of residential development anticipated 
(and where) over the next five-year period, refer to Table 3-2. Also, for the next five-year period, while difficult 
to forecast where and under what level of intensity, the City is fielding many inquiries for possible large format 
Biotech/Life Sciences Commercial Development. Likely locations for future Biotech/Life Sciences construction 
include Island Parkway/Concourse Drive (current Oracle Properties currently for sale), Unincorporated Harbor 
Industrial Area—in particular along both the north & south sides of Harbor Boulevard, and Shoreway Road 1300-
1400 Block. 

Table 3-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

3.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 3-3. 

• Development and permitting capabilities are presented in Table 3-4. 

• An assessment of fiscal capabilities is presented in Table 3-5. 

• An assessment of administrative and technical capabilities is presented in Table 3-6. 

• An assessment of education and outreach capabilities is presented in Table 3-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 3-8. 

• Classifications under various community mitigation programs are presented in Table 3-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 3-10. 
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Table 3-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

Yes  

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

Two parcels; approximately 13k square feet total area 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

Yes  

If yes, describe land areas and dominant uses. 608 Harbor Boulevard; Multi-family housing – 103 units; approximately 30k square 
feet total area. 

If yes, who currently has permitting authority 
over these areas? 

Joint permitting authority has been established between the City of Belmont & County 
of San Mateo. 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes  

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Over the next 5-year period, significant development activity is anticipated along El 
Camino Real (178 multi-family units); Old County Road (535 multi-family units); Hill 

Street (16 multi-family units); and Davis Drive (80k Commercial Office) 
How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 6 5 12 1 9 
Multi-Family 0 106 0 0 66 
Other (commercial, mixed use, etc.) 4 5 0 0 1 
Total 10 116 1 1 76 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 0 
• Landslide: 0 
• High Liquefaction Areas: 0 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 0* 
Development permit activity during the 2016-2021 Plan cycle has occurred primarily 
in five locations: El Camino Real (3 mixed use projects with a total of 172 residential 
units & 18,500 SF of commercial space); Shoreway Road (2 hotels with 265 rooms 
total); Island Parkway (new 60k auto dealership); Davis Drive (new 60k Private 
Middle School); and Merry Moppett Drive (new 12k Private Elementary School) 
*Pending revised hazard maps 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Refer to response regarding anticipated major redevelopment. 
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Table 3-3. Planning and Regulatory Capability 

  Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code  Yes  No Yes No 
Comment: Adopted Triennial Building Code Standards via City Ordinance #2019-1144 on Dec.10,2019 as mandated by the State. 

Other Jurisdiction includes the California Building Standards Commission. 
Zoning Code  Yes  No No Yes 
Comment: 2035 General Plan update and Belmont Village Specific Plan adopted in November 2017; Zoning Code modifications 

adopted in November 2017 to implement and maintain General Plan & Belmont Village Specific Plan consistency. Zoning 
Base map amendments adopted in March 2018 to further implement General Plan. Various State Assembly bills or Federal 
Legislation enacted require local compliance (exp. Secondary Dwelling Units, State Housing Law, Wireless Communications 
Facilities); Belmont complies as appropriate with these mandates. 

Subdivisions  Yes No Yes Yes 
Comment: City’s Subdivision Ordinance Adopted 1985; amended periodically. Subject to ongoing compliance and consistency with 

State of California Subdivision Map Act. 
Stormwater Management  Yes Yes Yes No 
Comment: Referenced in City Municipal Code Chapter 9(Grading) & Chapter 21 (Sewers and Sewage Disposal). City is also part of the 

San Mateo County Pollution Prevention Program. Other jurisdiction includes the State and Regional Water Quality Control 
Board. Federal Clean Water Act also mandates. 2009 Storm Drain Master Plan 

Post-Disaster Recovery  No Yes  No Yes  
Comment: Authority: San Mateo County, Cal OES 
Real Estate Disclosure  No No Yes No 
Comment: Sale/Purchase of real estate must comply with Real Estate Transfer Disclosure provisions as per California Civil Code 

§1102, Et Seq. 
Growth Management  Yes No Yes No 
Comment: Addressed in adopted 2035 Belmont General Plan update (Nov 2017). Further addressed in Belmont’s adopted 2015-2023 

Housing Element update (May 2015). 
Site Plan Review  Yes No  Yes No 
Comment: Site Plan Reviews facilitated primarily through Community Development and Public Works. California Building Code Section 

107.2.1 provides guidance/information on construction documents in general terms as follows: Construction documents 
shall be of sufficient clarity to indicate the location, nature and extent of the work proposed and show in detail that it will 
conform to the provisions of this code and relevant laws, ordinances, rules, and regulations, as determined by the building 
official. 

Environmental Protection  Yes Yes Yes  No 
Comment: City Municipal Code (multiple sections), Municipal Regional Permit (MRP) with Bay area Regional Water Quality Control 

Board, CEQA documentation, mitigations, and Conditions of Approval. The laws/rules governing the CEQA process are 
contained in CEQA statute (Public Resources Code Section 21000 and following), the CEQA Guidelines (California Code of 
Regulations, Title 14, Section 15000 and following), published court decisions interpreting CEQA, and locally adopted 
CEQA procedures. 

Flood Damage Prevention  Yes Yes No  No 
Comment: FEMA policy adopted in Belmont Municipal Code Sec. 7-208 on 11/27/01. Flood Insurance Rate Maps are adopted by 

FEMA for Belmont. 
Emergency Management  Yes  Yes  Yes  Yes 
Comment: Belmont Emergency Operations Plan 2017 
Climate Change  Yes  No Yes No 
Comment: Belmont Climate Action Plan (CAP) adopted in November 2017. Policy guidance provided in adopted CAP & 2035 General 

Plan regarding Climate Mitigation. 
Other - Notre Dame Dam Maintenance  Yes  Yes  No No 
Comment: City Code, Army Corp of Engineers/ Dept of Water Resources 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

3-6 

  Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan  Yes No  Yes No 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: Adoption of the 2035 Belmont General Plan Update (November 2017) included the Safety Element Chapter which provides 

background/conditions, and goals/policies/action items for the topics of Seismic & Geological Hazards, Flooding Hazards, 
Hazardous Materials & Operations, Utilities, Fire Hazards, and Public Safety & Emergency Management. The LHMP is also 
referenced in the adopted Safety Element. 

Capital Improvement Plan  Yes No No No 
How often is the plan updated? Annually 
Comment:  
Disaster Debris Management Plan  No  Yes  No Yes 
Comment: County is working on developing a disaster debris management plan, expected in 2022. Cities would then work to comply 

with the Plan. 
2022 County Plan with Belmont Annex 

Floodplain or Watershed Plan  No Yes  Yes Yes 
Comment: Flood Insurance Rate Map adopted by FEMA. Notre Dame Dam Failure Plan which is an adjacent item to this. 
Stormwater Plan   Yes Yes Yes  No 
Comment: Stormwater Master Plan adopted by Council in 2009. Update to the plan currently underway.  
Urban Water Management Plan  No Yes Yes  No 
Comment: Mid-Pen Water develops the plan - adopted in 2016. 
Habitat Conservation Plan  No No No No 
Comment: Conservation element of the General Plan contains goals, policies, objectives, and action plan items specific to habitat 

conservation. 
Economic Development Plan  Yes No No No 
Comment: Addressed in 2035 Belmont General Plan Update & Belmont Village Specific Plan. Economic Development goals, policies, 

objectives, and action plan items are featured within the General Plan & Belmont Village Specific Plan. 
Shoreline Management Plan  No No No No 
Comment: Not applicable. The City does not maintain a shoreline. 
Community Wildfire Protection Plan  No No No Yes 
Comment: Community Wildfire Mitigation Plan being asked for in next fiscal year budget. 

Current name is Wildfire Mitigation Plan and is awaiting funding 
Vegetation Management Plan  No No No Yes 
Comment: Awaiting funding in next fiscal year budget. 

VMP is awaiting funding. 
Climate Action Plan  Yes No Yes  No 
Comment: Belmont Climate Action Plan (CAP) adopted in November 2017. CAP includes background/conditions, 

goals/policies/objectives, action plan items, and 23 performance measures addressing reduction in community and municipal 
Greenhouse Gas Emissions (GHG). 

Emergency Operations Plan  Yes No No Yes 
Comment: Last revision 3/14/2017. 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

 No  No  No Yes 

Comment: Was part of initial Hazard Mitigation Plan Annex with ABAG in 2005. Bay Area UASI THIRA 
Post-Disaster Recovery Plan  No Yes  No Yes 
Comment:   
Continuity of Operations Plan  No No No Yes 
Comment: COOP/COG Plan is under development, projected for 2022. 
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  Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Public Health Plan  No Yes  No No 
Comment: Public Health Department is a part of San Mateo County Health System 
Other: Belmont Village Specific Plan  Yes No No No 
Comment: Belmont Village Specific Plan adopted in Nov 2017. This area plan and the entirety of El Camino Real within the borders of 

Belmont, has been designated a “Priority Development Area (PDA)” by the Bay Area’s regional planning agency. 

 

Table 3-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Community Development 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No 

 

Table 3-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No  
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other – Property related storm fees and Property Taxes as examples Yes – Property Related Storm Fee being considered, 

Property Taxes 
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Table 3-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Department of Public Works/City 
Engineer, Public Works Director, Senior 

Civil Engineer, City Planning Staff 
Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Department of Public Works/All 
Engineering and Inspection personnel 

Planners or engineers with an understanding of natural hazards Yes Department of Public Works/Assistant 
Public Works Director/City Engineer, 

Senior Civil Engineer, City Planning Staff 
Staff with training in benefit/cost analysis Yes Department of Finance/Deputy Finance 

Director and Controller  
Surveyors Yes Department of Public Works/Senior Civil 

Engineer 
Personnel skilled or trained in GIS applications Yes Department of Information 

Technology/GIS Coordinator, 
Department of Public Works/Engineering 

Technician/Associate Civil 
Engineer 

Scientist familiar with natural hazards in local area No   
Emergency manager Yes Contracted in JPA with SMCFD / City 

Manager / Fire Chief/ Belmont PD is a 
Liaison position 

Grant writers No   
Other No  
 

Table 3-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, PIO through Belmont Police Department and 

City Manager’s Office 
Do you have personnel skilled or trained in website development? Yes, personnel within each city department as well 

as support through Information Technology 
Department 

Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Dedicated web page linked under “About Belmont” 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Outreach/Education provided primarily through 

Nextdoor, Twitter, City Website, and City Manager’s 
Weekly Update 

Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. City of Belmont Planning Commission, Parks & 
Recreation Commission 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes, Limited 

If yes, briefly describe. Vegetation Management Program providing 
information on wildfire threat within community 

Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. SMC Alert in partnership with San Mateo County 

DEM 
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Table 3-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Department of Public Works 
Who is your floodplain administrator? (department/position) Public Works Director or Assistant Public 

Works Director/City Engineer 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 11/27/01 
Does your floodplain management program meet or exceed minimum requirements? Exceeds 
If exceeds, in what ways? Belmont Ordinance adopted exceeds the 

minimum requirements. For example, 
building in Zone A shall be elevated 2 feet 

higher than adjacent grade. This is 
more than the 1 foot required by FEMA. 

When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

September 9, 2010 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? Staff may need continuous training to 
update their knowledge about most current 

requirements. 
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification? N/A 
If no, is your jurisdiction interested in joining the CRS program? Yes 
How many flood insurance policies are in force in your jurisdiction?a 74 
What is the insurance in force? $367,041 
What is the premium in force? $2,282 
How many total loss claims have been filed in your jurisdiction?a 29 
What were the total payments for losses? $178,678 
a. According to FEMA statistics as of April 26, 2021 

 

Table 3-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608105108 Unknown  
DUNS# Yes 068863091 Prior to early 1980s 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection Yes ISO Class 2 2012 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
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Table 3-10. Adaptive Capacity for Climate Change 
Criterion Jurisdiction Rating 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Low 
Comment:  There are no Belmont stand-alone FTEs dedicated to sustainability/climate change assessment. Individual staff members 

from operating departments provide contributions as necessary to address climate change matters.  
Jurisdiction-level monitoring of climate change impacts Low 
Comment:  See comment above.  
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  See comment above. 

 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  The City relies on regional agency assistance via the County of San Mateo Sustainability Division & third-party consulting 

firms to generate the City’s local & municipal GHG inventory/metrics. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  The City considers climate change objectives in preparing Belmont’s Capital Improvement Program and advancement of 

sustainability initiatives. 
Participation in regional groups addressing climate risks Medium 
Comment:  City staff attend regional agency meetings in concert with the County of San Mateo Sustainability Division & the Regionally 

Integrated Climate Adaptation Program group (RICAPS) to understand climate change/sustainability topics, strategies, and 
best practices. 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  Authority is conferred to City staff to consider climate change in public decision-making. As noted earlier, there is no 

dedicated staff specific to sustainability management. 
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:  Strategies and performance measures (23) established as part of adopted 2017 CAP to address GHG mitigation.  
Identified strategies for adaptation to impacts Medium 
Comment:  Refer to adopted 2017 CAP for these strategies. 
Champions for climate action in local government departments Low 
Comment:  As noted earlier, No FTEs are specifically dedicated to sustainability/climate change assessment. Individual staff members 

from operating departments provide contributions as necessary to address climate change matters. 
 

Political support for implementing climate change adaptation strategies High 
Comment:  The Belmont City Council & City Manager’s Office are supportive of climate change adaption strategies & implementation.  
Financial resources devoted to climate change adaptation Low 
Comment:  See comments above regarding staff resources/FTEs. 
Local authority over sectors likely to be negative impacted Low 
Comment:  Individual privately held properties that are likely to be negatively impacted due to their location may include a range of 

sectors from residential, commercial and utilities. The City may exert limited authority over privately held property through its 
development review process. 
 



 3. City of Belmont 

 3-11 

Criterion Jurisdiction Rating 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Unsure 
Comment:  The draft Local Hazard Mitigation Plan will include identification of climate risk factors such as urban fire zone, etc. The draft 

Plan will be shared with the community to build knowledge and understanding of climate risk. The City will hold a public 
meeting on the draft plan and consider community input prior to adoption. 
 

Local residents’ support of adaptation efforts Unsure 
Comment:  No information available. 

 
Local residents’ capacity to adapt to climate impacts Unsure 
Comment:  No information available. 

 
Local economy current capacity to adapt to climate impacts Unsure 
Comment:  No information available. 

 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  No information available. 

 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement; Low = Capacity 

does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

3.5 INTEGRATION WITH OTHER PLANNING INITIATIVES 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

3.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Belmont General Plan—Belmont’s Adopted 2035 General Plan Update (November 2017) integrates the 
local hazard mitigation plan through the development of goals, policies, and actions within the following 
elements: 

 Safety—is AB2140 compliant by referencing the city’s hazard mitigation plan and associated 
planning efforts and plan development, and addresses vulnerabilities including seismic and geologic, 
flooding (including dam inundation & sea level rise), hazardous materials, utilities, fires (urban & 
wildland) hazards. 

 Land Use—references updating area plans with creating design standards for the interface between 
open spaces and neighborhoods within the wildland urban interface zone, as well as the combination 
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of geologic, flood, steep slope, and wildland fire hazards within both the San Juan and Western Hills 
Area Plans. 

 Parks, Recreation and Open Space—addresses the continuation of programs to reduce the fire 
danger in open space areas and evaluating the necessity of a stream buffer overlay zone around 
Belmont Creek to facilitate management and protection of the waterway and developed areas 

 Conservation—addresses the reduction of wildland fire and pathogen threats (such as Sudden Oak 
Death) throughout the open space areas, restoration of Belmont Creek to enhance flood control, 
preservation/conservation of water resources in partnership with Mid-Peninsula Water District, 
maintaining and improving the reliability of the city’s storm drainage system to reduce flooding, and 
the development of a Climate Action Plan. 

• San Juan Hills Area Plan—plan addresses unique conditions within the San Juan Hills area, including 
geologic (seismic, landslides, steep slope) and flooding as well as goals, objectives and policies 
addressing such conditions including adoption of geologic maps, requiring geologic investigations as part 
of applications for development and adherence to land use policies. 

• Western Hills Area Plan—plan addresses unique conditions within the San Juan Hills area, including 
geologic (seismic, landslides, steep slope) and flooding as well as goals, objectives and policies 
addressing such conditions including adoption of geologic maps, requiring geologic investigations as part 
of applications for development and adherence to land use policies. 

• City of Belmont Emergency Operations Plan—EOP includes a Threat Summary and Assessments 
chapter addressing earthquake, hazardous materials, flooding, dam failure, transportation accident, 
landslides, wildfire, oil spill, tsunami, civil unrest, and national security emergency. 

• CERT—Community Emergency Response Team (CERT) - The Community Emergency Response 
Teams train regularly to be prepared for emergency response and recovery. Having these teams in place 
with training in triage, medical response and search and rescue will enhance responsiveness after a 
disaster and mitigate the impact that effects would have had on individuals and property if left 
unattended. 

3.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Notre Dame Dam Emergency Action Plan—plan needs to be updated to better incorporate hazard 
mitigation goals, risk assessment and/or recommendations of the hazard mitigation plan. 

• San Juan Hills Plan—update of plan is a long-range implementation priority addressed in the Land Use 
Element of the General Plan and needs to better incorporate hazard mitigation goals, risk assessment 
and/or recommendations of this hazard mitigation plan, including the incorporation of the wildland-urban 
interface (WUI) threat. 

• Western Hills Area Plan—update of plan is a long-range implementation priority addressed in the Land 
Use Element of the General Plan and needs to better incorporate hazard mitigation goals, risk assessment 
and/or recommendations of this hazard mitigation plan, including the incorporation of the wildland-urban 
interface (WUI) threat. 

• City of Belmont Climate Action Plan—Climate Action Plan adopted in conjunction with 2035 Belmont 
Comprehensive General Plan Update (November 2017). 

• City of Belmont Emergency Operations Plan—EOP needs to be updated to better incorporate goals, 
risk assessment and recommendations of this newly revised mitigation plan. 
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• Vegetation Management Plan—plan to assess City open space property topography and vegetation and 
to develop a prescriptive plan for future maintenance and care of this area. 

• Wildfire Mitigation Plan—plan to identify actionable, measurable, and adaptive plan to reduce the risk 
of potential wildfire ignition and propagation in Belmont’s WUI areas through enhanced system 
hardening, situational awareness, and operational practices. Wildfire Mitigation Plan, if funded, would 
integrate into San Juan Hills and Western Hills Area Plan. 

• City of Belmont Continuity of Operations/Continuity of Government Plan—plan to identify essential 
functions within the City of Belmont’s operation with recovery time objectives, essential personnel, 
backup systems and orders of succession/delegation. 

3.6 RISK ASSESSMENT 

3.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 3-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction. 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 3-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Power 
Outages/Disruption 

N/A  Fall 2019 
Summer 2020 

Fall 2020 
 

Pacific Gas & Electric’s Public Safety Power Shutoff (PSPS) program 
and Rolling Blackouts done in response to Climate Change and 
Severe Weather Conditions to help prevent wildfires and prevent 
strain on the power grid (Secondary Hazard to Climate Change, 

Extreme Weather, Windstorms, Severe Storms and Wildfire Hazards) 
Damage Assessment: Unknown 

Extreme Weather N/A Winter 2018 
Fall 2019 

Winter 2019 
Summer 2020 

Extreme temperatures including summer heat and winter cold linked to 
Climate Change. Foster City has activated cooling centers and 

shelters for citizens in response. 
Damage Assessment: Unknown 

Wildland Fire N/A September 21, 2020 40 homes evacuated; fire contained to approx. 2 acres 
Drought N/A 2014-2017 

July 2021 
In January 2014, the Governor proclaimed a State of Emergency and 

directed State officials to take all necessary actions to prepare for 
drought conditions. As of July 8, 2021, San Mateo County has been 

included in the Governor’s emergency declaration. 
Damage Assessment: Unknown 

Severe Winter 
Storm 

DR-4308 February 1-23, 2017 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Winter 
Storm 

DR-4305 January 18-23, 2017 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Winter 
Storm 

N/A December 11, 2014 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown  

Severe Winter 
Storm 

N/A December 17-19, 2010 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Winter 
Storm 

N/A January 18-22, 2010 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Autumn 
Storm 

N/A October 13, 2009 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Winter 
Storm 

N/A January 25-28, 2008 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 
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Type of Event FEMA Disaster # Date Damage Assessment 
Severe Winter 
Storm 

N/A January 3-7, 2008 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Spring 
Storm 

N/A April 3-5, 2006 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Spring 
Storm 

N/A March 27, 2006 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Landslides 
(Courtland Rd & 
Vine St) 

N/A February 2005 Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Severe Winter 
Storm 

DR-1203 December 1997- 
February 1998 

Localized flooding, mud/debris flow, downed trees 
Damage Assessment: Unknown 

Loma Prieta 
Earthquake 

DR-845 October 17, 1989 $37,662 

3.6.2 Hazard Risk Ranking 
Table 3-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 3-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score  Risk Category  

1 Landslide/Mass Movements 60 High 
2 Wildfire 51 High 
3 Sea Level Rise / Climate Change 45 High 
4 Earthquake 42 High 
5 Flood 36 High 
6 Dam Failure 30 High 
7 Severe weather 24 Medium 
8 Drought 9 Low 
9 Tsunami 0 Low 

3.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 
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Other Noted Vulnerabilities 
No jurisdiction-specific issues were identified based on a review of the results of the risk assessment, public 
involvement strategy, and other available resources. 

3.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 3-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 3--13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

BM-1—Where appropriate, support retrofitting, purchase or relocation of structures 
located in high hazard areas and prioritize those structures that have experienced 
repetitive losses. 

  X BEL-1 

Comment: Budget/Resource limitations have constrained establishing this type of program; carry over for the next plan cycle. 
BM-2—Integrate the hazard mitigation plan into other plans, ordinances and 
programs that dictate land use decisions within Belmont. 

  X BEL-4 

Comment: Ongoing process and should keep for future development but it has been incorporated into plans in the past 5 years. 
BM-3—Develop and implement a program to capture perishable data after 
significant events (e.g., high water marks, preliminary damage estimates, damage 
photos) to support future mitigation efforts including the implementation and 
maintenance of the hazard mitigation plan. 

  X BEL-15 

Comment: This program is still applicable but had not been created in the past five years due to limited significant events. 
BM-4—Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

  X BEL-5 

Comment: Completed but it is an ongoing process that should continue in the next years’ plan. 
BM-5—Actively participate in the plan maintenance protocols outlined in Volume I of 
the hazard mitigation plan. 

  X BEL-5 

Comment: Completed but it is an ongoing process that should continue in the next years’ plan. 
BM-6— Continue to maintain good standing and compliance under the National 
Flood Insurance Program (NFIP). This will be accomplished through the 
implementation of floodplain management programs that will, at a minimum, meet 
the requirements of the NFIP: 
Enforcement of the flood damage prevention ordinance 
Participate in floodplain identification and mapping updates 
Provide public assistance/information on floodplain requirements and impacts. 

  X BEL-10 

Comment: Completed, but it is an ongoing process that should continue in the next years’ plan. 
BM-7—Work with building officials to identify ways to improve the jurisdictions’ 
BCEGS classification. 

  X BEL-3 

Comment: Ongoing process; keep for next plan cycle. 
BM-8—Develop a post-disaster recovery plan and a debris management plan.   X BEL-3 
Comment: With the new debris management plan being a County initiative with City Support, it would be beneficial to move this to 

another bullet point. A post disaster recovery plan is still needed. 
BM-9—Participate in programs such as Firewise, StormReady and the Community 
Rating System. 

  X BEL-16 

Comment: Participation in the example programs as well as others is still ongoing and applicable. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

BM-10—Develop a Soft Story Retrofit Program requiring property owners to 
seismically strengthen vulnerable residential buildings in Belmont modeled after City 
& County of San Francisco’s Program. 

  X BEL-2 

Comment: Some elements of this program were integrated into processes over the past 5 years, but a dedicated stand-alone program 
has not been established and should be carried over to the next plan. 

BM-11—Develop a Continuity of Operations Plan (COOP) to ensure the 
continuation of government functions following a significant event. 

  X BEL-7 

Comment: Due to limitations (budget, staff time, and prioritization), this item should be carried over to the next plan as it is still 
important to complete. 

BM12— Develop inventory of vulnerable populations (i.e., school children, elderly) 
within Belmont as well as a communications and resource allocation plan specific to 
target population. 

  X BEL-19 

Comment: There has been some work done in this area, but it would be beneficial to carry over into the next plan to ensure that a 
more complete inventory of this data set is done (reference Jason’s data map) 

BM-13—Develop emergency preparedness outreach program targeting vulnerable 
populations (i.e., school children, elderly) within community. 

  X BEL-18 

Comment: This is an ongoing element that should be carried over to next year’s plan. 
BM-14—Coordinate the dredging of City waterways, such as Water Dog Lake, to 
regain lost water storage capacity and reduce flood risk. 

  X BEL-20 

Comment: This item should carry over, but the language has been updated accordingly. This was not completed in the last 5-year 
cycle because CA DWR was preparing new inundation projections and maps. 

BM-15—Develop mapping of geologically active areas within Belmont for the 
purpose of adopting plans similar to the city’s San Juan Area Plan, which serves as 
a means to develop focused policies designed to address unique problems and 
assets in the area. 

  X BEL-17 

Comment: This should be carried over to next year’s plan as there were limitations such as prioritization in completing this project. 
BM-16—Identity needs associated with a permanent drainage solution for the areas 
east of Highway 101 in Belmont. 

 X   

Comment: This item is no longer needed as the infrastructure needs have changed and should be removed in future plans. 
BM-17—Coordinate with the California Department of Forestry and Fire Protection’s 
Fire and Resource Assessment Program on expanding the very high Fire Hazard 
Severity Zone to the San Juan Canyon area of Belmont. 

  X BEL-26 

Comment: This is an ongoing item, however with the pending revision of Fire hazard maps by Cal Fire, certain areas may change. 
BM-18— Facilitate improvements to Water Dog Lake Road for public safety access 
to open space areas in Belmont. 

  X BEL-25 

Comment: Minor repairs and maintenance have been performed, but this item should carry over to the next 5-year plan.  
BM-19—Partner with Mid-Peninsula Water District on providing water conservation 
outreach & education to community. 

   BEL-22 

Comment: Completed, but ongoing. 
BM-20—Coordinate inventory and assessment of drought stressed and/or diseased 
trees within Belmont. 

  X BEL-25 

Comment: This item should carry over to the next plan as there were limitations such as limited staff in completing this. 
BM-21—Develop long-term strategy for replacement of distressed roadways 
throughout Belmont. 

X    

Comment: Pavement Management Plan (2021-2026) was completed in 2020. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

BM-22—Work with Mid-Peninsula Water District on incorporating procedures into 
city’s Emergency Operations Plan (EOP) addressing potential failure of non-seismic 
retrofitted water tanks. 

  X BEL-9 

Comment: The EOP has not been updated in this time frame and should carry over to the next plan/also ongoing because of water 
tank upgrades. 

BM-23—Map inundation areas associated with Water Dog Lake Dam failure. X    
Comment: Shape file of flood plain and incorporated into other submitted plans. 
BM-24—Expand public outreach/education and emergency notification to include 
Water Dog Lake Dam failure threat. 

  X BEL-18 

Comment: Completed, but ongoing. 
M-25—Continue to work with local electric utility on the city’s Utilities 
Undergrounding Program. 

  X BEL-23 

Comment: This is an ongoing item that should be carried over to the next plan. 
Action G-1—Provide incentives for eligible non-profits and private entities, including 
homeowners, to adapt to risks through structural and nonstructural retrofitting. 

  X BEL-2 

Comment: This is an ongoing item that should be carried over to the next plan. 

3.8 HAZARD MITIGATION ACTION PLAN 
Table 3-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
3-15 identifies the priority for each action. Table 3-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 3-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BEL-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire 

Existing 1, 7, 13, 14  Belmont N/A Medium Staff Time, General 
Fund, Grant Funding 

FEMA HMA (BRIC, FMA 
and HMGP) 

Long-Term 

Action BEL-2 - Develop a Soft Story Retrofit Program requiring property owners to seismically strengthen vulnerable residential 
buildings, modeled after the City & County of San Francisco’s program. Provide information for homeowners and eligible non-profit and 
private entities to adapt to risks through structural and non-structural retrofitting. 
Hazards Mitigated: Earthquake, Landslide/Mass Movement  

Existing 1, 6, 8, 9, 13 Belmont  N/A High Staff Time, Grant 
Funding- FEMA HMA 

(BRIC, FMA and HMGP) 

Long-Term 

Action BEL-3–Adopt and enforce the latest edition of the California Building Standards Code with additional local requirements as 
necessary tailored to Belmont. Work with buildings officials to identify ways to improve the city’s BCEGS classification. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire 

New & Existing 1, 6, 7, 8,13 Belmont  SMCFire Low Staff Time, General 
Fund, Grant Funding-
FEMA-BRIC (C&CB) 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BEL-4— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 3, 5, 6, 7, 8, 9, 10, 

11 
Belmont  SMCFire Low Staff Time, General 

Fund 
Ongoing 

Action BEL-5—Actively participate in the plan maintenance protocols outlined in Vol. 1 of this hazard mitigation plan and support County-
wide initiatives identified in Vol. 1. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 5, 6, 7, 8, 10, 11 Belmont  SMCFire Low Staff Time, General 

Fund 
Ongoing 

Action BEL-6— Develop plans such as a post-disaster recovery plan to mitigate current and future hazards. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
 

New & Existing 1, 5, 6, 7, 8, 9, 11 Belmont 
  

SMCFire High Staff Time, General 
Fund, Grant Funding-

EMPG and HSGP 

Long-Term 

Action BEL-7 – Develop a Continuity of Operations Plan (COOP/COG) to ensure the continuation of government functions following a 
significant event. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 8, 9,11 Belmont  SMCFire Medium Staff Time, General 

Fund 
Short-Term 

Action BEL-8 - Maintain the City’s Emergency Operations Center in a full functional state of readiness and designate a back-up 
Emergency Operations Center with redundant communications systems. This includes identified projects such as: 
• Update and maintain the Emergency Operations Center 
• Update and maintain the back-up Emergency Operations Center 
• Develop and implement MAC policy and procedures with other SMCFire JPA cities 
Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Severe weather, Flood, Drought, Landslide/Mass Movements, Wildfire, 

Sea Level Rise 
New & Existing 1, 5, 6, 7, 8,10 Belmont  SMCFire Medium Staff Time, General 

Fund, Grant Funding- 
EMPG and HSGP 

Ongoing 

Action BEL-9 – Update and maintain City’s Emergency Operations Plan (EOP) including work with Mid-Peninsula Water District on 
incorporating their procedures into the EOP. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 5, 6, 7, 11 Belmont  Mid-Peninsula Water District, 

SMCFire 
Medium Staff Time, General 

Fund, Grant Funding- 
EMPG and HSGP 

Short-Term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BEL-10—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Climate Change, Dam Failure, Severe weather, Flood 

New & Existing 1, 8, 9,13 Belmont  San Mateo County Flood and 
Sea Level Rise Resiliency 

District (FSLRRD) 

Medium Staff Time, General 
Fund,  

Ongoing 

Action BEL-11 - Develop Flood Management Program to improve flood protection and resilience. This includes identified projects such as: 
• Belmont Creek Stream Restoration Project 
• Multi-Benefit Stormwater Detention Basin Project at Twin Pines Park 
Hazards Mitigated: Climate Change, Drought, Severe weather, Flood  

New & Existing 1, 6, 14 Belmont  FSLRRD  High Staff Time, Grant 
Funding-FEMA HMA 

(BRIC, FMA and HMGP) 

Long-Term 

Action BEL-12 -Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Conduct Climate Action Plan (CAP) Assessment to reevaluate previous Climate Action Plan (CAP) to build off of and initiate update of 

CAP to reflect new State legislation, changing priorities, and environmental sustainability and greenhouse gas (GHG) reduction 
policies and goals 

• Adopt modifications to existing plans and procedures to meet climate change issues and impacts.  
Hazards Mitigated: Climate Change  

New & Existing 1, 3, 5, 6, 7, 8, 9,14 Belmont 
  

N/A Low Staff Time, General 
Fund 

Short-Term 

Action BEL-13 - Assess city facilities for potential upgrades or replacement to mitigate hazards and/or enhance emergency services. 
This includes, but is not limited to, evaluation for and establishment of community centers as incident resource centers, inspection and 
retrofit of bridges, and maintenance/upgrade of communications networks. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 6, 8 Belmont    Medium Staff Time, General 

Fund, Grant Funding-- 
FEMA HMA (BRIC, FMA 

and HMGP) 

Long-Term 

Action BEL-14- Ensure adequate emergency power at critical City facilities, including sewer pump 
stations for continuity of government and services. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 6, 8 Belmont    High Staff Time, General 

Fund, Grant Funding-- 
FEMA HMA (BRIC, FMA 

and HMGP) 

Short-Term 

Action BEL-15—Develop and implement a program to capture perishable data after significant incidents (e.g., high watermarks, 
preliminary damage estimates, damage photos) to support future mitigation efforts including implementation and maintenance of the 
hazard mitigation, climate action and other plans. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire 

 
New & Existing 1, 5, 6,8 Belmont    Medium Staff Time, General 

Fund 
Short-Term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BEL-16—Participate in community mitigation programs, such as Firewise, StormReady and the Community Rating System. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 5, 7, 8, 9,11 Belmont  SMCFire Medium Staff Time, General 

Fund,  
Ongoing 

Action BEL-17 - Develop mapping of geologically active areas within Belmont and require site specific geotechnical and engineering 
reports for new structures and maintain a geotechnical report library, for the purpose of adopting plans similar to the San Juan Area Plan 
in other areas. Update San Juan Area Plan, Western Hills Plan, and similar plans as needed, to keep current. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather 

 
New & Existing 1, 5, 7, 8,9 Belmont   SMCFire Medium Staff Time, General 

Fund, Grant Funding-- 
FEMA HMA (BRIC, FMA 

and HMGP) 

Short-Term 

Action BEL-18 - Expand public emergency outreach/education including, but not limited to, emergency preparedness, CERT, evacuation 
planning and Notre Dame Dam failure threat. Encourage participation in community alert & warning systems. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 5, 7, 8,11 Belmont    Low Staff Time, General 

Fund, LISTOS  
Ongoing 

Action BEL-19 – Develop inventory of vulnerable populations (e.g., elderly, AFN) as well as a communications and resource allocation 
plan specific to target populations. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Sea Level Rise 
New & Existing 1, 5, 6, 8, 9, 11 Belmont  SMCFire Medium Staff Time, General 

Fund 
Short-Term 

Action BEL-20 – Coordinate the maintenance of City waterways, such as Notre Dame Lake, to regain 
lost water storage capacity and reduce flood risk. 
Hazards Mitigated: Climate Change, Dam Failure, Severe weather, Flood, 

New & Existing 1, 8, 9,13 Belmont   FSLRRD, Medium Staff Time, General 
Fund,  

Ongoing 

Action BEL 21 - Maintain and improve the City’s main wastewater system to ensure improved reliability, durability, redundancy and 
sustainability through preventative maintenance and upgrades. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Flood 

New & Existing 1, 6, 13 Belmont  N/A Medium Staff Time, General 
Fund, Grant Funding- 

FEMA HMA (BRIC, FMA 
and HMGP) 

Ongoing 

Action BEL-22 – Partner with Mid-Peninsula Water District on providing water conservation outreach and education to community. 
Hazards Mitigated: Climate Change, Drought 

New & Existing 1, 5, 6,9 Belmont  Mid-Peninsula Water District Low Staff Time, General 
Fund 

Ongoing 

Action BEL-23 – Enhance and maintain work with local electric utility on City’s Utilities Undergrounding Program. 
Hazards Mitigated: Severe weather 

 
New & Existing 1, 6, 7,8 Belmont  N/A High Staff Time Long-Term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BEL -24 - Mutual Aid – Participate in general mutual-aid agreement and agreements with adjoining jurisdictions for cooperative 
response to fires, floods, earthquakes, and other disasters. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire, 

Tsunami 
New & Existing 1,10 Belmont 

  
 SMCFire Medium Staff Time, General 

Fund 
Ongoing 

Action BEL-25 - Establish wildfire mitigation and vegetation management plans and ordinances such as the current Tree Ordinance, 
which advises how to deal with dead and diseased trees on private property. Educate residents on home hardening and other safety 
measures, implement fuel reduction measures where feasible. Coordinate inventory and assessment of drought stressed and/or diseased 
trees within Belmont. Facilitate improvements to Water Dog Lake Road for public safety access to open space areas. 
Hazards Mitigated: Climate Change, Wildfire 

New & Existing 1, 5, 7, 8, 9,14 Belmont   SMCFire Medium Staff Time, General 
Fund, Grant Funding-

BRIC (C&CB) 

Short-Term 

Action BEL-26 – Coordinate with the California Department of Forestry and Fire Protection’s Fire and 
Resource Assessment Program. 
Hazards Mitigated: Climate Change, Severe weather, Wildfire 

 
New & Existing 1, 5, 6, 7, 8, 9, 11, 14  Belmont  SMCFire Low Staff Time, General 

Fund 
Ongoing 

Action BEL-27 - Through the City’s Joint Powers Authority Fire/Rescue provider, the San Mateo Consolidated Fire Department, adopt 
the most current uniform codes and local regulations, conduct annual inspections of businesses and multi-family dwellings to ensure 
compliance with fire/life safety and hazardous materials requirements, with inspections of residential care facilities done as requested by 
of the Department of Social Services. 
Hazards Mitigated: Earthquake, Wildfire  

New & Existing 1, 3, 5, 6, 7, 8, 9 Belmont  SMCFire  Low  Staff Time, JPA Budget
  

Ongoing 

Action BEL-28 - Evacuation Planning - Adopt current best practices for evacuation procedures and public education. 
Hazards Mitigated: Earthquake, Wildfire  

New  1, 3, 5, 6, 7, 8, 11 Belmont SMCFire  Medium Staff Time, General 
Fund 

Short-
Term/Ongo

ing 
a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 

no completion date 
Acronyms used here are defined at the beginning of this volume. 
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Table 3-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do 
Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 
Source 
Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 4 Medium Medium Yes Yes Yes Medium Medium High 
2 5 High High Yes Yes No Medium High High 
3 5 High Low Yes Yes Yes Medium Medium High 
4 9 High Low Yes No Yes Medium Low Low 
5 7 Medium Low Yes No Yes Medium Low Low 
6 7 High High Yes Yes No Medium High High 
7 4 High Medium Yes No Yes High Low High 
8 6 Medium Medium Yes Yes Yes Medium Medium Low 
9 5 High Medium Yes Yes Yes Medium Medium High 
10 4 High Medium Yes Yes Yes Medium Medium High 
11 3 High High Yes Yes No Medium High High 
12 8 Medium Low Yes No Yes Medium Low High 
13 3 Medium High No Yes No Low High High 
14 3 High High Yes Yes No Medium High High 
15 4 Medium Medium Yes No Yes Medium Low High 
16 6 High Medium Yes Yes Yes Medium Medium High 
17 5 High Medium Yes Yes Yes High Medium High 
18 4 High Low Yes Yes Yes Medium Medium High 
19 6 Medium Medium Yes No Yes Medium Low High 
20 4 Medium Medium Yes Yes Yes Medium Medium High 
21 3 Medium Medium Yes Yes Yes Medium Medium High 
22 4 Medium Low Yes No Yes Medium Low High 
23 4 High High Yes Yes No Medium High High 
24 2 Medium Medium Yes No Yes Medium Low High 
25 7 High Medium Yes No Yes High Low High 
26 8 High Low Yes No Yes Medium Low Low 
27 7 High Low Yes No Yes Medium Low High 
28 7 High Medium Yes No Yes High Low High 

a. See the introduction to this volume for explanation of priorities. 
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Table 3-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection 

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide/Mass 
Movement 

3, 13, 14, 
15, 17 

1, 2, 21 15, 16, 18 17 8, 19, 24   1,2 4, 5, 6, 7, 8, 
9, 16, 17, 19, 

24  
Earthquake 3, 13, 14, 

15, 17  
1, 2, 21 15, 26, 18 17 8, 19, 24  1,2 4, 5, 6, 7, 8, 

9, 16, 17, 19, 
24  

Sea Level Rise/ 
Climate Change 

3, 10, 12, 
13, 14, 15  

1, 25, 26 15, 16, 18, 22  11,25 8, 19, 24 11 1, 11, 12, 22, 
25, 26  

4, 5, 6, 7, 8, 
9, 16, 24  

Wildfire 3, ,13, 14, 
15, ,27 

1, 25, 26 15, 16, 18, 28  25 8, 19, 24  1, 25, 26 4, 5, 6, 7, 8, 
9, 16, 19, 28 

Flood 
 

3, 10 ,13, 
14, 15 

1,21 15, 16, 18 11,20 8, 19, 24 11,20 1, 10, 11 4, 5, 6, 7, 8, 
9, 16, 24  

Dam Failure 
 

3, 10, 13, 
14, 15 

1 15, 16, 18 20 8, 19, 24 20 1,10 4, 5, 6, 7, 8, 
9, 16, 24  

Medium-Risk Hazards 
Severe weather 3, 10, 13, 

14, 15, 23  
1,26 15, 16, 18 17,20 8, 19, 24 11,20 1, 10, 11, 26  4, 5, 6, 7, 8, 

9, 16, 17, 19, 
24  

Low-Risk Hazards 
Drought 3, 13, 14, 

15  
 15, 16, 18, 22  11 19,24 11 11 4, 5, 6, 7, 8, 

9, 16, 24  
a. See the introduction to this volume for explanation of mitigation types. 

3.9 PUBLIC OUTREACH 
Table 3-17 lists public outreach activities for this jurisdiction. Figure 3-1 shows example public outreach 
announcements. 

Table 3-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Distribution of Survey #1 Via City Newsletter and Social Media Platforms April 30, 2021 39 
Distribution Of CERT Survey Via Neon June 11, 2021 62 
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Figure 3-1. Public Outreach Announcements 

3.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of Belmont Municipal Code—The municipal code was reviewed for the full capability assessment 
and for identifying opportunities for action plan integration. Flood damage prevention ordinance is 
included in the Municipal Code. 

• Flood Damage Prevention Ordinance—The flood damage prevention ordinance was reviewed for 
compliance with the National Flood Insurance Program. 

• City Budget – The budget was reviewed for funding of action items and assisted with prioritization 
setting. 

• City Mutual Aid Agreements – Belmont Mutual Aid Agreements were used to assess capacity. 

• City’s Emergency Operations Plan – The City’s EOP was used when doing the assessment of action 
items. 

• City’s Previous LHMP – The prior LHMP was reviewed when creating this document. 

• City’s General Plan – The City’s General Plan was reviewed during this process for prioritization and 
mitigation action item building. 

• City’s Climate Action Plan – The City’s CAP was used in the mitigation action building phase as well 
as to assess the City’s climate action assessment (see Table 3-10). 
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• San Juan Hills Area Plan – The City’s San Juan Hills Area Plan was used in the mitigation action 
building phase. 

• Western Hills Area Plan - The City’s Western Hills Area Plan was used in the mitigation action building 
phase. 

• Notre Dame Dam Emergency Action Plan - The Notre Dame Dam EAP was used in the mitigation 
action building phase. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• Various San Mateo County Plans and Resources – Resources provided from the County, including 
previous plans, data sources, etc. were used in analyzing and preparing this document. 

• California DWR Dam Inundation Map – This resource was used to demonstrate to planning partners 
how dam inundation for the respective City appears. 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• The National Risk Index – This was used to calculate the Risk Category (Equity Lens) for hazards 
specific to Belmont. 
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4. CITY OF BRISBANE 

4.1 HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Randy Breault, Director - Public Works & OES 
50 Park Place Brisbane, CA 94005 
415-508-2131 
e-mail address: rbreault@brisbaneca.org 

Jeremiah Robbins, Associate Planner 
50 Park Place Brisbane, CA 94005 
415-508-2122 
e-mail address: jrobbins@brisbaneca.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 4-1. 

Table 4-1. Local Mitigation Planning Team Members 
Name Title 
Randy Breault Director Public Works & OES 
John Swiecki Community Development Director 
Ken Johnson Senior Planner 
Julia Ayres Senior Planner 
Jeremiah Robbins Associate Planner 
Adrienne Etherton Sustainability Manger 

4.2 JURISDICTION PROFILE 

4.2.1 Location and Features 
The city is located on the western edge of San Francisco Bay, with a western boundary generally delineated by San 
Bruno Mountain. Neighboring agencies to the north include Daly City and the City & County of San Francisco. 
South San Francisco is at the city’s southern limit. Although the city’s total land base is listed as 20.44 sq. miles, 
17 sq. miles of this amount is covered by the San Francisco Bay; the city’s eastern boundary with Contra Costa 
County is located in the Bay. The city is commonly identified as being located at latitude 37.69°N longitude 
122.39°W. 

Brisbane’s climate is mild during the summer when temperatures tend to be in the 60’s and cool during the winter 
when temperatures tend to be in the 50’s. Summers are long, arid, and mostly clear while winters are short, cold, 
and wet. Over the course of the year, the temperature typically varies from 46 to 72 degrees Fahrenheit but is rarely 
below 39 degrees Fahrenheit or above 82 degrees Fahrenheit. The warmest month of the year is September with an 
average high temperature of 72.6 degrees Fahrenheit, while the coldest month of the year is January and an average 
low temperature of 45.4 degrees Fahrenheit. 
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The annual average precipitation at Brisbane is 21.7 inches. Winter months tend to be wetter than summer months 
with January being the wettest month of the year with an average rainfall of 4.3 inches. Brisbane’s relative location 
to San Bruno Mountain tends to deflect seasonal fog to the north and south, away from the city. 

4.2.2 History 
Brisbane was originally part of the Rancho Canada de Guadalupe la Visitacion y Rodeo Viejo, a large tract of land 
that included Guadalupe Valley, the Bayshore District of Daly City, the Visitacion Valley District of San Francisco, 
and San Bruno Mountain. Visitacion City, as Brisbane was originally known, was surveyed in 1908, adjacent to a 
new Southern Pacific Railroad line that offered a faster and more direct route to San Francisco. The town site 
remained largely undeveloped for many years, largely due to the “Panic of 1907,” a nationwide financial banking 
crisis/economic recession. During the 1920s, the area’s name was changed to Brisbane. Growth occurred slowly – 
by 1940, the town had grown to a population of just 2,500. The subject of home rule and city formation was a 
controversial subject among Brisbane residents during the 1940s and 1950s with some residents desiring a stronger 
voice in local politics, while others were concerned about losing their town’s close-knit charm to another layer of 
government. Finally, an incorporation committee was formed in 1960, and after six months of study, recommended 
that the town vote to incorporate a 2.5 square mile area. On September 12, 1961, the residents of Brisbane supported 
the incorporation committee’s recommendations, with 710 residents voting in favor of incorporation and 296 
opposed. 

4.2.3 Governing Body Format 
The City of Brisbane is governed by a five member City Council elected at large. A Mayor is chosen every year by 
the Council and the City Manager is appointed by the Council as Chief Administrator. The City has two standing 
commissions and three committees whose members are appointed by the City Council. The City consist of eight 
departments: Administrative Services, Community Development, Fire, Marina, Police, Public Works, Parks and 
Recreation, and the City Manager’s Office. A full description of the Council, Commissions, and Departments can 
be found under the “Government” tab at www.brisbaneca.org. 

The City Council will by Resolution adopt the final approved version of the Brisbane Annex to the San Mateo 
County LHMP; Brisbane Office of Emergency Services will oversee its implementation. 

4.3 CURRENT TRENDS 

4.3.1 Population 
According to the California Department of Finance, the population of Brisbane as of January 2020 was 4,633. Since 
2016, the population has declined at an average annual rate of 0.35 percent. 

4.3.2 Development 
Anticipated development levels are low to moderate for the 5-year plan period, and such development would 
primarily occur as infill. A total of 389 potential infill housing sites were identified through either current zoning 
or rezoning in the City’s 2015-2022 Housing Element, enough to meet the City’s Regional Housing Needs 
Allocation (RHNA) for the current eight-year Housing Element cycle. The City developed and approved a precise 
plan (Parkside at Brisbane Village Precise Plan) in 2018 to establish a residential overlay zoning district near the 

http://www.brisbaneca.org/
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City’s center adjacent to the Community Park and the existing downtown neighborhood commercial districts. The 
Parkside Precise Plan allows for redevelopment of industrial warehouse sites to residential and could accommodate 
a minimum of 228 of the 389 units identified in the Housing Element, but interest in redeveloping these sites has 
been low. 

Similarly, there are a limited number of commercial sites that are unutilized and may potentially be developed as 
infill over the next 5 years. These primarily consist of three sites within the Sierra Point subarea, east of U.S. 
Highway 101. Two of the three sites are currently under construction and are expected to be completed within the 
next five years. Combined, the two sites under construction would include approximately 1 million square feet of 
research and development and commercial office. In addition, along Bayshore Boulevard, there are a number of 
smaller sites that could potentially accommodate commercial development, but due to site constraints, interest in 
development of these sites has been historically low. 

Planning for the next Housing Element cycle, 2023-2031, is now underway and the City is projecting a RHNA of 
at least 1,600 units. The primary opportunity for new housing is within the City’s most northern area known as the 
Baylands, a roughly 684-acre former railyard and landfill site located between U.S. 101 and Bayshore Boulevard. 
The City amended its General Plan in 2020, following passage of Measure JJ in 2018, to allow up to 2,200 
residential units and 7 million square feet of commercial development on the Baylands. The City is currently 
preparing an Environmental Impact Report (EIR) for the Brisbane Baylands Specific Plan, where the applicant’s is 
proposing development of 1,800 to 2,200 residential units and approximately 7 million square feet of commercial 
use, along with an acquisition of an annual water supply from the Oakdale Irrigation District. However, the EIR has 
not yet been certified and entitlements have not been granted by the City. Given the scale of the development and 
the stage in the entitlement process, it is not anticipated that development of the Baylands will begin within this 
plan period. 

Table 4-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

Table 4-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

Yes 

If yes, describe land areas and dominant uses. Four parcels collectively referred to as the Brisbane or Guadalupe Quarry on the 
northern slope of the Southeast Ridge of the San Bruno Mountain, consisting of open 
space and a quarry. 

If yes, who currently has permitting authority 
over these areas? 

 
San Mateo County 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

The 145-acre Guadalupe Valley Quarry is located within a “Moderate to High” fire 
severity zone. It falls within the boundaries of the San Bruno Mountain Habitat 
Conservation Plan and is also within a State Designated Mineral Resources Area; 80 
acres are within the active mining area, while 60 acres are open space and habitat 
lands. 
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Criterion Response 
How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 4 2 5 1 1 
Multi-Family 0 0 0 1 0 
Other (commercial, mixed use, etc.) 0 0 4 1 5 
Total 4 2 9 3 6 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 1 
• Landslide: 0 
• High Liquefaction Areas: 9 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 0 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Brisbane currently has approximately 2,500 parcels, but only a limited number of 
vacant, buildable sites outside of the Baylands. Our Housing Element identifies over 
fifty vacant sites currently zoned for residential, with another half dozen vacant sites in 
mixed-use zoning districts, but it also identifies sites that could accommodate up to 389 
additional residential units. The limited number of commercial sites that remain vacant 
are primarily located within the Sierra Point subarea, which is currently seeing 
increased construction activities. The City’s largest commercial zoning district, a 365-
acre business park, has almost no vacant land remaining but there is potential for 
existing structures to enlarge and businesses to intensify. And once a Specific Plan is 
adopted for the Baylands, the 684-acre site would have the potential for up to 2,200 
residential units and approximately 7 million square feet of commercial space. 

4.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. This section summarizes the 
following findings of the assessment: 

• An assessment of legal and regulatory capabilities is presented in Table 4-3. 

• Development and permitting capabilities are presented in Table 4-4. 

• An assessment of fiscal capabilities is presented in Table 4-5. 

• An assessment of administrative and technical capabilities is presented in Table 4-6. 

• An assessment of education and outreach capabilities is presented in Table 4-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 4-8. 

• Classifications under various community mitigation programs are presented in Table 4-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 4-10. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. 
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Table 4-3. Legal and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes No 
Comment: Title 15 of Brisbane Municipal Code (BMC), first adopted 1989 with regular revisions thereafter (latest 10/15/20) 
Zoning Code Yes No Yes No 
Comment: Title 17 BMC first adopted 1998 with regular revisions thereafter (latest revision10/15/20) 
Subdivisions Yes No Yes No 
Comment: Title 16 BMC first adopted 1982 with regular revisions thereafter (latest revision 10/7/13) 
Stormwater Management Yes Yes Yes No 
Comment: Local Authority: Chapter 13.06 BMC first adopted 1998 with regular revisions thereafter1994 (latest revision 3/19/02) 

Other Jurisdiction Authority: Brisbane complies with the latest California Regional Water Quality Control Board San Francisco 
Bay Region Municipal Regional Stormwater NPDES Permit requirements and utilizes countywide resources found on 
flowstobay.org 

Post-Disaster Recovery Yes No Yes No 
Comment: Chapter 2.28 BMC first adopted 1975 with regular revisions thereafter (latest revision 1/18/11) 
Real Estate Disclosure No No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of all real property. 
Growth Management Yes No Yes Yes 
Comment: General Plan, 1994 
Site Plan Review Yes No Yes No 
Comment: multiple chapters in Title 15 and Title 17 of the BMC provide site plan review requirements 
Environmental Protection Yes No Yes No 
Comment: the city complies with state (CEQA) and federal requirements (NEPA) 
Flood Damage Prevention Yes No Yes No 
Comment: Chapter 15.56 BMC first adopted 1988 with regular revisions thereafter (latest revision 2/23/15) 
Emergency Management Yes No Yes No 
Comment: Chapter 2.28 BMC first adopted 1975 with regular revisions thereafter (latest revision 1/18/11) 
Climate Change Yes No Yes No 
Comment: SB 97 requires that California Environmental Quality Act (CEQA) Guidelines address greenhouse gas emissions. Other state 

policies include AB 32 and SB 375 and regulations of the Climate Action Plan 
Other No Yes No Yes 
Comment: 2018 County of San Mateo Sea Level Rise Vulnerability Assessment 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: The Conservation Element, Housing Element, and the Safety Element of the General Plan provide appropriate linkage to the 

MJLHMP 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: The CIP covers all public facilities under the city’s jurisdiction 
Disaster Debris Management Plan Yes Yes No Yes 
Comment: The City is pending completion of the county’s initiative before completing the city specific disaster debris management plan 
Floodplain or Watershed Plan Yes Yes No Yes 
Comment: 2003 Storm Drainage Master Plan, Flood Insurance Rate Maps effective 4/5/19 
Stormwater Plan  Yes No No Yes 
Comment: 2003 Storm Drainage Master Plan 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Urban Water Management Plan Yes No No No 
Comment: At present, neither of Brisbane’s two water districts have enough water connections to require completion of a UWMP 
Habitat Conservation Plan No Yes No No 
Comment: Significant portions of Brisbane fall within the San Bruno Mountain HCP established in 1982, last updated in 2015 
Economic Development Plan Yes No Yes Yes 
Comment: Chapter 4 “Local Economic Development” of the 1994 General Plan 
Shoreline Management Plan No Yes No Yes/No 
Comment: Managed by the San Francisco Bay Conservation and Development Commission, created in 1965, revised in 2019 
Community Wildfire Protection Plan No Yes No No 
Comment: North County Fire Authority 2004 Wildland Pre-Fire Attack Plan 
Forest Management Plan Yes No No No 
Comment: 2007 Vegetation Management Strategic Plan and Street Tree Inventory Summary Report 
Climate Action Plan Yes No No Yes 
Comment: Climate Action Plan adopted 2015 
Emergency Operations Plan Yes No No Yes 
Comment: 2018 Emergency Operations Plan (EOP) 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No Yes No No 

Comment: 2015 County of San Mateo Hazard Vulnerability Assessment, Appendix to 2015 EOP; Bay Area UASI THIRA 
Post-Disaster Recovery Plan Yes No No No 
Comment: 2018 Emergency Operations Plan (EOP). The Recovery Plan actions do not lend themselves to implementation via CIP 
Continuity of Operations Plan No No No Yes 
Comment: 2018 Emergency Operations Plan (EOP), Section 14 addresses Continuity of Government 
Public Health Plan No Yes No No 
Comment: San Mateo County Public Health has countywide responsibility for development of this plan 
Other  Yes No No Yes 
Comment: 2015 Sustainability Framework for the Baylands 

 

Table 4-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
• If no, who does? If yes, which department? Community Development 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 
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Table 4-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes - per requirements of CA Prop 218 
User Fees for Water, Sewer, Gas or Electric Service Yes - various fees across the utilities 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas Yes, but no withholdings enacted 
State-Sponsored Grant Programs  Yes (e.g., Cal OES HMGP) 
Development Impact Fees for Homebuyers or Developers  Yes 
Other No 

 

Table 4-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Public Works - Director 
Community Development - Director 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Public Works Director 
Community Development - Building 

Official 
Planners or engineers with an understanding of natural hazards Yes Public Works - Director 

Community Development - Director 
Staff with training in benefit/cost analysis Yes Public Works - Senior Civil Engineer 
Surveyors Yes All surveying provided under contract 
Personnel skilled or trained in GIS applications Yes Public Works - Engineering Technician 
Scientist familiar with natural hazards in local area Yes Utilize resources of local USGS staff 
Emergency manager Yes City Office of Emergency Services 
Grant writers Yes Administrative Services - Management 

Analyst 
Other No N/A 

 

Table 4-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes - Communications Manager in City Manager’s 

Office 
Do you have personnel skilled or trained in website development? Yes - Communications Manager in City Manager’s 

Office 
Do you have hazard mitigation information available on your website? Yes 
• If yes, briefly describe. On OES department site 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Regular updates are provided in our weekly blog 

with links to the main website. The city’s website 
hosted the community survey for this LHMP update. 
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Criterion Response 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

• If yes, briefly describe. County’s Emergency Services Council 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

• If yes, briefly describe. Weekly blog and website 
Do you have any established warning systems for hazard events? No 
• If yes, briefly describe. N/A 

 

Table 4-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works & Community Development 
Who is your floodplain administrator? (department/position) Community Development/Building Official 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? Latest revision 2/21/19 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

4/25/14 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.   
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification?  
If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction?a 32 
What is the insurance in force? $16,353,300 
What is the premium in force? $181,576 
How many total loss claims have been filed in your jurisdiction?a 6 
What were the total payments for losses? $5,818 
a. According to FEMA statistics as of March 31, 2021 
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Table 4-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608108310 N/A 
DUNS# Yes 967492711 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
NWS Weather Ready Nation Ambassador Yes N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 4-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  The City has a Sustainability Manager, an Open Space & Ecology Committee, and works closely with San Mateo County 

Office of Sustainability staff and their efforts. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  Following regional, state, and other reporting on impacts, but little direct monitoring happening at the local level 
Technical resources to assess proposed strategies for feasibility and externalities  High 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  City partners with County Office of Sustainability whose staff &/or consultants compile GHG inventories; city staff has input 

and reviews 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:   
Participation in regional groups addressing climate risks High 
Comment:  Active participants in County RICAPS and Climate Ready Collaborative, BayREN, CA Climate & Energy Forum, and others 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:   
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Adopted CAP and continually evaluating/refining strategies 
Identified strategies for adaptation to impacts Medium 
Comment:  Most local focus to date has been on mitigation, with participation in countywide adaptation discussions  
Champions for climate action in local government departments High 
Comment:  City priority 
Political support for implementing climate change adaptation strategies High 
Comment:  City Council priority 
Financial resources devoted to climate change adaptation Low 
Comment:  Some financial resources devoted to mitigation on a per-project basis, none to adaptation to date 
Local authority over sectors likely to be negative impacted Medium 
Comment:   
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Medium 
Comment:  A mix of highly aware and knowledgeable residents as well as others that are less informed 
Local residents support of adaptation efforts Unsure 
Comment:  No significant adaptation efforts have been taken; thus, it is unclear the level of public support 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Concern for lower-income residents and/or seniors - unconditioned homes facing increasing temps/heat waves, need for 

improvements to avoid/withstand wildfires and/or power shutoffs 
Local economy current capacity to adapt to climate impacts Medium 
Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  Rare and endangered plants and animals (butterflies) in the area 

a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  
Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

4.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

4.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan, Chapter X, “Community Health and Safety”—State law requires a General Plan to 
address protection of a community from the risks of natural hazards. Brisbane’s plan exceeds this 
requirement by also speaking to human-caused hazards that are a part of urban life. The introduction to 
the safety element notes, “The underlying assumption of preparing the safety policy is that the City can 
reduce hazards if the probability of hazardous conditions is known in advance and plans for dealing with 
such conditions have been prepared.” The requirements of this section align with the LHMP’s goal of 
identifying natural hazards and of identifying strategies to mitigate them. The city’s Safety Element was 
last updated in 2019 and incorporates the LHMP by reference, pursuant to AB 2140 (Hancock, 2006). 

• Brisbane Municipal Code - Chapter 2.28, “Disaster Services Council” - This section of the municipal 
code creates a disaster services council and the positions of Director and Assistant Director of Emergency 
Services. The legislated purposes of this chapter are to “. . . provide for the preparation and carrying out 
of plans for the protection of persons and property within the city in the event of an emergency; the 
direction of the emergency organization; and the coordination of the emergency functions of the city with 
all other public agencies, corporations, organizations, and affected private persons. Given that the local 
Office of Emergency Services has overall responsibility for implementing the LHMP, the creation of the 
Disaster Services Council and Office of Emergency Services is directly in alignment with the LHMP’s 
goal of establishing a coordinated approach to implementing the plan. 
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• California Environmental Quality Act, “Brisbane Baylands Final Environmental Impact Report” - 
The Brisbane City Council certified the Final (Program) Environmental Impact Report on July 19, 2018 
for a General Plan amendment to allow development on an approximately 684-acre project site that is 
directly connected to the San Francisco Bay by way of two primary drainage facilities. CEQA review is in 
line with the LHMP’s goal of identify natural hazards and identifying mitigation for it. For instance, there 
are specific chapters of the Final Environmental Impact Report that delve deeply into associated impacts 
of the project based on air quality, seismology, surface water hydrology, greenhouse gas emissions, etc. 
The City will prepare a project-level EIR for the forthcoming Brisbane Baylands Specific Plan which will 
identify project-specific potential impacts and appropriate mitigation measures addressing a range of 
potential hazard issue areas. 

• North County Fire Authority 2004 Wildland Pre-Fire Attack Plan - The cities of Daly City, Pacifica 
and Brisbane have entered into a JPA where administrative oversight and training of fire departments is 
provided by Daly City to the other cities. Two of the signatory cities are located in a potential urban 
wildland fire boundary on San Bruno Mountain. In response to this, North County Fire Authority 
developed and conducts an annual exercise plan that encompasses familiarization training with the 
boundary, integration of multiple fire responders (including CAL FIRE land and air crews), and citizen 
evacuation awareness. Extensive pre-planning to mitigate the effects of a fire on San Bruno Mountain is 
clearly consistent with the goals of the LHMP. 

• City of Brisbane 2018 Emergency Operations Plan - The City’s Emergency Operations Plan (EOP) 
outlines how Brisbane – its government, stakeholder agencies, community-based organizations (CBO), 
business community, and residents – coordinate a response to major emergencies and disasters. It was 
designed to be consistent with Homeland Security Presidential Directive (HSPS-5), the National Incident 
Management System (NIMS), the California Standardized Emergency Management System (SEMS), and 
Incident Command System (ICS) requirements. This plan, augmented by the LHMP, identifies 
operational strategies, and plans for managing inherently complex and potentially catastrophic events, and 
addresses preparedness, response, recovery, and mitigation. 

• Capital Improvement Plan - The City’s capital improvement plan (CIP), developed in 2004 and updated 
annually, includes projects that can help mitigate potential hazards. The City will act to ensure 
consistency between the LHMP and the current and future capital improvement plans. The LHMP may 
identify new possible funding sources for capital improvement projects and may result in modifications to 
proposed projects based on results of the risk assessment and may result in the addition of identified 
projects to the approved for funding category of the CIP. 

4.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• General Plan – The City of Brisbane’s last, comprehensive update of its General Plan occurred in 1994. 
While the General Plan has been selectively amended from time to time, a comprehensive update is 
planned for 2024 and the City has already kicked off the 2023-2030 Housing Element update. Sustainable 
development will be a key conceptual framework for updates to the General Plan and Housing Element, 
reflecting the City’s recognition of the serious threats from global warming and climate change, but also 
from local hazards such as landslides, fires, earthquakes, flooding, and sea-level rise. These major 
updates, along with a minor update to the Safety Element in 2021, provides Brisbane an opportunity to 
fully integrate the goals, risk assessment and/or recommendations of the LHMP, maintain compliance 
with AB 2140, and ensure compliance with SB 379; the City acknowledges that any planned updates to 
its General Plan would greatly benefit from the integration of elements of the LHMP. 
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• Sea Change San Mateo County Initiative – The city was an active participant in a coalition of 
governments that completed a sea level rise vulnerability assessment to test and plan for the future 
resilience of our community. The results of the report provided information on the hazard and potential 
mitigations for multiple sea level rise scenarios and identified applicable city and county planning and 
policy documents that could integrate or incorporate its findings, including the LHMP. This effort along 
with other planning initiatives from the County’s Office of Sustainability, with the San Mateo County 
Flood Control District Flood Resilience Program, with a Grand Jury report on Sea Level Rise, and with 
final impetus from the C/CAG Countywide Water Coordination Committee resulted in the creation of the 
Flood and Sea Level Rise Resiliency District. The City of Brisbane along with the County of San Mateo 
and the 20 other cities in SMC are all signatory to the MOU associated with creation of this District. City 
staff will coordinate proposed projects with the District as their projects and ours become known. 

• Capital Improvement Projects – Capital improvement project proposals may take into consideration 
hazard mitigation potential as a means of evaluating project prioritization under the CIP. 

• 2003 Storm Drainage Master Plan – The largest dollar amount of structural projects identified in this 
plan are located in the planning application area known as the Baylands (see third bulleted item above in 
“Existing Integration”). If and when that project successfully completes the myriad planning processes 
and results in a development, the majority of the SD improvements necessary to mitigate flooding in this 
area have already been pre-studied. Pre-identification of natural hazards (i.e., flooding) and requiring 
mitigation of same while a land area is being developed from its current status as a brownfield is clearly 
consistent with the LHMP. 

• 2015 Climate Action Plan – Brisbane’s holistic approach to addressing climate change was recognized 
when we became the first California city to win a Gold Beacon Award from the Institute for Local 
Government. The continuing implementation of the CAP is consistent with the LHMP’s goal of 
mitigating natural hazards, in that it works to slow the impacts of climate change, and the associated risks 
of increased sea levels, higher summer temperatures, prevalence, and strength of storms, etc. 

• City of Brisbane Emergency Operations Plan – The City’s EOP is regularly updated by staff and will 
build on the goals and objectives identified in the LHMP. This includes potential updates to the EOP’s 
chapter on Continuity of Government and Recovery Planning section. The City has already identified two 
standby generator projects necessary for the Continuity of Operations Plan, one of which was previously 
completed under a FEMA grant. 

• Brisbane Baylands Specific Plan Environmental Impact Report – The City has determined that a new 
EIR needs to be prepared to evaluate the environmental effects of the proposed Brisbane Baylands 
Specific Plan because of the age of the studies prepared for the Program EIR, substantial differences 
between the development currently proposed for the Brisbane Baylands and the development that was 
evaluated in the Program EIR, and changes in CEQA guidelines that went into effect in 2019. The EIR 
being prepared by the City of Brisbane will build on the information and analyses set forth in the earlier 
certified Program EIR with new and updated environmental impact analyses, including identification and 
mitigation of natural hazards, and would clearly benefit from incorporation of elements of the LHMP. 

• Baylands Sustainability Framework – Brisbane’s City Council approved a sustainability framework for 
the Baylands in 2015. The framework, which is organized around the ten One Planet Living principles 
developed by BioRegional, identifies key sustainability principles to be addressed in future Baylands 
development and creates an approach to implement these principles. The document is expected to 
continually evolve over the course of the Baylands project to reflect new information, new funding 
mechanisms, new policies and technologies, and improvements to the project design and presents an 
opportunity for the City to incorporate or implement the goals and objectives of the LHMP. 
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4.6 RISK ASSESSMENT 

4.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 4-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 4-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Severe Winter Storms DR 4308 April 1, 2017 None submitted - $153,750 FEMA grant 

received for fire station standby genset 
Severe Storm N/A February 6, 2015 none submitted 
Severe Storm N/A December 2015 none submitted 
Drought N/A January 17, 2014 – ? none submitted 
Drought N/A February 27, 2009 none submitted 
Severe Storms DR 1646 Spring 2006 $340,000 
Severe Storms DR 1628 December 2005 – January 2006 $350,000 (includes Emergency Relief Funds 

from FHWA) 
Wildfire (San Bruno Mountain) - Late Summer 2002 Not available 
El Niño (Severe Storms) DR 1203 February 2, 1998 not available 
Loma Prieta Earthquake 845-DR-CA October 17, 1989 not available 
Severe Storms 651-DR-CA January 1982 not available 
Landslide N/A Winter 1980 not available - 12 homes damaged 
Flood and Storms not available Fall 1962 not available 

4.6.2 Hazard Risk Ranking 
Table 4-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 4-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 42 High 
2 Wildfire 0 High* 
3 Flood 24 Medium 
4 Severe weather 24 Medium 
5 Sea Level Rise / Climate Change 9 Low 
6 Drought 9 Low 
7 Dam Failure 0 Low 
8 Tsunami 0  Low 
9 Landslide/Mass Movements 51 Low** 

* Changed due to proximity to San Bruno Mountain WUI area 
** No history of landslides 
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The following changes were made to Table 4-12 based on local knowledge: 

• Earthquake was re-ranked from 2 to1, as the older non-retrofitted homes in Central Brisbane are at risk 
during strong shaking events. 

• Wildfire was re-ranked from 9 to 2, and changed to High, based on the city’s adjacency to the San Bruno 
Mountain Urban Wildland Interface. 

• Landslide/Mass Movements was re-ranked from 1 to 9 and changed to Low. (Note the change to 9 was 
only meant to place it in Low category, without having to renumber the remaining low hazards.). This 
change is based on local knowledge that the areas subject to landslide have only a small number of 
buildings existing on them; any new buildings would include geotechnical engineering designs to avoid 
landslides once developed. 

• Flood was assumed to include the expected impact to the land area known a Sierra Point based on rising 
tides and subsequent access concerns for this area. 

4.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

Due to the city limits being contiguous with the State & County Park of San Bruno Mountain, most of our 
southern and western city limit is a wildland urban interface potential fire area. The adjacent State parkland has 
been designated a State Responsibility Area, where the State of California is financially responsible for the 
prevention and suppression of wildfires. Fires have periodically occurred in this area since recorded time prior to 
the city’s incorporation in 1961, with the most recent major event occurring in 2006. Although these events have 
fortunately not expanded to require a state proclamation or federal declaration of disaster, the potential impact of 
fires originating in the wildland and impacting the urban area of Brisbane is an ongoing focus of concern. 

The city’s mountainous topography and older roadway network has created at least one location that is 
exceptionally difficult to access by emergency equipment (specifically, fire engines & ladder trucks are unable to 
utilize this roadway). This roadway also adjoins an area that experienced a significant mudslide in 1980. A 
reconfiguration of Glen Park Way at its intersection with Humboldt Road is necessary to ensure ingress for 
emergency responders and egress for evacuees, particularly in the event of an urban wildland interface fire. 
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The scientific community is in a majority consensus that sea-level rise (SLR) is an upcoming vulnerability that 
will have to be addressed. The largest question as we prepare for SLR is to determine the timeframe and a most 
probable upper boundary of SLR that needs to be accommodated. Brisbane is participating in a San Mateo County 
led effort, “Sea Change San Mateo County”, which has produced preliminary model results indicating that 
portions of our land mass known as “Sierra Point” (housing an office park and the city’s 580-slip marina) could 
be overtopped under certain scenarios. One, and possibly two, pump stations are in potential SLR induced 
flooding zones. 

City Hall needs a new/upgraded standby generator to accommodate the relocation of the city’s primary 
Emergency Operations Center to this location, especially in light of FEMA’s pending NIMS update that proposes 
to create “Center Management Systems” that are expected to be supported primarily by day-to-day staff working 
from their traditional assigned workspace (i.e., City Hall). 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

4.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 4-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 4-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

BB-1—Where appropriate, support retrofitting structures against earthquake.      BRS-1 
Comment: This is an ongoing action item  
BB-2—Integrate the hazard mitigation plan into other plans, ordinances and 
programs that dictate land use decisions within the community. 

     N/A 

Comment: Completed 2/7/19 by Reso 2019-05 including the LHMP to the Health and Safety Element of the city’s General Plan. 
BB-3—Develop and implement a program to capture perishable data after 
significant events (e.g. high water marks, preliminary damage estimates, damage 
photos) to support future mitigation efforts including the implementation and 
maintenance of the hazard mitigation plan. Additionally, develop a cost tracking 
system that will ensure maximum FEMA/CDAA reimbursement from recovery 
through response phases of disasters. 

     BRS-3 

Comment: No action completed on this item due to a lack of resources. 
BB-4—Support the Countywide initiatives identified in Volume I of the hazard 
mitigation plan. 

     BRS-4 

Comment:  This is an ongoing action item. 
BB-5—Actively participate in the plan maintenance protocols outlined in Volume I of 
the hazard mitigation plan. 

   BRS-5 

Comment:  This is an ongoing action item. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

BB-6— Continue to maintain good standing and compliance under the National 
Flood Insurance Program (NFIP). This will be accomplished through the 
implementation of floodplain management programs that will, at a minimum, meet 
the requirements of the NFIP: 
Enforcement of the flood damage prevention ordinance 
Participate in floodplain identification and mapping updates 
Provide public assistance/information on floodplain requirements and impacts. 

   BRS-6 

Comment:  This is an ongoing action item. 
BB-7—Continue to update local building codes with IBC and state building code 
revisions, and apply these standards to public and private renovation, replacement, 
and development. 

   BRS-7 

Comment: This is an ongoing action item.  
BB-8—Continue to refine a post-disaster recovery plan and a debris management 
plan. 

   BRS-8 

Comment:  Recovery plan is in a draft format. Debris management plan will be developed after completion of the current countywide 
effort. 

BB-9—Critical Facility Upgrade. Provide new standby generator for Fire Station 81 
and provide upgraded standby generator at City Hall to accommodate relocation of 
EOC to that facility. 

   BRS-9 

Comment:  Station 81 genset project was completed 8/27/20 with partial funds from FEMA grant DR-4308-229. The city continues to 
pursue opportunities/options for upgrading city hall standby power. 

BB-10—Critical Fuel Supply. Provide local fuel supply (none presently exists in the 
community) capable of supporting 3-5 days of fuel needs for emergency responders 
and standby generators (including those at water & sewer pump stations). 

   BRS-10 

Comment:  While this item remains in the list of candidate projects in the staff’s biannual CIP proposals, it is yet to be funded. 
BB-11—Emergency responder ingress/egress. Design and construct a new 
intersection at Glen Park Way/Humboldt Road that will allow emergency responders 
access from the southern portion of the community, which is adjacent to an urban 
wildland interface. 

   BRS-11 

Comment: Preliminary layout/design of the alternatives indicate there are challenges with impact to an existing protected canyon. 
BB-12—Mutual Aid. Continue to participate in the San Mateo County Operational 
Area Emergency Services Organization, the San Mateo County Emergency 
Managers Association, and the San Mateo County Public Works Mutual Aid 
Agreement to leverage the city’s ability to respond to emergencies. 

   BRS-12 

Comment: This is an ongoing action item. 
BB-13-Disaster Response Staff Training. Continue to identify and provide training 
for response personnel. 

   BRS-13 

Comment: A significant amount of staff training was conducted late 2019, which served the city well during the response to COVID. 
BB-14—Sea Level Rise Vulnerability Assessment. Continue participation in the San 
Mateo County led effort, “Sea Change San Mateo County”, to develop an 
understanding of future vulnerability. 

   BRS-14 

Comment:  This is an ongoing action item. Also note that San Mateo County has formed a Flood and Sea Level Rise Resiliency District 
(FSLRRD) as a direct result of this earlier, initial assessment. 

Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   BRS-1 

Comment: Reworded as there were no current record of properties with repetitive losses from natural hazards when this action item 
was first placed in the LHMP in 2016, and there have been no occurrences since that time.. 
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4.8 HAZARD MITIGATION ACTION PLAN 
Table 4-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
4-15 identifies the priority for each action. Table 4-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 4-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BRS-1 — Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Severe Weather, Landslide, Climate Change, Drought, Tsunami 

Existing 2, 6, 7, 10, 13, 14 Planning & 
Community 

Development 
(PCD) 

N/A High HMGP, BRIC, FMA Ongoing 

Action BRS-2 — Advance the long-term resilience of the development of the Brisbane Baylands to sea level rise and extreme storms, as 
well as provide environmental, recreation, and community/connectivity enhancements where possible.  
Hazards Mitigated: Climate Change, Flood, Severe Weather 

Existing & New 6, 7, 8, 10, 14 Public Works, 
PCD 

SMC Flood & Sea 
Level Rise District 

High Private Developer, State 
Grants (Caltrans, Prop 

68, SFBRA Measure AA), 
Federal Grants (FEMA 

BRIC/HMGP, HUD) 

Long-term 

Action BRS-3 — Develop and implement a program to capture perishable data after significant events (e.g. high water marks, 
preliminary damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the 
hazard mitigation plan. Additionally, develop a cost tracking system that will ensure maximum FEMA/CDAA reimbursement from recovery 
through response phases of disasters. 
Hazards Mitigated: All Hazards 

New & Existing 1, 2, 4, 5 BRS Office of 
Emergency 

Services (OES) 

N/A Low Staff Time, General 
Funds 

Short-term 

Action BRS-4 — Support the Countywide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Severe Weather, Landslide, Climate Change, Drought, Tsunami 

New & Existing 1-14 OES PCD Low Staff Time, General 
Funds 

Ongoing 

Action BRS-5 — Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Severe Weather, Landslide, Climate Change, Drought, Tsunami 

New & Existing 1-14 OES PCD Low Staff Time, General 
Funds 

Short-term 

Action BRS-6 — Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 5, 8, 10, 13 Public Works PCD Low Staff Time, General 
Funds 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BRS-7 — Continue to update local building codes with IBC and state building code revisions, and apply these standards to public 
and private renovation, replacement, and development. 
Hazards Mitigated: Earthquake, Flood, Landslide, Severe Weather, Wildfire 

New 1, 2, 6 PCD OES Low Staff Time, General 
Funds 

Short-term 

Action BRS-8 — Continue to refine a post-disaster recovery plan and a debris management plan. 
Hazards Mitigated: All Hazards 

Existing 1, 2, 6 OES N/A Low Staff Time, General 
Funds 

Long-Term 

Action BRS-9 — Critical Facility Upgrade. Provide upgraded standby generator at City Hall to accommodate relocation of EOC to that 
facility. 
Hazards Mitigated: Earthquake, Flood, Landslide, Severe Weather, Wildfire 

Existing 1, 4, 6 OES Public Works Medium HMA Grant, General 
Funds 

Short-term 

Action BRS-10 — Critical Fuel Supply. Provide local fuel supply (none presently exists in the community) capable of supporting 3-5 days 
of fuel needs for emergency responders and standby generators (including those at water & sewer pump stations). 
Hazards Mitigated: Earthquake, Severe Weather, Wildfire 

Existing 1, 4, 6 Public Works OES Medium HMA Grant, General 
Funds 

Long-Term 

Action BRS-11 — Emergency responder ingress/egress. Design and construct a new intersection at Glen Park Way/Humboldt Road that 
will allow emergency responders access from the southern portion of the community, which is adjacent to an urban wildland interface. 
Hazards Mitigated: Earthquake, Landslide, Severe Weather, Wildfire 

Existing 1, 4, 5, 7 OES Public Works High HMA Grant, General 
Funds 

Long-Term 

Action BRS-12 — Mutual Aid. Continue to participate in the San Mateo County Operational Area Emergency Services Organization, the 
San Mateo County Emergency Managers Association, and the San Mateo County Public Works Mutual Aid Agreement to leverage the 
city’s ability to respond to emergencies. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Severe Weather, Landslide, Climate Change, Drought, Tsunami 

Existing 1, 2, 3, 4, 5, 6, 8, 9, 
12 

OES Public Works Low Staff Time, General 
Funds 

Ongoing 
 

Action BRS-13 — Disaster Response Staff Training. Continue to identify and provide training for response personnel. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Severe Weather, Landslide, Climate Change, Drought, Tsunami 

Existing 1, 2, 3, 4, 5, 6, 7, 10, 
12 

OES All city staff as 
participants 

Low Staff Time, General 
Funds 

Ongoing 
 

Action BRS-14 — Sea Level Rise Vulnerability Assessment. Continue participation in the San Mateo County led effort, “Sea Change San 
Mateo County”, to develop an understanding of future vulnerability. This participation will also include city-specific efforts to Identify and 
pursue strategies to increase adaptive capacity to climate change 
Hazards Mitigated: Flood, Extreme Weather, Climate Change 

Existing & New 1, 2, 3, 4, 5, 6, 7, 10, 
12 

Public Works PCD Low FSLRRD and city staff 
time 

Long-term 

Action BRS-15 — Identify, pursue, and support SMC Flood & Sea Level Rise Dist. strategies and infrastructure projects that enhance 
resiliency to natural disasters and incorporate green design elements into hazard mitigation projects, where feasible, including assets 
identified in the Caltrans District 4 Adaptation Priorities Report. 
Hazards Mitigated: Flood, Severe Weather, Climate Change, Drought, Landslide, Tsunami 

Existing & New 1, 2, 4, 5, 6, 7, 8, 9, 
13, 14 

Public Works SMC Flood & Sea 
Level Rise Dist. 

Medium Staff Time, General 
Funds 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BRS-16 — Consider the hazard mitigation plan in future updates to the City’s General Plan Land Use, Circulation, and Housing 
Elements, and other plans, ordinances, and programs that dictate land use decisions in the community, where feasible. 
Hazards Mitigated: All Hazards 

New & Existing 1, 3, 4, 5, 6, 7, 8, 9, 
10, 13, 14 

PCD N/A Low Staff Time, 
General Funds 

Ongoing 

Action BRS-17 — Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, 
into land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions 
regarding their General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Climate Change, Flood, Severe Weather 

New & Existing 1, 2, 5, 6, 7, 8, 9, 13, 
14 

PCD SMC Flood & Sea 
Level Rise Dist. 

Low Staff Time, 
General Funds 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 4-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 6 High High  Yes Yes No Low Medium Medium 
2 5 High High Yes Yes No Low High Medium 
3 4 Low Low Yes No Yes High Low Medium 
4 14 Medium Low Yes No Yes High Low Medium 
5 14 Medium Low Yes No Yes High Low Medium 
6 6 High Low Yes No Yes High Low Medium 
7 3 Medium Low Yes No Yes High Low Low 
8 3 Medium Low Yes No Yes Low Low High 
9 3 High Medium Yes Yes No Medium High High 
10 3 High Medium Yes Yes No Low High High 
11 4 High High Yes Yes No Low High Medium 
12 9 Medium Low Yes No Yes High Low High 
13 9 Medium Low Yes No Yes High Low High 
14 9 Medium Low Yes No Yes Low Low Medium 
15 10 Medium Medium Yes Yes No Medium Medium Medium 
16 11 Medium Low Yes No Yes High Low High 
17 9 High Low Yes No Yes High Low Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 4-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake BRS-7,16 BRS-1,7 BRS-4, 5, 12  BRS-9,10 BRS-11  BRS-3, 8, 

11, 13, 16 
Wildfire BRS-7,16 BRS-1 BRS-4, 5, 12  BRS-9,10 BRS-11  BRS-3, 8, 

11, 13, 16  
Medium-Risk Hazards 
Flood BRS-6, 7, 

14, 16, 17 
BRS-1, 7, 

17 
BRS-4, 5, 12, 

14  
BRS-2,15 BRS-9  BRS-14,17 BRS-2, 3, 8, 

13, 15, 16, 
17  

Severe/Ext. Weather BRS-6, 7, 
14, 16, 17 

BRS-1, 7, 
17 

BRS-4, 5, 12, 
14  

BRS-2,15 BRS-9,10 BRS-11 BRS-14,17 BRS-2, 3, 8, 
11, 13, 15, 

16, 17  
Low-Risk Hazards* 
Landslide BRS-7,16 BRS-1,7 BRS-4, 5, 12 BRS-15 BRS-9 BRS-11  BRS-3, 8, 

11, 13, 15, 
16  

Sea Level Rise / 
Climate Change 

BRS-2, 14, 
16, 17  

BRS-1,17 BRS-4, 5, 12, 
14  

BRS-2,15   BRS-14,17 BRS-2, 3, 8, 
13, 15, 16, 

17  
Drought BRS-16 BRS-1 BRS-4, 5, 12 BRS-15    BRS-3, 8, 

13, 15, 16  
Tsunami BRS-16 BRS-1 BRS-4, 5, 12 BRS-15    BRS-3, 8, 

13, 15, 16  
*NOTE: Dam Failure not included in this matrix as there are no dams within or adjacent to the City of Brisbane. 
a. See the introduction to this volume for explanation of mitigation types. 

4.9 PUBLIC OUTREACH 
Table 4-17 lists public outreach activities for this jurisdiction. 

Table 4-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
The Survey Prepared for This Effort Was Distributed to The Following Social Media Platforms: 
Nextdoor 6/22/21 1,754 
Instagram 6/22/21 1,359 
Facebook 6/22/21 1,215 
Twitter 6/22/21 1,824 

4.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 
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• City of Brisbane Municipal Code (BMC)—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• City of Brisbane BMC Chapter 15.56 Floodplain Management—The flood damage prevention 
ordinance was reviewed for compliance with the National Flood Insurance Program. 

• City of Burlingame Emergency Operations Plan 

• Please also refer to the documents listed in Table 4-3. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

4.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
• Ongoing and future studies by the San Mateo County Flood and Sea Level Rise Resiliency District, 

coupled with ongoing efforts by FEMA are necessary to fully understand the risk posed by sea level rise 
and climate change. 
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5. CITY OF BURLINGAME 

5.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Martin Quan, Senior Civil Engineer 
501 Primrose Road 
Burlingame, CA 94010 
650-558-7245 
mquan@burlingame.org 

Dena Gunning 
Community Risk & Resiliency Specialist 
1399 Rollins Road 
Burlingame, CA 94010 
650-558-7609 
dgunning@ccfd.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 5-1. 

Table 5-1. Local Mitigation Planning Team Members 
Name Title 
Syed Murtuza Public Works Director 
Kevin Gardiner Community Development Director 
Christine Reed Fire Marshal 
Rick Caro Building Official 
Margaret Glomstad Parks and Recreation Director 

5.2 JURISDICTION PROFILE 

5.2.1 Location and Features 
The City of Burlingame is on the San Francisco Peninsula, located 16 miles south of San Francisco. The City 
covers approximately 5.8 square miles and three-quarters of the land is developable and the remaining consist of 
the San Francisco Bay and Mills Canyon Preserve. The City is mature and largely built-out community with well-
established residential neighborhoods. The City borders the City of Millbrae to the North, the Town of 
Hillsborough to the West, and the City of San Mateo to the South. 

The City of Burlingame is sheltered by hills from strong winds and heavy fog. The city temperatures range from a 
low 54 degrees to a high of 82 degrees in the July and a low of 39 degrees and a high of 57 degrees in January. 
The average annual precipitation is 20 inches. 
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5.2.2 History 
Burlingame is located on the Mexican land grant Rancho San Mateo. The City was named after Anson 
Burlingame, an US Ambassador to China that was a friend of William C. Ralston, the owner of the land. After the 
1906 San Francisco Earthquake, many people looking to escape the hardships of a city in ruins flocked south. 
Hundreds of lots in Burlingame were sold in 1906 and 1907. The town of Burlingame was incorporated June 6, 
1908. Burlingame is known as the “City of Trees” due to the 18,000 public trees that were planted throughout the 
City including along El Camino Real, city streets, parks, and groves that were once part of larger estates. 

5.2.3 Governing Body Format 
The City of Burlingame is governed by a five-member city council. The City consists of twelve departments: 
Administration, City Clerk, City Council, Community Development, Engineering, Finance/Utility Billing, Fire, 
Human Resources, Library, Parks and Recreation, Police, and Public Works. The City has ten committees and 
commissions, which report to the City Council. 

The City Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

5.3 CURRENT TRENDS 

5.3.1 Population 
According to the California Department of Finance the population of Burlingame as of January 2020 was 30,118. 
Since 2016, the population has grown at an average annual rate of 0.33 percent. 

5.3.2 Development 
The City of Burlingame has experienced strong interest in both residential and commercial development. The 
level of development has increased compared to past years. Indicators are that the increased level of development 
will continue, as applications for both residential and commercial projects continue to be received. 

Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 

Table 5-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

Table 5-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 
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Criterion Response 
Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.   
If yes, who currently has permitting authority 
over these areas? 

  

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Areas planned for redevelopment may be subject to threats from flooding and sea 
level rise  

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 9 13 12 20 16 
Multi-Family 2 1 2 1 2 
Other (commercial, mixed use, etc.) 1 2 1 0 3 
Total 12 16 15 21 21 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 1 
• Landslide: 0 
• High Liquefaction Areas: 8 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 0 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

There is very little vacant, developable land within the city limits. The city does not 
maintain a developable lands inventory. Most development projects involve 

redeveloping previously developed sites with more intensive new development.  

5.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. This section summarizes the 
following findings of the assessment: 

• An assessment of planning and regulatory capabilities is presented in Table 5-3. 

• Development and permitting capabilities are presented in Table 5-4. 

• An assessment of fiscal capabilities is presented in Table 5-5. 

• An assessment of administrative and technical capabilities is presented in Table 5-6. 

• An assessment of education and outreach capabilities is presented in Table 5-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 5-8. 

• Classifications under various community mitigation programs are presented in Table 5-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 5-10. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. 
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Table 5-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: Municipal Code Title 18, adoption of 2019 California Building Code with amendments 
Zoning Code Yes No Yes Yes 
Comment: Municipal Code Title 25, currently being updated, estimate Fall 2021 adoption 
Subdivisions Yes No Yes No 
Comment: Municipal Code Title 26, adopted 1941 with amendments 
Stormwater Management Yes No Yes Yes 
Comment: Municipal Code Title 15, adopted 1994 (Ordinance 1503) 
Post-Disaster Recovery Yes No No Yes 
Comment: Managed by Central Fire Department 

In process of developing and integrating Recovery Plan Annex to EOP 
Real Estate Disclosure No No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 
Growth Management Yes No Yes No 
Comment: General Plan, adopted 1969 with amendments 
Site Plan Review Yes No Yes No 
Comment: Municipal Code Title 25.57, currently being updated, estimate Fall 2021 adoption 
Environmental Protection Yes No Yes Yes 
Comment: California Environmental Quality Act (CEQA) 
Flood Damage Prevention Yes No Yes Yes 
Comment: Municipal Code Title 18, adopted 1981 with amendments 
Emergency Management Ch. 3.36, BMC Yes §2407, Title 19, CCR Yes 
Comment: Managed by Central County Fire Department EOP revision adopted by Council 9/2019 
Climate Change Yes Yes Yes Yes 
Comment: Climate Action Plan, adopted 2019. Coordination with Bay Area Air Quality Management District 
Other Yes No No No 
Comment: Title 17.04 (Fire Code), Chapter 8.08 (Environmental Health), Chapter 8.16 (Solid Waste) 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: General Plan Safety Element adopted in 2019, aligned with the local hazard mitigation plan. 
Capital Improvement Plan Yes No No No 
How often is the plan updated? Annually  
Comment: CIP is outlined in the annual adopted budget 
Disaster Debris Management Plan No No No No 
Comment:  
Floodplain or Watershed Plan Yes No No Yes 
Comment: Storm Drain Improvement Report 2004 
Stormwater Plan  Yes No No Yes 
Comment: Stormwater Management and Discharge Control Program 2011 
Urban Water Management Plan Yes No Yes No 
Comment: 2015 Urban Water Management  
Habitat Conservation Plan Yes No Yes Yes 
Comment: General Plan Conservation Element, adopted 1973. Updated in 2019 as part of General Plan Update. 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Economic Development Plan Yes No No Yes 
Comment:  General Plan Economic Development Element adopted 2019 
Shoreline Management Plan Yes Yes Yes Yes 
Comment: Bayfront Specific Plan adopted 2014 with amendments. Coordination with Bay Conservation Development Commission 
Community Wildfire Protection Plan No Yes No Yes 
Comment: Managed by Central County Fire Department 

In 2010, a collaborative group consisting of CAL FIRE, Resource Conservation District of Santa Cruz County, San Mateo 
Resource Conservation District, and the US Fish and Wildlife Service worked together to create a draft Community Wildfire 
Protection Plan (CWPP). The Plan identifies fire protection agencies with jurisdiction, volunteer organizations, large 
landowners, communities, neighborhoods, open spaces, and other environmental resources in the planning area that may be 
at risk of fire hazards. 
Community Risk Assessment 
In August 2018, the Central County Fire Department (CCFD) contracted with Anchor Point Group to perform a wildfire risk 
assessment for the three cities in its jurisdiction. As a result, a number of properties located along the northern border of 
Burlingame were found to be in a high interface risk level. CCFD currently addresses vegetation management through a 
complaint-based enforcement program to reduce vegetative fire risks throughout the City.  

Forest Management Plan Yes No No Yes 
Comment: Municipal Code Title 11, adopted 1971 with amendments 
Climate Action Plan Yes No Yes Yes 
Comment: Climate Action Plan, initially adopted 2009, comprehensively updated in 2019. Coordination with Bay Area Air Quality 

Management District CCFD Emergency Management integrating Climate Adaptation Planning for EOP completed training 
06/2019. 

Emergency Operations Plan Yes Yes No Yes 
Comment: Managed by Central County Fire Department 

CCFD hired a full time Community Risk & Resiliency Specialist to manage all aspects of the Emergency Management Plan 
for Burlingame/Hillsborough in January 2019. 

Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes Yes No Yes 

Comment: Managed by Central County Fire Department 
CCFD continues to assess all threats, hazards and risks including those that have climate change impacts such as severe 
weather and drought. CCFD continues to participate in the Northern California Regional Intelligence Center to stay informed 
of trends and local threats. CCFD also utilizes Haystax (Cal COP) to maintain current critical infrastructure inventory and 
provide a common operating picture. 
Established a Soft Story Buildings Study - Ad Hoc Committee for assessing earthquake impacts and review the possibility of 
structural reinforcement of multi-unit buildings and funding to support a potential mandated retrofit program. 

Post-Disaster Recovery Plan Yes Yes No Yes 
Comment: Managed by Central County Fire Department 

In process. Due to COVID-19 will look at establishing Disaster Recovery Planning Team in early 2022. 
Continuity of Operations Plan Yes Yes No Yes 
Comment: Managed by Central County Fire Department 

Updating current plan and compiling department continuity plans from the last 18 months of COVID-19 response. 
In progress of updating Critical Transportation and Supply chain information based on the current regional trainings and 
exercise coming up in November.  

Public Health Plan No Yes No Yes 
Comment: Managed by San Mateo County Health Agency 
Other  Yes No No No 
Comment: Downtown, Bayfront, and North Burlingame/Rollins Road Specific Plans (2010, 2004/2012, 2004/2007), Bicycle 

Transportation Plan (2004) 
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Table 5-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Community Development Department 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 

 

Table 5-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service Yes – water and sewer 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas Yes 
State-Sponsored Grant Programs  No 
Development Impact Fees for Homebuyers or Developers  Yes 
Other Yes – Storm Drainage Fees for Capital Improvements in the 

Storm Drainage System 

 

Table 5-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Planning Division has two Senior 
Planners, two Associate Planners, an 
Assistant Planner, a Manager, and a 
Director. Fire Prevention Division for 

Wildland 
Urban Interface issues 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Building Division and Fire Prevention 
Division 

Planners or engineers with an understanding of natural hazards Yes Engineering Division 
Staff with training in benefit/cost analysis No City uses consultants 
Surveyors No Public Works Engineering/Outsource 
Personnel skilled or trained in GIS applications Yes Public Works Corporation 

Yard/Management Analyst 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes Central County Fire Department – 

Community Risk & Resiliency Specialist 
Grant writers Yes Public Works Engineering/CCFD CERT 
Other Yes Economic Development & Housing 

Specialist 
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Table 5-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, Assistant City Manager 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Information available on City’s website (Police, Fire, 

and Public Works/El Niño Pages) 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. City website through the use of “e-news,” 

Burlingame PD social media accounts 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

No 

If yes, briefly describe.   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 
CERT Program 

If yes, briefly describe. Community Advisory Committee (CAC) 
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. SMC Alert, Social media sites, e-news, Twitter, 

Nextdoor, Facebook, Zonehaven 
 

Table 5-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works Engineering 
Who is your floodplain administrator? (department/position) Public Works Engineering/Senior 

Engineer 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 1981 (updated 2015) 
Does your floodplain management program meet or exceed minimum requirements? Meets 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance Contact? 8/17/17 
Does your jurisdiction have any outstanding NFIP compliance violations that need to be 
addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? Yes,  
If so, state what they are. Bay level rise, DAM for Crystal 

Springs, Crocker, and Spencer 
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No  

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?  Yes 
If yes, is your jurisdiction interested in improving its CRS Classification? No 
If no, is your jurisdiction interested in joining the CRS program?   
How many flood insurance policies are in force in your jurisdiction?a 322 
• What is the insurance in force? $110,823,600 
• What is the premium in force? $439,543 
How many total loss claims have been filed in your jurisdiction?a 82 
• What were the total payments for losses? 774,302 
a. According to FEMA statistics as of March 31, 2021 
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Table 5-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608109066 N/A 
DUNS# Yes 083859579 N/A 
Community Rating System Yes 9 7/31/2020 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 

 

Table 5-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Climate Action Plan prepared in 2019. Sea Level Rise study prepared in 2019. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  Climate Action Plan includes monitoring component. 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  Sustainability Coordinator has limited expertise. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  Consultants prepared the GHG emissions inventory for the Climate Action Plan 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  General Plan land use strategy prepared in response to potential climate impacts. 
Participation in regional groups addressing climate risks Medium 
Comment:  Staff participates in County-level climate initiatives.  
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  Required as part of environmental review of plans and projects.  
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Strategies outlined in Climate Action Plan. Reach Code adopted 2020. 
Identified strategies for adaptation to impacts Medium 
Comment:  Preliminary Sea Level Rise adaptation has been studied. Currently evaluating possibilities for development projects. 
Champions for climate action in local government departments High 
Comment:  Sustainability Coordinator in the City Manager’s Office, and Green Building Specialist in the Building Division. 
Political support for implementing climate change adaptation strategies High 
Comment:  Climate Action Plan adopted in 2019, Reach Code adopted in 2020. 
Financial resources devoted to climate change adaptation Low 
Comment:  Permanent funding has yet to be established. 
Local authority over sectors likely to be negative impacted Medium 
Comment:  Authority is limited to local land use decisions. 
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  Local Citizens Environmental Council has been active in developing awareness. 
Local residents support of adaptation efforts Medium 
Comment:  Support for some measures, as adopted in Climate Action Plan and Reach Code. 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Dwellings in flood zones may need to be adapted/raised over time. 
Local economy current capacity to adapt to climate impacts Unsure 
Comment:  Unclear, but adaptation could be considered an investment-protection strategy. 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  May require habitat restoration projects in some instances.  
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

5.5 INTEGRATION WITH OTHER PLANNING INITIATIVES 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

5.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Burlingame General Plan – The existing Healthy People & Healthy Places and Community Safety 
Elements of the General Plan offer some integration with the hazard mitigation plan. 

• Retroactive Fire Sprinkler Program – This plan has a retroactive requirement for commercial and 
residential occupancies to be retroactively equipped with fire sprinklers. 

• SAFER Smoke Alarm Program – Our fire department engine companies retroactively install fire smoke 
alarms in existing dwelling units as needed upon discovery during incident calls. 

• Storm Drainage Capital Improvements Program — This citizen approved storm measure plan in 2009 
accelerates projects that reduce local street flooding caused by natural storm runoff that can impede traffic 
and emergency access. 

• Climate Action Plan — The plan outlines a strategy to reduce greenhouse gas emissions in Burlingame. 

5.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 
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• Zoning Ordinance Update — There may be opportunities to integrate goals, risk assessment and/or 
recommendations of the hazard mitigation plan into development regulations contained in the Zoning 
Ordinance. The ordinance is being comprehensively updated, with adoption anticipated in late 2021. 

• Housing Element Update —Siting and types of housing may be influenced by hazard mitigation 
strategies. Update to commence in 2021 and be adopted by the end of 2022. 

5.6 RISK ASSESSMENT 

5.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 5-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 3/17/2011 3/24/2011 

Table 5-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Severe Storms NA November 26, 2019 $25K 
Hail N/A January 22, 2018 Not Available 
Severe Storms NA January 20, 2017 $100K 
Severe Storms NA December 21, 2012 Not Available 
Severe Storms NA November 30, 2012 Not Available 
Severe Storms NA March 24, 2011 Not Available 
Severe Storms NA March 17, 2011 Not Available 
Severe Storms N/A January 1, 2011 Not enough information to ascertain 
Severe Storms NA January 4, 2008 Not enough information to ascertain 
Severe Storms N/A February 27, 2006 Not enough information to ascertain 
Severe Storms N/A December 30, 2005 Not enough information to ascertain 
Severe Storms N/A January 1, 2004 Not enough information to ascertain 
Severe Storms N/A December 16, 2002 Not enough information to ascertain 
Severe Storms N/A November 7, 2002 Not enough information to ascertain 
Loma Prieta Earthquake DR-845 October 17, 1989 Not enough information to ascertain 

5.6.2 Hazard Risk Ranking 
Table 5-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 5-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea Level Rise / Climate Change 45 High 
2 Earthquake 36 High 
3 Landslide/Mass Movements 33 High 
4 Flood 30 Medium 
5 Severe weather 24 Medium 
6 Dam Failure 22 Medium 
7 Drought 9 Low 
8 Tsunami 8 Low 
9 Wildfire 0 Low 

5.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 1 (1669 Old Bayshore Highway – FEMA 
Repetitive Loss Number: 0034263) 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Stormwater pump station failures that can exacerbate localized flooding in low areas. 

• Combination of heavy storms, high winds, and high tide events that reduces our open channel capacity to 
accept upstream stormwater flows. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

5.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 5-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 
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Table 5-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

BG-1 – Continue to educate and provide resources for property owners and 
developers to retrofit and construct structures that are earthquake resilient. 

   BRL-7 

Comment: Soft story buildings study Ad Hoc Committee has been established and will begin meeting in March 2021. 
BG-2 – Complete all projects outlined in the Storm Drainage Capital Improvement 
Program 

   BRL-15 

Comment: Continuation of identified projects underway.  
BG-3 – Develop a map that identifies at-risk areas and properties based on 
Topography and Geotech Information from new developments. 

   BRL-9 

Comment: GIS mapping is still in progress. 
BG-4 – Participate in programs such as Firewise, and StormReady     
Comment: Ongoing work with CCFD Fire Prevention and Community Risk and Resilience staff. 
BG-5 – Insure early warning system for evacuation of areas susceptible to natural 
flooding, and tsunami inundation. 

   BRL-8 

Comment: Securing funding source for this project. 
BG-6 – Create a Citywide asset management database to better assess our 
risk/vulnerabilities. 

   BRL- 9 

Comment: Continuing this program. 
BG-7 – Provide a reliable fire and domestic water supply that meets long term 
needs while insuring protection of public health and safety with the implementation 
of the water shortage contingency plan. 

   BRL-10 

Comment: The City has an ongoing robust capital improvement projects to ensure the water system pipeline and infrastructure are in 
good conditions to deliver safe and high quality water. Additionally, the City is part of BAWSCA and regional SFPUC water 
system and have adopted policies to ensure there is water contingency plan for drought conditions. 

BG-8 – Educate and inform the community about emergency preparedness options 
in the event of a hazard event 

   BRL-11 

Comment: CCFD continues to sponsor the CERT Program for the City in collaboration with the Burlingame Neighbor Network 
volunteers and CERT Program Coordinators to provide ongoing training opportunities for residents virtually. The program 
secured funding from Cal OES for FY 2019/2020 for training equipment. In June, the program will shift to a Cal OES hybrid 
CERT online curriculum.  

BG-9 – Periodically inspect and assess the structural integrity of bridges and culvert 
crossings connecting the City’s transportation routes. Based on assessment, 
develop plan to rehabilitate critical deficient structures. 

    

Comment: Completed citywide assessment of all bridges and culvert crossings. 
BG-10 – Encourage property owners, potential buyers, and residents living in 
floodplains to participate in the Federal Flood Insurance Program. 

   BRL-12 

Comment: Property owners in the special flood hazard areas are notified when they apply for building permits. 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   BRL-1 

Comment: There is one (1) repetitive loss parcel. Structure is currently vacant and primed for redevelopment 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-2—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

   BRL-4 

Comment: City of Burlingame is Class 9 and is in good standings with FEMA 
Action G-3—Where feasible, implement a program to record high water marks 
following high-water events. 

    

Comment: Trying to secure funding for program. 
Action G-4—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   BRL-2 

Comment: Hazard mitigation plan is reflected in the General Plan Safety Element adopted in 2019. Further update of the Safety 
Element is anticipated in conjunction with the update of the Housing Element in 2021-22. 

Action G-5—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

    

Comment: No identified funding source and private redevelopment has replaced/retrofitted old structures. 
Action G-6— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   BRL-3 

Comment: Participation in MJLHMP virtual steering committee meeting February 22, 2021 
Action G-7—Consider the development and implementation of a Capital 
Improvements Program (CIP) to increase regulatory, financial, and technical 
capability to implement mitigation actions. 

    

Comment: Individual departments are addressing their respective mitigation actions, so no need for a central CIP. No longer LHMP 
item. 

5.8 HAZARD MITIGATION ACTION PLAN 
Table 5-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
5-15 identifies the priority for each action. Table 5-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 5-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BRL-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, Landslide, Flood, Dam Failure, Wildfire 

Existing 1-7, 10, 11 Planning Department Building 
Department 

High Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action BRL-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including General Plan Update, Urban Water Management Plan, Climate Action Plan 
Hazards Mitigated: Climate Change, Earthquake, Landslide, Flood, Severe Weather, Dam, Drought, Tsunami, Wildfire, Sea Level Rise 

New & Existing 1-8,10 Fire, Public Works, 
Planning, Building 

 Low Staff Time, General Funds.  Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BRL-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Climate Change, Earthquake, Landslide, Flood, Severe Weather, Dam, Drought, Tsunami, Wildfire, Sea Level Rise 

New & Existing 1-11 Fire, Public Works, 
Planning, Building 

 Low Staff Time, General Funds Ongoing 

Action BRL-4—Continue to maintain good standing and compliance under the NFIP and maintain Class 9 for the Community Rating 
System through implementation of floodplain management programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
• Upgrade and expand flood early warning system(s). 
Hazards Mitigated: Flooding, Dam Failure, Sea Level Rise 

Existing 2, 3, 6, 7, 8,9 Public Works Building 
Department 

Low Staff Time, General Funds Ongoing 

Action BRL-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Sea level rise, extreme storms, coastal erosion for culverts, roadways, bridges, defensible space awareness  
Hazards Mitigated: Climate change, Flood, Severe weather, Wildfire, Sea Level Rise 

New & Existing 1-10 Fire, Planning, 
Public Works 

Building Medium Staff Time, Grants, General 
Funds 

Long-term 

Action BRL-6— Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, into 
land use planning and shoreline development.  
Hazards Mitigated: Climate change, Flood, Severe weather, Tsunami, Sea Level Rise 

New & Existing 1-5, 7, 8,10 Public Works San Mateo 
County Flood 
& Sea Level 

Rise 
Resiliency 

District 
(FSLRRD) 

Low General Funds, Grant Funding-
BRIC (C&CB) 

Ongoing 

Action BRL-7— Continue to educate and provide resources for property owners and developers to retrofit and construct structures that 
are earthquake resilient. 
Hazards Mitigated: Earthquake 

Existing 2, 3, 4, 5, 7 Building  Low Staff Time, 
General Funds,  

Ongoing 

Action BRL-8—Insure early warning system for evacuation of areas susceptible to natural flooding, and tsunami inundation. 
Hazards Mitigated: Climate change, Flood, Severe weather, Tsunami, Sea Level Rise 

Existing 2, 3, 6, 7, 9 Public Works  Medium Grants-EMBG, HSGP. National 
Weather Service grants for flood 

warning systems.  

Long-term 

Action BRL-9—Create a Citywide asset management database to better assess our risk/vulnerabilities. 
Hazards Mitigated: Earthquake, Landslide, Flood, Dam failure, Wildfire 

Existing 1, 3, 8 Public Works N/A Medium Staff Time, General Funds Long-term 
Action BRL-10—Provide a reliable fire and domestic water supply that meets long term needs while ensuring protection of public health 
and safety with the implementation of the water shortage contingency plan. 
Hazards Mitigated: Drought, Wildfire 

Existing 2, 3, 4, 5, 6, 7, 
8,10 

Public Works Fire High Ratepayers Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action BRL-11—Educate and inform the community about emergency preparedness options in the event of a hazard event. 
Hazards Mitigated: Climate Change, Earthquake, Landslide, Flood, Severe Weather, Dam, Drought, Tsunami, Wildfire 

New & Existing 1, 2, 3, 6, 7, 8, 10 Public Works Fire Low Staff Time, General Funds Short-term 
Action BRL-12—Encourage property owners, potential buyers, and residents living in floodplains to participate in the Federal Flood 
Insurance Program. 
Hazards Mitigated: Flooding 

Existing 2, 3, 4, 5, 6, 7, 8, 
10, 11 

Public Works Building Low Staff Time, 
General Funds 

Ongoing 

Action BRL-13—Develop and implement a program to capture perishable data after significant events (e.g., high water marks, 
preliminary damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the 
hazard mitigation plan. 
Hazards Mitigated: Climate Change, Earthquake, Landslide, Flood, Severe Weather, Dam, Drought, Tsunami, Wildfire 

New & Existing 1, 2, 3, 5, 6, 7, 8 FSLRRD Public Works Medium General Funds, Grant Funding-
FEMA Public Assistance post 

event 

Short-term 

Action BRL-14—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design 
elements into hazard mitigation projects where feasible.  
Hazards Mitigated: Climate change, Flood, Severe weather, Drought, Wildfire, Sea Level Rise 

New & Existing 4, 5, 6, 7, 8 Public Works FSLRRD Medium Grants/- FEMA HMA (BRIC, 
FMA and HMGP)Private 

Development 

Ongoing 

Action BRL-15—Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to 
FSLRRD Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate change, Flood, Severe weather, Sea Level Rise 

New & Existing 1, 4, 5, 6, 7,8 Public Works FSLRRD Medium Storm Drain Fee/Grants- FEMA 
HMA (BRIC, FMA and HMGP) 

Ongoing 

Action BRL-16—Identify and pursue strategies to enhance recycled water infrastructure planning/implementation for large in-fill projects 
and in the vicinity of FSLRRD projects.  
Hazards Mitigated: Drought 

New 1, 3, 4, 5, 6, 7, 8 Public Works FSLRRD Medium Grants/- FEMA HMA (BRIC, 
FMA and HMGP) Private 

Development 

Ongoing 

Action BRL-17—Complete planning, early design, and benefit-cost analysis of a shoreline protection project (raise shoreline/creek 
banks) to provide resilience to sea level rise and extreme storms. 
Hazards Mitigated: Climate change, Flood, Severe weather, Sea Level Rise 

New 2, 3, 6, 7, 8 FSLRRD Public Works, 
Millbrae, SFO 

Low Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Short term 

Action BRL-18—Complete design, environmental clearance, and construction of a shoreline protection project.  
Hazards Mitigated: Climate change, Flood, Sever Weather, Sea Level Rise 

New 6, 7, 8 FSLRRD Public Works, 
Millbrae, SFO 

High Grants- FEMA HMA (BRIC, 
FMA and HMGP)/Private 

Development 

Long term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 5-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 9 High High Yes Yes No Medium High 
2 9 Medium Low Yes Yes Yes High Medium 
3 11 High Low Yes Yes Yes High High 
4 6 Medium Low Yes No Yes Medium Low 
5 10 Medium Medium Yes Yes Yes High Medium 
6 8 High Low Yes Yes Yes High High 
7 5 High Low Yes Yes Yes Medium High 
8 5 Low Medium No Yes No Low Low 
9 3 High Medium Yes No No Medium Low 
10 8 High High Yes No No Medium Low 
11 8 High Low Yes No No Medium Low 
12 9 High Low Yes No Yes Medium Low 
13 7 Medium Low Yes Yes Yes High Medium 
14 5 Medium Medium Yes Yes Yes High Medium 
15 6 High Medium Yes Yes Yes High High 
16 7 Medium Medium Yes Yes Yes Medium Medium 
17 5 High Low Yes Yes Yes High High 
18 3 High High Yes Yes No Medium High 

a. See the introduction to this volume for explanation of priorities. 

 

Table 5-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

BRL-2, 3, 5, 6, 8, 
11, 13 

BRL-4, 6, 
14, 15, 18  

BRL-2, 5, 6  BRL-8, 11 BRL-14,18 BRL-5,17 BRL-2, 3, 
5,17 

Earthquake BRL-1, 2, 3, 7, 
9,13 

BRL-1,7 BRL-2, 7, 11  BRL-11 BRL-1,7  BRL-2, 3, 7 

Landslide/Mass 
Movement 

BRL-1, 2, 3, 9, 
13 

 BRL-2,9  BRL-11   BRL-2,3 

Medium-Risk Hazards 
Flood BRL-1, 2, 3, 4, 5, 

9, 12, 13, 14, 15  
BRL-1, 4, 6, 
12, 14, 15, 

18 

BRL-2, 4, 5, 
6, 9,12 

 BRL-8,11 BRL-1, 4, 
6,12 

BRL-5, 14, 
17, 18  

BRL-2, 3, 5, 
6, 12, 14  

Severe weather BRL-2, 3, 4, 5, 9, 
13, 14 

BRL-6,18 BRL-2, 5, 6,9  BRL-8,11 BRL-6 BRL-5, 17, 
18 

BRL-2, 3, 5, 
6, 14 

Dam Failure BRL-1, 2, 3, 4, 9 BRL-4 BRL-2, 9, 11  BRL-11 BRL-1  BRL-2,3 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

Low-Risk Hazards 
Drought BRL-2, 3, 10, 11, 

13, 14, 16 
BRL-11 BRL-2 BRL-10,16 BRL-11 BRL-10 BRL-3,16 BRL-2,3 

Tsunami BRL-2,3  BRL-2  BRL-8,11   BRL-2,3 
Wildfire BRL-1, 2, 3, 5, 

9,1013,14 
BRL-1 BRL-2,9 BRL-10 BRL-11 BRL-1,10 BRL-5 BRL-2, 3, 5 

a. See the introduction to this volume for explanation of mitigation types. 

5.9 PUBLIC OUTREACH 
Table 5-17 lists public outreach activities for this jurisdiction. 

Table 5-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
CERT Skills day 06/26/2021 45 
Storing Critical Documents Safely 03/20/2021 67 
Assemblyman Mullin’s wildfire preparedness Facebook live event 05/26/2021 433 
Assemblyman Mullin’s Are You Ready? preparedness Facebook live event  10/29/2020 424 
Burlingame 2020 Disaster Survival Drill  10/10/2020  333  
CERT Winter Session 2020 01/23/2020 47 
Burl/Hills Neighborhood Club Preparedness Training 08/07/2019 39 
Get Ready Class 08/14/19 31 
CERT Skills Day 08/18/2019 19 
Burlingame Disaster Drill Workshop 09/24/2020 70 
Burlingame Disaster Survival Drill 2019 10/12/2019 462 
Bay Area Earthquake Alliance Abilities Expo 10/25/2019 300 
San Mateo County Preparedness Day 09/21/2019 120 
San Mateo County Flood Exercise 11/21/2019 200+ 
CERT Monthly Newsletter Monthly 641 
CCFD Twitter Account ongoing  
CCFD CERT Facebook page ongoing  

5.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of Burlingame Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• City of Burlingame Flood Damage Prevention Ordinance—The flood damage prevention ordinance 
was reviewed for compliance with the National Flood Insurance Program. 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

5-18 

• Burlingame General Plan – The City approved the updated general plan on January 7, 2019 which 
drives the redevelopment efforts and infrastructure needs for the next 25 years. 

• North Rollins Road Specific Plan – In Progress, but evaluates the capacity of the existing roadway 
network, traffic circulation needs, parking needs, water, wastewater, and stormwater systems 
requirements in order to meet the needs of the proposed developments. 

• 2020 Urban Water Management Plan – under public review and scheduled adoption by Council on 
August 16th. Presents supply and demand projection through 2040, available supplies to meet existing and 
future demands as well as a recycled water infrastructure component to reduce fresh water demands. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• San Mateo County Sea Level Rise Vulnerability Assessment – Study using FEMA and local data to 
determine areas of vulnerability and how best to mitigate/prepare our community and stakeholders. 
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6. TOWN OF COLMA 

6.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Michael P. Laughlin, AICP, City Planner 
Town of Colma Planning Department 
1198 El Camino Real 
Colma, CA 94014 
650.757.8896 
e-mail: michael.laughlin@colma.ca.gov 

Suzanne Avila, AICP, Deputy City Planner 
Town of Colma Planning Department 
1198 El Camino Real 
Colma, CA 94014 
650-757-8888 
e-mail: suzannea@csgengr.com 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 6-1. 

Table 6-1. Local Mitigation Planning Team Members 
Name Title 
Brian Dossey City Manager 
Michael P. Laughlin City Planner 
Suzanne Avila Deputy City Planner 
Chai Lor Interim Building Official 
Brad Donohue Public Works Director 
Sherwin Lum Police Commander 
John Munsey Police Chief 
Bill Pardini Captain/Deputy Fire Marshal, Colma Fire District 
Geoff Balton Fire Chief, Colma Fire District 

6.2 JURISDICTION PROFILE 

6.2.1 Location and Features 
The Town of Colma is a small town located in the northern portion of San Mateo County, approximately 5 miles 
south of San Francisco. Colma is 1.98 square miles in size and is bordered by Daly City to the north and west; 
San Bruno Mountain to the east; and South San Francisco to the south. Highway 280 is the western boundary for 
the town and provides primary north/south access to and from the town. Highway 82, the El Camino Real, another 
north/south route, extends through the center of the town. The Town of Colma serves a regional need for 
cemeteries along the San Francisco Peninsula with 16 active cemeteries and 2 closed cemeteries that occupy 72 
percent of the land area. Much of the remaining land in Colma not in cemetery use is commercial (including two 
regional shopping centers, an auto row and cardroom). The small amount of remaining land is in residential use. 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

6-2 

Colma’s climate is highly influenced by its proximity to the Northern California coast. As a result, temperatures remain 
moderate throughout the year, with periods of fog and wind during spring and summer months. The warmest time of 
the year is in the fall, with the average high temperature of 73°F occurring in September. December and January tend to 
be the coldest months, with average low temperatures in the mid-40s. A majority of the seasonal rains occur between 
November and March, with annual precipitation of approximately 20 inches. 

6.2.2 History 
Prior to incorporation, the Town of Colma was primarily agricultural in nature, with north/south access along the 
historic El Camino Real. In the late 1800s, the City of San Francisco began passing a series of laws to prevent 
new cemeteries and requiring that existing cemeteries be removed from within city limits. Religious, ethnic, and 
secular groups began purchasing land in Colma to establish cemeteries. Railroad lines extended through the town 
and brought grieving families with their loved ones to Colma for burial. The town was incorporated in 1924 to 
protect cemetery land use. As a result, the Town of Colma has a significant number of historic structures and 
resources. Commercial and residential development followed and has continued until the present time. In the late 
1980s, the Town annexed several residential blocks in the Sterling Park residential neighborhood. 

6.2.3 Governing Body Format 
The Town of Colma is governed by a five-member City Council. Due to the Town’s small size, the City Council 
makes all policy and land use decisions in the Town. The Town employs approximately 58 people in 
administrative, recreation and police services. The Town has traditionally contracted its public works, building 
and planning services. Fire services are supplied by a Joint Powers Authority, the Colma Fire Protection District. 
The major government facilities include a newly expanded town hall, a police station, Sterling Park recreation 
center, a community center. The Town owns but does not operate the Historical Association Museum (operation 
is by the Colma Historical Association). 

The City Council assumes responsibility for the adoption and implementation of this plan. 

6.3 CURRENT TRENDS 

6.3.1 Population 
According to the California Department of Finance, the population of Colma as of January 2020 was 1,729. Since 
2016, the population has grown at an average annual rate of 3.2 percent. 

6.3.2 Development 
The Town of Colma is constrained from further expansion as all remaining unincorporated land around its 
periphery is either in the City of Daly City or the City of South San Francisco Urban Service Area. Any land that 
is annexed would be incorporated into one of these two jurisdictions. 

Table 6-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 
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Table 6-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

 
No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

 
No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

No 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 0 8 0 0 0 
Multi-Family 0 0 1 0 0 
Other (commercial, mixed use, etc.) 0 1 0 3 0 
Total 0 9 1 3 0 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 0 
• Landslide: 0 
• High Liquefaction Areas: 2 (soil compaction and strengthening conducted) 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas:0 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Less than 1% of land in Colma is vacant (about 2.8 acres). Buildout from the 2040 
General Plan is 332 residential units, 1,044,500 square feet of commercial space and 
179,000 square feet of office space. 

6.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. This section summarizes the 
following findings of the assessment: 

• An assessment of planning and regulatory capabilities is presented in Table 6-3. 

• Development and permitting capabilities are presented in Table 6-4. 

• An assessment of fiscal capabilities is presented in Table 6-5. 

• An assessment of administrative and technical capabilities is presented in Table 6-6. 

• An assessment of education and outreach capabilities is presented in Table 6-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 6-8. 

• Classifications under various community mitigation programs are presented in Table 6-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 6-10. 
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Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. 

Table 6-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: The 2019 California Building Residential, Electrical, Mechanical, Plumbing, Energy, Historical Building, Existing Building, and 

Green Building Standards Codes, as adopted by the California Building Standards Commission, were adopted by reference 
by the Town of Colma in January 2020. Town Municipal Code Subchapter 5.04. 

Zoning Code Yes No No Yes 
Comment: No significant updates have been completed. The Zoning Code was most recently updated July 2020, Subchapter 5.03. 
Subdivisions Yes No No No 
Comment: Town of Colma Subdivision Codes were most recently updated July 2020 (lot line adjustments), Subchapter 5.19. The Town 

does not plan to develop a code, ordinance, or plan during the performance period of the HMP. 
Stormwater Management Yes No Yes Yes 
Comment: Town of Colma Stormwater Management Codes were most recently updated December 2015, Subchapter 5.11, and August 

2019, Subchapter 3.10. Town complies with latest Regional Water Quality Control Board permit requirements and uses 
countywide resources found on flowstobay.org. A Green Infrastructure Plan was adopted in July 2019. 

Post-Disaster Recovery No No No No 
Comment: Police Department promotes disaster preparedness. The Town does not plan to develop a code, ordinance, or plan during 

the performance period of the HMP. 
Real Estate Disclosure No No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 

The Town does not plan to develop a code, ordinance, or plan during the performance period of the HMP. 
Growth Management Yes No Yes N/A 
Comment: The Housing Element of the Town of Colma General Plan contains information regarding growth management in Colma. The 

Housing Element was last updated and adopted in January 2015. The 2023 Housing Element update is in process. Growth 
management is not needed as there is very little vacant land in Colma and Town boundaries are finite. 

Site Plan Review Yes No No Yes 
Comment: Town of Colma Design Review Procedures were most recently updated January 2015, Subchapter 5.3.300.(d). 
Environmental Protection Yes No Yes Yes 
Comment: Town of Colma Environmental Protection Codes were most recently updated May 2012, Chapter 3 
Flood Damage Prevention Yes No No Yes 
Comment: Town of Colma Flood Management Regulations were most recently updated January 2015, Subchapter 

5.03.320 (F Zone regulations under the Zoning Subchapter) 
Emergency Management Yes No Yes Yes 
Comment: Town of Colma Emergency Management Codes were most recently updated June 2007, Subchapter 1.17 
Climate Change Yes No Yes Yes 
Comment: SB 97 directs California Environmental Quality Act (CEQA) Guidelines to address greenhouse gas emissions. Other state 

policies include AB 32 and SB 375 and regulations of the Climate Action Plan (updated for 2030; City Council reviewed and 
accepted revised plan in October 2020). 

Other Yes No Yes (Some) Yes 
Comment: Subchapter 3.04 (Sewers and Water/Wastewater Discharge), 2018; Subchapter 1.16 (Police Training), January 2018 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: The Town of Colma is in the process of updating its General Plan to develop a 2040 Vision. An Existing Conditions Report 

was completed in January 2020. Land Use, Mobility, Open Space and Conservation, Historic Preservation, Community 
Services and Safety Elements have been drafted (2020) and an EIR has been drafted (2021). 

Capital Improvement Plan Yes Yes No Yes 
How often is the plan updated? Annual budget includes review of five years of CIP funding and activities planned for the current 

fiscal year. 
Comment:  
Disaster Debris Management Plan No No No No 
Comment: The Town does not plan to develop a code, ordinance, or plan during the performance period of the HMP.  
Floodplain or Watershed Plan No Yes No No 
Comment: Participates in the San Mateo County Flood and Sea Level Rise Resiliency District. As part of this initiative, Colma has 

participated in the development of multiple plans dedicated to various aspects of flood control and preservation of Colma 
Creek. The Town does not plan to develop a code, ordinance, or plan during the performance period of the HMP. 

Stormwater Plan  No No No Yes 
Comment: The Town is subject to the Countywide NPDES Permit and Countywide storm water requirements, which can be found on 

flowstobay.org. A Green Infrastructure Plan was adopted July 2019. 
Urban Water Management Plan No Yes No No 
Comment: San Mateo County and the San Mateo Water Pollution Prevention Program enforces State requirements for stormwater 

quality control and provides resource guidance. The Town does not plan to develop a code, ordinance, or plan during the 
performance period of the HMP. 

Habitat Conservation Plan No No No N/A 
Comment: There are no sensitive habitats in the Town limits. 
Economic Development Plan Yes No No Yes 
Comment: The Town has a three-phase plan. Phase 3, the final phase of the Town’s three-part Strategic Economic Development Plan, 

was completed in December 2012. Economic Development policies are being added to the General Plan.  
Shoreline Management Plan No No No N/A 
Comment: The Town of Colma does not have any shoreline 
Community Wildfire Protection Plan No Yes No No 
Comment: The Town of Colma is covered under the San Mateo County CWPP developed by CAL FIRE. The Town does not plan to 

develop a code, ordinance, or plan during the performance period of the HMP. 
Forest Management Plan No No No N/A 
Comment: The Town of Colma does not have any forests. 
Climate Action Plan Yes Yes No Yes 
Comment: Adopted on May 8, 2013. Developed in collaboration with Regionally Integrated Climate Action Planning Suite (RICAPS). 

City Council accepted the 2030 CAP update in October 2020. 
Emergency Operations Plan Yes No Yes Yes 
Comment: The Police Department maintains the Town’s Emergency Operations Plan. 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No No No 

Comment: The Town has not formally prepared a THIRA. Hazard identification is included in the General Plan and General Plan 
Existing Conditions report. 

Post-Disaster Recovery Plan Yes No No No 
Comment: The Town does not currently have a Post-Disaster Recovery Plan 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Continuity of Operations Plan Yes (Partial) No No No 
Comment: An Executive Order on Succession of Powers was adopted in September 2012; however, the Town does not have a full 

Continuity of Operations Plan. Public Works maintains a MAA for assistance and continuity of public works related 
operations. The Town does not plan to develop a code, ordinance, or plan during the performance period of the HMP. 

Public Health Plan No Yes No No 
Comment: The Town defers to San Mateo County Health Department. The Town does not plan to develop a code, ordinance, or plan 

during the performance period of the HMP. 
Other  Yes No No No 
Comment: A 2-page disaster preparedness guide was prepared in 2011 for Colma residents and businesses. The Town sponsored a 

Community Action Plan for Emergencies (CAPE) course for residents in 2019. 

 

Table 6-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Building Division 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? Yes 

 

Table 6-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes, Sewer Fees, Cal Water, PG&E 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes, Special Gas Tax Fund 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas N/A 
State-Sponsored Grant Programs  Yes, Police Grants 
Development Impact Fees for Homebuyers or Developers  No; however, this is being considered as a possible future 

source of funding 
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Table 6-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and 
land management practices 

Yes Colma Public Works and Planning Departments 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Colma Building Department and Public Works 
Departments 

Planners or engineers with an understanding of natural hazards Yes Colma Planning Department, Building 
Department and Public Works Departments 

Staff with training in benefit/cost analysis Yes Available through municipal consulting firm 
Surveyors Yes Available through municipal consulting firm 
Personnel skilled or trained in GIS applications Yes Available through municipal consulting firm 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes Police Department 
Grant writers Yes Available through municipal consulting firm 
Other No N/A 

 

Table 6-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes/City Manager 
Do you have personnel skilled or trained in website development? Yes/Multiple Departments 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Link to Local Hazard Mitigation Plan Annex and 

Strategies Master Spreadsheet. Also, a disaster 
preparedness page 

Do you use social media for hazard mitigation education and outreach? No, but may do so in the future 
If yes, briefly describe.   
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

No. City Council would address hazard mitigation. 

If yes, briefly describe.   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. Monthly newsletter to residents, quarterly newsletter 
to businesses or email blast to businesses. Reverse 
911 capabilities and SMCAlert for emerging threats. 

Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. San Mateo County Emergency Alert System, 

Reverse 911 calling. 
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Table 6-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Colma Public Works Department 
Who is your floodplain administrator? (department/position) Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? January 2015 (as part of Zoning 

Ordinance – upholds current IBC 
standards) 

Does your floodplain management program meet or exceed minimum requirements? No SFHA 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

No SFHA 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?   No 
If yes, is your jurisdiction interested in improving its CRS Classification?   
If no, is your jurisdiction interested in joining the CRS program?  No 
How many flood insurance policies are in force in your jurisdiction?a 3 
• What is the insurance in force? $6,454 
• What is the premium in force? $2,350,000 
How many total loss claims have been filed in your jurisdiction?a 2 
• What were the total payments for losses? $1,796 
a. According to FEMA statistics as of March 31, 2021 

 

Table 6-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608114736 N/A 
DUNS# Yes 962843496 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection Yes 4/9 N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
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Table 6-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Staff stays informed and participates in regional planning efforts. 
Jurisdiction-level monitoring of climate change impacts Low 
Comment:  The Town relies on efforts of the County Office of Sustainability. 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  With consultant or RICAPS assistance. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  Yes.  
Participation in regional groups addressing climate risks High 
Comment:  Yes, the Town participates in RICAPS and other regional efforts. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Yes, all Council reports include a sustainability impact statement. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Yes, in CAP and CAP update. 
Identified strategies for adaptation to impacts Medium 
Comment:  Yes, included in General Plan and CAP. Also identified by SMCO Flood and Sea Level Rise Resiliency District. 
Champions for climate action in local government departments High 
Comment:  All departments participate in CAP activities under City Council direction.  
Political support for implementing climate change adaptation strategies High 
Comment:  City Council oversight and adoption of and revision of CAP and GHG strategies. 
Financial resources devoted to climate change adaptation Low 
Comment:  Not a high budget priority. 
Local authority over sectors likely to be negative impacted Medium 
Comment:  The Town defers to County agencies in instances where there are no resources. 
Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  Information on Town website and included in quarterly newsletter to keep residents informed. 
Local residents support of adaptation efforts Low 
Comment:  Citizen participation in planning efforts tends to be low (small population factors in). 
Local residents’ capacity to adapt to climate impacts Low 
Comment:   
Local economy current capacity to adapt to climate impacts Low 
Comment:   
Local ecosystems capacity to adapt to climate impacts Low 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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6.5 INTEGRATION WITH OTHER PLANNING INITIATIVES 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

6.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Town of Colma General Plan, Housing Element—The Town of Colma has integrated environmental 
conditions, including geotechnical hazards (geologic and seismic safety), noise level incompatibility, and 
flooding, into the General Plan Housing Element. Programs in this Element also tie back to hazard 
mitigation and safety, with relevant actions consisting of inclusive housing, emergency shelters. 

• Town of Colma Climate Action Plan—The Town of Colma notes one of the benefits of its Climate 
Action Plan as increased public health. By building greener buildings, Colma residents will have 
improved air quality, which will benefit all residents, but especially children and those over 65. 
Additionally, the Climate Action Plan considers adaption strategies for climate change impacts, including 
more frequent severe weather events, regional droughts, extreme heat events, and flooding from sea level 
rise. 

6.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• General Plan, Safety Element—The Town of Colma is in the process of updating the 1999 General Plan 
to account for current trends, statistics, and goals. A Community Services and Safety Element has been 
drafted (2021). The pending update of the Safety Element provides Colma a significant opportunity to 
incorporate the results of the hazard mitigation risk analysis and mitigation projects into their Safety 
Element in compliance with Assembly Bill 2140. Additionally, the update of the Safety Element in 
conjunction with this Hazard Mitigation Plan will position the Town of Colma for future compliance with 
SB 379. 

• Town of Colma Climate Action Plan – The Climate Action Plan provides the Town with an opportunity 
to directly integrate hazard mitigation with existing goals and objectives. Since the Climate Action Plan 
already provides a strategic guide for minimizing the impact of human activity on the environment, 
integration of hazard mitigation is a fitting and strategic next step. Colma anticipates that future 
assessments to the Climate Action Plan will include hazard mitigation as it relates to air quality, land use, 
and other factors. 

• Capital Improvement Program (CIP) Planning—The Town of Colma maintains a comprehensive CIP, 
which guides capital improvement projects over a five-year period. Many projects included in the current 
CIP relate, directly and indirectly, to hazard mitigation. The update of the Hazard Mitigation Plan and 
selection of necessary mitigation actions enable the Town to ensure consistency between the HMP, the 
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current CIP, and future versions of the CIP. The HMP update may also identify new possible funding 
sources for capital improvement projects. 

• Public Outreach – Colma recognizes that there are currently public information opportunities available 
to facilitate public engagement regarding hazard mitigation. The Town has added a webpage for the 2021 
LHMP update with links to outside resources. 

6.6 RISK ASSESSMENT 

6.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 6-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 6-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Drought N/A 2020-2021 Not yet determined 
Wildfires DR-4558 August 14-September 26, 2020 Unknown 
Flood N/A January 26, 2021 Unknown 
Flood N/A January 16, 2021 Unknown 
COVID-19 Pandemic DR-4482 January 20, 2020 to present Unknown 
Flood N/A December 7, 2019 Unknown 
Flood N/A March 1, 2018 Unknown 
Severe Storm(s) DR-4308 February 1-23, 2017 Unknown 
Severe Storm(s) DR-4305 January 18-23, 2017 Unknown 
Flood N/A January 10, 2017 Unknown 
Severe Storm N/A February 13, 2000 Unknown 
Severe Storm N/A March 13, 2016 $0 (Trees on private property lost) 
Fire (San Bruno) FM-2856 September 10, 2010 $6,200.00 (Police Mutual Aid) 
Severe Storm(s) DR-1646 June 5, 2006 $0 
Severe Storm(s) DR-1628 February 3, 2006 $0 
Severe Storm(s) DR-1203 February 9, 1998 $20,000 (Approx.) (30-40 street trees 

lost and additional damage) 
Severe Storm(s) DR-1155 January 4, 1997 Unknown 
Severe Storm(s) DR-1046 March 12, 1995 Unknown 
Severe Storm(s) DR-1044 January 10, 1995 Unknown 
Freezing DR-894 February 11, 1991 Unknown 
Earthquake (Loma Prieta) DR-845 October 18, 1989 Unknown 
Coastal Storm DR-677 February 9, 1983 Unknown 
Drought EM-3023 January 20, 1977 Unknown 
Severe Storm(s) DR-138 October 24, 1962 Unknown 
Fire DR-65 December 29, 1956 Unknown 

6.6.2 Hazard Risk Ranking 
Table 6-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
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likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 6-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 54 High 
2 Earthquake 36 High 
3 Severe weather 24 Medium 
4 Drought 9 Low 
5 Flood 6 Low 
6 Sea Level Rise / Climate Change 0 Low 
7 Dam Failure 0 Low 
8 Tsunami 0 Low 
9 Wildfire 0 Low 

6.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
No jurisdiction-specific issues were identified based on a review of the results of the risk assessment, public 
involvement strategy, and other available resources. 

6.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 6-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 
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Table 6-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action C-1—Develop a full Continuity of Operations (COOP) Plan for Town 
government. 

   COL-13 

Comment:  Sample agreements have been collected. Due to limited staff resources, compiling this document is not anticipated for 
several years. 

Action C-2—Coordinate and assist in the development of COOP plans for the 
Town’s cemeteries. 

   COL-14 

Comment:  The Town worked with cemeteries to do formal coordination with communications and equipment but was unable to make it 
a formal agreement. The Town meets regularly with cemeteries. 

Action C-3— Establish a Public Private Partnership program between the Town 
and the private owners of identified critical facilities, including the Town’s 
cemeteries and large retailers. 

   COL-15 

Comment:  Retailers were approached, but the Town was unable to secure formal agreements 
Action C-4— Develop a Debris Management Plan in coordination with jurisdictional 
partners. 

   COL-16 

Comment:  The Town has more land available than surrounding jurisdictions, so partnerships with jurisdictional partners is not 
necessary, however, a partnership may be desired by adjoining jurisdictions. The Town would require the assistance of 
Republic Services to provide additional debris hauling services. A temporary debris staging area could occur at the Town’s 
closed landfill or on vacant cemetery lands. Preliminary discussions with the franchised waste hauler regarding a Debris 
Management Plan are ongoing. 

Action C-5—Construct sewer bypass piping to provide redundancy and to prevent 
sewer siphon backup and overflow in emergency. 

   COL-17 

Comment:  Hydraulic modeling has been completed. Has not moved into a design phase. Included in the CIP as a future project. 
Action C-6—Identify and equip an alternate EOC location in case of primary EOC 
disruption or destruction. 

    

Comment:  Town hall renovation completed in 2018. The new Town Hall is designated as an alternate EOC. 
Action C-7—Develop an outreach campaign for encouraging Colma residents and 
daily commuters to sign up for San Mateo County (SMC) alerts on their cell phones. 

    

Comment:  Ongoing. The Police Department will continue to participate in County-wide outreach campaigns and look for opportunities 
at National Night Out and other community events. 

Action C-8—Construct a bypass or overflow siphon to maintain culvert functionality 
along El Camino Real. 

    

Comment:  This action item is proposed to be deleted since there is a large stormwater culvert system in El Camino Real, and there is 
redundancy with Colma Creek and culverted portions of Colma Creek.  

Action C-9—Purchase portable generators and coordinate connection upgrades 
with Cemetery groundwater pumps to acquire groundwater resources in case of 
emergency. 

   COL-18 

Comment:  Funding will be required to purchase generators. The Town has organized a cemetery stakeholder group to begin 
discussions on a plan and potential partnerships in the event of an emergency. The Town intends to research grants to 
purchase large generators. 

Action C-10—Assist North San Mateo County Sanitation District on a plan to 
possibly bring a reclaimed water system to Colma (currently in process). 

   COL-19 

Comment:  An EIR and the 30% design of a reclaimed water system that would bring reclaimed water from Daly City to Colma has been 
completed. North San Mateo County Sanitation District and the SFPUC are the leads on this action item and are currently 
preparing a feasibility study. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action C-11—Purchase equipment for use during emergency events, including 
light towers, smart boards, message boards, loudspeakers, and chainsaws. 

   COL-20 

Comment:  Police Department is considering purchasing a smart board. Staff is working toward a memorandum of understanding with 
cemeteries and businesses such as Home Depot for use of equipment during emergency events. 

Action C-12—Develop a dangerous tree inventory by purchasing a mobile GPS 
unit for collecting tree coordinates. 

   COL-21 

Comment:  Public Works Department is nearing completion on an inventory of trees in the public right-of-way and Town facilities 
(includes size of trees and tagging). Once inventory is complete, tree conditions can be assessed with the assistance of an 
arborist. 

Action C-13—Replace existing landscaping in Lawndale with drought-resistant 
landscaping. 

   COL-22 

Comment:  A Landscape Masterplan is being developed for Lawndale and El Camino Real. 
Action C-14—Develop a standing Master Services Agreement with the Colma Fire 
Protection District to formalize existing administrative and technical services 
relationships. 

    

Comment:  City Council passed a Resolution approving a MOU with Colma Fire Protection District in December 2018 
Action C-15—Continue to maintain the minimum National Flood Insurance 
Program participation requirement for communities with no mapped Special Flood 
Hazard Area. 

   COL-4 

Comment:  Ongoing. The Town maintains, and will continue to maintain, the minimum coverage required per NFIP requirements and 
guidelines. 

Action C-16—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   COL-1 

Comment:  The Town has not identified any structures that are in hazard prone areas (not including earthquake). The Town supports 
seismic retrofitting. 

Action C-17—Continue to support the countywide actions identified in this plan.    COL-7 
Comment:  Ongoing. The Town will continue to support countywide actions through its involvement with San Mateo County OES and 

the consortium of cities that participated in the countywide HMP. 
Action C-18—Actively participate in the plan maintenance strategy identified in this 
plan. 

   COL-3 

Comment:  Ongoing. The Town will continue to participate in the plan maintenance strategy through its involvement with San Mateo 
County OES and the consortium of cities that participated in the countywide HMP. 

Action C-19—Consider participation in incentive-based programs such as Tree City 
and StormReady. 

    

Comment:  The Town is designated a Tree City USA Community and will continue to apply annually. The Town has not applied to 
StormReady. 

Action C-20—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

    

Comment:  The Town is currently updating the General Plan and will include LHMP policies into the Community Safety Element. 

6.8 HAZARD MITIGATION ACTION PLAN 
Table 6-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
6-15 identifies the priority for each action. Table 6-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 
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Table 6-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action COL-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Flood, Wildfire 

New & Existing 6, 7, 9, 11, 13 Town of Colma Colma Fire Protection 
District 

High Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Short-
term 

Action COL-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the General Plan and Green Infrastructure Plan. 
Hazards Mitigated: Landslide/mass movements, earthquake, severe weather, drought, flood, climate change, wildfire 

New & Existing 2, 4, 6, 7 Town of Colma   Low General Fund Ongoing 
Action COL-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Landslide/mass movements, earthquake, severe weather, drought, flood, climate change, wildfire 

New & Existing 1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 

12, 13, 14 

Town of Colma County Low General Fund Short-
term 

Action COL-4—Continue to maintain good standing and compliance under the National Flood Insurance Program (NFIP) through 
implementation of floodplain management programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 

13, 14 

Town of Colma   Low General Fund Ongoing 

Action COL-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Implement the Climate Action Plan 
• Continue to reduce greenhouse gas (GHG) emissions 
• Promote sustainability, energy efficient and climate action planning 
Hazards Mitigated: Severe weather, Flood, Drought, Climate Change, Sea Level Rise 

New & Existing 1, 2, 3, 4, 5, 8, 
10, 14 

Town of Colma ABAG Low Staff Time, General Fund Short-
term 

Action COL-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Earthquake, Flood, Landslide/Mass Movements, Severe weather, Wildfire 

New & Existing 1, 4, 8, 9 Town of Colma   High Staff Time, General Fund, Grant 
Funding 

Short-
term 

Action COL-7— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise  

New & Existing 1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 

12, 13, 14 

Town of Colma County, other SMC 
municipalities 

Low General Fund Ongoing 

Action COL-8— Incorporate consideration of the FEMA criteria for climate change-driven extreme storms into land use planning. This 
includes new policies and Town actions regarding General Plans, Climate-related Plans, and development applications. 
Hazards Mitigated: Climate Change, Severe weather, Flood 

New & Existing 1, 2, 5, 6, 7, 8, 
9, 13, 14 

FSLRRD Colma, other SMC 
municipalities, County 

Low General Fund, Private 
Developers, CIP 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action COL-9—Identify and pursue strategies to incorporate earthquake and wildfire hazards into project planning, design, and 
implementation. 
Hazards Mitigated: Earthquake, Wildfire 

New 1, 5, 6, 7, 8 Town of Colma Town of Colma, 
County, other SMC 

municipalities 

High Grant Funding-BRIC (C&CB) Ongoing 

Action COL-10—. Update and enhance existing water-related climate hazard mapping (including flood, stormwater, and groundwater 
emergence) to better reflect current conditions and most current long-term future conditions. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Drought 

New & Existing 1, 5, 6, 7, 8, 9 Town of Colma County, C//CAG Low General Fund Ongoing 
Action COL-11—To the extent possible based on available resources, provide coordination and technical assistance in grant funding 
applications - including assistance in benefit versus cost analysis - and complete required grant management/close-out activities. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Flood, Climate Change, Severe weather, Wildfire, Drought, Sea Level 

Rise 
New & Existing 2, 7, 8, 12 Town of Colma   Low General Fund Ongoing 

Action COL-12—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design 
elements into hazard mitigation projects where feasible. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Drought 

New & Existing 2, 6, 7, 8, 14 County Colma, other SMC 
Municipalities, 

FSLRRD, SMRCD 

Medium Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP), EPA 

Grants (Section 319 grants, 
CWSRF) Stormwater Fees 

Ongoing 

Action COL-13— Develop a full Continuity of Operations (COOP) Plan for Town government. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Wildfire 

New & Existing 1, 5, 7 Town of Colma   Medium General Fund Short-
term 

Action COL-14— Coordinate and assist in the development of COOP plans for the Town’s cemeteries. 
Hazards Mitigated: Earthquake, Severe weather, Drought, Wildfire 

New & Existing 1, 5, 7 Town of Colma   Medium General Fund Ongoing 
Action COL-15— Establish a Public Private Partnership program between the Town and the private owners of identified critical facilities, 
including the Town’s cemeteries and large retailers. 
Hazards Mitigated: Earthquake, Severe weather, Flood, Wildfire 

New & Existing 1, 2, 7 Town of Colma   Low General Fund Ongoing 
Action COL-16— Develop a Debris Management Plan in coordination with jurisdictional partners. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Wildfire 

New & Existing 2, 4, 7, 8 Town of Colma Cal OES Medium General Fund Ongoing 
Action COL-17—Construct sewer bypass piping to provide redundancy and to prevent sewer siphon backup and overflow in emergency. 
Hazards Mitigated: Earthquake, Severe weather, Flood 

New & Existing 1, 7, 8, 9 Town of Colma North SMC Sanitation 
District 

Medium CIP Ongoing 

Action COL-18—Purchase portable generators and coordinate connection upgrades with groundwater pumps to acquire groundwater 
resources in case of emergency. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire 

New & Existing 1, 4, 8, 9 Town of Colma   Medium Grant Funding-, FEMA HMA 
(BRIC, FMA and HMGP) 

General Fund 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action COL-19—Assist North San Mateo County Sanitation District on a plan to possibly bring reclaimed water to Colma. 
Hazards Mitigated: Drought, Wildfire 

New & Existing 1, 7 Town of Colma North SMC Sanitation 
District 

Medium CIP Ongoing 

Action COL-20—- Purchase equipment for use during emergency events, including light towers, smart boards, message boards, 
loudspeakers, and chainsaws. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Flood, Wildfire 

New & Existing 1, 4, 7, 8 Town of Colma   Medium CIP Short-
term 

 
Action COL-21— Develop a dangerous tree inventory by purchasing a mobile GPS unit for collecting tree coordinates. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Drought, Flood, Wildfire 

New & Existing 1, 5 Town of Colma   Low General Fund Short-
term 

Action COL-22— Replace existing landscaping in Lawndale with drought-resistant landscaping. 
Hazards Mitigated: Drought, Wildfire 

New & Existing 1, 7, 9 Town of Colma   Medium CIP Short-
term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 6-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding Source 

Pursuit 
Prioritya 

1 5 High High Yes Yes No Medium High 
2 4 Medium Low Yes No Yes High Low 
3 14 Medium Low Yes No Yes High Low 
4 13 Medium Low Yes No Yes High Low 
5 8 Medium Low Yes No Yes High Low 
6 4 High Medium No Yes No Medium Low 
7 14 High Low Yes No Yes Medium Low 
8 9 Medium Low Yes No Yes Medium Low 
9 5 High High Yes Yes Yes High High 
10 6 Low Low Yes No No Low Low 
11 4 Low Low Yes Yes No Medium Medium 
12 5 Medium Medium Yes No Yes High Low 
13 3 Medium Medium Yes No No Medium Low 
14 3 Low Medium No No No Low Low 
15 3 Low Low Yes No No Low Low 
16 4 Low Medium No No No Low Low 
17 4 High High Yes No No Low Low 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

6-18 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding Source 

Pursuit 
Prioritya 

18 4 High Medium Yes Yes No Medium Medium 
19 2 High Medium Yes No No Low Low 
20 4 High Medium Yes No No Low Low 
21 2 Medium Low Yes No Yes High Low 
22 3 High High Yes No No Low Low 

a. See the introduction to this volume for explanation of priorities. 

 

Table 6-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake 2, 3, 9 1,17 3  6, 13, 14, 16, 

18, 20 
 1, 2, 21 2, 3, 9, 11, 13, 14, 

15, 16, 20 
Landslide/Mass 
Movements 

2, 3, 12 1,12 3 12 6, 13, 16, 18, 
20 

12 1, 2, 5, 8, 10, 
12, 19, 21, 

22 

2, 3, 10, 11, 12, 
13, 16, 20 

Medium-Risk Hazard 
Severe weather 2, 3, 5, 7, 

8,12 
12,17 3, 5, 7 12 6, 13, 14, 16, 

18, 20 
12 2, 5, 8, 10, 

12, 21 
2, 3, 5, 7, 8, 10, 

11, 12, 13, 14, 15, 
16, 20 

Low-Risk Hazards 
Drought 2, 3, 5,12 12 3,5 12,22 14 12 2, 5, 10, 12, 

19, 21, 22 
2, 3, 5, 10, 11, 12, 

14, 19 
Sea Level Rise / 
Climate Change 

 12 3, 5, 7 12  12 2, 5, 8, 10, 
12 

2, 3, 5, 7, 8, 10, 
11, 12 

Wildfire 2, 3, 9 1 3 22 6, 13, 14, 16, 
18, 20 

 1, 2, ,19, 21, 
22 

2, 3, 9, 11, 13, 14, 
15, 16, 19, 20 

Flood 2, 3, 4, 5, 7, 
8, 9,12 

1, 12, 17 3, 5, 7 12 6, 13, 16, 18, 
20 

12 2, 5, 8, 10, 
12, 21 

2, 3, 4, 5, 7, 8, 10, 
11, 12, 13, 15, 16, 

20 
a. See the introduction to this volume for explanation of mitigation types. 

6.9 PUBLIC OUTREACH 
Table 6-17 lists public outreach activities for this jurisdiction. 
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Table 6-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Town of Colma Website March 2021 Unknown 
San Mateo County Resident Survey March 2021 66 Respondents 
LHMP Public Workshop March 25, 2021 Unknown 
Town of Colma Newsletter May 2021 Unknown 
LHMP Public Workshop August 12, 2021 TBD 

6.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Colma Municipal Code—The municipal code was reviewed for the full capability assessment and for 
identifying opportunities for action plan integration. 

• Town of Colma Flood Damage Prevention Ordinance—The flood damage prevention ordinance was 
reviewed for compliance with the National Flood Insurance Program. 

• Colma General Plan—The General Plan Land Use and Community Services and Safety Elements were 
reviewed for goals and policies applicable to hazards, climate change and GHG reduction data. 

• Colma Green Infrastructure Plan—The GI Plan was reviewed for consistency with stormwater 
requirements, green infrastructure policies and GI project funding options. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• County of San Mateo Multijurisdictional Local Hazard Mitigation Plan—The County webpage for 
the LHMP update was reviewed for resources including the Local Mitigation Planning Handbook, the 
Homeowner’s Guide to Earthquake Safety and the 2016 MJLHMP. 
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7. CITY OF DALY CITY 

7.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Joel Abelson, Battalion Chief 
10 Wembley Drive 
Daly City, CA 94015 
650-991-8138 
jabelson@northcountyfire.org 

Chuck Pomicpic – Deputy Chief 
10 Wembley Drive 
Daly City, CA 94015 
650-991-8138 
cpomicpic@northcountyfire.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 7-1. 

Table 7-1. Local Mitigation Planning Team Members 
Name Title 
Joel Abelson Fire Battalion Chief 
Chuck Pomicpic Fire Deputy Chief 
Ronald Mussman Police Lieutenant 
John Gamez Police Captain 
Stephen Stolke Assistant City Manager 
Leilani Ramos Assistant to the City Manager 
Tatum Mothershead Director of Economic & Community Development 
Richard Chiu, Jr. Director of Public Works 
Kaila DeFries Safety and Training Compliance Officer 

7.2 JURISDICTION PROFILE 

7.2.1 Location and Features 
Known as the “Gateway to the Peninsula,” Daly City is located at the northernmost edge of San Mateo County 
adjacent to San Francisco. Daly City borders the cities of San Francisco, Colma, Broadmoor, South San 
Francisco, Pacifica, and Brisbane and extends from the Pacific Ocean on the west to nearly San Francisco Bay on 
the east. Daly City, central to two of the Bay Area’s major job growth zones of San Francisco and San Mateo 
counties, has become a regional hub for retail, healthcare, and small business. 

A mild climate, with wet, mild winters and dry summers. Most months the maximum temperatures will be in the 
50s, 60s, or 70s degrees Fahrenheit range. Evenings are usually in the 50s or 60s. Cool humid weather, even in the 
summer (except September) when persistent fog often envelops the city. Annual average precipitation is 22.90”. 
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7.2.2 History 
Much of Daly City began as farm and dairy lands. After the great 1906 earthquake and fires, which destroyed 
many San Franciscans’ homes, residents left to temporary housing on the ranches of the area to the south, 
including a large one owned by John Daly. Daly later subdivided his property, which resulted in several housing 
tracts being built. A community was emerging and with fear of annexation from San Francisco, residents voted to 
incorporate their own community which became Daly City. The community remained relatively small until the 
late 1940’s when developer Henry Doelger purchased land and created Westlake, a major district of homes and 
businesses including the Westlake Shopping Center. As the years went on, Daly City became home to several 
other suburban neighborhoods, a major indoor shopping mall and Seton Hospital. 

7.2.3 Governing Body Format 
Daly City is a General Law City (authority is set forth in the California Government Code) governed by a council-
manager form of government in which the five-member City Council appoints the City Manager. The City 
Manager oversees an Executive Leadership Team in the operation of eight (8) departments employing 
approximately 475 staff with an annual estimated budget of $150 million. 

The North County Fire Authority assumes responsibility for the adoption of this plan; the North County Fire 
Authority will oversee its implementation. 

7.3 CURRENT TRENDS 

7.3.1 Population 
According to the California Department of Finance, the population of Daly City as of January 2020 was 109,142. 
Since 2016, the population has remained the same. 

7.3.2 Development 
Anticipated development levels for the City of Daly City are moderate, consisting primarily of residential 
development. The majority of the recent development has been infill. There has been a focus on affordable 
housing and higher-density housing near urban corridors. Daly City adopted its 2030 General Plan in 2013 and a 
revised Housing Element in 2015. City actions, such as those relating to land use allocations, annexations, zoning, 
subdivision and design review, redevelopment, and capital improvements, must be consistent with the plan. 
Future growth and development in the City will be managed as identified in the general plan. 

Table 7-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 
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Table 7-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

• If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

• If yes, describe land areas and dominant 
uses. 

 

• If yes, who currently has permitting 
authority over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 
• If yes, briefly describe, including whether 

any of the areas are in known hazard risk 
areas 

Yes 
Development is expected to occur on a variety of in-fill sites throughout the City. 
Likely sites for larger developments are at or near the Cow Palace, the Jefferson 
Union High School property on Serramonte Boulevard, and on various properties 
along Junipero Serra Boulevard. None of these sites are in known hazard areas. 

  
How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 129 14 16 38 15 
Multi-Family 3 2 1 37 47 
Other (commercial, mixed use, etc.) 11 1 0 3 1 
Total 143 17 17 78 63 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 0 
• Landslide: 0 
• High Liquefaction Areas: 0 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 0 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Daly City is generally built out and there are very few vacant, undeveloped sites 
within the City. Most development occurs on previously developed in-fill sites. New 
development is primarily residential with some limited commercial development in 

existing urban shopping centers or along commercial corridors. 

7.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 7-3. 

• Development and permitting capabilities are presented in Table 7-4. 
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• An assessment of fiscal capabilities is presented in Table 7-5. 

• An assessment of administrative and technical capabilities is presented in Table 7-6. 

• An assessment of education and outreach capabilities is presented in Table 7-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 7-8. 

• Classifications under various community mitigation programs are presented in Table 7-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 7-10. 
 

Table 7-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No No No 
Comment: Economic and Community Development Dept. Daly City Municipal Code (DCMC) Chap. 15. 08(Ord. No. 1373, § 2(Exhibit B), 

12-9-2013)  
Zoning Code Yes No No No 
Comment: Economic and Community Development Dept. DCMC Chapter 17.02 (Ord. 635 § 1, 1965) 
Subdivisions Yes No Yes No 
Comment: Public Works/ Economic and Community Development Dept. DCMC Chap. 16.04 - (Ord. 1049 § 1, 1985; Ord. 798 § 1A, 

1975: Ord. 795 § 1 (part), 1974: prior code § 26-1) 
Stormwater Management Yes No Yes No 
Comment: Public Works/Dept. of Water and Wastewater Resources. Governed under recently adopted municipal region permit by San 

Francisco Regional Water Quality Control Board. DCMC Chap. 14.04 (Ord. 1194 § 1 (part), 1994) 
Post-Disaster Recovery Yes No No No 
Comment: DCMC 2.28.010 – 2.28.090. 1978 
Real Estate Disclosure Yes No Yes No 
Comment: 3R report issued by Building Division. DCMC 15.44 Residential Requirements Report. 
Growth Management Yes No No No 
Comment: DCMC 17.02.020 (Ord. 635 § 2, 1965) 
Site Plan Review Yes No No No 
Comment: DCMC Title 16 Subdivisions DCMC Title 17 Zoning. Chapter DCMC 17.45 
Environmental Protection No No Yes No 
Comment:  
Flood Damage Prevention No No Yes No 
Comment: Meets NFIP compliance for community with no SFHA through adoption of 2013 IBC/CBC standards 
Emergency Management Yes No Yes No 
Comment: DCMC 2.28.010 – 2.28.090. 1978 
Climate Change Yes No Yes Yes 
Comment:  
Other      
Comment:  
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No No No 
Is the plan compliant with Assembly Bill 2140?  
Comment:  
Capital Improvement Plan Yes No No No 
How often is the plan updated? At least every two years. 
Comment:  
Disaster Debris Management Plan Yes No No No 
Comment: Countywide plan in process of being developed – anticipated delivery 2022. 
Floodplain or Watershed Plan No No No No 
Comment:  
Stormwater Plan  Yes No No No 
Comment: General Plan Resource Management Element Policy RME-8, Municipal Regional Permit authorized by the San Francisco 

Bay Regional Water Quality Control Board. The MRP adopted by the Regional Board on November 19, 2015 with a five year 
implementation schedule beginning January 1, 2016. 

Urban Water Management Plan Yes No Yes Yes 
Comment: 

Document integrates fire flow information and planning. Updated 2020 

Habitat Conservation Plan No Yes No No 
Comment: The San Bruno Mountain Habitat Conservation Plan is administered through the County of San Mateo and was adopted in 

1982. 
Economic Development Plan Yes No No No 

Comment: 2030 General Plan (Amended with 1015 Housing Element) 
Shoreline Management Plan Yes, partial No No No 
Comment: General Plan Resource Management Element DCMC 17.27 

Resource Protection Combining District (Requires Coastal Development Permit). Daly City has participated in a working 
group for the San Francisco Littoral Cell Coastal Regional Sediment Management Plan, but the document has not been 
adopted or implemented. The City did adopt its Coastal Element in 1984. 

Community Wildfire Protection Plan Yes No No Yes 
Comment: All Hazard and evacuation Plan 
Forest Management Plan No No No No 
Comment:  
Climate Action Plan Yes No No Yes 
Comment: City Manager, Daly City “Green Vision” Climate Action Plan, 2011-2020 
Emergency Operations Plan Yes No No No 
Comment: City of Daly City & North County Regional Area Emergency Operations Plan, June 2020. 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No No No Yes 

Comment: Bay Area UASI THIRA 
Post-Disaster Recovery Plan Yes, partial No No No 
Comment: City of Daly City & North County Regional Area Emergency Operations Plan, June 2020.Vol. 2, Chapter 4. –Recovery. 
Continuity of Operations Plan Yes, partial No No Yes 
Comment: City of Daly City & North County Regional Area Emergency Operations Plan, June 2020. Vol. 2, Chapter 1 
Public Health Plan No Yes No No 
Comment: San Mateo County Public Health 
Other  No No No   
Comment:  
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Table 7-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
• If no, who does? If yes, which department? Economic and Community Development 

Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No 

 

Table 7-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes – Department of Water & Wastewater Resources - as 

identified in capital planning. 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes - Voter approval required – water rates and sewer 

service lines. 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other No 

 

Table 7-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land 
development and land management practices 

Yes Public Works and Economic and Community 
Development Dept. 

Engineers or professionals trained in building or 
infrastructure construction practices 

Yes Public Works and Economic and Community 
Development Dept. 

Planners or engineers with an understanding of natural 
hazards 

Yes Economic Community Development Dept., Public 
Works Director, City Engineer, Senior and Associate 

Engineers with P.E. In house and contractual services 
with engineering and plan check services firms. 

Staff with training in benefit/cost analysis Yes Public Works Engineers 
Surveyors No  
Personnel skilled or trained in GIS applications Yes Public Works - GIS Analyst. 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes North County Fire Authority 
Grant writers Yes Public Works and Economic and Community 

Development Dept. 
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Table 7-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, Assistant City Manager 
Do you have personnel skilled or trained in website development? Yes, Assistant City Manager. 
Do you have hazard mitigation information available on your website? Yes 
• If yes, briefly describe. Local Hazard Mitigation Plan posted on website  
Do you use social media for hazard mitigation education and outreach? Yes 
• If yes, briefly describe. We have posted announcements about public 

forums for LHMP on the City website and social 
media. 

Do you have any citizen boards or commissions that address issues related to 
hazard mitigation? 

No 

• If yes, briefly describe.   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

• If yes, briefly describe. In addition to communications programs via the City 
website, social media, monthly e-newsletter and 

quarterly print newsletter, hazard-related 
information has been communicated through 

Project Green Space (urban forestry program). 
Other public-facing sustainability programs could 
incorporate hazard-related information as well.  

Do you have any established warning systems for hazard events? Yes 
• If yes, briefly describe. SMC Alert 

 

Table 7-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works 
Who is your floodplain administrator? (department/position) Public Works, Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 2013 (as part of IBC/CBC building code 

standards adoption) 
Does your floodplain management program meet or exceed minimum requirements? Meets 
• If exceeds, in what ways? Meets NFIP requirements for community 

with no SFHA.  
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

1/1/1972 (CAC) - No SFHA 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

• If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
• If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
• If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

• If so, what type of assistance/training is needed?   
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Criterion Response 
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
• If yes, is your jurisdiction interested in improving its CRS Classification?   
• If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction? 49 
• What is the insurance in force? $6,868,000 
• What is the premium in force? $12,797 
How many total loss claims have been filed in your jurisdiction? 24 
• What were the total payments for losses? $171,510 
a. According to FEMA statistics as of March 31, 2021 

 

Table 7-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 06-17918  
DUNS# Yes 060116274  
Community Rating System No   
Building Code Effectiveness Grading Schedule Yes 3 2014 
Public Protection Yes ISO: 2 02/01/09 
Storm Ready No   
Firewise No   
Tsunami Ready No   

 

Table 7-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Through recent regional efforts and studies, understanding of the impacts of sea level rise, extreme heat, wildfire and more 

has improved.  
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:   
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  The City updates existing greenhouse gas emissions inventories with the help of County of San Mateo consultants through 

RICAPS. GHG inventories provide the basis for our Climate Action Plan.  
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:   
Participation in regional groups addressing climate risks High 
Comment:  High degree of collaboration among jurisdictions within County of San Mateo through RICAPS and other climate-change 

focused efforts on sea level rise and wildfire.  
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:   
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Daly City has a long history of mitigating greenhouse gas emissions and has received recognition from the Institute for Local 

Governments, most recently with the Beacon Vanguard Award Silver Level (2020) for the following achievements: Platinum 
Level Award for 20% Community Greenhouse Gas Reductions, Gold Level Award for 18% Agency Greenhouse Gas 
Reductions, Silver Level Award for 6% Agency Energy Savings, Silver Level Award for 7% Agency Natural Gas Savings, and 
Gold Level Award in Sustainability Best Practices. 

Identified strategies for adaptation to impacts Low 
Comment:  Historically, Daly City’s focus has been climate change mitigation. In the next update to the City’s Climate Action Plan, 

adaptation will become a more prominent feature.  
Champions for climate action in local government departments Medium 
Comment:   
Political support for implementing climate change adaptation strategies High 
Comment:   
Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted Medium 
Comment:   
Public Capacity 
Local residents knowledge of and understanding of climate risk Low 
Comment:   
Local residents support of adaptation efforts Medium 
Comment:   
Local residents’ capacity to adapt to climate impacts Medium 
Comment:   
Local economy current capacity to adapt to climate impacts Medium 
Comment:   
Local ecosystems capacity to adapt to climate impacts Low 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

7.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 
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7.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Our city’s General Plan integrates our mitigation plan through the Safety Element portion as required by 
law, Government Code section 65300-65303.4 

7.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Water and sewer master plans, Capital Improvement Program (CIP). Water and sewer master plans 
identify projects needed to make the utility system more resilient and capable of withstanding natural 
disasters such as an earthquake. These projects are prioritized and funded through the city’s CIP. 

• Climate Action Plan – Daly City will soon initiate an update to its CAP for a new time period from 2021 
to 2030. This will include an opportunity to integrate hazard mitigation information, particularly around 
climate change impacts and adaptation efforts. 

7.6 RISK ASSESSMENT 

7.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 7-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 7-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Flood – Vista Grande Watershed N/A 02/25/04 Unknown 
Landslide – Northridge Bluff N/A 12/22/03 Unknown 
Wildfire San Bruno Mountain (4 alarms) N/A 2002 Unknown 
Landslide – Westline Dr. N/A 1997-1998 Unknown 
Storm – El Niño DR-1155/1203 1997-1998 Unknown 
Earthquake – Loma Prieta DR-845 10/1989 Unknown 

7.6.2 Hazard Risk Ranking 
Table 7-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 



 7. City of Daly City 

 7-11 

Table 7-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 117 High 
2 Earthquake 78 High 
3 Drought 9 High* 
4 Severe weather 24 Medium 
5 Sea Level Rise /Climate Change 0 Medium 
6 Wildfire 0 Medium** 
8 Flood 0 Medium*** 
7 Dam Failure 0 Low 
9 Tsunami 0 Low 

* Raking changed from Low to High based on current statewide drought conditions and the City manages water delivery for residents 
** Ranking changed from Low to Medium because part of San Bruno Mountain (borders the City) is WUI and history of multi-alarm 

wildfire on the mountain in 2002. 
*** Ranking changed from Low to Medium because of recent flooding event (2004) 

7.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 1 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 1 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Climate change, as it is a main influence on drought, extreme weather, wildfire, and coastal landslides 
associated with higher tides/sea level rise. 

• Wind Events – Recurrent high wind events continue to impact our community. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

7.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 7-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 
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Table 7-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action #DC-1 Replace or retrofit water retention structures. Following the 
completion of a seismic study of the City’s water system in 2008, the Department of 
Water & Wastewater Resources completed seismic upgrades to Reservoir 3 and 
continues to work on a long range seismic improvement program, including 
completion of other identified seismic upgrades to city reservoirs scheduled over the 
next five years. 

    

Comment: Hydraulic analysis is being done to determine the need for Reservoir 3. This is anticipated to be complete in 2021 along with 
the Water Distribution System Master Plan. Since the last Local Hazard Mitigation Plan update seismic repairs were done to 
Reservoir 5 and Reservoir 1. This initiative is addressed on an ongoing basis in the Water Department’s Capital 
Improvement Program. 

Action #DC -2, Funding for design/construction of storm drainage projects. The 
Department of Water & Wastewater Resources is continuing work on a 
comprehensive plan to identify storm drainage solutions in the Vista Grande 
Drainage Basin and completed repairs estimated at nearly $3 million made to 
strengthen the Fort Funston Sewer Outfall and Force Main. A joint NEPA/CEQA 
Draft EIR was publicly released 04/29/16 on the project options associated with the 
Vista Grande Drainage Basin Improvement Project with comments due 07/01/16. 
Funding for this anticipated $100 million improvement project has yet to be secured, 
and some funding is anticipated to be derived from the North San Mateo County 
Sanitation District, a subsidiary district of Daly City. It is anticipated that this project 
will rectify the issues associated with identified severe repetitive loss property 
located in unincorporated San Mateo County. 

    

Comment: Vista Grande Drainage Basin Improvement Project has met many milestones since the creation of the Local Hazard 
Mitigation Plan. The EIR and CEQA documents are complete, the 100% design is complete, and multiple permits are either 
close to completion or are complete. Staff is securing funding for the approximately $120 million project through a Water 
Infrastructure Funding and Innovation Act loan and a California Clean Water State Revolving Fund loan. It is anticipated the 
Project will go out to bid in September of 2021, a Notice to Proceed issued in April 2022, and a construction start date in 
May 2022. 

Action #DC-3, Adoption of retrofit standards for single-family homes. Whenever a 
new living space is created at the garage area or basement of an existing “Single 
Family Residential Building,” wall bracing is required to strengthen the basement 
walls to resist horizontal loads. 

    

Comment: Ongoing project – no longer necessary for HMP Inclusion 
Action #DC-4, Plan development for short-term sheltering of residents. Work with 
Red Cross on the sheltering of residents in the community. Shelter training for P & 
R staff and CERT members. Develop a formal shelter plan document identifying 
facilities that can be used, accessibility, showers, number of people that can be 
housed there, etc. 

    

Comment: Plan still needs to be developed.- more of a response and recovery item not necessary for HMP 
Action #DC-5, Designate a back-up Emergency Operations Center. The current 
back up EOC requires additional equipment/supplies, including redundant 
communications to ensure operational readiness if needed. 

    

Comment: Completed 2020. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action #DC-6, Water distribution coordination between agencies. One specific 
issue that will be addressed is the future coordination with the Department of Water 
& Wastewater Resources in training and exercising of alternative water distribution 
methods including (but not limited to) the use of portable pumps, Hose Tenders, 
etc. 

    

Comment: New water distribution system interconnection constructed with neighboring agency North Coast County Water District at 
their Christen Hill Tank. Training and testing of this new interconnection and the existing interconnections take place on a 
regular basis. 

Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   DCY-1 

Comment: No updates. 
Action G-2—Consider participation in incentive-based programs such as Tree City 
and StormReady. 

 
 

  DCY-18 

Comment: In 2016, Daly City launched Project Green Space, an urban forestry program to mitigate stormwater and climate change. 
Over 750 citizen volunteers have grown the urban forest by 10% with over 800 trees planted, 11 rain gardens installed and a 
California-native mini park. Project Green Space has partnered with over 20 community organizations and schools and 
recently participated in the California Initiative to Reduce Carbon and Limit Emissions (CIRCLE 3.0). 

Action G-3—Continue to maintain the minimum National Flood Insurance Program 
participation requirement for communities with no mapped Special Flood Hazard 
Area. 

   DCY-4 

Comment: Ongoing. 
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   DCY-2 

Comment: Ongoing. 
Action G-6—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

    

Comment: No updates – no longer feasible  
Action G-7— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   DCY-17 

Comment: Ongoing. 
Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   DCY-3 

Comment: Ongoing. 

7.8 HAZARD MITIGATION ACTION PLAN 
Table 7-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
7-15 identifies the priority for each action. Table 7-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 
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Table 7-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action # DCY-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, landslide, severe weather, flooding, wildfire, sea Level Rise 

Existing 1, 2, 3, 6, 13, 14,  City of Daly City 
(DCY) 

NA High Grant funding FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action # DCY-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the Daly City General Plan. 
Hazards Mitigated: Earthquake, landslide, drought, severe weather, flooding, wildfire, Sea Level Rise 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 
9, 10, 12, 14 

DCY  Low Staff Time, General Funds Ongoing 

Action # DCY-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, landslide, severe weather, drought, wildfire, climate change, flooding, tsunami, dam failure, Sea Level 

Rise 
New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 

9, 10, 11, 12, 13, 14 
DCY Participating 

jurisdictions 
Low Staff Time, General Funds Short-term 

Action # DCY-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flooding, severe weather 

New & Existing 4, 5, 6, 7, 8, 9, 10, 14 DCY  Low Staff Time, General Funds Ongoing 
Action # DCY-5—Identify and pursue strategies to increase adaptive capacity to climate change. 
Hazards Mitigated: Climate change, Sea Level Rise 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 
10, 12, 14 

DCY  Low Staff Time, General Funds Short-term 

Action # DC-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Dam failure, earthquake, flooding, landslide, severe weather, tsunami, wildfire 

New & Existing 4, 8, 9, DCY / North San 
Mateo County 

Sanitation District 
(Westborough 
Water District) 

N/A Low Water and Sanitation Funds Short term 

Action # DCY-7— Develop and implement a program to capture perishable data after significant events (e.g., high water marks, 
preliminary damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the 
hazard mitigation plan. 
Hazards Mitigated: Flooding, severe weather, drought, wildfire, earthquake, Sea Level Rise 

New & Existing 2, 4, 6, 7, 9,10 DCY  Low Staff time, grant funding-FEMA 
Public Assistance post event 

short term 

Action # DCY-8— Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, 
into land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding 
their General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Climate change, severe weather, flooding, Sea Level Rise 

 1, 2, 4, 5, 6, 7, 10, 
12, 13  

DCY San Mateo 
County  

Medium Staff time Long term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action # DCY-9— Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel and culvert/pipeline infrastructure. 
Hazards Mitigated: Flooding, drought, climate change, earthquake, wildfire 

Existing 1, 2, 6, 7, 8, 12, 13 DCY/ North San 
Mateo County 

Sanitation District 

NA Medium General/Water/ Sanitation 
Funds 

Ongoing 

Action # DCY-10—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design 
elements into hazard mitigation projects where feasible. 
Hazards Mitigated: Climate change, drought, Sea Level Rise 
 1, 4, 5, 6, 9, 12, 13, 14 DCY  Low General funds Short 

term 
Action # DCY-11—Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to SM 
Flood & Seal Level Rise Dist. Flood Zone channels and infrastructure. 
Hazards Mitigated: Flooding, climate change, landslide, drought 
New & existing 1, 6, 8, 9, 10, 14 DCY SM Flood & 

Sea Level Rise 
District 

High Grant funding Long 
Term 

Action # DCY-12—Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Flooding, climate change, drought, severe weather, tsunami 
New & existing 1, 6, 8, 9, 10, 14 DCY SM Flood & 

Sea Level Rise 
District 

High Grant funding FEMA 
HMA (BRIC, FMA and 

HMGP) 

Long term 

Action # DCY-13—Develop Emergency Action Plans for Navigable Slough, Colma Creek, and San Bruno Creek 
Hazards Mitigated: Flooding, Severe Weather, Drought, Sea Level Rise 
Enter Response 1, 6, 8, 9, 10, 14 DCY SM Flood & 

Sea Level Rise 
District 

Medium Staff time or grant 
funding-EMPG and 

HSGP 

Long term 

Action # DCY-14-Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets adjacent to 
Colma Creek, San Bruno Creek, Navigable Slough, and nearby areas of the shoreline, as well as provide environmental, recreation, 
community/connectivity enhancements where possible. 
Hazards Mitigated: Climate change, tsunami, drought, severe weather, flooding, Sea level Rise 

New & existing 1, 6, 8, 9, 10, 14 DCY SM Flood & Sea 
Level Rise District 

High Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Long Term 

Action # DCY-15-Complete permitting and construction of the Vista Grande Drainage Basin Improvement Project, which will address 
storm-related flooding in the Vista Grande Drainage Basin while providing the additional benefit of augmenting the water level of Lake 
Merced. 
Hazards Mitigated: Flooding, severe weather, Sea Level Rise 
New and Existing 1, 6, 8, 9, 10, 14 DCY/ North San 

Mateo County 
Sanitation District 

San Francisco/ 
County of San 
Mateo/Caltrans 

High Daly City General/ Water/ 
Sanitation Funds –Grant 

Funds 

Long term 
 

Action # DCY-16—.Advance long-term resilience to sea level rise, extreme storms, and coastal erosion in the Mussel Rock area, 
including the adjacent landfill, as well as provide environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate change, tsunami, drought, severe weather, flooding, Sea Level Rise 

New & existing 1, 6, 8, 9, 10, 14 DCY SM Flood & Sea 
Level Rise District 

High Grant funding FEMA HMA 
(BRIC, FMA and HMGP) 

Long term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action # DCY-17— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Flooding, severe weather, drought, wildfire, earthquake, tsunami, dam failure, climate change, landslide, Sea Level 

Rise 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 
9, 10, 11, 12, 13, 14 

DCY San Mateo Co Low Staff time Short term 

Action # DCY-18— Consider participation in incentive-based programs such as Tree City and StormReady. 
Hazards Mitigated: Flooding, severe weather, climate change 

New & Existing 1, 2, 3, 4, 5, 7, 8, 9, 
14 

DCY San Mateo Co Low Staff time Short term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 7-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding Source 

Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 6 High High Yes Yes No Medium High High 
2 12 Medium Low Yes No Yes High Low Medium 
3 14 High Low Yes No Yes High Low High 
4 8 Medium Low Yes No Yes High Low Low 
5 11 Medium Low Yes No Yes High Low Low 
6 3 High Low Yes No No Medium Low Low 
7 6 Medium Low Yes Yes Yes Medium Medium Low 
8 9 Medium Medium Yes No Yes Medium Low Low 
9 7 Medium Medium Yes No Yes Medium Low Medium 
10 8 Low Low Yes No Yes Low Low Low 
11 6 High High Yes Yes No Medium Medium Medium 
12 6 High High Yes Yes No Medium Medium Medium 
13 6 Medium Medium Yes Yes Yes Medium Medium Medium 
14 6 High High Yes Yes No Medium Medium Medium 
15 6 High High Yes Yes No Medium Medium Medium 
16 6 High High Yes Yes No Medium Medium Medium 
17 14 High Low Yes No Yes High Low High 
18 9 Medium Low Yes No Yes High Low Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 7-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake 2 1,3 10,17 5,8 1, 6, 7,9 1,11 5, 8, 10 2 
Landslide 2 1,3 10,17 5,8 1, 6, 7,9 1,11 5, 8, 10, 11 2 
Drought 2 3 10,17 4, 5, 8, 2, 13, 

14, 15, 16 
  9 5, 8, 10, 11, 12, 

13, 14, 15, 16 
2 

Medium-Risk Hazards 
Wildfire 2 1,3 10,17 5,8 1, 6, 7 1,9 5, 8, 10 2 
Sea Level Rise / 
Climate Change 

2 3,17 10,17 5, 8, 2, 13, 
14, 15, 16 

  5, 8, 10, 11 2, 18 

Severe Weather 2 1, 3, 17 10,17 4, 5, 8, 2, 13, 
14, 15, 16 

1, 6, 7 1, 9, 11, 12, 
13, 14, 15, 16 

5, 8, 10, 12, 13, 
14, 15, 16 

2, 18 

Flooding 2 1, 3, 17 10,17 4, 5, 8, 2, 13, 
14, 15, 16 

1, 6, 7 1, 9, 11, 12, 
13, 14, 15, 16 

5, 8, 10, 11, 12, 
13, 14, 15, 16 

2, 18 

Low-Risk Hazards 
Dam Failure  3,17 17  6,7    
Tsunami  3,17 17  6,7 9   
a. See the introduction to this volume for explanation of mitigation types. 

7.9 PUBLIC OUTREACH 
Table 7-17 lists public outreach activities for this jurisdiction. 

Table 7-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
City Website 2021 unknown 
Social Media – Facebook, Twitter, Instagram 2021 unknown 
Various community groups 2021 unknown 

7.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed for this annex. 

• Daly City Municipal Code—The municipal code was reviewed for the full capability assessment and for 
identifying opportunities for action plan integration. 

• 2016 SM County Multijurisdictional HMP – review previous action items 

• Daly City – various city plans 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used for the identification of 
past hazard events and vulnerabilities, the risk ranking, and the development of the mitigation action plan.  



!.!.!.

!.

!.

!.

!.

!.

!.
!.
!.

!.

!.

!.

!.!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.
!.

!.!.

!.
!.

!.!.

!.!.

!.

!.
!.!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!. !.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.!.

!.

!.!.

!.

!.!.

!.!.!.

!.!.
!.!.!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.!.

!.

!.

!.

!.

¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Critical Facilities, 1 of 2

!. Food, Water, Shelter
!. Health and Medical
!. Safety and Security

Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., DHS HIFLD

±
0 0.6 1.20.3

Miles



!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.!.
!.!.!.!.
!.!.

!.!.

!.!.

!.

!.

!.!.!.!.
!.
!.
!.!.
!.

!.!.!. !.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.!.

!.
!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!. !.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.!.

!.

!.

!.

!.!.

!.!.

!.
!.

!.

!.

!.
!.

!.

!.
!.!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.
!.!.
!.!. !.!.

!.!.

!.

!.
!.

!.!.

!.
!.

!.!.!.

!.
!. !.

!.!.!.!.!.

!.

!.

!.

!.
!.
!.

!.

!.

!.

!.

!.
!.!.

!.

!.

!.

!.

!.

¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Critical Facilities, 2 of 2

!. Communications
!. Energy
!. Hazardous Materials
!. Transportation

Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., DHS HIFLD

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Dam Failure Inundation Area
Used for Risk Assessment

Inundation Area
!. Dam

Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CA DWR

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
NEHRP Soil Class

C (Dense soil/soft rock)
D (Stiff soil)
E (Soft clay)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CGS

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Liquefaction Susceptibility

Very Low
Low
Moderate
High
Very High
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., ABAG (USGS)

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Butano M6.93

Earthquake Scenario

Mercalli Intensity Scale
V (Moderate/Very Light)
VI (Strong/Light)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.6 1.20.3

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Monte Vista Shannon M7.14

Earthquake Scenario

Mercalli Intensity Scale
VI (Strong/Light)
VII (Very Strong/Moderate)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.6 1.20.3

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
100-Year Probabilistic
Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.6 1.20.3

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
San Andreas Peninsula M7.38

Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
VIII (Severe/Moderate-Heavy)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.6 1.20.3

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
San Gregorio North M7.44

Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
VIII (Severe/Moderate-Heavy)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.6 1.20.3

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
FEMA Flood Hazard Areas

1% Annual Chance
Flood (100-Year)
0.2% Annual Chance
Flood (500-Year)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., FEMA

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Susceptibility to

Deep-Seated Landslides

Low
Moderate
High
Very High
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CGS

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Sea Level Rise

Inundation Area
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., ART, OCOF

±
0 0.6 1.20.3

Miles

Inundation areas are a combination
of Our Coast Our Future 200cm
(6.6 feet) of SLR with 100-year storm
for the Pacific Ocean coastline, and
Adapting to Rising Tides 108 inches
(9 feet) of SLR for the San Francisco
Bay coastline.



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Tsunami Hazard Areas

Hazard Areas
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CGS

±
0 0.6 1.20.3

Miles



¬«1

¬«82

¬«35

¬«1

¬«35

£¤101

§̈¦280

§̈¦380San Bruno

South San
Francisco

Brisbane

Colma

Pacifica

Daly City

Daly City 
Wildfire Hazard
Severity Zones

Moderate
High
Very High
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CAL FIRE

±
0 0.6 1.20.3

Miles



 

 8-1 

8. CITY OF EAST PALO ALTO 

8.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Daniel Berumen, Senior Planner 
1960 Tate Street 
East Palo Alto, CA 94303 
650-853-3151 
dberumen@cityofepa.org 

Elizabeth Lam, Community Service Officer 
141 Demeter Street 
East Palo Alto, CA 94303 
650-853-5939 
elam@cityofepa.org  

 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 8-1. 

Table 8-1. Local Mitigation Planning Team Members 
Name Title 
Daniel Berumen Senior Planner 
Elizabeth Lam Community Service Officer 
Humza Javed City Engineer 
Amy Chen Community and Economic Development Director 
Kamal Fallaha Public Works Director 
Elena Lee Planning Manager 
Janet Nunez Building Permit Technician 

8.2 JURISDICTION PROFILE 

8.2.1 Location and Features 
The City of East Palo Alto is a community located in Silicon Valley at the southernmost edge of San Mateo 
County. The city is approximately 2.6 square miles in size. The city currently employs 105 people. The city is 
surrounded by the City of Menlo Park to the north and to the west, the City of Palo Alto to the south, and San 
Francisco Bay to the east. 

The City of East Palo Alto has a Mediterranean Climate with cool, wet winters and warm, dry summers. The 
average annual precipitation is around 16 inches per year. 
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8.2.2 History 
East Palo Alto was incorporated on July 1, 1983. The area that is now East Palo Alto has supported human 
settlement for over two millennia. Various tribes of Costanoan Native Americans, also known as the Ohlone, were 
the first known human inhabitants in the San Francisco Bay Area. The first European settlers in the area were 
Spanish ranchers and Gold Rush enriched land speculators. In 1849, a wharf was built at the foot of Bay Road – 
then just an unimproved dirt cart road – and the community of “Ravenswood” grew around it. The community 
was primarily agricultural in nature but there was also some shipping activity through the wharf, largely related to 
the bricks produced at a local factory. The area remained generally in agricultural use through the rest of the 19th 
century. 

The development of East Palo Alto into primarily a residential suburban community began after World War II. 
Housing tract developers acquired larger tracts from nearby farms along with some of the colony lots and began 
subdividing them into much smaller, densely populated residential parcels. African American migrants first 
arrived in East Palo Alto around the end of World War II. Most of these Southern migrants moved in to take 
advantage of low cost housing and because, unlike surrounding peninsula communities, the area had few 
restrictive housing covenants. By the 1960s jobs and the possibility for higher education brought a second wave 
of African American settlers. 

As the high-tech industry in Silicon Valley enjoyed an economic boom in the 1980s and 1990s, East Palo Alto 
was one of the most affordable places to live as property values in nearby communities skyrocketed. The city’s 
prime location near Highway 101 and the Dumbarton Bridge, combined with affordable housing rates, attracted a 
very diverse population to the growing community. Today, Hispanic, African American, and Pacific Islander 
residents represent the largest ethnic groups in East Palo Alto, making it one of the most multicultural and 
multilingual communities in the San Francisco Bay Area. 

8.2.3 Governing Body Format 
A General Law City with a Council Manager form of government and as a municipal corporation, the City of East 
Palo Alto establishes its own zoning and land use regulations. 

The Planning Commission will make a recommendation to City Council to adopt the Hazard Mitigation Plan and 
direct the City Manager to direct staff to implement the plan. 

8.3 CURRENT TRENDS 

8.3.1 Population 
According to the California Department of Finance, the population of East Palo Alto as of January 2020 was 
30,794. Since 2016, the population has grown at an average annual rate of 0.2 percent. 

8.3.2 Development 
The City of East Palo Alto has been experiencing a steady amount of growth since the adoption of the previous 
hazard mitigation plan. There has been a significant push for more housing with projects like rehabilitation of 
Light Tree Apartments, Serenity Senior Apartments on University Avenue, and the 965 Weeks Street affordable 
housing development that were entitled within the past 5 years. Proposals for office developments have also 
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increased. Projects like the Sobrato Phase I and II project on University Avenue were either built or entitled. 
Major activity is occurring in the Ravenswood / 4 Corners Specific Plan area of the city with multiple multi-
family residential, office, and mixed-use projects being proposed. 

Table 8-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

Table 8-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

The Ravenswood/4 Corners TOD Specific Plan Area. A portion of this area is in the 
designated Special Flood Hazard Area. 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 1 1 0 4 4 
Multi-Family 0 0 0 0 2 
Other (commercial, mixed use, etc.) 0 0 2 2 0 
Total 3 1 2 6 6 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 4 
• Landslide: N/A 
• High Liquefaction Areas: N/A 
• Tsunami Inundation Area: N/A 
• Wildfire Risk Areas: N/A 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

The City is currently experiencing a high amount of development permit applications. 
There are a number of proposed commercial building, mixed-use, and residential 
projects that are under review by the Planning Division. A majority of the activity is 

occurring in the Ravenswood Business District. 

8.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. This section summarizes the 
following findings of the assessment: 

• An assessment of planning and regulatory capabilities is presented in Table 8-3. 

• Development and permitting capabilities are presented in Table 8-4. 

• An assessment of fiscal capabilities is presented in Table 8-5. 
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• An assessment of administrative and technical capabilities is presented in Table 8-6. 

• An assessment of education and outreach capabilities is presented in Table 8-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 8-8. 

• Classifications under various community mitigation programs are presented in Table 8-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 8-10. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. 

Table 8-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes No 
Comment: CBC 2019  
Zoning Code Yes No No No 
Comment: EPA Development Code, adopted 2018 
Subdivisions Yes No Yes No 
Comment: EPA Development Code, Article 5, adopted 2018 
Stormwater Management Yes No Yes No 
Comment: Chapter 13.12 adopted in November 19, 2013 
Post-Disaster Recovery Yes No Yes No 
Comment: Emergency Management Plan adopted in April 2011 
Real Estate Disclosure Yes No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on natural hazard exposure of the sale/re-sale of any and all real property. 
Growth Management Yes No No No 
Comment: Vista 2035 General Plan, Ravenswood/ 4 Corners TOD Specific Plan adopted in 2012. 
Site Plan Review Yes No Yes No 
Comment: EPA Development Code, Article 2, adopted 2018 
Environmental Protection Yes No Yes No 
Comment: Title 17, adopted in November 19, 2013 
Flood Damage Prevention Yes No Yes No 
Comment: Muni Code Chapter 15.52, adopted in November 19, 2013 
Emergency Management Yes No Yes Yes 
Comment: Multi Aid Agreements with the County, Police Department, Public Works, Building Division 
Climate Change Yes No Yes No 
Comment: Vista 2035 General Plan adopted 2016 
Other Yes No No No 
Comment: Chapter 8.12 (Environmental Health), Chapter 8.16 (Fire Code and Prevention), Chapter 8.44 (Individual Sewage Disposal 

Systems), Chapter 13.08 (Sanitary Sewers), Chapter 15.44 (Backflow Prevention) 



 8. City of East Palo Alto 

 8-5 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes No 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: Last updated in 2016 
Capital Improvement Plan Yes No Yes No 
How often is the plan updated? Every 2 years 
Comment:  Currently being updated by the Public Works Division 
Disaster Debris Management Plan Yes Yes Yes Yes 
Comment: Countywide planning process – expected plan in 2022 
Floodplain or Watershed Plan Yes Yes Yes No 
Comment: San Francisquito Creek Joint Powers Authority, City of East Palo Alto Storm Drain Master Plan 
Stormwater Plan  Yes No Yes No 
Comment: Storm Drain Master Plan (City of East Palo Alto website), adopted October 23, 2012 
Urban Water Management Plan Yes Yes Yes No 
Comment: Currently being updated, to be adopted end June 
Habitat Conservation Plan No Yes Yes No 
Comment: General Plan adopted in 2016 
Economic Development Plan Yes No Yes No 
Comment: Ravenswood 4/ Corners TOD Specific Plan, adopted in 2012. 
Shoreline Management Plan No No Yes No 
Comment:  
Community Wildfire Protection Plan Yes No Yes No 
Comment: Chapter 7a of the Building Code (Wildland Urban Interface) adopted in January 2011 
Forest Management Plan No No Yes No 
Comment:  
Climate Action Plan Yes No No No 
Comment: Climate Action Plan, adopted in 2014. 
Emergency Operations Plan Yes No Yes Yes 
Comment: Multi Agency Committee (MAC), Public Works Mutual Aid Agreement (adopted 2015), California Building Officials/ OES 

Mutual Aid Agreement (adopted 2009), California Conservation Corps.(adopted December 2012), updated NIMS program; 
Emergency Operations Plan, adopted April 2011. 

Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No Yes No 

Comment: A threat assessment was conducted when compiling the Emergency Operation Plan (EOP) which was adopted in April 2011. 
The outcome was published in EOP Volume 1: Threat Summary Assessment 

Post-Disaster Recovery Plan Yes No Yes No 
Comment: Emergency Operations Plan, Volume 1; Chapter 4: Recovery. 
Continuity of Operations Plan Yes No Yes No 
Comment: Emergency Operations Plan, Volume 2; page 28, adopted in 2011. 
Public Health Plan Yes No No No 
Comment: Section in 1999 General Plan, MOU with clinic, part of Emergency Plan, COAD of South San Mateo County 
Other  Yes Yes No No 
Comment: Ravenswood/4 Corners Transit-oriented Development Specific Plan (2012), Bicycle Transportation Plan (2016), Gateway 

101 Specific Plan (1993), Water System Master Plan (2010), Updated Urban Water Management Plan (2021) 
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Table 8-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Planning Division 
Does your jurisdiction have the ability to track permits by hazard area? Yes, flood zone 
Does your jurisdiction have a buildable lands inventory? Yes 

 

Table 8-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes (established fee schedule) 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas Yes 
State-Sponsored Grant Programs  Yes, Cal-OES Hazard grants 
Development Impact Fees for Homebuyers or Developers  Yes 
Other N/A 
 

Table 8-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Community and Economic Development 
Department/ Planning Division/ 

Engineering 
Division 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Community and Economic Development 
Department/ Engineering Division 

Planners or engineers with an understanding of natural hazards Yes Community and Economic Development 
Department/ Engineering Division 

Staff with training in benefit/cost analysis Yes Community and Economic Development 
Department/ Management Analyst 

Surveyors Yes State Licensed Consultants 
Personnel skilled or trained in GIS applications Yes Staff, Contract IT 
Scientist familiar with natural hazards in local area Yes USGS, Cal-Conservation, UC Berkley 
Emergency manager Yes Administrative Services Director 
Grant writers No No one on staff 
Other No N/A 
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Table 8-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Cityofepa.org (Flood Preparedness Webpage, 

Hazard Mitigation Plan link, etc.) 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. East Palo Alto Next Door, Facebook 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. Program for Public Information (PPI) Group 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. COAD of South San Mateo County 
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. SMC Alert 
 

Table 8-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Community and Economic Development/ 

Planning and Public Works 
Who is your floodplain administrator? (department/position) Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? Yes 
What is the date that your flood damage prevention ordinance was last amended? 2018 
Does your floodplain management program meet or exceed minimum requirements? Exceeds 
If exceeds, in what ways? 18” minimum freeboard requirement 
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

Fall of 2020 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? There may be a transition from Planning 
to Public Works. City would need a 

Certified Floodplain Manager (CFM). 
Does your jurisdiction participate in the Community Rating System (CRS)?  Yes 
If yes, is your jurisdiction interested in improving its CRS Classification? Yes  
If no, is your jurisdiction interested in joining the CRS program?   
How many flood insurance policies are in force in your jurisdiction? 830 
What is the insurance in force? $225,732,400 
What is the premium in force? $1,040,343 
How many total loss claims have been filed in your jurisdiction? 32 
What were the total payments for losses? $156,763 
a. According to FEMA statistics as of March 31, 2021 
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Table 8-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608120956 N/A 
DUNS# Yes 155104870 N/A 
Community Rating System Yes 8 October 8, 2020 
Building Code Effectiveness Grading Schedule Yes 3 2019 
Public Protection Yes 2 2012 
Storm Ready (Flood Warning) Yes 7 1/27/2012 
Firewise Yes 2 2012 
Tsunami Ready No N/A N/A 

 

Table 8-10. Adaptive Capacity for Climate Change 
Criterion Jurisdiction Ratings 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  The jurisdiction has participated in sea level rise workshops/ assessments 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  The City is monitoring climate change impacts, but no direct department is designated 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  The City is lacking internal resources at this time 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  This work has not been done, it’s project-specific at this time 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  The Ravenswood Business District is an area of the city that is being evaluated through a Specific Plan Update. 

Climate change impacts are being reviewed. 
Participation in regional groups addressing climate risks High 
Comment:  Cooling Centers, San Francisquito Creek JPA, Reach Code adoption 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  Specific projects are being evaluated and considered for climate change impacts 
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:  Transportation Demand Management Ordinance 
Identified strategies for adaptation to impacts Medium 
Comment:  Energy Reach Code 
Champions for climate action in local government departments Medium 
Comment:  Public Works/ Community and Economic Development 
Political support for implementing climate change adaptation strategies High 
Comment:  City Council and local support is strong when it comes to climate change adaptation strategies 
Financial resources devoted to climate change adaptation Low 
Comment:  Limited financial resources have been allocated for climate change adaptation. Grant funding is needed 
Local authority over sectors likely to be negative impacted Low 
Comment:  Limited authority exists at this time 
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Criterion Jurisdiction Ratings 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  Local residents have a strong interest and understanding of climate risk.  
Local residents support of adaptation efforts Medium 
Comment:  City Council and local residents support adaptation efforts but direct programs still need to be implemented 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Resiliency is a strength of the community, but more attention needs to be placed on countering climate impacts 
Local economy current capacity to adapt to climate impacts Low 
Comment:  Local economy needs improvement and will need more time build up adaptation to climate impacts 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  This is difficult to answer at this time, depends on the scale or range of change 
a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

8.5 INTEGRATION WITH OTHER PLANNING INITIATIVES 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

8.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• The General Plan 2035 Update fulfills requirements for AB2140. Chapter 10: Safety and Noise, 
subchapter goal and policies. We have conducted public outreach and have adopted a comprehensive list 
of codes including Title 24. We also have a collaborative enforcement of CCR Titles 8, 19, 24, and 25. 
We adopted floodplain and earthquake safety requirements as per the state and national standards. 

8.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• The city will upgrade the levees and increase partnerships with COAD and the Program for Public 
Information group. Applying resources to abate the special flood hazard areas of the city. The city will 
remove any and all impediments of storm water flow in the floodplain. Building, Planning, Public Works, 
County of San Mateo, and San Francisquito Joint Powers Authority are working on mitigation efforts for 
sea level rise. 

• Disaster Debris Management Plan – The City of East Palo Alto is currently working with the San Mateo 
County Joint Powers Authority and San Mateo County Emergency Manager’s Association on this plan. 
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• Comprehensive Emergency Management Plan/ Emergency Management Plan – The City of East Palo 
Alto has an Emergency Management Plan on file and currently working to update this plan. 

8.6 RISK ASSESSMENT 

8.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 8-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 8-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Severe Storm/ Flooding N/A 12/10/2016 $0.00 
Severe Storm / Flooding N/A December 23, 2012 $2,627,000 
Severe Storm / Flooding DR-1203 February 9, 1998 $12,000,000 
Severe Storm(s) DR-1155 January 4, 1997 Unknown 
Severe Storm(s) DR-1046 March 12, 1995 Unknown 
Severe Storm(s) DR-1044 January 10, 1995 Unknown 
Earthquake DR-845 October 18, 1989 Unknown 

8.6.2 Hazard Risk Ranking 
Table 8-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 8-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea Rise Level Rise / Climate Change 63 High 
2 Flood 57 High 
3 Landslide/Mass Movements 45 High 
4 Earthquake 42 High 
5 Dam Failure 30 Medium 
6 Severe weather 24 Medium 
7 Drought 9 Low 
8 Tsunami 2 Low 
9 Wildfire 0 Low 

8.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 
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Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: None 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: None 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 
None 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Soft-Story Retrofit 

• Concrete Tilt-up Building Seismic Retrofit 

• Unreinforced masonry 

8.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 8-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 8-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

Action EPA-1 Partner on the new levee project from San Francisquito Joint Powers 
Authority 

√    

Comment:  Improvements have been made on the levee project in Gardens area of the city in 2018. 
Action EPA -2 Conduct Water main upgrades and improvements   √ EPA-8 
Comment: The Public Works Department is looking to make improvements in the future.  
Action EPA-3 Ensure Potable water access via Pad D and Gloria Way Wells √    
Comment: Gloria Way Well was completed in 2018. Pad D Emergency Water Well went through an environmental impact analysis in 

December 2020. 
Action EPA-4 Establish New Water Storage Tanks for Commercial Projects   √ EPA-9 
Comment: No action yet, proposed projects are discussing this possibility. 
Action EPA-5 Conduct Storm Drain Improvements   √ EPA-8 

 
Comment: Ongoing efforts with the Public Works Department. 
Action EPA-6 Develop a Soft Story Retrofit Ordinance   √ EPA-6 
Comment: No action during this mitigation cycle due to staff turnover. 
Action EPA-7 Develop database for unreinforced masonry   √ EPA-6 
Comment: No action during this mitigation cycle due to staff turnover. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

Action EPA-8 Develop a Concrete Tilt-up Building Seismic Retrofit Ordinance   √ EPA-6 
Comment: No action during this mitigation cycle due to staff turnover. 
Action EPA-9 Participate in programs such as Firewise and StormReady.   √ EPA-7 
Comment: The city is continuing to work with our CERT partners on Palo Alto and in the Menlo Park Fire district for community 

outreach programs. 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

  √ EPA-1 

Comment: No action on this item yet, staff will need to prioritize for next cycle. 
Action G-2—Maintain good standing under the National Flood Insurance Program 
and continue participation in CRS by exceeding the minimum NFIP requirements. 

  √ EPA-4 

Comment: Staff maintains in good standing with CRS, currently a Class 7 rating. 
Action G-3—Where feasible, implement a program to record high water marks 
following high-water events. 

  √ EPA-11 

Comment: Ongoing effort in coordination with the JPA and City of Palo Alto. 
Action G-4—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

  √ EPA-2 

Comment: Ongoing efforts to integrate within the General Plan. 
Action G-5—Provide incentives for eligible non-profits and private entities, including 
homeowners, to adapt to risks through structural and nonstructural retrofitting. 

 √   

Comment: No action during this mitigation cycle due to staff turnover. 
Action G-6— Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

  √ EPA-3 

Comment: Ongoing through collaborative efforts with San Mateo County. 
Action G-7— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

  √ EPA-3 

Comment: Ongoing through collaborative efforts with San Mateo County. 

8.8 HAZARD MITIGATION ACTION PLAN 
Table 8-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
8-15 identifies the priority for each action. Table 8-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 8-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action EPA-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Climate Change/Sea Level Rise, Earthquake, Flood, Landslide/ Mass Movements, Severe Weather, Tsunami, 

Wildfire 
Existing 1, 2, 3, 4, 6, 8, 9 Building Division County of San 

Mateo 
High Grant funding FEMA 

HMA (BRIC, FMA and 
HMGP) 

Short-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action EPA-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including EPA Municipal Code and Capital Improvement Program (CIP) 
Hazards Mitigated: Climate Change/Sea Level Rise, Dam Failure, Earthquake, Flooding, Landslide/ Mass Movements, Severe Weather, 

Drought, Tsunami, Wildfire 
New & Existing All Planning Division Public Works Low Staff Time, General 

Funds 
Ongoing 

Action EPA-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Climate Change/Sea Level Rise, Dam Failure, Earthquake, Flood, Landslide / Mass Movements, Severe Weather, 

Drought, Tsunami, Wildfire 
New & Existing All Planning Division Public Works  Low Staff Time, General 

Funds 
Short-term 

Action EPA-4—Continue to maintain good standing and compliance under the NFIP and Community Rating System (CRS) through 
implementation of floodplain management programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Dam Failure, Tsunami 

Existing 1, 2, 3, 5, 8 Planning Division Public Works  Low Staff Time, General 
Funds 

Ongoing 

Action EPA-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
Sea Level Rise, Flooding, Severe Weather, and Drought 

Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe weather, Drought 
New & Existing 1, 2, 3, 6,7 Planning Division Public Works Low Staff Time, General 

Funds 
Short-term 

Action EPA-6— Develop Soft Story Retrofit and Concrete Tilt-up Building Seismic Retrofit Ordinances as well as developing database for 
unreinforced masonry. 
Hazards Mitigated: Earthquake, Landslide/ Mass Movements 

Existing 3,4 Building Division Planning Division Low Staff Time Short-term 
Action EPA-7—Participate in programs such as Firewise and StormReady.  
Hazards Mitigated: Flood, Dam Failure, Severe Storm, Wildfire 

 Existing 2, 5, 6, 8, 9 Planning Division Public Works/ 
Environmental 

Services 

Low Staff Time, General 
Funds 

Ongoing 

Action EPA-8— Conduct Water main upgrades and storm drain improvements 
Hazards Mitigated: Flood, Dam Failure, Severe Storm, Tsunami 
New and Existing 2, 3, 5, 6, 8 Public Works CEDD High Water capital 

improvement surcharge 
Long-term 

Action EPA-9—Establish New Water Storage Tanks for Commercial Projects.  
Hazards Mitigated: Drought 

Existing 7 Public Works Planning High Water capital 
improvement surcharge 

Long-term 

Action EPA-10— Ensure Potable water access via new emergency well projects. 
Hazards Mitigated: Earthquake, Drought 

Existing 4, 7 Public Works Planning High Water capital 
improvement surcharge 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action EPA-11— Develop and implement a program to capture perishable data after significant events (e.g., high water marks, preliminary 
damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard 
mitigation plan. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather, Tsunami 
New and Existing 1, 5, 6, 7, 8 San Mateo County Flood 

and Sea Level Rise 
Resiliency District 

(FSLRRD) 

County, All 
municipalities 

Medium General Fund Short-term 

Action EPA-12 —Request a new Flood Insurance Study (FIS) from FEMA for Gardens Area after levee upgrades to San Francisquito 
Creek are completed. 
Hazards Mitigated: Climate Change, Flood 

Existing 1,2 San Francisquito Creek 
Joint Powers Authority/ 

Public Works 

Planning Division Low FEMA Grant Funds 
(Public Assistance) 

Short-term 

Action EPA-13—Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, into 
land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding their 
General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 
New and Existing 1, 2, 6 San Mateo County Flood 

and Sea Level Rise 
Resiliency District 

(FSLRRD) 
 

County, All 
municipalities 

Low General Fund, Private 
Developers, City Capital 

Project Funding 

Ongoing 

Action EPA-14—Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to San 
Mateo County Flood and Sea Level Rise Resiliency District (FSLRRD) Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 
New and Existing 1, 2, 6 

 
San Mateo County Flood 

and Sea Level Rise 
Resiliency District 

(FSLRRD) 

County, All 
municipalities 

Medium Tax-Funded Flood 
Zones, Property/Vehicle 
Fees, Stormwater Fees, 
State Grants (Caltrans, 

CA DWR), Federal 
Grants (EPA), City 

Capital Project Funding 

Ongoing 

Action EPA-15— Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets adjacent to the 
San Francisquito Creek and nearby areas of the shoreline with the Cities of Menlo Park and East Palo Alto, as well as provide 
environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 
New and Existing 1, 2, 6 East Palo Alto, Menlo 

Park, (FSLRRD) 
San Francisquito 

Creek Joint Powers 
Authority, Caltrans, 

Metropolitan 
Transportation 
Commission 

Medium State Grant (CA DWR), 
Federal Grants (FEMA 

BRIC/HMGP), City 
Capital Project Funding 

Long-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action EPA-16—Continue to develop, maintain, and enhance the County’s classification under the Community Rating System by 
improving community response to flood emergencies in various ways, including but not limited to: 
• Upgrade and expand the countywide flood early warning system. 
• Conduct community flood preparation, education, and recovery outreach. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 
New and Existing 1, 2, 6 San Mateo County Flood 

and Sea Level Rise 
Resiliency District, All 

municipalities 

County Low State Grant (CA DWR 
SWERG) 

Short-term 

Action EPA-17—Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel, and culvert/pipeline infrastructure. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 
New and Existing 1, 2, 6 San Mateo County Flood 

and Sea Level Rise 
Resiliency District 

County, All 
municipalities 

Medium Tax Funded Flood 
Zones, State Grants, 

Federal Grants 

Ongoing 

Action EPA-18— Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design elements 
into hazard mitigation projects where feasible. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather. Landslide/ Mass Movements, Drought 
New and Existing 1, 2, 3, 4, 6, 7 County, C/CAG San Mateo County 

Flood and Sea 
Level Rise 

Resiliency District 
(FSLRRD), All 
municipalities 

Medium Tax-Funded Flood 
Zones, Property/Vehicle 
Fees, Stormwater Fees, 
State Grants (Caltrans, 

CA DWR), Federal 
Grants (EPA), City 

Capital Project Funding 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 8-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding Source 

Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 7 High High Yes Yes No Medium High High 
2 9 Medium Low Yes No Yes High Low Medium 
3 9 Low Low Yes No Yes High Low Medium 
4 4 Medium Low Yes No Yes High Low High 
5 4 Medium Low Yes No Yes High Medium High 
6 2 High Medium Yes Yes No Medium High Medium 
7 5 Medium Low Yes Yes Yes Medium Medium Medium 
8 4 High High Yes Yes No High High High 
9 1 High High No Yes No Medium Medium Low 
10 2 Medium Medium Yes Yes No Medium Medium Medium 
11 5 High Medium Yes Yes Yes High Medium Medium 
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Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding Source 

Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
12 2 High Medium Yes Yes Yes High Medium High 

13 3 High Low Yes Yes Yes High High Medium 
14 3 High Medium Yes Yes Yes High High Medium 
15 3 High Medium Yes Yes Yes High High High 
16 3 High Low Yes Yes Yes High Low High 
17 3 High Medium Yes Yes Yes High High Medium 
18 5 Medium Medium Yes Yes Yes High Medium Medium 

a. See the introduction to this volume for explanation of priorities. 

 

Table 8-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

EPA-1, 2, 3, 
5, 11, 15 

EPA-1, 15 EPA-1, 2, 4, 
16 

EPA-13, 15 _____ EPA 8, 9. 
10, 16, 18 

EPA-5, 13, 
15 17, 18 

EPA-13 

Flood EPA-1, 2, 3, 
4, 12, 15 

 

EPA-1, 8, 
14, 15 

EPA-1, 2, 4, 
12, 16 

EPA-13, 15 EPA-7, 10 EPA-8, 17, 
18 

EPA-5, 12, 
15, 17, 18 

EPA-13 

Landslide/ Mass 
Movements 

EPA-1, 2, 
 

EPA-1, 6 EPA-2, 3 
 

_____ EPA-6, 10 EPA-10, 18 EPA-18 EPA-2, 3 
 

Earthquakes EPA-1, 2, 3 EPA-1, 6 EPA-2, 3 _____ EPA-10 EPA 8, 9. 10 EPA-18 EPA- 2, 3 
Medium-Risk Hazards 
Dam Failure EPA-1, 2, 3 

 
EPA-1 

 
EPA-2, 3 

 
_____ _____ EPA-10, _____ EPA-2, 3 

Severe weather EPA-1, 2, 3, 
15 
 

EPA-1 EPA-4, 15, 16 _____ EPA-7 EPA-8, 18 EPA-15 EPA-2, 3, 13 

Low-Risk Hazards 
Drought EPA-2, 3 

 
EPA-7 EPA-2, 3 

 
_____ EPA-9, 10 EPA-7, 8, 9. 

10 
EPA-9 EPA-2, 3 

 
Tsunami EPA-2, 3 

 
_____ EPA-11 _____ _____ EPA-8 _____ 

 
EPA-2, 3 

 
Wildfire EPA-1, 2, 3 

 
EPA-1, 7 EPA-7 _____ EPA-7 

 
EPA-1 EPA-1 EPA-2, 3 

 
a. See the introduction to this volume for explanation of mitigation types. 

8.9 PUBLIC OUTREACH 
Table 8-17 lists public outreach activities for this jurisdiction. 
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Table 8-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Nuestra casa hazard mitigation focus group June 10, 2021 38 
CRC LHMP Workshop June 23, 2021 24 

8.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• East Palo Alto Municipal Code—The municipal code was reviewed for the full capability assessment 
and for identifying opportunities for action plan integration. 

• East Palo Alto Flood Damage Prevention Ordinance—The flood damage prevention ordinance was 
reviewed for compliance with the National Flood Insurance Program. 

• East Palo Alto Capital Improvement Program (CIP) - Infrastructure Projects 

• City of East Palo Alto Vista 2035 General Plan – Goals and Policies 

• City of East Palo Alto Development Code- Zoning and Development Standards 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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9. CITY OF FOSTER CITY 

9.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Kacey Treadway, Emergency Services Specialist 
1900 O’Farrell St, Ste. 375 
San Mateo, CA 94403 
650-522-7962 
ktreadway@smcfire.org 

Peter Pirnejad, City Manager 
610 Foster City Boulevard 
Foster City, CA 94404 
650-286-3288 
ppirnejad@fostercity.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 9-1. 

Table 9-1. Local Mitigation Planning Team Members 
Name Title 
Leslie Carmichael Consulting Planner 
Sofia Mangalam Planning Manager 
Kai Ruess Associate Attorney 
David Liu Human Resources Analyst 
Yelena Capello Deputy City Clerk 
Jennifer Phan Principal Management Analyst 
Peter Pirnejad City Manager 
Fiti Rusli Assistant Finance Director 
Rob Lasky IT Manager 
Bill Sandri Police Lieutenant 
Martin Ticas Police Captain 
Frank Fanara Parks Manager 
Laura Galli Public Works Engineering Manager 
Marty Cooper Chief Building Official 
Robert Marshall Fire Marshal 
Kacey Treadway Emergency Services Specialist 
Pat Halleran Emergency Services Specialist 
Bill Euchner Battalion Chief 
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9.2 JURISDICTION PROFILE 

9.2.1 Location and Features 
Foster City is located midway between San Francisco and San Jose on the western shoreline of the San Francisco 
Bay, east of U.S. 101. The City is bisected by State Route 92 (the J. Arthur Younger Freeway), which runs 
between Half Moon Bay to the west and to Hayward and Highway 880 to the east via the San Mateo-Hayward 
Bridge. The City encompasses 12,345 acres, of which 8,726 acres are part of the San Francisco Bay and Belmont 
Slough, and 2,619 acres are reclaimed marshland. This equates to approximately 4 square miles of land area. 

Foster City enjoys a marine-like climate characterized by mild and moderately wet winters and dry, cool 
summers. The summer weather is dominated by a cool sea breeze. Low overcast often occurs for a few hours in 
the morning. Summer nights are comfortably cool, with minimum temperatures averaging in the fifties. The 
average minimum and maximum temperature range is 47.1 ºF to 71.1 ºF. 

Historical records show that sea level in San Francisco Bay has risen about seven (7) inches over the past 100 
years. Scientists agree that the rate of sea level rise is accelerating, but projections of future sea levels vary 
considerably. Present California coastline projections reported by the California Natural Resource Agency and the 
California Energy Commission predict 10 to 18 inches of sea level rise by 20250 (using 200 as the base line) and 
between 40 and 55 inches by 2100, depending upon the emission scenario used. 

California in general should expect overall the hotter and drier conditions with a reduction in winter rain (and 
concurrent snow in the mountains), as well as increased average temperatures. There is a likelihood that extreme 
weather events, including heat waves, wildfires, droughts, and floods will be among the earliest climate impacts 
experienced. In San Mateo County, higher average sea levels means that storms will impact the Pacific Coast and 
Bay shore more severely with high storm surges, more extensive inland flooding, and increased erosion. 

9.2.2 History 
Foster City had its beginnings as reclaimed marshlands devoted to dairy farming and evaporation ponds. At the 
turn of the century, the approximately 2,600 acres of tidal marshlands now occupied by Foster City were owned 
by Frank Brewer, and the land was called Brewer Island. During the late 1950s, T. Jack Foster, in association with 
Bay Area developer Richard Grant, purchased an option to acquire Brewer Island for the development of a 
complete community. In 1960 the California Legislature created the Estero Municipal Improvement District 
(EMID or District), the state’s first such public agency. EMID was granted most of the government powers 
associated with an incorporated municipality, except the powers to zone and approve development and certain 
police powers. T. Jack Foster prepared a master plan for the development of Brewer Island (Foster City) and 
submitted it to the County in 1961. The plan envisioned a self-contained community with a variety of housing 
types, waterfront lots and parks, an internal lagoon for public recreation, marinas, offices, stores, industry, and 
public services. The engineering firm of Wilsey Ham developed a plan to raise the surface level of the island four 
to five feet and to dig a central drainage basin area that would also serve as a runoff storage area. This drainage 
basin is the Foster City Lagoon. EMID issued bonds to finance the improvements, including the lagoon, water 
systems, sewer system, roads, bridges, and other necessary improvements. Foster City was incorporated in April 
1971, with the newly elected City Council assuming the powers of the EMID Board. Foster City’s Master Plan 
was amended and adopted as the City’s General Plan. 
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9.2.3 Governing Body Format 
The City of Foster City and the Estero Municipal Improvement District provide governmental services to the 
citizens of Foster City. The members of the City Council serve as the policy-making body for both governmental 
agencies. City voters elect Council members to staggered terms of four years each. The City uses the Council-
Manager form of government, with the City Manager appointed by and responsible to the five-member City 
Council. 

The City Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

9.3 CURRENT TRENDS 

9.3.1 Population 
According to the California Department of Finance, the population of Foster City as of January 2020 was 33,033. 
Since 2015, the population has grown at an average annual rate of 0.39 percent. 

9.3.2 Development 
Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 
Table 9-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

Table 9-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since the 
preparation of the previous hazard mitigation plan? 

No 

If yes, give the estimated area annexed and estimated 
number of parcels or structures. 

 

Is your jurisdiction expected to annex any areas during 
the performance period of this plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority over 
these areas? 

 

Are any areas targeted for development or major 
redevelopment in the next five years? 

Yes  

If yes, briefly describe, including whether any of the 
areas are in known hazard risk areas 

Mariners Point Golf Center 

How many permits for new construction were issued in 
your jurisdiction since the preparation of the previous 
hazard mitigation plan? 

 2016 2017 2018 2019 2020 
Single Family 0 0 0 1 0 
Multi-Family 5 0 0 5 3 
Other (commercial, mixed 
use, etc.) 

9 4 6 13 7 

Total 14 4 6 19 10 
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Criterion Response 
Provide the number of new-construction permits for 
each hazard area or provide a qualitative description of 
where development has occurred. – CDD (raising the 
levee – where are we designated right now) 

Special Flood Hazard Areas: 0 
Landslide: 0 

High Liquefaction Areas: 2 
Tsunami Inundation Area: 0 

Wildfire Risk Areas: 0 
Describe the level of buildout in the jurisdiction, based 
on your jurisdiction’s buildable lands inventory. If no 
such inventory exists, provide a qualitative 
description. 

We are fully built out within the City proper there is one area within the 
wetlands that might be developed in future. 

9.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 9-3. 

• Development and permitting capabilities are presented in Table 9-4. 

• An assessment of fiscal capabilities is presented in Table 9-5. 

• An assessment of administrative and technical capabilities is presented in Table 9-6. 

• An assessment of education and outreach capabilities is presented in Table 9-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 9-8. 

• Classifications under various community mitigation programs are presented in Table 9-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 9-10. 
 

Table 9-3. Planning and Regulatory Capability 

 Local Authority Other Jurisdiction Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes (ordinance 629) Yes – SMCFD and Estero 

Municipal Improvement District 
(EMID) 

Yes – changing state laws Yes  

Zoning Code Yes – Title 17 No Yes – see above Yes 
Subdivisions Yes 

Chapter 16.28 
Yes – SMCFD and Estero 

(reviewing) 
Yes –State Subdivision 

Map Act? 
No 

Stormwater Management Yes 
Chapter 13.12 

Yes –San Mateo Water 
Pollution Prevention Program 

Yes - MRP & Regional 
Water Quality Control 

Board 

Yes – pollution 
incident or fuel leak 
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 Local Authority Other Jurisdiction Authority  State Mandated 
Integration 

Opportunity? 
Post-Disaster Recovery Yes 

Chapters 2.40 and 
17.82 

Yes - FEMA, mutual aid 
agreements, Cal OES 

Yes – State Emergency 
Orders 

Yes – have pieces 
of a plan but could 
be an opportunity 

for a project 
Real Estate Disclosure No No No No 
Growth Management –  No No No No 

Site Plan Review –– Yes – (Chapter 
17.72) 

Yes – SMCFD reviews and 
EMID 

No No 

Environmental Protection Yes – (CEQA 
Guidelines) 

 

Yes Yes Yes 

Comment: Foster City has Environmental Review Guidelines adopted 10/1/2007. Actions must be consistent with California 
Environmental Quality Act (CEQA).  

Flood Damage Prevention Yes 
(Chapter 15.36) 

Yes – FEMA, neighboring 
agencies potentially  

Yes – in FEMA costal 
flood hazard studies, NFIP  

Yes 

Emergency Management Yes - (Chapter 2.4) Yes – SMCFD, FEMA, Cal 
OES, mutual & automatic aid 

agreement 

Yes – CA Emergency 
Services Act 

Yes 

Climate Change Yes – Climate 
Action Plan  

Yes - CA No Yes 

Comment: Climate Action Plan is being updated. 
Planning Documents 
General Plan Yes  No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Capital Improvement Plan Yes –  No – unless driven by a 

regulation like FEMA 
No – good budgetary 

practice 
Yes 

How often is the plan updated? updated annually, detailed 5 years, and projected for 10 
Disaster Debris Management 
Plan 

Yes - language in 
franchise agreement 

with Recology 

Yes – County, EPA, Cal OES No Yes 

Comment: Countywide Annex in development 
Floodplain or Watershed Plan Yes – Lagoon 

Management Plan 
No Yes– Regional Quality 

Board 
Yes 

Comment: Lagoon Management Plan 
Stormwater Plan  Yes – MRP No Yes – Regional Quality 

Board Permit 
Yes 

Comment: This is technically our permit from MRP  
Urban Water Management Plan Yes – updated every 

5 years, 2020 is 
year of update and 
is currently being 

updated 

Yes- PW to review SFPUC and 
BAWSCA allocations that 

inform the plan  

Yes- 1983 Act – CA Water 
Code Section 10610-
10657 and submit to 
Department of Water 
Resources – AB 2067 

Yes 

Habitat Conservation Plan No No No No 
Economic Development Plan Yes – City 

Manager’s Office to 
confirm year 
2016/2017 

No No No 

https://www.fostercity.org/sites/default/files/fileattachments/city_manager/page/2861/final-foster-city-cap_9-16-15.pdf
https://www.fostercity.org/sites/default/files/fileattachments/city_manager/page/2861/final-foster-city-cap_9-16-15.pdf
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 Local Authority Other Jurisdiction Authority  State Mandated 
Integration 

Opportunity? 
Shoreline Management Plan  No  Yes – San Mateo County 

Flood and Sea Level Rise 
Resiliency District (FSLRRD) 

No Yes 

Comment: County led initiative flood and sea level rise agency – paying for startup cost year 3 of 3 - erosion and resiliency study has 
been started 

Community Wildfire Protection 
Plan  

No Yes – CAL FIRE No No 

Forest Management Plan No No No No 
Climate Action Plan Yes - CAP No No Yes 

Emergency Operations Plan Yes – EOP 2007 Yes - SMCFD Yes –CA Emergency 
Services Act 

Yes 

Threat & Hazard Identification 
& Risk Assessment (THIRA) 

Yes No No Yes 

Comment: Bay Area UASI THIRA Plan 
Post-Disaster Recovery Plan No Yes SMCFD No – OES to review Yes 
Continuity of Operations Plan Yes No – SMCFD assists with 

updates 
No - recommend Yes 

Public Health Plan No Yes – County Health No No – County driven 
Other - America’s Water 
Infrastructure Act – Emergency 
Response Plans and Risk 
Assessment – Plan being 
produced end of this fiscal year 
Dam Annexes such as Crystal 
Springs 

No - pending No Yes- EPA Yes 

 

Table 9-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? CDD (Community Development Department) 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? Yes 

 

Table 9-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes – water and sewer in master fee services schedule 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas Yes 

https://www.fostercity.org/sites/default/files/fileattachments/city_manager/page/2861/final-foster-city-cap_9-16-15.pdf
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Financial Resource Accessible or Eligible to Use? 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other – Property Taxes, Transient Occupancy Tax, Business License 
Fees, Franchise Fees, Misc. State Fees 

Yes 

 

Table 9-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes CDD & PW/Parks 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Chief Building Official and Senior 
Engineer 

Planners or engineers with an understanding of natural hazards Yes CDD & PW/Parks 
Staff with training in benefit/cost analysis  Yes Finance 
Surveyors No  
Personnel skilled or trained in GIS applications Yes IT 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes City Manager & Fire (Fire Chief) 
Grant writers Yes Citywide 
Other No  

 

Table 9-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Hazard Mitigation Plan and Maps 

Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Foster City’s Facebook, Twitter, and City Newsletters  
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. City Council Subcommittee 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. CERT, Parks and Recreation Classes & social media 
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. SMC Alert & Nixle 

 

https://www.fostercity.org/fire/page/foster-citys-local-hazard-mitigation-plan-and-maps
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Table 9-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? CDD 

Who is your floodplain administrator? (department/position) Community Development Director 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? Ordinance 626 – 2019 Chapter 15.36  
Does your floodplain management program meet or exceed minimum requirements? Meets 
If exceeds, in what ways?  
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

Unknown 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are. In designated Zone X until levee is 
completed 

Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? No 
If no, state why. In designated Zone X until levee is 

completed 
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? All 
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification? No 
If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction?a 188 
What is the insurance in force? $63,075,000 
What is the premium in force? $82,662 
How many total loss claims have been filed in your jurisdiction?a 
 11 

What were the total payments for losses? $103,099 
a. According to FEMA statistics as of March 31, 2021 

 

Table 9-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608125338 Unknown 
DUNS# Yes 091847145 Unknown 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule Yes 2 2014 
Public Protection (Fire) Yes ISO Class 2 2012 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 9-10. Adaptive Capacity for Climate Change  
Criterion Jurisdiction Ratings 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  The City is raising the levee in anticipation of sea level rise; understand reduced snowpack impacts on water supply;  
Jurisdiction-level monitoring of climate change impacts High 
Comment:  The City has and continues to collaborate with the multiple regional groups (County of San Mateo, San Mateo County Flood 

and Sea Level Rise Resiliency District (FSLRRD), and the Bay Area Clean Water Agency) including sharing of any 
applicable monitoring information. 

Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  The City utilizes technical experts as needed. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  The City utilizes technical experts as needed. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  As new information becomes available, it will be shared and factored into considerations for future land uses and the City’s 

capital planning. 
Participation in regional groups addressing climate risks Medium 
Comment:   The City continues to collaborate with multiple regional groups. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  Per Climate Action Plan 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Per Climate Action Plan 
Identified strategies for adaptation to impacts High 
Comment:  Per Climate Action Plan 
Champions for climate action in local government departments Medium 
Comment:  Per Climate Action Plan 
Political support for implementing climate change adaptation strategies High 
Comment:  Political support for updating Climate Action Plan and Levee Improvements 
Financial resources devoted to climate change adaptation High 
Comment:  Resources allocated to update Climate Action Plan and Levee Improvements 
Local authority over sectors likely to be negative impacted Low 
Comment:  Individual privately held properties that are likely to be negatively impacted due to their location may include a range of 

sectors from residential, commercial and utilities. The City may exert limited authority over privately held property through its 
development review process. 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Medium 
Comment:  The draft Local Hazard Mitigation Plan will include identification of climate risk factors such as urban fire zone, etc. The draft 

plan will be shared with the community to build knowledge and understanding of climate risk. The City will hold public 
meeting on the draft plan and consider community input prior to adoption. 

Local residents’ support of adaptation efforts High 
Comment:  Overwhelming support of levee bond measure. 
Local residents’ capacity to adapt to climate impacts Unsure 
Comment:  No information available. 
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Criterion Jurisdiction Ratings 

Local economy current capacity to adapt to climate impacts Unsure 
Comment:  No information available. 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  No information available. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

9.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

9.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Capital Improvement Program Planning – The City Council annually approves a detailed Capital 
Improvement Plan (CIP) for a five-year period and identifies and begins to fund upcoming infrastructure 
projects on a 10-year horizon. The Planning Commission reviews the CIP for consistency with the 
General Plan. The City Council annually appropriates funding for the current year phases of Capital 
Improvement Projects. Infrastructure projects identified in this document have been or will be included in 
the five-year Capital Improvement Project Plan for the years in which they are planned for 
implementation. 

• Annual Budget – The City Council annually adopts a Fiscal Year Budget which authorizes the funding 
for all operations, services, and projects for the fiscal year planning. Priority projects identified in the 
Local Hazard Mitigation Plan/Safety Element that require an expenditure output will be included in the 
Annual Budget in the years in which they are planned for implementation. The Annual Budget includes 
the appropriation of funding for the Capital Improvement Program discussed above. 

• Five Year Financial Plan – The City Council annually approves a Five-Year Financial Plan which 
includes revenue and expenditure expectations for the five-year period. Approved projects in the Capital 
Improvement Plan, including any related to the Local Hazard Mitigation Plan/Safety Element would be 
included in the five-year plan to ensure that appropriate funding is available for project completion. 

• Foster City Municipal Code – The City Municipal Code includes several ordinances that would directly 
impact mitigation measures identified in the Local Hazard Mitigation Plan/Safety Element, for instance 
updates to the Code may be required in order to implement the post- disaster response measures and/or 
building code recommendations. Chapter 15.36 includes the City’s Flood Plain Management Regulations 
related to the City’s participation in the National Flood Insurance Program. 

• Estero Municipal District Code – The District Code includes several ordinances that would directly 
impact mitigation measures identified in the Local Hazard Mitigation Plan/Safety Element, for instance 
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updates to the Code may be required in order to implement the post- disaster response measures and/or 
changes to the Water Distribution system or Wastewater Collection system. 

• Crime Prevention Programs – Proactive crime prevention makes Foster City a place where residents 
and visitors are safe from crime. Foster City is frequently listed among the safest cities in the State of 
California because of the efforts that go into preventing crime before it happens. 

• CERT – The Community Emergency Response Teams train regularly to be prepared for emergency 
response and recovery. Having these teams in place with training in triage, medical response and search 
and rescue will enhance responsiveness after a disaster and mitigate the impact that effects would have 
had on individuals and property if left unattended. 

• General Plan Annual Report – This annual report assesses progress in implementation of programs 
included in the General Plan and in turn, helps shape the City Council’s annual priorities for staff work 
efforts, the budget, and the capital improvement program. 

• Climate Action Plan – The Climate Action Plan was adopted by the City Council in February 2016 and 
contains 40 measures that will be prioritized to improve the environmental sustainability of Foster City 
and the Bay Area region. Specific to the Local Hazard Mitigation Plan/Safety Element, the Climate 
Action Plan measures are intended to reduce the production of greenhouse gasses and mitigate the 
potential impact of sea level rise. 

9.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

Please see the following from the above tables of where LHMP could be integrated in the future. 

• Building Code 

• Zoning Code 

• Stormwater Management 

• Post-Disaster Recovery 

• Environmental Protection 

• Flood Damage Prevention 

• Emergency Management 

• Climate Change 

• General Plan 

• Capital Improvement Plan 

• Disaster Debris Management Plan 

• Lagoon Management Plan 

• Stormwater Plan 

• Urban Water Management Plan 

• Shoreline Management Plan 
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• Climate Action Plan 

• Comprehensive Emergency Management Plan 

• Threat & Hazard Identification & Risk Assessment (THIRA) 

• Post-Disaster Recovery Plan 

• Continuity of Operations Plan 

• America’s Water Infrastructure Act: Emergency Response Plans and Risk Assessments—Plan being 
produced end of this fiscal year 

• Dam Annexes—such as Crystal Springs 

• Clean Water Program 

9.6 RISK ASSESSMENT 

9.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 9-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction. 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 9-11. Past Natural Hazard Events 
Type of 
Event 

FEMA 
Disaster # Date Damage Assessment (Description) 

Power 
Outages/ 
Disruption 

N/A Fall 2019 
Summer 2020 

Fall 2020 

 Pacific Gas & Electric’s Public Safety Power Shutoff (PSPS) program and Rolling Blackouts 
done in response to Climate Change and Severe Weather Conditions to help prevent 
wildfires and prevent strain on the power grid (Secondary Hazard to Climate Change, 

Extreme Weather, Windstorms, Severe Storms and Wildfire Hazards) 
Damage Assessment: Unknown 

Extreme 
Weather 

N/A  Winter 2018 
Fall 2019 

Winter 2019 
Summer 2020 

Extreme temperatures including summer heat and winter cold linked to Climate Change. 
Foster City has activated cooling centers and shelters for citizens in response. 

Damage Assessment: Unknown 

Windstorm N/A 2021 Strong winds and storms throughout the Bay Area. Damage to Foster City included down 
trees. 

Damage Assessment: Unknown 
Severe 
Storm 

N/A 2019 Downed trees in this storm impacted Foster City and residents. 
Damage Assessment: Unknown 

Drought N/A 2014-2017 
July 8, 2021 

 In January 2014, the Governor proclaimed a State of Emergency and directed State officials 
to take all necessary actions to prepare for drought conditions. As of July 8, 2021, San 

Mateo County has been included in the Governor’s emergency declaration. 
Damage Assessment: Unknown 

Winter Storm N/A 2014 Winter Storm damage resulted in San Mateo County’s Proclamation of State of Emergency 
on December 19, 2014, and the Governor’s Proclamation of a State of Emergency on 

December 22, 2014. Foster City personnel worked overtime and provided sandbags to City 
residents. 

Damage Assessment: Unknown 
Loma Prieta 
Earthquake 

DR-845 October 17, 
1989 

Minor damage to City owned facilities. 
Damage Assessment: Unknown 
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9.6.2 Hazard Risk Ranking 
Table 9-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 9-12. Hazard Risk Ranking (Social Equity Lens applied) 

Rank Hazard Risk Ranking Score  Risk Category  
1 Sea Level Rise / Climate Change 63 High 
2 Flood 63 High 
3 Dam Failure 42 High 
4 Earthquake 42 High 
5 Severe weather 24 Medium 
6 Drought 9 Low 
7 Tsunami 2 Low 
8 Landslide/Mass Movements 0 Low 
9 Wildfire 0 Low 

9.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Evacuation – Due to Foster City’s geographical nature and infrastructure, the egress and ingress routes are 
limited which would present issues when evacuation is needed in response to an emergency. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 
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9.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 9-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 9-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to 

Plan Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

S-A-1-a Protect City’s Infrastructure and Facilities. The City will protect the City’s 
infrastructure and facilities from damage due to seismic and geologic hazards through 
proper design and retrofitting older facilities to current standards. 

  X FOS-1 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-A-1-b Police Station Assessment. Conduct an assessment of the Police 
Department facility and its use related to an earthquake to identify strategies that can 
improve the facility’s resilience, including determining the feasibility of replacing the 
building.  

  X FOS-1 

Comment: This item is not completed and should carry over to the next plan with language modifications. 
S-A-1-c Recreation Center Assessment. Conduct an assessment of the Recreation 
Center facility (a potential emergency shelter location) and its use related to an 
earthquake to identify strategies that can improve the facility’s resilience, including 
determining the feasibility of replacing the building. (High Priority)  

  X FOS-1 

Comment: This item has been worked on such as the red cross partnerships for the sheltering aspect. This should be carried over to 
the next plan and was not completed because of budget allocation. 

S-A-1-d Emergency Power for Critical Infrastructure. The City provides emergency 
power at critical City facilities such as major sewer lift stations and lagoon pumps. A new 
CIP will replace ten sewer lift station generators that are at the end of its useful life. 

  X FOS-2 

Comment: This item is an ongoing action that should be carried over to the next 5-year plan because the need for emergency power 
and maintenance of emergency power is perpetual. In FY 2021-22 replacement of 10 of the generators located at 14 of the 
District’s major wastewater lift stations is scheduled. 

S-A-1-e Monitoring of Water, Sewer and Lagoon Systems. The City provides and 
maintains a Supervisory Control and Data Acquisition (SCADA) for the water distribution 
system, the wastewater collection system, and the lagoon system that is monitored 24 
hours a day by Public Works staff or Police Department staff. 

  X FOS-1 

Comment: Monitoring is an ongoing process that will carry over to the next 5-year plan since the need for monitoring is perpetual. 
SCADA measures the following: Wastewater System: effluent flow from LS 59 pump station to the WWTP, the pumps and 
water levels in the District’s 48 lift stations and pump station 59; Water System: the flow in the 24-inch transmission main, 
the tank levels in tanks 1-4, the 4 engines in the water booster pump station; Lagoon System: The lagoon levels at 3 
locations on the lagoon (rainbow bridge, pitcairn by intake, lagoon pump station by outfall) and the level of the bay. CIP 
660, which is currently in Design will address repairs to the transmitters on two of the water tanks-Construction schedule for 
2022. Staff is installing an analyzer on Tank 4 to measure chlorine residuals in 2021. A flow probe will be replaced on the 
24-inch transmission main as a part of CIP 636- construction to be complete by early 2022. 

S-A-1-f Bridge Inspections. Facilitate 2-year (above water) and 5-year (underwater) 
inspections by the California Department of Transportation (Caltrans) of City owned 
bridges (Bicentennial, Foster City Boulevard, Rainbow and Shell Boulevard) and there is 
an active CIP to address any deficiencies noted in the inspections. 

  X FOS-3 

Comment: Bridge Inspections are perpetual and are required every 2-years for above-water elements and every 5-years for under-
water elements of the bridges. In FY2022/23 to 2023/2024 a project will addresses the design and construction of 
improvements necessary based on the latest Caltrans inspection reports. 
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  Removed; 
Carried Over to 

Plan Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

S-A-1-g Earthquake Resilient Pipelines. The City utilizes flexible expansion joints to 
protect the City’s pipelines from stresses produced by seismic activity or gradual soil 
subsidence. 

  X FOS-4 

Comment: The District has installed flexible connections on each of the steel waterlines at bridge crossings. CIP 660 includes the 
installation of flexible expansion joints at the City’s water tanks.  

S-A-2-a Levee Protection Planning and Improvements. CIP 657 is an active project 
to raise the City’s levees in order to retain FEMA accreditation and protect the City 
against sea level rise. (High Priority) The project is anticipated to be completed by 
January 2024. 

  X FOS-5 

Comment: Project under construction. Keep as ongoing. 
S-A-2-b Maintain Levees and Lagoon for Flood Protection. The City will maintain the 
City’s levees and lagoon for flood protection pursuant to the “Operation and 
Maintenance Manual, Foster City Levees and Pump Station” and the “Lagoon 
Management Plan.” 

  X FOS-5 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-A-2-c Lagoon Pump Station Building Seismic Evaluation. New CIP will provide 
recommendations for seismic improvements for this 60-year-old building to meet current 
code standards. (High Priority) 

  X FOS-6 

Comment: Analysis to be completed in FY 2022/2023 and design and construction in subsequent years. Keep as ongoing. 
S-A-3-a Water Supply and Delivery for Fire-Fighting. The City will maintain a water 
supply and delivery system that can meet potential firefighting demands through annual 
exercising of fire hydrants and periodic review of storage needs. 

  X FOS-7 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-A-3-b Water Supply. The District stores 20 MG of water, which is more than 
adequate to meet fire and domestic water demands of the City. City will be pursuing 
alternative water supplies in response to water cutbacks by SFPUC during periods of 
drought. The 2020 Urban Water Management Plan to be completed by June 30, 2021. 

  X FOS-7 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-A-3-c Water Delivery System. The City’s Public Works Maintenance Division 
performs regular hydrant flushing, exercises water valves, and replaces failed parts as 
identified on a regular basis. 

  X FOS-8 

Comment: Ongoing. 
S-A-3-d Water Booster Pump Station Seismic Retrofit. CIP 660 incorporates a 
seismic vulnerability assessment, design, and construction to bring the pump station to 
meet seismic code. (High Priority) 

  X FOS-8 

Comment: PW – Construction is anticipated to begin in Fall 2021 - This item has been worked on in the past 5 years but it is ongoing 
so it should carry over to the next plan. 

S-A-3-e Potable Water Tank Seismic Evaluation Retrofit. CIP 660 incorporates a 
seismic vulnerability assessment, design, and construction to bring the City’s water 
tanks to current seismic code. (High Priority) 

  X FOS-8 

Comment: PW – Construction anticipated to begin in Fall 2021 - This item has been worked on in the past 5 years but it is ongoing so 
it should carry over to the next plan. 

S-A-3-f Water Transmission Main Evaluation. Continue to evaluate the single 24-inch 
water supply transmission main on an ongoing basis. (High Priority) 

  X FOS-8 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
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  Removed; 
Carried Over to 

Plan Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

S-A-3-g Water System Pressure Reducing Station Evaluation. Continue to evaluate 
the water pressure reducing stations that reduce SFPUC’ s supply pressure to EMID 
system pressure. (High Priority) 

  X FOS-8 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-A-4-a Wastewater Treatment Plant Improvements. The WWTP Improvements 
project (CIP 652) will replace the facility’s aging infrastructure and meet regulatory 
requirements. (High Priority) 

  X FOS-9 

Comment: Ongoing – Anticipated commissioning of the WWTP is FY 2023/24. 
S-A-4-b Lift Station #59 Improvements. Maintain and improve the City’s main 
wastewater lift station with replacement of components that provide adequate levels of 
redundancy. 

  X FOS-10 

Comment: Assessment done next week to commence in 2022 - This item has been worked on in the past 5 years but it is ongoing so 
it should carry over to the next plan. 

S-A-4-c Evaluation/Replacement of Air Release Valves on Wastewater Line 
between Lift Station #59 and WWTP. The air release valves are evaluated on a yearly 
basis and are replaced in-house and on an as-needed basis. (High Priority) 

  X FOS-10 

Comment: Ongoing perpetually. 
S-A-4-d Wastewater Lift Stations Rehabilitation. The City’s Wastewater Master Plan 
incorporates the rehabilitation of the City’s 49 sewer lift stations via a phased approach 
by performing preventative maintenance and upgrades to improve the reliability, 
durability, and sustainability of the lift stations. (High Priority) 

  X FOS-10 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-B-1-a Emergency Response. The City will prepare to respond to emergencies 
through use of established procedures, programs of ongoing training, periodic exercises 
of the City’s Emergency Operations Plan, and mutual aid agreements. 

  X FOS-11 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-B-1-b Emergency Plan. The City will maintain the City’s Emergency Operations Plan 
indicating responsibilities and procedures for responding to an emergency. 

  X FOS-11 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. CDD will verify 
its status before submitting to final plan. 

S-B-1-c Mutual Aid. Participate in general mutual-aid agreement and agreements with 
adjoining jurisdictions for cooperative response to fires, floods, earthquakes, and other 
disasters. 

  X FOS-11 

Comment: Completed but ongoing – ratified agreements – check with city clerk. This item has been worked on in the past 5 years but 
it is ongoing so it should carry over to the next plan. 

S-B-1-d Police Services. The City will provide adequate personnel, training, and 
equipment to support the provision of police services.  

  X FOS-12 

Comment: This item needs addition language but is in accordance with other items include here so it should carry over to the next 
plan. 

S-B-2-a Emergency Operations Center. Maintain the local government’s emergency 
operations center in a full functional state of readiness. 

  X FOS-13 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-B-2-b Back-up Emergency Operations Center. As an infrastructure operator, 
designate a back-up Emergency Operations Center with redundant communications 
systems. 

  X FOS-13 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
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  Removed; 
Carried Over to 

Plan Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

S-B-2-c Emergency Power for Critical Buildings. Pre-position emergency power 
generation capacity (or have generation rental/lease agreement for these generators) in 
critical buildings to maintain continuity of government and services. 

  X FOS-2 

Comment: PW to verify some generators available. his item has been worked on in the past 5 years but it is ongoing so it should carry 
over to the next plan. 

S-B-2-d Critical Traffic Signalized Intersections. All City signalized intersections 
either have an emergency generator or battery-back up power in case of loss of 
permanent power. Maintenance and replacement of battery back-ups and generators is 
allocated. 

  X FOS-2 

Comment: Ongoing perpetually since need for maintenance of battery back-ups and emergency generators. 
S-B-2-e Post-Disaster Repair of Water and Wastewater Systems. Public Works 
Maintenance Division maintains an inventory of spare parts for emergency use (e.g., 
valves, pumps, pipelines of critical size) at the City’s Corporation Yard. 

  X FOS-14 

Comment: PW - Ongoing perpetually. 
S-C-1-a Incorporate Sea Level Rise Consideration into Planning Process. 
Incorporate consideration of sea level rise into the development review and 
infrastructure planning processes, including response strategies that increase resilience 
to mid-century sea level rise risks for both new and existing development. 

  X FOS-15 

Comment: The levee project will increase the height and width of the levee to improve protection against storm/tide surges, meet sea 
level rise projections through 2050, and make the levee more resistant to earthquakes. The improvements will be 
implemented with either a concrete flood wall, earthen levee, or hybrid sheet pile wall. Construction started in September 
2020 and is anticipated to be complete in January 2024.  

S-C-2-a Use of Uniform Codes. The City will adopt and enforce the most current 
uniform codes with additional local requirements as necessary tailored to Foster City. 

  X FOS-22 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-2-b Site Specific Geotechnical Analyses. The City will require site specific 
geotechnical and engineering reports for new structures. 

  X FOS-16 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-3-a Flood Plain Regulations. The City will evaluate any proposed development 
within special flood hazard areas for conformance with the City’s flood plain regulations 
as contained in Chapter 15.36 of the Foster City Municipal Code. 

  X FOS-17 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-3-b FEMA’s National Flood Insurance Program. Participate in FEMA’s National 
Flood Insurance Program for affected properties. 

  X FOS-18 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-3-c Protect Flood Protection Qualities of Natural Areas. The City will protect 
and preserve natural features such as wetlands that serve as natural mitigation against 
the impacts of flooding. 

  X FOS-19 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-4-a Development Review for Fire Safety. The City will review proposals for new 
and modified buildings to ensure that fire safety provisions are included as required by 
the most current uniform codes and local regulations. 

  X FOS-20 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
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S-C-4-b Annual Inspections for Fire Safety and Hazardous Materials. The City will 
conduct annual inspections of businesses and multi-family dwellings in order to ensure 
compliance with fire safety and hazardous materials requirements. The City will continue 
to provide inspections of residential care facilities at the request of the Department of 
Social Services. 

  X FOS-20 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-4-c Fire Sprinklers. Require fire sprinklers in all new or substantially remodeled 
housing, regardless of distance from a fire station. 

  X FOS-20 

Comment: Ongoing – R. Marshall 
S-C-5-a Hazardous Materials. The City will continue to enforce applicable codes 
related to hazardous materials. 

  X FOS-20 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-C-6-a Post-Disaster Services. Consider and adopt regulations to guide City 
operations following a disaster, such as suspension of some types of government 
services. 

  X FOS-11 

Comment: Some preliminary work has been done but due to prioritization, should carry over to next year cycle This item has been 
worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 

S-D-1-a CERT Classes. Continue to provide emergency preparedness classes and 
Community Emergency Response Team (CERT) training. 

  X FOS-21 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-D-1-b Emergency Preparedness Education and Outreach. Continue to utilize 
available means to educate the public, including schools, businesses, and community 
groups, about emergency preparedness, including but not limited to the City’s website, 
media, classes, and special events. (High Priority) 

  X FOS-21 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-D-2-a Geotechnical Reports Library. The City will maintain a geotechnical report 
library.  

  X FOS-16 

Comment: Currently in Docuphase. 
S-D-2-b Seismic Safety Education. The City will include seismic safety education in 
the Fire Department’s public education programs, such as Community Emergency 
Response Team (CERT) training and earthquake preparedness training. 

  X FOS-21 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-D-2-c Non-Structural Hazards Assessment. The City will include an assessment of 
non-structural seismic hazards as part of annual inspections of businesses as part of a 
public education program. 

  X   

Comment: This function is not supported by the fire code, this item should be removed. 
S-D-2-d Private Utility Lines at Bridges. City performs general public outreach to 
homeowner associations to educate them about the need for earthquake- resistant 
flexible connections when pipes enter and exit the bridges. 

  X FOS-21 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-D-3-a Fire Education/Prevention. The City will provide a fire education/prevention 
program to the public, including schools, businesses and community groups through 
publications, training classes and other means. 

  X FOS-20 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
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  Removed; 
Carried Over to 

Plan Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # 
in Update 

S-D-4-a Crime Prevention/Education. The City will provide a variety of crime 
prevention programs to educate and involve the community, including but not 
limited to Neighborhood Watch, Apartment Watch, Business Watch, newsletter, 
security surveys, and programs with community groups and organizations. 

X    

Comment: Police representatives say this ongoing item is completed enough to remove. 
S-D-4-b Development Review for Crime Prevention. The City will review proposals 
for new and modified buildings for compliance with crime prevention requirements. 

X     

Comment: Police representatives say this ongoing item is completed enough to remove. 
S-E-1-a Community Events. The City will actively promote community events in order 
to bring together individuals and groups within the community for a common purpose. 

  X FOS-21 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-E-1-b Cross-Cultural Events. The City will actively promote cross-cultural events in 
order to celebrate the diversity of the community as well as to bring together individuals 
and groups so that they become more inter-connected. 

  X FOS-21 

Comment: This item has been worked on in the past 5 years but it is ongoing so it should carry over to the next plan. 
S-E-1-a Police Services. The City will provide adequate personnel, training, and 
equipment to support the provision of police services. 

X    

Comment: Police confirmed that this is completed and can be removed from future plans. 
S-E-2-a Crime Prevention. The City will promote community-based crime prevention 
through Neighborhood Watch, Apartment Watch, Business Watch, newsletter, security 
surveys, and programs with community groups and organizations. 

X    

Comment: Ongoing item but Police representatives say it is completed enough to remove from the plan. 

9.8 HAZARD MITIGATION ACTION PLAN 
Table 9-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. Table 
9-15 identifies the priority for each action. Table 9-16 summarizes the mitigation actions by hazard of concern 
and mitigation type. 

Table 9-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FOS 1 - Protect and Assess City’s Infrastructure and Facilities – Protect infrastructure and facilities from damage due to seismic 
and geologic hazards through proper design and retrofitting older facilities to current standards. Also, identify strategies that can improve 
the facility’s resilience, including determining the feasibility of replacement where appropriate. This includes identified projects such as: 
• S-A-1-a - Protect City’s Infrastructure and Facilities 
• S-A-1-b - Police Station Assessment 
• S-A-1-c - Recreation Center Assessment 
• S-A-1-e Monitoring of Water, Sewer and Lagoon Systems 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Tsunami, Sea Level Rise 

New & Existing 1, 6, 7, 8, 9 Foster City N/A Medium Staff Time, General Fund, 
Grant Funding- FEMA HMA 

(BRIC, FMA and HMGP) 

Long-Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FOS 2 - Emergency Power for Critical Infrastructure & Facilities – Ensure adequate emergency power at critical City facilities 
including major sewer lift stations and lagoon pumps for continuity of government and services. 
• S-A-1-d – Emergency Power for Critical Infrastructure 
• S-B-2-c – Emergency Power for Critical Facilities 
• S-B-2-d Critical Traffic Signalized Intersections 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8 Foster City N/A High Staff Time, Grant Funding-
FEMA HMA (BRIC, FMA 

and HMGP) 

Short-Term 

Action FOS 3 – Bridge Inspections - Facilitate 2-year (above water) and 5-year (underwater) inspections by the California Department of 
Transportation (Caltrans) of City owned bridges (Bicentennial, Foster City Boulevard, Rainbow and Shell Boulevard) and there is an 
active CIP to address any deficiencies noted in the inspections (S-A-1-f). 
Hazards Mitigated: Earthquake, Flood, Tsunami, Sea Level Rise 

New & Existing 1, 6, 7,8 Foster City N/A Low Staff Time, General Fund Ongoing 
Action FOS 4 - Earthquake Resilient Pipelines - Utilize flexible expansion joints to protect the City’s pipelines from stresses produced by 
seismic activity or gradual soil subsidence (S-A-1-g). 
Hazards Mitigated: Earthquake  

New & Existing 1, 6, 7, 8 Foster City N/A Low Staff Time, General Fund Ongoing 
Action FOS 5 - Levee Protection Planning and Improvements - CIP 657 is an active project to raise the City’s levees in order to retain 
FEMA accreditation and protect the City against sea level rise. The project is anticipated to be completed by January 2024. Maintenance 
and communication for the project will be needed. This includes identified projects such as: 
• S-A-2-a - Levee Protection Planning and Improvements 
• S-A-2-b Maintain Levees and Lagoon for Flood Protection 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Tsunami, Sea Level Rise 

New & Existing 1, 6, 7, 8 Foster City San Mateo County 
Flood and Sea 

Level Rise 
Resiliency District 

(FSLRRD) 

Low Staff Time, General Fund, 
Grant Funding-USACE-205 

grants 

Ongoing 

Action FOS 6 - Lagoon Pump Station Building Seismic Evaluation - New CIP will provide recommendations for seismic improvements for 
this 60-year-old building to meet current code standards (S-A-2-c). 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Tsunami, Sea Level Rise 

New & Existing 1, 6, 7, 8 Foster City   Medium Staff Time, General Fund, 
Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Short-Term 

Action FOS 7 - The Estero Municipal Improvement District (EMID) stores 20 MG of water, which is more than adequate to meet fire and 
domestic water demands of the City. City will be pursuing alternative water supplies in response to water cutbacks by SFPUC during 
periods of drought. The 2020 Urban Water Management Plan to be completed by June 30, 2021. This includes identified projects such 
as: 
• S-A-3-a Water Supply and Delivery for Firefighting 
• S-A-3-b - Water Supply 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Drought, Sea Level Rise 

New & Existing 1, 6, 7, 8 Foster City EMID Medium Staff Time, General Fund, 
Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Long-Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FOS 8 - Ensure that potable water supply system including but not limited to; water tanks, transmission mains and booster pump 
stations are assessed, designed, and constructed to meet current seismic codes (ref CIP 660). This includes identified projects such as: 
• S-A-3-c Water Delivery System 
• S-A-3-d Water Booster Pump Station Seismic Retrofit 
• S-A-3-e Potable Water Tank Seismic Evaluation Retrofit 
• S-A-3-f Water Transmission Main Evaluation 
• S-A-3-g Water System Pressure Reducing Station Evaluation 
Hazards Mitigated: Earthquake, Drought 

New & Existing 1, 5, 6, 7, 8 Foster City City of San Mateo Medium Staff Time, General Fund, 
Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Short-Term 

Action FOS 9 - Wastewater Treatment Plant Improvements - The WWTP Improvements project (CIP 652) will replace the facility’s aging 
infrastructure and meet regulatory requirements (S-A-4-a).  
Hazards Mitigated: Earthquake 

New & Existing 1, 5, 6, 7, 8 Foster City   Low Staff Time, General Fund Short-Term 
Action FOS 10 - Maintain and improve the City’s main wastewater system to ensure improved reliability, durability, redundancy and 
sustainability through preventative maintenance and upgrades. This includes identified projects such as: 
• S-A-4-b Lift Station #59 Improvements 
• S-A-4-c Evaluation/Replacement of Air Release Valves on Wastewater Line between Lift Station #59 and WWTP 
• S-A-4-d Wastewater Lift Stations Rehabilitation 
Hazards Mitigated: Earthquake, Flood, Drought 

New & Existing 1, 5, 6, 7, 8 Foster City   Medium Staff Time, General Fund, 
Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Short-Term 

Action FOS 11 - Maintain and update the City’s Emergency Operations Plan including outlining of responsibilities and procedures for 
responding to emergencies through participation in general mutual-aid and other agreements with adjoining jurisdictions for cooperative 
response to fires, floods, earthquakes, and other disasters. Also, use established procedures and programs of ongoing training, and 
regular exercising of the City’s Emergency Operations Plan, and mutual aid agreements. This includes identified projects such as: 
• S-B-1-a Emergency Response 
• S-B-1-b Emergency Plan 
• S-B-1-c Mutual Aid 
• S-C-6-a Post-Disaster Services. 
Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 3, 4, 5, 6, 7, 8, 9, 
10 

Foster City
  

SMCFire Medium Staff Time, General Fund Short-Term 

Action FOS 12 - Police Services - The City will provide adequate personnel, training, and equipment to support the provision of police 
services for continuity of operations (S-B-1-d). 
Hazards Mitigated: Earthquake, Severe weather 

New & Existing 1, 3, 5, 6, 7, 8, 9,11 Foster City   Low Staff Time, General Fund Ongoing 
Action FOS 13- Maintain the City’s Emergency Operations Center in a full functional state of readiness and designate a back-up 
Emergency Operations Center with redundant communications systems. This includes identified projects such as: 
• S-B-2-a Emergency Operations Center 
• S-B-2-b Back-up Emergency Operations Center 
• Develop and implement MAC policy and procedures with other SMCFire JPA cities 
Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8,10 Foster City
  

SMCFire  Medium Staff Time, General Fund, 
Grant Funding-EMPG and 

HSGP 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FOS 14 – Maintain Inventory of Critical Parts for Water and Wastewater Systems – The City to prepare for emergencies will 
maintain an inventory of critical spare parts (e.g., valves, pumps, pipelines of critical size) at the City’s facility/facilities (S-B-2-e). 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8 Foster City
  

City of San Mateo Medium Staff Time, General Fund, 
Grant Funding-EMPG and 

HSGP 

Ongoing 

Action FOS 15- Incorporate Sea Level Rise Consideration into Planning Process- Incorporate consideration of sea level rise into the 
development review and infrastructure planning processes, including response strategies that increase resilience to mid-century sea level 
rise risks for both new and existing development (S-C-1-a). 
Hazards Mitigated: Climate Change, Flood, Sea Level Rise 

New & Existing 1, 3, 5, 6, 7, 8, 11 Foster City   Medium Staff Time, General Fund Short-Term 
Action FOS 16- The City will require site specific geotechnical and engineering reports for new structures and maintain a geotechnical 
report library. This includes identified projects such as: 
• S-C-2-b Site Specific Geotechnical Analyses 
• S-D-2-a Geotechnical Reports Library  
Hazards Mitigated: Earthquake 

New & Existing 1, 5, 6 Foster City   Medium Staff Time, General Fund Short-Term 
Action FOS 17 - Flood Plain Regulations. The City will evaluate any proposed development within special flood hazard areas for 
conformance with the City’s flood plain regulations as contained in Chapter 15.36 of the Foster City Municipal Code (S-C-3-a) 
Hazards Mitigated: Climate Change, Severe weather, Flood, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8,9 Foster City FSLRRD Medium Staff Time, General Fund, 
Grant Funding-BRIC 

(C&CB) 

Ongoing 

Action FOS 18 - Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements (S-C-3-b): 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Tsunami, Sea Level Rise 

New & Existing 1, 6, 7,8 Foster City  FSLRRD Low Staff Time, General Fund,  Ongoing 
Action FOS 19 - Protect Flood Protection Qualities of Natural Areas. The City will protect and preserve natural features such as wetlands 
that serve as natural mitigation against the impacts of flooding (S-C-3-c). 
Hazards Mitigated: Climate Change, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8, 9, 14 Foster City   Medium Staff Time, General Fund, 
Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action FOS 20–Through the City’s Joint Powers Authority Fire/Rescue provider, the San Mateo Consolidated Fire Department, adopt the 
most current uniform codes and local regulations, conduct annual inspections of businesses and multi-family dwellings to ensure 
compliance with fire/life safety and hazardous materials requirements, with inspections of residential care facilities done as requested by 
of the Department of Social Services. This includes identified projects such as: 
• S-C-4-a Development Review for Fire Safety 
• S-C-4-b Annual Inspections for Fire Safety and Hazardous Materials 
• S-C-4-c Fire Sprinklers 
• S-C-5-a Hazardous Materials 
• S-D-3-a Fire Education/Prevention 
Hazards Mitigated: Earthquake 

New & Existing 1, 3, 5, 6, 7, 8, 9 Foster City   SMCFire Low Staff Time, JPA Budget Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FOS 21 - Utilize available means to educate the public, including schools, businesses, and community groups, about emergency 
preparedness, including but not limited to the City’s website, media, classes, and special events. This includes identified projects such as: 
• S-D-1-a CERT Classes 
• S-D-1-b Emergency Preparedness Education and Outreach 
• S-D-2-b Seismic Safety Education 
• S-E-1-a Community Events. 
• S-E-1-b Cross-Cultural Events 
• S-D-2-d Private Utility Lines at Bridges. (Outreach to homeowner associations to educate them about the need for earthquake- 

resistant flexible connections when pipes enter and exit the bridges.) 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 3, 5, 6, 7, 8, 9,11 Foster City SMCFire High Staff Time, General Fund, 
JPA Budget 

Ongoing 

Action FOS 22- Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including Foster City’s General Plan. 
Hazards Mitigated: Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea 

Level Rise 
 

New & Existing 1, 3, 5, 6, 7, 8, 9, 10, 
11 

Foster City SMCFire High Staff Time, General Fund Ongoing 

Action FOS 23 - Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Severe weather, Flood, Drought, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8, 10, 11 Foster City SMCFire  Low Staff Time, General Fund Ongoing 
Action FOS 24 - Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Conduct Climate Action Plan (CAP) Assessment to reevaluate previous 2015 Climate Action Plan (CAP) to build off of and initiate 

update of CAP to reflect new State legislation, changing priorities, and environmental sustainability and greenhouse gas (GHG) 
reduction policies and goals 

• Adopt modifications to existing plans and procedures to meet climate change issues and impacts. 
Hazards Mitigated: Climate Change, Sea Level Rise 

New & Existing 1, 3, 5, 6, 7, 8, 9,14 Foster City
  

  Low Staff Time, General Fund Short-Term 

Action FOS 25 – Evacuation Planning - Adopt current best practices for evacuation procedures and public education. 
Hazards Mitigated: Earthquake 

New 1, 3, 5, 6, 7, 8, 11 Foster City SMCFire  Medium Staff Time, General Fund Short-
Term/Ongoi

ng 
Action FOS 26 - Community Engagement Platform – The City has identified a need for community engagement on various items of 
public interest to solicit feedback, including but not limited to projects for infrastructure to mitigate hazards. The platform would also help 
communicate and update stakeholders in these projects and development. 
Hazards Mitigated: Climate Change, Earthquake, Severe weather, Flood, Drought, Tsunami 

New 1, 3, 5, 6, 7, 8, 9,11 Foster City
  

  High Staff Time, General Fund, 
Grant Funding FEMA HMA 
(BRIC, FMA and HMGP) 

Short-Term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 9-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do 
Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 
Source 
Pursuit 
Prioritya 

Social Equity 
Priority 

1 5 High Medium Yes Yes No Medium High High 
2 5 High High Yes Yes No Medium High Low 
3 4 Medium Low Yes No Yes Medium Low High 
4 4 High Low Yes No Yes Medium Low High 
5 4 Medium Low Yes Yes Yes High Medium High 
6 4 Medium Medium Yes Yes Yes Medium Medium High 
7 4 High Medium Yes Yes Yes Medium Medium High 
8 5 High Medium Yes Yes Yes Medium Medium High 
9 5 High Low Yes No Yes High Low High 
10 5 High Medium Yes Yes Yes Medium Medium High 
11 9 Medium Medium Yes Yes Yes High Medium High 
12 8 Medium Low Yes No Yes High Low High 
13 6 Medium Medium Yes Yes Yes Medium Medium Low 
14 5 Medium Medium Yes Yes Yes Medium Medium High 
15 7 Medium Medium Yes No Yes Medium Low High 
16 3 Medium Medium Yes No Yes High Low High 
17 6 Medium Medium Yes Yes Yes High Medium High 
18 4 Medium Medium Yes Yes Yes High Medium High 
19 7 Medium Medium Yes Yes Yes High Medium High 
20 7 High Low Yes No Yes Medium Low High 
21 8 Medium High No No No Medium Medium High 
22 9 High Low Yes No Yes Medium Low Low 
23 7 Medium Low Yes No Yes Medium Low Low 
24 8 Medium Low Yes No Yes Medium Low High 
25 7 High Medium Yes No Yes High Low High 
26 8 High High Yes Yes No Medium High High 

a. See the introduction to this volume for explanation of priorities. 
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Table 9-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection 

Public 
Education & 
Awareness 

Natural 
Resource 
Protection 

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

2, 7, 11, 15, 17, 
18, 19, 22, 23  

1, 2, 5, 6, ,13 , 
14, 18, 19  

26 5, 14, 17, 
18, 19, 24  

1, 2, ,7, 11, 
13  

2, 5, 6 1, 5, 15, 24  16, 21, 26 

High-Risk Hazards 
Dam Failure 11, 22, 23 13   11,13    
Earthquake 2, 7, 8, 11, 16, 18, 

20, 22, 23 
1, 2, 3, 4, 5, 6, 9, 
10, 13, 14, 18, 20 

20, 21, 25, 
26 

5, 14, 18 1, 2, 7, 8, 
11, 12, 13, 

25 

2, 3, 4, 5, 
6, 9,10 

1, 5 21, 26 

Flood 1, 2, 7, 11, 15, 16, 
17, 18, 19, 22, 23 

1, 2, 3, 5, 6, 10, 
13, 14, 18, 19 

21, 26 
 

5, 14, 17, 
18, 19 

1, 2, ,7, 11, 
13 

2, 3, 5, 6, 
10 

1, 5, 15 15, 21, 26 
 

Medium-Risk Hazards 
Severe weather 2 ,7, 11, 17, 18, 

,22,23 
1, 2, 5, 6, 13, 

,14,18 
21, 26 5, 14, 17, 

18 
1, 2, 7, 11, 

12, 13 
2, 5, 6 1, 5 21,26 

Low-Risk Hazards 
Drought 
 

7, 8, 11, 19, 22 10, 13, 14, 19 21,25 14,19 7, 8, 11, 13, 
25 

10  21 

Landslide/Mass 
Movement 

        

Tsunami 2, ,11, 18, 19, 22, 
23 

1, 2, 3, 5, 6, 13, 
14, 18, 19 

 21, 26 5, 14, 18, 
19 

1, 2, 11, 13 2, 3, 5,6 1, 5 21,26 

Wildfire         
a. See the introduction to this volume for explanation of mitigation types. 

9.9 PUBLIC OUTREACH 
Table 9-17 lists public outreach activities for this jurisdiction. Figure 9-1 shows example public outreach 
announcements. 

Table 9-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Distribution of Survey #1 Via City Newsletter and Social Media 
Platforms 

May 6, 2021 94 

Distribution of CERT Survey Via Neon June 11, 2021 62 
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Figure 9-1. Public Outreach Announcements 

9.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Foster City Municipal Code—The municipal code was reviewed for the full capability assessment and 
for identifying opportunities for action plan integration. Flood damage prevention ordinance is included in 
Muni Code. 

• Flood Damage Prevention Ordinance—The flood damage prevention ordinance was reviewed for 
compliance with the National Flood Insurance Program. 

• City Budget – The budget was reviewed for funding of action items and assisted with prioritization 
setting. 

• City Mutual Aid Agreements – Foster City Mutual Aid Agreements were used to assess capacity. 

• City’s Emergency Operations Plan – The City’s EOP was used when doing the assessment of action 
items. 

• Previous City’s LHMP – The prior LHMP was reviewed when creating this document. 

• City’s General Plan – The City’s General Plan was reviewed during this process for prioritization and 
mitigation action item building. 

• City’s Climate Action Plan – The City’s CAP was used in the mitigation action building phase as well 
as to assess the City’s climate action assessment (see Table 9-10). 
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The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• Various San Mateo County Plans and Resources – Resources provided from the County, including 
previous plans, data sources, etc. were used in analyzing and preparing this document. 

• California DWR Dam Inundation Map – This resource was used to demonstrate to planning partners 
how dam inundation for the respective City appears. 

9.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
An analysis of risks including but not limited to flood and dam inundation need to be adjusted for local 
infrastructure (pumping abilities) for a more accurate risk assessment. 

Foster City based on local knowledge does not have a previous history of flooding from prior storm events. There 
are systems with multiple redundancies in place for this risk. 
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10. CITY OF HALF MOON BAY 

10.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Corie Stocker, Management Analyst 
501 Main Street 
Half Moon Bay, CA 94404 
650-750-2002 
cstocker@hmbcity.com 

Veronika Vostinak, Sustainability Analyst 
501 Main Street 
Half Moon Bay, CA 94404 
650-750-2019 
vvostinak@hmbcity.com 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 10-1. 

Table 10-1. Local Mitigation Planning Team Members 

Name Title 
Corie Stocker Management Analyst 
Veronika Vostinak Sustainability Analyst  
Matthew Chidester Deputy City Manager 
Brittney Cozzolino Associate Planner 
Jill Ekas Community Development Director 
John Doughty Public Works Director 
Lisa Lopez Administrative Services Director 

10.2 JURISDICTION PROFILE 

10.2.1 Location and Features 
The City of Half Moon Bay is a small city in San Mateo County, California. The City is 6.2 square miles in area 
and is approximately 6.5 miles long and a little less than a mile wide. It is located on the Pacific Coast 23 miles 
south of San Francisco. The developed portion of the City is located on relative flat land between coastal bluff 
tops to the west and foothills of the Santa Cruz Mountains to the east. State Route 1 provides the only contiguous 
access from north to south; State Route 92 provides access to the east side of the San Francisco Peninsula. 

Half Moon Bay’s weather is typical of the Northern California coast, with mild summers and cool, wet winters. It 
rarely freezes in the winter and it is rarely hot in the summer. Annual average rainfall is over 26 inches, with 80% 
between November to March. The average year-round temperature is 59ºF. Humidity averages 57 to 100 percent. 
Winds speeds vary from 0 to 19 mph (calm breeze) and rarely exceed 23 mph (fresh breeze). 
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10.2.2 History 
The Planning Area is in a region historically occupied by the tribelets of the Costanoan linguistic group. 
Descendants of Costanoan speakers prefer to be called by the name of the tribelet from which they are descended. 
When their heritage is mixed or the specifics have been lost over generations, they prefer the use of a native term, 
Ohlone, rather than the European-imposed term Costanoan (“coastal dwellers”). The rich resources of the ocean, 
bays, valleys, and mountains in the region provided Ohlone-speaking peoples with food and all their material 
needs. The primary food staple was the acorn, supplemented by a great variety of animal and plant resources. 

The Ohlones were composed of 50 or more tribes in the southern San Francisco Bay Region, ten of which were 
situated along the peninsula. The Portola Expedition, set out to claim land for Spanish territory, encountered 
several Ohlone villages after their arrival in the late 1760’s, including the Chinguan village in today’s Half Moon 
Bay. Spanish explorer records indicate that the Spanish received meals, directions, and guidance from the 
Ohlones leading up to the 1769 ascent up Sweeney Ridge. This marked the point of Spanish discovery and 
settlement of the San Francisco Bay. When Mexico won its independence from the Spanish crown in 1821, 
California fell under rule of Mexican territorial governors who granted much of the former Spanish mission lands 
to Mexican subjects. These land grants effectively displaced the Ohlones, ignoring any of their remaining 
territorial rights. 

The early community became known as “Spanishtown” because of the number of Spanish-speaking inhabitants. 
In 1874, Spanishtown officially became known as Half Moon Bay, named for the beautiful crescent-shaped 
harbor that lies just north of town. The City of Half Moon Bay was incorporated in 1959. The City of Half Moon 
Bay still has many reminders of its early beginnings in the mid-1800s as an agricultural town. 

10.2.3 Governing Body Format 
The City of Half Moon Bay is a General Law City with a council-manager form of governance. A five-member 
City Council establishes policy and provides direction for all City operations; while the City Manager serves as 
the chief executive officer for implementation and the day-to-day provision of services. The City Planning 
Commission has final authority under the Municipal Code and otherwise is advisory to City Council. The Parks 
and Recreation Commissions advisory to the City Council. From time to time, the City Council establishes task 
forces and advisory committees that focus on plans and projects. The City consists of five departments: The City 
Manager’s Office, the Communication/City Clerk’s Office, Administrative Services, Public Works, and 
Community Development. The City contracts with the San Mateo County Sheriff’s Office for police services. The 
City is served by the Coastside Fire Protection District, the Coastside County Water District, and participates in 
the Sewer Authority Mid-Coastside Joint Powers Authority. Services such as library, senior services and animal 
control are supported by the City; however, day-to-day operations are the responsibility of the respective agencies 
and non-profits. 

The City Council is responsible for the adoption of the Half Moon Bay Annex of the Local Hazard Mitigation 
Plan (Plan), and the City Manager will oversee its implementation. 
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10.3 CURRENT TRENDS 

10.3.1 Population 
According to the California Department of Finance the population of Half Moon Bay as of January 2020 was 
12,431. Since 2016, the population has decreased at an average annual rate of 0.2 percent. 

10.3.2 Development 
Half Moon Bay’s development pattern is largely characterized by a defined town center, alternating residential 
and agricultural land uses outside of the town center, and public open space and recreation lands along the 
shoreline. Development is primarily comprised of infill residential, small-scale commercial, and town center 
mixed-use projects. Residential development is paced by a voter-adopted growth control measure that provides 
for an annual residential growth rate of 1-1.5%, while commercial projects typically involve changing uses within 
existing buildings or new small-scale projects in town center infill sites. In recent years, City Council priorities 
have led to incentivizing development in the town center and established neighborhoods where public 
infrastructure and services exist. Since 2016, the City has averaged approximately fifteen (15) building permits 
issued per year for new construction, the majority of which are for new single-family residences. 

Table 10-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 10-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

N/A 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses. N/A 
If yes, who currently has permitting authority 
over these areas? 

N/A 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Yes. The recently adopted Local Coastal Plan includes several Planned Development 
(PD) areas that provide opportunities for development. One PD area (Podesta) is 
partially subject to potential dam inundation. There is a development application 

under review for the Surf Beach/Dunes Beach PD, which is partially in the tsunami 
inundation zone. The City is in the process of redeveloping its Corporation Yard at 
880 Stone Pine Road which is located in potential dam inundation and flood zone 

(unmapped).  
How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 10 24 11 5 15 
Multi-Family 0 0 0 1 0 
Other (commercial, mixed use, etc.) 6 3 0 1 0 
Total 16 27 11 7 15 
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Criterion Response 
Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 8 
• Landslide: 0 
• High Liquefaction Areas: 0 
• Tsunami Inundation Area: 4 
• Wildfire Risk Areas: 0 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Approximately 2,600 acres out of Half Moon Bay’s total of 3,990 acres (or about 65% 
of the city) are occupied by open space, park land, golf course, open field agriculture, 

and public right-of-way (streets, easements). Of the remaining potentially buildable 
lands with residential, non-residential, and mixed-use zoning, there are approximately 

375 vacant/undeveloped acres (or about 9% of the city).  

10.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 10-3. 

• Development and permitting capabilities are presented in Table 10-4. 

• An assessment of fiscal capabilities is presented in Table 10-5. 

• An assessment of administrative and technical capabilities is presented in Table 10-6. 

• An assessment of education and outreach capabilities is presented in Table 10-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 10-8. 

• Classifications under various community mitigation programs are presented in Table 10-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 10-10. 
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Table 10-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: Muni Code 14.04.020 , 2019  
Zoning Code Yes Yes Yes Yes 
Comment: Muni Code 18, 1996  
Subdivisions Yes Yes Yes Yes 
Comment: Muni Code 17, 1994  
Stormwater Management Yes Yes Yes Yes 
Comment: Muni Code 13.15, 1994 

LUP Chapter 6, 2020 
Post-Disaster Recovery Yes Yes Yes Yes 
Comment: Emergency Operations Plan, 2017; Muni Code 2.25, 2007 
Real Estate Disclosure Yes No Yes Yes 

Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 
LUP Chapter 7, 2020 

Growth Management Yes No No No 
Comment: Muni Code 14.38, 1989 

Muni Code 17.06, 2009 
Site Plan Review Yes No No Yes 
Comment: Muni Code 18, 1996 
Environmental Protection Yes Yes Yes Yes 
Comment: CEQA 

Muni Code 18.38, 1996 
LUP Chapter 6, 2020 

Flood Damage Prevention Yes No Yes Yes 
Comment: Muni Code 14.34, 2002 
Emergency Management Yes Yes Yes Yes 
Comment: Emergency Operations Plan, 2017; Muni Code 2.25, 2007 
Climate Change No Yes Yes No 
Comment:  
Other N/A N/A N/A No 
Comment:  
Planning Documents 
General Plan Yes 

Update Pending 
Yes Yes Yes 

Is the plan compliant with Assembly Bill 2140? No 
Comment: Land Use Element update completed 2020. Safety Element update pending. 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: https://www.half-moon-bay.ca.us/DocumentCenter/View/1758/CURRENT-CIP?bidId= New CIP will be published in July 2021 

(will use same link) 
Disaster Debris Management Plan Yes Yes Yes Yes 
Comment: San Mateo County Plan 
Floodplain or Watershed Plan Yes No Yes Yes 
Comment: Storm Drain Master Plan (2016)  

https://www.half-moon-bay.ca.us/DocumentCenter/View/1758/CURRENT-CIP?bidId=
https://www.half-moon-bay.ca.us/DocumentCenter/View/691/CHMB-SDMP-PHASE-I-PDF?bidId=
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Stormwater Plan  Yes No No Yes 
Comment: Storm Drain Master Plan (2016), Green Infrastructure Plan 2019  
Urban Water Management Plan No Yes Yes No 
Comment: 2020 UWMP pending adoption by Coastside County Water District in 2021 
Habitat Conservation Plan No No No No 
Comment:  
Economic Development Plan No No No Future 
Comment: In progress 
Shoreline Management Plan No No No No 
Comment:  
Community Wildfire Protection Plan No No No No 
Comment:  
Forest Management Plan No No No No 
Comment:  
Climate Action Plan Yes No No No 
Comment: Draft Summer 2021, pending adoption winter 2021-22 
Emergency Operations Plan Yes No No Yes 
Comment: Emergency Operations Plan, 2017 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No No Yes 

Comment: Emergency Operations Plan, 2017 
Post-Disaster Recovery Plan No No No Future 
Comment: In progress 
Continuity of Operations Plan No No No Future 
Comment: In progress  
Public Health Plan Yes No No No 
Comment: San Mateo County 

Other  N/A N/A N/A N/A 
Comment:  

 

Table 10-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Community Development Department 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? Yes 

 

https://www.half-moon-bay.ca.us/DocumentCenter/View/691/CHMB-SDMP-PHASE-I-PDF?bidId=
https://www.half-moon-bay.ca.us/DocumentCenter/View/2305/HalfMoonBayGIPlan09-2019Final1
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Table 10-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes, eligible to use through the County 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes (subject to voter approval) 
User Fees for Water, Sewer, Gas or Electric Service Yes (only Sewers) 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other N/A 

 

Table 10-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Community Development Director , 
Public Works Director, City Engineer, 

Senior Planner, others 
Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Building Inspector, City Engineer 

Planners or engineers with an understanding of natural hazards Yes CDD / Community Development Director 
Public Works Director, Senior Planner, 

City Engineer 
Staff with training in benefit/cost analysis Yes With contractors 
Surveyors Yes With contractors 
Personnel skilled or trained in GIS applications Yes With contractors 
Scientist familiar with natural hazards in local area Yes With contractors 
Emergency manager Yes Management Analyst & Deputy City 

Manager 
Grant writers Yes All departments / Management Analyst 
Other Yes With contractors 

 

Table 10-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, Communications Department, Director is PIO 
Do you have personnel skilled or trained in website development? Yes 

Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. 2010 Multi-Jurisdictional Local Hazard Mitigation 

Plan, Storm and Tsunami readiness 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. We utilize email newsletters and various social 

media for community outreach, communication and 
for Storm and Tsunami readiness 
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Criterion Response 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. Coastside Emergency Action Program 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. Coastside Emergency Action Program 
Emergency Operations Plan 

Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. San Mateo County Alert System / Tsunami Alerts 

Horns 

 

Table 10-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works 
Who is your floodplain administrator? (department/position) City Engineer 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 2002 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

May 2021 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Unknown 
If no, state why. There is insufficient data on coastal flood 

plain smaller creeks and streams 
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? FEMA Training, Association of State 
Floodplain Managers Training 

Does your jurisdiction participate in the Community Rating System (CRS)?  No  
If yes, is your jurisdiction interested in improving its CRS Classification? N/A  
If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction?a 80 
What is the insurance in force? $27,080,400 
What is the premium in force? $42,629 
How many total loss claims have been filed in your jurisdiction?a 8 
What were the total payments for losses? $56,296 

an According to FEMA statistics as of March 31, 2021 
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Table 10-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608131708 N/A 
DUNS# Yes 020005971 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection (Coastside FPD) No ISO Class 3/3X May 2018 
Storm Ready Yes N/A N/A 
Firewise No N/A N/A 
Tsunami Ready Yes N/A N/A 

 

Table 10-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Climate Action and Adaptation Plan in progress 
Jurisdiction-level monitoring of climate change impacts Low 
Comment:   
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment: Technical assistance available through County RICAPS program 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  Available through County RICAPS program 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  Addressed in Land Use Plan, will be further addressed in Climate Action and Adaptation Plan 
Participation in regional groups addressing climate risks High 
Comment:  Dedicated staff member actively participates in and seeks out new regional group efforts to address climate risks 

applicable to Half Moon Bay 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  City Council Priority 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Identified in Climate Action and Adaptation Plan draft  
Identified strategies for adaptation to impacts Medium 
Comment:  To be identified in Climate Action and Adaptation Plan 
Champions for climate action in local government departments High 
Comment:  Dedicated Staff member in Public Works 
Political support for implementing climate change adaptation strategies Medium 
Comment:  Strong public support demonstrated in past efforts 
Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted Low 
Comment:   
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Medium 
Comment:  Ongoing, active outreach efforts with local resident groups including those who reach vulnerable populations such as non-

English speakers, youth, and seniors 
Local residents’ support of adaptation efforts High 
Comment:  High levels of participation and interest in past outreach and efforts 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  High levels of local participation and interest in in climate impact outreach events 
Local economy current capacity to adapt to climate impacts Unsure 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

10.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

10.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Emergency Operations Plan — The City integrates hazard mitigation for storm and tsunami readiness, 
along with annexes related to other natural disasters (i.e., earthquake, all hazard) 

• Local Coastal Land Use Plan — The City integrates hazard mitigation relative to environmental hazards 
including sea level rise and other shoreline hazards, geologic and seismic hazards, fire hazards, and 
fluvial flooding. 

• General Plan – The City integrates hazard mitigation for all pertinent hazards in the adopted Safety 
Element. 

10.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• General Plan — The City is currently planning to integrate hazard mitigation for all pertinent hazards in 
an update to the adopted Safety Element. 
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• Emergency Operations Plan — The City is currently planning to integrate the updated hazard mitigation 
plan. Other plans in progress include Continuity of Operations, Post Disaster recovery, etc. 

• Climate Action and Adaptation Plan – The City is planning to integrate climate change adaptation into 
the Climate Action and Adaptation Plan 

• Public Outreach – The City recognizes that there are currently opportunities available to facilitate public 
engagement regarding hazard mitigation. The City will continue to provide a robust and targeted program 
that involves using current capabilities to expand and enhance outreach to local residents. 

• Coastside Recovery Initiative- The Coastside Recovery Initiative is a partnership between the City of 
Half Moon Bay, Half Moon Bay Coastside Chamber of Commerce, and San Mateo County. The goals of 
the Initiative are 1) to address immediate needs of business and the Coastside community to effectively 
recover from the impacts of COVID-19 and 2) advance strategies that lead to a more equitable, vibrant, 
and resilient Coastside economy. The City plans to utilize the relationships to identify areas of inequity 
and weakness in the community, which potentially can mitigate some of the recognized high risk category 
hazards. 

• Evacuation Plan- The City is currently collaborating with the San Mateo County Department of 
Emergency Services on regional evacuation planning and will integrate hazard mitigation information 
into the final plans. 

10.6 RISK ASSESSMENT 

10.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 10-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 10-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
CZU Lightning Complex fires FM-5336-CA August 16, 2020 Over 1,400 buildings damaged, covered 86, 000 acres. 

County opened a Resource Center at the HMB High 
School 

COVID-19 Pandemic DR-4482 January 20, 2020 Not Available 
PSPS Power Shut Offs Not Available  October 25, 2020 Not Available 
PSPS Power Shut Offs  Not Available October 14, 2020 Not Available 
PSPS Power Shut Offs Not Available  October 24, 2019 Not Available 
PSPS Power Shut Offs Not Available October 9, 2019 Community Resource Center (CRC) opened in HMB. Tom 

Lantos Tunnel closed temporarily. Local businesses took 
a loss of over $1,000,000 in the October 2019 PSPS 

events combined 
Severe Winter Storms, 
Flooding, and Coastal 
Erosion 
 

DR-4308 
 

February 1 – 23, 2017 
 

$411,065.50 in temporary repairs for emergency 
stabilization of Seymour Ditch.  

Severe Winter Storms, 
Flooding, and Coastal 
Erosion 

DR-4305 January 18 – 23, 2017 Not Available 

Severe Storm / Flooding Not Available December 10, 2014 Not Available 
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Type of Event FEMA Disaster # Date Damage Assessment 
Earthquake Tsunami Not Available February 27, 2010 Not Available 
Severe Storm Not Available April 1, 2006 Not Available 
Severe Storm / Flooding DR-1203 February 9, 1998 Not Available 
Severe Storm / Flooding DR-1155 January 4, 1997 Not Available 
Severe Storm / Flooding DR-1046 March 12, 1995 Not Available 
Severe Storm / Flooding DR-1044 January 10, 1995 Not Available 
Earthquake DR-845 October 18, 1989 Not Available 
Flood DR-758 February 21, 1986 Not Available 
Flood Not Available 1984 Not Available 
Severe Storm DR-677 February 9, 1983 Not Available 
Flood DR-651 January 7, 1982 Not Available 
Drought EM-3023 January 20, 1977 Not Available 

10.6.2 Hazard Risk Ranking 
Table 10-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 10-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 66 High* 
2 Wildfire 72 High 
3 Tsunami 27 High* 
4 Severe Weather 24 High* 
5 Dam Failure 46 Medium* 
6 Landslide/Mass Movement 42 Medium* 
7 Flood 51 Low 
8 Drought 9 Low 
9 Sea Level Rise/Climate Change 24 Low 

* Based on local knowledge, the following adjustments were made to the risk categories: 
 Earthquake was moved further up the list due to proximity to the San Andreas fault and fault lines. Evacuation for such event would 

be challenging. 
 Tsunami moves up due to our proximity to the ocean and residential properties in the new inundation maps. 
 Severe Weather was moved up due to the extreme heat episodes that have occurred and issues with cooling, as well as lightning 

storms and rainstorms. 
 Dam Failure’s risk category was downgraded to Medium as the spread versus depth of the damage needs to be assessed. 
 Landslide/Mass Movement was moved down and downgraded to Medium due to the lack of property where coastal erosion occurs. 

There is a low risk to life and property. 

10.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 
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Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

10.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 10-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 10-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

HMB 1 – Rehabilitate the Main Street Bridge over Pilarcitos Creek.       HMB-9 
Comment: Listed as Capital Project in CIP, some grant funding has been secured, in design, estimated construction in 2023-2024 
HMB 2 - Continue to maintain good standing and compliance under the National 
Flood Insurance Program (NFIP). This will be accomplished through the 
implementation of flood plain management programs. 

      HMB-4 

Comment: Ongoing. Community Assistance Visit (CAV) scheduled for this year 
HMB 3 - Create sea level rise vulnerability assessments of City’s facilities and 
infrastructure. 

    HMB-14 

Comment: Ongoing. HMB Sea Level Rise Vulnerability Assessment (2016) Sea Change SMC (2018) – includes most of HMB but not 
the Ritz Carlton Hotel. 

HMB 4 - Continue to participate in developing and maintaining communications for 
first responders from cities, counties, special districts, state, and federal agencies. 

      HMB-13 

Comment: Ongoing. 
HMB 5 - Maintain and participate in the San Mateo County’s Standardized 
Emergency Management System Plan. 

      HMB-11 

Comment: Ongoing, creating updated City Emergency Operations Plan. 
HMB 6 - Participate in general mutual-aid agreements with adjoining jurisdictions 
for cooperative responses to fires, floods, earthquakes, and other disasters. 

      HMB-13 

Comment: Ongoing. 
HMB 7 - Continue to sponsor the training and maintenance of the Community 
Emergency Response Team (CERT) through partnership with local businesses. 

       

Comment: Coastside Fire Protection District took over sponsorship of CERT moving forward. 
HMB 8 –Maintain regulations to limit development in areas prone to landslide and 
erosion. Monitor slopes and hillsides during and after major storms. 

       

Comment: Done in 2020 LUP update policies and will also address in Safety Element 
HMB 9 - Continue to repair and make structural improvements to storm drains, 
pipelines, and/or channels to enable them to preform to their capacity in handling 
water flows as part of regular maintenance activities. 

      HMB-9 

Comment: Ongoing. 

https://www.half-moon-bay.ca.us/DocumentCenter/View/2374/Sea-Level-Rise-Vulnerablility-Assessment
https://seachangesmc.org/vulnerability-assessment/
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

HMB 10 – Develop a better understanding of the earthquake hazard through data 
collection. 

        

Comment: Ongoing. 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   √ HMB 1 

Comment: 2020 LUP has some policies that address this, and this may not be relevant to all hazard areas. 
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

 √     

Comment: Currently participate in StormReady; may explore participation with other programs in the future. 
Action G-3—Where feasible, implement a program to record high water marks 
following high-water events. 

    HMB-14 

Comment:  
Action G-4—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

      

Comment: Will reference in Climate Action and Adaptation Plan. Referenced in 2020 LUP update and will reference in Safety Element 
update. 

Action G-5—Consider the development and implementation of a Capital 
Improvements Program (CIP) to increase regulatory, financial, and technical 
capability to implement mitigation actions. 

       

Comment: 2021 – 2026 5-year CIP adopted June 15, 2021 https://www.half-moon-
bay.ca.us/DocumentCenter/View/1758/CURRENT-CIP?bidId=  
Action G-6—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

  √    

Comment: We have given some grant funds for rehabilitation. We don’t have a lot of incentive/need for this since we don’t have a lot of 
development in high hazard risk areas. 

Action G-7— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

    HMB-3 

Comment: Ongoing. 
Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

    HMB-3 

Comment: Ongoing. 

10.8 HAZARD MITIGATION ACTION PLAN 
Table 10-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 10-15 identifies the priority for each action. Table 10-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

https://www.half-moon-bay.ca.us/DocumentCenter/View/1758/CURRENT-CIP?bidId=
https://www.half-moon-bay.ca.us/DocumentCenter/View/1758/CURRENT-CIP?bidId=
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Table 10-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action HMB-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Dam Failure, Earthquake, Flooding, Landslide/Mass Movements, Severe Weather, Tsunami, Wildfire 

Existing 6, 8, 9, 10, 13 Half Moon 
Bay 

 N/A High Grant Funding-FEMA HMA 
(BRIC, FAM and HMGP) 

Short-
term 

Action HMB-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the Local Coastal Program, Climate Action and Adaptation Plan and Emergency Operations Plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Earthquake, Flooding, Landslide/Mass Movements, Severe Weather, 

Tsunami, Wildfire 
New & Existing 1, 2, 5, 7, 8, 10 Half Moon 

Bay 
N/A Low Staff Time, General Funds Ongoing 

Action HMB-3—Actively participate in the plan maintenance protocols and initiatives outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Flooding, Severe Weather 

New & Existing 4, 6, 10 Half Moon 
Bay 

N/A Low Staff Time, General Funds Short-
term 

Action HMB-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flooding, Severe Weather 

New & Existing 1, 2, 5, 8, 9 Half Moon 
Bay 

N/A Low Staff Time, General Funds Ongoing 

Action HMB-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Adopt the City’s first Climate Action and Adaptation Plan to outline and prioritize City strategies for adaptation to impacts 
• Analyze local economy and ecosystems capacity to adapt to climate change impacts 
Hazards Mitigated: Sea Level Rise/Climate Change, Flooding, Severe Weather, Wildfire 

New & Existing 1, 4, 5, 7 Half Moon 
Bay 

N/A Low Staff Time, General Funds Short-
term 

Action HMB-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including the Half Moon 
Bay Library. 
Hazards Mitigated: Dam Failure, Earthquake, Flooding, Landslide/Mass Movements, Severe Weather, Tsunami, Wildfire 

Existing 8, 9 Half Moon 
Bay N/A Medium General Fund  Short-

term 

Action HMB-7— Finalize the design and environmental components for permanent erosion stabilization of the Seymour Ditch including 
an analysis of erosion stabilization alternatives, design of the preferred alternative, permitting for the preferred alternative and ultimate 
construction of permanent stabilization measures for the Seymour ditch. Provide environmental recreation, community/connectivity 
enhancements where possible. 
Hazards Mitigated: Flooding, Severe Weather, Landslide/Mass Movements 

New & Existing 4, 6, 7, 8 Half Moon 
Bay 

County of San Mateo, San 
Mateo Resource 

Conservation District, 
Peninsula Open Space 
Trust, Coastside Land 

Trust, FSLRRD  

Medium Capital Improvement Fund, 
General Fund 

Short-
Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action HMB-8— Complete the Poplar Gateways Master Plan and implement a phased program for erosion mitigation, bluff restoration, 
and initiate work on the easterly re-alignment of the Coastal Trail between Poplar Street and Kelly Avenue. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flooding, Severe Weather, Landslide/Mass Movements 

New & Existing 3, 5, 6, 7, 14 Half Moon 
Bay 

N/A Medium Capital Improvement Fund, 
General Fund 

Short-
Term 

Action HMB-9—Continue to update and implement projects outlined within the Capital Improvement Projects, including rehabilitating 
Main St. Bridge over Pilarcitos Bridge Creek, addressing hazard mitigation and response. These actions include but are not limited to: 
The urban forestry management program, repairs and rehabilitations of stormwater outfalls, corporation yard improvements, flood 
management and coastal bluff preservation. 
Hazards Mitigated: Dam Failure, Earthquake, Flooding, Landslide/Mass Movements, Severe Weather, Tsunami, Wildfire 

Enter Response 4, 5, 6, 7, 8 Half Moon 
Bay N/A Medium 

Capital Improvement Fund, 
Grant Funding--FEMA HMA 

(BRIC, FAM and HMGP) 
Ongoing 

Action HMB-10—  Replace the existing main electrical service equipment at the Sewer Authority of Mid-Coastside’s Wastewater 
Treatment Plant with new equipment to mitigate arc flash hazards, remove a single point of failure by creating a “main-tie-main” 
configuration, and to address the potential for flooding of the main electrical service components by relocating above flood level and SLR 
level. 
Hazards Mitigated: Flooding, Severe Weather 

New & Existing 6, 7, 8, 9, 13 Half Moon 
Bay Sewer Authority Midcoast Medium Capital Improvement Fund Short-

term 
Action HMB-11—Update the City’s Emergency Operations Plan and work in tandem with the County on an Evacuation Plan. These 
documents will be continuously updated and address actions from mitigation all the way through recovery. 
Hazards Mitigated: Wildfire, Earthquake, Tsunami, Severe Weather, Flood, Dam Failure, Landslide/Mass Movements 

Enter Response 1, 2, 5, 7, 8, 10, 
11 

Half Moon 
Bay County Low Staff time, General Fund Short-

Term 
Action HMB-12— Continue to monitor bluff and drainage system regressions and continue to assess appropriate mitigation opportunities 
(such as clean closure) for the closed Half Moon Bay landfill located on the coastal bluffs near Poplar Beach. 
Hazards Mitigated: Sea Level Rise/Climate Change, Earthquake, Landslide/Mass Movements 

Enter Response 1, 5, 10 Half Moon 
Bay County Medium 

General fund, Grant Funding--
FEMA HMA (BRIC, FAM and 

HMGP) 
Long-
Term 

Action HMB-13—Create broadband redundancy to allow for better digital infrastructure. The City plans to add additional connectivity on 
the coastside for communication prior to, during and after an emergency. This includes working with other agencies, participating in 
mutual aid agreements, and identifying weak signal areas to prevent hazard related disruptions 
Hazards Mitigated: Dam Failure, Earthquake, Flooding, Landslide/Mass Movements, Severe Weather, Tsunami, Wildfire 

New & existing 4, 8, 11 Half Moon 
Bay County  Medium Grant Funding-EMPG and 

HSGP 
Short-
term 

Action HMB-14— Develop and implement a program to capture perishable data after significant events (e.g., sea level rise, high water 
marks, preliminary damage estimates, damage photos) and critical facilities assessment to support future mitigation efforts including the 
implementation and maintenance of the hazard mitigation plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather, Tsunami 

New & Existing 1, 5, 6, 7, 8 FSLRRD, 
County Half Moon Bay Medium General Fund Short 

Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action HMB-15— Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, 
into land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding 
their General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 

New & Existing 1, 2, 5, 6, 7, 8, 
9, 13, 14 

FSLRRD, 
County Half Moon Bay Low 

General Fund, Private 
Developers, City Capital 

Project Funding 
Ongoing 

Action HMB-16— Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel, and culvert/pipeline infrastructure. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 

New & Existing 2, 6, 7, 8 FSLRRD, 
County Half Moon Bay Medium 

Tax-Funded Flood Zones, 
Grant Funding-FEMA HMA 
(BRIC, FAM and HMGP) 

Ongoing 

Action HMB-17— Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design 
elements into hazard mitigation projects where feasible. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide, Flood, Severe Weather, Drought 

New & Existing 2, 6, 7, 8, 14 FSLRRD, 
County Half Moon Bay Medium 

Tax-Funded Flood Zones, 
Property/Vehicle Fees, 
Stormwater Fees, Grant 

Funding-EPA Grants (Section 
319 grants, CWSRF), City 

Capital Project Funding 

Ongoing 

Action HMB-18— Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to San 
Mateo County Flood and Sea Level Rise Resiliency District Flood Zone channels and infrastructure. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 

New & Existing 1, 2, 4, 6, 7,8 FSLRRD, 
County Half Moon Bay Medium 

Tax-Funded Flood Zones, 
Property/Vehicle Fees, 
Stormwater Fees, Grant 

Fundin-FEMA HMA (BRIC, 
FAM and HMGP)g, City 
Capital Project Funding 

Ongoing 

Action HMB-19— Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide, Flood, Severe Weather 

New & Existing 2, 4, 6, 7, 8,13 FSLRRD, 
County Half Moon Bay Medium Grant Funding-FEMA HMA 

(BRIC, FAM and HMGP) Ongoing 

Action HMB-20— Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of San 
Mateo County Flood and Sea Level Rise Resiliency District projects. 
Hazards Mitigated: Drought 

New & Existing 1, 6, 7,8 FSLRRD, 
County Half Moon Bay Medium Grant Funding-FEMA HMA 

(BRIC, FAM and HMGP) Ongoing 

Action HMB-21— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion for Pillar Point Harbor and the 
surrounding area. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 

New & Existing 6, 7, 8, 13, 14 FSLRRD, 
County  

Half Moon Bay, San Mateo 
County Harbor District, 
San Mateo Resource 
Conservation District 

Medium 
County Funding (Measure K), 

Grant Funding-FEMA HMA 
(BRIC, FAM and HMGP) 

Long-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action HMB-22— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion for the California Coastal Trail. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 

New & Existing 6, 7, 8, 10, 13, 
14 

FSLRRD, 
County  

Half Moon Bay, Caltrans, 
California State Coastal 

Conservancy 
Low 

County Funding (Measure K), 
Grant Funding-FEMA HMA 
(BRIC, FAM and HMGP) 

Long-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 10-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 3 High High Yes Yes No Medium High High 
2 7 Medium Low Yes No Yes High Low Low 
3 3 Low Low Yes No Yes High Low Low 
4 6 Medium Low Yes No Yes High Low Low 
5 7 Medium Low Yes No Yes High Medium Medium 
6 3 High Medium Yes Yes No Medium High High 
7 4 Medium Medium Yes Yes Yes High High Low 
8 5 Medium Medium Yes Yes Yes High Medium Low 
9 5 High Medium Yes Yes Yes High High High 
10 5 High Medium Yes Yes Yes High High High 
11 7 High Low Yes No Yes High Low High 
12 3 Medium Medium Yes Yes Yes High Low Low 
13 3 Medium Medium Yes Yes No Medium High High 
14 5 Medium Medium Yes Yes Yes High Medium Medium 
15 9 High Low Yes Yes Yes High High Medium 
16 4 High Medium Yes Yes Yes High High Medium 
17 5 Medium Medium Yes Yes Yes High Medium Medium 
18 6 High Medium Yes Yes Yes High High Medium 
19 6 High Medium Yes Yes Yes High High Medium 
20 4 Medium Medium Yes Yes Yes High  Medium Low 
21 5 High Medium Yes Yes Yes High High Medium 
22 6 High High Yes Yes No Medium High Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 10-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake HMB-1, 9, 12, 13 HMB-1,9 HMB-11  HMB-6, 9, 11, 13 HMB-9  HMB-2, 11, 13 
Wildfire HMB-1, 9, 13 HMB-1,9 HMB-5,11  HMB-6, 9, 11, 13 HMB-9 HMB-2, 5 HMB-2, 11, 13 
Tsunami HMB-1, 9, 13 HMB-1,9 HMB-11,14  HMB-6, 9, 11, 13 HMB-9  HMB-2, 11, 13 
Severe Weather HMB-1, 3, 4, 7, 

9, 10, 13, 14, 5, 
16, 17, 18, 21, 

22 

HMB-1, 4, 
9, 10, 18 

HMB-4, 5, 
11, 14, 16 

HMB-7,8 HMB-6, 9, 11, 13 HMB-9, 
10, 16, 19 

HMB-2, 5, 
19, 21, 22 

 

HMB-2, 11, 13 

Medium-Risk Hazards 
Dam Failure HMB-1, 9, 13 HMB-1,9 HMB-11  HMB-6, 9, 11, 13 HMB-9  HMB-2, 11, 13 
Landslide/ 
Mass 
Movement 

HMB-1, 7, 9, 12, 
13, 17 

HMB-9 HMB-5,11 HMB-7,8 HMB-6, 9, 11, 13 HMB-9, 19 
 

HMB-2.5, 19 
 

HMB-2, 11, 13 

Low-Risk Hazards 
Flood HMB-1, 3, 4, 7, 

9, 10, 13, 15, 16, 
17, 18, 21, 22 

HMB-1, 4, 
9, 10, 1 

HMB-4, 5, 
11, 14, 16 

HMB-7,8 HMB-6, 9, 11, 13 HMB-9, 
10, 16, 19 

HMB-2, 5, 
19, 21, 22 

HMB-2, 11, 13 

Drought HMB-17,20        
Sea Level Rise/ 
Climate Change 

HMB-12, 15, 16, 
17, 18, 21, 22 

HMB-18 HMB-5, 14, 
16 

HMB-8  HMB-
16,19 

HMB-2, 5, 
19, 21, 22 

HMB-2 

a. See the introduction to this volume for explanation of mitigation types. 

10.9 PUBLIC OUTREACH 
Table 10-17 lists public outreach activities for this jurisdiction. 

Table 10-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Presentation/Discussion at Evergreen Coastsiders May 13, 2021 11 

10.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of Half Moon Bay Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• City of Half Moon Bay Flood Damage Prevention Ordinance—The flood damage prevention 
ordinance was reviewed for compliance with the National Flood Insurance Program. 
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• City of Half Moon Bay Local Coastal Land Use Plan—Chapter 7. Environmental Hazards of the Local 
Coastal Land Use Plan was utilized to identify hazards and land use policies for avoiding hazards in new 
development projects. 

• City of Half Moon Bay Emergency Operations Plan-The Emergency Operations Plan was utilized to 
identify hazards and determine mitigation efforts. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

10.11 ADDITIONAL COMMENTS 
Changes to the hazard risk rankings and categories noted in comments in that section. 
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11. TOWN OF HILLSBOROUGH 

11.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Mandy Brown, Senior Management Analyst 
1600 Floribunda Avenue 
Hillsborough, CA 94010 
(650) 375-7409 
mbrown@hillsborough.net 

Dena Gunning, Community Risk & Resilience Specialist 
1399 Rollins Road 
Burlingame, CA 
(650) 558-7609 
dgunning@ccfd.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 11-1. 

Table 11-1. Local Mitigation Planning Team Members 
Name Title 
Ann Ritzma City Manager, Hillsborough 
Bruce Barron Fire Chef, CCFD 
Mandy Brown Senior Management Analyst, Hillsborough 
Dena Gunning Community Risk and Resiliency Specialist 
Christine Reed Fire Marshal 
Paul Willis Director of Public Works 
Sarah Fleming Director of Building & Planning 

11.2 JURISDICTION PROFILE 

11.2.1 Location and Features 
The Town of Hillsborough is a residential community located in San Mateo County, California. It is west of U.S. 
Highway 101 and El Camino Real and east of Interstate 280 within a short commute to San Francisco and minutes 
from San Francisco International Airport. The Town is bordered on the north and east by the City of Burlingame, 
to the east and south by the City of San Mateo, and to the west by the San Francisco Peninsula watershed. The 
Town maintains about 250 acres of open space; the local police station has historic significance connected to the 
early days of Southern Pacific Railroad. 

Hillsborough has a Mediterranean climate with the vast majority of the precipitation from the months of 
November to April. On average, Hillsborough receives 17 inches of rain. With coastal mountains to the west of 
Hillsborough, it is blocked in the winter from much of the rainfall over Half Moon Bay, and in the summer it is 
blocked from virtually all the fog of the coast. Hillsborough receives an average of 307 days of sunshine annually, 
with 52 days of recordable precipitation per year. 
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11.2.2 History 
William Davis Merry Howard, son of a wealthy Hillsboro, New Hampshire shipping magnate, sailed on one of 
his father’s ships from Boston around Cape Horn to the West Coast. Upon returning home, he convinced his 
father of the fortunes to be made in the West and returned to California some 15 years later. Howard became a 
partner in a general merchandising firm in 1845. 

The following year, he purchased “Rancho San Mateo” from the Mexican governor, Pio Pico. The Rancho was a 
tract of land that became the city of San Mateo. He paid $25,000 for the tract, or approximately $3.88 an acre. For 
the next few years, Howard and his wife, Agnes, lived in a comfortable life on the isolated Peninsula. Here they 
built a fine home which they called “El Cerrito” and made San Mateo a successful working ranch. 

When the gold rush began a few years later, the thousands of prospectors flooding California needed provisions 
and only a few outlets were present. In a short span of time, Howard and his partner became wealthier than even 
the most successful gold seekers. 

As San Mateo and Burlingame continued to grow, the need for money to make improvements became acute, and 
the residents began to show interest in annexing the estate owners’ lands. The owners of the estates were not well 
disposed to contributing tax dollars toward the improvement of neighboring city life; nor were they interested in 
any of the benefits incorporation would bring, e.g., sidewalks and other amenities which would detract from the 
rural atmosphere of their area. Accordingly, in 1910, residents filed incorporation papers with the County Board 
of Supervisors and on April 25 of the same year, by popular vote of 60-1 a “perfumed city” (as one San Francisco 
newspaper put it) was born. “Hillsborough” had 89 registered voters at the time out of an estimated population of 
750. Women, children, and servants did not participate in the election. Hillsborough was incorporated on May 5, 
1910. 

Between 1910 and 1938, Hillsborough’s population grew from an estimated 750 to over 2,500, but the era of large 
estates came a close. Uplands, Home Place, La Dolphine, and other classic estates were gradually subdivided into 
smaller lots, usually leaving the original house and several acres intact. 

11.2.3 Governing Body Format 
The Town is a general law city operating with a Council / Manager form of government. Policy-making and 
legislative authority are vested in the governing City Council, which consists of a Mayor, a Vice-Mayor and three 
City Council members. City Council members are elected to overlapping 4-year terms, in even numbered years. 
The City Council members select the Mayor and Vice-Mayor every year. The City Council is responsible, among 
other things, for passing ordinances, adopting the budget, appointing committee and board members, and hiring 
the City Manager and the City Attorney. The City Manager is responsible for carrying out the policies and 
ordinances of the City Council, for overseeing the day-to-day operations and for appointing department heads. 
Central County Fire Department (a separate agency) provides fire and emergency management services for the 
city. 

The Town of Hillsborough assumes responsibility for the adoption of this plan; the Central County Fire 
Department will oversee its implementation. 
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11.3 CURRENT TRENDS 

11.3.1 Population 
According to the California Department of Finance, the population of Hillsborough as of January 2020 was 
11,418. Since 2016, the population has decreased at an average annual rate of 0.59 percent. 

11.3.2 Development 
The Town has one zoning district, “Residence District” or RD. Permitted uses within RD include single family 
homes and related accessory structures, public schools, private schools, open space, parks, Town facilities, one 
golf course and one country club. Future development is anticipated to be limited to replacement of existing 
homes, additions, and accessory dwelling units. The RD zone does allow multifamily rental housing to be 
developed on private school sites via a special permit, and the country club site by right. However, the Town has 
received no development applications for such housing in recent years and is not anticipating any submissions in 
the near future. 

It is important to note that in recent years the State of California has become increasingly fixated on addressing 
the State’s housing shortage through the bills aimed at deregulating land use and abrogating local control over 
such decisions. Given this, it is possible in the near future that the Town will be required to make changes to its 
development regulations in order to accommodate additional density as mandated by the State. 

Table 11-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 11-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

N/A 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses. N/A 
If yes, who currently has permitting authority 
over these areas? 

N/A 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Potential redevelopment of Town Hall campus to upgrade facilities and possibly 
incorporate housing to address RHNA 6 allocation requirements– 

The campus is directly adjacent to El Camino Real, and is not in the Wildland Urban 
Interface (WUI) designated area, flood zone or other hazard risk area. 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 1 3 3 4 5 
Multi-Family 0 0 0 0 0 
Other (commercial, mixed use, etc.) 0 0 0 0 0 
Total 1 3 3 4 5 
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Criterion Response 
Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 0 
• Landslide: 0 
• High Liquefaction Areas: 0 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 15 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

While no buildable lands inventory exists, the Town is generally considered to be at 
maximum build out for net new homes. Occasionally a property will be purchased and 
subdivided, however that is the exception and not the rule. The Town does expect to 
see continued increase in Accessory Dwelling Unit development on existing single-
family lots. 

11.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 11-3. 

• Development and permitting capabilities are presented in Table 11-4. 

• An assessment of fiscal capabilities is presented in Table 11-5. 

• An assessment of administrative and technical capabilities is presented in Table 11-6. 

• An assessment of education and outreach capabilities is presented in Table 11-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 11-8. 

• Classifications under various community mitigation programs are presented in Table 11-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 11-10. 



 11. Town of Hillsborough 

 11-5 

Table 11-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: Last updated 2013. Municipal code Title 15 
Zoning Code Yes No No Yes 
Comment: Last updated 2016. Municipal code Title 17 
Subdivisions Yes No Yes No 
Comment: Last updated 2011. Municipal code Title 16; State gov’t code section 66410 et seq 
Stormwater Management Yes No Yes No 
Comment: Annual program NPDS. Municipal code Title 13; state gov’t 
Post-Disaster Recovery No Yes No No 
Comment: Managed by Central County Fire Department. 

EOP currently being revised. Managed by Central County Fire Department 
Real Estate Disclosure No No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 
Growth Management Yes No No No 
Comment: Last Building Code update 2013. Local zoning code & general plan 
Site Plan Review Yes No Yes No 
Comment: Last Building Code update 2013. Local municipal code and state codes 
Environmental Protection Yes No Yes No 
Comment: Title 14 last updated in 2004: Title 17 in 2008. General Plan scheduled for update in 2017. Local municipal code (Titles 14, 

17) General Plan and state laws. 
Flood Damage Prevention Yes No No No 
Comment: Last updated 2014. Municipal code title 15 
Emergency Management Yes Yes No No 
Comment: Municipal code Title 2; chapter 2 – updated in 2005. Managed by Central County Fire Department 
Climate Change Yes No Yes No 
Comment: Local climate plan and general plan; state laws 
Wildland-Urban Interface Code Yes Yes No No 
Comment: Municipal code Title 15; Chapter 21 – Adopted in 2018. Managed by Central County Fire Department 
Planning Documents 
General Plan Yes No No Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: General Plan update beginning 2022 
Capital Improvement Plan Yes No No No 
How often is the plan updated? Reviewed annually 
Comment: CIP reviewed and updated annually 
Disaster Debris Management Plan No No No Yes 
Comment: San Mateo County Debris Management Plan currently out for RFP. Completion anticipated in early 2022. 
Floodplain or Watershed Plan Yes No No No 
Comment: Ongoing program/plan (updated every 2 - 3 years) 
Stormwater Plan  Yes No No No 
Comment: Annual review. 2 year master department plan – Stormwater Master Plan 
Urban Water Management Plan Yes Yes Yes No 
Comment:  
Habitat Conservation Plan Yes No No No 
Comment: Habitat conservation policy 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Economic Development Plan No No No No 
Comment: Does not have a plan 
Shoreline Management Plan No Yes No No 
Comment: N/A – Town has no shoreline 
Community Wildfire Protection Plan No Yes* No Yes 
Comment: Annual review. *Managed by Central County Fire Department (CCFD) 

In 2010, a collaborative group consisting of CAL FIRE, Resource Conservation District of Santa Cruz County, San Mateo 
Resource Conservation District, and the US Fish and Wildlife Service worked together to create a draft Community Wildfire 
Protection Plan (CWPP). The Plan identifies fire protection agencies with jurisdiction, volunteer organizations, large 
landowners, communities, neighborhoods, open spaces, and other environmental resources in the planning area that may be 
at risk of fire hazards. 
Community Risk Assessment 
In August 2018, the Central County Fire Department (CCFD) contracted with Anchor Point Group to perform a wildfire risk 
assessment for the three cities in its jurisdiction. 

Forest Management Plan No Yes No No 
Comment: None 
Climate Action Plan Yes No No Yes 
Comment: Climate Action Plan 2010 

CCFD Emergency Management integrating Climate Adaptation Planning for EOP completed training 06/2019 
Emergency Operations Plan No Yes No   Yes 
Comment: Managed by Central County Fire Department; current being updated; last revision 2007 

CCFD hired a full time Community Risk & Resiliency Specialist to manage all aspects of the Emergency Management Plan 
for Burlingame/Hillsborough in January 2019. 

Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No No Yes 

Comment: CCFD, Public Works, and Building Departments 
CCFD continues to assess all threats, hazards and risks including those that have climate change impacts such as severe 
weather and drought. CCFD continues to participate in the Northern California Regional Intelligence Center to stay informed 
of trends and local threats. CCFD also utilizes Haystax (Cal COP) to maintain current critical infrastructure inventory and 
provide a common operating picture. 

Post-Disaster Recovery Plan No Yes No Yes 
Comment: Included with the EOP. Managed by Central County Fire Department; current being updated; last revision 2007 

In process. Due to COVID-19 will look at establishing Disaster Recovery Planning Team in early 2022. 
Continuity of Operations Plan No Yes No Yes 
Comment: Included with the EOP. Managed by Central County Fire Department; current being updated; last revision 2007 

Updating current plan and compiling department continuity plans from the last 18 months of COVID-19 response. 
In progress of updating Critical Transportation and Supply chain information based on the current regional trainings and 
exercise coming up in November. 

Public Health Plan No Yes No No 
Comment: Managed by County Health agency 
Other      
Comment:  
 

Table 11-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Building & Planning 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 
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Table 11-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes – Water and Sewer 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 

 

Table 11-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Planning & Public Works 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Engineering / Public Works 

Planners or engineers with an understanding of natural hazards Yes Public Works 
Staff with training in benefit/cost analysis Yes Public Works 
Surveyors Yes Contractors 
Personnel skilled or trained in GIS applications Yes Public Works 
Scientist familiar with natural hazards in local area No N/A 
Emergency manager Yes Central County Fire Dept. (CCFD) – 

Community Risk & Resiliency Specialist/ 
Emergency Manager 

Grant writers Yes Public Works, CCFD (Community Risk & 
Resiliency Specialist/Emergency 

Manager/CERT Program Manager) 
 

Table 11-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer 
or communications office? 

Yes – Hillsborough Police Captain and Senior Management Analyst  

Do you have personnel skilled or trained 
in website development? 

No 

Do you have hazard mitigation 
information available on your website? 

Yes 

If yes, briefly describe. Link under Current Town Projects 
Do you use social media for hazard 
mitigation education and outreach? 

Yes 

If yes, briefly describe. Through neighbor network program and the emergency and disaster information webpage. 
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Criterion Response 
Do you have any citizen boards or 
commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. Neighborhood network program; drought advisory board; Firewise USA community group 
FireSAFE San Mateo County; Zonehaven (evacuation management software) 

Do you have any other programs already 
in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. Neighborhood network program; Firewise USA community group; CERT Program 
Do you have any established warning 
systems for hazard events? 

Yes 

If yes, briefly describe. SMC Alert (https://cmo.smcgov.org/smc-alert) is an opt-in countywide notification system 
that can alert mobile devices, landlines and send emails 

Alert Center (http://www.hillsborough.net/AlertCenter.aspx) 
allows residents to sign up for notifications or to check on Town website for emergency 

alerts, heat advisories, severe drought notices, severe weather advisories, traffic 
advisories, and urgent public meeting information. 

Zonehaven Evacuation Management Platform which is linked to our SMCAlert mass 
notification system. 

 

Table 11-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works 
Who is your floodplain administrator? (department/position) Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? Yes 
What is the date that your flood damage prevention ordinance was last amended? 2014 
Does your floodplain management program meet or exceed minimum requirements? Meets 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

2014 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification?  
If no, is your jurisdiction interested in joining the CRS program? No – flood plain area is too small 
How many flood insurance policies are in force in your jurisdiction?a 51 
What is the insurance in force? $16,715,300 
What is the premium in force? $26,817 
How many total loss claims have been filed in your jurisdiction?a 12 
What were the total payments for losses? $58,359 
a. According to FEMA statistics as of May 14, 2021 

https://cmo.smcgov.org/smc-alert
http://www.hillsborough.net/AlertCenter.aspx
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Table 11-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608133798 2021 
DUNS# Yes 004952255 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule Yes 2 2010 
Public Protection Yes ISO 3 2012 
Storm Ready No N/A N/A 
Firewise Yes Firewise Community 2020 
 

Table 11-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:   
Jurisdiction-level monitoring of climate change impacts High 
Comment:  Utilizing and monitoring data from the National Weather Service (NWS) on changing conditions such as Drought and Wildfire 

risks. 
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:   
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:   
Participation in regional groups addressing climate risks High 
Comment:  Emergency Manager has attended Climate adaptation course and continues to participate in Climate change discussions 

locally and regionally. Participation in the Bay Area UASI planning efforts that include climate change. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:   
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:   
Identified strategies for adaptation to impacts Medium 
Comment:   
Champions for climate action in local government departments Medium 
Comment:   
Political support for implementing climate change adaptation strategies High 
Comment:   
Financial resources devoted to climate change adaptation Medium 
Comment:   
Local authority over sectors likely to be negative impacted Medium 
Comment:   
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  Residents engaged and educated through various community groups: Hillsborough Neighborhood Network, CERT Program, 

and Firewise. Facilitate various community events throughout the year to promote emergency preparedness, including topics 
related to climate risk. 

Local residents support of adaptation efforts High 
Comment:   
Local residents’ capacity to adapt to climate impacts High 
Comment:   
Local economy current capacity to adapt to climate impacts High 
Comment:   
Local ecosystems capacity to adapt to climate impacts High 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

11.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

11.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Retroactive Fire Sprinkler Program – This plan has a retroactive requirement for commercial and 
residential occupancies to be retroactively equipped with fire sprinklers. The next planned review is 2017. 

• SAFER Smoke Alarm Program – Our fire department engine companies retroactively install fire smoke 
alarms in existing dwelling units as needed upon discovery during incident calls. 

• CA Bolt & Brace Program – CA mitigation program to strengthen house foundations. 

• The current General Plan is AB 2140 compliant. 

• Interdepartmental Departmental Development Program utilizing CRW software that analyzes and 
update local hazard information 

• Burlingame/Hillsborough Emergency Operations Plan - The Burlingame/Hillsborough Emergency 
Operations Plan (EOP) provides the structure and processes that the jurisdictions utilize to respond to and 
initially recover from an incident and/or event. 

• Firewise — The national Firewise USA recognition program provides a collaborative framework to help 
neighbors in a geographic area get organized, find direction, and take action to increase the ignition 
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resistance of their homes and community and to reduce wildfire risks at the local level. Any community 
that meets a set of voluntary criteria on an annual basis and retains an “In Good Standing Status” may 
identify itself as being a Firewise® Site. 

11.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Public Outreach – The Town of Hillsborough recognizes that there are currently public information 
opportunities available to facilitate public engagement regarding hazard mitigation. The Town will look 
into developing a more robust and targeted program that involves using current capabilities to expand and 
enhance outreach to local residents. 

• General Plan update is proposed to begin in fiscal year 2022/2023 and may include programs and/or 
ordinances related to resiliency, strategies, climate adaptations, water conservation plan (drought), and 
storm water management. Emergency Operation Plan – update planned for 2023 to include any updates 
from hazard mitigation plan and climate adaptations. 

• Building Code review proposed 

• Zoning Code – Update is proposed to occur in conjunction with the General Plan Update in FY 2022/23 
and will likely include updates to/creation of ordinances related to water conservation, water efficient 
landscaping, and/or prevention of hazards attributed to the built environment. 

• Disaster Debris Management Plan - San Mateo County Debris Management Plan. This annex will 
provide a framework for organizing the rapid, safe, and cost-effective separation, removal, collection, 
recycling, and disposal of disaster related debris; and minimizing debris-related threats to public health, 
safety, and the environment following an event or a major disaster. 

• Community Wildfire Protection Plan – The Plan identifies fire protection agencies with jurisdiction, 
volunteer organizations, large landowners, communities, neighborhoods, open spaces, and other 
environmental resources in the planning area that may be at risk of fire hazards. 

• Climate Action Plan – The County of San Mateo has an Office of Sustainability. There may be 
opportunities for future partnerships with this County agency. 

• Comprehensive Emergency Management Plan – a comprehensive plan to manage multiple uses and 
activities to protect and conserve natural and cultural resources. 

• Threat & Hazard Identification & Risk Assessment (THIRA) – Future assessments could be done in 
conjunction with State agencies, such as the State Water Board, who currently provide advice and 
guidance. Future integration could involve a more hands on approach by the State to prevent potential 
vulnerabilities to the local drinking water sources. The SFPUC, who provides the wholesale water to the 
Town could also be an active participant in the future. 

• Post-Disaster Recovery Plan – Includes a set of strategies to assist a community in rebuilding after a 
disaster occurs. This also can include either preventive or corrective actions to lessen the impacts of a 
reoccurring disaster, such as severe weather. 

• Continuity of Operations Plan – A continuity of operations plan addresses emergencies from an all-
hazards approach. It establishes policy and guidance ensuring that critical functions continue, and that 
personnel and resources are relocated to an alternate facility in case of emergencies. The plan has 
procedures for alerting, activating, and deploying employees, identifying critical business functions, 
establishing an alternate facility, and roster of personnel with authority and knowledge of functions. 
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11.6 RISK ASSESSMENT 

11.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 11-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 11-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
COVID-19 Pandemic DR-4482 January 20, 2020 - present Unknown 
Severe Storms N/A 2011 Not collected 
Severe Storms N/A 2006 Not collected 
Severe Storms N/A 2005 Not collected 
Severe Storms N/A 1998 Not collected 
Severe Storms N/A 1997 Not collected 
Severe Storms N/A 1995 Not collected 
Earthquake (Loma Prieta) DR-845 1989 Not collected 
Severe Storms N/A 1983 Not collected 
Severe Storm N/A 1982 Not collected 

11.6.2 Hazard Risk Ranking 
Table 11-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 11-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 51 High 
2 Wildfire 51 High 
3 Earthquake 36 High 
4 Dam Failure 24 Medium 
5 Severe weather 24 Medium 
6 Flood 15 Low 
7 Drought 9 Low 
8 Sea level Rise / Climate Change 0 Low 
9 Tsunami 0 Low 

11.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 
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Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
No jurisdiction-specific issues were identified based on a review of the results of the risk assessment, public 
involvement strategy, and other available resources. 

11.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 11-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 11-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

HLS 1- Establish open space fire fuels management – fire zones      HLS-7 
Comment: The Town continues its annual open space vegetation management and wildfire preparation outreach. 
HLS 2 – Develop and monitor a Storm Water Improvement Plan     HLS-8 
Comment: Plan developed in 2014; continuous monitoring/updating should occur. 
HLS 3 - Retrofit of historic buildings (old fire and police station) – wood and stucco 
construction 

     HLS-9 

Comment: Building assessment completed in October 2018 
HLS 4 – Develop Water Conservation Plan Outreach & Education     HLS-10 
Comment: Ongoing outreach and education; still a priority, should remain. 
HLS 5 – Develop Urban Forest Maintenance and Management Plan      HLS-11 
Comment: The Town completed a windshield tree maintenance survey, identified numerous right-of-way potential tree hazards and is 

noticing property owners. The Town has conducted an inventory of all Town-owned trees on Town property and has 
implemented a priority-based maintenance plan/schedule for them. 

HLS 5 – Continue to participate in developing and maintaining communications for 
first responders from cities and counties, special districts, state, and federal 
agencies. 

     HLS-12 

Comment: CCFD Community Risk and Resiliency Specialist continues to serve as Vice President on the Board of the San Mateo 
County Emergency Managers Association (EMA) and participates on the Bay Area Urban Area Security Initiative (UASI) 
Alert & Warning and Golden Eagle Exercise workgroups and serves on the Bay Area Joint Information System leadership 
committee to assist with improvement and utilization of Mass Notification and Response Systems that include SMCAlert, 
WebEOC and Zonehaven throughout the Bay Area Region. In November 2020 the Town hosted two Zonehaven “Know 
Your Zone” information sessions prior to the launch of the outreach campaign. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

HLS 6 – Continue to sponsor the training and maintenance of CERT Program with 
residents 

     HLS-13 

Comment: CCFD continues to sponsor the CERT Program for the Town of Hillsborough in collaboration with the Hillsborough 
Neighborhood Network volunteers and CERT Volunteer Coordinators to provide ongoing training opportunities for residents 
virtually. The program secured funding from Cal OES for FY 2019/2020 for training equipment and supplies. In June 2021, 
the program conducted the first in person hands-on skills day since COVID-19 began. The CCFD CERT Program will 
continue to provide a hybrid CERT online curriculum via the Cal OES Learning Management System as well as in person 
training to reach more residents.  

HLS 7 – Update GIS Mapping Storage and Accessibility     HLS-14 
Comment: Regularly updated and integrated with other systems (e.g., Zonehaven) 
HLS 8 – Conduct sod removal / turf replacement plan through BAWSCA      
Comment: Completed in 2015. 
HLS 9 – Integrate updated hazard mitigation plan into plans, ordinances, and codes      HLS-15 
Comment: The Town continues to update its hazard mitigation plan into plans, ordinances, and codes. The Town City Council adopted 

the revised Emergency Operations Plan (EOP) on September 9, 2019 which integrates the San Mateo County LHMP. 
HLS 10 – Maintain and monitor Wildland Urban Fire Interface      HLS-16 
Comment: City Council adopted the revised WUI ordinance that confirms structure hardening and fuel modification on properties in the 

WUI areas. The revised ordinance went into effect January 1, 2021 due to COVID-19. Ongoing inspections by CCFD Fire 
Prevention staff continue. Town staff continues to conduct fuel modification and reduction on Town open space to reduce 
the wildfire risk. 

HLS 11 – Conduct Street improvements and mitigation measures from flood waters 
and landslides 

     HLS-17 

Comment: Still relevant – should remain. 
HLS 12 – Develop a Water Supply Improvement Plan     HLS-18 
Comment: Plan developed in 2016 – still relevant, should remain. 
HLS 13 – Strengthen Fire Hydrant Distribution System      HLS-19 
Comment: Still relevant – should remain. 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

     HLS-20 

Comment: The Town continues to work on this project and is reviewing options for grant funding. The Town continues to support and 
promote community education and involvement in programs such as California Earthquake Authority’s Earthquake Brace & 
Bolt (EBB) Program. General Plan Update process to occur, action should remain. 

Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

     HLS-21 

Comment: The Town receives annual grant funding from Plan JPA, formally ABAG. The Town received annual grant funding from Plan 
JPA, formally ABAG to consider CRS, Tree City, and a Storm Ready programs. 

Action G-3—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

    HLS-22 

Comment:  Program reviewed by FEMA (approx. 2016) ordinance updated. We have very few properties impacted by the Flood Zone 
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

     

Comment:  NA - We don’t have homes/ structures in the flood zone, just a few back yard areas. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

     HLS-23 

Comment: No record of progress on this to date – General Plan Update process to occur, action should remain. 
Action G-6—Consider the development and implementation of a Capital 
Improvements Program (CIP) to increase regulatory, financial, and technical 
capability to implement mitigation actions. 

    

Comment: Master plans done in 2015 to develop a proper CIP in sewer, water, and storm 
Action G-7—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

     HLS-24 

Comment: No record of progress on this to date – should remain. 
Action G-8— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

     HLS-25 

Comment: Ongoing support of LHMP maintenance program. 
Action G-9— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

     HLS-26 

Comment: Attendance at MJLHMP virtual steering committee meetings. 

11.8 HAZARD MITIGATION ACTION PLAN 
Table 11-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 11-15 identifies the priority for each action. Table 11-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 11-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HLS-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe Weather 

Existing 7, 8, 9, 13 Public Works CCFD High HMGP, BRIC, FMA Short-term 
Action HLS-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including General Plan Update, Housing Element, and Zoning Code 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 3, 5, 6, 7, 10 Building & Planning N/A Low Staff Time, General Funds Ongoing 

Action HLS -3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 9, 10, 12 Public Works CCFD Low Staff Time, General Funds Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HLS -4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 8, 14 Public Works City Manager’s Office Low Staff Time, General Funds Ongoing 
Action HLS -5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Continue partnership with Peninsula Clean Energy 
• Comply with SB 1383 requirements to reduce organics disposal 
• Others? 
Hazards Mitigated: Climate Change 

New & Existing 5, 7 City Manager’s 
Office  

Public Works Low Staff Time, General Funds Short-term 

Action HLS-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including Public Works 
Administration (SCADA), Police Department, Fire Stations, Town Hall 
Hazards Mitigated: Dam failure, earthquake, flooding, landslide, severe weather, tsunami, wildfire 

Existing 9, 11 Public Works City Manager’s Office    
Action HLS -7—Continue open space fire fuels management – fire zones 
Hazards Mitigated: Wildfire 

Existing 8, 9, 14 CCFD Public Works Low Staff Time, General Funds Ongoing 
Action HLS -8—Monitor and update Storm Water Improvement Plan 
Hazards Mitigated: Flood, Earthquake, Severe/Extreme Weather 

New & Existing 6, 7, 8, 9 Public Works N/A Low Staff Time, General Funds Ongoing 
Action HLS -9—Retrofit of historic buildings (old fire and police station) – wood and stucco construction 
Hazards Mitigated: Earthquake, Severe weather 

New 6, 8, 10 ,13 City Manager’s 
Office 

CCFD High Outside funding staff time Long-term 

Action HLS -10—Execute Water Conservation Plan outreach and education 
Hazards Mitigated: Drought, Flood, Severe/Extreme Weather 

Existing 1, 2, 3 Public Works N/A Low Staff Time, General Funds Ongoing 
Action HLS -11—Develop Urban Forest Maintenance and Management Plan 
Hazards Mitigated: Severe/Extreme Weather, Drought 

Existing 1, 6, 7, 8, 9, 
10, 11, 13 

Public Works N/A Medium Staff Time, General Funds Ongoing 

Action HLS -12— Continue to participate in developing and maintaining communications for first responders from cities and counties, 
special districts, state, and federal agencies 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
Existing 2, 10, 12 CCFD N/A Low Staff Time, General Funds Ongoing 

Action HLS -13— Continue to sponsor the training and maintenance of CERT Program with residents 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
Existing 1, 2, 3, 4, 5, 

8, 10 
CCFD N/A Low Staff Time, General Funds Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HLS -14— Update GIS Mapping Storage and Accessibility 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 1, 2, 3, 4, 5, 

7, 8, 10, 11 
Public Works N/A Medium Staff Time, General Funds Ongoing 

Action HLS-15— Integrate updated hazard mitigation plan into plans, ordinances, and codes 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New 1, 2, 5, 6, 7, 

8, 10, 13 
Building & Planning N/A Low Staff Time, General Funds Ongoing 

Action HLS-16— Maintain and monitor Wildland Urban Fire Interface 
Hazards Mitigated: Wildfire, Severe weather 

New & Existing 1, 5, 6, 8, 
13, 14 

CCFD City Manager’s Office Low Staff Time, General Funds Ongoing 

Action HLS -17— Conduct Street improvements and mitigation measures from flood waters and landslides 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Flood 

New & Existing 6, 8, 13, 14 Public Works N/A High FEMA Hazard Mitigation 
Grants (BRIC, FMA, HMGP) 

Long-Term 

Action HLS -18— Implement Water Supply Improvement Plan 
Hazards Mitigated: Wildfire, Drought 

Existing 1, 2, 3, 5, 6, 
7, 8, 10 

Public Works CCFD High General Fund Long-Term 

Action HLS -19— Strengthen Fire Hydrant Distribution System 
Hazards Mitigated: Wildfire, Drought 

Existing 2, 6, 7, 8, 
10, 11 

Public Works CCFD High General Fund Long-Term 

Action HLS-20— Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future 
structure damage. Give priority to properties with exposure to repetitive losses. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 6, 8, 10, 11, 

13 
City Manager’s 

Office 
N/A High FEMA Hazard Mitigation 

Grants (BRIC, FMA, HMGP) 
Long-Term 

Action HLS -21— Consider participation in incentive-based programs such as the Community Rating System, Tree City, and 
StormReady. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 1, 2, 5, 10, 

11, 12 
CCFD N/A Low Staff Time, General Funds Long-term 

Action HLS -22— Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed 
the minimum NFIP requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in 
floodplain mapping updates, and providing public assistance and information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 4, 5, 6 Public Works N/A Low Staff Time, General Funds Ongoing 
Action HLS -23— Integrate the hazard mitigation plan into other plans, programs, or resources that dictate land use or redevelopment. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 1, 2, 6, 7, 8, 

9, 10 
Building & Planning City Manager’s Office Low Staff Time, General Funds Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HLS -24— Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through 
structural and nonstructural retrofitting. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe Weather, Flood 

New & Existing 6, 8, 9, 13 Building & Planning N/A Low Staff Time, General Funds Ongoing 
Action HLS -25—Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 1, 2, 12 City Manager’s 

Office 
N/A Low Staff Time, General Funds Ongoing 

Action HLS -26— Ongoing support of LHMP maintenance program. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire, Earthquake, Dam Failure, Severe Weather, Flood, Drought, Climate Change, 

Tsunami 
New & Existing 1, 2, 3, 10, 

11, 12 
City Manager’s 

Office 
CCFD, San Mateo 

County  
Low Staff Time, General Funds Ongoing 

Action HLS -27 — Develop and implement a program to capture perishable data after significant events (e.g. high water marks, 
preliminary damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the 
hazard mitigation plan. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather, Tsunami 

New & Existing 1, 5, 6, 7, 8 Flood & Sea Level 
Rise Dist. (FSLRRD) 

County, all 
municipalities 

including Hillsborough 

Medium General Funds Short-Term 

Action HLS -28— Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, 
into land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding 
their General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 

New & Existing 1, 2, 5, 6, 7, 
8, 9, 13, 14 

FSLRRD County, all 
municipalities 

including Hillsborough 

Low General Fund, Private 
Developer, Town Capital 

Project Funding 

Ongoing 

Action HLS -29 — Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel, and culvert/pipeline infrastructure. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 

New & Existing 2, 6, 7, 8 FSLRRD County, all 
municipalities 

including 
Hillsborough, San 
Mateo Resource 

Conservation District 

Medium Tax-Funded Flood Zones, 
State Grants, Federal Grants 

(FEMA BRIC/HMGP) 

Ongoing 

Action HLS -30— Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design 
elements into hazard mitigation projects where feasible. 
Hazards Mitigated: Climate Change/Sea Level Rise, Landslide, Flood, Severe Weather, Drought 

New & Existing 2, 6, 7, 8, 14 County, C/CAG 
(Action will be jointly 
implemented by both 

agencies) 

FSLRRD, all 
municipalities 

including 
Hillsborough, San 
Mateo Resource 

Conservation District 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 

Stormwater Fees, State Grants 
(Caltrans, CA DWR), Federal 

Grants (EPA), City Capital 
Project Funding 

Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HLS -31 — Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to 
FSLRRD Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 

New & Existing 1, 2, 4, 6, 7, 
8 

FSLRRD All municipalities 
including 

Hillsborough, County 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 

Stormwater Fees, State Grants 
(Caltrans, CA DWR), EPA 
Grants, City Capital Project 

Funding 

Ongoing 

Action HLS -32— Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Climate Change/Sea Level Rise, Landslide, Severe Weather 

New & Existing 2, 4, 6, 7, 8, 
13 

FSLRRD Caltrans, County, all 
municipalities 

including 
Hillsborough, San 
Mateo Resource 

Conservation District 

Medium State Grants (Caltrans), 
Federal Grants (FEMA 

BRIC/HMGP) 

Ongoing 

Action HLS -33 — Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of 
FSLRRD projects. 
Hazards Mitigated: Drought 

New & Existing 1, 6, 7, 8 FSLRRD County, all 
municipalities 

including 
Hillsborough, San 
Mateo Resource 

Conservation District 

Medium State Grants (CA Resilience 
Challenge, CA DWR, Prop 68), 

Federal Grants (EPA, FEMA 
BRIC/HMGP) 

Ongoing 

Action HLS -34— Improve community response to flood emergencies in various ways, including but not limited to: 
• Upgrade and expand the countywide flood early warning system. 
• Conduct community flood preparation, education, and recovery outreach. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather 

New & Existing 2, 3, 7, 8, 9, 
10, 11 

FSLRRD County, all 
municipalities 

including Hillsborough 

Low State Grant (CA DWR 
SWERG) 

Short-term 

Action HLS -35 — Advance the long-term resilience of Hillsborough and Portola Valley to extreme storms, as well as provide 
environmental, recreation, and community/connectivity enhancements where possible. This may include regional stormwater capture 
projects that also benefit downstream, flood-prone communities. 
Hazards Mitigated: Flood, Severe Weather 

New & Existing 2, 4, 6, 7, 8, 
14 

FSLRRD, San 
Mateo Resource 

Conservation District 
(Action will be jointly 
implemented by both 

agencies) 

Hillsborough, Portola 
Valley, C/CAG 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 

Stormwater Fees, State Grants 
(Caltrans, CA DWR), Federal 

Grants (EPA), City Capital 
Project Funding 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 11-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 3 High High Yes Yes No Medium High 
2 7 Medium Low Yes No Yes High Low 
3 3 Low Low Yes No Yes High Low 
4 6 Medium Low Yes No Yes High Low 
5 7 Medium Low Yes No Yes High Medium 
6 3 High Medium Yes Yes No Medium High 
7 3 High High Yes Yes Yes Medium High 
8 4 High High Yes Yes Yes Medium High 
9 4 Low High No Yes Yes Low Low 
10 3 Medium Medium Yes No Yes Medium Medium 
11 8 High Low Yes No Yes High Low 
12 3 High Low Yes No Yes High Low 
13 7 Medium Medium Yes No Yes High Low 
14 9 Low Low Yes Yes Yes High Medium 
15 8 High Low Yes No Yes High Low 
16 6 High High Yes No Yes High Low 
17 4 Medium High No Yes No Medium Low 
18 8 Medium High No Yes No Medium Low 
19 6 Medium High No Yes No Medium Low 
20 5 High High Yes Yes No High High 
21 6 High Low Yes No Yes High Low 
22 5 Medium Low Yes No Yes High Low 
23 7 Medium Low Yes No No Medium Low 
24 4 Low Low Yes No Yes Low Low 
25 3 Low Low Yes No Yes High Low 
26 6 Low Low Yes No Yes High Low 
27 5 Medium Medium Yes Yes Yes High Medium 
28 9 High Low Yes Yes Yes High High 
29 4 High Medium Yes Yes Yes High High 
30 5 Medium Medium Yes Yes Yes High Medium 
31 6 High Medium Yes Yes Yes High High 
32 6 High Medium Yes Yes Yes High High 
33 4 Medium Medium Yes Yes Yes High Medium 
34 7 High Low Yes Yes Yes High Low 
35 6 Medium Medium Yes Yes Yes High Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 11-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide/ 
Mass 
Movements 

HLS-2, HLS-3, 
HLS-13, HLS-15, 
HLS-23, HLS-24, 

HLS-25, 
HLS-26, HLS-30, 

HLS-32 

HLS-1, 
HLS-2, 
HLS-6, 
HLS-15, 
HLS-17, 
HLS-23, 
HLS-24 

HLS-13, 
HLS-14, 
HLS-21, 
HLS-23, 
HLS-24 

HLS-2, 
HLS-15, 
HLS-23, 
HLS-32 

HLS-6, 
HLS-12, 
HLS-23 

HLS-1, 
HLS-17, 
HLS-20, 
HLS-23, 
HLS-24, 
HLS-30 

HLS-23, 
HLS-30, 
HLS-32 

HLS-3, 
HLS-14, 
HLS-21, 
HLS-23 

Wildfire HLS-2, HLS-3, 
HLS-7, HLS-13, 

HLS-15, 
HLS-16, HLS-18, 

HLS-23, 
HLS-25, 
HLS-26 

HLS-2, 
HLS-6, 
HLS-7, 
HLS-15, 
HLS-16, 
HLS-19, 
HLS-23  

HLS-13, 
HLS-14, 
HLS-16, 
HLS-21, 
HLS-23 

HLS-2, 
HLS-7, 
HLS-15, 
HLS-16, 
HLS-18, 
HLS-23 

HLS-6, 
HLS-7, 
HLS-12, 
HLS-16, 
HLS-19, 
HLS-23 

HLS-16, 
HLS-20, 
HLS-23 

HLS-16, 
HLS-18, 
HLS-23 

HLS-3, 
HLS-14, 
HLS-16, 
HLS-21, 
HLS-23 

Earthquake HLS-2, HLS-3, 
HLS-8, 

HLS-9, HLS-13, 
HLS-15, HLS-23, 
HLS-24, HLS-25, 

HLS-26 

HLS-1, 
HLS-2, 
HLS-9, 
HLS-15, 
HLS-17, 
HLS-23, 
HLS-24 

HLS-13, 
HLS-14, 
HLS-21, 
HLS-23, 
HLS-24 

HLS-2, 
HLS-15, 
HLS-23 

HLS-12, 
HLS-23  

HLS-1, 
HLS-8, 
HLS-9, 
HLS-17, 
HLS-20, 
HLS-23, 
HLS-24 

HLS-23 HLS-3, 
HLS-14, 
HLS-21, 
HLS-23 

Medium-Risk Hazards 
Dam Failure HLS-2, HLS-3, 

HLS-13, HLS-15, 
HLS-23, HLS-25, 

HLS-26 

HLS-2, 
HLS-6, 
HLS-15, 
HLS-23 

HLS-13, 
HLS-14, 
HLS-21, 
HLS-23 

HLS-2, 
HLS-15, 
HLS-23  

HLS-6, 
HLS-12, 
HLS-23 

HLS-20, 
HLS-23 

HLS-23 HLS-3, 
HLS-14, 
HLS-21, 
HLS-23  

Severe weather HLS-2, HLS-3, 
HLS-8, HLS-9, 

HLS-10, HLS-11, 
HLS-13, HLS-15, 
HLS-16, HLS-23, 
HLS-24, HLS-25, 
HLS-26, HLS-27, 
HLS-28, HLS-30, 

HLS-32 

HLS-1, 
HLS-2, 
HLS-6, 
HLS-9, 
HLS-10, 
HLS-15, 
HLS-16, 
HLS-23, 
HLS-24 

HLS-13, 
HLS-14, 
HLS-16, 
HLS-21, 
HLS-23, 
HLS-24, 
HLS-34 

HLS-2, 
HLS-10, 
HLS-11, 
HLS-15, 
HLS-16, 
HLS-23, 
HLS-32, 
HLS-35 

HLS-6, 
HLS-12, 
HLS-16, 
HLS-23 

HLS-1, 
HLS-8, 
HLS-9, 
HLS-16, 
HLS-20, 
HLS-23, 
HLS-24, 
HLS-27, 
HLS-30, 
HLS-31 

HLS-10, 
HLS-11, 
HLS-16, 
HLS-23, 
HLS-27, 
HLS-28, 
HLS-29, 
HLS-30, 
HLS-31, 
HLS-32, 
HLS-35 

HLS-3, 
HLS-14, 
HLS-16, 
HLS-21, 
HLS-23, 
HLS-27, 
HLS-28, 
HLS-29, 
HLS-34 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

Low-Risk Hazards 
Flood HLS-2, HLS-3, 

HLS-4, 
HLS-8, HLS-10, 
HLS-13, HLS-15, 

HLS-21, 
HLS-22, HLS-23, 
HLS-24, HLS-25, 
HLS-26, HLS-27, 
HLS-28, HLS-30, 

HLS-32 

HLS-2, 
HLS-6, 
HLS-10, 
HLS-15, 
HLS-17, 
HLS-21, 
HLS-22, 
HLS-23, 
HLS-24 

HLS-4, 
HLS-13, 
HLS-14, 
HLS-21, 
HLS-22, 
HLS-23, 
HLS-24, 
HLS-34 

HLS-2, 
HLS-4, 
HLS-10, 
HLS-15, 
HLS-23, 
HLS-32, 
HLS-35 

HLS-6, 
HLS-12, 
HLS-23 

HLS-8, 
HLS-17, 
HLS-20, 
HLS-23, 
HLS-24, 
HLS-27, 
HLS-29, 
HLS-30, 
HLS-31 

HLS-10, 
HLS-23, 
HLS-27, 
HLS-28, 
HLS-29, 
HLS-30, 
HLS-31, 
HLS-32, 
HLS-35 

HLS-3, 
HLS-14, 
HLS-21, 
HLS-23, 
HLS-27, 
HLS-28, 
HLS-34 

Drought HLS-2, HLS-3, 
HLS-10, HLS-11, 
HLS-13, HLS-15, 
HLS-18, HLS-23, 

HLS-25, 
HLS-26, HLS-30, 

HLS-33 

HLS-2, 
HLS-15, 
HLS-19, 
HLS-23 

HLS-10, 
HLS-13, 
HLS-14, 
HLS-21, 
HLS-23 

HLS-2, 
HLS-10, 
HLS-11, 
HLS-15, 
HLS-18, 
HLS-23 

HLS-12, 
HLS-19, 
HLS-23 

HLS-20, 
HLS-23, 
HLS-30 

HLS-10, 
HLS-11, 
HLS-18, 
HLS-23, 
HLS-30, 
HLS-33 

HLS-3, 
HLS-14, 
HLS-21, 
HLS-23  

Sea Level Rise/ 
Climate Change 

HLS-2, HLS-3, 
HLS-5, HLS-13, 
HLS-15, HLS-23, 

HLS-25, 
HLS-26, HLS-27, 
HLS-28, HLS-30, 

HLS-32 

HLS-2, 
HLS-15, 
HLS-23 

HLS-13, 
HLS-14, 
HLS-21, 
HLS-23, 
HLS-34 

HLS-2, 
HLS-15, 
HLS-23, 
HLS-32 

HLS-12, 
HLS-23 

HLS-20, 
HLS-23, 
HLS-27, 
HLS-29, 
HLS-30, 
HLS-31 

HLS-5, 
HLS-23, 
HLS-27, 
HLS-28, 
HLS-29, 
HLS-30, 
HLS-31, 
HLS-32, 
HLS-34 

HLS-3, 
HLS-5, 
HLS-14, 
HLS-21, 
HLS-23, 
HLS-27, 
HLS-28 

Tsunami HLS-2, HLS-3, 
HLS-13, HLS-15, 
HLS-23, HLS-25, 

HLS-26, 
HLS-27 

HLS-2, 
HLS-6, 
HLS-15, 
HLS-23 

HLS-13, 
HLS-14, 
HLS-21, 
HLS-23 

HLS-2, 
HLS-15, 
HLS-23 

HLS-6, 
HLS-12, 
HLS-23 

HLS-20, 
HLS-23, 
HLS-27 

HLS-23, 
HLS-27 

HLS-3, 
HLS-14, 
HLS-21, 
HLS-23, 
HLS-27 

a. See the introduction to this volume for explanation of mitigation types. 

11.9 PUBLIC OUTREACH 
Table 11-17 lists public outreach activities for this jurisdiction. 
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Table 11-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
LHMP Survey #1 – advertised in weekly town e-announcements March - April ~ 20 
LHMP Survey #1 – advertised in weekly town e-announcements June ~20 
LHMP Public meeting 3/25/2021 Unknown 
Neighborfest Annual Preparedness Event 9/22/2019, 9/12/2020 800, 82 
Hillsborough neighborhood network Ongoing ~500 
CERT Program (monthly newsletter) Ongoing 165 
Assemblyman Kevin Mullins Events: 
(1) Are You Ready? (2) Wildfire Preparedness 

10/29/2020, 5/26/2021 424, 433 

Firewise USA Group Ongoing ~14 

11.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Town of Hillsborough Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• Town of Hillsborough Flood Damage Prevention Ordinance—The flood damage prevention 
ordinance was reviewed for compliance with the National Flood Insurance Program. 

• Town of Hillsborough General Plan (Housing Element) – Existing General Plan was reviewed to 
identify opportunities for action plan integration. 

• Town of Hillsborough Climate Action Plan – The Climate Action Plan was reviewed to identify 
opportunities for plan integration. 

• Bay Area Earthquake Plan – The Bay Area Earthquake Plan is a component of the Concept of 
Operations for the joint state and federal response to a catastrophic incident in California. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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12. CITY OF MENLO PARK 

12.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Brian Henry 
Assistant Public Works Director 
701 Laurel Avenue 
Menlo Park, CA 94025 
650-330-6799 
E-mail: bphenry@menlopark.org 

Chuck Andrews 
Assistant Community Development Director 
701 Laurel Avenue 
Menlo Park, CA 94025 
650-330-6757 
E-mail: chandrews@menlopark.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 12-1. 

Table 12-1. Local Mitigation Planning Team Members 
Name Title 
Chuck Andrews  Assistant Community Development Director 
Calvin Chan Senior Planner 
Joanna Chen Management Analyst I 
Brian Henry Assistant Public Works Director 
Chris Lamm  Assistant Public Works Director 
Scott Mackdanz Police Dept. Administrative Sergeant  
Justin Murphy Deputy City Manager 
Nicole Nagaya Public Works Director 
Ryan Zollicoffer Fire District Disaster Response Manager  

12.2 JURISDICTION PROFILE 

12.2.1 Location and Features 
Menlo Park is a city of beautiful, tree-lined neighborhoods and active commercial districts. Located conveniently 
between the major metropolitan areas of San Francisco and San Jose, Menlo Park is home to over 35,000 
residents in its approximately 19 square miles. The stunning natural surroundings of the city afford views of the 
San Francisco Bay to the east and the Pacific Coast Range to the west. 

The city’s proximity to Stanford University and Menlo College provide a multitude of academic, cultural, and 
athletic event opportunities. Located in the heart of Menlo Park is a downtown featuring unique and upscale shops 
and restaurants, though many local businesses have struggled during the COVID-19 pandemic in the last two 
years. Known worldwide as the “Capital of Venture Capital,” Menlo Park is well situated to benefit from and 
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shape new technologies originating from Silicon Valley. The city is home to such notable employers as SRI, 
Facebook, and Pacific Biosciences. 

The City of Menlo Park climate is mild during the summer when temperatures tend to be in the 60’s and cool 
during the winter when temperatures tend to be in the 50’s. The warmest month of the year is July with an 
average maximum temperature of 78 degrees Fahrenheit, while the coldest month of the year is December with an 
average minimum temperature of 39 degrees Fahrenheit. On average, there are 265 sunny days per year with 56 
days of measurable precipitation. 

12.2.2 History 
In 1854, Menlo Park received its official name when two Irishmen, Dennis J. Oliver and D. C. McGlynn, whose 
wives were sisters, purchased 1,700 acres (some sources say it was 640 acres) bordering County Road, now El 
Camino Real, and built two houses with a common entrance. 

Across the drive, they erected a huge wooden gate with tall arches on which the name of their estate was printed 
in foot-high letters: “MENLO PARK,” with the date, August 1854, underneath it. When the railroad came 
through in 1863, this station had no name, it was just the end of the line, but it needed a designation. During a 
discussion about the choice of a name, a railroad official looked over at the gates and decided that “MENLO 
PARK” would be appropriate, and so the name was officially adopted. This station is now California State 
Landmark No. 955, the oldest California station in continuous operation. 

On March 23, 1874, Menlo Park became the second incorporated city in San Mateo County, although only for a 
short time. The purpose was to provide a quick way to raise money for road repairs. 

This incorporation, which included Fair Oaks (later Atherton) and Ravenswood (later East Palo Alto) lasted only 
until 1876. Little occurred to change the rural flavor of the community until the first World War when, almost 
overnight, Menlo Park was populated by 43,000 soldiers in training at Camp Fremont, on land which extended 
from Valparaiso Avenue to San Francisquito Creek, and El Camino Real to the Alameda de las Pulgas, with the 
Base Hospital and other facilities on Willow Road where the Veterans Administration Medical Center now 
stands. 

Following the war, enough service center activity remained to prompt an effort to reincorporate Menlo Park in 
1923 with much the same boundaries as the earlier town. Incorporation planning involving Menlo Park and 
Atherton culminated in a dramatic race to the County Courthouse to file differing plans. Atherton representatives 
arrived only minutes before those from Menlo Park who had wished to include Atherton in their plans. Final 
incorporation of Menlo Park took place in November 1927. 

A history of redlining and racial inequity will be developed for the City’s Environmental Justice element and can 
be incorporated here in the next update of the hazard mitigation plan. 

12.2.3 Governing Body Format 
Menlo Park is a general law city under the State of California and operates under the Council-Manager form of 
government. The City Council is the city’s governing body for the City of Menlo Park. In general, municipal 
elections, its members are elected from five districts to four-year overlapping terms. The mayor and mayor pro 
tempore (vice mayor) each serve one-year terms and are selected annually by the City Council at its first regular 
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meeting in December. The Mayor, who represents the City of Menlo Park at ceremonial and public functions, also 
serves as the presiding officer of the City Council. 

The City Council appoints the City Manager and the City Attorney. The City is organized into operating 
departments including Administrative Services, City Manager’s Office, Community Development, Library and 
Community Services, Police, and Public Works. The City of Menlo Park assumes responsibility for the adoption 
of this plan; the Community Development, Public Works, and Police Departments will oversee its 
implementation. 

12.3 CURRENT TRENDS 

12.3.1 Population 
According to the California Department of Finance, the population of Menlo Park as of January 2020 was 35,254 
persons. Since 2016, the population has grown at an average annual rate of 0.99 percent. 

12.3.2 Development 
Table 12-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 12-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

None 
The City has had interest from the West Menlo Park triangle area to be annexed by 
the City. The area represents approximately 14 acres of residential property. The City 
does not believe the area has been identified as any type of hazard risk, but 
additional investigations would be required prior to annexation. Reference Staff 
Report 11/5/2019 (19-230-CC).  

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 
 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Menlo Park has ongoing development in both the Bayfront and Downtown areas of 
the city. Of these two areas, Bayfront is more prone to hazard risks, such as flooding 
and sea level rise. Projects in the Bayfront area must comply with special hazard 
flood area construction requirements as required by City ordinance. Development 
projects can be found at: https://www.menlopark.org/projects. 
 
The City is in the process of updating the General Plan Housing Element for the 
planning period of 2023-2031, which is expected to identify additional areas for 
residential development. 

https://www.menlopark.org/projects
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Criterion Response 
How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single-Family 19 32 44 54 50 
Multi-Family 1 10 1 3 3 
Other (commercial, mixed use, etc.) 1 5 7 8 7 
Total 21 47 52 65 60 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 74 # 
• Landslide: 0 
• High Liquefaction Areas: 162 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 0 
These numbers are cumulative since 2016 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Not applicable – There is no more land to be developed in non-hazard areas. 

12.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 12-3. 

• Development and permitting capabilities are presented in Table 12-4. 

• An assessment of fiscal capabilities is presented in Table 12-5. 

• An assessment of administrative and technical capabilities is presented in Table 12-6. 

• An assessment of education and outreach capabilities is presented in Table 12-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 12-8. 

• Classifications under various community mitigation programs are presented in Table 12-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 12-10. 
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Table 12-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes No 
Comment: Menlo Park Municipal Code, Title 12, CA Building Code 2019. The Community Development, Building and Planning 

Divisions, adopted the code on 12/17/2019 and it became effective on 1/1/2020. 
Zoning Code Yes No No Yes 
Comment: Menlo Park Municipal Code, Title 16. The Community Development, Planning Division, implements this code. The Zoning 

Ordinance was adopted in November 2016.  
Subdivisions Yes No No No 
Comment: Menlo Park Municipal Code, Title 15, adopted in 1977. The Community Development, Planning Division, and the Public 

Works, Engineering Division, implement this code. 
Stormwater Management Yes Yes Yes Yes 
Comment: Menlo Park Municipal Code, Title 7.42, adopted in 1994. Stormwater Management Program complies with the California 

Regional Water Quality Control Board San Francisco Bay Region Municipal Regional Stormwater NPDES Permit. Updated 
permit requirements were last issued in November 2015, and further updates are currently being considered and are 
expected to be adopted in late 2021 or early 2022. The Public Works, Engineering & Maintenance Divisions, and the City 
Manager’s Office, Sustainability Programs, implement this permit. 

Real Estate Disclosure No No Yes No 
Comment: California Civil Code Section 1103 

https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=1103.&lawCode=CIV 
Growth Management Yes No No Yes 
Comment: Between 2015 and 2020, Menlo Park saw a population increase of 5.4 percent (compared to a 1.5 percent increase 

countywide) and an increase in the number of households of 5.6 percent (compared to a 1.5 percent increase countywide). 
Average persons per household remained relatively the same for both Menlo Park and countywide, with Menlo Park having 
2.64 persons per household and 2.88 persons per household countywide in 2020 (CA Department of Finance, E-5 Report). 
 
According to Association of Bay Area Governments (ABAG) projections for the nine counties that make up the Bay Area, 
total population increased 4.3 percent between 2015 and 2020, and total households increased 4.4 percent. Average 
persons per household remained the same during this time period, at 2.69 persons per household (ABAG Projections 2040). 
 
The city’s development pipeline includes 3,878 residential units, 4.9 million square feet of office space, 317,000 square feet 
of retail space, 40,000 square feet of school space, and 642 hotel rooms (December 2020). 
 

In early 2021, Menlo Park began to update the General Plan Housing Element for the sixth cycle of State review, covering 
the time period of 2023-2031. In each Housing Element, a city must plan for its fair share of the region’s housing need for all 

income categories. The City of Menlo Park is exploring eight potential housing opportunity site strategies to meet the 
Regional Housing Need Allocation, informed by extensive community outreach and engagement. 

• Reusing fifth cycle Housing Element sites that have not redeveloped with housing 
• Consideration of pipeline projects 
• Religious facilities pursuant to AB 1851 
• Redeveloping commercial sites 
• New housing in/around El Camino Real and the Downtown area 
• Encouraging Accessory Dwelling Unit production 
• Exploring additional housing types in traditionally single-family residential areas 

• Using publicly owned land for housing. 
The Housing Element Update is anticipated for adoption in the winter of 2022 (Housing Commission August 4, 2021 staff 
report: https://www.menlopark.org/DocumentCenter/View/29271/D2-20220804_Housing-Element-update-review?bidId=). 

https://www.menlopark.org/DocumentCenter/View/29271/D2-20220804_Housing-Element-update-review?bidId=


2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

12-6 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Post-Disaster Recovery Yes No No Yes 
Comment: The City does not have a specific Municipal Code or ordinance for Post Disaster Recovery. The City activates the emergency 

operations center for oversight and tasks related to recovery actions and activities working alongside partner agencies. The 
City Emergency Operation Plan addresses establishing a Recovery Task Force to commence planning for transition to long 
term recovery. The City is also working with the County on turning the Countywide Debris Management Plan into a stand-
alone jurisdictional annex. The City will align its recovery actions with the National and State Disaster Recovery Framework 
Plan. 
 
Menlo Park Municipal Code Chapter 2.44, Emergency Services: 
https://www.codepublishing.com/CA/MenloPark/#!/html/MenloPark02/MenloPark0244.html 

Site Plan Review Yes No No No 
Comment: The Building Division of Community Development reviews all site plans for conformance to the Menlo Park Municipal Code, 

Title 12. The Planning Division of Community Development reviews all site plans for conformance to the Menlo Park 
Municipal Code, Title 15, and Title 16. The Engineering Division of the Public Works Department reviews site plans for all 
projects for conformance to the Menlo Park Municipal Code, Title 7. 

Environmental Protection Yes No No Yes 
Comment: The City has several ordinances and policies related to environmental protection: 

• In 2015, the Integrated Pest Management Policy was updated. Currently, all City parks are herbicide- and pesticide- 
free. 

• In January 2020, the City adopted reach codes for new construction to reduce greenhouse gas emissions from the 
building sector and to encourage the use of renewable and clean energy. Menlo Park residents receive energy from 
Peninsula Clean Energy, which provides a minimum of 50% renewable energy and 90% greenhouse gas (carbon) free 
electricity at a cost slightly less than PG&E. Electrifying buildings would maximize the community’s renewable power 
available and reduce GHG emissions by slowly phasing out the use of natural gas. 

• The City’s Climate Action Plan was adopted in July 2020 and several of its goals are related to environmental 
protection. Two of the goals are related to electric vehicles: to promote the purchase of electric vehicles and increase 
EV charging stations in multi-family and commercial buildings; and to reduce greenhouse gas emissions and improve air 
quality. The City adopted a Sustainable Vehicle Fleet Policy to increase the number of zero-emission City fleet vehicles. 
Another goal is to eliminate the use of natural gas from municipal operations. As a pilot program in 2021, Public Works 
maintenance staff is in the process of converting gas-powered maintenance equipment to electric to reduce noise 
pollution and greenhouse gas emissions. 

Flood Damage Prevention Yes No No Yes 
Comment: Menlo Park Municipal Code, Title 12.42, adopted in 1988 and amended in 2016. The Public Works Department, Engineering 

Division, implements this Code section. 
Emergency Management Yes No Yes Yes 
Comment: Menlo Park Municipal Code, Chapter 2.44 Emergency Services 

https://www.codepublishing.com/CA/MenloPark/html/MenloPark02/MenloPark0244.html 
Climate Change Yes Yes Yes Yes 
Comment: The 2030 Climate Action Plan (CAP) was adopted in July 2020. One of the CAP goals and City Council 2021 work plan 

priority projects is to develop a climate adaption plan to address sea level rise and flooding. Staff plans to: 
• Update the Safety Element in Menlo Park’s General Plan to bring it into compliance with recent changes in General Plan 

law, including SB 379 
• Await notification on the SAFER Bay grant application from the FEMA Building Resilient Infrastructure and Communities 

program 
• Continue progress on identifying funding and partnership opportunities for implementing SAFER Bay; and 
• Continue to participate in and monitor with San Mateo County Flood and Sea Level Rise District. 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: The City’s General Plan can be accessed at: https://www.menlopark.org/146/General-Plan. The Open Space/Conservation, 

Noise, and Safety Elements (adopted May 21, 2013) address safety and emergency preparedness, specifically Section IV 
(Safety Goals, Policies, and Implementing Programs) and Section VII (Safety Background). The Plan “provides policies and 
standards for the type, location, intensity and design of development in areas of potential hazards” (Safety Goal S1). 
 
Other General Plan Elements include: Land Use and Circulation Elements (adopted November 29, 2016) and the 2015-2023 
Housing Element (adopted April 1, 2014). The City is in the process of updating the Housing Element for the period of 2023-
2031 and will concurrently prepare updates to the Safety Element and the preparation of a new Environmental Justice 
Element. 

Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: The Capital Improvement Plan involves the implementation of infrastructure projects, such as the upgrade of storm water 

pumping facilities and the construction of emergency wells, to improve the City’s resiliency to hazards. 
One emergency well is located at the Corporation Yard and is substantially complete. The City is waiting for permits from the 
state before it can be operable. Other sites, such as SRI, are currently being explored. Planning is made on a 5 year basis, 
with annual updates. 

Disaster Debris Management Plan Yes No No Yes 
Comment: The City is also working with the County on turning their Countywide Debris Management Plan into a stand-alone debris 

management annex for Menlo Park. According to the City’s franchise agreement, Recology may provide emergency 
services, such as assistance handling, salvaging, processing, composting, recycling materials, or disposing solid waste after 
a major accident, disruption, or natural calamity. 

Floodplain or Watershed Plan No Yes No No 
Comment: The City maintains FEMA floodplain maps and provides information related to flood zones to the public when requested. 
Stormwater Plan  Yes Yes No Yes 
Comment: The engineering division is in the process of updating its 2003 stormwater master plan. The plan, when completed, will model 

the entire City storm drain network and identify areas vulnerable to localized flooding and identify capital projects to mitigate 
the flooding in these areas. The plan also identifies measures to comply with State mandated requirements under the 
NPDES permitting requirements. 

Urban Water Management Plan Yes Yes Yes No 
Comment: The City will be updating its 2015 UWMP with a 2020 UWMP by July 1, 2021. The plan additionally identifies water 

conservation measures that will be taken in the event of a drought with ‘stages’ identified at 10%, 20%, 30%, 40%, 50%, and 
greater than 50% reduction. 

Economic Development Plan Yes No No No  
Comment: The City’s Economic Development Plan (adopted July 2015) can be accessed at: 

https://www.menlopark.org/1123/Economic-development-plan-and-goals. The Plan consists of three main elements: a 
Comparative Economic Advantages Study (CEAS), the Goals, and a series of Strategic Policy Recommendations towards 
implementing the Goals. The CEAS lays the foundation for the Economic Development Plan by outlining Menlo Park’s 
economic advantages, opportunities, and challenges in relation to other similar cities in the Silicon Valley region and the 
broader San Francisco Bay Area. 

https://www.menlopark.org/1123/Economic-development-plan-and-goals
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Habitat Conservation Plan No No No No 
Comment: While the City does not have a Habitat Conservation Plan, the City amended its Heritage Tree Ordinance in 2019 and 

implemented it on July 1, 2020, to help preserve the Menlo Park’s urban canopy. In 2021, Menlo Park has been recognized 
as a Tree City USA for 21 years and as a member of the Arbor Day Foundation’s “Growth” group for 5 years. The City also 
partners with Canopy, a nonprofit organization, to help plant street trees around the neighborhoods to provide shade, habitat 
for the wildlife, and add beautification in the area. 
 
As part of the South Bay Salt Pond Restoration project, the Ravenswood Ponds Levee Maintenance and Habitat 
Enhancement project is currently underway and will enhance the habitat environment at the Refuge’s Ravenswood Ponds, 
on lands south of Bedwell Bayfront Park. 
 
The Open Space/Conservation Element of the General Plan combines the Open Space and Conservation Elements required 
by State law. Open Space issues include policies and programs to maintain, expand and improve Menlo Park’s open space 
and recreation areas (including parks) while Conservation institutes policies and programs to conserve natural resources. 
Preservation of scenic, habitat, and recreational resources in Menlo Park is key to retaining the city’s special sense of place. 
Among its many natural features, Menlo Park is known for its high-quality active and passive recreation areas, including 
Bedwell Bayfront Park, which is a regional draw. Menlo Park highly values ongoing restoration and conservation efforts in the 
Baylands, which provide habitat for a wide variety of plants and animals in the Don Edwards National Wildlife Refuge. 
 
The Zoning Code (Municipal Code Title 16) includes an Open Space and Conservation District (Chapter 16.48). The purpose 
and intent of this district is: 

• To protect the public health, safety and welfare 
• To protect and preserve open space land as a limited and valuable resource 
• To assure its continued availability for the following: As agricultural land, scenic land, recreation land, conservation, 

or natural resource land; for the containment of urban sprawl and the structuring of urban development, and for the 
retention of land in its natural or near natural state to protect life and property in the community from the hazards of 
fire, flood, and seismic activity; and 

• To coordinate with and carry out federal, state, regional, county and city open space plans. 
Shoreline Management Plan Yes Yes No Yes 
Comment: The City of Menlo Park shoreline is subject to San Francisco Bay Conservation & Development Commission regulations. 

The City does not have a Shoreline Management Plan; however, the City has several ongoing projects to help manage the 
risks associated with the shoreline along the Bayfront Canal-Atherton Channel and the former salt ponds. 
 
• The SAFER Bay project objective is to protect against 100-year flood, remove properties from FEMA floodplain, sustain 

marsh habitat, and facilitate marsh restoration. The plan identifies protection measures for 3-feet of sea level rise. 
• The FEMA Building Resilience Infrastructure and Communities (BRIC) grant project would provide levee improvements 

along the majority of Menlo Park’s shoreline. The grant awards up to $50 million, but the project cost estimate is $66 
million, including matching funds from private partners. This would help provide flood protection and sea level rise 
resiliency while preserving habitat restoration of over 550 acres of former salt ponds. If awarded, the estimated project 
timeline is five years, including design and construction. 

• The Bayfront Canal and Atherton Channel Flood Management and Restoration project is anticipated to begin 
construction this year (2021) and involves installing underground pipes connecting Bayfront Canal to the Ravenswood 
Ponds to reduce the impact of flooding. 

• One of City Council’s 2021 work plan project is to develop a climate adaption plan. 
Community Wildfire Protection Plan No No No No 
Comment: The Fire District provides fire suppression and fire protection services to the City of Menlo Park. The California Department of 

Forestry and Fire Protection does not acknowledge the City of Menlo Park as being in an area known to be considered as a 
“wildland urban interface” environment. The Fire District boundaries do not warrant a Community Wildfire Protection Plan.  

Forest Management Plan No No No No 
Comment: The Menlo Park Fire District provides fire suppression and fire protection services to the City of Menlo Park. The California 

Department of Forestry and Fire Protection (Cal Fire) does not acknowledge the City of Menlo Park as being in an area 
known to be considered as a “wildland urban interface” environment. The Fire District boundaries do not warrant a Forest 
Management Plan. 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Climate Action Plan Yes No Yes Yes 
Comment: The purpose of the Climate Action Plan (CAP) is to present researched strategies that will help reduce greenhouse gas 

emissions originating in Menlo Park, based on the findings of the City’s greenhouse gas emissions inventory analysis that is 
completed annually. The plan provides strategies that may be implemented over the next few years by the City, its residents, 
and its businesses. The CAP is updated every year as research continues to provide more emissions reduction data and as 
new technologies arise and economic conditions change. 
 
The Menlo Park City Council adopted the 2030 Climate Action Plan (CAP) in July 2020 and approved amendments to it in 
April 2021. The CAP outlines six goals to reach zero carbon by 2030. For 2021, one of the City Council priorities is to explore 
policy/program options to convert 95 percent of existing buildings to all-electric by 2030. The remaining CAP goals are to: 
• Increase electric vehicle ownership and decrease gasoline sales 
• Increase access to EV charging infrastructure in multi-family and commercial properties 
• Reduce vehicle miles traveled by 25 percent or an amount recommended by the Complete Streets Commission 
• Eliminate the use of fossil fuels from municipal operations; and 
• Develop a climate adaption plan. 

Emergency Operation Plan Yes No Yes Yes 
Comment: City adopted an Emergency Operation Plan in 2014.The plan still aligns with the National Incident Management System 

(NIMS) and the California Standardized Emergency Management System (SEMS).The Plan provides the City of Menlo Park 
Emergency Operations Center (EOC) responders with procedures, documentation, and user friendly checklists to effectively 
manage emergencies, and it also provides detailed information of supplemental requirements such as Public Information, 
Damage Assessment, and Recovery Operations. 

Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes Yes No Yes 

Comment: The City utilizes the Local Hazard Mitigation Plan and the Fire District’s Community Risk Assessment: Standards of 
Coverage report to support the THIRA process. A consultant has not been selected to conduct an independent THIRA for the 
City.  

Post-Disaster Recovery Plan No Yes No Yes 
Comment: The City Emergency Operation Plan addresses establishing a Recovery Task Force to commence planning for transition to 

long term recovery. The City is also working with the County on turning their Countywide Debris Management Plan into a 
stand-alone jurisdictional annex. The City will align its recovery actions with the National and State Disaster Recovery 
Framework Plan. The City is working toward developing a stand-alone Post Disaster Recovery Plan. City staff have been 
assigned training in G270 Disaster Recovery as part of their State EOC Credentialing Training Plan. 

Continuity of Operations Plan Yes No No Yes 
Comment: Within the City of Menlo Park, the following offices: Human Resources, City Clerk, and City Manager’s Office, are responsible 

for the preservation of vital records. The City will follow standard practices or policies according to the lines of succession in 
the absence of the City Manager based on organization hierarchy. Each department has a continuity plan for maintaining 
essential services during a significant event. COOP was exercised during the COVID-19 pandemic. 

Public Health Plan No Yes No No 
Comment: The City follows San Mateo County Public Health guidelines 

 

Table 12-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Community Development Department, Building Division 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 
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Table 12-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes 

(Utility users’ tax on all except sewer) 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas Yes (City Council authorization required) 
State-Sponsored Grant Programs  Yes 

Office of Traffic Safety 
Citizens Options for Public Safety 

Supplemental Law Enforcement Services Fund 
California Governor’s Office of Emergency Services 

Alcoholic Beverage Control 
Funding for Belle Haven Child Development Center childcare 

Development Impact Fees for Homebuyers or Developers  Yes 
Flood Control / Sea Level Rise Hazard District No 

Table 12-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Public Works; Community Development 
(Planning & Building Divisions) 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Public Works; Community Development, 
(Planning & Building Divisions) 

Planners or engineers with an understanding of natural hazards Yes Public Works; Community Development, 
(Planning & Building Divisions) 

Staff with training in benefit/cost analysis Yes Public Works (Engineering Division), 
Community Development 

Surveyors Yes Public Works and Consultants 
Personnel skilled or trained in GIS applications Yes Public Works, Community Development, 

Information Technology Division 
Scientist familiar with natural hazards in local area No N/A 
Emergency manager Yes Police Department and Menlo Park Fire 

District 
Grant writers Yes Police, Public Works, Community 

Development, Management Analysts (various 
departments) Menlo Park Fire District  

Other   
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Table 12-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer 
or communications office? 

Yes 
 
The City of Menlo Park has three designated Public Information Officers. These individuals 
train for and execute their PIO roles during EOC exercises and are aligned with meeting the 
PIO State EOC credentialing requirement. 

Do you have personnel skilled or 
trained in website development? 

Yes 
 
The City Manager’s Office maintains the City website and is tasked with updating and 
coordinating public information. Personnel are trained and skilled in website use. 

Do you have hazard mitigation 
information available on your website? 

Yes 

If yes, briefly describe. The City of Menlo Park has hazard mitigation information available on its website. The City 
also has second party web links available (Menlo Park Fire, American Red Cross, Federal 
Emergency Management Agency, etc.) for more information. Hazard Mitigation information is 
posted based on relevance of the season: 
• Summer: Extreme heat, wildland fire and water drought hazard mitigation information may 

be posted. 
• Winter: Storm/flooding hazard mitigation information may be posted. 
• Fall: National preparedness month may include hazard mitigation information on 

earthquake safety. 
• Spring: An all hazard mitigation campaign may be posted on “Get Ready” and “What to do 

in the next 72 hours” for citizens to take advantage of the FEMA Community Emergency 
Response Team training provided by the Menlo Park Fire District. 

The City is transitioning to a new website provider in fall 2021. 
Do you use social media for hazard 
mitigation education and outreach? 

Yes 

If yes, briefly describe. The City of Menlo Park primarily uses Facebook, Nextdoor and Twitter accounts. The City 
posts relevant hazard mitigation educational information to the public through these social 
media and alert notification platforms. 

Do you have any citizen boards or 
commissions that address issues 
related to hazard mitigation? 

Yes  

If yes, briefly describe. The Planning Commission serves as a recommending body to the City Council for major 
subdivisions, rezoning, conditional development permits, Zoning Ordinance amendments, 
General Plan amendments and the environmental reviews. The Environmental Quality 
Commission advises the City Council on matters involving environmental protection, 
sustainability, and sea level rise. The City of Menlo Park, in partnership with the Fire District, 
participates in volunteer forum meetings to discuss emergency preparedness and mitigation 
efforts within the City. 

Do you have any other programs 
already in place that could be used to 
communicate hazard-related 
information? 

Nixle, programmable message boards 

If yes, briefly describe.  
Do you have any established warning 
systems for hazard events? 

Yes  

If yes, briefly describe. In addition to social media and the City website, the City also participates in and uses the 
countywide SMC Alert system that provides emergency notifications via voice calls, SMS 
texts, and email. 
City also participates in and uses Zonehaven, which is an evacuation platform that is tied into 
SMC Alert for providing emergency notifications. 
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Table 12-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works, Engineering Division 
Who is your floodplain administrator? (department/position) Assistant Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 1988 (with amendments in 1993, 

1999, 2002, 2005) 
Does your floodplain management program meet or exceed minimum requirements? Meets minimum requirements of 44 CFR 

60.3 (e) 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

2/16/2011 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? The City of Menlo Park would require 
another Certified Floodplain Manager in 
the Engineering Division to assist with 

additional floodplain improvement 
projects.  

Does your jurisdiction participate in the Community Rating System (CRS)?  Yes 
If yes, is your jurisdiction interested in improving its CRS Classification?   
If no, is your jurisdiction interested in joining the CRS program? The City of Menlo Park attained a CRS 

rating of 8 in October 2020. 
How many flood insurance policies are in force in your jurisdiction?a 640 
What is the insurance in force? $181,612,000 
What is the premium in force? $887,969 
How many total loss claims have been filed in your jurisdiction?a 29 
What were the total payments for losses? $219,273 
a. According to FEMA statistics as of March 31, 2019 

 

Table 12-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608146870 N/A 
DUNS# Yes 958191975 N/A 
Community Rating System Yes 8 10/2020 
Building Code Effectiveness Grading Schedule Yes 03 12/2/2020 
Public Protection Yes 2 2013 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 12-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Environmental Quality Commission (EQC) and sustainability staff update the Climate Action Plan annually based on the 

findings of the community’s greenhouse gas emissions inventory analysis. The Plan outlines strategies that may take several 
years to implement by the City, its residents, and businesses. 
 
Building reach codes were implemented on January 1, 2020 to restrict all new construction to be all-electric with some 
exceptions. This ordinance would reduce greenhouse gas emissions from the building sector and encourage residents to use 
renewable energy. Staff is working on the next building cycle to update its reach codes, which may include, but not limited to, 
some restrictions for existing buildings or more stringent reach codes for new construction. 
 
One of the primary anticipated impacts of climate change is sea level rise and more frequent and severe flooding. The City is 
pursuing the SAFER Bay project through a grant application to FEMA’s Building Resilient Infrastructure and Communities 
(BRIC) program to protect the community from sea level rise and flooding. This is consistent with the General Plan Land Use 
Element Goal LU-7: Promote the implementation and maintenance of sustainable development, facilities, and services to 
meet the needs of the Menlo Park community. This project application proposes to construct approximately 3.7 miles of 
nature-based flood control and sea level rise barriers along the San Francisco Bay shoreline. This would be a significant 
advancement toward the ultimate goal of providing full flood protection for the residents and business near the Bay. As of 
July 2021, FEMA has selected the SAFER Bay project for further evaluation. Staff has incorporated funding to support this 
work into the fiscal year 2021-22 capital improvement program. This project aligns with the City’s 2030 CAP goal to develop 
a climate action adaption plan. Because this is a large project, more staff capacity may be needed and is being assessed as 
the City awaits notification from FEMA regarding the grant award. 

Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  The City implemented an online permitting system (Accela), which helps staff analyze the number of projects that trigger the 

all-electric reach code restrictions. The data collected in Accela would also help analyze and develop a policy/program to 
help convert 95% of existing buildings to all-electric by 2030. 
 
In partnership with the County, air quality monitors were installed for public health and safety and the data is available on 
publicly accessible portals. More capacity would be needed to increase monitoring the impacts of climate change. 

Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  The City could use more technical resources to assess the proposed strategies for feasibility and externalities. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  The City could use some improvement in developing the community’s greenhouse gas emissions inventory. 
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Criterion Jurisdiction Ratinga 

Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  The City has a number of ordinances, plans, and projects to address climate impacts through capital planning and land use 

decisions: 
•Municipal Code Section 16.43.140 is a green and sustainable building ordinance, which requires developers to submit zero 
waste management plans to showcase how the project will reduce waste during the construction and occupancy phase. This 
ordinance will help the City meet its zero waste goal of 90% diversion by 2035. 
•The City is updating the Safety Element to comply with the new changes to SB 379. 
•Development projects, both commercial and residential, need to be assessed by the standards set by the California 
Environmental Quality Act, which may require preparation of environmental impact reports. 
•According to Municipal Code Section 12.16.010, new construction is required to be all-electric, with a few exceptions. For 
example, the Menlo Park Community Center will be an all-electric building to eliminate the use of natural gas. 
•The City adopted the sustainable fleet policy in 2020, a minimum 50 percent vehicles purchased will be zero-emission by 
2025 and 75 percent by 2030. 
•The City has undertaken master planning efforts in most capital planning areas in the last five years. These efforts have 
helped identify funding and project needs (e.g., facilities, streets, transportation, parks, stormwater, etc.), but additional 
resources (funding and staff or consultants) will be needed to deliver the needed projects to address expected climate 
impacts. Funds to operate and maintain new infrastructure for adapting to climate change will also be needed. 
•Potentially more staff resources are needed to process building permits and more outreach is needed to educate the public 
about the reach codes. 

Participation in regional groups addressing climate risks Medium 
Comment:  • A councilmember is a board member of Peninsula Clean Energy, which offers renewable energy to Menlo Park residents. 

Peninsula Clean Energy offers at minimum 50% renewable energy and 90% greenhouse gas free electricity. With 
renewable energy powering an all-electric building, the occupants and indoor air quality may significantly improve health 
and safety. 

• Both councilmember and staff participate in South Bay Waste Management Authority and Technical Advisory Committee 
monthly meets to discuss innovative waste reduction and recycling programs. For instance, the group is discussing the 
upcoming Senate Bill 1383, which is to enforce a more stringent organics program and surplus food recovery. When food 
waste decomposes in the landfill without air, it creates methane, which is harmful to the environment. 

• Staff and a councilmember liaison participate in with San Mateo Flood & Sea Level Rise District to discuss climate change 
impacts of sea level rise and flooding across jurisdictional boundaries. Menlo Park City Council also supported pursuit of 
the SAFER Bay project for a FEMA BRIC grant application, which proposes to construct approximately 3.7 miles of 
nature-based flood control and sea level rise barriers along the San Francisco Bay shoreline. This would be a significant 
advancement toward the ultimate goal of providing full flood protection for the residents and business near the Bay. As of 
July 2021, FEMA has selected the SAFER Bay project for further evaluation. Staff has incorporated funding to support 
this work into the fiscal year 2021-22 capital improvement program. 

• The City partners with local organizations to help monitor and implement climate change goals. For instance, Joint 
Venture Silicon Valley will assist in reaching the goal to increase EV of new vehicle ownerships to 100% by 2025 and to 
reduce gasoline sales by 10% a year from the 2018 baseline. 

• City/County Association of Governments of San Mateo County (C/CAG) staff manage the County’s stormwater program 
and permitting requirements. City staff actively participate in C/CAGs stormwater committees, and a City Councilmember 
serves on the C/CAG board. 

• ICLEI is an international non-governmental organization that promotes sustainable development and provides technical 
consulting to help the City meet its sustainability initiatives. 

• BAWSCA and Flows to Bay offer various water conservation programs, such as rain barrel rebates and Lawn Be Gone 
programs. 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  On December 10, 2019, the City Council adopted Resolution No. 6535 declaring a climate emergency. During public 

decision-making processes, internal and external stakeholders must comply with the City’s sustainability-related policies and 
ordinances. The City would need more capacity or to reduce other projects and priorities to adopt and implement programs, 
ordinances, or solutions to further advance in climate change adaptation. 
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Criterion Jurisdiction Ratinga 

Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Menlo Park City Council adopted the 2030 Climate Action Plan (CAP) in July 2020 and approved amendments to it in April 

2021. The CAP outlines six goals to reach zero carbon by 2030. Five of these goals address mitigation, as listed below. The 
CAP goals are to: 
• Explore policy/program options to convert 95 percent of existing buildings to all-electric by 2030 
• Increase electric vehicle ownership and decrease gasoline sales 
• Increase access to EV charging infrastructure in multi-family and commercial properties 
• Reduce vehicle miles traveled by 25 percent or an amount recommended by the Complete Streets Commission 
• Eliminate the use of fossil fuels from municipal operations. 
 
The scope of work for 2021 implementation are the following: 
• Complete a cost effectiveness analysis on various policy/program pathways towards achieving 95% electrification by 

2030. 
• Collaborate with Joint Venture Silicon Valley to increase the number of new vehicle purchase to be electric vehicles (EV) 

and decrease the gasoline sales by 10%. 
• Promote and market incentives to expand access to EV charging stations in multi-family and commercial properties. 
• Reduce vehicle miles traveled through SB2 Housing grant, completion of Transportation Management Association 

feasibility study, and implementation of vehicle miles traveled guidelines for new development. 
• Update the Safety Element of Menlo Park’s General Plan to respond to SB 379. 

Identified strategies for adaptation to impacts High 
Comment:  The sixth goal from the City’s Climate Action Plan is to develop a climate adaptation plan. The City has participated in past 

regional efforts to develop adaptation plans for sea level rise, including the SAFER Bay Feasibility Study, led by the San 
Francisquito Creek Joint Powers Authority; and the Metropolitan Transportation Commission’s Dumbarton Bridge West 
Approach + Adjacent Communities Resilience Study. The City has applied for a FEMA BRIC grant to support implementation 
of the first phase of the SAFER Bay project and would continue to partner with other stakeholders to complete the project.  

Champions for climate action in local government departments Medium 
Comment:  • The City has a sustainability division to implement the climate action plan and collaborates with multiple departments to 

adopt climate-related policies and initiatives. More capacity is needed to adopt and implement new programs, ordinances, 
and implement the CAP goals. 

• As of fiscal year 2020-21, the City has 109 fleet vehicles, which include vehicles, motorcycles, and parking enforcement 
buggies. Out of the total fleet vehicles, twenty-one are hybrids and four are all-electric vehicles. The City is waiting for 
technology to advance for electric utility vehicles, which may be available within the next three years. Public Works is also 
transitioning its maintenance equipment to electric. 

• The Building Division implemented local energy code amendments to the building code (reach codes), which went above 
and beyond State and County recommendations. 

• The Community Development Department implemented a green and sustainable building ordinance. 
• In 2015, several solar photovoltaic panels were installed on various City facilities. 
• The City installed 4 electric vehicle charging stations (with 2 charging ports each) for public use. 
• The Police Department is currently transitioning their paper parking permits to paperless permits. 
• The Community Development and Public Works Departments transitioned from paper permitting applications to electronic 

submittals. 
• The City’s transportation demand management coordinator provides support to local employers and City employees to 

provide information about non-single occupancy vehicle travel options, which can help reduce vehicle miles traveled and 
emissions from transportation mobile sources.  
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Criterion Jurisdiction Ratinga 

Political support for implementing climate change adaptation strategies High 
Comment:  •Menlo Park City Council was one of the first cities to adopt reach code, which nearly eliminated natural gas from new 

buildings. City Council also adopted a resolution to declare climate emergency, which demands accelerated actions on the 
climate crisis and requests regional collaboration to address climate change. The former mayor also signed a resolution to 
reaffirm the City’s commitment to tackle climate change at a local level. 
 
•All six Climate Action Plan goals are on City Council’s 2021 priorities and work plan: two out of nine priority projects are 
related to CAP. 
•Menlo Park City Council also supported pursuit of the SAFER Bay project FEMA BRIC grant application. 
•The Environmental Quality Commission continues to advise City Council on implementing the CAP goals. 

Financial resources devoted to climate change adaptation Medium 
Comment:  The City filed the FEMA BRIC grant application, which would help develop a climate action adaptation plan to protect the 

community from sea level rise and flooding. More capacity is likely to be needed in this effort and other climate change 
adaption. 

Local authority over sectors likely to be negative impacted Unsure 
Comment:  •Code Enforcement officers may be impacted if new building requirement ordinances are adopted that require enforcement 

resources, but not enough information is known at this time to assign a rating. 
•Some business industries (such as restaurants, research and development or life-science) may be negatively impacted by 
the reach codes; however, those business may be exempted from the reach codes as outlined in the Municipal Code Section 
12.16.010. 
•Gas and oil manufacturing sectors may be negatively impacted if the City reduces its gasoline consumption (either for 
vehicles or for building appliances). This impact would be related to the 2030 CAP goals and the reach codes, but not 
enough information is known at this time to assign a rating. 

Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  •The Environmental Quality Commission (EQC), a commission body made up of seven Menlo Park residents, created the 

2030 CAP. The Complete Streets Commission, another resident-based commission body of nine members, is anticipated to 
develop a vehicle miles traveled reduction goal by 2023. 
•Strong advocacy occurs when climate policies are considered by City Council. Several residents expressed interest to ban 
gas leaf blowers by adopting an ordinance. 
•More outreach needs to be done to understand the community’s knowledge and understanding of climate risk. A resolution 
was approved in April 2021 that approved the scope of work for 2021 implementation of the CAP and to educate residents 
about climate emergency and to include health, socio-economic, and racial equity in policymaking and climate solutions. 

Local residents support of adaptation efforts Unsure 
Comment:  Not enough information is known to assign a rating. More outreach is needed. 
Local residents’ capacity to adapt to climate impacts Unsure 
Comment:  Not enough information is known to assign a rating. More outreach is needed. 
Local economy current capacity to adapt to climate impacts Unsure 
Comment:  Not enough information is known to assign a rating. More outreach is needed. 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  Not enough information is known to assign a rating. More outreach is needed. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

12.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
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where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

12.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan—The Safety Element of the General Plan (adopted May 21, 2013) complies with 
Assembly Bill No. 2140 and is aimed at reducing potential risk of death, injuries, damage to property, and 
the economic and social dislocation resulting from fire, flood, geologic and other hazards. The General 
Plan provides policies and standards for the type, location, intensity, and design of development in areas 
of potential hazards. The intent is not to remove all risks associated with each specific type of hazard, but 
to reduce risks to life and property and to make informed decisions about land use and development near 
these hazards. 

• Climate Action Plan/Climate Change—The City’s 2030 Climate Action Plan outlines strategies to 
reduce greenhouse gas emissions and fight climate change. These goals were reviewed to identify cross-
planning initiates that serve both adaptation and mitigation objectives. 

• Zoning Code—The Zoning Code (Municipal Code Title 16) includes an Open Space and Conservation 
District (Chapter 16.48). The purpose and intent of this district is: 

 To protect the public health, safety, and welfare 
 To protect and preserve open space land as a limited and valuable resource 
 To assure its continued availability for the following: As agricultural land, scenic land, recreation 

land, conservation, or natural resource land; for the containment of urban sprawl and the structuring 
of urban development, and for the retention of land in its natural or near natural state to protect life 
and property in the community from the hazards of fire, flood, and seismic activity; and 

 To coordinate with and carry out federal, state, regional, county and city open space plans. 

• Stormwater Management—New and redevelopment projects are required to reduce the quantity and 
improve the quality of stormwater that flows into the City’s collection system from private property, local 
creeks, the San Francisco Bay, and the Pacific Ocean. Depending on the size of the project, the City may 
require special features that minimize pollutants at their source, infiltrate more rain into the soil and treat 
stormwater before it leaves the site. For larger projects, an agreement to maintain the stormwater 
treatment measure is also required. 

• Growth Management—For each new project, developers are required to conduct an environmental 
impact report and comply with the California Environmental Quality Act. 

• Environmental Protection—The City has ordinances and policies related to environmental protection: 

 In January 2020, the City adopted reach codes for new construction to reduce greenhouse gas 
emissions from the building sector and encourage the use of renewable and clean energy. The reach 
codes are local modifications to account for the climatic, topographic, and geographic conditions that 
exist in Menlo Park. 

 The City’s Climate Action Plan was adopted in July 2020 and several of its goals are related to 
environmental protection. Two of the goals are related to electric vehicles: to promote the purchase of 
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electric vehicles and increase EV charging stations in multi-family and commercial buildings, and to 
reduce greenhouse gas emissions and improve air quality. 

 The City adopted a Sustainable Vehicle Fleet Policy to increase the number of zero-emission City 
fleet vehicles. 

 The City has tree pruning program to ensure dead trees and limbs are removed to reduce wildfire risk. 
The City is transitioning to plant low-water tolerant replacement trees to adapt to the drought season 
while maintaining the urban canopy. 

• Flood Damage Prevention—The ordinance (Municipal Code Section 12.42.13) minimizes public and 
private losses due to flood conditions in specific areas by provisions designed: 

 To protect human life and health 
 To minimize expenditure of public money for costly flood control projects 
 To minimize the need for rescue and relief efforts associated with flooding and generally undertaken 

at the expense of the general public 
 To minimize prolonged business interruptions 
 To minimize damage to public facilities and utilities such as water and gas mains, electric, telephone 

and sewer lines, streets and bridges located in areas of special flood hazard 
 To help maintain a stable tax base by providing for the second use and development of areas of 

special flood hazard so as to minimize future flood blight areas 
 To ensure that potential buyers are notified that property is in an area of special flood hazard; and 
 To ensure that those who occupy special flood hazard areas assume responsibility for their actions. 

• Capital Improvement Plan—The capital improvement plan includes projects that can help mitigate 
potential hazards. The City will act to ensure consistency between the hazard mitigation plan and the 
current and future capital improvement plans following this update. The hazard mitigation plan may 
identify new possible funding sources for capital improvement projects and may result in modifications to 
proposed projects based on results of the risk assessment. 

• Urban Water Management Plan—The Urban Water Management Plan assesses the reliability of water 
sources over a 20-year planning time frame and describes demand management measures and water 
shortage contingency plans. 

• Water Shortage Contingency Plan—The Water Shortage Contingency Plan serves as a standalone 
document to be engaged in the case of a water shortage event, such as a drought or supply interruption, 
and defines specific policies and actions that will be implemented at various shortage level scenarios. The 
primary objective of the Water Shortage Contingency Plan is to ensure that Menlo Park Municipal Water 
has in place the necessary resources and management responses needed to protect health and human 
safety, minimize economic disruption, and preserve environmental and community assets during water 
supply shortages and interruptions. Consistent with California Water Code §10632, the Water Shortage 
Contingency Plan includes six levels to address shortage conditions ranging from up to 10% to greater 
than 50% shortage, identifies a suite of demand mitigation measures for Menlo Park Municipal Water to 
implement at each level, and identifies procedures for Menlo Park Municipal Water to annually assess 
whether or not a water shortage is likely to occur in the coming year. 

12.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 
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• Water System Emergency Action Plan—Required by the State Department of Environmental Health 
back in 2004. This Plan was written on 12/29/2004 and was updated in 2005, 2011 and 2013, 2016, 2019 
and is currently being updated for 2021. The plan can be integrated with the hazard mitigation plan by re-
writing it to confirm to the National Incident Management System (NIMS) and attaching it as an 
appendix. 

• Climate adaptation plan—The City will develop a climate adaptation plan that would focus on 
resiliency planning and updating the General Plan Safety Element to comply with recent changes to 
Senate Bill 379. 

• General Plan Update; Housing, Safety, and Environmental Justice Elements—The City is currently 
working on updating/creating the General Plan Housing, Safety, and Environmental Justice Elements. As 
part of the sustainable and environmental planning guiding principle, the updates will establish goals, 
policies, and programs that incorporate mitigation strategies to natural hazards, as appropriate. The Safety 
Element will be updated to comply with Senate Bill 379. 

• Post-Disaster Recovery Plan—The City does not have a recovery plan and intends to develop one as a 
mitigation planning action during the next five years. The plan will build on the goals and objectives 
identified in the hazard mitigation plan. The City is also working with the County on turning the 
Countywide Debris Management Plan into a stand-alone jurisdictional annex. The City will align its 
recovery actions with the National and State Disaster Recovery Framework Plan. 

• Stormwater Plan—The Engineering Division is in the process of updating the stormwater master plan. 
The plan, when completed, will model the entire City storm drain network and identify areas vulnerable 
to localized flooding and identify capital projects to mitigate the flooding in these areas. The plan also 
identifies measures to comply with state mandated requirements under the NPDES permitting 
requirements. 

• Shoreline Management Plan—The City does not have a Shoreline Management Plan; however, the City 
has a few ongoing projects to help manage the risks associated with the shoreline along the Bayfront 
Canal-Atherton Channel and the former salt ponds. 

12.6 RISK ASSESSMENT 

12.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 12-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 12-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Wildfires: poor air quality (CZU 
Fire) 

DR-4558 August 14-
September 26, 2020 

Unknown 

Covid-19 Pandemic DR-4482 January 20, 2020 - 
present 

Unknown 

Severe Winter Storms DR-4308 February 1-23, 2017 Unknown 
Severe Storm (El Niño) N/A December 23, 2012 $3 million creek bank erosion private property 

$820,000 residential and businesses 
Severe Storm (El Niño) DR-1203 February 9, 1998 Unknown 
Loma Prieta Earthquake DR-845 October 18, 1989 Unknown 
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12.6.2 Hazard Risk Ranking 
Table 12-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 12-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Flood 87 High 
2 Earthquake 84 High 
3 Sea Level Rise / Climate Change 72 High 
4 Severe weather 24 Medium 
5 Dam Failure 72 Low* 
6 Landslide/Mass Movements 72 Low** 
7 Drought 9 Low 
8 Tsunami 2 Low 

* After reviewing the Dam Failure map provided by Tetra Tech, City of Menlo Park is not in the Inundation Area. 
** The City of Menlo Park does not experience a significant amount of landslides/mass movements, which is why the risk ranking 

changed from High to Low. 

12.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

These public facilities are located in either flood hazard areas, along the fault lines, high liquefaction areas, and/or 
sea level rise areas: 

• Menlo Park Community Center (formerly site of the Menlo Park Senior Center, Onetta Harris 
Community Center, Youth Center, and Belle Haven Pool) 

• Belle Haven Child Development Center 

• Menlo Park Police Neighborhood Services Center 
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• Belle Haven Library 

• Bedwell Bayfront Park Landfill and Gas Flare 

• Chrysler Pump Station 

• U.S. Veteran Administration Medical Center 

• Nealon Park Little House and Nursery School 

Not all structures are listed above because it is assumed the hazards with “High” ranking from Table 12-12 would 
affect all the structures in the city. Therefore, a comprehensive list of all structures is not needed. 

These local street intersections have experienced flooding during heavy rain events: 

• Middlefield Rd and Ravenswood Ave. 

• Atherton Channel and Haven Ave. 

• Pope St. and Elm St. intersection 

• Corner of Scott Dr. and Bohannon Dr. 

• Campbell Ave. and Scott Dr. 

• University Dr. and Middle Ave. 

• Menalto Ave. near the Highway 101 sound wall 

• Emma Ln. 

• O’Brien Dr. and Kavanaugh Dr. 

• O’Brien Dr. and Casey Ct. 

• Bay Rd. and Menlo Oaks Dr. 

• Bay Rd. and Berkeley Ave. 

• Laurel St. and Ravenswood Ave. 

• El Camino Real and Cambridge Ave. 

These are the results from the public survey from residents who live within the 94025 ZIP code: 

• Out of 25 natural hazards listed, residents expressed: 
 Extremely concerned for climate change, poor air quality, public health, and wildfire; and 
 Very concerned about earthquake, drought, power failure, flooding, and extreme heat 

• Residents most commonly experienced these hazard events within the past five years: 
 Poor air quality due to nearby wildfire 
 Public health – epidemic or pandemic 
 Extreme heat 
 Drought; and 
 Climate change 
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According to the National Climatic Data Center, the City of Menlo Park and its neighboring cities (Atherton, East 
Palo Alto, Unincorporated West Menlo Park, North Fair Oaks, and Woodside) reported 12 flood hazard events 
(out of 16 total events) due to heavy rain within the past six years. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

12.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 12-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 12-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

MP-1—Where appropriate, support retro-fitting, purchase or relocation of structures 
located in high hazard areas and prioritize those structures that have experienced 
repetitive losses. 

    MPK-1 

Comment: Menlo Park has a Planning Commission that oversees future building development which takes into consideration high risk 
hazards. Homeowners in high risk areas are required to take out home insurance associated with potential risks that expose 
their properties. 
No city facilities have been vulnerable to recurring loses, so relocation is no longer feasible. On the other hand, the City will 
continue to support retro-fitting of other structures, but the city’s role in this for private property is limited. 

MP-2—Integrate the hazard mitigation plan into other plans, ordinances and 
programs that dictate land use decisions within the community. 

    MPK-2 

Comment: The City has incorporated the LHMP in their General Plan Safety Element pertaining to any associated risks or hazards; and 
takes into consideration these risks during building development or future land-use planning (adopted May 2013). The City is 
in the process of updating the General Plan Safety Element and will continue to integrate and implement the LHMP (tentative 
completion in 2022).  

MP-3—Integrate the hazard mitigation plan into other plans and programs that 
support infrastructure investments, such as the five-year capital improvement 
program 

    MPK-2 

Comment:  The City has integrated its hazard mitigation planning as part of the capital improvement program by using prioritization 
criteria such as public health and safety risks, protecting infrastructure, ability to reduce greenhouse gas emissions and 
support the City’s 2030 climate action plan, and relationship to adopted plans (including the LHMP). Projects that have 
therefore been prioritized include funding for the Bayfront Canal and Atherton Channel flood protection project, the San 
Francisquito Creek upstream flood protection project, the reconstruction of the Chrysler stormwater pump station, and the 
SAFER Bay sea level rise protection project.  

MP-4—Develop and implement a program to capture perishable data after 
significant events (e.g., high water marks, preliminary damage estimates, damage 
photos) to support future mitigation efforts including the implementation and 
maintenance of the hazard mitigation plan. 

     

Comment: The City developed an application for conducting damage assessment following the guidelines of ATC-20 that has the ability 
to record preliminary damage estimates and photos. The program is called the Damage Assessment Reporting System. The 
City uses several project management tools, including Dropbox, ArcGIS and Monday.com for archiving information. Per 
County of San Mateo guidance, the City also adheres to filling out the “SMC Initial Damage Estimate” sheet. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

MP-5—Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

    MPK-3 

Comment: The City continues to partner with the County on all related hazard reduction, emergency preparedness, and disaster 
response efforts. Elected Officials serve as part of the San Mateo County Emergency Services Council in accordance with 
the Joint Powers Agreement. Participation in the Authority is to ensure cooperative emergency planning and response. All 
participating members and partners are expected to attend all regular and special meetings of the Area Emergency Services 
Council, agree to active participation by their jurisdictions in the development of plans and training programs, drills, exercises, 
and training opportunities, and otherwise assist in supporting the implementation of this agreement. 

MP-6—Actively participate in the plan maintenance protocols outlined in Volume I of 
the hazard mitigation plan. 

    MPK-4 

Comment: The Menlo Park Fire Protection District, in partnership with the City of Menlo Park, supports the facilitation of the maintenance 
protocols of the Hazard Mitigation Plan. Each department has taken ownership of their hazard mitigation projects and 
provides updates to the Point of Contact related to the completion of projects annually. GIS mapping tools are being 
developed to engage the public. 

MP-7—Continue to maintain good standing and compliance under the National 
Flood Insurance Program (NFIP). This will be accomplished through the 
implementation of floodplain management programs that will, at a minimum, meet 
the requirements of the NFIP: 
Enforcement of the flood damage prevention ordinance 
Participate in floodplain identification and mapping updates; and 
Provide public assistance/information on floodplain requirements and impacts. 

    MPK-5 

Comment: The City of Menlo Park has been recognized for performing floodplain management activities above and beyond the minimum 
requirements for the Federal Emergency Management Agency (FEMA) National Flood Insurance Program (NFIP). As a result 
of the City’s continuing efforts in floodplain management activities, Menlo Park has been certified to participate in the 
Community Rating System (CRS) program and received Class 8 effective of October 1, 2020 (expiration date on October 31, 
2023). The City is compliant with NFIP requirements and flood-plain management programs including coordination on 
mapping updates and providing information and assistance to residents included in the program. 
The next annual recertification is due by August 1, 2021. The process involves certifying that the City have been performing 
the agreed upon activities and updating data.  

MP-8—Work with building officials to identify ways to improve the jurisdiction’s 
BCEGS classification 

     

Comment: The concept behind the Building Code Effectiveness Grading Schedule (BCEGS) is that municipalities with well-enforced 
building code requirements designed to mitigate losses from natural hazards, demonstrate better loss experience, and can 
ultimately lower citizens’ insurance costs. Effectiveness Classification ranges from Class 1 to Class 10, with Class 1 being the 
highest/top score. In May 2021, the City of Menlo Park received BCEGS Class 3 for single- and two-family residential 
property and Class 3 for commercial and industrial property. This is a significant achievement that reflects the City’s ongoing 
dedication for community development that is safe and supportive of Menlo Park’s outstanding quality of life.  

MP-9—Develop a post-disaster recovery plan and debris management plan.     MPK-6 
Comment: The County developed a Debris Management plan in August 2020. Menlo Park does not have a stand-alone Debris 

Management Plan. The Public Works Department is reviewing the County plan with the goal of doing an independent plan 
aligned with the County Plan. 

MP-10—Develop mitigation controls (continuity of government plans) and ensure 
force protection measures are in place in relation to vulnerable critical facilities within 
the City (police stations, fire stations, emergency operation center, City Hall, 
emergency shelters, etc.) 

    MPK-7 

Comment: The City is working with the County to support the development of a Continuity Operation Plan in order to align with 
countywide plans. The Menlo Park Fire Protection District, in partnership with the City, is working toward development.  
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MP-11—Develop a plan for expediting the repair and restoration of the water 
systems through stockpiling of shoring materials, temporary pumps, surface 
pipelines, portable hydrants, and other supplies, such as those available through the 
Water Agency Response Network (WARN). 

     

Comment: The City’s 2016 Water System Emergency Response Plan will be updated with a 2021 Water System Emergency Response 
Plan by 12/31/2021. The City has cooperative agreements in place with emergency service/disaster service contractors. The 
Public Works Department and Menlo Park Municipal Water has on-call personnel 24/7 which coordinate timely repairs and 
restoration of water systems in the city. The City has interconnect agreements in place with adjacent water providers. The 
City coordinates with West Bay Sanitary Sewer District with repair and restoration of the wastewater systems. 

MP-12—Continue to participate in the Public Works Mutual Aid Agreement–San 
Mateo County in accordance with resource sharing and resource coordination. 

     

Comment: The City continues to participate in the Public Works Mutual Aid Agreement and has also piloted a system called the Field 
Emergency Resource Management System, an interactive web-based emergency resources sharing application. The City 
also uses the ICS-213RR Resource Request Form.  

MP-13—Continue to ensure that critical intersection traffic lights function following 
loss of power by testing battery back-ups, emergency generators, or lights powered 
by alternative energy sources such as solar. 

     

Comment: The City has an on-call contract with CalWest for emergency response to traffic signal outages and has two portable 
generators on hand in case of power outages. Monthly maintenance on all generators is completed by the fleet section of the 
Public Works Department. In addition, the City has secured a set of solar panels and 12-volt batteries. This solar charging 
station will be installed at the Corporation Yard to provide fully charged batteries on stand-by for lighted crosswalks.  

MP-14—Develop emergency plans or MOU agreements with neighboring mutual aid 
providers. 

     

Comment: The City continues to promote Field Emergency Resource Management System, Field Emergency Resource Management 
System, which facilitates our emergency resources sharing capabilities and MOU agreements among neighboring mutual aid 
providers countywide. The system has been tested and exercised. The City also participates in the Disaster Service 
Committee that is a multi-jurisdictional emergency planning work group. The City has a Public Works Mutual Aid Agreement 
in place by Resolution No. 6547 adopted in March 2020. Through a standardized Emergency Operation Plan between East 
Palo Alto, Atherton, Menlo Park, and the Fire District the City maintains a system of neighboring unity and structure.  

MP-15—Implement maintenance and storm preparedness plans that include the 
annual clearing of storm water drains and culverts, drainage ditches, and other 
waterways, such as the Atherton Channel and San Francisquito Creek, to maintain 
flood protection. 

      MPK-8 

Comment: The City has a Flood Response Annex which includes the annual clearing of storm water drains and culverts, drainage 
ditches, and other waterways, such as the Atherton Channel and San Francisquito Creek, to maintain flood protection. The 
City also participates in the San Francisquito Creek Joint Powers Authority annual Flood Preparedness Workshops. 
The City conducts an annual inspection of the storm drain system before the rainy season. As part of the City’s in-house 
inspection and cleaning program on a five-year routine basis, the contractor focuses on root cleaning, line clearing, and 
CCTV line inspection. 

MP-16—Continue to coordinate with the City of Redwood City on the Bayfront Canal 
flood control improvements. 

     

Comment: The City has been working with San Mateo Flood and Sea Level Rise Resiliency District, San Mateo County, Redwood City 
and the Town of Atherton on the design and construction of the Bayfront Canal Bypass Project. An MOU was approved by all 
partner agencies in November 2020 and construction commenced in 2021.  
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MP-17—Continue to coordinate with the San Francisquito Creek Joint Powers 
Authority on San Francisquito Creek and SAFER Bay flood control projects. 

    MPK-9 

Comment: The City continues to coordinate with the San Francisquito Creek JPA on the Downstream of 101 and Upstream of 101 flood 
control projects, as well as the development of the SAFER Bay project. In 2021, the City applied for a FEMA Building 
Resilient Infrastructure and Communities (BRIC) grant for several reaches of the SAFER Bay Project, in partnership with the 
JPA, PG&E, and Facebook. 

MP-18—Continue to coordinate with the California Coastal Conservancy and the 
U.S. Fish & Wildlife Service on the South Bay Salt Pond Restoration Project. 

    MPK-10 

Comment: The coordination work with the California Coastal Conservancy is ongoing. The City is working on a levee project currently 
with members.  

MP-19—Upgrade the Chrysler Pump Station to improve flood protection in the 
Bayfront area. 

      MPK-11 

Comment: The design of the Chrysler Pump Station is currently underway, and funding was secured in 2020 with a $5 million FEMA 
Hazard Mitigation Grant program award. Construction is anticipated to begin in 2021 and completed by 2023. 

MP-20—Develop and implement a Green Infrastructure Plan to improve storm water 
quality and flood protection. 

       

Comment: The City Council adopted the Green Stormwater Infrastructure Plan in 2019. The City has also hired a consultant to develop a 
storm water master plan. 

MP-21—Produce hazards maps that take into account the impacts of flooding due to 
climate change. 

   MPK-12 

Comment: San Mateo County’s Office of Sustainability published the draft Sea Level Rise Vulnerability Assessment for San Mateo 
County in 2018. The study includes maps for a number of sea level rise scenarios, which includes areas that would be 
impacted in Menlo Park. The City also has GIS staff that references flood inundation maps to incorporate data into other City 
planning documents and analyses.  

MP-22—Develop an Adaptation to Climate Change Plan and integrate into the Local 
Hazard Mitigation Plan. 

   MPK-13 

Comment: In early 2020, the San Mateo County Flood and Sea Level Rise District was formed to represent all cities and the County of 
San Mateo. The City of Menlo Park is an active member of this agency that is developing plans and projects to protect areas 
of the city vulnerable to sea level rise and climate change. In July 2020, the City adopted, and in April 2021 updated, the 
Climate Action Plan that identifies climate change resiliency as a priority for Menlo Park.  

MP-23—Continue to participate with the San Mateo County Flood and Sea level 
Rise Resiliency District on key flood control projects. 

   MPK-14 

Comment: The Sea Level Rise Vulnerability Assessment was completed in 2018 with substantial input from the City of Menlo Park. 
Following completion of the assessment and the passage of AB825, the San Mateo County Flood and Sea level Rise 
Resiliency District was formed as noted in MP-17 and MP-22. The City participates in FSLRRD meetings and is a 
stakeholder/partner on key flood control projects.  

MP-24—Develop a recycled water feasibility study and adopt a recycled water 
ordinance for the use of recycled water in the Menlo Pak Municipal Water District 
service area. 

      

Comment: West Bay Sanitary District completed preparation of its recycled water feasibility study of the Bayfront area of Menlo Park in 
May 2019. West Bay also completed construction of the Sharon Heights recycled water project with operations commencing 
in October 2020 to provide recycled water to the Sharon Heights Golf and Country Club.  
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MP-25—Plan, design and build emergency water supply wells to serve residents 
during times of emergencies that result in a loss of water supply. 

    

Comment: The City began construction of its first emergency water supply well in 2018 and the project was completed in 2020, awaiting 
issuance of permits form the State Department Water Resources, expected in 2021. The City is exploring considerations for a 
second emergency well and/or reservoir in partnership with Ravenswood City School District at the Willow Oaks School and 
park sites.  

MP-26—Update the Seismic Vulnerability Assessment of the City’s water distribution 
system. 

    

Comment: In June 2021, the City used EPA’s Vulnerability Self-Assessment Tool (VSAT) to complete a Risk and Resiliency Assessment 
to evaluate all risks including seismic assessment of the City’s water distribution system.  

MP-27—Plan, design, and build for the undergrounding of utilities in the downtown 
parking areas. 

    

Comment: The City Council established three underground utility districts in February 2020, one of which is located downtown. The 
California Public Utilities Commission recently adopted major changes to the Rule 20A program (which funded 
undergrounding utilities), requiring the City to reassess the viability of this (or any) undergrounding project in 2021. The 
undergrounding of utilities in the downtown parking areas was identified as a lower priority area than other corridors in the 
City by the City Council in mid-2021. 

MP-28—Develop a program for the installation and replacement of emergency 
generators at critical facilities. 

     MPK-15 

Comment: The City installed an emergency generator at City Hall in 2018. The City continues to assess the installation of emergency 
generators at critical facilities with a focus on the delivery of a new community center which would provide emergency shelter 
capabilities in the Belle Haven neighborhood. This new facility would provide back-up power options using solar and battery 
backups in addition to an emergency generator. All emergency generators are serviced monthly by the Public Works fleet 
section and a list of the age and condition of all generators has been developed. 
 
The City will carry over and modify the Action Item to maintain and replace emergency generators at critical facilities.  

MP-29—Continue to enforce and or comply with the State-mandated requirement 
that site-specific geologic reports be prepared for development proposals within 
Alquist-Priolo Earthquake Fault Zones and restrict the placement of structures for 
human occupancy. 

    

Comment: The City complies with and enforces State mandated requirements. No properties within the City limits are within active fault 
zones.  

MP-30—Update as needed and enforce regulations concerning new construction 
(and major improvements to existing structures) within flood zones in order to be 
compliant with federal requirements and the National Flood Insurance Program. 

     

Comment: The City continues to enforce regulations concerning new construction within flood zones complying with federal 
requirements. The City enforces stricter regulations with Ordinance 12.42. 

G-1—Consider participation in incentive-based programs such as the Community 
Rating System, Tree City, and StormReady. 

     MPK-5 

Comment: The City of Menlo Park was certified to participate in the Community Rating System program and received Class 8 effective 
of October 1, 2020. The Arbor Day Foundation recognized the City of Menlo Park as a Tree City for 22 consecutive years and 
as a Tree Growth City for six years as of June 2021. 
This Action Item will be carried over and consolidated with MPK-5. 

G-2—Where feasible, implement a program to record high water marks following 
high-water events. 

    

Comment: The City has an emergency flood response annex that has identified the appropriate response triggers. The City also 
monitors the San Francisquito Creek flood monitors which provide early warning when limits have been reached.  
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G-3—Provide incentives for eligible non-profits and private entities, including 
homeowners, to adapt to risks through structural and nonstructural retrofitting. 

     MPK-16 

Comment: The City of Menlo Park has been recognized for performing floodplain management activities above and beyond the minimum 
requirements for the Federal Emergency Management Agency (FEMA) National Flood Insurance Program. Beginning this 
fall, Menlo Park residents and businesses located in the following flood zones could be eligible for a discount on their flood 
insurance premium: 
Flood zone A and AE: 10 percent discount; and 
Flood zone X: 5 percent discount. 
 
Menlo Park is an active member of the federal flood insurance program that provides flood insurance to residential and 
commercial structures in areas prone to inundation. The program also sets minimum standards for floodplain management 
which cities must follow to retain their membership status. Municipalities exceeding these standards may be eligible for flood 
insurance discounts through the Community Rating System (CRS). 
The City of Menlo Park has earned certification with a Class 8 rating. City’s flood insurance webpage: 
https://www.menlopark.org/901/Flood-insurance 

G-4—Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

     MPK-3 

Comment: The City continues to partner with the County on all related hazard reduction, preparedness, and response efforts (CERT, 
County Disaster Preparedness Fair, Emergency Managers Association, JPA Emergency Service Council, etc.). These efforts 
will continue in the future through the efforts of the emergency management program. The City adopted Resolution No. 6339 
on August 30, 2016, to approve an update to the Menlo Park Local Hazard Mitigation Plan Annex to the San Mateo County 
Hazard Mitigation Plan. 
This Action Item is repetitive. See Action Item MP-5. 

G-5—Actively participate in the plan maintenance protocols outlined in Volume I of 
the hazard mitigation plan. 

   MPK-3 

Comment: The City continues to review the Local Hazard Mitigation Plan maintenance protocols and strives to assess its capabilities in 
achieving many of the tasks outlined in the plan; based on staffing and budget capabilities. Through department meetings, 
the local hazard mitigation projects are reviewed, and where budget allows, funds are directed toward such projects. 
This Action Item is repetitive. See Action Item MP-6. 

12.8 HAZARD MITIGATION ACTION PLAN 
Table 12-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 12-15 identifies the priority for each action. Table 12-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 12-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MPK-1— Where appropriate, support retro-fitting in high hazard areas and prioritize those structures that have experienced 
repetitive losses. This may include, but not limited to, an inventory of city structures known to be at seismic risk. 
Hazards Mitigated:  Earthquake, Flood 

Existing 6, 7, 9, 11, 13 Public Works Community 
Development 

High Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 
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Action MPK-2—Integrate the hazard mitigation plan and CalEnvrioScreen into other plans, ordinances, and programs that dictate land use 
decisions within the community, including the General Plan Safety Element and Environmental Justice Element. CalEnviroScreen’s four 
broad groups of environmental conditions indicators—exposures, environmental effects, sensitive populations, and socioeconomic 
factors—can inform plans for promoting public health, protection from environmental hazards, and enriching the quality of life for all Menlo 
Park residents. 
Hazards Mitigated: Flood, Earthquake, Climate Change, Sea Level Rise 
New and Existing 2, 4, 6, 7 Community 

Development 
N/A Low Staff time, General Fund Ongoing 

Action MPK-3—Integrate the hazard mitigation plan into other plans and programs that support infrastructure investments, such as the 
capital improvement program. 
Hazards Mitigated: Flood, Earthquake, Climate Change, Drought, Sea Level Rise 
New and Existing 1, 2, 4, 6, 7, 8, 13 Public Works N.A Medium Staff time, General Funds,  Ongoing 

Action MPK-4—Support the County-wide initiatives and actively participate in the plan maintenance protocols outlined in Volume I of the 
hazard mitigation plan. 
Hazards Mitigated: Flood, Earthquake, Drought, Climate Change, Sea Level Rise 
New and Existing 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 11, 12, 
13, 14 

Public Works Community 
Development 

Low Staff time, General Funds Ongoing 

Action MPK-5—Continue to participate in Tree City USA, CRS, BCEGS, and maintain good standing and compliance under the National 
Flood Insurance Program (NFIP). This will be accomplished through the implementation of floodplain management programs that will, at a 
minimum, meet the requirements of the NFIP: 
• Enforcement of the flood damage prevention ordinance 
• Participate in floodplain identification and mapping updates; and 
• Provide public assistance/information on floodplain requirements and impacts. 
The City will also work towards obtaining a StormReady certification. 
Hazards Mitigated: Flood, Climate Change 
New and Existing 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 11, 13, 
14 

Public Works N/A Low General Fund Ongoing 

Action MPK-6—Develop a pre- and post-disaster recovery plan, post-earthquake operation plan, and debris management plan to follow 
FEMA guidelines. 
Hazards Mitigated: Flood, Earthquake 
New and Existing 1, 2, 6, 8, 9,11 City of Menlo Park 

and Menlo Park 
Fire Protection 

District 

N/A Medium Staff Time, General 
Funds, Emergency 

Management 
Performance Grants 

Ongoing 

Action MPK-7—Develop mitigation controls (continuity of government plans) and ensure force protection measures are in place in relation 
to vulnerable critical facilities within the city (e.g., police stations, fire stations, emergency operation center, City Hall, emergency 
shelters, etc.) 

Hazards Mitigated: Earthquake, Flood, Climate Change, Sea Level Rise 
New and Existing 6, 9, 13 City of Menlo Park Menlo Park Fire 

Protection District 
Medium Grant funding=EMPG and 

HSGP 
Short-term 

Action MPK-8—Implement maintenance and storm preparedness plans that include the annual clearing of storm water drains and culverts, 
drainage ditches, and other waterways, such as the Atherton Channel and San Francisquito Creek, to maintain flood protection. 
Hazards Mitigated: Flood, Climate Change 
New and Existing 8,9 Public Works  Medium Grant funding- EPA 

Grants (Section 319 
grants, CWSRF) 

Ongoing 
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Action MPK-9— Continue to coordinate with the San Francisquito Creek Joint Powers Authority on San Francisquito Creek and SAFER 
Bay flood control projects. 
Hazards Mitigated: Dam Failure, Flood, Landslide, Severe Weather, Climate Change, Sea Level Rise 

Existing 1, 4, 7, 8, 9, 10, 
14 

Public Works   San Francisquito 
Creek Joint Powers 

Authority 

Medium Staff Time, General Fund, 
Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action MPK-10—Continue to coordinate with the California Coastal Conservancy and the U.S. Fish & Wildlife Service on the South Bay 
Salt Pond Restoration Project. 
Hazards Mitigated: Flood, Climate Change, Sea Level Rise 

Existing 1, 4, 7, 8, 9, 10, 
14 

California State 
Coastal 

Conservancy  

Public Works Low Staff Time, General Fund Ongoing 

Action MPK-11—Upgrade the Chrysler Pump Station to improve flood protection in the Bayfront Area. 
Hazards Mitigated: Flood, Severe Weather, Climate Change, Sea Level Rise 

Existing 1, 6, 8,9 Public Works  Medium Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action MPK-12—Produce hazards maps that take into account the impacts of flooding due to climate change. 
Hazards Mitigated: Flood, Climate Change, Severe Weather, Sea Level Rise 
New and Existing 1, 3, 4, 5, 8, 10, 

11 
Public Works Information 

Technology 
Low Grant funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Short-term 

Action MPK-13—Prepare a climate adaption and resiliency plan including, but not limited to, the following strategies: 
• Identify local risks of climate change (e.g., sea level rise, air quality, water supply, energy outages, vector control, extreme heat, 

increased social unrest) 
• Identify what the City can do in the short-term while long-term planning is underway 
• Identify in the long-term plan to include strategies that address further increases in global temperatures beyond 2040 
• Conduct general engagement and education to develop the plan (city staff and the community) 
• Address existing and future equity issues through research and engagement with low to moderate income community members that 

are likely to be most impacted and vulnerable to climate change 
• Address mitigation and resiliency through capital improvement projects, city operations, and development projects 
• Evaluate whether federal, state, and regional sea level rise district and San Francisquito Creek agencies holistically address Menlo 

Park’s local needs for climate adaptation/resiliency with a focus on equity 
• Provide a roadmap for the City to follow over the next 10 years and/or beyond; and 
• Revise policies and/or create programs to improve climate resilience. 
Hazards Mitigated: Flood, Climate Change, Drought, Severe Weather, Sea Level Rise 
New and Existing 1, 2, 3, 4, 5, 8, 10, 

14 
City Manager’s 

Office 
Public Works, 
Community 

Development 

Low Staff time, General Fund, 
Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action MPK-14—Continue to participate with the San Mateo County Flood and Sea Level Rise Resiliency District on flood control projects.  
Hazards Mitigated: Flood, Sea Level Rise 

Existing 1, 2, 3, 4, 5, 8, 10, 
14 

County of San 
Mateo 

Public Works Low Staff Time, General Fund Short-term 

Action MPK-15—Develop a program for maintaining and replacing the emergency generators at critical facilities. 
Hazards Mitigated:  Flood, Climate Change, Earthquake, Severe Weather 
New and Existing 6, 7, 8 Public Works  Medium Grant funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Ongoing 
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Action MPK-16—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural 
and nonstructural retrofitting. 
Hazards Mitigated: Flood, Climate Change, Severe Weather, Earthquake, Dam Failure 

Existing 2, 3, 4, 5, 6, 7, 8, 
9, 10, 13 

City of Menlo Park  High Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action MPK-17—Update the City’s stormwater master plan to identify areas vulnerable to localized flooding and identify capital projects to 
mitigate those areas.  
Hazards Mitigated Flood, Climate Change, Severe Weather 

Existing 1, 4, 6, 7, 8, 9, 13 Public Works  $330,000 General Fund-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action MPK-18—Develop a shoreline management plan to protect coastline from soil erosion and enhance the coastline with trails, parks, 
and wildlife refuge. 
Hazards Mitigated Flood, Climate Change 

New 1, 4, 7, 8, 9, 13, 
14 

Public Works  Low/Medium Staff time, General Fund, 
Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Medium-
term 

Action MPK-19—Review and update the City’s 2014 Emergency Operation Plan. Incorporate outreach, which may include, but not limited 
to, the City’s bi-annual resident survey and establish an annual report on the hazard mitigation plan. The update may also include 
incorporating FEMA recommended guidelines and SB160: Cultural Competence. 
Hazards Mitigated Flood, Earthquake, Climate Change, Dam Failure, Landslide/Mass Movements, Severe Weather, Drought, Tsunami, 

Sea Level Rise 
Existing 1, 2, 3, 4, 8, 9, 10, 

11, 12 
City of Menlo Park Menlo Park Fire 

Protection District 
 Staff time Short-term 

Action MPK-20—Provide training opportunities for City staff to be certified floodplain managers. 
Hazards Mitigated Flood 

New 1, 5, 7, 8, 9,13 City of Menlo Park  Low Staff time, General Fund Ongoing 
Action MPK-21—Provide education to community members and City staff about the City’s 2030 Climate Action Plan goals and present 
strategies to achieve those goals.  
Hazards Mitigated Climate Change, Sea Level Rise 
New and Existing 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 11, 12, 
13, 14 

City of Menlo Park  Low Staff time, General Fund Short-term 

Action MPK-22—Develop an emergency water storage and supply project which may include, but is not limited to, a new underground 
reservoir to provide emergency water supply to residents during times of emergencies.  
Hazards Mitigated Flood, Earthquake, Climate Change, Severe Weather, Drought 

New 1, 2, 4, 5, 6, 8, 9 Menlo Park 
Municipal Water 

 $27M Staff time, Water Fund, 
Loans 

Medium-
term 

(5-10 years) 
Action MPK-23—Replace the roof on Reservoir 2, which is deteriorating and at the end of its life expectancy. The replacement would 
ensure continued public health protection, system reliability, and ensure the functionality of the existing emergency water storage. 
Hazards Mitigated Earthquake, Climate Change, Severe Weather, Drought 

Existing 1, 4, 6, 8, 9,13 Menlo Park 
Municipal Water 

 $4.6M Water Fund Short-term 

Action MPK-24—Plan, design, and implement the water infrastructure improvements recommended in the Water System Master Plan to 
upgrade infrastructure in the Menlo Park Municipal Water service area to meet fire flow demands. 
Hazards Mitigated Severe Weather 

Existing 1, 4, 6, 8, 9,13 Menlo Park 
Municipal Water 

 $1.6M Water Fund Short-term 
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Action MPK-25—As part of the Water System Master Plan capital improvement projects, two water interconnection projects would provide 
alternative emergency water supply sources. 
Hazards Mitigated Earthquake, Drought, Severe Weather 

New 1, 2, 4, 6, 8, 9, 13 Menlo Park 
Municipal Water 

 $2M Water Fund Short-term 

Action MPK-26—Incorporate consideration of the FEMA 100-year tide and sea level rise data and climate change-driven extreme storms 
into land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding 
their General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated Flood, Climate Change, Sea Level Rise 
New and Existing 1, 2, 5, 6, 7, 8, 9, 

13, 14 
SMC Flood & Sea 

Level Rise 
Resiliency District 

County and Menlo 
Park 

Low General Fund, Private 
Developers, City Capital 

Project Funding 

Ongoing 

Action MPK-27—Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel, and culvert/pipeline infrastructure. 
Hazards Mitigated Climate Change, Flood, Severe Weather 
New and Existing 2, 6, 7,8 SMC Flood & Sea 

Level Rise 
Resiliency District 

Menlo Park, County 
and San Mateo 

Resource 
Conservation District 

Medium Tax-Funded Flood Zones, 
Grant funding 

Ongoing 

Action MPK-28—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design elements 
into hazard mitigation projects where feasible. 
Hazards Mitigated Climate Change/Sea Level Rise, Landslide, Flood, Severe Weather, Drought, Sea Level Rise 
New and Existing 2, 6, 7, 8, 14 Menlo Park SMC Flood & Sea 

Level Rise Resiliency 
District, and San 
Mateo Resource 

Conservation District 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 
Stormwater Fees, Grant 

funding 

Ongoing 

Action MPK-29—Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of 
FSLRRD projects. 
Hazards Mitigated Drought 
New and Existing 1, 6, 7,8 Menlo Park, SMC 

Flood & Sea Level 
Rise Resiliency 

District 

County of San Mateo, 
San Mateo Resource 
Conservation District, 

and West Bay 
Sanitary Sewer 

District  

Medium Grant funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action MPK-30— Improve community response to flood emergencies in various ways, including but not limited to: 
- Upgrade and expand the countywide flood early warning system 
- Conduct community flood preparation, education, and recovery outreach. 
Hazards Mitigated Climate Change, Flood, Severe Weather 
New and Existing 2, 3, 7, 8, 9, 10, 

11 
SMC Flood & Sea 

Level Rise 
Resiliency District  

County and Menlo 
Park 

Low Grant funding-EMPG and 
HSGP. NWS grants for 
Flood Warning Systems 

Short-term 

Action MPK-31—Develop Emergency Action Plans for Bayfront Canal and Atherton Channel. 
Hazards Mitigated Climate Change, Flood, Severe Weather, Sea Level Rise 

Existing 3, 4, 7, 8, 9, 11 
 

SMC Flood & Sea 
Level Rise 

Resiliency District 

Redwood City, County 
of San Mateo, Menlo 
Park, and Atherton 

Low Grant funding-EMPG and 
HSGP 

Long-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MPK-32—Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets along the San 
Francisco Bay shoreline south of Whipple Avenue to Marsh Road, as well as provide environmental, recreation, community/connectivity 
enhancements where possible. 
Hazards Mitigated Climate Change, Flood, Severe Weather, Sea Level Rise 
New and Existing 6, 7, 8,14 SMC Flood & Sea 

Level Rise 
Resiliency District 

Redwood City, 
County, and Menlo 

Park 

High Private Developers, Grant 
funding-FEMA HMA 

(BRIC, FMA and HMGP) 

Long-term 

Action MPK-33—Complete construction and oversee ongoing operation, maintenance, and mitigation efforts for the Bayfront Canal and 
Atherton Channel Flood Protection and Ecosystem Restoration Project. 
Hazards Mitigated Flood, Severe Weather, Sea Level Rise 

Existing 4, 7, 8 SMC Flood & Sea 
Level Rise 

Resiliency District 

Redwood City, Menlo 
Park, Atherton, and 

County 

Low Grant funding-FEMA HMA 
(BRIC, FMA and HMGP), 

City Capital Project 
Funding 

Short-term 

Action MPK-34—Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets adjacent to the 
San Francisquito Creek and nearby areas of the shoreline with the Cities of Menlo Park and East Palo Alto, as well as provide 
environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated Climate Change, Flood, Severe Weather, Sea Level Rise 
New and Existing 4, 6, 7, 8, 10, 14 Menlo Park  Caltrans, and San 

Francisquito Creek 
Joint Powers 

Authority, San Mateo 
Resource 

Conservation District 

Medium Grant funding, Federal 
Grants (FEMA 

BRIC/HMGP), City Capital 
Project Funding 

Long-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 12-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 
Source 
Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 5 High High Yes Yes No Medium High High 
2 4 Medium Low Yes No Yes High Low High 
3 8 Medium Low Yes No Yes High Low High 
4 14 Medium Low Yes No Yes High Low High 
5 13 High Low Yes No Yes High Low High 
6 6 High Medium Yes Yes No Medium Medium Medium 
7 3 Medium Medium Yes Yes No Medium Medium High 
8 2 High Medium Yes No Yes High High High 
9 7 Medium Medium Yes No Yes High Low Low 
10 7 Medium Medium Yes Yes Yes High High High 
11 4 High Medium Yes Yes Yes High High High 
12 7 High Low Yes No Yes High High High 
13 8 Medium Low Yes Yes Yes Medium High High 
14 8 Medium Low Yes No Yes High Low High 
15 8 Low High No No No Low Low Low 
16 10 Low Low Yes No Yes Low Low High 
17 7 High Medium Yes No Yes High Low High 
18 7 Medium Medium Yes Yes No Medium Medium High 
19 9 Medium Medium Yes Yes Yes Medium Medium High 
20 6 Medium Low Yes No Yes Medium Low Low 
21 14 Medium Low Yes No Yes Medium Low High 
22 7 High Medium Yes No Yes High Low High 
23 6 Medium Low Yes Yes Yes High Low High 
24 6 High Medium Yes Yes Yes High High High 
25 7 Medium Medium Yes Yes Yes High Low High 
26 9 High Low Yes Yes Yes High High High 
27 4 High Medium Yes Yes Yes High High High 
28 5 Medium Medium Yes Yes Yes High Medium Medium 
29 4 Medium Medium Yes Yes Yes High Medium Low 
30 7 High Low Yes Yes Yes High Low High 
31 6 High Low Yes Yes Yes High Low High 
32 4 High High Yes Yes No Medium High High 
33 3 High Low Yes Yes Yes High Low High 
34 6 High Medium Yes Yes Yes High High High 

a. See the introduction to this volume for explanation of priorities. 
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Table 12-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Flood MPK-2, 3, 4, 5, 7, 

8, 9, 10, 12, 13, 14, 
15, 16, 17, 18, 19, 
20, 22, 26, 27, 28, 

32, 33, 34 

MPK-1, 2, 3, 
7, 9, 11, 15, 
16, 18, 26, 
27, 28, 32, 

34 

MPK-5, 7, 12, 
13, 16, 19, 30, 

31 

MPK-9, 10, 
18, 26, 28, 
32, 33, 34 

MPK-4, 6, 7, 
8, 11, 15, 19, 
22, 27, 30, 

31 

MPK-2, 3, 5, 
7, 9, 10, 11, 
16, 17, 22, 
27, 28, 33 

MPK-2, 3, 5, 
7, 8, 9, 10, 
11, 12, 13, 
14, 18, 26, 
27, 28, 32, 

33, 34 

MPK-1, 2, 5, 
7, 16, 20 

Earthquake MPK-2, 3, 4, 7, 15, 
16, 19, 22 

MPK-1, 2, 3, 
7, 15, 16, 23 

MPK-7, 16, 19  MPK-4, 6, 7, 
15, 19, 22, 

23, 25 

MPK-2, 3, 7, 
16, 22, 23, 

25 

MPK-1, 2, 
3,7 

MPK-1, 2, 
7,16 

Sea Level 
Rise / Climate 
Change 

MPK-2, 3, 4, 5, 7, 
8, 9, 10, 12, 13, 15, 
16, 17, 18, 19, 22, 
26, 27, 28, 32, 34 

MPK-2, 3, 7, 
9, 11, 15, 
16, 18, 23, 
26, 27, 28, 

32, 33 

MPK-5, 7, 12, 
13, 16, 19, 21, 

30, 31 

MPK-9, 10, 
18, 21, 26, 
28, 32, 34 

MPK-4, 7, 8, 
11, 15, 19, 
22, 23, 27, 
28, 30, 31 

MPK-2, 3, 5, 
7, 9, 10, 11, 
16, 17, 22, 
23, 27, 28 

MPK-2, 3, 5, 
7, 8, 9, 10, 
11, 12, 13, 
18, 26, 27, 
28, 32, 34 

MPK-2, 3, 5, 
7, 16 

Medium-Risk Hazards 
Severe 
weather 

MPK-9, 12, 13, 15, 
16, 18, 19, 22, 24, 
27, 28, 32, 33, 34 

MPK-9, 11, 
15, 18, 23, 
24, 27, 28, 

32, 34 

MPK-12, 13, 
19, 30, 33 

MPK-9, 28, 
32, 33, 34 

MPK-11, 15, 
19, 22, 23, 
24, 25, 27, 
28, 30, 31 

MPK-9, 11, 
16, 17, 22, 
23, 24, 25, 
27, 28, 33 

MPK-9, 11, 
12, 13, 27, 
28, 32, 33, 

34 

MPK-16 

Low-Risk Hazards 
Landslide/ 
Mass 
Movements 

MPK-9, 19, 28 MPK-9,28 MPK-19 MPK-9,28 MPK-20,28 MPK-9,28 MPK-9,28  

Dam Failure MPK-9, 16, 19 MPK-9,16 MPK-16,19 MPK-9 MPK-19 MPK-9,16 MPK-9 MPK-16 
Drought MPK-3, 4, 13, 19, 

22, 28, 29 
MPK-3, 23, 

28, 29 
MPK-13,19 MPK-28 MPK-4, 19, 

22, 23, 25, 
28, 29 

MPK-3, 22, 
23, 25, 28,29 

MPK-3, 13, 
28, 29 

MPK-3 

Tsunami   MPK-19  MPK-19    
a. See the introduction to this volume for explanation of mitigation types. 

12.9 PUBLIC OUTREACH 
Table 12-17 lists public outreach activities for this jurisdiction. 

Table 12-17. Local Public Outreach  
Local Outreach Activity Date Number of People Involved 
City of Menlo Park Weekly Digest E-Newsletter Article 
https://www.menlopark.org/Blog.aspx?IID=1706 

4/5/2021 1,748 recipients 

City of Menlo Park Twitter Post 
https://twitter.com/CityofMenloPark/status/1379213717481656330 

4/5/2021 1,286 followers 

City of Menlo Park Facebook Post 
https://www.facebook.com/cityofmenlopark 

4/9/2021 216 followers 

City of Menlo Park Facebook Post 
https://www.facebook.com/cityofmenlopark 

4/17/2021 270 followers 

https://www.menlopark.org/Blog.aspx?IID=1706
https://twitter.com/CityofMenloPark/status/1379213717481656330
https://www.facebook.com/cityofmenlopark
https://www.facebook.com/cityofmenlopark
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Local Outreach Activity Date Number of People Involved 
City of Menlo Park Twitter Post 
https://twitter.com/CityofMenloPark/status/1384162400857776150 

4/19/2021 392 followers 

City of Menlo Park Weekly Digest E-Newsletter Article 
https://www.menlopark.org/Blog.aspx?IID=1747 

5/24/2021 1,748 recipients 

City of Menlo Park Email Blast 6/21/2021 2,811 residents 
City of Menlo Park Nextdoor Post 
https://nextdoor.com/agency-post/ca/menlo-park/city-of-menlo-
park/reduce-risks-and-local-hazards-reducir-los-riesgos-y-los-peligros-
locales-191391580/ 

6/21/2021 2,097 residents 

City of Menlo Park Facebook Post 
https://www.facebook.com/cityofmenlopark 

7/1/2021 409 followers 

City of Menlo Park Weekly Digest E-Newsletter Article 
https://menlopark.org/Blog.aspx?IID=1786 

7/26/2021 1,748 recipients 

City Council Meeting - Informational Agenda Item 
https://www.menlopark.org/DocumentCenter/View/29396/N2-20210817-
CC-Local-hazard-mitigation-plan-annex 

8/17/2021 5 Councilmembers and Public 

12.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of Menlo Park Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• City of Menlo Park Flood Damage Prevention Ordinance—The flood damage prevention ordinance 
was reviewed for compliance with the National Flood Insurance Program. 

• City of Menlo Park 2030 Climate Action Plan—The CAP outlines goals and strategies related to 
environmental protection and climate change. 

• City of Menlo Park General Plan—This comprehensive planning document contains many components 
related to local hazard mitigation planning. 

 Open Space/Conservation, Noise and Safety Elements (Adopted May 21, 2013) 

• Association of Bay Area Governments—Data used for growth management summary (Plan Bay Area 
2040) 

• California Department of Finance—Data used for growth management summary (Table E-5, 
Population and Housing Estimates). 

• Accela—City of Menlo Park online permitting software used for collecting development records. 

• City of Menlo Park Emergency Operation Plan—The Plan was reviewed to identify the need to update 
it. 

• Climate Emergency Resolution No. 6535—The resolution shows political support on addressing 
climate change. 

• Climate and Sustainability Resolution No. 6493—The resolution shows political support to support the 
implementation of climate change adaptation strategies. 

• Amend the 2030 Climate Action Plan Resolution No. 6621—The resolution includes the scope of work 
for 2021 implementation of the climate action plan. 

https://twitter.com/CityofMenloPark/status/1384162400857776150
https://www.menlopark.org/Blog.aspx?IID=1747
https://nextdoor.com/agency-post/ca/menlo-park/city-of-menlo-park/reduce-risks-and-local-hazards-reducir-los-riesgos-y-los-peligros-locales-191391580/
https://nextdoor.com/agency-post/ca/menlo-park/city-of-menlo-park/reduce-risks-and-local-hazards-reducir-los-riesgos-y-los-peligros-locales-191391580/
https://nextdoor.com/agency-post/ca/menlo-park/city-of-menlo-park/reduce-risks-and-local-hazards-reducir-los-riesgos-y-los-peligros-locales-191391580/
https://www.facebook.com/cityofmenlopark
https://menlopark.org/Blog.aspx?IID=1786
https://www.menlopark.org/DocumentCenter/View/29396/N2-20210817-CC-Local-hazard-mitigation-plan-annex
https://www.menlopark.org/DocumentCenter/View/29396/N2-20210817-CC-Local-hazard-mitigation-plan-annex
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• Public Works Mutual Aid Agreement Resolution No. 6547—The resolution enters the City into San 
Mateo County operational area building safety inspection program mutual aid program. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• San Mateo County Flood and Sea Level Rise Resiliency District Hazard Mitigation Table—Email 
correspondence with the District throughout Phase 3.  
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13. CITY OF MILLBRAE 

13.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Bill Reilly, Emergency Services Coordinator 
621 Magnolia Avenue 
Millbrae, CA 94030 
650-259-2315 
wreilly@smcgov.org  

Khee Lim, Public Works Director 
621 Magnolia Avenue 
Millbrae, CA 94030 
650-259-2347 
klim@ci.millbrae,ca.us  

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 13-1. 

Table 13-1. Local Mitigation Planning Team Members 
Name Title 
Bill Reilly Emergency Services Coordinator 
Khee Lim Director of Public Works 
Val Mandapat Deputy Chief Building Official 
Roscoe Mata Planning Manager 
Christine Reed Fire Marshal 
Craig Centis Deputy Public Works Director 

13.2 JURISDICTION PROFILE 

13.2.1 Location and Features 
The City of Millbrae is located on the Peninsula, 15 miles south of San Francisco. The boundaries of this city 
extend roughly from the Bayshore Freeway on the east to Skyline Boulevard on the west. This distance is 
approximately 1.7 miles. The distance between the north and south city limit line is approximately 2.05 miles. 
The City of Millbrae has approximately 100 employees with an operating budget of $52 million. The City of 
Millbrae borders the following San Mateo County jurisdictions: Burlingame to the south, Pacifica to the West, 
San Bruno and South San Francisco to the North. 

According to the National Weather Service, Millbrae enjoys a typical Mediterranean climate featuring cool, wet 
winters and dry, mild summers. Night and morning fog are common during the summer months. Frequent, 
westerly sea breezes keep temperatures relatively mild throughout the year with highs in the middle fifties and 
lows in the lower forties during the winter and highs in the lower seventies and lows in the lower fifties during the 
summer. Annual precipitation ranges from 20 inches in the lowlands to 32 inches in the hills near Skyline 
Boulevard and I-280; most of the rain falls from November through April. Snow is very rare; the last measurable 

mailto:wreilly@smcgov.org
mailto:klim@ci.millbrae,ca.us
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occurrence was on February 5, 1976. The nearest National Weather Service station is at the nearby San Francisco 
International Airport, where records go back to early 1927. 

13.2.2 History 
The City of Millbrae, incorporated in 1948, was a small settlement largely dependent on market farming, the 
Mills Estate and Dairy, West Coast Porcelain Works (later the Royal Container Company), and vegetable and 
flower farming until World War 2. Southern Pacific Railroad, the 40-line streetcar line, El Camino Real and 
Skyline Road (in the approximate location of I-280) linked the settlement to nearby towns and San Francisco. 
Millbrae in the period 1920-1950 was beginning its transformation from its roots as a farming village supplying 
the produce markets of San Francisco to a small town. Development of the town was largely governed by 
transportation features: the railway, streetcar line, highways, and airport. 

13.2.3 Governing Body Format 
Millbrae operates as a General Law City, providing for a Council/Manager form of government that clearly 
distinguishes the legislative power of the City Council from the administrative powers of the City Manager. 

The five-member City Council is elected directly by the residents of Millbrae. As the legislative branch of the 
government, the City Council makes final decisions on all major City matters. The Council adopts ordinances and 
resolutions necessary for efficient governmental operations, approves the budget, and acts as a board of appeals. 
The Council appoints the City Manager and City Attorney, as well as the members of the City’s boards and 
commissions. 

The City Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

13.3 CURRENT TRENDS 

13.3.1 Population 
According to the California Department of Finance, the population of Millbrae as of January 2020 was 22,832. 
Since 2016, the population has decreased at an average annual rate of 0.33 percent. 

13.3.2 Development 
The City of Millbrae recently amended its Millbrae Station Area Specific Plan to allow Level 2 Biotechnology 
use south of Millbrae Avenue. Since the last Plan update, the Gateway at Millbrae Station mixed use development 
has begun construction. The project includes 400 residential housing units, 217,000 square feet of Class A office 
and a 162-room hotel. 

The City of Millbrae will be updating its General Plan shortly as well as introducing a Downtown Plan and El 
Camino Real Specific Plan. These plans are intended to up-zone the commercial core area by allowing high 
density mixed use developments along El Camino Real Corridor. 

The City of Millbrae has also received numerous applications for mixed use developments and commercial non-
residential developments. 
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The City of Millbrae envisions high density mixed use development in the near to mid-term with very few infill 
single family residential developments. 

Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 
Table 13-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 13-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

  

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.   
If yes, who currently has permitting authority 
over these areas? 

  

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Development in the El Camino, downtown area, and Millbrae Station Area Specific 
Plan. None of which are in known hazard risk areas. 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 1 3 0 0 0 
Multi-Family 1 0 0 0 0 
Other (commercial, mixed use, etc.) 1 1 3 0 2 
Total 3 4 3 0 2 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 1 
• Landslide: 0 
• High Liquefaction Areas: 0 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 0 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

There are at least: 
5 vacant lots for single family 
3 vacant lots for multi-family 
3 vacant lots for commercial 

13.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
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annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 13-3. 

• Development and permitting capabilities are presented in Table 13-4. 

• An assessment of fiscal capabilities is presented in Table 13-5. 

• An assessment of administrative and technical capabilities is presented in Table 13-6. 

• An assessment of education and outreach capabilities is presented in Table 13-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 13-8. 

• Classifications under various community mitigation programs are presented in Table 13-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 13-10. 
 

Table 13-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: Local Building Official and Fire Marshal for Standards Codes – Muni Code 9.05.010 – Adopted California Building Code, 

2019 Edition, 11/16/2020, Ordinance 783 
Zoning Code Yes No No No 
Comment: Community Development MMC 10.05, Adoption of Zoning Plan, Adopted 10/13/09 , Ordinance 726MMC 10.05 
Subdivisions Yes No No No 
Comment: Public Works & Community Development MMC 10.15, Adopted 6/17/51, Ordinance 69, 
Stormwater Management Yes Yes Yes Yes 
Comment: Public Works MMC 8.70 & MRP 2.0 Order No. R2-2015-0049 NPDES Permit No. CAS612008 
Post-Disaster Recovery Yes No No Yes 
Comment: Community Development with Public Works. San Mateo County Public Works Mutual Aid Resolution 074124 adopted 

10/20/05 
Community Development with Building Dept. San Mateo County Operational Area Building Safety Inspection Program Mutual 
Aid Agreement Resolution 21-13 adopted 2/09/21 

Real Estate Disclosure No Yes Yes No 
Comment: County Assessor’s Office. CA. State Civil Code 1102 requires full disclosure on Natural Hazard Exposure of the sale/re-sale 

of any and all real property. 
Growth Management Yes No Yes Yes 
Comment: Community Development. The City of Millbrae General Plan (1998-2015) addresses growth management through the 

following land use goals: Preserve the Quality of Residential Neighborhoods, Promote Property Site Planning, Architectural 
Design and Property Maintenance, maintain a Variety of Land Uses, Support Economic Development and revitalize and 
Enhance Commercial Areas, and Provide Adequate Services and Facilities. The Housing and Circulation Elements provide 
guidance on managing future growth. The Chapter 4 Circulation Element identifies current traffic, circulation, and parking 
issues, presents current traffic counts for City arterials and adjoining freeways, and discusses relevant regional transportation 
plans. Recommended policies and implementing actions address current and anticipated needs. The Chapter 5 Housing 
Element provides goals and objectives to guide housing requirements, needs, policies, programs and address future trends 
and projections. 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Site Plan Review Yes No No Yes 
Comment: Community Development. The City of Millbrae addresses Site Plan Review in the General Plan (1998-2015) Land Use Goal 

2 (LU2): Promote Proper Site Planning, Architectural Design and Property Maintenance. The City of Millbrae Planning and 
Zoning Code (effective November 13, 2009) establishes the requirements for the project site plan design review and 
entitlement process. In addition to Planning, all proposed projects are reviewed by the Building, Public Works, and Fire 
Departments to ensure they meet all local, state, and federal requirements and obtain all the necessary permits and 
entitlements, including Planning Commission and/or City Council approval before construction. 

Environmental Protection Yes No Yes No 
Comment: Community Development with Public Works. The Community Development Department evaluates all proposed development 

projects for environmental impacts under the California Environmental Quality Act/National Environmental Protection Act 
(CEQA/NEPA) 

Flood Damage Prevention Yes No Yes Yes 
Comment: Public Works. MMC 8.50, Flood Damage Prevention, Adopted 9/23/03, Ordinance 688MMC 8.50 
Emergency Management Yes No Yes Yes 
Comment: Contract with San Mateo County Office of Emergency Services to provide Emergency Management Services. Renewed 

Annually (Municipal Code with Title 19, Division 2) 
Climate Change Yes No No Yes 
Comment: Community Development with Public Works 

The City has not formally adopted a Climate Action Plan. However, the City has adopted and implemented a number of 
policies, programs, and projects to address the reduction of GHG emissions and related efforts to improve sustainability. 
The following are the City’s Goals and Policies: 

Climate Protection and Sustainability Goals and Policies: 
• U.S. Mayor’s Climate Protection Agreement, Adopted 6/12/07, Resolution 07-31. 
• Participated in ICLEI- Cities for Climate Protection Campaign, Adopted 6/12/07, Resolution 07-32. 
• Resolution 09-68 adopted 9/22/09: Establishes specific Green House Gas (GHG) emissions reduction goals 

for municipal operations and communitywide GHG emissions sources in the City of Millbrae. 
• Currently participating in the countywide RICAPS program for regionally-integrated climate action 

planning, GHG inventories and CAP development. 
• Currently preparing a draft CAP pursuant to adopted targets and in coordination with RICAPS. 

 
The Safety Element of the City of Millbrae General Plan (1998) contains policies related to climate change effects 
and adaptation: 
Policy S1.1 Location of A Future Development; Policy S1.8 Reforestation 

• Policy S1.12 Ordinances and Codes 
• Policy S1.17 Drainage Channels, Hydraulic Pumps and Conduits 
• Policy S1.18 Hazards 
• Policy S1.19 Rise in Sea level 
• Policy S2.2 Emergency Services Facilities 
• Policy S2.3 Hazardous Awareness 

 
The San Mateo County Sea-Level Rise Vulnerability Assessment: The City of Millbrae participated in this regional 
assessment to inventory of all assets vulnerable to sea-level rise, identify specific vulnerabilities of 30 representative 
assets, issue initial recommendations on adaption measures, and improve flooding and sea-level rise mapping. The 
assessment was completed 2016. High Line Canal and Millbrae Water Pollution Control Plant as well as the Millbrae 
Intermodal Station were included as critical assets. 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? No 
Comment: The City of Millbrae has begun a two-year process to update the General Plan, which was last adopted in 1998. The General 

Plan will guide decision making for land use, transportation, infrastructure, community design, environmental issues, and 
other important topics that impact the community. The General Plan is a long-range planning document that will look ahead 
to 2040. The General Plan Update will include a specific plan for the Downtown Priority Development Area and an Active 
Transportation Plan. The City contracted the consultant, Mintier Harnish to prepare the General Plan. The project is 
estimated to be completed in the fall of 2022. The Updated General Plan will include linkages to the Local Hazard Mitigation 
Plan 

Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: Public Works with Finance 
Disaster Debris Management Plan Yes No No Yes 
Comment: Currently developing Disaster Debris Management Plan in cooperation with San Mateo County.  
Floodplain or Watershed Plan No No No Yes 
Comment: Public Works. MMC 8.50, Flood Damage Prevention, Adopted 9/23/03, Ordinance 688. Includes subsections such as 

8.50.040 Basis for establishing the areas of special flood hazard, 8.50.080 Warning and disclaimer of liability, and 8.50.110 
Designation of the floodplain administrator. The City Engineer or Director of Public Works are appointed to administer and 
enforce policies outlined in this chapter. Section 8.50.050 Compliance required ensures public safety by prohibiting 
construction in floodplains without proper permitting and code compliance. MMC 8.50 

Stormwater Plan  Yes No No Yes 
Comment: Public Works with Community Development. MMC 8.70, Adopted in 6/14/94. Ordinance 607, The purpose of this chapter is 

to ensure the future health, safety, and general welfare of city citizens: Eliminating non-storm water discharges to the 
municipal separate storm sewer; Controlling the discharge to municipal separate storm sewers from spills, dumping or 
disposal of materials other than storm water; Reducing pollutants in storm water discharges to the maximum extent 
practicable. The intent of this chapter is to protect and enhance the water quality of our watercourses, water bodies and 
wetlands in a manner pursuant to and consistent with the Clean Water Act. (Ord. 607, § 1; 1976 Code § 8-14.02).MMC 8.70 

Urban Water Management Plan Yes No Yes Yes 
Comment: City of Millbrae Resolution 21-32 adopted the 2020 Urban Water Management Plan on May 25, 2021  
Habitat Conservation Plan No No No No 
Comment: N/A – if one developed would be defined by Community Development 
Economic Development Plan Yes No No Yes 
Comment: Community Development, Comprehensive Annual Financial Report 

2013 Millbrae Economic Development Plan. Adopted 2/12/13. (By William R. Kelly, Kelly Associates Management 
Group). There was an update to the 2013 Millbrae Economic Development Plan completed Feb. 2015 by William R. 
Kelly. 

 
The 2013 Economic Development Plan provides an analysis of City’s current economic profile, identifies certain 
financial issues facing the City that are interrelated with economic development, assesses the relative strengths, 
weakness, opportunities, and threats that are perceived by community stakeholders, and offers short-term and 
long-term strategies for addressing economic needs. 

Shoreline Management Plan No Yes No No 
Comment: Managed by Bay Area Conservation Development District with U.S. Fish and Wildlife Service 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Community Wildfire Protection Plan Yes No No Yes 
Comment: Fire Marshal and Building Official 

Annex to 2010 Association of Bay Area Governments Local Hazard Mitigation Plan, Millbrae 
The Annexation to the MJ-LHMP outlines mitigation measures that Millbrae is required to implement to decrease the 
loss or risk to life and property in event of a hazard, including fire. Exhibit C to the annex lists mitigation actions and 
priorities adopted by Millbrae to address fire hazards. The Plan identifies the Fire Chief as a liaison between the 
Millbrae Fire Department and the City in terms of emergency response issues, and the City’s Emergency Response 
Operating Center. 
Community Wildfire Protection Plan 
In 2010, a collaborative group consisting of CAL FIRE, Resource Conservation District of Santa Cruz County, San 
Mateo Resource Conservation District, and the US Fish and Wildlife Service worked together to create a draft 
Community Wildfire Protection Plan (CWPP) which includes the city of Millbrae in the planning area. The Plan identifies 
fire protection agencies with jurisdiction, volunteer organizations, large landowners, communities, neighborhoods, open 
spaces, and other environmental resources in the planning area that may be at risk of fire hazards. 
Municipal Code Chapter 9.30 (Fire Code) 
Chapter 9.30 of the Millbrae Municipal Code (Fire Code) was last updated as a result of Ordinance 774 passed 
October 22, 2019. The code identifies safety information, restricted use of flammable materials, and other detailed 
rules for handling combustible or flammable goods. The code also identifies climate conditions, geographical 
conditions, and topographical conditions that may exacerbate fire hazards in the city of Millbrae. Some of these 
conditions include prolonged periods of drought in combination with warm western winds and increasing temperatures 
due to climate change and increasing response times for fire equipment and other emergency services due to urban 
sprawl and physical locations of residential dwellings. 
Community Risk Assessment 
In August 2018, the Central County Fire Department (CCFD) contracted with Anchor Point Group to perform a wildfire 
risk assessment for the three cities in its jurisdiction. As a result, a small number of properties located along the 
southern border of Millbrae were found to be in a high interface risk level. CCFD currently addresses vegetation 
management through a complaint-based enforcement program to reduce vegetative fire risks throughout the City. 

Forest Management Plan No No Yes No 
Comment: National Forest Service 
Climate Action Plan Yes No No Yes 
Comment: Public Works with Community Development. The City adopted a Climate Action Plan in 2020. The City has implemented a 

number of policies, programs, and projects to address the reduction of GHG emissions and related efforts to improve 
sustainability. Please Climate Change Section for more details. 

Emergency Operations Plan Yes No No Yes 
Comment: Emergency Management Services provided through contract with San Mateo County Office of Emergency Services. 

Millbrae is a member of the San Mateo County Emergency Services Joint Powers Agreement. Resolution 14.09 adopted 
0/28/14 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No No Yes 

Comment: Community Development to align with General Plan. Update, which is currently underway. 
The City of Millbrae addresses the following hazard and safety issues as required by federal, state, regional and 
local agencies: Emergency Preparedness, Seismic and Geologic Hazards, Flood Hazards, Fire Hazards, Aviation 
Hazards, Hazardous Materials and Noise (Ground Transportation, Aircraft, Non-Transportation). 

 
MMC 4.65, Adopted 12/27/83, Ordinance 476. Chapter 4.65 addresses the storage of hazardous materials to 
ensure the protection of health, life, resources, and property through prevention and control of unauthorized 
discharges of hazardous materials. Chapter 4.65 requires a permit for the storage of any hazardous material as well 
as regulates the manner in which materials are stored. 

 
In 2010 Millbrae officials, in cooperation with the San Mateo County Fire Department and the San Mateo County 
Sheriff’s Office of Homeland Security and Emergency Services, drafted the Millbrae Local Hazard Mitigation Plan 
Annex (LHMP) to ensure the most effective and economical allocation of resources for protection of human health, 
property and the environment in the event of an emergency or disaster. 

 
2015 Multijurisdictional Local Hazard Mitigation Plan and Millbrae Annex: In September of 2015, the San Mateo County 
Emergency Manager’s Associate selected a consultant to update the 2010 Multijurisdictional Plan. The consultant has 
been working on the update and it is anticipated that the update will be completed in the summer of 2016. In addition to 
the Multijurisdictional Annex, individual jurisdictions and districts within the County will be preparing their own specific 
Annex which will tier off of the County-wide plan. The City of Millbrae will be preparing an updated Annex as part of this 
process. 

 
Geologic and Seismic Hazards: MMC Chapter 9.05 adopts the 2013 City Building Code (CBC). The CBC contains 
requirements for seismic safety. All new development in the city is required to adhere to the standards and regulations in 
the code. Chapter 9.65 of the municipal code addresses the seismic identification program for unreinforced masonry 
buildings. 

Post-Disaster Recovery Plan Yes No No Yes 
Comment: Included in the Emergency Operations Plan which will be updated within the next few years. 
Continuity of Operations Plan Yes No No Yes 
Comment: Included in the Emergency Operations Plan. 
Public Health Plan No Yes No No 
Comment: San Mateo County Health System 
Other  Yes No No Yes 
Comment: Urban Water Management Plan (2010, 2015), Millbrae Station Area Specific Plan (2016) 

 

Table 13-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Community Development Dept – Building Division 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No 
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Table 13-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service Yes, Water and Sanitation 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other No 
 

Table 13-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Community Development / Municipal / 
Contract Support/Public Works 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Community Development / Municipal / 
Contract Support/Public Works 

Planners or engineers with an understanding of natural hazards Yes Local/ Contract Support/Public Works 
Staff with training in benefit/cost analysis Yes Local/ Contract Support 
Surveyors Yes Contract Support (San Mateo County 

Public Works) 
Personnel skilled or trained in GIS applications Yes Community Development\Local/ 

Contract Support/Public Works 
Scientist familiar with natural hazards in local area Yes Local/ Contract Support 
Emergency manager Yes Contract Support through San Mateo 

County Office of Emergency Services 
Grant writers Yes Local/ Contract Support/Public Works 
 

Table 13-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Link to the last Hazard Mitigation Annex and 

Emergency Preparedness information 
Do you use social media for hazard mitigation education and outreach? Yes 

We use Nextdoor, Facebook, Instagram, and Twitter 
If yes, briefly describe.  
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. Muni Code - Emergency Services Disaster Board 
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Criterion Response 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. SMC Alert and Millbrae CERT program 
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. SMC Alert, AWS, and Telephone Emergency 

Warning System (TENS) 
 

Table 13-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works & Community Development 
Who is your floodplain administrator? (department/position) Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? Ordinance 688, 1976 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

11/20/2007 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? Staff participated in DWR and FEMA 
training. 

 Asfpm Beyond Local Boundaries.mp4 
Click on link above to view staff 

presentation at the May 2021 Association 
of State Floodplain Managers Annual 

Conference 
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification?   
If no, is your jurisdiction interested in joining the CRS program? No. The City studied the cost to 

participate in the CRS and decided 
against participating at this time due to 

insufficient staff and resources. 
How many flood insurance policies are in force in your jurisdiction?a 128 
What is the insurance in force? $43,384,500 
What is the premium in force? $107,767 
How many total loss claims have been filed in your jurisdiction?a 41 
What were the total payments for losses? $178,561 
a. According to FEMA statistics as of March 31, 2021 

 

https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwoodardcurran-my.sharepoint.com%2F%3Av%3A%2Fp%2Ftroberge%2FEQGsdTEd_GVAqFNx7HrxFPMBnR7AqMy8yYZLBSLPhZxipw%3Fe%3DLzOe73&data=04%7C01%7CMCrawford%40woodardcurran.com%7Cf228674dc42f4c1273f108d904c6b4f4%7C65580b2b5e0d4e60a239afb35fd31cde%7C0%7C0%7C637546073758424095%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=BPXVh6I6XpPoOK1kOjWsNXO1DImXUI0KMxnUD0RdWjM%3D&reserved=0
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Table 13-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608147486 N/A 
DUNS # Yes 091847517 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule – Currently 
participating in the process to receive a rating. 

Yes TBD TBD 

Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 13-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Medium – performed high level assessment of Sea Level Rise on Bayfront and creeks 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  Medium – continuing to work with County for further studies on Sea Level Rise 
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  Medium – Would need to work with consultant who performed assessment for Sea Level Rise 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  High – Completed GHG emission Inventory as part of Millbrae Climate Action Plan adopted Oct. 2020 
Capital planning and land use decisions informed by potential climate impacts Low 
Comment:  Low: Need to plan and develop policies building codes for future urban uses 
Participation in regional groups addressing climate risks High 
Comment:  High: Participating in the County’s Climate Ready SMC 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Unsure 
Comment:  N/A 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  High – Adopted Climate Action Plan with GHG mitigation measures 
Identified strategies for adaptation to impacts Unsure 
Comment:   
Champions for climate action in local government departments Medium 
Comment:  Medium – one FTE to fulfill climate action, GHG reduction, community outreach and engagement, reporting and other duties 
Political support for implementing climate change adaptation strategies High 
Comment:   
Financial resources devoted to climate change adaptation Low 
Comment:  Low – City limited financial resources. Need to add to budget for each project/program 
Local authority over sectors likely to be negative impacted Medium 
Comment:   
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Medium 
Comment:  Medium – continual education throughout CAP development, sea level rise assessment and for all environmental programs 
Local residents support of adaptation efforts Low 
Comment:   
Local residents’ capacity to adapt to climate impacts Low 
Comment:   
Local economy current capacity to adapt to climate impacts Low 
Comment:   
Local ecosystems capacity to adapt to climate impacts Low 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

13.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

13.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan – The general plan includes a “Safety” element to protect the community from 
unreasonable risk by establishing policies and actions to avoid or minimize the following hazards: 

 Geologic and seismic hazards 
 Fire hazards 
 Hazardous materials 
 Impacts from climate change 

• General Plan – Community Development & Public Works: The City is in the process of updating its 
General Plan and Downtown & El Camino Real Specific Plan. These plans will have local hazard 
mitigation components. The Master Plan Update, in the Hazards & Safety Element will link with LHMP. 

• Climate Action Plan – The Millbrae City Council adopted the Climate Action Plan in 2020. The CAP 
contains many of the climate change and sea level rise measures to combat rising sea level and mitigate 
climate change. 

• Flood and Sea Level Rise Resiliency District (One Shoreline) – The City is a member and is working 
with the District to secure federal funding to implement sea level rise and resiliency projects. 
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• New FEMA maps – The City of Millbrae has received the FEMA Flood Map Update in 2018 and Public 
Works will update flood insurance information as needed based on the updated maps 

• Environmental Protection – The California Environmental Quality Act (CEQA) analyzes hazards and 
hazardous materials as part of the CEQA checklist. Specific questions being analyzed include: whether a 
project is a significant hazard to the pubic or environment, emits hazardous emissions, is located on a site 
that is included on a list of hazardous material sites, expose people or structures to a significant risk of 
loss, injury, or death. 

13.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Grant participation opportunities (FEMA) which the city will collaboratively work on, with the Fire and 
Sheriff’s departments 

• Participation in more rating programs and will work collaboratively with the Fire and Sheriff’s 
departments 

• Mutual Aide Agreements – San Mateo County Public Works Mutual Aid Agreement has been 
established in 2015. Protocols and Standard Operating Procedures have also been established. Building 
Safety Inspection Program Mutual Aid. 

• Update Flood Damage Prevention Ordinance to 2004 standards 

• Increased integration with public outreach initiatives 

• General Plan—The city is updating its General Plan to plan for future growth through 2040. Included in 
the update, the City will update its Safety Element to address hazard risks. The General Plan update is 
expected to be complete at the end of 2022 or beginning of 2023. 

• Threat & Hazard Identification & Risk – this could be potentially integrated under the Safety Element 
of the General Plan Update. 

• Growth Management—As part of the General Plan update, the City will consider addressing growth 
management and how it addresses risk from hazards as the city continues to increase its population. 

• Zoning Code—After the General Plan update, the zoning code may be amended to address and ingrate 
hazard in further detail although funding for an overhaul of the zoning code has yet to be identified. 

• Subdivisions—After the General Plan update, the subdivision section of the municipal code may be 
amended although funding for this work has yet to be identified. 

13.6 RISK ASSESSMENT 

13.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 13-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 
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Table 13-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
COVID-19 Pandemic DR-4482 January 20, 2020 -present Not available 
Severe Winter Storm, Flooding, and Mudslides DR-4308 February 1-23, 2017 Not available 
Severe Winter Storms, Flooding and Mudslides DR-4305 January 18-23, 2017 Not available 
Severe Winter Storms, Flooding and Mudslides DR-1646 March 29-April 16, 2006 Not available 
Crestview Landslide & Pinehurst Court  February 2000 $11,000,000 
Sleepy Hollow, Clearfield & Morningside Landslide DR-1203 February 1998 Not available 
1989 Loma Prieta Earthquake DR-845 October 1989 Not available 
Landslide @ 21 & 25 & 29 Via Canon DR-677 February 1983 Not available 

13.6.2 Hazard Risk Ranking 
Table 13-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 13-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 51 High 
2 Earthquake 36 High 
3 Sea level Rise / Climate Change 27 Medium 
4 Severe weather 24 Medium 
5 Flood 18 Medium 
6 Drought 9 Low 
7 Tsunami 6 Low 
8 Dam Failure 0 Low 
9 Wildfire 0 Low 

13.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 1  

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 1 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 
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Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Landslides 

• Earthquake 

• Climate Change 

• Severe weather 

• Flood. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

13.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 13-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 13-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action #MB-1: Water System Inter-Tie with San Francisco Airport     
Comment:  The SFO inter-tie project was completed in 2019 
Action #MB-2: Water Storage Tanks Seismic Upgrade/Retrofit/Replacement    MIL-9 
Comment: Project to be completed by winter 2022 
Action #MB-3: Tree Trimming Program    MIL-18 
Comment: This is an ongoing activity 
Action #MB-4: Emergency Evacuation Warning System & Shelter     
Comment: Zonehaven Evacuation plan complete -SMCAlert & TENS warning systems 
Action #MB-5: Construct New Public Works Corporation Yard West of US101     
Comment: Project is no longer financially feasible due to high land cost 
Action #MB-6: Inspect and Retrofit Millbrae Avenue Overpass    MIL-8 
Comment: This is programmed for FY2023 
Action #MB-7: Retrofit, acquire, or relocate the identified severe repetitive loss 
property within Millbrae. 

    

Comment: Not financially feasible 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   MIL-1 

Comment: Conducted community meeting in summer of 2019 t share Shoreline Protection Plan/Sea Level Rise Plan with residents 
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

    

Comment: Millbrae is certified as a Tree City, Storm Ready. CRS is not feasible due to insufficient staff and resources. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-3—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

   MIL-4 

Comment: Millbrae Municipal Code is current and up to date per NFIP. 
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

   MIL-10 

Comment: Millbrae is considering re-activating this project in the near future when the City re-vamp its SCADA 
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   MIL-2 

Comment: This is ongoing. Millbrae recently adopted the Climate Action Plan and the measures in the CAP are complimentary to those 
of the Hazard Mitigation Plan 

Action G-6—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

    

Comment: This is currently financially not feasible.  
Action G-7— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   MIL-3 

Comment: Ongoing 
Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   MIL-3 

Comment: Ongoing 

13.8 HAZARD MITIGATION ACTION PLAN 
Table 13-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 13-15 identifies the priority for each action. Table 13-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 13-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MIL-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, Flooding, Landslide, Extreme Weather, Sea Level Rise 

Existing 1, 6, 7, 10, 13 Millbrae 
Community 

Development 

Millbrae Public 
Works 

High HMGP, BRIC, FMA Short-term 

Action MIL-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including General Plan, Climate Action Plan 
Hazards Mitigated: Earthquake, Flooding, Landslide, Sea Level Rise 

New & Existing 1, 2, 6, 7, 8,13 Millbrae 
Community 

Development 

Millbrae Public 
Works 

Low Staff Time, General Funds Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MIL-3—Actively participate in the plan maintenance protocols and support County initiatives outlined in Volume 1 of this hazard 
mitigation plan. 
Hazards Mitigated: Earthquake, Flooding, Landslide & Extreme Weather, Sea Level Rise 

New & Existing 1, 2, 3, 5, 6, 7, 10, 12 Millbrae 
Community 

Development 

Millbrae Public 
Works 

Low Staff Time, General Funds Short-term 

Action MIL-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flooding 

New & Existing 1, 3, 4, 5, 6, 7, 8,10 Millbrae Public 
Works 

Millbrae Community 
Development 

Low Staff Time, General Funds Ongoing 

Action MIL-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Sea Level Rise, Climate Change, Urban Heat Island 
Hazards Mitigated: Severe Weather, Wildfire, Sea Level Rise 

Existing 1, 2, 3, 5, 6, 7, 10, 14 Millbrae Public 
Works 

Millbrae Community 
Development 

Low Staff Time, General Funds Short-term 

Action MIL-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including Fuel Supplies, 
Evacuation Centers 
Hazards Mitigated: Dam failure, earthquake, flooding, landslide, severe weather, tsunami, wildfire 

Existing 6, 9, 11, Public Works Finance Medium General Fund 
Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action MIL-7—Reconstruct failed underground Millbrae Creek culvert 
Hazards Mitigated: Flood Control & Property Damage, Sea Level Rise 

Existing 6, 9, 11 Millbrae Public 
Works 

Millbrae Community 
Development 

High General Funds 
Staff Time 

Long-Term 

Action MIL-8—Inspect and Retrofit Millbrae Avenue Overpass 
Hazards Mitigated: Earthquake, Landslide & Severe Weather 

New & Existing 6, 9, 11 Millbrae Public 
Works 

Millbrae Community 
Development 

High General Funds & 
Transportation Funds 

Long-Term 

Action MIL-9—Water Storage Tanks Seismic Upgrade/Retrofit/Replacement 
Hazards Mitigated: Earthquake, Wildfire, Flooding 

New & Existing 6, 9, 11 Millbrae Public 
Works 

Millbrae Finance High Water Enterprise Fund Short-Term 

Action MIL-10 - Develop and implement a program to capture perishable data after significant events (e.g., high water marks, preliminary 
damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard 
mitigation plan. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8 SM Flood & 
Sea Level Rise 

Dist. 
(FSLRRD) 

Millbrae Public 
Works 

Medium General Fund Short-Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MIL -11 - Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, into 
land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding 
their General Plans, Climate-related Plans, and the development applications.  
Hazards Mitigated:  Climate Change/Sea Level Rise, Flood, Severe Weather, Sea Level Rise 

New & Existing 1, 2, 5, 6, 7, 8, 9, 13, 
14 

FSLRRD Millbrae Public 
Works 

Low General Fund, Private 
Developers, City Capital 

Project Funding 

Ongoing 

Action MIL-12 - Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel and culvert/pipeline infrastructure. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather, Sea Level Rise 

Hew & Existing 2, 6, 7,8 FSLRRD Millbrae Public 
Works 

Medium Tax-Funded Flood Zones, 
State Grants, Federal Grants 

(FEMA BRIC/HMGP) 

Ongoing 

Action MIL-13 - Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design elements 
into hazard mitigation projects where feasible. 

Hazards Mitigated: Climate Change/Sea Level Rise, Landslide, Flood, Severe Weather, Drought, Sea Level Rise 
New & Existing 2, 6, 7, 8, 14 FSLRRD Millbrae Public 

Works 
Medium Tax-Funded Flood Zones, 

Property/Vehicle Fees, 
Stormwater Fees, State Grants 
(Caltrans, CA DWR), Federal 

Grants (EPA), City Capital 
Project Funding 

Ongoing 

Action MIL14 - Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to the 
Flood & Sea Level Rise Resiliency District Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate Change/Sea Level Rise, Flood, Severe Weather, Sea Level Rise 

New & Existing 1, 2, 4, 6, 7,8 FSLRRD Millbrae Public 
Works 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 

Stormwater Fees, State Grants 
(Caltrans, CA DWR), Federal 

Grants (EPA), City Capital 
Project Funding 

Ongoing 

Action MIL-15 - Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Climate Change/Sea Level Rise, Landslide, Flood, Severe Weather, Sea Level Rise 
 

New & Existing 2, 4, 6, 7, 8,13 FSLRRD 
 

Millbrae Public 
Works 

Medium State Grants (Caltrans), 
Federal Grants (FEMA 

BRIC/HMGP) 

Ongoing 

Action MIL-16 - Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of the 
Flood & Sea Level Rise Resiliency District projects. 
Hazards Mitigated: Drought, Sea Level Rise 

New & Existing 1, 6, 7,8 FSLRRD 
 

Millbrae Public 
Works 

Medium State Grants (CA Resilience 
Challenge, CA DWR, Prop 68), 

Federal Grants (EPA, FEMA 
BRIC/HMGP) 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MIL-17 - Improve community response to flood emergencies in various ways, including but not limited to: 
• Upgrade and expand the countywide flood early warning system; 
• Conduct community flood preparation, education, and recovery outreach. 

New & Existing 2, 3, 7, 8, 9, 10, 
11 

FSLRRD 
 

County Low State Grant (CA DWR 
SWERG) 

Short-Term 

Action MIL-18 - Tree Trimming Program 
Existing 1, 6, 7,8 Millbrae Public 

Works 
Millbrae Recreation Medium General Fund 

 
Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 13-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
MIL-1 3 High High Yes Yes No Medium High 
MIL-2 7 Medium Low Yes No Yes High Low 
MIL-3 3 Low Low Yes No Yes High Low 
MIL-4 6 Medium Low Yes No Yes High Low 
MIL-5 7 Medium Low Yes No Yes High Low 
MIL-6 3 High Medium Yes Yes No Medium High 
MIL-7 1 Low High No No No Medium Low 
MIL-8 4 High High Yes Yes No Medium High 
MIL-9 2 High High Yes Yes Yes High High 
MIL-10 5 Medium Medium Yes No Yes High Low 
MIL-11 9 High Low Yes Yes Yes High High 
MIL-12 4 High Medium Yes Yes Yes High High 
MIL-13 5 Medium Medium Yes Yes Yes High Medium 
MIL-14 6 High Medium Yes Yes Yes High High 
MIL-15 6 High Medium Yes Yes Yes High High 
MIL-16 4 Medium Medium Yes Yes Yes High Medium 
MIL-17 7 High Low Yes Yes Yes High Low 
MIL-18 4 High Medium Yes No Yes High Low 

a. See the introduction to this volume for explanation of priorities. 
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Table 13-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide 4, 5, 12, 13 1, 6, 8,13 5 13 6  5, 6, 13 1, 2, 15 
Earthquake 1, 2, 3,8 1, 3, 6,9    8,9 6 1,2 
Medium-Risk Hazards 
Sea level Rise / 
Climate Change 

3, 5, 12, 15 3, 5, 6 5 3, 5, 13   5, 13, 14, 15 15 

Severe Weather 3, 5, 10, 12, 14, 
15 

1, 3, 6,15 5 3, 5, 13, 18 6 8 5, 6, 11, 14, 
15 

1,15 

Flood 1, 3, 4, 5, 7, 11, 
12, 14, 15, 17 

1, 3, 4, 6, 7, 
11, 12 

4, 5, 17 3, 4, 5, 13, 
17 

  4, 5, 6, 10, 
11, 14, 15, 17 

1, 2, 15 

Low-Risk Hazards 
Drought 16 9  13,16   13,16  
Tsunami 4, 10, 15 11, 12, 15  10,11   10,11  
Wildfire  9,13  13,18   13  
a. See the introduction to this volume for explanation of mitigation types. 

13.9 PUBLIC OUTREACH 
Table 13-17 lists public outreach activities for this jurisdiction. 

Table 13-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Social Media Survey Blast 6/8/2021 Unknown 
CERT Outreach for Survey 6/5/2021 129 
Social Media Blast for Workshop 3/16/2021 Unknown 

13.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed for this annex. 

• Millbrae Municipal Code—The municipal code was reviewed for the full capability assessment and for 
identifying opportunities for action plan integration. 

• Millbrae Flood Damage Prevention Ordinance MMC Title 8 Chapter 50—The flood damage 
prevention ordinance was reviewed for compliance with the National Flood Insurance Program. 

• Millbrae Climate Action Plan Adopted January 24, 2020 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan.  
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14. CITY OF PACIFICA 

14.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Chris Clements, Police Captain 
2075 Coast Highway 
Pacifica, CA 94044 
650-738-7314 
clementsc@pacificapolice.org 

Christian Murdock, Deputy Director of Planning 
1800 Francisco Boulevard 
Pacifica, CA 94044 
650-738-7341 
cmurdock@pacifica.gov 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 14-1. 

Table 14-1. Local Mitigation Planning Team Members 
Name Title 
Chris Clements Police Captain 
Christian Murdock Deputy Director of Planning 
Ryan Marquez Associate Civil Engineer 

14.2 JURISDICTION PROFILE 

14.2.1 Location and Features 
The City of Pacifica is located along a six mile length of coastal beaches and hills in northern central California. 
The city comprises several small valleys spread between Sweeney Ridge in the east, Montara Mountain to the 
south, and the Pacific Ocean’s rocky bluffs to the west. The city’s eastern border follows State Route 35. Pacifica 
is bordered to the north by Daly City, to the east by the cities of South San Francisco and San Bruno, as well as 
several miles of the Golden Gate National Recreation Area. To the south, Pacifica is bordered by unincorporated 
San Mateo County. 

Pacifica has a cool summer Mediterranean climate typical of coastal areas of California. Based on National 
Weather Service records, average January temperatures range from 47.6 °F to 56.9 °F and average September 
temperatures range from 56.2 °F to 72.4 °F. Annual precipitation averages 30.04 inches. There are an average of 
69 days annually with measurable precipitation, most of which falls from October through May. Summer fog 
regularly produces light drizzle overnight into the early morning hours. Condensation from the fog also produces 
fog drip from trees overnight. No measurable snowfall has been recorded since records began. The southeastern 
areas of the city are known to be much sunnier than the rest of the city. 
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14.2.2 History 
Before the arrival of European settlers, what is now Pacifica was home to two significant Ohlone Indian villages: 
Pruristac located at San Pedro Creek near present day Adobe Drive, and Timigtac on Calera Creek in the 
Rockaway Beach neighborhood. Pacifica is the location of the oldest European discovery of the San Francisco 
Bay. An expedition led by Gaspar de Portolà sighted the bay by climbing the hills of Sweeney Ridge in Pacifica 
on October 31, 1769. Before then, earlier Spanish maritime explorers of the California coast (such as Juan 
Cabrillo and Sebastian Vizcaino) had missed the San Francisco Bay because heavy fog so frequently shrouded the 
entrance of the San Francisco Bay into the Pacific Ocean (the Golden Gate). Pacifica is also the site of the still 
extant Mexican-era Sánchez Adobe built in 1846. The city is located on a part of the Mexican land grant Rancho 
San Pedro given to Francisco Sanchez in 1839. 

Pacifica remained a mainly agricultural and undeveloped area until land speculators, stimulated by construction of 
the Ocean Shore Railroad in 1905, subdivided and developed a series of small coastside communities including 
Edgemar, Vallemar, Sharp Park, Pedro Point, and Rockaway Beach. These communities, together with Pacific 
Manor, Westview, Fairway Park, and Linda Mar, incorporated in 1957 as the City of Pacifica. The City grew 
rapidly in the 1950s and 1960s, and most of its current housing – 54 percent as of 2010 – was built during those 
decades. Growth slowed in the 1970s, and then slowed further in the following decades, owing to the scarcity of 
developable land and infrastructure constraints. 

14.2.3 Governing Body Format 
The City of Pacifica is governed by a city council of five elected members. The mayor is selected from among 
members of the city council by majority vote of the council, serving as mayor for a one-year term. A City 
Manager, City Attorney and City Clerk are appointed and serve in support of the Council to enact the ordinances 
passed by the Council, which meets biweekly on the second and fourth Mondays of the month. 

The Pacifica City Council assumes responsibility for the adoption of this plan; the Planning Department in 
conjunction with the Emergency Manager will oversee its implementation. 

14.3 CURRENT TRENDS 

14.3.1 Population 
According to the California Department of Finance, the population of Pacifica as of January 2020 was 38,331. 
Since 2016, the population has grown at an average annual rate of 0.34 percent. 

14.3.2 Development 
Development in Pacifica has continued at a slow pace. The notable trend in development has been an increase in 
accessory dwelling unit development within existing developed areas. The City has received a number of 
development projects in hazard areas (wildland-urban interface, historic landslide, and coastal erosion areas) that 
vary in scale from one single-family dwelling on an existing lot to a subdivision of dozens of acres that would 
create more than 100 dwelling units. The City is carefully reviewing those projects in light of the applicable 
hazards. 
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Table 14-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 14-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

930 Oddstad Blvd.: Redevelop former elementary school into 70 workforce housing 
units (adjacent to flood zone). 

Hillside Meadows at Adobe Drive and Higgins Way: New development of 36 housing 
units (adjacent to very high Fire Hazard Severity Zone). 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 8 4 7 9 26 
Multi-Family 5 2 0 0 0 
Other (commercial, mixed use, etc.) 0 3 4 0 0 
Total 13 9 11 9 26 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: Monitored at time of building permit application to 
ensure base flood elevation certificate. No large-scale development in SFHA 
areas has been proposed. 

• Landslide: Monitored at time of building permit application through preliminary 
geotechnical investigation to mitigate hazards. No large-scale development in 
landslide areas has been proposed. 

• High Liquefaction Areas: Monitored at time of building permit application through 
preliminary geotechnical investigation to mitigate hazards. No large-scale 
development in high liquefaction areas has been proposed. 

• Tsunami Inundation Area: Monitored at time of coastal development permit 
application through tsunami hazard analysis to mitigate hazards. No large-scale 
development in tsunami inundation areas has been proposed. 

• Wildfire Risk Areas: Monitored at time of building permit or discretionary permit 
application through evaluation of applicability of CBC Chapter 7A WUI 
requirements to mitigate hazards. The City has received some discretionary permit 
applications for larger developments in these areas. 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

Pacifica is mostly built-out on privately owned lands. Sporadic in-fill development and 
small-scale projects are the most common types of development. 
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14.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 14-3. 

• Development and permitting capabilities are presented in Table 14-4. 

• An assessment of fiscal capabilities is presented in Table 14-5. 

• An assessment of administrative and technical capabilities is presented in Table 14-6. 

• An assessment of education and outreach capabilities is presented in Table 14-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 14-8. 

• Classifications under various community mitigation programs are presented in Table 14-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 14-10. 
 

Table 14-3. Legal and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: Pacifica Municipal Code (PMC) Title 8; Ord. 852-C.S, eff. 1/1/2020  
Zoning Code Yes Yes Yes Yes 
Comment: PMC Title 9, Chapter 4; Last updated by Ord. 862-C.S., eff. 5/26/2021 
Subdivisions Yes No Yes Yes 
Comment: PMC Title 10; Ord. 456-85, eff. 12/25/1985 
Stormwater Management Yes No Yes Yes 
Comment: PMC Title 6, Chapter 12; Ord. 812-C.S., eff. 1/12/2017 
Post-Disaster Recovery No No No No 
Comment:  
Real Estate Disclosure Yes No Yes Yes 
Comment: Sewer Laterals: PMC Title 6, Chapter 13, Article 6; Ord. 784 C.S., eff. 12/28/2011 

Active Faults: Alquist-Priolo Earthquake Fault Zoning Act, CA. 
CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 

Growth Management Yes No No No 
Comment: PMC Title 9, Chapter 5; Ord. 604-C.S., eff. 7/8/1993 
Site Plan Review Yes Yes No Yes 
Comment: PMC Title 9, Chapter 4, including but not limited to specific plans (Article 22), site development permits (Article 32), and 

coastal development permits (Article 43) 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Environmental Protection Yes No Yes Yes 
Comment: California Environmental Quality Act (CEQA), required for all discretionary actions by City 

General Plan Conservation Element; 1980 
Preservation of Heritage Trees: PMC Title 4, Chapter 12; Ord. 542-C.S., eff. 1/10/1990 
Clearing and Grubbing Permits: PMC Title 8, Chapter 20, Ord. 518-C.S., eff. 12/28/1988 

Flood Damage Prevention Yes No No Yes 
Comment: PMC Title 7, Chapter 5; Ord. 822-C.S., eff. 10/11/2017 
Emergency Management Yes No No Yes 
Comment: PMC Title 4, Chapter 2 §4-2.06 
Climate Change Yes No No Yes 
Comment: Climate Action Plan, adopted 7/2014. 
Other Yes No Yes Yes 
Comment: Title 6, Chapters 6-11, 13 (Sewer System and Wastewater) 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? No 
Comment: The City’s 1980 General Plan preceded the Disaster Mitigation Act of 2000 and has not been amended to specifically link to 

the Local Hazard Mitigation Plan (LHMP). However, the General Plan contains a Seismic Safety and Safety Element that 
addresses various potential hazards facing the City and policies and action programs to address them. The Draft General 
Plan, anticipated to be adopted in 2021, does contain direct references to the LHMP and hazards of concern. 

Capital Improvement Plan Yes No Yes Yes 
How often is the plan updated? Annually 
Comment: The City of Pacifica’s Capital Improvement Plan (CIP) is a planning tool used to prioritize capital projects for the next 5 years. 

The plan is updated every year identifying new projects and update the status of existing projects. These projects include 
various infrastructure maintenance, storm drain improvements, parks and play field upgrades, and sewer facility 
improvements.  

Disaster Debris Management Plan No No No No 
Comment: Countywide plan under development in 2021 would be considered for local adoption. 

Floodplain or Watershed Plan No No No No 
Comment:  
Stormwater Plan  Yes No No Yes 
Comment: Municipal Regional Permit (MRP) for Stormwater Discharges (Final Order No. R2-2009-0074). Regulates stormwater 

discharges in new development designs and during construction by requiring Best Management Practices (BMPs). City 
enforcement supplemented by San Francisco Bay Regional Water Quality Control Board. Local Storm Drain Master Plan 
scheduled for update in 2022. 

Urban Water Management Plan No Yes No No 
Comment: The North Coast County Water District (NCCWD) and Westborough Water District (WWD) are the potable water providers for 

the City of Pacifica and are responsible for preparing the UWMP for their service areas. 
Habitat Conservation Plan No No No No 
Comment:  
Economic Development Plan Yes No No Yes 
Comment: Plan accepted by City Council in 2013 
Shoreline Management Plan Yes Yes No Yes 
Comment: The City of Pacifica has a Local Coastal Program (LCP) certified by the California Coastal Commission (CCC) to allow local 

control of development landward of the shoreline. The CCC retains original jurisdiction for areas seaward of mean high tide 
line and certain other areas in Pacifica. The City has approved an update to its LCP that is pending CCC certification. The 
updated LCP contains expanded policies for management of the shoreline. 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Community Wildfire Protection Plan No No No Yes 
Comment: San Mateo Co. Community Wildfire Protection Plan, 2018  
Forest Management Plan No No No Yes 
Comment: A local urban forest management plan is beginning development in summer of 2021 Also explore removal of flammable and 

non-native species of vegetation which may increase hazard risk . 
Climate Action Plan Yes No Yes Yes 
Comment: Climate Action Plan; 7/14/2014 
Emergency Operations Plan Yes Yes No Yes 
Comment: City of Pacifica Emergency Operations Plan 2019, 

San Mateo County Emergency Operations Plan w/ Annexes, fall 2015 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No Yes No Yes 

Comment: San Mateo County Hazard Vulnerability Assessment, Jan 2015 
Post-Disaster Recovery Plan Yes No No Yes 
Comment: No stand-alone plan, but considered in: City of Pacifica Emergency Operations Plan 2019, 

San Mateo County Emergency Operations Plan, May 2015, w/ Continuity of Operations Plan Annex 
Continuity of Operations Plan Yes No No Yes 
Comment: Completed in 2019 
Public Health Plan No Yes No No 
Comment: San Mateo County Health Department 

 

Table 14-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Planning Department 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No 

 

Table 14-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes, public required 
User Fees for Water, Sewer, Gas or Electric Service Yes, Sewer 
Incur Debt through General Obligation Bonds Yes, public vote required 
Incur Debt through Special Tax Bonds Yes, If a bond revenue – Needs revenue stream 
Incur Debt through Private Activity Bonds Unknown 
Withhold Public Expenditures in Hazard-Prone Areas Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes, in accordance with restrictions applicable to use of the fee 
Other Yes, Other General Fund Revenue 
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Table 14-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land 
development and land management practices 

Yes Planning Dept: Director, Deputy Planning Director, Assoc. 
Planner, Asst. Planner. 

Engineers or professionals trained in building or 
infrastructure construction practices 

Yes Public Works Dept.: Director of Public Works, Deputy Director 
of Public Works/ Waste Water, City Engineer, Senior 

Engineer, Assoc. Engineer (x2),  
Planners or engineers with an understanding of 
natural hazards 

Yes Planning Dept: Director, Deputy Planning Director, Assoc. 
Planner, Asst. Planner. 

Public Works Dept.: Director of Public Works, Deputy Director 
of Public Works/ Waste Water, City Engineer, Assoc. 

Engineer (x2) 
Staff with training in benefit/cost analysis No N/A 
Surveyors Yes Contract support- CSG Consultants 
Personnel skilled or trained in GIS applications Yes Planning Dept.: Deputy Planning Director 
Scientist familiar with natural hazards in local area Yes Contract support- CSG Consultants 
Emergency manager Yes Pacifica Police Department Captain 
Grant writers Yes No position in the city is wholly dedicated to grant writing. 

Available personnel have written grants in the past from the 
following departments and divisions: Planning, Police and 

Public Works 
Other No N/A 
 

Table 14-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, Police Administrative Captain 
Do you have personnel skilled or trained in website development? Yes, Pacifica IT Division 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. A winter storm preparedness page, tsunami 

preparedness page, wildfire preparedness page, and 
Emergency Preparedness and Safety Commission 

links to relevant outside sites 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Facebook, Next Door, Twitter, and the countywide 

SMC Alert system refer people to information on the 
city’s website 

Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. The Emergency Preparedness and Safety 
Commission meets once a month and has a page on 

the City’s website 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. SMC Alert (by Everbridge) is a mass notification 
system using text and phone. 

Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. The city has three tsunami warning sirens along the 

coast. The sirens also have voice capability. 
Zonehaven Evacuation Platform.  
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Table 14-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Planning Department 
Who is your floodplain administrator? (department/position) Planning Dept.: Building Official 

(Contracted) 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 10/11/2017 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

8/15/2016 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.   
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?  Yes 
If yes, is your jurisdiction interested in improving its CRS Classification? No 
If no, is your jurisdiction interested in joining the CRS program?   
How many flood insurance policies are in force in your jurisdiction?a 384 

What is the insurance in force? $84,970,800 
What is the premium in force? $276,647 
How many total loss claims have been filed in your jurisdiction?a  
What were the total payments for losses? $782,751 
a. According to FEMA statistics as of March 31, 2021 

 

Table 14-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608154806 N/A 
DUNS# Yes 091847459 N/A 
Community Rating System Yes 7 8/4/2020 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready Yes Storm Ready In progress 
Firewise No N/A N/A 
Tsunami Ready Yes Tsunami Ready In progress 
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Table 14-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Skilled City staff and active and engaged community aware of climate change impacts including fire danger, flood risk, and 

coastal erosion from sea level rise. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  Primary City monitoring involves coastline surveillance related to public infrastructure and the effects of sea level rise/coastal 

erosion and flooding. 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  The City participates in the RICAPS regional consortium which has engaged a consultant, DNVGL, to prepare a GHG 

emissions inventory. 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  The City’s Local Coastal Program update, pending California Coastal Commission Certification, requires assessments 

related to sea level rise and its effects on the coastline. 
Participation in regional groups addressing climate risks High 
Comment:  The City participates in the RICAPS regional consortium to plan for climate risks. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  General Plan and Local Coastal Program include policies to consider climate change risks/hazards. These must be balanced 

with other policies in those documents such as economic development, provision of housing, etc. 
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:  City development policies prioritize in-fill development which can result in reductions to GHG emissions. 
Identified strategies for adaptation to impacts Medium 
Comment:  The Local Coastal Plan update pending California Coastal Commission certification contains adaptation strategies for sea 

level rise. 
Champions for climate action in local government departments Low 
Comment:  The City does not have dedicate climate action/sustainability personnel. 
Political support for implementing climate change adaptation strategies High 
Comment:  The Pacifica City Council recognizes the challenges presented by climate change and supported adaptation strategies in the 

Local Coastal Program update pending certification by the California Coastal Commission. 
Financial resources devoted to climate change adaptation Low 
Comment:  The City lacks sufficient identified funding sources for this purpose and pursues grants whenever possible. 
Local authority over sectors likely to be negative impacted Medium 
Comment:  The City can exercise its police power over all inland areas. Certain locations within the Coastal Zone are subject to appeal 

jurisdiction or direct permit authority by the California Coastal Commission, which limits local authority over certain decisions 
affecting land subject to sea level rise and coastal erosion. 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  Pacifica has an engaged community aware of climate change impacts including fire danger, flood risk, and coastal erosion 

from sea level rise. 
Local residents support of adaptation efforts Medium 
Comment:  Climate change adaptation, particularly sea level rise adaptation, has proven to be a divisive issue in Pacifica. There are 

strong organized elements on various sides of the issue that seek to advance quite different adaptation approaches. 
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Criterion Jurisdiction Ratinga 

Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Individual residents’ resources to adapt to climate impacts varies widely. Additionally, climate change adaptation planning, 

particularly sea level rise adaptation planning, has not resulted in a consensus approach to the appropriate adaptation 
strategy. 

Local economy current capacity to adapt to climate impacts Low 
Comment:  Pacifica’s local economy consists mostly of small and medium size businesses with little large-scale commercial 

development/large corporations. The existing small and medium businesses lack sufficient resources to undertake climate 
adaptation on their own and have not widely organized for this purpose. 

Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  Variable. Some parts of Pacifica are undeveloped and are readily adaptable, such as undeveloped lands along the coastline. 

However, other areas are highly developed and in some cases are protected by existing shoreline protection devices that 
limit the ability for natural adaptive processes to sea level rise. 

a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  
Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

14.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

14.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Public Outreach: The City’s public outreach on disaster preparedness incorporates prevention, 
preparedness, and mitigation recommendations, especially on the Natural Disasters section of the website. 
The Natural Disasters section of the website includes information on earthquakes, flooding, winter storms, 
landslides, wildfire and tsunamis, all of which are profiled in the LHMP. 

• General Plan: The Safety and Seismic Safety Element of the General Plan incorporates information on 
pertinent local natural hazards, especially seismic hazards, landslide risks and coastal erosion risks. The 
General Plan also requires geotechnical hazard studies prior to new development. 

• Local Coastal Program: The LCP requires consideration of coastal flooding and erosion. 

• Zoning Code: The Zoning Code requires specific assessment of hazards when reviewing new 
development, including but not limited to the Hillside Preservation District (HPD) standards in PMC Title 
9, Chapter 4, Article 22.5, and the Coastal Development Permit (CDP) standards in PMC Title 9, Chapter 
4, Articles 43 and 44. 
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14.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• General Plan: The City is undertaking an overall General Plan Update process that will incorporate 
references to the Local Hazard Mitigation Plan in the Safety Element. 

• Local Coastal Program: The LCP requires consideration of coastal flooding and erosion. Similar, but 
more expansive policies, are contained in the LCP update pending certification by the California Coastal 
Commission. 

• Building Code, Zoning Code, Subdivision Code, Site Plan Review: The City’s development review 
codes, policies, and procedures could be revised to provide a greater emphasis on consideration of 
hazards when reviewing development. 

• Capital Improvement Plan: The CIP could consider more directly whether a project would increase or 
decrease a known hazard. 

14.6 RISK ASSESSMENT 

14.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 14-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 14-11. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date Damage Assessment 
Severe Weather/ Erosion N/A January 2021 $250k - increased tidal action caused failure along Beach Blvd. seawall 
Severe Weather N/A January 2020 $40k – increased tidal action caused failure along Beach Blvd. seawall 
Severe Weather/ Erosion 4308 January 2017 $1.6mil – erosion on Esplanade, debris cleanup, and pump station failure 
Severe Weather/Erosion CDAA 2016-

01 
January 2016 $3.4mil - Moderate flooding, coastal erosion due to increased tidal 

action, power outages and debris from trees and sand along 
the coastline 

Wildfire N/A January 2015 Approx. 2.5 acres of trees and brush burned 
Severe Weather/Erosion N/A December 14, 

2014 
$280,000 - Major flooding, power outages and debris from trees and 

sand along the coastline 
Tsunami N/A March 11, 2011 Warning – no subsequent event, 

8.9 earthquake in Japan caused Tsunami warning to West Coast of 
California 

Severe Weather /Erosion CDAA-2010-
04 

March 2009 Severe coastal erosion prompting red-tagging of adjacent homes and 
apartments 

Severe Weather/ Erosion 1646 March 29, 2005- 
April 16, 2006 

Moderate flooding, coastal erosion due to increased tidal action, power 
outages and debris from trees and sand along the coastline 

Severe Weather/ Erosion 1628 December 17, 
2005- 

January 3, 2006 

Moderate flooding, coastal erosion due to increased tidal action, power 
outages and debris from trees and sand along the coastline 

Landslide N/A 1997 Mudslide in the Pedro Point area of Pacifica washed out a road 
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Severe Weather (coastal 
erosion) 

N/A 1997-1998 Seven homes on Esplanade Avenue lost the last 10 feet of their back 
yards and residents had to evacuate. 

Severe Weather, Flood N/A January 4, 1983 On Jan. 4, 1983, more than 5 inches of rain fell in one day. Residents in 
canoes paddled out of flooded homes in the San Pedro Valley. A 

mudslide at the top of the valley plowed into three homes, killing three 
children sleeping in their beds. 

14.6.2 Hazard Risk Ranking 
Table 14-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 14-12. Hazard Risk Ranking  
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements  54 High 
2 Earthquake 36 High 
3 Severe weather 24 Medium 
4 Wildfirea 20 Medium 
5 Sea Level Rise / Climate Change 18 Medium 
6 Flood 18 Medium 
7 Tsunami 12 Low 
8 Drought 9 Low 
9 Dam Failure 0 None 

a. Ranking for wildfire was qualitatively adjusted by the City based on local concerns for future conditions associated with this hazard. 

14.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• The key hazard encountered in the City of Pacifica during the past five years has been coastal erosion at 
the central and northern extents of the Pacifica coastline. 
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• Transportation/ Accessibility (arterial highway, bridges over highway, single entry neighborhoods). 
California State Route 1 (SR-1) is the major roadway that connects City neighborhoods and allows for 
traffic flow in and out of the City. At the southern city limits, Pacifica is connected to the next community 
by a bridge and tunnel. At the northern city limits, Pacifica is connected to the City of San Francisco by 
Interstate 280. Other access in or out of parts of Pacifica is Sharp Park Road, which connects to California 
State Route 35. Some areas of SR-1 may be susceptible to landslides due to steep grades. There have been 
minor rock slides in some areas. If areas of SR-1 were blocked due to a landslide or other hazard, the City 
may be severely limited in access to equipment, parts, and materials to repair damaged infrastructure. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

14.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 14-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 14-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

PA-1— Pacifica will build infrastructure to accommodate increases in low impact 
flooding to mitigate impacts from expected increases in incidents of shallow flooding 

    PAC-7 

Comment: 2021 Stormwater Master Plan will assess flooding issues and prioritize projects. 
PA-2— Pacifica will be conducting an update of its Emergency Operations Plan to 
ensure an effective and coordinated response to disasters within the city 

   PAC-8 

Comment: The Emergency Operations Plan was last updated in 2017 and plans for an update are underway. 
PA-3-- Pacifica will update its flood damage prevention ordinance to mitigate 
against damage of residential and commercial property in flood prone areas 

    

Comment: City Council adopted Ordinance No. 822-C.S. to amend the Pacifica Municipal Code to incorporate flood damage prevention 
measures. This ordinance went into effect October 11, 2017. 

PA-4— Pacifica will seek to encourage and assist in the acquisition of grants for the 
purchase or relocation of property and structures in high hazard areas to mitigate 
against damage to vulnerable structures and infrastructure 

   PAC-1 
 

Comment: Homes at 532 & 528 Esplanade on an eroding bluff Acquisition & Demolition in 2018. 
PA-5— Pacifica will pursue opportunities to preserve and protect critical 
transportation infrastructure to mitigate against isolation, economic loss and ensure 
public safety. 

   PAC-9 

Comment: Two Esplanade infrastructure projects along with Beach Blvd. Infrastructure Resiliency project are underway.  
PA-6— Pacifica will seek to replace/upgrade its seismically-vulnerable facilities to 
ensure provision of vital services following a hazard event. 

   PAC-10 

Comment: City is currently exploring plans to replace the current Civic Center located in a structure originally built as a school house in 
1914.  

PA-7— Pacifica will preserve, protect, or relocate hazard prone infrastructure to 
maintain critical services and maintain the environment. 

   PAC-11 

Comment: Two esplanade infrastructure projects, Beach Blvd. Infrastructure Resiliency project, & Milagra Outfall Repair Project. 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

14-14 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

PA-8— Pacifica will develop and deliver business outreach programs to mitigate 
against the functional loss of community businesses and promote business 
resiliency. 

   PAC-12 

Comment: City of Pacifica Emergency Preparedness & Safety Commission produce information materials ( tsunami awareness, 
earthquake preparedness) to distribute to businesses to promote resilience. Community event on wildfire preparedness is 
scheduled for this June. Ongoing social media campaign to promote wildfire preparedness and evacuation planning, and 
alert notification systems as fire season approaches. 

PA-9— Pacifica will work with contiguous and neighboring utility districts to develop 
its use of recycled water for irrigation and non-potable uses to reduce reliance on 
potable water during periods of drought. 

   PAC-13 

Comment: The City of Pacifica wastewater treatment plant produces tertiary recycled water to the North Coast County Water District 
(NCCWD). The NCCWD continues to promote use of recycled water for irrigation to customers. This is an ongoing project.  

PA-10—Pacifica will continue to do public education outreach to our neighborhoods 
using the “Map Your Neighborhood” tool to ensure communities can take care of 
themselves and those who live around them during a disaster event. 
Work with the Neighborhood Associations 
Utilize CERT members to assist in this outreach 
Identify those homes within the neighborhoods that have vulnerable or isolated 
populations living in them 
Utilize Social Media and Emergency Alert Systems to communicate preparedness 
and emergency messaging 

   PAC-14 

Comment: Pacifica continues to present CERT courses and other preparedness programs to promote personal preparedness, and 
utilizes social media to promote general disaster preparedness in our community.  

Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   PAC-1 

Comment: City of Pacifica acquired and demolished two homes at 532 & 528 Esplanade atop an eroding bluff to prevent further 
damage. 

Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

   PAC-15 

Comment: Achieved Tree City USA designation starting in 2019. Community Rating System recertification every two years, last done in 
2020. 

Action G-3—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

   PAC-4 

Comment: Recertified as Class 7 in 2020. Continued to provide public assistance for floodplain information and requirements.  
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

   PAC-16 

Comment: City considered training CERT members for future recording of high-water marks.  
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   PAC-2 

Comment: City’s draft General Plan (adoption expected summer 2021) references LHMP. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-6—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

   PAC-17 

Comment: City has not identified funding sources to implement this item. 
Action G-7— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   PAC-3 

Comment: City is an active member of the San Mateo County Emergency Managers Association, participates in countywide warning 
and notification systems, attends various work groups related to disaster response, conducts classes on disaster 
preparedness for community members, and has an active CERT program. 

Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   PAC-3 

Comment: City is an active member of San Mateo County Emergency Mangers Association, integrated LHMP into other City plans, 
promotes community preparedness through social media campaigns, maintains an active CERT program promotion 
personal preparedness. ` 

14.8 HAZARD MITIGATION ACTION PLAN 
Table 14-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 14-15 identifies the priority for each action. Table 14-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 14-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PAC-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Wildfire, Sea Level 

Rise 
Existing 6, 8, 13 Pacifica   High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Short term 

Action PAC-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the General Plan and the Local Coastal Land Use Plan. 
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Drought, Sea Level 

Rise 
New and Existing 1, 2, 3, 4, 6, 9, 10 Pacifica California 

Coastal 
Commission 

Low Staff Time, General Funds Short Term 

Action PAC-3—Actively participate in the plan maintenance protocols and support the County-wide initiatives outlined in Volume 1 of this 
hazard mitigation plan. 
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Drought, Wildfire, Sea 

Level Rise 
New and Existing 2, 6, 12 Pacifica San Mateo 

County  
Low Staff Time, General Funds Short term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PAC-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated:  Flood 
New and Existing 1, 2, 7, 8, 10, 13 Pacifica   Low Staff Time, General Funds Short Term 
Action PAC-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Sea Level Rise Vulnerability Assessment 
• Pursue strategies outlined in Local Coastal Program 
• Inclusion of climate change within infrastructure planning (Wastewater, water, stormwater, etc.) 
Hazards Mitigated: Flood, Wildfire, Sea Level Rise 
New and Existing 1, 6, 7, 8, 9, 12, 14 Pacifica FSLRRD Low Staff Time, General Funds Long Term 
Action PAC-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including Skyridge pump 
station generator (replacement), EQ Basin backup generator (new), CCWRP (replacement), communications antennas/ repeaters for 
public safety communications, and multiple tow behind generators (new) to be used as needed. 
Hazards Mitigated: Earthquake, Flood, Landslide/Mass Movements, Severe weather, Tsunami, Wildfire 
Existing 7, 8, 9 Pacifica   Medium Staff time, general funds, 

Grant Funding 
Short term 

Action PAC-7—Pacifica will build infrastructure to accommodate increases in low impact flooding to mitigate impacts from expected increases 
in incidents of shallow flooding. 
Hazards Mitigated:  Flood 
Existing 1, 3, 6, 8, 14 Pacifica   Medium Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP), 
General fund 

Medium Term 

Action PAC-8—Pacifica will be conducting an update of its Emergency Operations Plan to ensure an effective and coordinated response to 
disasters within the city. 
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Drought, Wildfire, Sea 

Level Rise 
New and Existing 1, 2, 7, 11, 12 Pacifica   Low Staff time, General Fund Short Term 
Action PAC-9—Pacifica will pursue opportunities to preserve and protect critical transportation infrastructure (including Beach Blvd.) to mitigate 
against isolation, economic loss and ensure public safety. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Wildfire, Sea Level 

Rise 
New and Existing 1, 2, 3, 4, 5, 6, 8, 10, 13 Pacifica FSLRRD High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Short Term 

Action PAC-10—Pacifica will seek to replace/upgrade its seismically-vulnerable facilities to ensure provision of vital services following a hazard 
event. 
Hazards Mitigated:  Earthquake 
Existing 1, 4, 6, 8, 9, 13 Pacifica   High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP), 
bonds, General fund 

Medium Term 

Action PAC-11—Pacifica will preserve, protect, or relocate hazard prone infrastructure to maintain critical services and maintain the 
environment. 
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Wildfire, Sea Level 

Rise 
Existing 1, 2, 3, 6, 7, 8, 13, 14 Pacifica   High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP), 
bonds, General fund 

Long Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PAC-12—Pacifica will develop and deliver business outreach programs to mitigate against the functional loss of community businesses 
and promote business resiliency.  
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Drought, Wildfire 
New and Existing 1, 2, 3, 5, 7, 8 Pacifica   Low Staff time Short Term 
Action PAC-13—Pacifica will work with contiguous and neighboring utility districts to develop its use of recycled water for irrigation and non-
potable uses to reduce reliance on potable water during periods of drought. 
Hazards Mitigated:  .Drought 
Existing 1, 2, 6, 7, 8, 10 Pacifica   Medium General fund, Staff time Short Term 
Action PAC-14—Pacifica will continue to do public education outreach to our neighborhoods using the “Map Your Neighborhood” tool to 
ensure communities can take care of themselves and those who live around them during a disaster event. 
Work with the Neighborhood Associations 
Utilize CERT members to assist in this outreach 
Identify those homes within the neighborhoods that have vulnerable or isolated populations living in them 
Utilize Social Media and Emergency Alert Systems to communicate preparedness and emergency messaging 
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Wildfire 
Existing 1, 2, 3, 5, 7, 8, 9, 10 Pacifica  Low Staff time, General fund Long Term 
Action PAC-15—Maintain status or consider participation in incentive-based programs such as the Community Rating System and 
StormReady. 
Hazards Mitigated:  Flood, Severe weather, Wildfire 
Existing 1, 2, 4, 8, 9, 14 Pacifica  Medium Staff Time Long Term 
Action PAC-16—Where feasible, implement a program to record high water marks following high-water events. 
Hazards Mitigated:  Flood, Climate Change 
Existing 1, 2, 5, 6, 8 Pacifica  Low Staff Time Long Term 
Action PAC-17—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural and 
nonstructural retrofitting. 
Hazards Mitigated:  Landslide/Mass Movements, Earthquake, Severe weather, Climate Change, Flood, Tsunami, Wildfire 
New 1, 2, 3, 4, 5, 6, 8, 9, 13 Pacifica  Low Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Short Term 

Action PAC-18— Evaluate potential wildfire risk and mitigation strategies. 
Hazards Mitigated: Wildfire 
New 1, 2, 5, 7, 8, 9, 11 Pacifica North County 

Fire 
High Grant Funding-FEMA HMA 

(BRIC, FMA , FMAG and 
HMGP) 

Long Term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 14-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 3 High High Yes Yes No Medium High 
2 7 Medium Low Yes No Yes High Low 
3 3 Low Low Yes No Yes High Low 
4 6 Medium Low Yes No Yes High Low 
5 7 Medium Low Yes No Yes Low Low 
6 3 High Medium Yes Yes No Medium High 
7 5 High Medium Yes Yes No Medium High 
8 5 Medium Low Yes No Yes High Low 
9 9 Medium High No Yes No Low High 
10 6 Medium High No Yes No Low Medium 
11 8 Medium Medium Yes Yes No Low Medium 
12 6 Medium Low Yes No Yes High Low 
13 6 Medium Medium Yes No Yes High Low 
14 8 Medium Low Yes No Yes Low Low 
15 6 Medium Low Yes No Yes Low Low 
16 5 Low Medium No No Yes Low  Low 
17 9 Medium High No Yes No Low Low 
18 7 Medium High No Yes No Low High 

a. See the introduction to this volume for explanation of priorities. 

 

Table 14-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Land Slide/ Mass 
Movement 

PAC-1,3 PAC-1, 2, 4 PAC-12, 14 PAC-1, 2, 4, 
5, 7 

PAC-6, 8 PAC-1, 9, 
11, 17 

PAC-5, 7 PAC-14 

Sea Level Rise / 
Climate Change 

PAC-3 PAC-2, 4 PAC-12, 13, 
14 

PAC-1, 4, 5, 
7, 13 

PAC-6, 8 PAC-1, 9, 
11, 17 

PAC-5, 7 PAC-14, 15 

Flood PAC-1, 3  PAC-2, 4, 
16 

PAC-12, 14, 
16 

PAC-1, 2, 4, 
5, 7 

PAC-6, 8, 16 PAC-1, 9, 
11, 17 

PAC-5, 7, 16 PAC-14, 15, 
16 

Earthquake PAC-1, 3, 
10 

PAC-10 PAC-10, 12, 
14 

PAC-10 PAC-6, 8, 10 PAC-1, 9, 
10, 11, 17 

PAC-10 PAC-10, 14, 
15 

Medium-Risk Hazards 
Severe weather PAC-1, 3 PAC-4 PAC-12, 14 PAC-5, 7 PAC-6, 8 PAC-1, 9, 

11, 17 
PAC-5, 7 PAC-14, 15 

Tsunami PAC-1, 3 PAC-4 PAC-12, 14 PAC-1, 7 PAC-6, 8 PAC-1, 9, 
11, 17 

PAC-7, 16 PAC-14, 15 

Wildfire PAC-1, 3, 
18 

PAC-18 PAC-12, 14, 
18 

PAC-18 PAC-6, 8, 18 PAC-1, 9, 
11, 17 

PAC-5, 18 PAC-14, 15, 
18 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

Low-Risk Hazards 
Drought PAC-3 PAC-13 PAC-12, 13, 

14 
PAC-4, 13 PAC-6, 8 PAC-11, 17 PAC-5 PAC-13, 14 

Dam Failure - - - - - - - - 
a. See the introduction to this volume for explanation of mitigation types. 

14.9 PUBLIC OUTREACH 
Table 14-17 lists public outreach activities for this jurisdiction. 

Table 14-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
General Plan and Local Coastal Program Update Outreach To 
Emergency Preparedness & Safety Commission Regarding Safety 
Element and Natural Hazards Chapter 

8/21/2019 12 

Survey For LHMP Update Distributed Using Nextdoor, Facebook, CERT 
Email Distribution List 

7/7/2021 90 

14.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of Pacifica Municipal Code—The municipal code was reviewed for the full capability assessment 
and for identifying opportunities for action plan integration. 

• City of Pacifica Flood Damage Prevention Ordinance—The flood damage prevention ordinance was 
reviewed for compliance with the National Flood Insurance Program. 

• 1980 General Plan, Safety & Seismic Safety Element referenced for hazard information. 

• 1980 Local Coastal Land Use Plan, referenced for hazard information. 

• Draft General Plan, referenced for hazard information. 

• Certification Draft Local Coastal Land Use Plan, referenced for hazard information 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

14.11 ADDITIONAL COMMENTS 
In the Hazard Risk Ranking, the risk of Wildfire for the City of Pacifica was determined to be “Medium Risk.” 
Devastating wildfires across the state in recent years, including the CZU Complex Fire on the southern San Mateo 
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County coastside in 2020, have generated interest in the community about the wildfire risk in Pacifica. This has 
resulted in an action item being created for this hazard, to reflect the potential risk of wildfire in Pacifica. 

The Hazard Risk Ranking also lists Dam Failure as one of the hazards assessed. This hazard is not applicable to 
the City of Pacifica and is not addressed in this annex. There is significant distance between the City of Pacifica 
and the closest dam. Although dam failure elsewhere in the County may have substantial impact on the bay side 
of San Mateo County, it is improbable there would be any impact to the City. 

The City of Pacifica will actively participate in the plan maintenance strategy identified in this plan 
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15. TOWN OF PORTOLA VALLEY 

15.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Jeremy Dennis, Town Manager 
765 Portola Road 
Portola Valley, CA 94028 
650-851-1700 X215 
jdennis@portolavalley.net 

Brandi de Garmeaux, Assistant to the Town Manager 
765 Portola Road 
Portola Valley, CA 94028 
650-851-1700 
bdegarmeaux@portolavalley.net 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 15-1. 

Table 15-1. Local Mitigation Planning Team Members 
Name Title 
Jeremy Dennis Town Manager 
Brandi de Garmeaux Assistant to the Town Manager 
Howard Young Public Works Director 
Laura Russell Planning and Building Director 

15.2 JURISDICTION PROFILE 

15.2.1 Location and Features 
The Town of Portola Valley is a small, rural residential municipality located in San Mateo County. Surrounded by 
wooded hills, this pristine and picturesque town encompasses approximately ten square miles and is bounded by 
the Town of Woodside, Unincorporated Stanford lands, unincorporated areas along the Skyline area and the 
County boundary at Los Trancos Creek. The Town is bisected by the San Andreas Fault Zone which is made up 
of a number of individual fault traces. An extensive trail system, scenic roads, open space, and natural views 
contribute to one’s feeling of being in the country. Commercial activity is encouraged to the extent that it 
primarily meets needs of residents of the community. These factors have enabled the town to retain a rural 
ambiance reminiscent of earlier days. 

Weather in Portola Valley is usually mild during most of the year. Summers are dry and can be hot; winter 
temperatures rarely dip much below freezing. Average January temperatures are a maximum of 60 degrees F and 
a minimum of 36 degrees F. Average July temperatures are a maximum of 88 degrees F and a minimum of 51 
degrees F. The average annual precipitation is 21 inches. 
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15.2.2 History 
Named for Spanish explorer Gaspar de Portolá, who led the first party of Europeans to explore the San Francisco 
Peninsula in 1769, Portola Valley was originally part of the 13,000 acre Rancho el Corte de Madera granted to 
Maximo Martinez by the Mexican government. The origins of the modern town of Portola Valley are in the little 
logging town of Searsville that stood along Sand Hill Road from the 1850s until 1891. It offered services for the 
men who came to cut the redwoods for the post gold rush building boom. By the dawn of the twentieth century, 
Searsville had been abandoned, and a reservoir, known today as Searsville Lake, had been created. The area 
became a place of small farms and large estates. Immigrants from Ireland, Portugal, Croatia, Italy, China, the 
Philippines, Chile, and Germany joined the Californios to raise strawberries, herd cattle and cut firewood. The 
large landowners came from San Francisco to escape the summer fog. A few were year-round residents. In 
response to fast-paced residential development after World War II, Portola Valley residents voted to incorporate 
in order to have local control over development with the goals of preserving the beauty of the land, fostering 
lower density housing, keeping government costs low through volunteerism, and limiting services to those 
necessary for local residents. 

15.2.3 Governing Body Format 
Portola Valley is a general law city with five elected council members. The Council selects the Mayor and 
appoints the Town Manager and Town Attorney. The Town employs 15 full-time employees, contracts for police 
services with the County of San Mateo Sheriff’s Office and receives fire services from the Woodside Fire 
Protection District. 

The Council is responsible for adopting the plan; the Town Manager is responsible for overseeing its 
implementation. 

15.3 CURRENT TRENDS 

15.3.1 Population 
According to the California Department of Finance, the population of Portola Valley as of January 2020 was 
4,607. Since 2010, the Town’s population has grown by approximately 5%, which is not a function of increased 
housing (see below). 

15.3.2 Development 
The Town’s current zoning supports single family resident construction, with second units as allowed by state and 
local law. Housing development is almost exclusively from the tear down and rebuild of homes, with an 
occasional subdivision that creates a few new lots for a new home. Multifamily housing is supported by the 
Affiliated Housing Program in the Housing Element, which allows certain institutions to build multifamily 
housing for their employees. Only one of the five current partners has built housing. 

Over the next two years, the Town will update its Housing Element, with consideration of 253 new housing units 
to be planned for. 

Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
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growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 
Table 15-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 15-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Stanford University has proposed a housing development of 27 units of faculty 
housing units and 12 units of low income housing on land owned by the University. 

The formal entitlement process began in 2019. 
 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? (table does not include second units, which 
average about 10/year) 

 2016 2017 2018 2019 2020 
Single Family 7  10 8 10  1  
Multi-Family 0 0 0 0 6 
Other (commercial, mixed use, etc.) 0 0 0 0 0 
Total 7 10 8 10 7 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

The Town exists in a region susceptible to wildfires. While the Town has not formally 
adopted any special designations for its lands related to wildfire, such as very high 
fire severity zones, areas of the Town do have areas of flora that are considered 

higher risk. The entire town utilized Building Code 7A, beyond the requirements of 
areas not in certain fire severity zones, and all properties are under the 

jurisdictions of the Woodside Fire Protection District that contacts residents on an 
annual basis to reduce vegetation prone to wildfire risk on their private properties. 

 
The Town is also bisected by the San Andreas Fault and associated fault systems. 

Construction on faults is prohibited, per Town Code. 
 

Localized flooding and landslide areas exist within town limits, and development in 
areas that may be affected by such hazards are managed by the Town’s code.  

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

The Town does not currently zone for multifamily housing, except for partners in the 
Affiliated Housing Program that allows certain landowners/institutions to build housing 

for their employees. Additional units, per the Affiliated Housing Program, are 
available on multiple sites in Town. Additionally, the Housing Element shall be 

updated for implementation by 2023, and with the increase of units for the Town to 
plan for will likely require rezoning efforts. 
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15.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 15-3. 

• Development and permitting capabilities are presented in Table 15-4. 

• An assessment of fiscal capabilities is presented in Table 15-5. 

• An assessment of administrative and technical capabilities is presented in Table 15-6. 

• An assessment of education and outreach capabilities is presented in Table 15-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 15-8. 

• Classifications under various community mitigation programs are presented in Table 15-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 15-10. 
 

Table 15-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes Yes Yes Yes 
Comment: Title 15, Portola Valley Municipal Code 

(Ord. 2019-434 § 2, 2019; Ord. 2016-413 § 2, 2016; Ord. 2013-400, § 1, 2013; Ord. 2010-388 § 1, 2010; Ord. 2009-
377 § 1, 2009; Ord. 2008-373 § 1, 2008; Ord. 2003- 
348 § 1 (part), 2003; Ord. 1999-321 § 1 (part), 1999) 
Resolution 2820-2020 ratifying Woodside Fire Protection District Ord. 12 and expanding Fire Code 7A (standards applicable 
to WUI) town-wide, 2020. 
Other Jurisdiction Authority: Chapter 15.16 Woodside Fire Protection District administers the Fire Code 
State Mandated: California Building Codes required by state; Department of Water Resources, Water Efficient Landscape 
Ordinance Portola Valley Municipal Code 15.32, and Indoor Conservation Ordinance (Portola Valley Municipal Code (PVMC) 
Section 15.30) 

Zoning Code Yes No No Yes 
Comment: Title 18, Portola Valley Municipal Code 

(Ord. 1994-279 § 2 (part), 1994; Ord. 1994-276 § 4 Exh. A (part), 1994; Ord. 1988-242 § 2 Exh. A (part), 1988: Ord. 
1987-219 § 3, 1987; Ord. 1986-210 § 2, 1986; Ord. 1981-185 § 1, 1981; Ord. 1967-80 § 1 (6912.1), 1967; Ord. 2001- 
338 § 8 (part), 2001) 

Subdivisions Yes No Yes Yes 
Comment: Title 17, Portola Valley Municipal Code 

(Ord. 1994-276 § 3 (part), 1994;Ord. 1988-230 § 3 (Exh. B) (part), 1988; (Ord. 1985-209 § 5 (part), 1985) (Ord. 1979-168 § 
1 (part), 1979: Ord. 1967-71 § 1 (7610.2), 1967) 
State Mandated: Subdivision Map Act 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Stormwater Management Yes Yes Yes Yes 
Comment: Chapter 8.28 “Stormwater Management and Discharge Control” 

(Ord. 1998-308 § 2 (part), 1998) 
Other Jurisdiction Authority: Regional Water Quality Control Board 
State Mandated: Water Resources Board, Clean Water Act 

Post-Disaster Recovery Yes /No No Yes 
Comment: Chapter 15.28 “Disaster Repair and Reconstruction” 

(Ord. 1999-317 § 3 (part), 1999) 
Chapter 15.26 “Post-Disaster Demolition”, Chapter 15.24, “Post Disaster Safety Assessment Placards”, Chapter 15.28 
Disaster Repair and Reconstruction” 
(Ord. 1999-317 § 2 (part), 1999) 

Real Estate Disclosure Yes No No Yes 
Comment: Chapter 15.08, Ord. 1970.100 “Residential Data Reports 

Ord. 1978-163 § 1, 1978: Ord. 1975-138 § 1, 1975: Ord. 1970-100§ 4, 1970 
Growth Management Yes No No Yes 
Comment: Title 18, Zoning, Portola Valley Municipal Code 

(Ord. 1994-279 § 2 (part), 1994; Ord. 1994-276 § 4 Exh. A (part), 1994; Ord. 1988-242 § 2 Exh. A (part), 1988: Ord. 
1987-219 § 3, 1987; Ord. 1986-210 § 2, 1986; Ord. 1981-185 § 1, 1981; Ord. 1967-80 § 1 (6912.1), 1967; Ord. 2001- 
338 § 8 (part), 2001) 

Site Plan Review Yes No No Yes 
Comment: Chapter 18.64 “Architectural and Site Plan Review” 

(Ord. 2015-407 § 1, 2015; Ord. 1994-279 § 2 (part), 1994; Ord. 1994-276 § 4 Exh. A (part), 1994; Ord. 1988-242 § 2 Exh. 
A (part), 1988: Ord. 1987-219 § 3, 1987; Ord. 1986-210 § 2, 1986; Ord. 1981-185 § 1, 1981; Ord. 1967-80 § 1 (6912.1), 
1967; Ord. 2001-338 § 8 (part), 2001) 

Environmental Protection Yes Yes Yes Yes 
Comment: Site Development and Tree Protection PVMC Chapter 15.12 

(Ord. 1988-230 § 1, 1988: Ord. 1984-201 § 1 (7100), 1984) 
15.22 Electric Vehicle Charging Systems 
(Ord. 1988-230 § 1, 1988: Ord. 1984-201 § 1 (7100), 1984) 
Green Building Ordinance, PVMC Chapter 15.10 
Ord. 2017-414, § 2, adopted Jan. 11, 2017 
Sustainability Element, Portola Valley General Plan January 28, 2009 
State Mandated: California Energy Commission approved Green Building Ordinance 

Flood Damage Prevention Yes  Yes Yes Yes 
Comment: Chapter 18.32 “F-P (Floodplain) Combining District Regulations (Ord. 2005-358, § 1, 2005) 
Emergency Management Yes No No Yes 
Comment: Chapter 2.24 “Emergency Organization and Protection” (Ord. 2017-416 § 1, 2017) 
Climate Change Yes Yes No Yes 
Comment: Sustainability Element, Portola Valley General Plan January 28, 2009 
Other Yes No No Yes 
Comment: Chapter 8.34 “Red Flag Warning/Spare the Air Days Restrictions” 

(Ord. 2021-437 § 1, 2021) 
Chapter 8.32 Leaf Blower Use 
(Ord. 2019-428, § 1, 2019) 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: The town has a comprehensive Safety Element which discusses major potential safety issues and mitigations 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: The Town’s CIP regularly contains projects that support hazard mitigation. 
Disaster Debris Management Plan No No Yes Yes 
Comment: Provisions incorporated into waste collection franchise agreement 
Floodplain or Watershed Plan Yes Yes/No Yes Yes 
Comment: PVMC Section 18.32 Floodplain Overlay – regulates development in floodplains 

PVMC Section 18.56 Impervious Surface and Landscaping 
PVMC Section 18.59 Creek Setbacks 
Safety Element, Portola Valley General Plan; Chapter 18.32 “F-P (Floodplain) Combining District Regulations; 
no adopted management plan 
July 28, 2010 

Stormwater Plan  No No No Yes 
Comment: Stormwater Requirements as part of single family home construction; no Plan 
Urban Water Management Plan No Yes Yes No 
Comment: n/a; not a water purveyor 
Habitat Conservation Plan Yes No No  Yes 
Comment: Conservation Element in General Plan, May 25, 2011 
Economic Development Plan No No No No 
Comment: None 
Shoreline Management Plan No No No No 
Comment: N/A 
Community Wildfire Protection Plan No CAL FIRE No Yes 
Comment: Fuels Assessment adopted in 2009, Community Wildfire Protection Plan as part of the San Mateo County Plan amended in 

2018 
Forest Management Plan No No No No 
Comment: None 
Climate Action Plan Yes No Yes Yes 
Comment: Planning has begun -- late 2022 completion anticipated 
Emergency Operations Plan Yes Yes No Yes 
Comment: Town adopted an Emergency Operations Plan in 2017 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No No No Yes 

Comment: Expected to be included in Safety Element update scheduled for 2022-23 
Post-Disaster Recovery Plan No No No Yes 
Comment: Elements included in Emergency Operations Plan  
Continuity of Operations Plan No No No Yes 
Comment: Town adopted an Emergency Operations Plan in 2017 
Public Health Plan No Yes No No 
Comment: None 
Other  Yes No No Yes 
Comment: Resolution No. 2746-2017 regarding land use policies for areas of ground movement. 
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Table 15-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Planning and Building and Engineering 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No – to be included in Housing Element Update 

 

Table 15-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes, Utility User Tax 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  No current 
Development Impact Fees for Homebuyers or Developers  Yes 

 

Table 15-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and 
land management practices 

Yes Planning and Public Works Department; Planning 
Director and Public Works Director 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Public Works Department; PW Director 

Planners or engineers with an understanding of natural hazards Yes Planning and Public Works Department; Planning 
Director and Public Works Director 

Staff with training in benefit/cost analysis Yes Town Administration 
Surveyors Yes Public Works Department and Consultant basis; 

PW Director 
Personnel skilled or trained in GIS applications Yes Planning Department; Planning Director 
Scientist familiar with natural hazards in local area Yes Town Geologist, Geologic Committee 
Emergency manager Yes Town Manager 
Grant writers Yes Town Administration and Public Works Department; 

Sustainability Manager and PW Director 
Other – Volunteers for Emergency Operations Center and 
CERPP 

Yes Town Administration; WFPD 
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Table 15-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Safety Element; Wildland Fire Mitigation information; 

Flood, Earthquake and Landslide Information  
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. On community list serves, Town News, Emergency 

Committee information 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

Yes 

If yes, briefly describe. Emergency Preparedness, Wildfire Preparedness 
and Public Works Committees 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. SMC Alert, Rapid Notify, and EPC-run radio systems 
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. Two separate phone tree call programs, local ham 

and am radio systems 
 

Table 15-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works 
Who is your floodplain administrator? (department/position) Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 2010 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

6/26/2008 

Does your jurisdiction have any outstanding NFIP compliance violations that need to be 
addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes  
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

 No 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?   No 
If yes, is your jurisdiction interested in improving its CRS Classification?   
If no, is your jurisdiction interested in joining the CRS program?  No 
How many flood insurance policies are in force in your jurisdiction?a 33 
What is the insurance in force? $42,711 
What is the premium in force? $10,367,700 
How many total loss claims have been filed in your jurisdiction?a 25 
What were the total payments for losses? $554,142 
a. According to FEMA statistics as of March 31, 2021 
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Table 15-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608158380 N/A 
DUNS# Yes 102490120 2/14/2021 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready N/A N/A N/A 

 

Table 15-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Sustainability Committee; Completion of Climate Acton Plan in 2022  
Jurisdiction-level monitoring of climate change impacts High 
Comment:  Sustainability Committee; Completion of Climate Acton Plan in 2022  
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  High rating if including consultants who assist in these matters 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  Small community allows for accurate understanding of inventory, completed in 2017 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  Sustainability and climate issues well integrated in consideration of capital planning, purchases, and land use. 
Participation in regional groups addressing climate risks High 
Comment:  San Mateo County and regional participation  
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Town Council and relevant town committees support these efforts  
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  First strategies developed as port of inventory in 2017 
Identified strategies for adaptation to impacts Medium 
Comment:  Climate Action Plan completion will include additional adaptation strategies, but already including such thinking in current 

activities 
Champions for climate action in local government departments High 
Comment:  Assistant to the Town Manager serves as sustainability manager; Sustainability Committee 
Political support for implementing climate change adaptation strategies High 
Comment:  Sustainability efforts a community driven priority  
Financial resources devoted to climate change adaptation Medium 
Comment:  Small community with appropriately-sized budget of $7 million general fund  
Local authority over sectors likely to be negative impacted High 
Comment:  Land use authority over development that is primarily residential  
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  See above – community progressive on sustainability issues  
Local residents support of adaptation efforts High 
Comment:  Residents active on Sustainability Committee and non-governmental climate awareness activities 
Local residents’ capacity to adapt to climate impacts High 
Comment:  Affluent Community 
Local economy current capacity to adapt to climate impacts Medium 
Comment:  Brick and Mortar Businesses are small in nature 
Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  Less rain is affecting wetland areas of the Town, and increased heat events exasperating potential wildfire impacts 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

15.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

15.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Safety Element of the General Plan – The Safety Element explicitly states the dangers related to 
earthquakes, wildfires, flooding, and landslides. Early in its history, the Town integrated these hazards 
into land use policy and emergency preparedness; CERPP was created early in the town’s existence, and 
the Emergency Preparedness Committee has been active for many years. Land use policy limiting certain 
developments near faults, areas prone to landslide and other hazards has been in place for many years as 
well. Recent expansion of second unit production was not expanded to areas of town with one escape 
route (wildfire mitigation). 

• Conservation Element of the General Plan- the Conservation Plan speaks to protection of water as a 
resource and flooding as a hazard and describes the use of the Geologic Map and Ground Movement 
Potential Map to assist in flooding issues. 

• Sustainability Element – This element recommends the use of drought-resistant plants. 

• Land Use Element – This element cites as two of its general objectives the following – 5.To encourage 
and, where appropriate, require the conservation of water in new and existing developments and 
buildings. 6. To ensure that development in areas subject to geologic, fire and flooding hazards is 
controlled so that people and structures are not exposed to unacceptable levels of risk. 
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• Communications – the Town hired a Communications Manager that has regularly been promoting 
hazard mitigation information 

• Neighborhood Associations – the Town assisted in the development of nearly two dozen neighborhood 
watch groups that are, in some cases, have expanded efforts into local hazard mitigation efforts 

• Full integration of CERPP with Town Emergency Operations – efforts are underway, expected to be 
completed later in 2021, to ensure that the volunteer CERPP organization is integrated into the Town’s 
emergency operations. 

15.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Climate Action Plan – Expected to be completed in 2022 and will be utilized (in part) to identify hazards 
related to climate change. 

• General Plan Update – expected to begin in 2022 and will further integrate hazard mitigation planning 
efforts, including wildfire impacts. 

15.6 RISK ASSESSMENT 

15.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 15-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 15-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Severe Winter Storms, Flooding, and Mudslides DR-4308 2017 Unknown 
Severe Storm N/A December 2012 $237,000 
Severe Storm N/A March and April, 2006 $30,000 
Severe Storm/Landslide on Upper Alpine Road DR-1203 December 1997- February 1998 $10 million 
Loma Prieta Earthquake DR-845 October 17, 1989 $37,662 

15.6.2 Hazard Risk Ranking 
Table 15-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 15-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 36 High 
2 Landslide/Mass Movements 33 High 
3 Severe weather 24 Medium 
4 Wildfire 18 Medium 
5 Flood 15 Low 
6 Drought 9 Low 
7 Sea Level Rise / Climate Change 0 Low 
8 Dam Failure 0 Low 
9 Tsunami 0 Low 

15.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 1 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Some properties, such as the Highlands, have only one entry/exit route, and are vulnerable to wildfires, 
localized flooding, and wind events. 

• CAL FIRE lists very high, high, and moderate fire severity zones. 

• The Town has a total of 3 publicly available routes in and out of the community. 

• Cell phone sites have not installed mandated 72-hour back-up power. 

• Wind events can cause loss of cell/internet/power. 

• Public Safety Power Shutoff events are called a few times a year in Portola Valley. 

• The Town’s stormwater system is a natural gravity system, with few manmade infrastructure facilities 
(except under roads and other critical locations). No pumps or other mechanical means in the Town’s 
stormwater drainage system. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 
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15.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 15-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 15-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

PV-1 - The Town will adopt a comprehensive 2030 Climate Action Plan in 2016.    PTV-23 
Comment: The Town plans to adopt a Climate Action Plan in 2022. – no longer and HMP action item 
PV – 2 - The Town has adopted two successive Water Efficient Landscape 
Ordinances to assist residents create drought-tolerant landscaping; each has been 
stricter in its allowances on the types and amount of landscaping and the amount of 
budgeted water. 

    

Comment: The Town’s Water Efficient Landscape Ordinances are highly restrictive and may be further modified as needed. 
PV – 3 - The Town is amending its Green Building Ordinance to continue to 
encourage higher levels of energy and water efficiency in new construction. 

    

Comment: New ordinance is expected to be completed by the end of 2021 
PV- 4 - CalWater water main project provides for seismic protection across the San 
Andreas Fault along Portola Road at Town Center 

    

Comment: Completed 
PV – 5 Buy Earthquake simulation/asset allocation software     
Comment: Purchased in 2016 but vendor no longer offering services as purchased, contract ended 
PV- 6 The Town has planted drought-tolerant demonstration gardens so residents 
can see the types of plants that can flourish in low-water conditions. 

    

Comment: This demonstration has been at Town Center since 2014 
PV- 7 - The Town is undergoing a Town Center Master Planning effort that, in part, 
will plan for the accommodate future emergency planning efforts, including staging 
and evacuation. 

    

Comment: Completed in 2017 and will be incorporated into General Plan as needed. 
PV – 8 - The Town is exploring weather-based irrigation controllers and end-point 
water meters for Town fields to maximize water use. 

    

Comment: Town has been engaged with California Public Utilities Commission, and anticipating authorization in 2021 
PV-9 - The Town is exploring rainwater catchment and graywater reuse projects in 
Town facilities, both to reduce water use and serve as a demonstration and 
example to residents 

    

Comment: With little rain, program was not prioritized. 
PV – 10 - The Town will complete paving of road sections used by bicyclists in 
2019, providing a wider roadway to use in the case of an emergency evacuation. 

    

Comment: Where possible, the Town’s right of way on major evacuation routes has been expanded into bike lanes. 
PV – 11 - Town is rebranding and launching an online energy/water analysis tool to 
assist residents in understanding where they are using the most resources and 
connect them with tools to use them more efficiently. 

    

Comment: Town did not pursue this tool as a smart water meter is anticipated to be offered by CalWater later this year.  
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

PV-12 - The Town, together with the Woodside Fire Protection District, continue to 
fund, and encourage residents to take advantage of, a chipping program offered 
each year. 

   PTV-14 

Comment: Program remains popular and may be expanded in 2021-22 
PV-13 - The Water Conservation Committee continues to explore innovative 
methods to conserve water for residents. 

    

Comment: Committee succeeded by a Sustainability Committee which continues this work, including the endorsement of a smart water 
meter system expected to be allowed by the California Public Utilities Commission later this year.  

PV – 14 - The Town hosts Firewise workshops and two CERPP trainings provided 
by the Woodside Fire Protection District. In 2011, the Conservation Committee 
worked with the Fire District and developed a “Fire Safety and Habitat Preservation” 
workshop with is on the Town’s website. 

    

Comment: Ongoing. CERPP has been reorganized as WPV-Ready to allow for additional management and connections to Town 
emergency services. CERPP has expanded into previously-unrepresented areas of town.  

PV-15 - The Emergency Preparation Committee provides residents with shelter in 
place educational materials and hosts a table at the annual Town Picnic to conduct 
outreach on developing a family disaster plan, among others. 

   PTV-41 

Comment:  Ongoing 
PV – 16 - The Town regularly conducts emergency preparedness exercises and will 
open its Emergency Operations Center at least once a year to ensure its usefulness 
and operational capacity. 

   PTV-18 

Comment: The EOC is opened at least once a year and has been open during COVID-19. The Town is actively exploring the purchase 
of a virtual EOC system that will expand volunteer opportunities and ensure continuity of operations if the physical EOC Is 
damaged. 

PV-17- The Town’s Emergency Preparedness Committee continues to explore 
ways to improve the town’s disaster readiness; recent activity includes creating a 
Portola Valley emergency radio station and advertising it to residents through direct 
mail and email marketing, improving existing communications equipment and better 
coordination with adjacent town’s preparedness efforts. 

   PT-41 

Comment: AM radio wattage expanded, and new location for equipment located and will established in that location. SMC Alert 
subscriptions is highest in County; emails are used for emergencies and was deployed successfully during CZU fire. 
Committee continues to meet to develop further improvements to the Town’s disaster readiness. 

PV-18 - The Town’s senior management sits on the CERPP board and partially 
funds and participates in its efforts. 

    

Comment: Team was involved in restricting CERPP with a new management level called WPV-Ready 
PV-19 - The Town coordinates with Woodside Fire Protection District on efforts to 
maintain brush and vegetative growth for fire prevention including tree trimming 
programs, brush clearance, and other defensible space outreach efforts as 
necessary to ensure all roads are passable. 

   PTV-15 

Comment: Town began removing fuel from its right-of-way in 2019. 
PV- 20 - Work with the Town Geologist to continue maintaining and updating the 
Town’s Geologic and Ground Movement Potential Map to ensure that it contains the 
most current and correct information. 

    

Comment: Committee meets as new information is made available  
PV- 21 - The Town will explore a seismic retrofit program for existing residences.    PTV-45 
Comment: Program has not been initiated; will be carried over into next work plan. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

PV – 22 - Work with the Emergency Preparedness Committee to improve public 
education regarding hazard risks (e.g., fire, earthquake, flood) and preparation 
tools. 

   PTV-41 

Comment: Ongoing, with both the EPC and Wildfire Preparedness Committee engaged with the Town’s Community Engagement 
Analyst. 

PV-23 - Work with Public Works Committee to ensure all emergency access gates 
are maintained. 

    

Comment: Completed in 2020 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

    

Comment: Has not been necessary. 
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

    

Comment: Per the 2016 HMP, Community Rating System participation 
Action G-3—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

   PTV-20 

Comment: Maintained 
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

   PTV-3 

Comment: Not implemented at of 2021 
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   PTV-16 

Comment: Safety Element update to be completed by 2022. 
Action G-6—Consider the development and implementation of a Capital 
Improvements Program (CIP) to increase regulatory, financial, and technical 
capability to implement mitigation actions. 

    

Comment: Implemented in 2016 
Action G-7—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

   PTV-35 

Comment: Wildfire Preparedness Committee formed to work on such issues; home hardening ordinance is to be implemented this 
calendar year, and design guidelines to support should be completed in 2022.  

Action G-8— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   PTV-1 

Comment: Ongoing 
Action G-9— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   PTV-1 

Comment: Ongoing 
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15.8 HAZARD MITIGATION ACTION PLAN 
Table 15-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 15-15 identifies the priority for each action. Table 15-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 15-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PTV-1—Actively participate in the plan maintenance protocols and initiatives outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Wildfire, Flood, Drought, Climate Change, Dam Failure, 

Tsunami 
New and Existing 1, 2, 3, 4, 5, 6, 7, 8, 9 San Mateo 

County 
Portola Valley  Low Staff Time, General Funds Short-term 

Action PTV-2— Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to San 
Mateo County Flood & Sea Level Rise Resiliency District Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate Change, Flood, Severe weather 
New & Existing 1, 2, 4, 6, 7, 8 Portola Valley San Mateo County 

Flood & Sea Level 
Rise Resiliency 
District, County 

Medium Tax-Funded Flood Zones, 
Property/ Vehicle Fees, 
Stormwater Fees, Grant 

Funding, City Capital Project 
Funding 

Ongoing 

Action PTV-3— Develop and implement a program to capture perishable data after significant events (e.g. high water marks, preliminary 
damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard 
mitigation plan. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Tsunami 

New & Existing 1, 5, 6, 7, 8 Portola Valley County, San 
Mateo County 

Flood & Sea Level 
Rise Resiliency 

District 

Medium General Fund Short-term 

Action PTV-4— Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather 
New & Existing 2, 4, 6, 7, 8, 13 Portola Valley Caltrans, County, 

San Mateo County 
Flood & Sea Level 

Rise Resiliency 
District,  

Medium Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action PTV-5— Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of San 
Mateo County Flood & Sea Level Rise Resiliency District projects. 
Hazards Mitigated: Drought 
New & Existing 1, 6, 7, 8 Portola Valley County, San 

Mateo County 
Flood & Sea Level 

Rise Resiliency 
District 

Medium Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PTV-6— Complete work identified in resource grant with Community Partners for Wildfire Assistance (CPAW), granted with the 
County of San Mateo, the Town of Woodside, and the Woodside Fire Protection District in Spring 2021, including development of a 
comprehensive community wildfire resiliency strategy, improved and enhanced communication tools, increased land use planning 
capacity such as a community wildfire protection plan and improved hazard maps, broadening the network of partners to provides 
resources and support, and evacuation planning and modeling. 
Hazards Mitigated: Wildfire 
Existing All Portola Valley Woodside Fire 

Protection District 
High Grant Funding-FEMA HMA 

(BRIC, FMA, FMAG and 
HMGP), General Fund  

Long-Term 

Action PTV-7— Implement additional home hardening code, beyond current Very High Fire Severity Zone requirements in Chapter 7A of 
the Building Code in Summer/Fall 2021 
Hazards Mitigated: Wildfire 
Existing 2, 6, 7, 8, 9,13 Portola Valley N/A Medium General Fund Short-Term 
Action PTV-8— Make the Ad Hoc Wildfire Preparedness Committee a standing committee, and continue to support their 
recommendations 
Hazards Mitigated: Wildfire 
Existing All Portola Valley Woodside Fire 

Protection District, 
Pacific Gas and 

Electric 

Medium-
High 

Staff Time, General Fund, 
Volunteer Time, 

Long-Term  

Action PTV-9— Support Woodside Fire Protection District’s annual defensible space call to action with additional education and 
communications resources, as well as “how to” materials as approved by the District 
Hazards Mitigated: Wildfire 
Existing 1, 3, 4, 5, 6, 7, 8, 9 Portola Valley Woodside Fire 

Protection District 
Low Staff Time, General Funds Short-Term 

Action PTV-10— Where possible and appropriate, consider additional evacuation infrastructure, including new vehicular lanes, on both 
public right-of-way and acquisition of private property, including when new development projects are proposed 
Hazards Mitigated: Wildfire 
Existing 1, 2, 6, 8, 9, 10 Portola Valley Private landowners High General Fund, Grants-FEMA 

HMA (BRIC, FMA and HMGP), 
Transportation Funds 

Long-Term 

PTV-11 — Formalize agreements with private landowners to provide alternative evacuation routes 
Hazards Mitigated: Wildfire 
Existing 2, 10 Portola Valley  Low Staff Time, General Funds Short-Term 
Action PTV-12—Consider joining Firewise town-wide 
Hazards Mitigated: Wildfire 
Existing 1, 2, 6, 7, 9, 10, 13, 

14 
Portola Valley  Woodside Fire 

Protection District,  
Medium Staff Time, General Funds Short-Term  

Action PTV-13—Encourage insurance providers to share information with residents to reduce wildfire risks on their properties that will 
ensure continued availability of insurance 
Hazards Mitigated: Wildfire 
Existing 1, 2, 5, 6, 8,10 Portola Valley Woodside Fire 

Protection District 
Low Staff Time  Short-Term  

Action PTV-14—Consider expansion of the WFPD Chipper Program 
Hazards Mitigated: Wildfire 
Existing 2, 5, 8, 9, 14 Portola Valley Woodside Fire Medium General Fund, Grant Funding--

FEMA HMA (BRIC, FMA, 
FMAG and HMGP) 

Short-Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PTV-15—Encourage residents who own property along shared high-risk areas (such as canyons) to develop defensible 
space/vegetation management programs 
Hazards Mitigated: Wildfire 
Existing 1, 2, 5, 6, 8, 10, 14 Portola Valley Woodside Fire 

Protection District 
Low Staff Time, General Funds Short-Term  

Action PTV-16—Adopt updated Safety Element by the end of 2022 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Wildfire, Flood, Drought, Climate Change, Dam Failure, 

Tsunami 
New and Existing 1-14 Portola Valley N/A Medium-

High 
Staff Time, General Fund  Short-Term 

Action PTV-17—Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the updated Safety Element 
Hazards Mitigated: Earthquake, landslide/mass movements, severe weather, wildfire, flood, drought, climate change, dam failure, 

tsunami 
New and Existing 4, 7, 8, 9, 10 Portola Valley N/A Low Staff Time, General Funds Ongoing 
Action PTV-18—Fully implement the “Veoci” virtual emergency operations center tool, and expand the roster of residents who will serve 
in an EOC capacity 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Wildfire, Flood, Drought, Climate Change, Dam Failure, 

Tsunami 
Existing 2, 11 Portola Valley N/A Low Staff Time, General Fund Ongoing 
Action PTV-19—Work with partners to purchase backup power infrastructure for critical facilities and infrastructure that lack adequate 
backup power 
Hazards Mitigated: Earthquake, Landslide/Mass Movements 
Existing 1, 3, 5, 6, 7, 8, 9, 10, 

13, 14 
Portola Valley N/A Low Staff Time, General Funds Ongoing 

Action PTV-20—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 1) Enforce the flood damage prevention ordinance; 2) Participate in floodplain 
identification and mapping updates; 3. Provide public assistance/information on floodplain requirements and impacts 
Hazards Mitigated: Climate Change, Flood, Severe weather 
New and Existing 1, 2, 3, 7, 8, 9, 10 Portola Valley N/A Low Staff Time Ongoing 
Action PTV-21—Continue to develop, maintain, and enhance the County’s classification under the Community Rating System by 
improving community response to flood emergencies in various ways, including but not limited to: 
- Upgrade and expand the countywide flood early warning system 
- Conduct community flood preparation, education, and recovery outreach. 
Hazards Mitigated: Climate Change, Flood, Severe weather 
New & Existing 2, 3, 7, 8, 9, 10, 11 Portola Valley County, San 

Mateo County 
Flood & Sea Level 

Rise Resiliency 
District, 

 

Low General Funds Short-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PTV-22—Advance the long-term resilience of Hillsborough, Woodside, Portola Valley to extreme storms, as well as provide 
environmental, recreation, and community/connectivity enhancements where possible. This may include regional stormwater capture 
projects that also benefit downstream, flood-prone communities. 
Hazards Mitigated: Flood, Severe weather 
New & Existing 2, 4, 6, 7, 8, 14 Portola Valley Hillsborough, 

Woodside, Portola 
Valley, C/CAG, 

San Mateo County 
Flood & Sea Level 

Rise Resiliency 
District 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 
Stormwater Fees, Grant 

Funding-FEMA HMA (BRIC, 
FMA and HMGP), City Capital 

Project Funding 

Ongoing 

Action PTV-23—Complete and Implement Climate Action Plan by end of 2023 
Hazards Mitigated: Climate Change, Flood, Severe weather, Drought, Wildfire 
Existing 1, 2, 3, 4, 5, 7, 8, 9, 

10, 12, 14 
Portola Valley N/A Medium General Fund, Grant Funding-

FEMA HMA (BRIC, FMA and 
HMGP) 

Short-Term 

Action PTV-24—Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including backup power, 
culvert/pipeline infrastructure. 
Hazards Mitigated: Climate Change, Flood, Severe weather 
New & Existing 2, 6, 7, 8 San Mateo 

County Flood 
& Sea Level 

Rise Resiliency 
District 

County, All 
municipalities 

Medium Tax-Funded Flood Zones, 
Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action PTV-25—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design elements 
into hazard mitigation projects where feasible. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Drought 
New & Existing 2, 6, 7, 8, 14 Portola Valley San Mateo County 

Flood & Sea Level 
Rise Resiliency 
District, County 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, 
Stormwater Fees, Grant 

Funding EPA Grants (Section 
319 grants, CWSRF), City 

Capital Project Funding 

Ongoing 

Action PTV-26—Consider additional amendments to the existing Water Efficient Landscape Ordinances to further reduce water needs 
for landscaping projects 
Hazards Mitigated: Drought, Climate Change 
Existing 7,8 Portola Valley N/A Low General Fund Short-Term 
Action PTV-27—Install demonstration rain catchment and greywater systems at Town Center 
Hazards Mitigated: Drought, Climate Change 
Existing 7,8 Portola Valley County Office of 

Sustainability  
Low General Fund Short-Term 

Action PTV-28—Consider long-term water storage at Town Center for emergency use and/or support for general Town Center needs 
Hazards Mitigated: Drought, Climate Change 
Existing 7,8 Portola Valley N/A High General Fund, Grant Funding-

FEMA HMA (BRIC, FMA and 
HMGP) 

Long-Term  

Action PTV-29 — Consider an incentive program for residents who reduce/eliminate water-dependent landscaping 
Hazards Mitigated: Drought, Climate Change 
Existing 7,8 Portola Valley N/A Low General Fund Short-Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PTV-30 — Work with CalWater to develop additional drought mitigation strategies 
Hazards Mitigated: Drought, Climate Change 
Existing 7,8 Portola Valley CalWater Medium General Fund Long-Term 
Action PTV-31 — Consider permanent voluntary water reductions and promote through education and public programming 
Hazards Mitigated: Drought, Climate Change 
Existing 2, 8, 10 Portola Valley CalWater Low Staff Time, General Funds Short-Term  
Action PTV-32 — Explore options to utilize ground water for emergency uses 
Hazards Mitigated: Drought, Climate Change 
Existing 1, 2, 7,14 Portola Valley N/A High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Long-Term  

Action PTV-33 — Support the Town’s Sustainability Committee as it explores water conservation ideas 
Hazards Mitigated: Drought, Climate Change 
Existing 1, 2, 5, 6, 7, 8, 9, 10, 

14 
Portola Valley N/A Low Staff Time, General Fund Short-Term  

Action PTV-34 — Develop “triggers” when certain drought thresholds are met that result in lower water usage on Town properties 
Hazards Mitigated: Drought, Climate Change 
Existing 7, 8  Portola Valley N/A Low General Fund Short-Term  
Action PTV-35 — Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Wildfire, Flood, Landslide/Mass Movements, Earthquake 
Existing 13 Portola Valley N/A High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP) 
Short-term 

Action PTV-36 — Maximize undergrounding utilities. 
Hazards Mitigated: Wildfire, Earthquake, Severe weather 
Existing 1, 2, 3, 4, 5, 6, 7, 8, 

9, 10, 11, 12, 13, 14 
Portola Valley Pacific Gas and 

Electric 
High Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP), 
General Fund, State and 

Federal Resources, Rule 20A  

Long-Term 

Action PTV-37 — Remove hazardous trees near electrical/phone lines, critical infrastructure, or evacuation routes, where feasible 
beyond current Town/PG&E practice 
Hazards Mitigated: Wildfire, Earthquake, Severe weather 
Existing 1, 2, 3, 4, 5, 6, 7, 8, 

9, 10, 11, 12, 13, 14 
Portola Valley Pacific Gas and 

Electric 
High Grant Funding-FEMA HMA 

(BRIC, FM, FMA, FMAG and 
HMGP), General Fund, State 

and Federal Resources 

Long-Term 

Action PTV-38 — Modify land use policies, including the General Plan, to support the removal of hazardous trees near critical 
infrastructures 
Hazards Mitigated: Wildfire, Earthquake, Severe weather 
Existing 1, 2, 3, 4, 5, 6, 7, 8, 

9, 10, 11, 12, 13, 14 
Portola Valley Pacific Gas and 

Electric 
Medium Staff Time, General Funds Long-Term  

Action PTV-39 — Modify land use policies to encourage appropriate plantings near overhead power, phone, and cable lines 
Hazards Mitigated: Wildfire, Earthquake, Severe weather 
Existing 1, 2, 3, 4, 5, 6, 7, 8, 

9, 10, 11, 12, 13, 14 
Portola Valley N/A Low Staff Time, General Funds Short-Term  
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action PTV-40 — Continue to hold the annual Emergency Communications and Radio Day 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Wildfire, Flood, Drought, Climate Change, Dam Failure, 

Tsunami 
Existing 8,11 Portola Valley N/A Low Staff Time, Volunteer Support Short-Term  
Action PTV-41 — Support the Town’s Emergency Preparedness Committee as it explores new ways to mitigate hazards, improve 
emergency communications, and engage with residents 
Hazards Mitigated: Earthquake, Landslide/Mass Movements, Severe weather, Wildfire, Flood, Drought, Climate Change, Dam Failure, 

Tsunami 
Existing 1, 2, 3, 4, 5, 6, 7, 8, 

9, 10, 11, 12, 13, 14 
Portola Valley N/a Low Staff Time, Volunteer Support Short-Term  

Action PTV-42 — Require Geologic Safety Committee to meet at least once a year. 
Hazards Mitigated: Earthquakes, Landslide/Mass Movements 
Existing 1, 5, 6, 7, 8,9 Portola Valley N/A Low Staff Time, General Funds Short-Term  
Action PTV-43 — Regularly update the Town’s Geologic Map and Ground Movement Potential Map 
Hazards Mitigated: Earthquakes, Landslide/Mass Movements 
Existing 1, 5, 6, 7, 8,9 Portola Valley N/A Medium Staff Time, Consultants, 

General Fund 
Ongoing 

Action PTV-44 — Contact utility companies to ensure orderly programs of installing shut-off devices on lines that cross active fault traces 
Hazards Mitigated: Earthquakes, Landslide/Mass Movements, Wildfire 
Existing 1,2 Portola Valley Utility Providers Low Staff Time Ongoing 
Action PTV-45 — Identify funding sources for structural and non-structural retrofitting of structures that are identified as seismically 
vulnerable for residents, including the California Earthquake Authority Brace and Bolts Program  
Hazards Mitigated: Earthquakes, Landslide/Mass Movements 
Existing 1, 5, 6, 7, 8, 9 Portola Valley N/A Low Staff Time, General Funds Short-Term 
Action PTV-46 — Educate citizens about seismic risks, the potential impacts of earthquakes and opportunities for mitigation actions 
Hazards Mitigated: Earthquakes, Landslide/Mass Movements 
Existing 1, 5, 6, 7, 8, 9 Portola Valley N/A Low Staff Time, General Funds Short-Term 
Action PTV-47— Encourage Town partners with critical infrastructure (such as schools, utilities, and critical businesses) to upgrade their 
facilities (including old plumbing and piping) 
Hazards Mitigated: Earthquakes  
Existing 1, 5, 6, 7, 8, 9 Portola Valley N/A Low Staff Time, General Funds Short-Term 
Action PTV-48— Educate residents on the potential impacts of Severe weather events and potential mitigations, including back-up 
power, insulation of structures, and removal of vegetation near powerlines 
Hazards Mitigated: Severe weather  
Existing 1, 2, 3, 4, 6, 8, 9, 13 Portola Valley N/A Low Staff Time, General Funds Short-Term 
Action PTV-49— Consider the construction of a microgrid system for at least the Town Center campus, but potential expanded to other 
critical infrastructure/institutions 
Hazards Mitigated: Climate Change, Earthquake, Wildfire, Severe weather 
Existing 2, 3, 8, 9, 10  Portola Valley  High Staff Time, General Funds, 

Grant Funding 
Long-Term 
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Table 15-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 All Low Low Yes Yes Yes High Medium 
2 6 Low Low Yes Yes No Low Medium 
3 5 Medium Low Yes No No Medium Low 
4 6 Low Low Yes Yes No Low Medium 
5 4 Low Low Yes Yes No Low Low 
6 All High High Yes Yes No Low Medium 
7 6 High Medium Yes No Yes High Low 
8 All Medium Low Yes Yes Yes Low Low 
9 8 High Low Yes No Yes High Low 
10 6 Medium High Yes No No Low Low 
11 2 Medium Low Yes No Yes High Low 
12 8 Medium Low Yes No Yes High Low 
13 6 Medium Low Yes No Yes High Low 
14 5 High Medium Yes Yes No Medium Medium 
15 8 High Low Yes No Yes High Low 
16 All Medium High No No Yes High Low 
17 5 Medium High No No No Medium Low 
18 2 High Medium Yes No Yes High Low 
19 2 Medium Low Yes No Yes High Low 
20 7 Medium Low Yes No Yes High Low 
21 8 Medium Low Yes Yes Yes High High 
22 6 Low Low Yes Yes No Medium Low 
23 11 Medium Medium Yes Yes No Medium Medium 
24 4 Medium High No Yes No Medium Low 
25 5 Low High No Yes No Medium Low 
26 2 Medium Medium Yes No Yes High Low 
27 2 Low Medium No No No Medium Low 
28 2 Medium High No Yes No Low Low 
29 2 Medium Low Yes No Yes Medium Low 
30 2 Medium Low Yes No Yes Low Low 
31 3 Medium Low Yes No Yes High Low 
32 4 Low High No Yes No Low Low 
33 9 Medium Low Yes No Yes High Low 
34 2 Medium Medium Yes No Yes High Low 
35 1 Medium High No Yes No Low Low 
36 All Medium High No Yes No Low Low 
37 All High High Yes Yes No Low Low 
38 All Medium Medium Yes No No Low Low 
39 All Medium Low Yes No Yes High Low 
40 2 Medium Low Yes No Yes High Low 
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Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
41 All Medium Low Yes No Yes High Low 
42 6 Medium Low Yes No Yes High Low 
43 6 Medium Low Yes Yes No Medium Medium 
44 2 Medium Low Yes No Yes High Low 
45 6 Medium High No No No Low Low 
46 6 Medium Low Yes No Yes High Low 
47 6 Medium Low Yes No Yes High Low 
48 8 Medium Low Yes No Yes High Low 
49 5 High High Yes Yes No Low Medium 

 

Table 15-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquakes PTV-17, 18, 20, 

43, 44, 45 
PTV-6, 17, 18, 

20, 
43, 44, 45, 46, 

48, 

PTV-17, 18, 
19, 43, 47, 

48 

PTV-17, 18, 
45, 46, 48 

PTV-17, 18, 
19, 20, 43, 

44, 45 

PTV-17, 
18, 43, 44, 

46 

PTV-17, 18, 
47 

PTV-6, 17, 
18, 19, 
43, 47,  

Landslide/ 
Mass 
Movements 

PTV-44, 45, 46, 
47 

PTV-44, 45, 47, 
48 

PTV-44,48 PTV-44 PTV-18, 19, 
20, 

PTV-18, 
19, 20, 46, 

47, 49 

 PTV-46 

Medium-Risk Hazards 
Severe weather PTV-3, 6, 7, 17, 

18, 24, 25, 26,  
PTV-17,18 PTV-7, 17, 

118,49 
PTV-7, 17, 

18, 26 
PTV-17, 18, 

25, 26 
PTV-17, 

18, 25, 26 
PTV-7, 17, 18, 

25, 26 
PTV-6, 7, 49 

Wildfire PTV-7, 8, 9, 13, 
17, 18, 24, 25, 
26, 38, 39, 40, 

43 

PTV-6, 7, 8, 9, 
10, 13, 14, 15, 
16, 17, 18, 20, 
25, 28, 29, 36, 

37, 38, 40,  

PTV-7, 9, 10, 
13, 14, 17, 
18, 24, 28, 

41, 42 

PTV-7, 10, 
13, 15, 16, 
17, 18, 24, 
26, 37, 38, 

29, 30 

PTV-7, 11, 
12, 13, 17, 
18, 19, 20, 
25, 29, 41, 

42 

PTV-7, 10, 
14, 15, 17, 
18, 25, 36, 
37, 38, 39, 

40 

PTV-7, 8, 9, 
11, 13, 16, 17, 
18, 24, 25, 26, 
28, 29, 36, 37, 

38, 39, 40 

PTV-6, 7, 9, 
17, 18, 19, 
24, 26, 41, 

42,  

Low-Risk Hazards 
Flood PTV-2, 21, 22, 

23, 24 
PTV-2, 3, 21, 

22, 23, 24 
PTV-3, 21, 

22, 24 
PTV-2, 3, 
21, 23, 25 

PTV-23 PTV-21, 
23, 24 

PTV-2, 3, 21, 
22, 23, 24 

PTV-22,24 

Drought PTV-5, 24, 25, 
26, 27, 30, 31, 
32, 34, 35, 36 

PTV-29, 33, 34, 
36 

PTV-28, 30, 
31, 32, 34 

PTV-27, 28, 
31, 33, 34, 

35, 36 

PTV-29, 33, 
4 

PTV-4, 27, 
29, 33, 34, 

36 

PTV-4, 5, 24, 
25, 26, 27, 28, 
29, 30, 31, 32, 

33, 34, 35 

PTV-4, 24, 
28, 30, 31, 

32, 33 
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15.9 PUBLIC OUTREACH 
Table 15-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Discussion at Council Meeting, Town Manager Report 2-24-21 N/A 
Countywide Survey Promotion 3-18-21 N/A 
Discussion at Council Meeting, Council Priorities FY 2021-22 4-28-21 N/A 
Discussion at Planning Commission Meeting, Council Priorities FY 2021-22 5-5-21 N/A 

15.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Portola Valley Safety Element – This element of the General Plan was reviewed to ensure that identified 
programs that should be discussed in the HMP are included. 

• Portola Valley Municipal Code—The municipal code was reviewed for the full capability assessment 
and for identifying opportunities for action plan integration. 

• Portola Valley Flood Damage Prevention Ordinance (2005-358)—The flood damage prevention 
ordinance was reviewed for compliance with the National Flood Insurance Program. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• Mitigation Ideas: A Resource for Reducing Risk to Natural Hazards; FEMA, 2013 

• How to Prepare Your Home for Wildfires; Firewise 

• How to Reduce Drought Risk; Western Drought Coordination Council 

15.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
The CPAW grant will provide additional information related to wildfire risk beyond current Town information, 
including previously-produces reports on vegetation risk assessment; in conjunction with anticipated updates to 
the CAL FIRE maps, the Town can further refine high-fire impacted areas for future potential regulations. 
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16. CITY OF REDWOOD CITY 

16.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
David Pucci, Deputy Fire Chief 
755 Marshall St. 
Redwood City, CA 94063 
650-780-7400 
dpucci@redwoodcity.org 

Terence Kyaw, Public Works Director 
1400 Broadway St. 
Redwood City, CA 94063 
650-780-7466 
tkyaw@redwoodcity.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 16-1. 

Table 16-1. Local Mitigation Planning Team Members 
Name Title 
Sue Exline Assistant Community Development and Transportation Director 
Sylvia Peters Principle Analyst-Finance 
Alin Lancaster Housing Leadership Manager 
Vicki Sherman Environmental Initiatives Coordinator 
Lucas Wilder Assistant Parks Director 
Sindy Mulyono-Danre Public Works Superintendent 
Yessika Dominguez Assistant City Clerk 
Simarjit Kaur Deputy City Attorney 
Jenny Barnes Library Services Supervisor 

16.2 JURISDICTION PROFILE 

16.2.1 Location and Features 
The City of Redwood City is located in the State of California on the San Francisco Peninsula approximately 25 
miles south of San Francisco and 27 miles north of the City of San Jose. The City is located in San Mateo County 
and is approximately 19 square miles in land area with a mean elevation of 15 feet above sea level. Redwood City 
is bordered by Menlo Park to the east, North Fair Oaks to the south, Foster City to the north, and San Carlos to the 
east. The City additionally wraps partially around Emerald Lake Hills to the west. The San Francisco Bay borders 
Redwood City to the east. The City hosts a section of U.S. Route 101 along to the east and provides easy access to 
Highway 280. Additionally, California’s historic thoroughfare, the El Camino Real (as California State Route 82), 
passes through central Redwood City. Redwood City is considered densely populated, with an estimated 3,955 
persons per square mile compared to the California state average of 239 persons per square mile. 
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Redwood City contains natural geographical features along its border with the East Bay. Specifically, the City 
contains Redwood Shores, a community located on a San Francisco Bay lagoon. In addition to the developed 
Redwood Shores Lagoon, Redwood City contains Bair Island, a marsh area consisting of three islands – Inner, 
Middle, and Outer. The California Department of Fish and Game’s Bair Island Ecological Reserve consists of 
approximately 2,000 acres of the Middle and Outer Island while the remainder of the area are part of the Don 
Edwards Wildlife Refuge. Bair Island represents the largest open space island in the San Francisco Bay and is 
home to a variety of animal species. 

Redwood City’s location on the San Francisco Bay serves as key factor in water transportation. The Port of 
Redwood City is the only deep water port in south San Francisco Bay with inland transportation access to the 
Union Pacific Railroad and U.S. Highway 101. 

Redwood City has a typically Mediterranean climate characterized by warm, dry summers and mild winters. 
Historically, July is the warmest month for the city, with average high temperatures reaching low 80s. December 
and January are typically the coolest months, with average lows reaching the low 40s. July 1972 and January 
1949 experienced record high and low temperatures of 110 degrees Fahrenheit and 16 degrees Fahrenheit, 
respectively. Average precipitation for the city is approximately 20 inches per year, with the wettest month being 
February (4.1”) and the driest being July (0”). 

16.2.2 History 
Redwood City is the oldest city on the San Francisco Peninsula. Originally a port town during the Gold Rush, 
Redwood City became the County Seat of the newly formed San Mateo County in 1856. Redwood City was first 
incorporated 1867 and re-incorporated as a town in 1897. 

The land that eventually became Redwood City was originally home of the Muwekma Ohlone Tribe. Later, the 
land was part of a vast Spanish rancho owned by the Arguello family, which was used for grazing cattle and 
horses and for providing missions in the area with supplies of food and animal hides. When California became 
part of the United States in 1850, the redwoods in the Santa Cruz Mountains were logged for use in construction 
to the north in rapidly growing San Francisco. Initially, the logs, cut from the redwood forests along the peninsula 
skyline, were dragged overland by oxen teams. Soon, a deep-water channel off the bay was discovered in what is 
now downtown Redwood City. A wharf was established at the point furthest inland. The availability of water 
transport greatly increased the efficiency of the lumber trade. 

Following World War II, the town expanded rapidly, annexing territory toward the Bay and inland toward the 
Santa Cruz Mountains. As San Mateo County grew, the county government built many large institutional 
buildings in the downtown area. Downtown became a vital center for commerce, government, and manufacturing 
in the early 20th Century. As regional shopping malls, freeways, and suburban sprawl developed, downtown 
began declining in the 1960s and 1970s. Many historic buildings fell into disrepair or were lost altogether. 
Beginning in the late 1900s, downtown Redwood City began revitalizing, and this revitalization continues today. 
The Port of Redwood City is now used for maritime commerce and recreation. In 2017, FEMA designated the 
Port as a Federal Staging Area (FSA) to support regional emergency response. 
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16.2.3 Social Equity Consideration 
Redwood City has applied a social equity lens to the hazard mitigation actions in this annex. It is based on the 
Foundational Guiding Principle amended to the 2020 Redwood City Strategic Plan on October 12, 2020: 

Redwood City will put equity first, urging a collective restart so that policies serve the entire community 

16.2.4 Governing Body Format 
The City of Redwood City is a Charter City. The type of government employed by the Redwood City is a 
Council-Manager format. This format is characterized by a legislative and executive branch. The legislative 
branch consists of a seven-member City Council. The City Council generally functions to provide legislative 
direction and set City policy. The executive branch consists of a Council-appointed City Manager. This City 
Manager is responsible for the operational activities of all City Departments; implementing the City’s general 
policy guidelines; submitting for adoption a balanced budget; recommending strategies and solutions to City 
Council; following legislative activities and keeping Council apprised of potential impacts to the City. 

The City Council assumes responsibility for the adoption of this plan; the City Manager or her designee will 
oversee its implementation. 

16.3 CURRENT TRENDS 

16.3.1 Population 
According to the California Department of Finance, the population of Redwood City as of January 2020 was 
86,754. Since 2016, the population has grown at an average annual rate of 0.22 percent. 

16.3.2 Development 
The City of Redwood City has experienced a sustained period of rapid growth over the last 5 years. Development 
has included a significant growth in commercial development and high density housing along major 
transportation corridors. 

Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 
Table 16-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 16-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 
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Criterion Response 
Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

Continued development in the downtown area and along the US-101 corridor 
including commercial space and high density residential housing.  

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 16 22 53 44 61 
Multi-Family 5 1 1 8 7 
Other (commercial, mixed use, etc.) 12 10 5 3 6 
Total 33 5 59 55 74 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 2016-0, 2017- 9, 2018-3, 2019-6, 2020-4 
• Landslide: 2017-1, 2018-1, 2019-1 
• High Liquefaction Areas: 2016-10, 2017-43, 2018-52, 2019-40, 2020-26 
• Tsunami Inundation Area: None 
• Wildfire Risk Areas: 2017-1, 2018-1, 2019-2 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

City is 95% built out 

16.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 16-3. 

• Development and permitting capabilities are presented in Table 16-4. 

• An assessment of fiscal capabilities is presented in Table 16-5. 

• An assessment of administrative and technical capabilities is presented in Table 16-6. 

• An assessment of education and outreach capabilities is presented in Table 16-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 16-8. 

• Classifications under various community mitigation programs are presented in Table 16-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 16-10. 
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Table 16-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: The 2019 California Building Residential, Electrical, Mechanical, Plumbing, Energy, Historical Building, Existing Building, and 

Green Building Standards Codes, as adopted by the California Building Standards Commission, the 2018 International 
Property Maintenance Code, were adopted by reference by Redwood City in December 2020. Redwood City Municipal Code 
(RCMC) Chapter 9 

Zoning Code Yes No No Yes 
Comment: Redwood City Zoning Codes were most recently updated on January 27, 2020 through Ordinance No. 1130-381  
Subdivisions Yes No No Yes 
Comment: RCMC Chapter 30. Subdivision Ordinance was updated on January 9, 2012, Ord 2374. 
Stormwater Management Yes No Yes Yes 
Comment: RCMC, Chapter 27A, Ordinance No. 2465, August 26, 2019 
Post-Disaster Recovery No No No No 
Comment:  
Real Estate Disclosure No No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real property. 
Growth Management Yes No Yes Yes 
Comment: The Housing Element of the Redwood City General Plan contains information regarding growth management in Redwood 

City. The Housing Element was last updated and adopted in October 2014. 
Site Plan Review Yes No Yes Yes 
Comment: Engineering Standards – 2019 
Environmental Protection Yes No No Yes 
Comment: RCMC, Chapter 13, Ordinance No. 2393, March 25, 2013 
Flood Damage Prevention Yes No No Yes 
Comment: RCMC Chapter 41, Ordinance No. 2410, January 26, 2015 
Emergency Management Yes No Yes Yes 
Comment: RCMC, Chapter 10, Ordinance No. 2030, November 5, 1990 
Climate Change No No Yes Yes 
Comment: SB 97 directs California Environmental Quality Act (CEQA) Guidelines to address greenhouse gas emissions. Other state 

policies include AB 32 and SB 375 and regulations of the Climate Action Plan. 
Other Yes No No Yes 
Comment: Water Model Efficient Landscape Ordinance, December 2015; Eastern Low Lying Area Drainage Master Plan, 

2015 Urban Water Management Plan; Seismic Vulnerability Assessment, 2011 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? In process. Update expected at the end of 2022. 
Comment: Safety and housing elements are regularly updated and provide opportunity for hazard mitigation integration. 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? 5 years 
Comment: CIP part of RC Master Plan 
Disaster Debris Management Plan No No No No 
Comment:  
Floodplain or Watershed Plan No No No No 
Comment:  
Stormwater Plan  Yes No Yes Yes 
Comment: California Statewide Stormwater Management Plan, last revised in 2012; Redwood City – June 2015 (currently being 

updated) 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Urban Water Management Plan Yes  No Yes  Yes  
Comment: 2015 Urban Water Management Plan for the City of Redwood City 
Habitat Conservation Plan No No No No 
Comment:  
Economic Development Plan Yes No No Unsure 
Comment: Economic Development is addressed in the General Plan. 
Shoreline Management Plan No No No Yes 
Comment: Working on segmentized shoreline management plan for the southern portion of the city. Redwood Shore. 
Community Wildfire Protection Plan Yes Yes Yes Yes 
Comment: San Mateo County CWPP, April 2018 
Forest Management Plan No No No N/A 
Comment:  
Climate Action Plan Yes No No Yes 
Comment: City of Redwood City Climate Action Plan, November 16, 2020 
Emergency Operations Plan Yes No Yes Yes 
Comment: Redwood City Emergency Operations Plan – 2018 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No No No No 

Comment: Bay Area UASI THIRA Plan 
Post-Disaster Recovery Plan No No No No 
Comment:  
Continuity of Operations Plan Yes No No Unsure 
Comment: The Continuity of Operations Plan was updated by an outside consultant in early 2020 
Public Health Plan No Yes No  No 
Comment: San Mateo County Health Plans, reports, and Community Health Needs Assessments 
Other  Yes No No Yes  
Comment: Downtown Precise Plan, May 2016; Flood Incident Response Annex to the Redwood City EOP. 

 

Table 16-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes  
If no, who does? If yes, which department?   
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No 
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Table 16-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes – water, sewer, solid waste 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes – Police Grants, DWM 
Development Impact Fees for Homebuyers or Developers  Yes 
Other (Utility User Tax) Yes 

 

Table 16-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land 
development and land management practices 

Yes Community Development Department 
– Planning & Engineering, Engineers 

Engineers or professionals trained in building or 
infrastructure construction practices 

Yes Community Development Department 
– Building Inspection and Code Enforcement, Building 

Inspectors 
Planners or engineers with an understanding of 
natural hazards 

Yes Community Development Department 
– Planning & Engineering, Engineers 

Staff with training in benefit/cost analysis Yes Community Development Department 
– Planning & Engineering, Engineers 

Surveyors Yes Community Development Department 
– Contracted service – dependent on funding 

Personnel skilled or trained in GIS applications Yes Community Development Department 
– Planning Services - Maps, GIS & 

Property Research - GIS Coordinator 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes Fire Department – Disaster Preparedness, Emergency 

Preparedness Coordinator 
Grant writers Yes Grant writers available in departments for most grants – 

contracted service for larger grants (dependent on funding) 
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Table 16-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes – City Manager’s Office – Public Communication 

Manager 
Do you have personnel skilled or trained in website development? Yes – Administrative Services - Information 

Technology’s function and City Manager’s Office – 
Communications Division  

Do you have hazard mitigation information available on your website? No 
If yes, briefly describe.   
Do you use social media for hazard mitigation education and outreach? Yes  
If yes, briefly describe.  Facebook, Instagram, Twitter, Nextdoor 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

No 

If yes, briefly describe.  
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

No 

If yes, briefly describe.  
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. Redwood City encourages registration with SMC 

Alert 
 

Table 16-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Community Development Department 
Who is your floodplain administrator? (department/position) Community Development Department – City Engineer 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was 
last amended? 

January 10, 2005 

Does your floodplain management program meet or exceed 
minimum requirements? 

Meet 

If exceeds, in what ways?   
When was the most recent Community Assistance Visit or 
Community Assistance Contact? 

October 2014 

Does your jurisdiction have any outstanding NFIP compliance 
violations that need to be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? Yes 
If so, state what they are. The study case # is 18-09-0032S, the project ID is “Redwood 

City LAMP (levee analysis and mapping procedures)”. The 
effective Flood Insurance Rate Maps show a seclusion zone for 
a portion of redwood city that has non-certified levees along the 

SF Bay. A natural valley analysis has been created to 
determine inundation limits assuming the levees do not provide 
any flood protection, and we have since been convening local 

levee partnership team meetings to determine next steps. 
Do your flood hazard maps adequately address the flood risk 
within your jurisdiction? 

No 

If no, state why. Not revised to include coastal hazards and Sea Level Rise. 



 16. City of Redwood City 

 16-9 

Criterion Response 
Does your floodplain management staff need any assistance or 
training to support its floodplain management program?  

Yes 

If so, what type of assistance/training is needed? CFM training/designation would be beneficial 
Does your jurisdiction participate in the Community Rating System 
(CRS)?  

 No 

If yes, is your jurisdiction interested in improving its CRS 
Classification? 

  

If no, is your jurisdiction interested in joining the CRS program?  No 
How many flood insurance policies are in force in your 
jurisdiction?a 

508 

What is the insurance in force? $184,687,800 
What is the premium in force? $558,165 
How many total loss claims have been filed in your jurisdiction?a 39 
What were the total payments for losses? $396,533 
a. According to FEMA statistics as of April 12, 2021 

 

Table 16-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608160102 N/A 
DUNS# Yes 077372423 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule (in the 
process of certifying) 

Yes In process In process 

Public Protection Yes 1 2018 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 

 

Table 16-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  City’s General Plan and Climate Action Plan demonstrate an understanding of potential climate change impacts. At this 

point, there is no adaptation plan for the City, however, in 2020, an interdepartmental Climate Adaptation Team and a 
Council Climate Action subcommittee were formed to study climate impacts, develop measures to address them, and 
manage climate initiatives. 

Jurisdiction-level monitoring of climate change impacts Low 
Comment:  City monitors GHG emissions with annual inventories, but does not systematically monitor climate change impacts.  
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  City has worked collaboratively with County initiatives such as SeaChange San Mateo County and Climate Ready SMC on 

SLR vulnerability assessments and preparing for the effects of climate change. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  City works with countywide RICAPS initiative to conduct a GHG inventory each year. Inventories are currently available for 

2005, 2010, and 2015-2017. 
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Criterion Jurisdiction Ratinga 

Capital planning and land use decisions informed by potential climate impacts Low 
Comment:  City’s General Plan informs land use and has a sustainability focus, however some areas may be at greater risk from sea 

level rise and flooding than indicated in the 2010 Plan, and their FEMA Flood Zone designation may change. Capital 
planning for infrastructure at greatest risk, (SVCW, water, wastewater, and sewer infrastructure) is severely hindered by 
available budget for long-term improvements and relocation of facilities. 

Participation in regional groups addressing climate risks High 
Comment:  City participates in the countywide RICAPS initiative, SeaChange SMC, Climate Ready SMC, and SM Flood and Sea Level 

Rise Dist.. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment:  Climate impacts of projects are not currently required to be addressed in staff reports to Council. Projects are not required to 

show consistency with the City’s CAP, but consideration of climate change impacts is allowed. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  City has a robust Climate Action Plan with 33 strategies for reducing GHG emissions 50% below 2005 levels by 2030. 
Identified strategies for adaptation to impacts Low 
Comment:  General strategies for climate adaptation are included in the Climate Action Plan as a reference, but not refined, robust, or 

specific to the City. The intent is to produce a well-developed Climate Adaptation Plan for the City with actionable measures, 
timelines, and budgets in the next 2-5 years. 

Champions for climate action in local government departments Medium 
Comment:  City has a FT Environmental Initiatives Coordinator in Public Works and has formed an interdepartmental Climate Adaptation 

Team. While there are a few interested staff, deeply committed departmental champions have yet to emerge. 
Political support for implementing climate change adaptation strategies Medium 
Comment:  The City has a supportive Council and a Climate Action subcommittee of Council dedicated to climate action and adaptation. 

We also have active and engaged community-based organizations and community members and active environmental 
organizations supporting climate action and adaptation. However, there are some competing goals and priorities expressed 
by the development community that can pose a challenge to climate initiatives. 

Financial resources devoted to climate change adaptation Medium 
Comment:  The budget for climate initiatives is not insignificant, however at this point it is mostly earmarked for GHG mitigation 

measures rather than adaptation measures. We anticipate allocating funding for Adaptation planning in the near-term, but 
not for implementing adaptation measures in the next 2-3 years. 

Local authority over sectors likely to be negative impacted Medium 
Comment:  City has limited authority over some sectors likely to be negatively impacted (state highways, gas and electric utility lines, 

private levees, shared authority over port/SVCW, pockets of unincorporated County at risk of wildfire adjacent to private 
properties in Redwood City, private properties prone to flooding/wildfire, and public health as a County function). 

Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  The City has active and engaged community-based organizations and community members and active environmental 

organizations supporting climate action and adaptation. There are pockets of climate denial amongst community members, 
and there may be significant gaps in understanding communitywide regarding the magnitude of SLR/flood risk, wildfire risk, 
infrastructure risk, and public health risk. There are also some competing goals and priorities expressed by the development 
community that can pose a challenge to climate initiatives.. 

Local residents support of adaptation efforts Medium 
Comment:  Adaptation efforts may have high level of support from many local residents in theory, but that support may drop when other 

priorities are advanced which compete for the same funding and staff time. As the adaptation strategies and measures are 
defined and refined over time, the more costly or disruptive they are, the more the basic level of support will drop among 
residents. 
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Criterion Jurisdiction Ratinga 

Local residents’ capacity to adapt to climate impacts Low 
Comment:  Adaptive capacity ranges from very high to very low, based on income, location, and health. Those low- income residents 

living in flood-prone areas, for example, have very little capacity for relocation due to high land cost. High-income residents 
located in the upland areas would more likely be affected by power outages and wildfires, but have the resources to deploy 
solar and emergency backup generator systems or to rebuild/relocate.  

Local economy current capacity to adapt to climate impacts Low 
Comment:  Adaptive capacity is highly dependent on the scope and severity of climate impacts. Rebuilding levees, managed retreat, and 

rebuilding/relocating buildings and infrastructure in the face of extreme flooding and SLR are extremely costly adaptation 
measures and, in many cases, would require substantial public funding and a multi-jurisdictional approach to implement. 
Securing long-term water supply for the City in the face of sustained drought conditions would likewise impact the local 
economy significantly on a number of levels. 

Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  The City is built out and the local ecosystems are generally confined to the upland wooded areas and the Bay and Bay-

adjacent protected areas. Water quality may be significantly impacted in the Bay with sewer spills and runoff from flooding. 
Wildfires may be extremely detrimental to the local Ecosystems in the short-term, but the capacity to adapt over the medium 
and long-term may not Be seriously impacted. Drought may be the most serious threat to local ecosystems, which may have 
the least capacity to adapt to extreme changes in water supply. 

a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  
Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

16.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

16.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• City of Redwood City General Plan, Safety Element—The City of Redwood City has already 
integrated hazard mitigation into the General Plan Safety Element, including specific initiatives on hazard 
mitigation planning updates, hazard risks, and associated objectives. 

• Neighborhood association meetings are being held on a bi-monthly basis. 

16.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• General Plan, Safety Element—Per SB-379, Redwood City is anticipating an update to its safety 
element to reflect vulnerability assessment results for climate change impacts. Assessment results will 
reprioritize climate change related goals, policies and objectives currently in the Safety Element. 
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• General Plan, Housing Element—The Housing Element of the City’s General Plan currently includes 
information on certain hazards (i.e. fire, earthquake, and hazardous materials). The City recognizes that 
the next update to the Housing Element would benefit greatly through the incorporation of elements of the 
hazard mitigation. The City intends to review current parallels between both planning initiatives for future 
integration. 

• Redwood City Community Climate Action Plan—The Climate Action Plan provides the City with an 
opportunity to directly integrate hazard mitigation with existing goals and objectives. Since the Climate 
Action Plan already provides a strategic guide for minimizing the impact of human activity on the 
environment, integration of hazard mitigation is a fitting and strategic next step. Redwood City anticipates 
that future assessments to the Climate Action Plan will include hazard mitigation as it relates to air 
quality, land use, and other factors. 

• Redwood City is currently working with other jurisdictions to establish a flood control district before the 
next hazard mitigation update cycle. The establishment of the flood control district would provide 
Redwood City and other affected jurisdictions with additional subject matter expertise and assistance in 
regional flood hazard identification, regulations, remediation, and public education. 

• The City of Redwood City’s Downtown Precise Plan describes the future of the downtown area, 
regulates private development, and recommends future City projects. Integration of hazard mitigation 
goals and objectives will be considered during the next update of this plan. 

• The City of Redwood City’s Draft Inner Harbor Specific Plan includes information regarding sea-
level rise and an overall, long term adaptation strategy for the Inner Harbor area. Integration of 
appropriate hazard mitigation goals and objectives could be considered for inclusion in the final, adopted 
Inner Harbor Specific Plan. The final plan is currently stalled but expected sometime after the adoption of 
the HMP. 

• The City of Redwood City is in the process of certifying and intends to review the Building Code 
Effectiveness Grading Schedule for potential implementation. 

16.6 RISK ASSESSMENT 

16.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 16-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

16.6.2 Hazard Risk Ranking 
Table 16-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 16-11. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date Damage Assessment 
Fire FM-5336 August 20, 2020 Mutual aid provided in fire response. 
Lightning N/A August 16, 2020 Lightning struck a redwood tree in Redwood City. 
Fire DR-4558 August 14-September 26, 2020 Mutual aid provided in fire response. 
California COVID-19 DR-4482 January 20, 2020 continuing Ongoing 
California COVID-19 EM-3428 January 20, 2020 continuing Ongoing 
 Flood N/A December 11, 2014 Flooding caused damage to multiple manufactured homes. 

Property and personal property damage reported. 
Fire FM-2856 September 10, 2010 Mutual aid provided in fire response. 
Severe Storm(s) N/A January 20, 2010 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) N/A October 13, 2009 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) DR-1646 June 5, 2006 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) DR-1628 February 3, 2006 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) DR-1203 February 9, 1998 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) DR-1155 January 4, 1997 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) N/A March 4,1996 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) DR-1046 March 12, 1995 Minor flooding. Power outages reported. Tree debris from winds. 
Severe Storm(s) DR-1044 January 10, 1995 Minor flooding. Power outages reported. Tree debris from winds. 
Freezing DR-894 February 11, 1991 Reports of dead trees – subsequent safety concern for falling trees 

and wildfire fuels. 
Earthquake DR-845 October 18, 1989 $3 million in damages to old City courthouse. 
Flood DR-758 February 21, 1986 Unknown 
Coastal Storm DR-677 February 9, 1983 Unknown 
Flood DR-651 January 7, 1982 Unknown 
Drought EM-3023 January 20, 1977 Unknown 
Flood DR-145 February 25, 1963 Unknown 
Severe Storm(s) DR-138 October 24, 1962 Unknown 
Flood DR-122 March 6, 1962 Unknown 
Flood DR-82 April 4, 1958 Unknown 
Fire DR-65 December 29, 1956 Unknown 
Flood DR-47 December 23, 1955 Unknown 
Flood DR-15 February 5, 1954 Unknown 
 

Table 16-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea Level Rise / Climate Change 126 High 
2 Flood 114 High 
3 Earthquake 84 High 
4 Landslide/Mass Movements 72 High 
5 Dam Failure 36 High 
6 Wildfire 27 Medium 
7 Severe weather 24 Medium 
8 Tsunami 18 Low 
9 Drought 9 Low 
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16.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Redwood Shores – The Redwood Shores Community was built upon reclaimed land in the San Francisco 
Bay marshes. The soft ground that supports the community, known as bay mud, poses serious 
liquefaction concerns for a moderate to large earthquake. Additionally, Redwood Shores is vulnerable to 
sea-level rise due to the large levee system that currently shields the community from the bay. 

• Pacific Shores and Seaport Center – Both areas are known to be at-risk flood areas, particularly when 
combined with natural tidal phenomenon. 

• US 101/Bayshore Road – A series of manufactured homes along US 101 and Bayshore Road are 
identified at-risk areas for flooding. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

16.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 16-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 16-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action RC-1—Train Redwood City staff directly involved in hazard mitigation 
process and project implementation to levels appropriate for their hazard mitigation 
tasks and responsibilities. 

   RWC-12 

Comment:  Ongoing 
Action RC-2—Conduct disaster-preparedness exercises for the types of hazards 
discussed in this LHMP with a focus on less-exercised hazards such as landslide 
and flood response. 

   RWC-13 

Comment:  Ongoing 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action RC-3—Develop an awareness level training program for new City staff to 
address emergencies and to levels appropriate for their hazard mitigation tasks and 
responsibilities. 

   RWC-14 

Comment: Ongoing 
Action RC-4—Examine the City’s existing infrastructure, identify sources of 
potential funding to upgrade its older facilities, and install new infrastructure to the 
latest seismic standards under its Seismic Improvement Plan. The seismic 
vulnerability assessment – Water distribution system assessment has identified key 
water infrastructure that should be replaced to mitigate the effect of seismic events. 

    RWC-11 

Comment: Ongoing, grants have been received for infrastructure upgrades. 
Action RC-5—Develop and carry out environmentally sensitive flood reduction 
programs. 

    RWC-15 

Comment: Flood reduction is performed on an annual basis. 
Action RC-6—Develop a targeted wildfire awareness public information program 
for property owners in the WUI, including information on managing potential fuel 
sources on their privately owned property. 

   RWC-16 

Comment: Several community meetings have been conducted. 
Action RC-7—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

    RWC-1 

Comment: Ongoing 
Action RC-8—Continue to support the countywide actions identified in this plan.     RWC-4 
Comment: Ongoing 
Action RC-9—Actively participate in the plan maintenance strategy identified in this 
plan. 

   RWC-3 

Comment: Ongoing 
Action RC-10—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

    RWC-17 

Comment: Tree City is ongoing. Reword to reflect current considerations. 
Action RC-11—Maintain good standing under the National Flood Insurance 
Program by implementing programs that meet or exceed the minimum NFIP 
requirements. Such programs include enforcing an adopted flood damage 
prevention ordinance, participating in floodplain mapping updates, and providing 
public assistance and information on floodplain requirements and impacts. 

    RWC-5 

Comment: Ongoing 
Action RC-12—Where feasible, implement a program to record high water marks 
following high-water events. 

       

Comment: Routinely performed. Does not need to be carried over. 
Action RC-13—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

    RWC-2 

Comment: Ongoing 
Action RC-14—Improve the recycled water system as outlined in Phase II.A and 
Phase II.B Pipeline Alignment Study to alleviate demand on the domestic water 
system during times of drought. 

    RWC-19 

Comment: Phase II.A Complete. Ongoing. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action RC-15—Continue to evaluate the City’s stormwater drainage and pumping 
system to determine upgrades to mitigate flooding conditions. 

    RWC-21 

Comment: Ongoing 
Action RC-16—Upgrade and add sanitary sewer lines in accordance with the 2013 
Sewer System Master Plan to add capacity and redundancy, while reducing the risk 
of major service blockage. 

    RWC-22 

Comment: Ongoing 
Action RC-17—Seek opportunities to improve upon or exceed minimum standards 
regarding defensible space, where able and appropriate. 

    RWC-23 

Comment: Ongoing 
Action RC-18—Conduct engineering study on Fire Station 12 to test seismic 
stability and other hazard-related structural standards. 

     

Comment: Facility Assessment was completed 11/30/2017 including property research for building location in Seismic Zone 4 
Action RC-19—Implement recommendations provided by Fire Station 12 study.     RWC-25 
Comment: Ongoing 
Action RC-20—Conduct engineering study on Public Works building to test seismic 
stability and other hazard-related structural standards. 

     

Comment: Facility Assessment was completed 5/15/2017 including property research for building location in Seismic Zone 4 
Action RC-21—Implement recommendations provided by Public Works building 
study. 

    RWC-26 

Comment: Ongoing 
Action RC-22—Determine status of local dams through continued communications 
with the County. 

   RWC-27 

Comment: Ongoing 
Action RC-23—Establish a vegetation management program that focuses on 
clearing and maintenance of the hillsides. 

   RWC-24 

Comment: Ongoing 
Action RC-24—Continue drought public outreach, including the encouragement of 
water conservation methods during non-drought times. 

   RWC-20 

Comment: Ongoing 
Action RC-25—Expand the recycled water system to work towards City-wide 
coverage. 

   RWC-19 

Comment: Ongoing 
Action RC-26—Collect data to better understand the tsunami hazard and its effect 
on Redwood City. 

      

Comment: FEMA inundation mapping is available. 
Action RC-27— Evaluate adequacy of existing levees and make improvements on 
levees to reduce impacts from flooding and coastal hazards. 

   RWC-28 

Comment: Ongoing 

16.8 HAZARD MITIGATION ACTION PLAN 
Table 16-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 16-15 identifies the priority for each action. Table 16-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 
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Table 16-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action RWC-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Sea Level Rise 
Existing 6, 7, 9,13 Redwood City  N/A High Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Short-term 

Action RWC-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the General Plan, the Redwood City Community Climate Action Plan, the City of Redwood City’s Downtown Precise 
Plan, and the City of Redwood City’s Draft Inner Harbor Specific Plan. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Drought, Sea Level Rise 
New & Existing 10, 12 Redwood City N/A Low Staff Time, General Funds Ongoing 

Action RWC-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Drought, Sea Level Rise 
New & Existing 10, 12 Redwood City San Mateo 

County 
Low Staff Time, General Funds Short-term 

Action RWC-4—Continue to support the countywide actions identified in this plan. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Drought, Sea Level Rise 
New & Existing 10, 12 Redwood City N/A Low Staff Time, General Funds Short-term 

Action RWC-5—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Climate Change, Flood, Dam Failure, Tsunami 

New & Existing 1, 2, 10, 14 Redwood City N/A Low Staff Time, General Funds Ongoing 
Action RWC-6—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Implementation of Redwood City’s Climate Action Plan 
Hazards Mitigated: Climate Change, Drought, Sea Level Rise 

New & Existing 7, 14 Redwood City  N/A Low Staff Time, General Funds Short-term 
Action RWC-7— Purchase generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami 

Existing 6, 7 Redwood City   Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action RWC-8— Purchase portable generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami 

Existing 6, 7 Redwood City N/A  Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action RWC-9—Conduct a feasibility study to inventory soft-story structures in the city. 
Hazards Mitigated: Earthquake 

Existing 1, 2, 10 Redwood City  N/A Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action RWC-10—Develop an inventory of soft-story structures in the city. 
Hazards Mitigated: Earthquake 

Existing 1, 2, 10 Redwood City N/A Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action RWC-11—Examine the City’s existing infrastructure, identify sources of potential funding to upgrade its older facilities, and install 
new infrastructure to the latest seismic standards under its Seismic Improvement Plan. The Seismic Vulnerability Assessment – Water 
Distribution System Assessment has identified key water infrastructure that should be replaced to mitigate the effect of seismic events. 
Hazards Mitigated: Earthquake 

Existing 1, 2, 10 Redwood City N/A Medium Grant Funding, -FEMA HMA (BRIC, 
FMA and HMGP) General Funds 

Short-term 

Action RWC-12—Train Redwood City staff directly involved in hazard mitigation process and project implementation to levels appropriate 
for their hazard mitigation tasks and responsibilities. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Drought, Sea Level Rise 
New and Existing 8, 10, 12 Redwood City N/A Low Staff Time, General Funds Ongoing 
Action RWC-13— Conduct disaster-preparedness exercises for all hazards, guided by the Cal OES Type 3 credential program. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Drought 
New and Existing 8, 10, 12 Redwood City N/A Low Staff Time, General Funds Ongoing 
Action RWC-14—Develop an awareness level training program for new City staff to address emergencies and to levels appropriate for 
their hazard mitigation tasks and responsibilities. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, 

Drought, Sea Level Rise 
New and Existing 8, 10, 12 Redwood City N/A Low Staff Time, General Funds Ongoing 
Action RWC-15—Develop and carry out environmentally sensitive flood reduction programs. 
Hazards Mitigated: Climate Change, Flood, Sea Level Rise 
New and Existing 1, 2, 8, 10, 14 Redwood City N/A High Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Ongoing 

Action RWC-16—Develop a targeted wildfire awareness public information program for property owners in the WUI, including information 
on managing potential fuel sources on their privately owned property. 
Hazards Mitigated: Wildfire 
New and Existing 1, 2, 8, 10, 14 Redwood City N/A High Grant Funding-FEMA HMA (BRIC, 

FMA, FMAG and HMGP), General 
Funds 

Ongoing 

Action RWC-17—Consider participation in incentive-based programs such as the Community Rating System and StormReady. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 
New and Existing 1, 2, 8, 10, 14 Redwood City N/A Medium Staff Time, General Funds Short-term 
Action RWC-18—Improve the recycled water system as outlined in Phase II.B Pipeline Alignment Study to alleviate demand on the 
domestic water system during times of drought. 
Hazards Mitigated: Drought 
New and Existing 1, 2, 6, 7, 8, 

10, 14 
Redwood City N/A Low Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Short-term 

Action RWC-19—Expand the recycled water system to work towards City-wide coverage including a rain barrel system. 
Hazards Mitigated: Drought 
New and Existing 1, 2, 6, 7, 8, 

10, 14 
Redwood City N/A Medium Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action RWC-20—Continue drought public outreach, including the encouragement of water conservation methods during non-drought 
times. 
Hazards Mitigated: Drought, Sea Level Rise 
New and Existing 2, 3, 5 Redwood City N/A Low  General Funds Ongoing 
Action RWC-21—Continue to evaluate the City’s stormwater drainage and pumping system to determine upgrades to mitigate flooding 
conditions. 
Hazards Mitigated: Flood, Sea Level Rise, Sea Level Rise 
New and Existing 1, 2, 8, 10, 14 Redwood City N/A Low Staff Time, General Funds Ongoing 
Action RWC-22—Upgrade and add sanitary sewer lines in accordance with the 2013 Sewer System Master Plan to add capacity and 
redundancy, while reducing the risk of major service blockage. 
Hazards Mitigated: Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather, Tsunami, Sea Level Rise 
New and Existing 1, 2, 6, 7, 8, 

9, 10 
Redwood City N/A  Medium Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Short-term 

Action RWC-23—Improve or exceed minimum standards regarding defensible space, where able and appropriate. 
Hazards Mitigated: Wildfire 
New and Existing 1, 2, 6, 7, 8, 

9, 10, 14 
Redwood City N/A  Medium General Funds Ongoing 

Action RWC-24—Expand existing vegetation management program that focuses on clearing and maintenance of the hillsides. 
Hazards Mitigated: Landslide/Mass Movements, Wildfire 
New and Existing 1, 2, 6, 7, 8, 

9, 10, 14 
Redwood City N/A Low Grant Funding, General Funds Ongoing 

Action RWC-25—Implement recommendations provided by 2017 Facility Assessment for Fire Station 12. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather,  

Existing 6, 7, 9, 13 Redwood City N/A High Grant Funding, -FEMA HMA (BRIC, 
FMA and HMGP), AFG General 

Funds 

Short-term 

Action RWC-26—Implement recommendations provided by 2017 Facility Assessment for Public Works building. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Dam Failure, Wildfire, Severe weather,  

Existing 6, 7, 9, 13 Redwood City N/A  High Grant Fundin-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action RWC-27—Determine status of local dams through continued communications with the County. 
Hazards Mitigated: Dam Failure 
New and Existing 1, 2, 10 Redwood City San Mateo 

County  
Low Staff Time, General Funds Ongoing 

Action RWC-28—Evaluate adequacy of existing levees and make improvements on levees to reduce impacts from flooding and coastal 
hazards. 
Hazards Mitigated: Flood, Tsunami, Sea Level Rise 
New and Existing 1, 2, 10 Redwood City N/A  Low Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 16-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 4 High High Yes Yes No Medium High Medium 
2 2 Medium Low Yes No Yes High Low Medium 
3 2 Medium Low Yes No Yes High Low Medium 
4 2 Medium Low Yes No Yes High Low Medium 
5 4 Medium Low Yes No Yes High Low High 
6 2 Medium Low Yes No Yes High Low High 
7 2 High Medium Yes Yes No Medium High Medium 
8 2 High Medium Yes Yes No Medium High Medium 
9 3 Medium Medium Yes Yes No Medium Medium Medium 
10 3 Medium Medium Yes Yes No Medium Medium Medium 
11 3 Medium Medium Yes Yes No Medium Medium Medium 
12 3 Medium Low Yes No Yes High Low Medium 
13 3 Medium Low Yes No Yes High Low Medium 
14 3 Medium Low Yes No Yes High Low Medium 
15 5 High High Yes Yes No Medium High High 
16 5 Medium High Yes Yes No Medium Medium Low 
17 5 Medium Medium Yes No Yes High Low High 
18 7 High Low Yes Yes Yes High Low Medium 
19 7 High Medium Yes Yes Yes Medium High Medium 
20 3 Medium Low Yes Yes Yes Medium Medium Medium 
21 5 Medium Low Yes No Yes High Low Medium 
22 7 High Medium Yes Yes No Medium High Medium 
23 8 Medium Medium Yes No Yes High Low Low 
24 8 High Low Yes Yes Yes High High Low 
25 5 High High Yes Yes No Medium High Low 
26 4 High High Yes Yes No Medium High Medium 
27 3 Medium Low Yes No Yes High Low Medium 
28 3 Medium Low Yes Yes No Medium Medium Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 16-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergenc
y Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

 1, 25, 25  15  1, 25, 26 2, 3, 4, 6, 
18, 19 

2, 3, 4, 5, 6, 12, 13, 
14, 17 

Flood 5, 15, 21, 22 1, 25, 26  15 7, 8  1, 22, 25, 26  2, 3, 4, 5, 12, 13, 
14, 17, 28 

Earthquake  1, 25, 26   7, 8 1, 11, 22, 25, 
26 

 2, 3, 4, 9, 10, 11, 
12, 13, 14 

Landslide/ Mass 
Movements 

24 1, 25, 26  24 7, 8 1, 22, 25, 26 24 2, 3, 4, 12, 13, 14 

Dam Failure 27 1, 25, 26   7, 8 1, 22, 25, 26  2, 3, 4, 5, 12, 13, 14 
Medium-Risk Hazards 
Wildfire 16, 23, 24 1, 25, 26 16 23, 24 7, 8 1, 22, 25, 26 23, 24 2, 3, 4, 12, 13, 14 
Severe weather  1, 25, 26   7, 8 1, 22, 25, 26  2, 3, 4, 12, 13, 14, 

17 
Low-Risk Hazards 
Tsunami  1, 25, 26   7, 8 1, 22, 25, 26  2, 3, 4, 5, 12, 13, 

14, 28 
Drought   20 19, 20  18, 19, 25, 

26 
18, 19 2, 3, 4, 6, 12, 13, 14 

a. See the introduction to this volume for explanation of mitigation types. 

16.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• The City of Redwood City Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• The City of Redwood City General Plan—The General Plan was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• The City of Redwood City Continuity of Operations Plan—The Continuity of Operations Plan was 
reviewed for the capability assessment and for identifying opportunities for action plan integration. 

• The City of Redwood City Capital Improvement Program—The CIP was reviewed for the full 
capability assessment and for identifying opportunities for action plan integration. 

• Flood Damage Prevention Ordinance—The flood damage prevention ordinance in the Redwood City 
Municipal Code was reviewed for compliance with the National Flood Insurance Program. 

• The City of Redwood City Emergency Operations Plan—The City of Redwood City Emergency 
Operations Plan was reviewed for the capability assessment and for identifying opportunities for plan 
integration. 
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• The City of Redwood City Climate Action Plan—The City of Redwood City Climate Action Plan was 
reviewed for the capability assessment and for identifying opportunities for action plan integration. 

• 2015 Urban Water Management Plan—The Urban Water Management Plan was reviewed for the 
capability assessment and for identifying opportunities for action plan integration. 

• Redwood City Downtown Precise Plan—The Redwood City Downtown Precise Plan was reviewed for 
the capability assessment and for identifying opportunities for action plan integration. 

• The San Mateo County Community Wildfire Protection Plan—The CWPP was reviewed for the 
capability assessment and for identifying opportunities for action plan integration. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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17. CITY OF SAN BRUNO 

17.1 LOCAL HAZARD MITIGATION PLANNING TEAM 
Primary Point of Contact Alternate Point of Contact 

Ari Delay, Fire Chief 
555 El Camino Real 
San Bruno, CA 94066 
650-616-7096 
adelay@sanbruno.ca.gov 

Jennifer Brizel, Assistant City Manager 
567 El Camino Real 
San Bruno, CA 94066 
650-616-7002 
jbrizel@sanbruno.ca.gov 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 17-1. 

Table 17-1. Local Mitigation Planning Team Members 
Name Title 
Jovan Grogan City Manager 
Jennifer Brizel Assistant City Manager 
Ari Delay Fire Chief 
Ryan Johansen Police Chief 
Hae Won Ritchie Interim Public Works Director 
Gage Schlice Fire Marshall 
Dennis Bosch Public Works Deputy Director 

17.2 JURISDICTION PROFILE 

17.2.1 Location and Features 
San Bruno is located on the San Mateo Peninsula, approximately 12 miles south of San Francisco. San Bruno is 
adjacent to the San Francisco International Airport, US Highways 101, and California Interstate 280. San Bruno 
borders the cities of Millbrae to the south, Pacifica to the west, and South San Francisco to the north. 

San Bruno enjoys a mild climate characterized by cool, dry summers and chilly wet winters. January is the coldest 
month with an average high is 55.9 °F. September is the warmest month with an average high of 72.7 °F. 
Temperatures exceed 90 °F on an average of 4 days annually. Fog and low overcast are common during the night 
and morning hours in the summer months, which are generally very dry except for occasional light drizzle from 
the fog. Total annual precipitation, most of which falls from November to April, averages 20.11 inches. 
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17.2.2 History 
Much of San Bruno had been developed from wilderness to ranch land by the 1880s. The ranches supplied San 
Francisco with horses, milk, and meat. After the San Francisco earthquake and fire in 1906, the San Bruno Park 
addition was developed into housing. Several other new neighborhoods sprung up in the area until 1914, when 
San Bruno was incorporated and became an official municipality. At that time, San Bruno had roughly 1,400 
residents. Today San Bruno is known as an airport city. Mills Field was dedicated in 1927 near the site now 
occupied by San Francisco International Airport, but it took many years for the airport to become the success it is 
today. The many other more established airports in the area and the short and often swampy runways made Mills 
Field unpopular with aviators and businesses alike until 1945 when voters approved a bond to support the 
airport’s improvement and expansion. Since then, the airport has become one of the busiest globally, and San 
Bruno has grown into an international city right along with it. 

17.2.3 Governing Body Format 
The City of San Bruno is a General Law City. San Bruno is governed by the City Council and operates under a 
Council-Manager form of government. As the policy-making body, the City Council has the ultimate 
responsibility to the people of San Bruno and the implementation of all programs and City services. It approves 
all ordinances, resolutions, and major contracts, modifies and approves the budget, and has the responsibility of 
employing a City Manager and City Attorney. The Council appoints citizens to nine advisory boards, 
commissions, and committees. The City Council must approve all major changes in direction or emphasis and 
organizational changes. The City Manager is responsible for implementing the programs and policies which the 
City Council establishes. 

The City Council is responsible for adoption and implementation of this plan. 

17.3 CURRENT TRENDS 

17.3.1 Population 
According to the California Department of Finance, San Bruno’s population as of January 2020 was 45,454. Since 
2016, the population has grown at an average annual rate of 0.05 percent. 

17.3.2 Development 
The City of San Bruno General Plan identifies policies and programs addressing the development and 
redevelopment of land, preservation of parks and open spaces, provision of housing for current and future 
residents, conservation of natural resources, improvement of the circulation and transportation system, control of 
noise and protection of life and property from hazards. Additionally, the General Plan assures that tax money is 
generated to provide high levels of public services and maintenance of public facilities and infrastructure. 

Table 17-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan and expected future development trends. 
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Table 17-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

 
No 

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

The City of San Bruno plans for major redevelopment of the Transit Corridor Plan 
Development Area and Tanforan Redevelopment Area. The San Bruno Transit 
Corridors Plan (TCP) builds on the General Plan vision for mixed-use transit oriented 
development in proximity to the new San Bruno Caltrain station and a revitalized 
downtown. The TCP seeks to promote economic development and private 
investment while implementing measures to transition new projects into the existing 
City. The majority of new residential development in San Bruno will likely occur in the 
TCP area during the housing element cycle, with plans for up to 1,610 new units. The 
approximately 155-acre TCP area includes San Bruno’s principal streets of El 
Camino Real, San Bruno Avenue, Huntington Avenue, and San Mateo Avenue within 
about one half mile of the new San Bruno Avenue Caltrain station. The TCP vision 
and development framework were crafted during two community workshops. The 
TCP development standards and design guidelines were refined in response public 
comments about the impacts of new projects on existing low-density residential uses. 
To minimize these potential impacts, “Mixed-use to Residential Transition Measures” 
were included in the adopted plan. 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family 0 0 1 3 39 
Multi-Family 83 1 0 60 0 
Other (commercial, mixed use, etc.) 1 2 0 0 0 
Total 84 3 1 63 39 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: 0 
• Landslide: 
• High Liquefaction Areas: 0 
• Tsunami Inundation Area: 0 
• Wildfire Risk Areas: 39 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

The level of buildout in the City of San Bruno is described in the General Plan 
Housing Element document 2015-2023. Between 2014 and 2022, San Bruno planned 
for a total of 1,155 housing units affordable at a range of income levels. This number 
is referred to as the City’s RHNA, and the Housing Element identifies opportunity 
sites to meet the City’s RHNA. 

17.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 

https://www.sanbruno.ca.gov/civicax/filebank/blobdload.aspx?blobid=24103
https://www.sanbruno.ca.gov/civicax/filebank/blobdload.aspx?blobid=24103
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annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 17-3. 

• Development and permitting capabilities are presented in Table 17-4. 

• An assessment of fiscal capabilities is presented in Table 17-5. 

• An assessment of administrative and technical capabilities is presented in Table 17-6. 

• An assessment of education and outreach capabilities is presented in Table 17-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 17-8. 

• Classifications under various community mitigation programs are presented in Table 17-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 17-10. 
 

Table 17-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 

 
Comment: Title 11, updated by Ord. 1816 (2014), the 2019 update adopted in-2020 
Zoning Code Yes No No Yes 

 
Comment: Title 12, Article III, last comprehensive update Ord. 1410 (August 23, 1982) However recent amendments to zoning code 

2020 / 2021 
Subdivisions Yes No No Yes 
Comment: Title 12, Article II, last comprehensive update Ord. 1352 (September 22, 1980) 
Stormwater Management Yes Yes Yes Yes 
Comment: San Mateo Water Pollution Prevention Program, Chapter 10.18 / San Bruno Municipal Code (Ord. 1558 § 1, 1994) 
Post-Disaster Recovery No No No No 
Comment:  
Real Estate Disclosure Yes No Yes Yes 
Comment: Civil Code Section 1102.6a. (Ord. 1897 § 3, 2021; Ord. 1646 § 1, 2001) 
Growth Management Yes No No Yes 
Comment: Ordinance 1284 (June 1, 1977) and Transit Corridors Plan (March 12, 2013) 
Site Plan Review Yes No No Yes 
Comment: Coordinated between Community and Economic Development Public Works Departments, Title 12, Article III 
Environmental Protection No No Yes Yes 
Comment: CA Environmental Quality Act (CEQA) 
Flood Damage Prevention Yes Yes Yes Yes 
Comment: Addressed through section 1612 of the 2019 CBC / San Bruno Municipal Code 11.40 
Emergency Management Yes No No Yes 
Comment: Fire Department, Chapter 2.48 San Bruno Municipal Code 
Climate Change Yes No No Yes 
Comment: The City of San Bruno does not have a Climate Action Plan 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Other Yes No No Yes 
Comment: Chapter 10. 12 (Water Quality Control), Chapter 10.13 (Inspection, repair, and replacement of private sewer laterals), 

Chapter 10.16 (Water Conservation), Chapter 11.30 (Seismic hazard identification program for unreinforced masonry 
buildings), Chapter 11.24 (San Bruno Fire Code) 

Planning Documents 
General Plan Yes No No Yes 
Is the plan compliant with Assembly Bill 2140? No 
Comment: San Bruno General Plan – Adopted 3/24/09; The Plan includes the Public Services and Facilities Element; and the 

Healthcare and Safety Element 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: The CIP is adopted annually, and the budget covers a 5-year span; it addresses City facilities, Water, Storm, Sewer 

Infrastructure 
Disaster Debris Management Plan No No No Yes 
Comment: San Bruno will be participating in the disaster debris management plan currently being developed throughout the County 
Floodplain or Watershed Plan Yes No No Yes 
Comment: San Bruno participates in NFIP 
Stormwater Plan  Yes No No Yes 
Comment: Storm Drain Master Plan – Adopted June 10, 2014 
Urban Water Management Plan Yes No Yes Yes 
Comment: 2015 Adopted 2020 Will be adopted in the fall of 2021 
Habitat Conservation Plan No No No Yes 
Comment:  
Economic Development Plan Yes No No Yes 
Comment: Chapter 3 of the City of San Bruno General Plan – Economic Development Element 
Shoreline Management Plan No No No Yes 
Comment:  
Community Wildfire Protection Plan Yes No No Yes 
Comment: The San Bruno Fire Department is in the process of developing a CWPP for the City of San Bruno. 
Forest Management Plan No No No Yes 
Comment: San Bruno Fire Mitigation and Vegetation Management Plan 
Climate Action Plan No No No Yes 
Comment: The City of San Bruno does not have a Climate Action Plan 
Emergency Operations Plan  Yes No No Yes 
Comment: Addressed in the City’s Emergency Operations Plan May, 2008 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

Yes No No Yes 

Comment: Addressed in the City’s Emergency Operations Plan, May 2008; also covered under the Bay Area UASI THIRA 
Post-Disaster Recovery Plan No No No Yes 
Comment: Mentioned in the City’s Emergency Operations Plan May, 2008 
Continuity of Operations Plan No No No Yes 
Comment: Mentioned in City’s Emergency Operations Plan May, 2009 
Public Health Plan No Yes No Yes 
Comment: San Mateo County Public Health 
Other  Yes No No Yes 
Comment: Walk Bike Master Plan, San Bruno Transit Corridors Specific Plan (TCP), U.S. Navy Site Specific Plan 
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Table 17-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Community & 
Economic Development Department 

Yes 

Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 

 

Table 17-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service Yes (For Water and Sewer) 
Incur Debt through General Obligation Bonds No 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  No 
Development Impact Fees for Homebuyers or Developers  No 
Other No 

 

Table 17-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Community Development Department 
and Public Works Department 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Community Development Department 
and Public Works Department 

Planners or engineers with an understanding of natural hazards Yes Community Development Department 
and Public Works Department 

Staff with training in benefit/cost analysis Yes Finance Department 
Surveyors Yes Contract surveyor staff 
Personnel skilled or trained in GIS applications Yes Contract GIS Consultant 

Long-Range Planning Manager in the 
Community Development Dept. 

Scientist familiar with natural hazards in local area No  
Emergency manager Yes Fire Battalion Chief 
Grant writers Yes Management Analyst in the Public 

Works Department 
Other No  
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Table 17-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, City Manager’s Office 
Do you have personnel skilled or trained in website development? No one on staff who is trained in website development; 

however, each department has a representative who is 
trained to update San Bruno’s website pages. 

Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. The Fire Department has a page dedicated to 

disaster preparedness. 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Individual departments use various social media sites to 

provide education and information related to hazard 
mitigation. 

Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

If yes, briefly describe. The Community Preparedness Committee promotes 
emergency preparedness planning and education to 

prepare residents to mitigate the potential consequences of 
natural and man-made disasters. 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. The City operates a cable television station where hazard-
related information could be 

communicated. 
Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. SMC Alert / Zonehaven 
 

Table 17-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works, Engineering 
Who is your floodplain administrator? (department/position) Chief Building Official (CBO) 
Are any certified floodplain managers on staff in your jurisdiction? No – Currently Interim CBO (contract) 
What is the date that your flood damage prevention ordinance was last amended? 2019 
Does your floodplain management program meet or exceed minimum requirements? Yes 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

? 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.  
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

 No – Currently Interim CBO (contract) 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?   No 
If yes, is your jurisdiction interested in improving its CRS Classification?   
If no, is your jurisdiction interested in joining the CRS program? Yes 
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Criterion Response 
How many flood insurance policies are in force in your jurisdiction? 177 
What is the insurance in force? $57,773,800 
What is the premium in force? $110,971 
How many total loss claims have been filed in your jurisdiction? 22 
What were the total payments for losses? $218,184 
a. According to FEMA statistics as of March 31, 2021 

 

Table 17-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608165028 May 2019 
DUNS# Yes 030-974-893 June 2021 
Community Rating System Yes Class 9 April 2021 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection Yes 2 2017 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 17-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Low 
Comment:   
Jurisdiction-level monitoring of climate change impacts Low 
Comment:   
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:   
Capital planning and land use decisions informed by potential climate impacts Low 
Comment:   
Participation in regional groups addressing climate risks Low 
Comment:   
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment:   
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:   
Identified strategies for adaptation to impacts Low 
Comment:   
Champions for climate action in local government departments Low 
Comment:   
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Criterion Jurisdiction Ratinga 

Political support for implementing climate change adaptation strategies Medium 
Comment:   
Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted Low 
Comment:   
Public Capacity 
Local residents knowledge of and understanding of climate risk Low 
Comment:   
Local residents support of adaptation efforts Medium 
Comment:   
Local residents’ capacity to adapt to climate impacts Medium 
Comment:   
Local economy current capacity to adapt to climate impacts Low 
Comment:   
Local ecosystems capacity to adapt to climate impacts Low 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

17.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

17.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• San Bruno’s General Plan, last updated in 2009, integrates the hazard mitigation plan through its Public 
Services and Facilities Element and its Healthcare and Safety Element. 

• The development review process includes adhering to CEQA, which requires mitigation for identified 
natural hazards. 

• The City has adopted the 2019 California Building and Fire Codes, which will further strengthen the 
city’s plans and programs to address potential risks and hazards. 
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17.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• The City does not currently have a Climate Action Plan, which should identify opportunities for hazard 
mitigation. 

• The City will adopt the 2022 CA Building Code, which will further strengthen the city’s plans and 
programs to address potential risks and hazards. 

• In 2016, the City adopted a comprehensive update of the zoning section of the Municipal Code. This will 
allow for more compact development within the city’s existing core and will align with both the adopted 
General Plan and Transit Corridors Plan. It will allow for redevelopment of older infrastructure, aligning 
with LAND f-3 of the Hazard Mitigation Plan. 

17.6 RISK ASSESSMENT 

17.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 17-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 17-11. Past Natural Hazard Events 

Type of Event FEMA Disaster # Date 
Damage 

Assessment 
COVID-19 Pandemic DR-4482 January 20, 2020-Present $10 Million 
Landslide Local Disaster September 26, 2017 $1.3 Million 
Drought Emergency N/A 2014-2016 N/A 
Severe Storms N/A December 2014 $1.1 Million 
Fire (San Bruno Pipeline Explosion) FM-2856 September 10, 2010 $55 Million 
Wildfire – San Bruno Mountain (multiple alarms) - Fall 2002 unknown 
Winter Storms/Landslides N/A 1998 N/A 
Loma Prieta Earthquake DR-845 1989 N/A 

17.6.2 Hazard Risk Ranking 
Table 17-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 17-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 132 High 
2 Earthquake 54 High 
3 Sea Level Rise / Climate Change 45 High 
4 Flood 45 High 
5 Severe weather 24 Medium 
6 Wildfire 24 Medium* 
7 Drought 9 Low 
8 Dam Failure 0 Low 
9 Tsunami 0 Low 

* Risk ranking changed due to WUI areas on western portion of City 

17.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: none 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: none 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 
none 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Flooding of properties in Belle Air neighborhood during heavy storm events. 

• Lack of generators at critical water pump station facilities 

• Seismic retrofitting needed at water tanks. Installing flexible connections at inlet and outlet pipes. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

17.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 17-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 
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Table 17-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

SB-1 — Increase public awareness of Disaster Preparedness and Community 
Resilience by teaching the “Get Ready” Campaign to the community 

    SB-1 

Comment:  
SB-2 — Improve emergency planning by providing training to Care Home Facilities 
in the Community 

   SB-2 

Comment:  
SB-3 — Ensure adequate water supply during emergencies and disaster recovery    SB-3 
Comment:  
SB-4 — Assess City’s vulnerability to drought risk and implementation of water 
conservation measures to improve water supply 

   SB-4 

Comment:  
SB-5 — Conduct regular maintenance for drainage system and flood control 
structures 

    

Comment: Routine maintenance – no longer an HMP action item 
SB-6 — Rehabilitate the City’s stormwater system to reduce local flooding caused 
by inadequate storm drainage 

   SB-5 

Comment: Stormwater voter measure failed 
SB-7 — Continue to maintain the minimum National Flood Insurance Program 
participation requirement for communities with no mapped Special Flood Hazard 
Area. 

    SB-6 

Comment:  
SB-8 — Form partnership between local and regional entities to support multi-
jurisdictional floodplain management 

   SB-7 

Comment:  
SB-9 — Establish local funding mechanisms for stormwater flood mitigation    SB-8 
Comment: Stormwater Voter Measure Failed 
SB-10 — Increase awareness of urban flood risk and safety for property owners    SB-9 
Comment:  
SB-11 — Assess City’s vulnerability to sea level rise on San Bruno bayside 
coastline 

   SB-10 

Comment:  
SB-12 — Mitigate the impacts of sea-level rise on San Bruno bayside coastline    SB-11 
Comment:  
SB-13 — Provide sandbags to residents in anticipation of rainstorms and public 
outreach on locations to obtain the sandbags 

    

Comment: Annual recurring activity; no longer an LHMP activity  
SB-14 — Comply with applicable performance standards of any National Pollutant 
Discharge Elimination System municipal stormwater permit that seeks to manage 
increases in stormwater run-off flows from new development and redevelopment 
construction projects 

    

Comment: Ongoing maintenance item removed from LHMP activity list 
SB-15 — Incorporate FEMA guidelines and suggested activities into local 
government plans and procedures for managing flood hazards. 

    

Comment: Ongoing maintenance item removed from LHMP 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

SB-16 — Retrofit or replace critical lifeline facilities and/or their backup facilities that 
are shown to be vulnerable to damage in natural disasters. 

   SB-12 

Comment:  
SB-17 — Provide back-up emergency power at critical infrastructure facilities.    SB-30 
Comment:  
SB-18 — Seek and implement training for supervisory and management personnel 
regarding establishing and maintaining a field command post based on ICS 
principles. 

   SB-13 

Comment: 
SB-19 — Enhance radio communications at critical areas in the city including the 
mall and the Crossings Complex to ensure officer and public safety. 

   SB-14 

Comment:  
SB-20 — Work to sustain interoperable communications and virtual dispatch 
capabilities with an allied agency that provides for redundancy and hardening of 
dispatch center. 

    

Comment: Project completed 2018 
SB-21 — Take steps to enhance the security of the police station facility to include 
the repair and replacement of the video system, intercom system, and keyless 
access system. 

   SB-15 

Comment:  
SB 22 - Continue to support community emergency preparedness through delivery 
of CERT and other resident training and public education outreach through the 
Community Preparedness Advisory Committee 

   SB-16 

Comment: Ongoing 
SB 23 – Abate potential fire hazards through an annual program of vegetation 
management in right-of-way, easements, and open space 

   SB-17 

Comment: Ongoing – New Citywide Wildfire Mitigation CIP 150K per year 5 year 
SB-24 –Integrate the hazard mitigation plan into other plans, ordinances and 
programs that dictate land use decisions within the community. 

   SB-18 

Comment:  
SB-25 — Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

   SB-29 

Comment:  
SB-26 – Actively participate in the plan maintenance protocols outlined in Volume I 
of the hazard mitigation plan. 

   SB-29 

Comment:  
SB-27 – Work with Chief Building Official to obtain a BCEGS classification.    SB-19 
Comment:  
SB-28 – Encourage the cooperation of utility system providers and cities, counties, 
and special districts, and PG&E to develop strong and effective mitigation strategies 
for infrastructure systems and facilities. 

    

Comment: Ongoing work in collaboration with PG&E; no longer an LHMP project  
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

SB-29 - Comply with all applicable building and fire codes, as well as other 
regulations (such as state requirements for fault, landslide, and liquefaction 
investigations in particular mapped areas) when constructing or significantly 
remodeling infrastructure facilities. 

    

Comment: Routine work no longer an LHMP activity 
SB-30 – Continue requirements in zoning ordinances to address hillside 
development constraints in areas of steep slopes that are likely to lead to excessive 
road maintenance or where roads will be difficult to maintain during winter storms 
due to landsliding. 

    

Comment: Routine work with zoning department – no longer a LHMP project 
SB-31 – Coordinate planning for short-term sheltering of residents of the community 
with the American Red Cross. 

   SB-20 

Comment:  
SB-32 – Develop a plan for interim housing for those displaced by a natural hazard.     
Comment: Project completed 2018 
SB-33 – Encourage local government building inspectors to take classes on a 
periodic basis on retrofitting of single-family homes 

   SB-21 

Comment:  
SB-34 – Encourage private retrofit contractors and home inspectors doing work in 
the City to take retrofit classes on a periodic basis (such as the FEMA- developed 
training classes offered by ABAG or additional classes that might be offered by the 
CALBO Training Institute) on retrofitting of single- family homes. 

    

Comment: No longer feasible as a mitigation action item 
SB-35 – Work to educate building owners, local government staff, engineers, and 
contractors on privately-owned soft-story retrofit procedures and incentives using 
materials such as those developed by ABAG 

    

Comment: Initiative launched; no longer a priority for LHMP 
SB-36 – Continue to require that all new housing be constructed in compliance with 
requirements of the most recently adopted version of the California Building Code. 

    

Comment: Completed with the most recent update 
SB-37 – Conduct appropriate employee training and support continued education to 
ensure enforcement of building codes and construction standards, as well as 
identification of typical design inadequacies of housing and recommended 
improvements. 

   SB-22 

Comment:  
SB-38 – Adopt and amend as needed updated versions of the California Building 
and Fire Codes so that optimal fire-protection standards are used in construction 
and renovation projects of private buildings. 

    

Comment: Completed with most recent update to SB Building Code 
SB-39 – Consider implementing requirements for fire sprinklers in all new 
multifamily housing, regardless of distance from a fire station. 

    

Comment: Now required by state law 
SB-40 – Consider implementing requirements for fire sprinklers in all new mixed 
use development to protect residential uses from fires started in non- residential 
areas. 

    

Comment: Now required by state law 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

SB-41 – Conduct periodic fire-safety inspections of all multi- family buildings, as 
required by State law. 

    

Comment: Required by state law 
SB-42 – Continue to require the bracing of new water heaters and flexible couplings 
on gas appliances. 

    

Comment: Required by state law  
SB-43 – Comply with all applicable building and fire codes, as well as other 
regulations (such as state requirements for fault, landslide, and liquefaction 
investigations in particular mapped areas) when constructing or significantly 
remodeling government-owned facilities. 

    

Comment: Required by laws and codes 
SB-44 – Establish a framework and process for pre-event planning for post-event 
recovery that specifies roles, priorities, and responsibilities of various departments 
within the local government organization, and that outlines a structure and process 
for policy-making involving elected officials and appointed advisory committees. 

   SB-23 

Comment:  
SB-45 – Prepare a basic Recovery Plan that outlines the major issues and tasks 
that are likely to be the key elements of community recovery, as well as integrate 
this planning into response planning. 

   SB-24 

Comment:  
SB-46 – Continue to enforce State-mandated requirements, such as the California 
Environmental Quality Act, to ensure that mitigation activities for hazards, such as 
seismic retrofits and vegetation clearance programs for fire threat, are conducted in 
a way that reduces environmental degradation such as air quality impacts, noise 
during construction, and loss of sensitive habitats and species, while respecting the 
community value of historic preservation. 

    

Comment: Recurring activity – no longer an LHMP priority 
SB-47 – Adopt and enforce land-use policies that reduce sprawl, preserve open 
space, and create compact, walkable urban communities. 

   N/A 

Comment:  
SB-48 – Enforce and/or comply with the State-mandated requirement that site-
specific geologic reports be prepared for development proposals within Alquist- 
Priolo Earthquake Fault Zones and restrict the placement of structures for human 
occupancy. (This Act is intended to deal with the specific hazard of active faults that 
extend to the earth’s surface, creating a surface rupture hazard.) 

    

Comment: State requirement – no longer an LHMP priority 
SB-49 - Work to retrofit older downtown areas and redevelopment districts to 
protect architectural diversity and promote disaster-resistance. 

   SB-25 

Comment:  
SB-50 - Broaden awareness on emergency alerting by educating the public on 
SMC Alert 

   SB-26 

Comment:  
SB-51 - Update the Emergency Operations Plan with integration of the Hazard 
Mitigation Plan 

   SB-27 

Comment:  



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

17-16 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

SB – 52 – Ensure adequate supplies and equipment to support to support the 
community’s needs at emergency shelters. 

    

Comment: San Bruno Community Foundation Grant to Support emergency shelter trailer 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

    

Comment: No longer an LHMP priority  
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

   SB-28 

Comment:  

17.8 HAZARD MITIGATION ACTION PLAN 
Table 17-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 17-15 identifies the priority for each action. Table 17-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 17-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action SB-1 — Increase public awareness of Disaster Preparedness and Community Resilience by teaching the “Get Ready” Campaign 
to the community 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, Climate Change, Sea Level Rise 
Existing & New 1, 2, 5, 9, 11 Fire Department N/A Low Existing Department Budget Ongoing 
Action SB-2 — Improve emergency planning by providing training to Care Home Facilities in the Community 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms 
Existing & New 1, 2, 5, 9, 11 Fire Department N/A Low Existing Department Budget Ongoing 
4Action SB-3 — Ensure adequate water supply during emergencies and disaster recovery 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms 
Existing & New 1, 6, 13 Water Department N/A Low Existing Department Budget Ongoing 
Action SB-4 — Assess City’s vulnerability to drought risk and implementation of water conservation measures to improve water supply 
Hazards Mitigated: Drought, climate change 
Existing & New 1,6 Water Department N/A Low Staff Time, Water Funds Ongoing 
Action SB-5 — Rehabilitate the City’s stormwater system to reduce local flooding caused by inadequate storm drainage 
Hazards Mitigated: Flood, Storms, drought, Sea Level Rise 
Existing & New 1, 6, 9 Public Works N/A High General Fund Long Term 
Action SB-6 — Continue to maintain the minimum National Flood Insurance Program participation requirement for communities with no 
mapped Special Flood Hazard Area. 
Hazards Mitigated: Flood 
Existing & New 1, 6, 7,11 Public Works N/A Medium Staff Time General Fund Short Term 
Action SB-7 — Form partnership between local and regional entities to support multi-jurisdictional floodplain management 
Hazards Mitigated: Flood, Sea Level Rise 
Existing & New 1, 2, 6, 10, 11, 12 Public Works N/A Low Staff Time General Fund Long Term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action SB-8 — Establish local funding mechanisms for stormwater flood mitigation 
Hazards Mitigated: Flood, Sea Level Rise 
Existing & New 1, 2, 10 Public Works N/A Low Staff Time General Fund Long Term 
Action SB-9 — Increase awareness of urban flood risk and safety for property owners 
Hazards Mitigated: Flood, climate change, Sea Level Rise 
Existing & New 1, 2, 5, 6, 9, 11, 12 Public Works N/A Lox Staff Time General Fund Short Term 
Action SB-10 — Assess City’s vulnerability to sea level rise 
Hazards Mitigated: Flood, climate change, Sea Level Rise 
 
Existing & New 

1, 5, 7, 8, 9,12 Public Works N/A Medium Staff Time General Fund; grant 
funding-FEMA HMA (BRIC, FMA and 

HMGP) 

Long Term 

Action SB-11 — Following the assessment, mitigate the impacts of sea-level rise in San Bruno 
Hazards Mitigated: Flood, climate change, Sea Level Rise 
Existing & New
  

1, 6, 9 Public Works N/A Medium Staff Time General Fund; grant 
funding-FEMA HMA (BRIC, FMA and 

HMGP)-, - 

Long Term 

Action SB-12 — Retrofit or replace critical lifeline facilities and/or their backup facilities that are shown to be vulnerable to damage in 
natural disasters. 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, landslide, debris flow 
Existing & New
  

1, 6, 7, 9, 13 Public Works N/A High Staff Time, Water Fund 
Wastewater Fund; grant funding-

FEMA HMA (BRIC, FMA and HMGP) 

Long Term 

Action SB-13 — Seek and implement training for supervisory and management personnel regarding establishing and maintaining a field 
command post based on ICS principles. 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, landslide, debris flow 
Existing & New 1, 2, 5, 6, 7, 10, 

11, 12 
Police Department N/A Low Staff Time General Fund Ongoing 

Action SB-14 — Enhance radio communications at critical areas in the city including the mall and the Crossings Complex to ensure officer 
and public safety. 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, landslide, debris flow 
Existing & New 1, 2, 6, 9, 11, 12, 

13 
Police Department N/A High Staff Time General Fund Long Term 

Action SB-15 — Take steps to enhance the security of the police station facility to include the repair and replacement of the video system, 
intercom system, and keyless access system. 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, landslide, debris flow 
Existing & New 1, 6, 11, 13 Police Department N/A High General Fund 

CIP 
Short Term 

Action SB-16 — Continue to support community emergency preparedness and community resilience through delivery of CERT and other 
resident training and public education outreach through the Community Preparedness Advisory Committee 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, landslide, debris flow, climate change 
Existing & New 1, 2, 8, 11, 12 Fire Department N/A Low Staff Time General Fund Ongoing 
Action SB-17 — Abate potential fire hazards through an annual program of vegetation management in right-of-way, easements, and open 
space 
Hazards Mitigated: Wildfire 
Existing & New 9 Fire Department N/A Medium Staff Time General Fund 

CIP PROJECT 
Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action SB-18 — Integrate the hazard mitigation plan into other City plans, ordinances, and programs 
Hazards Mitigated: Earthquake, Home Fires, Wildfire, Flood, Storms, landslide, debris flow, climate change, Sea Level Rise 
Existing & New 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 11, 12 
Community 

Development 
Department 

N/A Low Staff Time General Fund Ongoing 

Action SB-19 — Work with Chief Building Official to obtain a BCEGS classification. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Storms, landslide, debris flow 
Existing & New 1, 6, 7, 8, 9 Community 

Development 
Department 

N/A Low Staff Time General Fund Short Term 

Action SB-20 — Coordinate planning for short-term sheltering of residents of the community with the American Red Cross. 
Hazards Mitigated: Earthquake, Wildfire, Flood, Storms, landslide, debris flow, severe weather 
Existing & New 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 12 
Community 

Development 
Department 

N/A Medium Staff Time General Fund 
Grant Funding-EMPG and HSGP 

Long Term 

Action SB-21 — Encourage local government building inspectors to take classes on a periodic basis on retrofitting of single-family homes 
Hazards Mitigated: Earthquake, Wildfire, Flood, Storms, landslide, debris flow, severe weather, climate change 
Existing & New 1, 5, 6 Community 

Development 
Department 

N/A Low Staff Time General Fund Ongoing 

Action SB 22 - Conduct appropriate employee training and support continued education to ensure enforcement of building codes and 
construction standards, as well as identification of typical design inadequacies of housing and recommended improvements. 
Hazards Mitigated: Earthquake, wildfire, flood 
Existing & New 1, 5, 6 Community 

Development 
Department 

N/A Low Staff Time General Fund Ongoing 

Action SB 23 – Establish a framework and process for pre-event planning for post-event recovery that specifies roles, priorities, and 
responsibilities of various departments within the local government organization, and that outlines a structure and process for policy-
making involving elected officials and appointed advisory committees. 
Hazards Mitigated: Earthquake, landslide, wildfire, flood 
Existing & New 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 11, 12 
City Manager’s 

Office 
N/A Medium Staff Time General Fund Ongoing 

Action SB-24 – Prepare a basic Recovery Plan that outlines the major issues and tasks that are likely to be the key elements of 
community recovery, as well as integrate this planning into response planning. 
Hazards Mitigated: Earthquake, landslide, wildfire, flood, Sea Level Rise 
Existing & New 1-12 City Manager’s 

Office 
N/A Medium Staff Time General Fund Ongoing 

Action SB-25 — Work to retrofit older downtown areas and redevelopment districts to protect architectural diversity and promote disaster-
resistance. 
Hazards Mitigated: Earthquake, landslide, wildfire, flood, Sea Level Rise 
Existing & New 1, 2, 6, 7, 8, 9, 12 Community 

Development 
Department  

N/A High Staff Time General Fund 
Public Private Partnerships 

Ongoing 

Action SB-26 – Broaden awareness on emergency alerting by educating the public on SMC 
Hazards Mitigated: Earthquake, severe weather, flooding, wildfire, landslides, climate change, drought, tsunami 
Existing & New 1, 5, 11 Fire & Police 

Departments 
N/A Low Staff Time Ongoing 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea 

Action SB-27 – Update the Emergency Operations Plan with integration of the Hazard Mitigation Plan 
Hazards Mitigated: Earthquake, severe weather, flooding, wildfire, landslides, climate change, drought, dam failure, tsunami, Sea Level 
Rise 
Existing & New 1, 2, 5, 6, 11 Fire Department N/A Medium grant funding-EMPG and HSGP Short Term 
Action SB-28 — Explore possible participation in incentive-based programs such as the Community Rating System, Tree City, and 
StormReady. 
Hazards Mitigated: Earthquake, severe weather, flooding, wildfire, landslides, climate change, drought, dam failure, tsunami 
Existing & New All Community 

Development 
Department 

N/A Low Staff Time General Fund Long Term 

Action SB-29—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, severe weather, flooding, wildfire, landslides, climate change, drought, dam failure, tsunami, Sea Level 
Rise 
Existing & New 1, 2, 5, 6, 11 Fire Department N/A Low Staff Time, General Funds Short-term 

Action SB-30— Acquire portable generators for critical infrastructure facilities. 
Hazards Mitigated: Earthquake, severe weather, flooding, landslides, wildfires 
New & existing 3, 5, 11 City of San Bruno N/A High Grand funding-FEMA HMA (BRIC, 

FMA and HMGP) 
Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 17-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 5 High Low Yes Yes No High Low High 
2 5 High Low Yes Yes Yes High Low High 
3 3 High Low Yes Yes Yes High Low Low 
4 2 High Low Yes Yes Yes High Low Low 
5 3 High High Yes Yes No Low Low Medium 
6 4 High Medium Yes Yes Yes Medium Low High 
7 6 Medium Low Yes Yes Yes High Low High 
8 3  Medium Medium Yes Yes Yes High Low High 
9 7 High Low Yes Yes Yes High Low High 
10 7 High Low Yes  Yes Yes High Low High 
11 6 Medium High No Yes No Low Low High 
12 5 Medium High No Yes No Medium Low Low 
13 8 High Low Yes Yes No High Low Low 
14 7 High High Yes Yes No High Low Low 
15 4 High High Yes Yes Yes High Low Low 
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Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
16 5 High Low No Yes Yes High Low High 
17 1 High Medium Yes Yes Yes High Low Low 
18 10 High Low Yes Yes Yes Existing  Low High 
19 5 High Low Yes Yes Yes High Low Low 
20 9 High Medium Yes Yes Yes High Medium High 
21 3 High Low Yes Yes Yes Existing Low Low 
22 3 High Low Yes Yes Yes Low Low Low 
23 10 High Medium Yes Yes Yes low Low Low 
24 10 High Medium Yes Yes Yes Low Low Medium 
25 7 High High Yes Yes No Low Medium Low 
26 3 High Low Yes Yes Yes High Low High 
27 5 Medium Medium Yes Yes No Medium High Low 
28 11 High Low Yes No Yes High Low Low 
29 5 High Low Yes Yes Yes Medium Low Medium 
30 4 High Low Yes Yes Yes High Low Medium 

a. See the introduction to this volume for explanation of priorities. 

 

Table 17-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 

Property 
Protectio

n  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide/ Mass 
Movement 

1, 2, 13, 14, 15, 16, 
18, 19, 20, 23, 24, 25, 

26, 27 

 1, 2, 13, 16, 20, 
23, 25, 26 

 20, 23, 24, 
30 

   

Earthquake 1, 2, 3, 12, 13, 14, 15, 
16, 18, 19, 20, 21, 22, 

23, 24, 25, 26, 27 

21, 22,  1, 2, 3, 13, 16, 
20, 21, 22, 23, 

25, 26 

 3, 20, 23, 
24, 
30 

12   

Flood 1, 2, 5, 6, 7, 8, 9, 10, 
11, 13, 14, 15, 16, 18, 
19, 20, 23, 24, 25, 26, 

27 

6, 8,  1, 2, 5, 6, 7, 8, 
9, 10, 11, 13, 
16, 20, 23, 25, 

26 

 20, 23, 24, 
30 

11   

Sea Level Rise / 
Climate Change 

   30   10,11  

Medium-Risk Hazards 
Severe weather 1, 2, 13, 14, 15, 16, 

18, 19, 26, 27 
 1, 2, 13, 26  30    

Wildfire 1, 2, 3, 13, 14, 15, 16, 
17, 18, 19, 20, 23, 24, 

25, 26, 27 

 1, 2, 3, 13, 16, 
20, 23, 25, 26 

 3, 20, 23, 
24, 
30 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 

Property 
Protectio

n  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

Low-Risk Hazards 
Drought 1, 2, 3, 4, 13, 14, 15, 

18, 19, 26, 27, 
 1, 2, 3, 4, 13, 

26 
30     

Tsunami 28 28       
Dam Failure         
a. See the introduction to this volume for explanation of mitigation types. 

17.9 PUBLIC OUTREACH 
Table 17-17 lists public outreach activities for this jurisdiction. 

Table 17-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Local Outreach Activity and Communications Plan developed to 
increase registration for SMC Alert  

Ongoing 5 

Local Hazard Mitigation Plan Community Survey Via Social Media 3/17/2021 3    

17.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• San Bruno Municipal Code—The municipal code was reviewed for the full capability assessment and 
for identifying opportunities for action plan integration. 

• San Bruno Flood Damage Prevention Ordinance—The flood damage prevention ordinance was 
reviewed for compliance with the National Flood Insurance Program. 

• 2016 San Mateo County Multijurisdictional Hazard Mitigation Plan – review previous action items 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

17.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
The City of San Bruno has a significant wildfire threat within the City of San Bruno as well as areas adjacent to 
our borders. The San Bruno Fire Department desires to create a CWPP for the City of San Bruno to identify and 
prioritize areas to target wildfire mitigation efforts. 
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17.12 ADDITIONAL COMMENTS 
Sept. 9, 2010, the City of San Bruno endured one of the worst pipeline disasters in U.S. history when a Pacific 
Gas & Electric (PG&E) 30-inch diameter, steel natural gas pipeline, exploded beneath a San Bruno community. 
The pipeline rupture unleashed millions of cubic feet of flammable natural gas over the Crestmoor neighborhood. 
The gas ignited flames that soared over 100 feet into the air. Eight people were killed, 66 people were injured, 38 
homes were destroyed and scores more were damaged. San Bruno has fought to hold PG&E accountable. The 
City pushed for PG&E to be bear significant financial penalty. The City also called for the California Public 
Utilities Commission to direct PG&E to adopt and fund a series of remedial measures to ensure systemic 
regulatory change in the future, including the installation of lifesaving fully Automatic Shutoff Valves, a new 
model for pipeline oversight, one in which cities develop relationships with regulators and public utility operators, 
where cities join together in discussion and problem solving to address the critical challenges that face 
communities and the nation related to aging infrastructure, the need to balance the competing policy 
considerations of ratemaking and safety, and the critical need to hold utility companies fully accountable for the 
highest possible standard of system maintenance and operation. Safety must be the highest and first priority 
outcome. The City has worked tirelessly since the explosion to hold both PG&E and the California Public 
Utilities Commission accountable and for safety reform with one single overriding objective in mind – to assure 
that what happened in San Bruno, never happens again anywhere. 
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18. CITY OF SAN CARLOS 

18.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Chuck Lax, Battalion Fire Chief 
755 Marshall Street 
Redwood City, CA 94063 
(650) 780-7454 
clax@redwoodcity.org 

Adam Lokar, Management Analyst 
600 Elm Street 
San Carlos, CA 94070 
(650) 802-4220 
ALokar@cityofsancarlos.org 
 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 18-1. 

Table 18-1. Local Mitigation Planning Team Members 
Name Title 
Nicole MacDonald Senior Management Analyst 
Chuck Lax Training Fire Chief 
Adam Lokar  Management Analyst 
Grace Le City Engineer 
Lou Duran Public Works Superintendent 
Lisa Porras Advanced Planning Manager 
Andrea Mardesich Principal Planner 
Chris Valley Building Official  

18.2 JURISDICTION PROFILE 

18.2.1 Location and Features 
The City of San Carlos is located in the State of California on the San Francisco Peninsula approximately half-
way between San Francisco and San Jose. The City is located in San Mateo County and is surrounded by Belmont 
to the north, Redwood City to the east and southeast, and unincorporated areas of the county to the south and 
west. The City consists of approximately 5.5 square miles and hosts a section of U.S. Route 101 along its eastern 
border. Additionally, California’s historic thoroughfare, the El Camino Real (as California State Route 82), passes 
through San Carlos. San Carlos is considered a densely populated city, with an estimated 5,129 persons per square 
mile compared to the California state average of 239 persons per square mile. 

The San Carlos Airport is a San Mateo County facility located along the northeast section within city limits 
approximately 20 miles south of downtown San Francisco. It is home to approximately 500 aircraft and over 25 
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aviation related businesses. The San Carlos Airport provides multiple emergency response and safety-related 
services for the City and County, including Air-Ambulance, Medevac flights, and law enforcement patrols. 

San Carlos is home to two museums. The Museum of San Carlos History – located adjacent to Fire Station #13 on 
Laurel Street – focuses on the rich history of the city. Permanent exhibits focus on the city from the 1800s to 
1900s through the display of historical photos and artifacts. Visiting exhibits vary throughout the year. The Hiller 
Aviation Museum is located on the grounds of the San Carlos Airport. This interactive museum features hands-on 
experiences with flight simulators and airplane sections and focuses on the history of aviation and advancements 
within the field. Additionally, visitors may listen to live communications between air traffic controllers and pilots 
flying into San Carlos Airport. 

San Carlos enjoys a Mediterranean climate characterized by warm, dry summers and mild winters. Historically, 
July is the warmest month in the city, with average high temperatures reaching the low to mid 80s. December and 
January are typically the coolest months, with average lows reaching the low 40s. July 1972 and January 1949 
experienced record high and low temperatures of 110 degrees Fahrenheit and 16 degrees Fahrenheit, respectively. 
Average precipitation is approximately 20 inches per year, with the wettest month being February (4.1”) and the 
driest being July (0”). 

18.2.2 History 
The area presently known as the City of San Carlos was originally inhabited by the Ohlone Tribe of Native 
Americans. By 1542, European settlers began exploring, and in 1775, Lt. Juan Manuel de Ayala anchored his 
ship, the San Carlos, in the San Francisco Bay to develop a map of the area. Between the 1770s and 1854, the 
Spanish Government granted the lands consisting of present-day San Carlos to Spanish nationals. In 1854, the 
first American purchased and occupied land in the area. The laying of the San Francisco to San Jose railroad 
around the late 1800s ushered in great changes in the San Carlos area, as settlers mobilized to develop a town. 
The airport was established in 1919 and the first fire department was formed in 1927. In June 1925, the residents 
of San Carlos voted to incorporate the city. By 1927, San Carlos had its first elected mayor, James Hugh Martin. 

18.2.3 Governing Body Format 
The type of government employed by the City of San Carlos is a Council-Manager format. This format is 
characterized by a legislative and executive branch. The legislative branch consists of a five-member City 
Council. The City Council generally functions to provide legislative direction and set City policy. The executive 
branch consists of a Council-appointed City Manager. This City Manager is responsible for the operational 
activities of all City Departments; implementing the City’s general policy guidelines; submitting for adoption a 
balanced budget; recommending strategies and solutions to City Council; following legislative activities; and 
keeping Council apprised of potential impacts to the City. 

The City Council assumes responsibility for the adoption of this plan, while the City Manager oversees its 
implementation. 
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18.3 CURRENT TRENDS 

18.3.1 Population 
According to the California Department of Finance, the population of San Carlos as of January 2020 was 30,145. 
Since 2016, the population has grown at an average annual rate of 0.94 percent. 

18.3.2 Development 
Development between 2017 and 2021 saw increased activity. In terms of residential projects, San Carlos has seen 
a sharp increase in the number of Accessory Dwelling Units and there are currently approximately 20 multi-
family and mixed-use projects in review, approved or under construction. A new 24-unit project at 817 Walnut 
Street includes 23 Below Market Rate Units with a “very-low” level of affordability. Notable commercial projects 
include a 500,000 square-foot office and biotech building, a car dealership and two new hotels. The City of San 
Carlos expects increased development between 2021 and 2026, especially in terms of commercial and industrial 
development in the east side of the city, which could total over 2 million square feet. 

Table 18-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 18-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

Yes 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

Two residential parcels (each with a single-family home) 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

Yes 

If yes, describe land areas and dominant uses. No confirmed pre-zoning or annexations; however, we would anticipate 1 or 2 per year. 
The parcels are single-family residential, located within Devonshire Canyon.  

If yes, who currently has permitting authority 
over these areas? 

 
County of San Mateo  

Are any areas targeted for development or 
major redevelopment in the next five years? 

Yes - the City is expecting significant development in the commercial and industrial 
areas (east of El Camino Real and west of US Highway 101) 
 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

A portion of the area referenced above is located in a Moderate to Very-High 
Liquefaction Susceptibility area as well as located within the sea level rise hazard zone 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single-Family 16 27 27 22 36 
Multi-Family 2 1 1 1 2 
Other (commercial, mixed use, etc.) 5 3 3 2 0 
Total 23 31 32 25 38 
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Criterion Response 
Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

Since the City does not specifically track new-construction permits issued in each 
hazard zone, we have provided estimated ratios of new-construction permits issued 
in each hazard area in relation to overall new-construction permits issued: 
• Special Flood Hazard Areas: 15% 
• Landslide: 0% (in landslide area not stabilized) 
• High Liquefaction Areas: 15% 
• Tsunami Inundation Area: n/a 
• Wildfire Risk Areas: 30% 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

The City of San Carlos’ General Plan: Envision 2030 was adopted in October 2009 and 
has a long term planning horizon to the year 2030. The Environmental Impact Report 
(“EIR”) for the General Plan describes San Carlos’ 1.3 square mile area as 
predominantly residential, with nearly 70% of its land devoted to residential 
development. Of its 2,469 acres, only 6% (157 acres) was identified as vacant. The 
buildout projections are estimated to include 1,436 residential units and 724,024 
square feet of commercial land use, 572,008 square feet of office space, and 2,141,276 
square feet of industrial land use. In the summer of 2020, San Carlos began working 
on a focused update to the General Plan, which includes updates to its Land Use, 
Housing, and Safety Elements in response to the 6th Regional Housing Needs 
Allocation for the 2015-2031 Housing Element cycle. This focused update will need to 
address approximately 2,735 new residential units. An EIR will be prepared for this 
focused update in 2022. The focused update will cover the period 2023 – 2040; 
www.SanCarlos2040.org.  

18.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 18-3. 

• Development and permitting capabilities are presented in Table 18-4. 

• An assessment of fiscal capabilities is presented in Table 18-5. 

• An assessment of administrative and technical capabilities is presented in Table 18-6. 

• An assessment of education and outreach capabilities is presented in Table 18-7. 

• Information on National Flood Insurance Program (“NFIP”) compliance is presented in Table 18-8. 

• Classifications under various community mitigation programs are presented in Table 18-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 18-10. 

http://www.sancarlos2040.org/
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Table 18-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes No 
Comment: The 2019 California Building Residential, Electrical, Mechanical, Plumbing, Energy, Historical Building, Existing Building, and 

Green Building Standards Codes, as adopted by the California Building Standards Commission, were adopted by reference 
by the City of San Carlos in 2019. Building code regulations and amendments found in Chapter 15.04. 

Zoning Code Yes No Yes Yes 
Comment: City of San Carlos Zoning Codes were most recently updated March 2021, Chapter 18. The City anticipates a necessary 

Zoning Code amendment as a result of the Housing Element update to accommodate the State-mandated Regional Housing 
Needs Allocation. The update is targeted for completion by the end of 2022. 

Subdivisions Yes No No Yes 
Comment: City of San Carlos Subdivision Codes were most recently updated in 2004; however, much of the ordinance is 

from 1981, Chapter 17. 
Stormwater Management Yes No Yes Yes 
Comment: City of San Carlos Stormwater Management and Discharge Control Codes were most recently updated in 2011, 

Subchapter 13.14. 
Post-Disaster Recovery Yes No Yes Yes 
Comment: Addressed in Emergency Operations Plan (“EOP”). 
Real Estate Disclosure No Yes Yes Yes  
Comment: CA. State Civil Code 1102 requires full disclosure on Natural Hazard Exposure of the sale/re-sale of any and all real property. 
Growth Management Yes No Yes Yes 
Comment: The General Plan (including the Housing Element) and its accompanying/implementing Zoning Ordinance sets forth the level 

of growth anticipated and allowed in San Carlos. The General Plan was adopted in 2009 and the Housing Element in 2015. 
Currently, the City is updating the General Plan’s Housing, Land Use, and Safety Elements as required by the State 
Department of Housing and Community Development. The update will be completed by the end of 2022. For information 
about this update, go to www.sancarlos2040.org. 

Site Plan Review Yes No Yes Yes 
Comment: City of San Carlos established the Title and Authority of its Zoning Code under Section 18.01 of the Municipal Code. 
Environmental Protection Yes No Yes Yes 
Comment: City of San Carlos Environmental Review Procedures were most recently updated in 2011, Subchapter 18.27.050. 
Flood Damage Prevention Yes Yes Yes Yes 
Comment: City of San Carlos Flood Damage Prevention Ordinance was most recently updated in 2012, Subchapter 15.56. 
Emergency Management Yes No Yes Yes 
Comment: City of San Carlos Emergency Organization and Preparedness codes were most recently updated in 2013, Subchapter 2.28. 
Climate Change No No Yes Yes 
Comment: SB 97 directs California Environmental Quality Act (CEQA) Guidelines to address greenhouse gas emissions. Other State 

policies include AB 32 and SB 375 and regulations of the Climate Action Plan. 
Other Yes No No Yes 
Comment: Chapter 18.14 (Stream Development and Maintenance Overlay District), 2011 

Chapter 13.12 (Underground Utility Districts), 1987 
Chapter 13.04 through 13.10 (Sewer Use), 2011 
Chapter 15.30 (Seismic Hazard Identification Program for Unreinforced Masonry Buildings), 1989 

http://www.sancarlos2040.org/
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No Yes Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: The 2030 General Plan was adopted in October 2009, with minor General Plan Amendments since then. The Housing 

Element was last revised in May 2015. Currently, the City is updating its General Plan’s Housing, Land Use, and Safety 
Elements as required by the State Department of Housing and Community Development. The update will be completed by 
the end of 2022. For information about this update, go to www.sancarlos2040.org 

Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment: The most recent version is for FY 2020-2021 available on the City website. 
Disaster Debris Management Plan Yes Yes Yes Yes 
Comment: Addressed in EOP. 
Floodplain or Watershed Plan Yes Yes No Yes 
Comment: Watershed Project completed for Bay Area and hosted on the Oakland Museum website. 
Stormwater Plan  Yes No No Yes 
Comment: Industrial and Commercial Business Inspection Plan and Enforcement Response Plan (Municipal Regional Stormwater 

Permit Provisions), Prepared May 2011, Revised June 2013, and June 2017; Construction Best Management Practices 
(BMPs), n.d. 

Urban Water Management Plan Yes Yes Yes Yes  
Comment: Urban Water Management Plans are done by water purveyors, such as CalWater, in conjunction with the City.  
Habitat Conservation Plan No No No No 
Comment: The City of San Carlos does not have a Habitat Conservation Plan.  
Economic Development Plan Yes No No Yes 
Comment: The City updates its Economic Development Plan between every 1-3 years, with the most recent version being for 2016-

2019. The City is currently updating the Plan, and it is expected to be adopted by Fall 2021. 
Shoreline Management Plan No No No No 
Comment: The City of San Carlos does not have a Shoreline Management Plan. Sea level rise is addressed in CMAP, but there is no 

shoreline management plan specifically. 
Community Wildfire Protection Plan No Yes Yes Yes 
Comment:  
Forest Management Plan No No No No 
Comment:  
Climate Action Plan Yes No No Yes 
Comment: The City of San Carlos adopted its first Climate Action Plan in 2009 and is currently developing a new Climate Mitigation and 

Adaptation Plan.  
Emergency Operations Plan Yes No Yes Yes 
Comment: Plan to complete an update of this plan in early 2022. 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No Yes Yes Yes  

Comment: Bay Area UASI 
Post-Disaster Recovery Plan No No Yes Yes  
Comment: San Mateo County jurisdictions are engaged in a Disaster Debris Management Plan. 
Continuity of Operations Plan Yes No Yes Yes 
Comment: City will consider preparing a plan in the future. 
Public Health Plan No Yes Yes No 
Comment: San Mateo County Health Department assessments, reports, and plans. 

http://www.sancarlos2040.org/
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Other  Yes Yes Yes Yes 
Comment: The Sanitary Sewer Management Plan (SSMP) was developed by the San Carlos Department of Public Works and last 

updated in 2019. The SSMP includes an Overflow Emergency Response Plan element. 
Other  Yes Yes Yes Yes 
Comment: The El Niño Flood Preparedness and Response Guide for Homeowners and Residents was prepared by the City in 

conjunction with ABAG in 2016. The Apartment Inspection Program was implemented 1999 by ordinance. This program 
addresses deferred maintenance of Building and Fire code-related items within rental units and common areas of apartment 
complexes. 

 

Table 18-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? Staff, Residential Design Review Committee, Planning 

Commission, Zoning Administrator, City Council 
Does your jurisdiction have the ability to track permits by hazard area? No, but in development 
Does your jurisdiction have a buildable lands inventory? Yes 

 

Table 18-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes – Sewer, Solid Waste 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds No 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes – Police Grants, State funding for street repairs, Active 

Transportation grants, Federal Technical Assistance grants, 
Transportation for Livable Communities Grant Program, Bike Path 

Program, Bicycle Pedestrian Improvement 
Development Impact Fees for Homebuyers or Developers  Yes 
Other No 
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Table 18-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Community Development Department—
Planning Division staff, Building Division 

staff, Public Works staff and City 
Engineer 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Public Works Department and 
Community Development 

Department—Building Division 
Planners or engineers with an understanding of natural hazards Yes Public Works Department—Engineering 

Division 
Staff with training in benefit/cost analysis Yes Public Works Department—Engineering 

Division 
Surveyors Yes On-call Consultant Surveyors as needed 
Personnel skilled or trained in GIS applications Yes  On-Call Consultant Services with 

CalCad 
Scientist familiar with natural hazards in local area Yes On-call Consultant Services as needed 
Emergency manager Yes (Partial) City appointed, San Mateo County OES 
Grant writers Yes Department-based 
Other No  

 

Table 18-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes, City Manager’s Department 
Do you have personnel skilled or trained in website development? Yes, IT Manager and Communications Team 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. Community Relations News Releases and 

Floodplain Information on Building Division Webpage 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Facebook, Twitter, Nextdoor, Instagram 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

No 

If yes, briefly describe.   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. Police Education Series, Good Living Newsletter, TV 
Channel, Billboards, Postcards, Message Boards 

Do you have any established warning systems for hazard events? Yes 
If yes, briefly describe. San Mateo County Emergency Alert System, City 

Zero Power Communications Plan 
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Table 18-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Department of Community Development 

(Building Division) 
Who is your floodplain administrator? (department/position) Building Official 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? October 16, 2012 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

March 2012 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

If so, what type of assistance/training is needed?  
Does your jurisdiction participate in the Community Rating System (CRS)?  Yes 
If yes, is your jurisdiction interested in improving its CRS Classification? Yes 
If no, is your jurisdiction interested in joining the CRS program?   
How many flood insurance policies are in force in your jurisdiction?a 186 
What is the insurance in force? 66,940,700 
What is the premium in force? 388,756 
How many total loss claims have been filed in your jurisdiction?a 58 
What were the total payments for losses? $155,214 
a. According to FEMA statistics as of March 31, 2021 

 

Table 18-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608165070 2019 
DUNS# Yes 848656674 N/A 
Community Rating System Yes 9 2020 
Building Code Effectiveness Grading Schedule Yes 4 2019 
Public Protection Yes (Redwood City FD) 1 2018 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 18-10. Adaptive Capacity for Climate Change 
Criterion Jurisdiction Ratinga 
Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Currently developing a vulnerability assessment as part of Climate Mitigation and Adaptation Plan. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  Regional and State level agencies are relied upon for monitoring climate impacts. 
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  Will be informed through Climate Mitigation and Adaptation Plan. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  Currently develop greenhouse gas inventories annually.  
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  Climate impacts are considered during project planning and land use decisions. 
Participation in regional groups addressing climate risks High 
Comment:  Participate in multiple regional groups focusing on climate impacts. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Climate Change is one of San Carlos City Council’s strategic goals. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Included in 2009 CAP and CMAP. 
Identified strategies for adaptation to impacts High 
Comment:  Included in CMAP. 
Champions for climate action in local government departments Medium 
Comment:  Some support for climate action among government departments. 
Political support for implementing climate change adaptation strategies High 
Comment:  Strong support for climate adaptation strategies and included as one of San Carlos City Council’s strategic goals. 
Financial resources devoted to climate change adaptation Medium 
Comment:  Financial resources are currently devoted to climate adaptation planning. 
Local authority over sectors likely to be negative impacted Medium 
Comment:  Some sectors likely will be negatively impacted are outside of our jurisdiction or we have limited control over. 
Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  Through recent community engagement workshops for the Climate Mitigation and Adaptation Plan, Focused General Plan 

Update, and the East Side Innovation District Vision Plan, residents and community members have shown their awareness 
of the issues, especially flooding/sea level rise and wildfire. 

Local residents support of adaptation efforts High 
Comment:  Through recent community engagement workshops for the Climate Mitigation and Adaptation Plan, Focused General Plan 

Update, and the East Side Innovation District Vision Plan, residents and community members have voice concerns and 
support. 

Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Adaptive capacity varies among resident populations. 
Local economy current capacity to adapt to climate impacts Medium 
Comment:  Local economy has an adaptive capacity however some large employers may be impacted by sea level rise. 
Local ecosystems capacity to adapt to climate impacts Low 
Comment:  Local riparian habitats and wetlands are vulnerable to drought and sea level rise. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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18.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

18.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• City of San Carlos 2030 General Plan. The City of San Carlos has integrated hazard mitigation into 
several elements of its General Plan. The Housing Element notes State regulations and the need for the 
City to consider environmental constraints, including biological resources, hazardous materials, and 
flooding, amongst others; it also includes information on where these resources and hazards are most 
typically located to guide development away from hazard-prone areas. The Environmental Management 
Element considers the importance of certain habitats to the community (i.e., wetlands, riparian habitats, 
woodlands, and areas with protected species, etc.), helping the City determine the best locations to 
maintain open spaces within the community. Lastly, the Safety Element examines geologic seismic 
hazards to the community and provides maps for expansive soil locations, dam inundation areas, 
floodplains, and fire risk. The Land Use Element, Housing Element, and Safety Elements are currently 
being updated and will be complete by the end of 2022; for more information www.sancarlos2040.org. 

• City of San Carlos Climate Mitigation and Adaptation Plan (CMAP). At the time of writing the City 
of San Carlos is in the process of updating its 2009 Climate Action Plan with a new Climate Mitigation 
and Adaptation Plan. Once completed, the CMAP will be a blueprint for how San Carlos will take action 
on climate change including actions to reduce greenhouse gas emissions and adapt to climate hazards. 
The CMAP will include a vulnerability assessment that determines the risks facing the city to various 
climate hazards and include adaptation strategies to enhance the City’s preparedness. 

• City of San Carlos Sanitary Sewer Management Plan. In accordance with the San Francisco Regional 
Water Quality Control Board and the California State Water Resources Control Board (SWRCB), the 
SSMP integrates hazard awareness and mitigation efforts, most notably to ensure public health and to 
reduce stormwater. The SSMP also contains an overflow emergency response plan that provides 
notification, response, reporting, and impact mitigation procedures. 

18.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• City of San Carlos Climate Mitigation and Adaptation Plan (CMAP). The Climate Mitigation and 
Adaptation Plan provides the City with an opportunity to directly integrate hazard mitigation with 
existing goals. Since the CMAP will provide a strategic guide for reducing greenhouse gas emissions 
associated with local activities and adapting to climate hazards, integration of hazard mitigation is highly 
relevant. The City plans to continue integrating the CMAP with its Safety Element and other applicable 
City plans. 

http://www.sancarlos2040.org/
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• Capital Improvement Program (CIP). The City of San Carlos maintains a comprehensive CIP, which 
guides capital improvement projects over a specified period (currently FY 2021-2023). Many projects 
included in the current CIP relate to hazard mitigation. The City should review the CIP to ensure 
mitigation actions for the Hazard Mitigation Plan (HMP) update are consistent with approved capital 
improvement projects. Additionally, the City can use the HMP update and any new mitigation initiatives 
as areas to explore in future CIP. 

• SSMP. Although the City’s SSMP already considers hazard mitigation to some extent, the City can 
explore integrating stormwater and public health hazard mitigation initiatives with the SSMP where 
applicable. Additionally, while reviewing and updating the HMP, the City should consider any sewer 
overflow mitigation measures identified in the SSMP Overflow Emergency Response Plan. 

• Economic Development Plan. The City Economic Development Plan contains project initiatives and 
goals that could be integrated with the Hazard Mitigation Plan. At least one suggested action considers 
the impact of flooding, although there is no project category related to hazard mitigation. The City could 
consider adding an element to its initiative matrix so that smart development and land use practices avoid 
construction in hazard-prone areas. 

• Public Outreach. The City has multiple resources on hazard mitigation, disaster preparation, and 
outreach on its website. The City of San Carlos may eventually explore developing a public information 
program that creates a cohesive platform to deliver this information to residents; such a program may also 
be designed in a way to enhance the City’s CRS rating. 

• San Carlos General Plan. The Land Use Element, Housing Element, and Safety Elements are currently 
being updated and will be complete by the end of 2022; for more information www.sancarlos2040.org. 

• East Side Innovation District Vision Plan. In January 2021, the City kicked off an effort to develop a 
Vision Plan for a portion of San Carlos’ East Side. This Vision Plan could contain guidance and 
principles relating to hazard mitigation concerning flooding and seal level rise. The Vision Plan is 
expected to be completed by the end of September 2021. For more information go to 
www.sancarlosinnovation.org 

18.6 RISK ASSESSMENT 

18.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 18-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction. 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

https://www.sancarlos2040.org/
https://www.sancarlosinnovation.org/
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Table 18-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Wildfires DR-4558 August 14 – September 26, 

2020 
N/A 

COVID-19 Pandemic DR-4482 January 20, 2020 – present  N/A 
Severe Winter Storms, 
Flooding, and Mudslides 

DR-4308 February 1 – 23, 2017 N/A 

Severe Winter Storms, 
Flooding, and Mudslides 

DR-4305 January 18 – 23, 2017 N/A 

Flood N/A December 11, 2014 Flooding caused damage to multiple manufactured homes 
– property and personal property 

Fire FM-2856 September 10, 2010 damage reported 
Severe Storm (s) N/A January 20, 2010 Mutual aid provided in fire response 
Severe Storm (s) N/A October 3, 2009 Minor flooding and power outages reported. Tree debris 

from storm 
Severe Storm(s) DR-1646 June 5, 2006 winds 
Severe Storm(s) DR-1628 February 3, /2006 Minor flooding and power outages reported. Tree debris 

from storm 
Severe Storm(s) DR-1203 February 9, 1998 winds 
Severe Storm(s) DR-1155 January 4, 1997 Minor flooding and power outages reported. Tree debris 

from storm winds 
Severe Storm(s) N/A March 4, 1996 Minor flooding and power outages reported. Tree debris 

from storm winds 
Severe Storm(s) DR-1046 March 12, 1995 Minor flooding and power outages reported. Tree debris 

from storm winds 
Severe Storm(s) DR-1044 January 10, 1995 Minor flooding and power outages reported. Tree debris 

from storm winds 
Freezing DR-894 February 11, 1991 Reports of dead trees – subsequent safety concern for 

falling trees and wildfire fuels. 
Earthquake DR-845 October 18, 1989 $3 million in damages to old City courthouse 
Flood DR-758 February 21, 1986 Unknown 
Coastal Storm DR-677 2/9, 1983 Unknown 
Flood DR-651 January 7, 1982 Unknown 
Drought EM-3023 January 20, 1977 Unknown 
Flood DR-145 February 25, 1963 Unknown 
Severe Storm(s) DR-138 October 24, 1962 Unknown 
Flood DR-122 March 6, 1962 Unknown 
Flood DR-82 April 4, 1958 Unknown 
Fire DR-65 December 29, 1956 Unknown 
Flood DR-47 December 23, 1955 Unknown 
Flood DR-15 February 5, 1954 Unknown 

18.6.2 Hazard Risk Ranking 
Table 18-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 18-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea Level Rise / Climate Change 81 High 
2 Flood 51 High 
3 Earthquake 42 High 
4 Landslide/Mass Movements 42 High 
5 Wildfire 42 High 
6 Severe weather 24 Medium 
7 Drought 9 Low 
8 Dam Failure 0 Low 
9 Tsunami 0 Low 

18.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

18.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 18-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 18-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action CSC-1 — Develop drought contingency plan.     
Comment: Researching feasibility and usefulness of a drought plan. 
Action CSC-2 — Implement public outreach plan on importance of water 
conservation. 

    

Comment: Effort is ongoing. 
Action CSC-3 — Convert spray irrigation to drip irrigation in public areas.     
Comment: Project completed in summer 2017. Ongoing maintenance continues. 
Action CSC-4 — Develop recycled water option for resident’s irrigation needs.     
Comment: Program established in 2019 but is currently suspended due to the pandemic. Will be part of CMAP implementation. 
Action CSC-5 — Develop a Continuity of Operations Plan.    SCL-8 
Comment: City is currently updating our EOP, including COOP. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action CSC-6 — Provide backup power for critical infrastructure and facilities in 
earthquake-prone areas. 

   SCL-6,7 

Comment: Project for backup power is in the City’s current Capital Improvement Program. 
Action CSC-7 — Warehouse critical infrastructure repair materials    SCL-9 
Comment: Effort is ongoing.  
Action CSC-8 — Train emergency responders.     
Comment: Ongoing. 
Action CSC-9 — Maintain drainage system.    SCL-10 
Comment: Maintenance is ongoing. 
Action CSC-10 — Provide redundancy for critical facilities and infrastructure in 
flood areas.  

      

Comment: No longer feasible. 
Action CSC-11 — Include replacement of critical drainage system elements in 
Capital Improvement Program. 

   SCL-10 

Comment: Storm Master Plan projects are included in the CIP. 
Action CSC-12 — Maintain current CRS Rating.    SCL-11 
Comment: Ongoing. 
Action CSC-13 — Harden/relocate critical infrastructure in high risk landslide 
areas. 

   SCL-1 

Comment: Need coordination with residents and other agencies. 
Action CSC-14 — Increase emergency communications alternatives.     
Comment: SMC Dispatch CAD improved and City EOC communications infrastructure recently upgraded. 
Action CSC-15 — Purchase NOAA weather radios.     
Comment: Not planned. 
Action CSC-16 — Equip vital facilities with emergency power sources.    SCL-6,7 
Comment: Effort is ongoing. 
Action CSC-17 — Utilize/maintain San Mateo County Public Works Mutual Aid 
agreement for assistance. 

   SCL-12 

Comment: Utilization/maintenance ongoing. 
Action CSC-18 — Implement best management practices on public land to reduce 
potential fuel loads near homes. 

    

Comment: Efforts ongoing with annual fuel reduction program in place. 
Action CSC-19 — Evaluate and remove non-native species of trees that pose an 
increased risk of an urban interface fire. 

   SCL-13 

Comment: Effort is ongoing. 
Action CSC-20 — Increase public outreach and education on the dangers of 
wildland fires. 

    

Comment: Annual communications to residents, information on City website, mailers, community events, and workshops. 
Action CSC-21 — Establish/maintain fire response and evacuation routes.     
Comment: Ongoing, holding annual evacuation exercises. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action CSC-22 — Obtain services from an outside consultant to identify FEMA or 
other hazard mitigation grant opportunities, apply for grants that can be used to 
fund the City’s identified Hazard Mitigation Actions and administer any grants 
received and subsequent audits. 

   SCL-14 

Comment: City is considering as part of EMS through consultant services.  
Action CSC-23 — Develop an inventory of soft-story buildings in San Carlos.    SCL-16 
Comment: Effort is ongoing. The City will continue to monitor State activity of AB 2681,  
Action CSC-24 — Continue to educate the public on the dangers of pipeline failure    SCL-17 
Comment: Effort is ongoing. 
Action G-1—Where appropriate, support retrofit, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   SCL-1 

Comment: Completed and ongoing as we continually support streamlined permitting for seismic retrofit permits. 
Action G-2—Consider participation in incentive-based programs such as the Tree 
City and StormReady. 

      

Comment: The City re-joined Tree City USA in 2019-20. We have our own in house maintenance storm preparations and participate in 
the Public Works Mutual Aid Agreement and will not be participating in StormReady at this time. 

Action G-3—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

   SCL-4 

Comment: Completed and ongoing as part of our NFIP Community Rating System participation. 
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

      

Comment: No longer feasible. 
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   SCL-2 

Comment: Ongoing. 
Action G-6—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

    

Comment: Completed and ongoing, as the City directs to this website for such home improvements: 
https://housing.smcgov.org/housing-repair-programs  

Action G-7— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   SCL-3 

Comment: Ongoing. 
Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   SCL-3 

Comment: Ongoing.  

18.8 HAZARD MITIGATION ACTION PLAN 
Table 18-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 18-15 identifies the priority for each action. Table 18-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

https://housing.smcgov.org/housing-repair-programs
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Table 18-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SCL-1—Where appropriate, support retrofit, purchase or relocation of structures located in hazard areas, prioritizing those that 
have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Dam Failure, Tsunami, 

Sea Level Rise 
Existing 4, 6, 7, 9,13 City of San 

Carlos 
 N/A High Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), General Funds 
Short-term 

Action SCL-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Drought, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 10, 12 City of San 

Carlos 
N/A Low Staff Time, General Funds Ongoing 

Action SCL-3—Actively participate in the plan maintenance protocols and support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Drought, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 10, 12 City of San 

Carlos 
San Mateo 

County  
Low Staff Time, General Funds Short-term 

Action SCL-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 10, 14 City of San 
Carlos 

N/A Low Staff Time, General Funds Ongoing 

Action SCL-5—Identify and pursue strategies to increase adaptive capacity to climate change in collaboration with the City’s pending 
Climate Mitigation and Adaptation Plan. 

Hazards Mitigated: Climate Change, Drought, Sea Level Rise 
New & Existing 7, 14 City of San 

Carlos 
N/A Medium Staff Time, General Funds Short-term 

Action SCL-6— Purchase stationary generators for critical facilities and infrastructure that lack adequate backup power, including solar 
and battery storage systems. 
Hazards Mitigated: Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Dam Failure, Tsunami 

Existing 6, 7 City of San 
Carlos 

N/A Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action SCL-7— Purchase portable generators for critical facilities and infrastructure that lack adequate backup power, including solar 
and battery storage systems. 
Hazards Mitigated: Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Dam Failure, Tsunami 

Existing 6, 7 City of San 
Carlos 

 N/A Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action SCL-8—Develop a Continuity of Operations Plan (COOP). 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Dam Failure, Tsunami, 

Sea Level Rise 
New & Existing 6, 7 City of San 

Carlos 
 N/A Medium General Funds Long-term 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

18-18 

Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SCL-9— Maintain and upgrade current storage area containing critical infrastructure repair materials. 
Hazards Mitigated: Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Dam Failure, Tsunami, Sea Level Rise 

New & Existing 6, 7, 8 City of San 
Carlos 

N/A Medium General Funds Ongoing 

Action SCL-10—Maintain and improve emergency drainage systems. Include replacement of critical drainage system elements in Capital 
Improvement Program. 
Hazards Mitigated: Flood, Dam Failure, Sea Level Rise 

New & Existing 1, 6, 7, 8, 9 City of San 
Carlos 

N/A Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Ongoing 

Action SCL-11—Maintain and potentially improve current CRS Rating. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 10, 14 City of San 
Carlos 

N/A Medium  General Funds Ongoing 

Action SCL-12— Utilize/maintain San Mateo County Public Works Mutual Aid agreement for assistance. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Drought, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 1, 2, 5, 7, 8, 9, 

10, 12  
City of San 

Carlos 
N/A Medium Staff Time, General Funds Ongoing 

Action SCL-13— Update the City’s Protected Tree Ordinance and the City’s Recommended Street Tree List to prohibit the planting of 
high-hazard trees that pose an increased risk of fire in the WUI zones. 
Hazards Mitigated: Wildfire 

New & Existing 2, 5, 6, 8, 10, 
14 

City of San 
Carlos 

N/A Medium General Funds Short-term 

Action SCL-14— Obtain services from an outside consultant to identify FEMA or other hazard mitigation grant opportunities, apply for 
grants that can be used to fund the City’s identified Hazard Mitigation Actions and administer any grants received and subsequent audits. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Drought, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 2, 8 City of San 

Carlos 
N/A Medium General Funds Short-term 

Action SCL-15— Conduct a feasibility study to inventory soft-story structures in the city. 
Hazards Mitigated: Earthquake 

Existing 1, 2, 10 City of San 
Carlos 

N/A Medium Grant Funding, -FEMA HMA 
(BRIC, FMA and HMGP), General 

Funds 

Short-term 

Action SCL-16— Develop an inventory of soft-story structures buildings in San Carlos. 
Hazards Mitigated: Earthquake 

Existing 1, 2, 10 City of San 
Carlos 

N/A Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), General Funds 

Short-term 

Action SCL-17— Continue to educate the public on the dangers of natural hazards, including pipeline failures, and resiliency strategies. 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Drought, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 3, 5, 11 City of San 

Carlos 
N/A Medium Grant Funding, -FEMA HMA 

(BRIC, FMA and HMGP), General 
Funds 

Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SCL-18— Update the City’s Emergency Operations Plan (EOP). 
Hazards Mitigated: Climate Change, Flood, Earthquake, Landslide/Mass Movements, Wildfire, Severe weather, Drought, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 2, 5, 10 City of San 

Carlos 
N/A Medium General Funds Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 18-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 5 High High Yes Yes No Medium High Medium 
2 2 Medium Low Yes No Yes High Low Medium 
3 2 Medium Low Yes No Yes High Low Medium 
4 4 Medium Low Yes No Yes High Low Medium 
5 2 Medium Medium Yes No Yes High Low Medium 
6 2 High Medium Yes Yes No Medium High Medium 
7 2 High Medium Yes Yes No Medium High Medium 
8 2 Medium Medium Yes No No Medium Low Medium 
9 3 Medium Medium Yes No No Medium Low Medium 
10 5 High Medium Yes Yes No Medium High Medium 
11 4 Medium Medium Yes Yes No Medium Medium Medium 
12 8 Medium Medium Yes No No Medium Low Medium 
13 6 Medium Medium Yes No No Medium Low High 
14 2 Medium Medium Yes No No Low Low Medium 
15 3 Medium Medium Yes Yes No Medium Medium High 
16 3 Medium Medium Yes Yes No Medium Medium High 
17 3 Medium Medium Yes Yes Yes High Medium Medium 
18 3 Medium Medium Yes No Yes High Low Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 18-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

  1  17   8, 12, 18  2, 3, 5 2, 3, 5, 8, 14, 
18 

Flood 4, 5, 10, 11, 
12 

1 17   6, 7, 8, 9, 10, 
18 

10  2, 3, 4, 5, 8, 
11, 14, 18 

Earthquake  1 17  6, 7, 8, 9, 12, 
18 

  2, 3, 8, 14, 
15, 16, 18 

Landslide/Mass 
Movements 

  1 17   6, 7, 8, 9, 12, 
18 

  2, 3, 8, 14, 
18 

Wildfire 13 1  17 13 6, 7, 8, 9, 12, 
18 

 13 2, 3, 8, 14, 
18 

Medium-Risk Hazards 
Severe weather   1 17   6, 7, 8, 9, 12, 

18 
  2, 3, 8, 14, 

18 
Low-Risk Hazards 
Drought     17   12, 18   2, 3, 14, 18 
Dam Failure   1 17   6, 7, 8, 9, 12, 

18 
10  2, 3, 8, 14, 

18 
Tsunami   1 17   6, 7, 8, 9, 12, 

18 
  2, 3, 8, 14, 

18 
a. See the introduction to this volume for explanation of mitigation types. 

18.9 PUBLIC OUTREACH 
Table 18-17 lists public outreach activities for this jurisdiction. 

Table 18-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
2019 Wildfire Preparedness Community Meeting #1 4/13/2019 80 
2019 Wildfire Preparedness Community Meeting #2 4/16/2019 120 
2020 Wildfire Preparedness Community Meeting 9/2/2020 50 
San Carlos City Council Meeting 4/12/2021 unknown 
2021 Wildfire Preparedness Community Meeting 8/28/2021 TBD 

18.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of San Carlos Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 
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• City of San Carlos Flood Damage Prevention Ordinance—The flood damage prevention ordinance 
was reviewed for compliance with the National Flood Insurance Program. 

• City of San Carlos Floodplain Ordinance 984—The floodplain ordinance was reviewed for preparation 
of this plan. 

• City of San Carlos Emergency Operations Plan— The EOP was reviewed for preparation of this plan. 

• City of San Carlos Local Hazard Mitigation Plan— The San Carlos LHMP was reviewed for 
preparation of this plan. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

18.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
Ongoing training in emergency management across all departments is needed to understand the vulnerabilities to 
all hazards and allow for a sufficient response. 

18.12 ADDITIONAL COMMENTS 
Thank you to San Mateo County and all partner agencies for developing the Multijurisdictional Local Hazard 
Mitigation Plan. 

  



!.

!.

!.
!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.!.

!.!.!.
!.

!.

!.!.
!.!.

!. !.!.
!.!.
!. !.

!.
!.

!.

!.
!.

!.

!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!. !.

!.

!.

!.

!.!.

!.!.

!.!.

!.

!.!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Critical Facilities, 1 of 2

!. Food, Water, Shelter
!. Health and Medical
!. Safety and Security

Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., DHS HIFLD

±
0 0.4 0.80.2

Miles



!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.
!.

!.

!.

!.

!.

!.
!.

!.

!.

!.!.

!.
!.

!.

!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.
!.

!.

!.

!.

!.

!.

!.

!.

!.
!.!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.

!.!.

!.!.

!.
!.

¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Critical Facilities, 2 of 2

!. Communications
!. Energy
!. Hazardous Materials
!. Transportation

Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., DHS HIFLD

±
0 0.4 0.80.2

Miles



!.

!.

¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Dam Failure Inundation Area
Used for Risk Assessment

Inundation Area
!. Dam

Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CA DWR

±
0 0.4 0.80.2

Miles



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
NEHRP Soil Class

C (Dense soil/soft rock)
D (Stiff soil)
E (Soft clay)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CGS

±
0 0.4 0.80.2

Miles



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Liquefaction Susceptibility

Very Low
Low
Moderate
High
Very High
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., ABAG (USGS)

±
0 0.4 0.80.2

Miles



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Butano M6.93

Earthquake Scenario

Mercalli Intensity Scale
VI (Strong/Light)
VII (Very Strong/Moderate)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.4 0.80.2

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Monte Vista Shannon M7.14

Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
VIII (Severe/Moderate-Heavy)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.4 0.80.2

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
100-Year Probabilistic
Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
VIII (Severe/Moderate-Heavy)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.4 0.80.2

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
San Andreas Peninsula M7.38

Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
VIII (Severe/Moderate-Heavy)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.4 0.80.2

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
San Gregorio North M7.44

Earthquake Scenario

Mercalli Intensity Scale
VII (Very Strong/Moderate)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., USGS

±
0 0.4 0.80.2

Miles

Intensity scale described as:
(perceived shaking / potential damage)



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
FEMA Flood Hazard Areas

1% Annual Chance
Flood (100-Year)
0.2% Annual Chance
Flood (500-Year)
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., FEMA

±
0 0.4 0.80.2

Miles



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Susceptibility to

Deep-Seated Landslides

Low
Moderate
High
Very High
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CGS

±
0 0.4 0.80.2

Miles



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Sea Level Rise

Inundation Area
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., ART, OCOF

±
0 0.4 0.80.2

Miles

Inundation areas are a combination
of Our Coast Our Future 200cm
(6.6 feet) of SLR with 100-year storm
for the Pacific Ocean coastline, and
Adapting to Rising Tides 108 inches
(9 feet) of SLR for the San Francisco
Bay coastline.



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Tsunami Hazard Areas

Hazard Areas
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CGS

±
0 0.4 0.80.2

Miles



¬«82

¬«82

£¤101

§̈¦280

Belmont

Redwood City

San Mateo

San Carlos

San Carlos 
Wildfire Hazard
Severity Zones

Moderate
High
Very High
Selected City
Incorporated Cities
County Boundary
Highways

Data Sources: ESRI Basemap,
San Mateo Co., CAL FIRE

±
0 0.4 0.80.2

Miles



 

 19-1 

19. CITY OF SAN MATEO 

19.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Kacey Treadway, Emergency Services Specialist 
1900 O’Farrell St, Ste. 375 
San Mateo, CA 94403 
650-522-7962 
ktreadway@smcfire.org 

Drew Corbett, City Manager 
330 W 20th Avenue 
San Mateo, CA 94403 
650-522-7900 
dcorbett@cityofsanmateo.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 19-1. 

Table 19-1. Local Mitigation Planning Team Members 
Name Title 
Gabrielle Whelan Assistant City Attorney 
Patrice Olds City Clerk 
Mike Titsworth Building Official 
Julia Klein Principal Planner 
Kathy Kleinbaum Assistant City Manager 
Samantha Weigel Communications Manager 
Richard Lee Finance Director 
Casey Echarte Human Resources Director 
Richie Pierce GIS Coordinator 
Rukshana Singh Deputy City Librarian 
Dave Peruzzaro Police Captain 
Matthew Earnshaw Police Lieutenant 
Anthony Riccardi Police Sergeant 
Ron Hostick Parks and Landscape Manager 
Azalea Mitch Public Works Director 
Robert Marshall Fire Marshal 
Kacey Treadway Emergency Services Specialist 
Pat Halleran Emergency Services Specialist 
Bill Euchner Battalion Chief 
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19.2 JURISDICTION PROFILE 

19.2.1 Location and Features 
The City of San Mateo is located within San Mateo County, midway between San Francisco and San Jose on the 
western shoreline of the San Francisco Bay, bordered on the west by U.S. Route 280. The City is bisected by 
State Route (SR) 92 (the J. Arthur Younger Freeway), which runs between Half Moon Bay to the west and to 
Hayward and Highway 880 to the east via the San Mateo-Hayward Bridge. The City encompasses 15.7 square 
miles, including 3.2 square miles of bay waters. 

San Mateo enjoys a marine-like climate characterized by mild and moderately wet winters and dry, cool summers. 
A cool sea breeze dominates the summer weather. Low overcast often occurs for a few hours in the morning. 
Summer nights are comfortably cool, with minimum temperatures averaging in the fifties. The average minimum 
and maximum temperature range is 47.1 degrees Fahrenheit to 71.1 degrees Fahrenheit. 

The City of San Mateo and the State of California more broadly continues to be impacted by the effects of climate 
change. Most notably, we are experiencing extreme heat and wind events, along with more frequent lightning 
strikes that lead to real and potential wildfires with greater frequency. This has resulted in increased risk and 
severity of wildfire, increased non-native vegetation, and more distressed trees. Multiyear droughts have lowered 
the groundwater table resulting in ground subsidence which has triggered some single-family projects to reinforce 
their foundations. 

Other concerns are extended periods of drought as well as sea-level rise. The combination of sea-level rise and 
lowered groundwater table has resulted in the influx of saltwater contamination of local underground aquafers and 
there may be limited actions the city can take to address this. 

19.2.2 History 
Development of the City of San Mateo began in earnest with establishment of a stagecoach stop along the Old 
County Road (El Camino Real) in the 1850’s. The center of City activity shifted to the area along Third Avenue 
and B Street with the advent of the railroad in the 1860’s. 

The City was incorporated on September 4, 1894 and remained a relatively small community with a very rural 
character until the 1940’s. World War II and the following years were a period of significant growth and 
development. In 1940 the population was 19,405 persons. By 1960 the population had reached 69,870 persons 
and the economic base was shifting to office and retail sectors. Significant concentrations of these uses were in 
the Downtown, Hillsdale Shopping Center and along El Camino Real and amounted to 2.8 million square feet of 
retail space and 1.2 million square feet of office space. 

During the 1970’s and 1980’s, population growth slowed, while both retail space and office space increased 
significantly to 5.6 million square feet and 7 million square feet, respectively. Retail uses were largely 
concentrated at Hillsdale Shopping Center, along El Camino Real, and the Downtown. Office uses were 
concentrated in office parks along the SR 92 corridor and to a lesser extent in the Downtown. These changes 
altered both the physical shape and the image of San Mateo from a “bedroom community” to a community that is 
a place wherein people can both live and work establishing it as an important sub regional office and retail center. 
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19.2.3 Governing Body Format 
The City of San Mateo provides a full range of municipal services including police, planning, building, sewer 
service, street maintenance, parks and recreation, and general administrative services. The City also operates and 
maintains facilities for wastewater treatment. San Mateo has a Council-Manager form of government with the 
City Manager appointed by and responsible to the five-member City Council. The members of the City Council 
serve as the policy-making body and City voters elect Council members to staggered terms of four years each. 

The City Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

19.3 CURRENT TRENDS 

19.3.1 Population 
According to the California Department of Finance, the population of the City of San Mateo as of January 2020 
was 103,087. Since 2015, the population has grown at an average annual rate of 0.32 percent. 

19.3.2 Development 
San Mateo has seen robust development activity over the last five years. This includes major office, residential 
and mixed-use projects. The City has issued 211 permits in the last few years for various types of development (a 
detailed breakdown is in the table below). The City has not annexed any properties . Caltrain, which provides 
transit services up and down the Peninsula, including San Mateo, which has three stations, commenced work on 
an electrification process of its entire line, which will improve their efficiencies and increase ridership. As a 
result, the city has seen increased development activity, particularly along the transit corridor. Lastly, due to the 
Pandemic, working from home and telecommuting have been highly effective in the continued effort to restarting 
the economy. To this end, numerous cities, including San Mateo, have implemented online permitting and 
submittal process. 

Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 
Table 19-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 19-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since the 
preparation of the previous hazard mitigation plan? 

No 

If yes, give the estimated area annexed and estimated 
number of parcels or structures. 

 

Is your jurisdiction expected to annex any areas 
during the performance period of this plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority over 
these areas? 
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Criterion Response 
Are any areas targeted for development or major 
redevelopment in the next five years? 

Yes 

If yes, briefly describe, including whether any of the 
areas are in known hazard risk areas 

The City has started working on a new General Plan. This Plan will evaluate 
10 study areas which can sustain redevelopment. If any of the areas are in 
known hazard risk zones, the Plan and accompanying EIR will identify the 

hazards and potential mitigation measures. 
How many permits for new construction were issued 
in your jurisdiction since the preparation of the 
previous hazard mitigation plan? 

 2016 2017 2018 2019 2020 
Single Family 12 48 17 11 22 
Multi-Family 25 9 6 5 1 
Other (commercial, mixed 
use, etc.) 

9 32 2 1 11 

Total 46 89 25 17 34 
Provide the number of new-construction permits for 
each hazard area or provide a qualitative description 
of where development has occurred. 

• Special Flood Hazard Areas: 162 
• Landslide: 0 
• High Liquefaction Areas: 148 
• Tsunami Inundation Area: Not collected 
• Wildfire Risk Areas: 0 

Describe the level of buildout in the jurisdiction, 
based on your jurisdiction’s buildable lands 
inventory. If no such inventory exists, provide a 
qualitative description. 

The City of San Mateo is largely built out. Staff estimates that 99% of non-
open space/park land is developed. While the city does not maintain an 
inventory of buildable lands, the few parcels that staff is aware of have 

topographic challenges, lot size or shape constraints rendering them difficult 
to develop. The majority of current redevelopment activity is located near the 
Caltrain and El Camino Real corridor, and this trend is likely to continue in the 

near future.  

19.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 19-3. 

• Development and permitting capabilities are presented in Table 19-4. 

• An assessment of fiscal capabilities is presented in Table 19-5. 

• An assessment of administrative and technical capabilities is presented in Table 19-6. 

• An assessment of education and outreach capabilities is presented in Table 19-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 19-8. 

• Classifications under various community mitigation programs are presented in Table 19-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 19-10. 
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Table 19-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes  No Yes Yes 
Comment: Triennially adopted, in effect January 1, 2020 
Zoning Code Yes No Yes No 
Comment:  Title 27 of Muni Code 
Subdivisions Yes No Yes Yes – accessible 

parcels possibly 
Comment: Title 26 of Muni Code 
Stormwater Management Yes  No Yes Yes 
Comment: Chapter 7.39 
Post-Disaster Recovery No Yes No Yes 
Comment: FEMA, Cal OES 
Real Estate Disclosure No Yes  No No 
Comment: Dept of Real Estate 
Growth Management Yes Yes  Yes  Yes 
Comment: General Plan, State certifies 
Site Plan Review Yes Yes  Yes Yes 
Comment: Zoning Code, SMCFire 
Environmental Protection Yes  Yes Yes Yes 
Comment: Chapter 7.39 & Zoning Code, CEQA Requirements 
Flood Damage Prevention Yes Yes Yes Yes 
Comment: Chapter 7.39, 23.3 & Zoning Code, CEQA Requirements & FEMA 
Emergency Management Yes Yes Yes Yes 
Comment: City Muni Code Ch 2. 78, additional authority: Cal OES, FEMA, SMCFire, mandated by CA Emergency Services Act 
Climate Change Yes Yes Yes Yes 
Comment: Climate Action Plan, County & San Mateo County Flood and Sea Level Rise Resiliency District (FSLRRD) 
Other – Dam Maintenance 
Landfill Maintenance 

No 
No 

Yes – State 
Yes - State 

Yes 
Yes 

Yes 
Yes 

Comment:  
Planning Documents 
General Plan Yes  No Yes Yes 
Is the plan compliant with Assembly Bill 2140?  Yes 
Comment: General Plan 2030 
Capital Improvement Plan Yes  No No  Yes 
How often is the plan updated? annually 
Comment:  
Disaster Debris Management Plan No Yes  No Yes 
Comment: County, Cal OES authority. City’s Disaster Debris Management Plan Annex coming in 2022 
Floodplain or Watershed Plan No Yes  No Yes 
Comment: FEMA authority 
Stormwater Plan  Yes No Yes  Yes 
Comment:  
Urban Water Management Plan No  No No No 
Comment: Cal Water is in charge of preparing this Plan 

Habitat Conservation Plan Yes Yes Yes Yes 
Comment: General Plan. Other authority: CEQA 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Economic Development Plan No No No No 
Comment:  
Shoreline Management Plan No No No No 
Comment:  
Community Wildfire Protection Plan No Yes No No 
Comment: Not a plan, but a policy. Authority: CAL FIRE, SMCFD 
Forest Management Plan No No No No 
Comment:  
Climate Action Plan Yes Yes  Yes Yes 
Comment: Other authority: FSLRRD & County 
Emergency Operation Plan Yes Yes Yes Yes 
Comment: Other authority: SMCFire, Cal OES, FEMA, County 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No  No  No Yes 

Comment: ABAG 2005 
Post-Disaster Recovery Plan No Yes No Yes 
Comment: Set as a goal at a recent SM City Council Meeting. Other authority: County, FEMA, and Cal OES 
Continuity of Operations Plan Yes – Jan 2019 No No Yes 
Comment:  
Public Health Plan No Yes Yes No 
Comment: Other authority: County Health 
East Third Landfill Post-Closure Maintenance 
Plan 

Yes Yes Yes Yes 

Comment:  Other authority: Regional Water Quality Board & Cal Recycle 
Crisis Communication Plan Yes Yes No Yes 
Comment: Other authority: SMCFire 
Integrated Wastewater Master Plan Yes Yes Yes Yes 
Comment: Other authority: County Environmental Health 
Sewer System Management Plan Yes No Yes Yes 
Comment:  
Laurel Creek Emergency Action Plan Yes Yes Yes Yes 
Comment: Other authority: Cal OES and DWR 

 

Table 19-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
If no, who does? If yes, which department? CDD 
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 
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Table 19-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes - sewer 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other – Misc. Taxes Yes – property, businesses, etc. 
 

Table 19-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Community Development/Public Works 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Community Development/Public Works 

Planners or engineers with an understanding of natural hazards Yes Community Development/Public Works 
Staff with training in benefit/cost analysis Yes Public Works/Contracted Out in CDD  
Surveyors Yes Contracted Out 
Personnel skilled or trained in GIS applications Yes Information Technology/Public Works 
Scientist familiar with natural hazards in local area Yes Contracted Out 
Emergency manager Yes City Manager, Fire Chief, Police Chief, 

SMCFD per JPA 
Grant writers Yes Citywide 
Other- Arborists Yes Parks and Recreation 
 

Table 19-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, briefly describe. https://www.cityofsanmateo.org/3079/Local-Hazard-

Mitigation-Plan. 
https://www.cityofsanmateo.org/CivicSend/ViewMessage/m

essage?id=17952 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, briefly describe. Post on all channels, website, Parks and Recreation 

guides, and newsletters about hazards and preparedness 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

If yes, briefly describe. Sustainability & Infrastructure Commission, Parks and 
Recreation Commission, and Planning Commission 

https://www.cityofsanmateo.org/3079/Local-Hazard-Mitigation-Plan
https://www.cityofsanmateo.org/3079/Local-Hazard-Mitigation-Plan
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Criterion Response 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, briefly describe. CERT & Parks and Recreation/Library Programs 
Do you have any established warning systems for hazard events? Yes  
If yes, briefly describe. Nixle and SMCAlert 
 

Table 19-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works 
Who is your floodplain administrator? (department/position) Public Works Director 
Are any certified floodplain managers on staff in your jurisdiction? No / Contractor 
What is the date that your flood damage prevention ordinance was last amended? 2001 
Does your floodplain management program meet or exceed minimum requirements? Meets 
If exceeds, in what ways? 

 

When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

August 29, 2018 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

None known 

If so, state what they are.  
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.  
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

Yes 

If so, what type of assistance/training is needed? General program/training for Floodplain 
Administrators 

Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification?  
If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction?a 980 
What is the insurance in force? $294,125,500 
What is the premium in force? $1,504,570 
How many total loss claims have been filed in your jurisdiction?a 81 
What were the total payments for losses? 138,988 
a. According to FEMA statistics as of March 31, 2021 

 

Table 19-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608168252 N/A 
DUNS#  Yes 085845147 08/26/1954 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection Yes ISO Class 2 2012 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 



 19. City of San Mateo 

 19-9 

Table 19-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Climate change affects multiple jurisdictions in SF Bay Area. The City continues to collaborate with multiple regional groups 

listed below and it participated in the development of the County’s Sea Level Rise Vulnerability Assessment. As technical 
studies and new information become available, it will be shared and factored into the General Plan 2040 alternatives 
development which includes community outreach and engagement. 

Jurisdiction-level monitoring of climate change impacts High 
Comment:   The City has and continues to collaborate with the multiple regional groups (County of San Mateo, San Mateo County 

Flood and Sea Level Rise Resiliency District (FSLRRD), and the Bay Area Clean Water Agency) including sharing of any 
applicable monitoring information.  

Technical resources to assess proposed strategies for feasibility and externalities  High 
Comment:  The City participates in multiple regional groups to pool resources for technical consultant services to study and assess 

proposed strategies for feasibility.  
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  The City prepares a greenhouse gas emissions inventory every 5 years in coordination with the County of San Mateo Office 

of Sustainability. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  The City continues to collaborate with multiple regional groups. As new information becomes available, it will be shared and 

factored into the General Plan Update project’s considerations for future land uses and the City’s capital planning. This 
includes considering incorporating the recommendations from the State of California Sea Level Rise Guidance, 2018 
Update in capital planning. 

Participation in regional groups addressing climate risks High 
Comment:  The City participates in multiple regional groups including the San Mateo County Flood and Sea Level Rise Resiliency 

District (FSLRRD), Bay Area Climate Adaptation Network, and the San Mateo County RICAPS (Regionally Integrated 
Climate Action Planning) group. 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  The General Plan Update project is anticipated to provide the policy framework to establish clear authority/mandate to 

consider climate change impacts during public decision-making processes. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  The City adopted an updated Climate Action Plan in 2020 that identified strategies for greenhouse gas emission mitigation 

through 2030. 
Identified strategies for adaptation to impacts Medium 
Comment:  The City continues to collaborate with multiple regional groups listed above. As new information becomes available, 

identified strategies for adaptation to impacts should be shared with the Local Hazard Mitigation Plan team for evaluation 
and potential incorporation into plans such as the LHMP and General Plan.  

Champions for climate action in local government departments High 
Comment:  The City funds several staff positions to address climate action including a Sustainability Analyst and the Public Works 

Department to implement climate action programs and projects. 
Political support for implementing climate change adaptation strategies High 
Comment:  The City Council has included implementation of the Climate Action Plan as well as climate adaptation strategies including 

flood protections and upgrades to the Wastewater Treatment Plant as priority efforts in their annual Strategic Plan 
Financial resources devoted to climate change adaptation Low 
Comment:  Limited financial resources are available at this time. 
Local authority over sectors likely to be negative impacted Medium 
Comment:  Individual privately held properties that are likely to be negatively impacted due to their location may include a range of 

sectors from residential, commercial, and utilities. The City may exert limited authority over privately held property through 
its development review process. 
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk High 
Comment:  Past efforts include the City of San Mateo engaging in comprehensive educational efforts to educate residents on the risks 

of climate change. As the draft Local Hazard Mitigation Plan will include identification of climate risk factors such as urban 
fire zone, etc., the plan will be shared with the community to build knowledge and understanding of climate risk. The City 
will hold a public meeting on the draft plan and consider community input prior to adoption.  

Local residents’ support of adaptation efforts Medium 
Comment:  The community and city leadership has supported multiple initiatives related to sustainability and climate change including 

the formation of the Sustainability and Infrastructure Commission and also voiced support for climate resiliency in the new 
Vision Statement for General Plan Update project.  

Local residents’ capacity to adapt to climate impacts Medium 
Comment:  As the 2020 Census shows, certain neighborhoods may have more limited financial resources or capacity to adapt to 

climate impacts. These include North Central, North Shoreview, and other areas east of HWY 101.  
Local economy current capacity to adapt to climate impacts Medium 
Comment:  Same as comment above. 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  No information available. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

19.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

19.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan—The General Plan 2030 Safety Element references the Multi-Hazard Functional Plan and 
the Local Hazard Mitigation Plan as the two plans that define the City’s planned response to emergency 
situations such as fire, earthquake, flood, hazardous materials spill, civic disturbance, or war. The General 
Plan also includes goals, policies and actions supporting the maintenance and update of city’s emergency 
readiness, response plans and programs. 

• Capital Improvement Program Planning—The City Council annually approves a detailed Capital 
Improvement Plan for a five-year period and identifies and begins to fund upcoming infrastructure 
projects on a five-year horizon. The City Council annually appropriates funding for the current year 
phases of Capital Improvement Projects. Infrastructure projects identified in this document have been or 
will be included in the five-year Capital Improvement Project Plan for the years in which they are planned 
for implementation. 
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• Bi-Annual Budget—The City Council bi-annually adopts a Fiscal Year Budget which authorizes the 
funding for all operations, services, and projects for the fiscal year planning. Priority projects identified in 
the Local Hazard Mitigation Plan that require an expenditure output will be included in the Bi-Annual 
Budget in the years in which they are planned for implementation. The Bi- Annual Budget includes the 
appropriation of funding for the Capital Improvement Program discussed above. 

• San Mateo Municipal Code—The City Municipal Code includes several ordinances that would directly 
impact mitigation measures identified in the Local Hazard Mitigation Plan, for instance updates to the 
Code may be required in order to implement the post-disaster response measures and/or building code 
recommendations. Chapter 23.33 includes the City’s Flood Plain Management Regulations related to the 
City’s participation in the National Flood Insurance Program. 

• CERT—The Community Emergency Response Teams train regularly to be prepared for emergency 
response and recovery. Having these teams in place with training in triage, medical response and search 
and rescue will enhance responsiveness after a disaster and mitigate the impact that effects would have 
had on individuals and property if left unattended. 

• Climate Action Plan—The Climate Action Plan was adopted by the City Council in April 2020 and 
contains mitigation measures that will be prioritized to improve the environmental sustainability of San 
Mateo and the Bay Area region. Specific to the Local Hazard Mitigation Plan, the Climate Action Plan 
measures are intended to reduce the production of greenhouse gasses and mitigate the potential impact of 
sea level rise. 

• Stormwater Master Plan—This plan was adopted by City Council in 2004 and contains improvements 
to the City’s stormwater system for proper conveyance and flood control. 

• Sanitary Sewer Management Plan—Adopted in 2021 by City Council, this plan outlines and 
documents the activities needed to manage the City’s wastewater collection system effectively. Effective 
management of a collection system includes minimizing the number and impact of sanitary sewer 
overflows, providing adequate sewer capacity to convey peak flows, and maintaining and improving the 
condition of the collection system infrastructure to provide reliable service into the future. The report was 
prepared by in compliance with requirements of the San Francisco Bay Regional Water Quality Control 
Board and State Water Resources Control Board pursuant to Section 13267 of the California Water Code. 
The report is intended to meet the requirements of the Statewide General Waste Discharge Requirements, 
amended by Order No. 2013-0058, Amended Monitoring and Reporting Program. 

• Integrated Wastewater Management Plan—This plan provides the framework for the City’s Clean 
Water Program, a $1 billion, 10-year capital infrastructure improvement program to repair, replace, and 
upgrade aging sewage conveyance and wastewater treatment infrastructure. The goals of the Clean Water 
Program are to replace aging infrastructure, build wet weather capacity to eliminate sanitary sewer 
overflows, and meet current and future regulatory requirements. 

• Laurel Creek Dam Emergency Action Plan—The Department of Water Resources, Division of Safety 
of Dams has rated the Laurel Creek Dam hazard classification as “High.” As a result, the City has 
developed this Laurel Creek Dam Emergency Action Plan (EAP) in accordance with the requirements 
listed in California Water Code Sections 6160 and 6161 and Government Code Section 8589.5, following 
FEMA’s Federal Guidelines for Dam Safety: Emergency Action Planning for Dams (FEMA 64/July 
2013). The purpose of the Laurel Creek Dam EAP is to reduce the risk of loss of human life or injury and 
to minimize property damage in the event of a dam safety emergency or flooding caused by large releases 
from the Laurel Creek Dam. This EAP defines responsibilities and provides procedures to identify 
unusual and unlikely conditions that may endanger Laurel Creek Dam in time to take mitigating action 
and to notify the appropriate emergency management authorities of possible, impending, or actual failure 
of the Dam. 
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• East Third Avenue Landfill Post-Closure Maintenance Plan—The Landfill is subject to post-closure 
maintenance requirements outlined in Title 27 of the California Code of Regulations (27 CCR). These 27 
CCR requirements are administered by the San Mateo County Environmental Health Services Division 
(local enforcement agency, or LEA) and the San Francisco Regional Water Quality Control Board. Post-
closure requirements include final cover and drainage system inspections, maintenance, and repair; 
landfill gas (LFG) monitoring, groundwater monitoring, leachate monitoring, and reporting to agencies. 

• Marina Lagoon Work Plan—The plan serves as an operations manual for City management personnel 
as well as to inform the Regional Water Quality Control Board of the City’s procedures to protect San 
Francisco Bay water quality and the objectives of the San Francisco Bay Basin Plan. The Plan addresses 
water quality in Marina Lagoon as a result of water exchange, stormwater runoff, debris, and aquatic 
pests and pest control methods. The Plan provides guidance and information on the protection of all 
beneficial uses of the lagoon, including habitat for fish and waterfowl, water contact recreation, 
aesthetics, and flood control 

19.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Climate Adaption Planning—The City of San Mateo is committed to supporting climate resiliency and 
incorporating efforts to build this capacity within its plans and education efforts in the community. In 
addition to this, the City continues to collaborate with multiple regional groups. As new information 
becomes available, identified strategies for adaptation to impacts should be shared with the Local Hazard 
Mitigation Plan team for evaluation and potential incorporation into plans such as the LHMP and General 
Plan. 

19.6 RISK ASSESSMENT 

19.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 19-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction. 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

19.6.2 Hazard Risk Ranking 
Table 19-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 
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Table 19-11. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date Damage Assessment (Description) 
Power Outages/ 
Disruption 

N/A Fall 2019 
Summer 2020 

Fall 2020 
 

 Pacific Gas & Electric’s Public Safety Power Shutoff (PSPS) program and Rolling 
Blackouts done in response to Climate Change and Severe Weather Conditions to help 

prevent wildfires and prevent strain on the power grid (Secondary Hazard to Climate 
Change, Extreme Weather, Windstorms, Severe Storms and Wildfire Hazards) 

Damage Assessment: Unknown 
Extreme 
Weather 

N/A Winter 2018 
Fall 2019 

Winter 2019 
Summer 2020 

Extreme temperatures including summer heat and winter cold linked to Climate 
Change. Foster City has activated cooling centers and shelters for citizens in response. 

Damage Assessment: Unknown 

Flood N/A 04/07/2018 Due to heavy rain, US 101 at 3rd Ave on ramp experienced severe flooding in 1 lane. 
Damage Assessment: Unknown 

Hail N/A 01/23/2017 
 

In January 2017, due to a hailstorm of .25 magnitude with pea sized reports hail 10 
properties and 10 crops were damaged. 

Damage Assessment: Unknown 
Severe Storms DR-4308 02/1-23/2017 

 
Damage Assessment: Unknown 

Severe Storms DR-4305 01/18-23/2017 Damage Assessment: Unknown 
 

Drought N/A 2014-2017 
July 8, 2021 

In January 2014, the Governor proclaimed a State of Emergency and directed State 
officials to take all necessary actions to prepare for drought conditions. As of July 8, 

2021, San Mateo County has been included in the Governor’s emergency declaration. 
Damage Assessment: Unknown 

Winter Storm N/A 2014 Winter Storm damage resulted in San Mateo County’s Proclamation of State of 
Emergency on December 19, 2014, and the Governor’s Proclamation of a State of 

Emergency on December 22, 2014. San Mateo personnel worked overtime and 
provided sandbags to City residents. 

Damage Assessment: Unknown 
Loma Prieta 
Earthquake 

DR-845 October 17, 1989 No damage to City owned facilities. 
Damage Assessment: Unknown 

 

Table 19-12. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score  Risk Category  

1 Flood 117 High 
2 Sea Level Rise/Climate Change 99 High 
3 Dam Failure 84  High 
4 Earthquake 84 High 
5 Landslide/Mass Movements 72 High 
6 Wildfire 45 High 
7 Severe Weather 24 Medium 
8 Drought 9 Low 
9 Tsunami 3 Low 
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19.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Sewer System Overflows 

• Urban Drainage 

• Emergency Back-Up Power 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

19.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 19-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 19-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

LHMP-A-1 Update the Continuity of Government Plan. Update the Continuity of 
Government Plan. Update and implement a continuity of government plan to 
respond to hazards and disaster events. (High Priority) 

      

Comment: The City of San Mateo’s COOP/COG Plan was completed on January 18, 2019. 
LHMP-A-2 Non-structural mitigation for building contents. The City will conduct 
an assessment of non-structural seismic hazards of its facilities. 

    SMT-1 

Comment: Not completed because of resources limitations. Item to be carried over. (PW) 
LHMP-B-1 Develop a business outreach plan. Provide information on what 
actions business owners can take to improve the likelihood that businesses re-open 
or remain open following a disaster. (High Priority) 

      

Comment: This item has been incorporated into plans and it is an ongoing process. Because of this, we have marked it as complete 
and do not feel it is needed to carry over to future plans. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

LHMP-B-2 CERT Classes. Continue to provide emergency preparedness classes 
and Community Emergency Response Team (CERT) training. 

    SMT-2 

Comment: CERT classes for both public and employees have been conducted in the past 5 years. Because it is an ongoing process, 
we wish to carry it over to the next year’s plan. 

LHMP-B-3 Enhance Public Alerting. Develop a communication strategy to 
encourage San Mateo residents to join San Mateo County’s alerting system, SMC 
Alert. (High Priority) 

    SMT-2 

Comment: The City of San Mateo’s Crisis Communication Plan was completed in 2018 and there is continuous work on this item in 
coordination with Police to promote. Because of its ongoing nature, it should be carried over to the next plan. 

LHMP-B-4 Impose mitigation measures on developers. Increase efforts to 
reduce landslides and erosion in existing and future development through continuing 
education of design professionals on mitigation strategies. 

    SMT-3 

Comment: This is a process that has been incorporated with our projects with entitlements approval process. We have modified the 
language as it is an ongoing item that we wish to carry forward into the next plan. If we feel it is redundant, we may wish to 
eliminate in future revisions of the plan. It is redundant and should be eliminated. 

LHMP-C-1 Continue to evaluate vulnerability to Sea Level Rise. Evaluate San 
Mateo County’s vulnerability assessments of critical infrastructure exposed to sea 
level rise (currently in progress) to identify strategies that can improve resilience to 
this hazard. (High Priority) 

    SMT-4 

Comment: Critical infrastructure vulnerable to sea level rise was identified in the County’s assessment. Development of strategies to 
improve resilience will be ongoing. Item to be carried over (PW). 

LHMP-D-1 Mutual Aid. Participate in general mutual-aid agreement and 
agreements with adjoining jurisdictions for cooperative response to fires, floods, 
earthquakes, and other disasters. 

    SMT-5 

Comment: Several mutual-aid agreements have been established that San Mateo participates in. Because this is an ongoing item, it 
should be carried over to the next plan. 

LHMP-D-2 Replacement of Fire Station 25. Based on existing plans, begin 
replacement of Fire Station 25. (High Priority) 

     

Comment: Completed – May 18th, 2021, was the grand opening ceremony. 
LHMP-D-3 Seismic Evaluation and Tree Assessment of Fire Station 27. 
Conduct an assessment of Fire Station 27 and its use related to an earthquake to 
identify strategies that can improve the facility’s resilience to earthquakes and 
wildfires, including determining the feasibility of replacing the building. (High Priority) 

    SMT-1 

Comment: This item should be carried over to the next plan and it was not completed because of budget restrictions. 
LHMP-D-4 Seismic Evaluation of WWTP. Evaluate susceptibility to earthquake 
liquefaction damage to WWTP and affected collection system pump stations. (High 
Priority) 

     

Comment: Evaluation of earthquake liquefaction risk at the WWTP was completed in 2019.  
LHMP-D-5 Upgrade Wastewater Treatment Process Diversion and Collection 
System. Upgrade the wastewater treatment process diversion and collection system 
pump station bypass pumping. (High Priority) 

    SMT-6 

Comment: The Clean Water Program has been started and will be completed in 2025. Item to be carried over. (PW) 
LHMP-D-6 FEMA’s National Flood Insurance Program. Continue to participate in 
FEMA’s National Flood Insurance Program for affected properties. 

    SMT-7 

Comment: This item has an ongoing nature and should be incorporated into the next plan. 
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Check if 
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LHMP-D-7 Incorporate FEMA guidelines into planning process. Incorporate 
FEMA guidelines and suggested activities into local government plans and 
procedures for managing flood hazards. 

    SMT-8 

Comment: This item has an ongoing nature and should be incorporated into the next plan. 
LHMP-D-8 Vulnerability assessments. Vulnerability assessments of City facilities 
and infrastructure. 

    SMT-1 

Comment: Not completed due to resource limitations. Item to be carried over. (PW) 
LHMP-D-9 Bermuda Bridge Replacement. Make Bermuda Drive Bridge 
seismically safe. 

    SMT-1 

Comment: The design and environmental permitting phase of the bridge replacement is underway. Item to be carried over. (PW)  
LHMP-D-10 Ryder Park Levee Repair. Repair a section of levee in Ryder Park 
where scour has occurred. 

     

Comment: This item was completed. (PW) 
LHMP-D-11 Storm System Dredging. Remove mud and debris in San Mateo 
Creek between San Francisco Bay and South Humboldt Street to restore channel 
conveyance capacity. 

    SMT-9 

Comment: This item was not completed due to extensive environmental permit requirements and resource limitations and should be 
carried over to the next plan. (PW) 

LHMP-D-12 North Bayfront Levee Improvements. Provide tidal flood protection to 
approximately 1,200 properties in San Mateo’s North Shoreview and North Central 
neighborhoods. 

    SMT-7 

Comment: The improvements are underway. Item to be carried over. (PW) 
LHMP-D-13 Poplar Avenue and Coyote Point Pump Stations Rehabilitation. 
Provide residual flood protection for approximately 800 properties in the North 
Shoreview Neighborhood. 

    SMT-7 

Comment: The improvements are underway. Item to be carried over. (PW) 
LHMP-E-1 Reduce flood risk. The City will continue to evaluate any proposed 
development within special flood hazard areas for conformance with the FEMA’S 
flood plain regulations. (High Priority) 

    SMT-7 

Comment: This item should carry over to the next plan because it is ongoing. We updated the language to better reflect what we 
envision for the next 5-year plan. 

LHMP-E-2 Use of latest edition of the California Building Standards Code with 
local amendments. The City has adopted and enforces the latest edition of the 
California Building Standards Code with additional local requirements as necessary 
tailored to San Mateo. 

    SMT-10 

Comment: The Building Standards Code is done every three years and is an ongoing effort that should be carried over. 
LHMP-E-3 Annual Inspections for Fire/Life Safety. Conduct annual fire/life safety 
inspections of all multi-family buildings and privately-owned high-rise structures. 

    SMT-11 

Comment: This is an ongoing item that should be carried over. 
LHMP-F-1 Engage large corporate employers. Determine whether the City needs 
to assist larger employer corporate campuses in developing an action plan to 
achieve the goal of remaining open so San Mateo employers can continue to go to 
work following a disaster event. (Normal Priority) 

    SMT-12 

Comment: This language has been updated and should carry over to the next plan because it is an ongoing effort. 
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LHMP-F-2 Partnership with local businesses. Sponsor the formation and training 
of Community Emergency Response Teams (CERT) through partnerships with local 
businesses. 

    SMT-12 

Comment: This is an ongoing effort and should carry over to the next plan. In the past five years, we engaged in this effort with the 
San Mateo Adult School. 

19.8 HAZARD MITIGATION ACTION PLAN 
Table 19-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 19-15 identifies the priority for each action. Table 19-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 19-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMT 1 - Assess and Protect Critical Facilities and Infrastructure - Assess facilities and critical infrastructure to mitigate for 
hazards, including, but not limited to earthquake and wildfire. Identify strategies for improving resilience, including determining the 
feasibility of upgrades or replacement. This includes identified projects such as: 
• LHMP-A-2 Non-structural mitigation for building contents. The City will conduct an assessment of non-structural seismic hazards of its 

facilities. 
• LHMP-D-3 & D-8 Vulnerability assessments of city facilities. 
• LHMP-D-9 Bermuda Bridge Replacement. Make Bermuda Drive Bridge seismically safe. 
• New Project - Bridge Inspections - Facilitate 2-year (above water) and 5-year (underwater) inspections by the California Department of 

Transportation (Caltrans) of City owned bridges. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, 

Flood, Wildfire, Tsunami 
New & Existing 1, 5, 6, 8, 13, 

14 
City of San 
Mateo  

N/A High Staff Time, General Fund, Grant Funding-
FEMA HMA (BRIC, FMA and HMGP) 

Long-
Term 

Action SMT 2 - Encourage and develop community preparedness. This includes identified projects such as: 
• LMHP-B-2 Provide emergency preparedness classes and Community Emergency Response Team (CERT) training. 
• LMHP-B-3 Encourage residents to join alerting systems, such as SMCAlert and Nixle, through public engagement. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Wildfire, 

Tsunami 
New & Existing 5, 7, 8,11 City of San 

Mateo 
SMCFire Low Staff Time, General Fund, LISTOS  Ongoing 

Action SMT 3 - Impose mitigation measures on developers - Increase efforts to reduce landslides and erosion in existing and future 
development through continuing education of design professionals on mitigation strategies. (LHMP-B-4). 
Hazards Mitigated: Sea Level Rise/Climate Change, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Wildfire, 

Tsunami 
New & Existing 1, 2, 5, 6, 14 City of San 

Mateo 
N/A Medium Staff Time, General Fund Long-term 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMT 4 - Keep current with San Mateo County’s sea level rise vulnerability assessments for critical infrastructure that can be 
applied to San Mateo City infrastructure and facilities. Incorporate recommendations into city plans as appropriate. This includes identified 
projects such as: 
• LHMP-C-1 Evaluate San Mateo County’s vulnerability assessments of critical infrastructure exposed to sea level and groundwater rise 

to identify strategies that can improve resilience (i.e., levee evaluation system). 
• LHMP-D-12 Provide tidal flood protection to approximately 1,200 properties in San Mateo’s North Shoreview and North Central 

neighborhoods. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Severe Weather, Flood, Tsunami 

New & Existing 1, 5, 7,14 City of San 
Mateo  

FSLRRD High Staff Time, General Fund, Grant Funding-
FEMA HMA (BRIC, FMA and HMGP) 

Long-
Term 

Action SMT 5 - Mutual Aid – Participate in general mutual-aid agreement and agreements with adjoining jurisdictions for cooperative 
response to fires, floods, earthquakes, and other disasters (LHMP-D-1). 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Wildfire, 

Tsunami 
New & Existing 1, 10 City of San 

Mateo  
City of San 

Mateo, 
SMCFire 

Medium Staff Time, General Fund Ongoing 

Action SMT 6 - Upgrade the Sewer Collection System and Wastewater Treatment Plant Upgrade the sewer collection system and 
wastewater treatment plant for continued water quality protection, wet weather management, and emergency preparedness. This includes 
identified projects such as: 
• LHMP-D-5 Clean Water program – complete the implementation of upgrades to the sewer collection system and wastewater treatment 

plant. 
• New Project: Sewer Collection Pump Station Replacement Program – perform condition assessments and upgrades of the City’s 

pump stations to ensure the reliability of this critical infrastructure. 
• New Project: Annual Sewer Rehabilitation Program – perform condition assessments for the repair and replacement of the City’s 

sewer collection system to ensure the reliability of this critical infrastructure. 
• New Project: Enhanced Infrastructure Renewal and Capacity Assurance Plan – identify sewer and storm water infrastructure 

improvements to improve water quality conditions of the Marina Lagoon and ensure its storm management capacity. 
• New Project: Wastewater Treatment Plant Energy Recovery – evaluate options for reducing grid electrical consumption using digester 

gas to improve power supply reliability, reduce greenhouse gases, and ensure continuity of operation.  
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Earthquake, Severe Weather, Flood, Tsunami, Levee Failure, Sea 

Level Rise  
New & Existing 1, 6, 7, 13, 14 City of San 

Mateo  
FSLRRD Medium Staff Time, General Fund, Grant Funding-

FEMA HMA (BRIC, FMA and HMGP) 
Short-
Term 

Action SMT 7 - FEMA Floodplain Management - Continue to implement floodplain management measures to reduce flood risk. This 
includes projects such as: 
• LHMP-D-6 FEMA’s National Flood Insurance Program - Continued implementation of floodplain management programs that, at a 

minimum, meet the NFIP requirements. This includes enforcing the flood damage prevention ordinance, participation in floodplain 
identification, and mapping update, and providing public assistance / information on floodplain requirements and impacts 

• LHMP-D-12 North Bayfront Levee Improvements. Provide tidal flood protection to approximately 1,200 properties in San Mateo’s North 
Shoreview and North Central neighborhoods 

• LHMP-D-13 Poplar Avenue and Coyote Point Pump Stations Rehabilitation. Provide residual flood protection for approximately 800 
properties in the North Shoreview Neighborhood. 

• LHMP-E-1 Reduce flood risk 
• New Project: Update Citywide Flood Mitigation Plan. Update to the City’s 2002 flood mitigation plan to include more current information 

and analysis related to sea level rise and other similar risks. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Severe Weather, Flood, Tsunami,  

New & Existing 1, 8, 9,13 City of San 
Mateo  

FSLRRD Medium Staff Time, General Fund, Grant Funding-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMT 8 - Incorporate FEMA guidelines into planning process. Incorporate FEMA guidelines and suggested activities into local 
government plans and procedures for managing hazards. Included in this process is updating plans such as the Emergency Operations 
Plan and EOC Action Plans. (LHMP-D-7). 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, 

Flood, Wildfire, Tsunami,  
New & Existing 1, 8, 10, 12 City of San 

Mateo  
SMCFire Medium Staff Time, General Fund, Grant Funding-

EMPG and HSGP 
Short-term 

Action SMT 9 -Assessment and Mitigation of Urban Drainage Flooding - This includes projects such as: 
• LHMP-D-11 Storm System Dredging. Remove mud and debris in San Mateo Creek between San Francisco Bay and South Humboldt 

Street to restore channel conveyance capacity. 
• New Project: Green Infrastructure Plan Project Implementation. Green infrastructure addresses water and air quality; reduces local 

flooding; increases water supply; and provides traffic calming, safer pedestrian and bicycle facilities, and climate resiliency. 
• New Project: Storm System Condition Assessments. Perform a condition assessment of stormwater conveyance infrastructure to 

evaluate whether structural improvements are necessary. 
• New Project: Citywide Creek Maintenance Permitting. Identify routine maintenance activities for creeks, channels, and the lagoon, 

within the City of San Mateo; and obtain the necessary environmental permits from various regulatory agencies to legally perform the 
work. 

• New Project: Storm System Funding. Funding analysis and efforts to secure funding for master planning, condition assessments, and 
improvements of storm drain infrastructure; operations and maintenance of creeks and storm drain infrastructure; dredging of Marina 
Lagoon and various creeks; which are necessary to maintain capacity to prevent flooding, improve water quality, and improve 
emergency response. 

• New Project: Implementation of Storm Drain Capacity Projects to Address Urban Drainage Flooding. Implement CIPs and 
maintenance programs to mitigate sub-FEMA local flooding and improve emergency response. 

Hazards Mitigated: Sea Level Rise/Climate Change, Severe Weather, Flood, 
New & Existing 1, 6, 13 City of San 

Mateo  
  Medium Staff Time, General Fund, Grant Funding-

FEMA HMA (BRIC, FMA and HMGP) 
Short-term 

Action SMT 10 - Use of latest edition of the California Building Standards Code with local amendments. Adopt and enforce the latest 
edition of the California Building Standards Code with additional local requirements as necessary tailored to San Mateo (LHMP-E-2). 
Hazards Mitigated: Sea Level Rise/Climate Change, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Wildfire, 

Tsunami 
New & Existing 1, 6, 7, 8,13 City of San 

Mateo 
SMCFire Low Staff Time, General Fund, Grant Funding-

BRIC(C&CB) 
Ongoing 

Action SMT 11 - Through the City’s Joint Powers Authority Fire/Rescue provider, the San Mateo Consolidated Fire Department, adopt 
the most current uniform codes and local regulations, conduct annual inspections of businesses and multi-family dwellings to ensure 
compliance with fire/life safety and hazardous materials requirements, with inspections of residential care facilities done as requested by 
of the Department of Social Services (LHMP-E-3). 
Hazards Mitigated: Earthquake, Wildfire 

New & Existing 1, 3, 5, 6, 7, 8, 
9 

City of San 
Mateo 

SMCFire Low Staff Time, JPA Budget Ongoing 

Action SMT 12 – Engage the San Mateo business community and large corporate employers to build resiliency. (LHMP-F-2 and 
LHMP-F-1) 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, 

Flood, Wildfire, Tsunami 
New & Existing 1, 2, 8, 9, 14 City of San 

Mateo  
SMCFire Low Staff Time, General Fund, LISTOS  Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMT 13 - Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including San Mateo’s General Plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, 

Flood, Wildfire, Tsunami 
New & Existing 1, 3, 5, 6, 7, 8, 

9, 10, 11 
City of San 

Mateo 
SMCFire Low Staff Time, General Fund Ongoing 

Action SMT 14 - Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, 

Flood, Wildfire, Tsunami,  
New & Existing 1, 5, 6, 7, 8, 

10, 11 
City of San 

Mateo 
SMCFire Low Staff Time, General Fund Ongoing 

Action SMT 15 - Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Conduct Climate Action Plan (CAP) Assessment to reevaluate previous Climate Action Plan (CAP) to build off of and initiate update of 

CAP to reflect new State legislation, changing priorities, and environmental sustainability and greenhouse gas (GHG) reduction 
policies and goals 

• Adopt modifications to existing plans and procedures to meet climate change issues and impacts.  
Hazards Mitigated: Sea Level Rise/Climate Change 

New & Existing 1, 3, 5, 6, 7, 8, 
9,14 

City of San 
Mateo  

N/A  Low Staff Time, General Fund Short-term 

Action SMT 16 - Evacuation Planning - Adopt current best practices for evacuation procedures and public education. 
Hazards Mitigated: Earthquake, Wildfire 

New 1, 3, 5, 6, 7, 8, 
11 

City of San 
Mateo 

SMCFire  Medium Staff Time, General Fund Short-
Term/Ong

oing 
Action SMT 17 —Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, 

Wildfire, Tsunami 
New & Existing 1, 7, 13, 14 City of San 

Mateo 
N/A Medium Staff Time, General Fund, Grant Funding-

FEMA HMA (BRIC, FMA and HMGP) 
Long-
Term 

Action SMT 18 - Maintain the City’s Emergency Operations Center in a full functional state of readiness and designate a back-up 
Emergency Operations Center with redundant communications systems. This includes identified projects such as: 
• Update and maintain the Emergency Operations Center 
• Update and maintain the back-up Emergency Operations Center 
• Develop and implement MAC policy and procedures with other SMCFire JPA cities 
Hazards Mitigated: Climate Change, Dam Failure, Earthquake, Severe Weather, Flood, Drought, Tsunami, Landslide/Mass Movements, 

Wildfire 
New & Existing 1, 5, 6, 7, 8,10 City of San 

Mateo  
SMCFire  Medium Staff Time, General Fund, Grant Funding-

EMPG and HSGP 
Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMT 19 - City Energy, Power, and Communication Systems Reliability 
Ensure adequate emergency power and fuel at critical City facilities, including communications equipment, for continuity of government 
and services. This includes projects such as 
• New Project: Emergency Backup Power for Critical Infrastructure. Develop plan for implementing emergency backup at City 

infrastructure (e.g., pump stations, facilities, communications equipment) to address loss of power during emergencies or planned 
outages. 

• New Project: Central Emergency Vehicle Preemption Implementation: This is a centralized emergency vehicle preemption system at 
traffic signals to improve overall emergency response times. New, cloud-based systems automatically clear traffic at traffic signals as 
the vehicle approaches and are intended to provide emergency responders with a less congested path of travel 

• New Project: Evaluate Emergency Fleet Operations. Evaluate emergency fuel and electrical power requirements for fleet and 
equipment to ensure continuity of operations. 

Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Wildfire, 
Tsunami 

New & Existing 1, 5, 6, 8, 13, 
14 

City of San 
Mateo  

 N/A High Staff Time, General Fund, Grant Funding-
FEMA HMA (BRIC, FMA and HMGP) 

Long-
Term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 19-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 
Priority 

1 6 High High Yes Yes Yes Medium Medium High 
2 4 High Low Yes Yes Yes Medium Medium High 
3 5 Medium Medium Yes Yes Yes Medium Medium High 
4 4 Medium High No Yes No Low Medium High 
5 2 Medium Medium Yes No Yes Medium Low High 
6 5 High Medium Yes Yes Yes High Medium High 
7 4 High Medium Yes Yes Yes Medium Medium High 
8 4 High Medium Yes Yes Yes High Medium High 
9 3 High Medium Yes Yes Yes High Medium High 
10 5 High Low Yes Yes Yes Medium Medium High 
11 7 High Low Yes No Yes Medium Low High 
12 5 Medium Low Yes Yes Yes Medium Medium High 
13 9 High Low Yes No Yes Medium Low High 
14 7 Medium Low Yes No Yes Medium Low Low 
15 8 Medium Low Yes No Yes Medium Low Low 
16 7 High Medium Yes No Yes High Low High 
17 4 Medium Medium Yes Yes Yes Medium Medium High 
18 6 Medium Medium Yes Yes Yes Medium Medium High 
19 6 High High Yes Yes Yes Medium Medium Low 

a. See the introduction to this volume for explanation of priorities. 
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Table 19-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection 

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level 
Rise/Climate Change 

3, 6, 7, 8, 
10, 15 

6, 9, 11, 12, 
17 

2, 4, 12, 13, 
15 

4, 6, 8, 9, 
15 

5,18 6 3, 6, 9, 11, 
12 

2, 4, 6, 13, 14, 
18 

Dam Failure 6, 7, 8 6, 10, 17 2, 4, 12, 13 4, 6, 8 5,18 6 6 2, 4, 6, 13, 14, 
18 

Earthquake 3, 6, 8, 10 6, 10, 12, 
17 

2, 12, 13, 16 6, 8, 12 5, 16, 18 6 3, 6, 12 1, 2, 6, 13, 14, 
18, 19 

Landslide/Mass 
Movements 

3, 8, 10 6, 17 2, 12, 13 8 5,18  3,6 2, 6, 13, 14, 
18 

Flood 3, 6, 7, 8, 
10 

6, 9, 10, 11, 
12, 17 

2, 4, 12, 13 4, 6, 8, 9, 
12 

5,18 6 3, 6, 9, 11, 
12 

2, 4, 6, 13, 14, 
18 

Wildfire 3, 8, 10, 11 6,17 2, 12, 13 8 5, 16, 18  3, 6, 11, 12 2, 6, 13, 14, 
18 

Medium-Risk Hazards 
Severe Weather 3, 6, 7, 8, 

10 
6, 9, 10, 11, 

12, 17 
2, 4, 12, 13 4, 6, 8, 9, 

12 
5,18 6 3, 6, 9, 11, 

12 
1, 2, 4, 6, 13, 

14, 18, 19 
Low-Risk Hazards 
Drought 8 6 2, 12, 13 8 5,18  6 2, 6, 13, 14, 

18 
Tsunami 3, 6, 7, 8, 

10 
6, 17 2, 4, 12, 13 4, 6, 8 5,18 6 3,6 2, 4, 6, 14, 18 

a. See the introduction to this volume for explanation of mitigation types. 

19.9 PUBLIC OUTREACH 
Table 19-17 lists public outreach activities for this jurisdiction. Figure 19-1 shows example public outreach 
announcements. 

Table 19-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Distribution of Survey #1 Via City Newsletter and Social Media Platforms March 26, 2021 161 
Distribution of CERT Survey Via Neon June 11, 2021 62 
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Figure 19-1. Public Outreach Announcements 

19.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of San Mateo Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. Flood damage prevention 
ordinance is included in Muni Code. 

• Flood Damage Prevention Ordinance—The flood damage prevention ordinance was reviewed for 
compliance with the National Flood Insurance Program. 

• City Budget – The budget was reviewed for funding of action items and assisted with prioritization 
setting. 

• City Mutual Aid Agreements – City Mutual Aid Agreements were used to assess capacity. 

• City’s Emergency Operations Plan – The City’s EOP was used when doing the assessment of action 
items. 

• Previous City’s LHMP – The prior LHMP was reviewed when creating this document. 

• City’s General Plan – The City’s General Plan was reviewed during this process for prioritization and 
mitigation action item building. 

• City’s Climate Action Plan – The City’s CAP was used in the mitigation action building phase as well 
as to assess the City’s climate action assessment (see Table 19-10). 
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The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• Various San Mateo County Plans and Resources – Resources provided from the County, including 
previous plans, data sources, etc. were used in analyzing and preparing this document. 

• California DWR Dam Inundation Map – This resource was used to demonstrate to planning partners 
how dam inundation for the respective City appears. 

19.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
An analysis of risks including but not limited to flood and dam inundation need to be adjusted for local 
infrastructure (pumping abilities) for a more accurate risk assessment. It would be beneficial to outline what the 
City’s role and responsibility is with dams, their inundation, and associated risks. 
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20. CITY OF SOUTH SAN FRANCISCO 

20.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Ken Anderson Sr., Emergency Services Manager 
480 N. Canal Street 
South San Francisco, CA 94080 
650-829-3950 
ken.anderson@ssf.net  

Matt Powleson, Public Works Supervisor 
550 N. Canal Street 
South San Francisco, CA 94080 
650-829-6652 
matt.powleson@ssf.net  

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 20-1. 

Table 20-1. Local Mitigation Planning Team Members 
Name Title 
Ken Anderson Sr. Emergency Services Manager 
Matt Powleson Public Works Supervisor 
Mike Futrell City Manager 
David Bockhaus Deputy Director of Public Works 
Alex Greenwood ECD Director 
Greg Mediati Parks and Recreation Deputy Director 
Matt Samson SSFFD Deputy Fire Chief 

20.2 JURISDICTION PROFILE 

20.2.1 Location and Features 
Located in San Mateo County, California. Situated in the San Francisco Bay Area, just south of the City of San 
Francisco, the City is 9.5 square miles. South City borders the cities of San Bruno to the South, and Daly City and 
the Town of Colma to the North. 

South San Francisco has warm, dry summers and cool, relatively wet winters. South San Francisco is frequently 
windy. Summer is the windiest with winds averaging 13.6 mph. The City gets an average of 20 inches of rain per 
year. And its warmest days come in July averaging 71 degrees. 

mailto:ken.anderson@ssf.net
mailto:matt.powleson@ssf.net
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20.2.2 History 
In 1890, after Charles Lux’s death, his heirs sold the land to Peter Iler of Omaha, who was representing meat 
packer Gustavus F. Swift. Swift selected the site as South San Francisco, a West Coast stockyard and 
marketplace, similar to his operations in South Omaha and South Chicago. 

Needing money, Swift aligned with several Chicago capitalists and formed two joint stock corporations: South 
San Francisco Land and Improvement Company, and the Western Meat Company. The driving force behind the 
Land and Improvement Company was William J. Martin whose efforts to attract industries and workers to South 
San Francisco led to the city’s growth and its incorporation on September 19, 1908. Major industries continued to 
locate in South San Francisco and two world wars brought a transition to shipbuilding. The Shaw-Batcher 
shipyard built cargo ships and between wars it built barges and dredges and fabricated pipe, becoming one of the 
pioneers of automatic welding machinery. The shipyard in South San Francisco had four berths from which ships 
were launched sideways, two on each side of a large basin at Oyster Point. Following World War II, the 
population boomed, and a well-balanced community of industrial and residential areas developed. 

The 1950’s brought modern industrial parks to the East of 101 area, such as Cabot, Cabot, and Forbes; freight 
forwarding, light industries, and other airport related businesses thrived. A new era for South San Francisco began 
in 1976 with the founding of Genentech by venture capitalist Robert Swanson and molecular biologist Dr. Herbert 
Boyer. Their objective: to explore ways of using recombinant DNA technology to create breakthrough medicines. 
This earned South San Francisco the title of “Birthplace of Biotechnology”, and thus attracted other biotech and 
pharmaceutical businesses to the area, bringing economic growth and stability to the community for several years. 
In 2008, the city celebrated its centennial with many memorable events honoring its forefathers, and recognizing 
businesses, organizations, and outstanding citizens for their contributors. 

20.2.3 Governing Body Format 

Five members are elected to four-year Council terms. Elections are held in even-numbered years. Three members 
are elected together, and the other two are elected in the next election. The Mayor and Vice Mayor are selected by 
the Council from its members in non-election years. During election years, the Mayor and Vice Mayor are 
selected after election results have been tabulated. 

The Council also directs the City Manager and sits as the Successor Agency Board of Directors. 

The City Council assumes responsibility of the adoption of this plan; the City Manager will oversee its 
implementation. 

20.3 CURRENT TRENDS 

20.3.1 Population 
According to the as of California Department of Finance, the population of South San Francisco January 2020 
was 67,879. Since 2020, the population has grown at an average annual rate of 1.21 percent. 
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20.3.2 Development 
Anticipated development levels for the City of South San Francisco (City) within the next five years are 
moderate to high, consisting of both residential rental and for-sale housing, commercial mixed-use, and 
public facilities. All of the new development will be infill, as the city is a medium sized City in the San 
Francisco Bay Area and surrounding by other developed jurisdictions. The City recently received a grant 
to fund a new specific plan that focuses new development adjacent to the downtown core and nearby the 
Caltrain commuter station. Additionally, adoption of a sales tax measure has provided funds for 
development of a new library, and a shared police and fire municipal facility that are currently under 
construction. 

Table 20-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 20-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since the preparation of 
the previous hazard mitigation plan? 

No 

• If yes, give the estimated area annexed and estimated number 
of parcels or structures. 

  

Is your jurisdiction expected to annex any areas during the 
performance period of this plan? 

No 

• If yes, describe land areas and dominant uses.   
• If yes, who currently has permitting authority over these 

areas? 
  

Are any areas targeted for development or major redevelopment 
in the next five years? 

Yes 

• If yes, briefly describe, including whether any of the areas are 
in known hazard risk areas 

We are projecting significant continued office, R&D, industrial and 
commercial development in the “East of 101” area and continued 
medium to high density housing and commercial development in 
the Downtown and El Camino Real corridor areas. 

How many permits for new construction were issued in your 
jurisdiction since the preparation of the previous hazard 
mitigation plan? 

The City of South San Francisco has issued 210 building permits 
for new construction (all construction types) during the past 5 

years. 
Provide the number of new-construction permits for each hazard 
area or provide a qualitative description of where development 
has occurred. 

Approximately half of the permits were for the East of 101 
area, and half were for the rest of the city (i.e., west of 101). 

Describe the level of buildout in the jurisdiction, based on your 
jurisdiction’s buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

The City of South San Francisco is fully built out, with very few 
vacant lots. 

20.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
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determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 20-3. 

• Development and permitting capabilities are presented in Table 20-4. 

• An assessment of fiscal capabilities is presented in Table 20-5. 

• An assessment of administrative and technical capabilities is presented in Table 20-6. 

• An assessment of education and outreach capabilities is presented in Table 20-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 20-8. 

• Classifications under various community mitigation programs are presented in Table 20-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 20-10. 
 

Table 20-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: MC Title 15 Adopted March 2014 Chapter 15.08.010 
Zoning Code Yes No Yes Yes 
Comment: MC Title 20 Adopted July 28th, 2010 Effective August 28th, 2010 Div. 1 thru 6 
Subdivisions Yes No Yes Yes 
Comment: MC Title 19 Adopted 1982 Chapter 19 
Stormwater Management Yes No Yes Yes 
Comment: MC Chapter 14.04 Adopted 2013 
Post-Disaster Recovery Yes No No Yes 
Comment: MC Title 2 Adopted August 1971 Chapter 2.72.080 managed by SSFFD 
Real Estate Disclosure  No  No Yes  No 
Comment: CA State Civil Code 1102 requires full disclosure on natural Hazard Exposure of the sale of any and all real Prop 
Growth Management  No  No No No 
Comment:  
Site Plan Review Yes  No No Yes 
Comment: MC Chapter 20.440 
Environmental Protection Yes  No Yes  Yes 
Comment: CA Environmental Quality Act (CEQA) 
Flood Damage Prevention Yes No Yes Yes 
Comment: MC Title 15, January 2009 Chapter 15.56.030 
Emergency Management Yes No No Yes 
Comment: MC Title 2, Adopted July 1971, Chapter 2.72 Managed by SSFFD 
Climate Change  Yes  No No Yes 
Comment: Adopted Climate Action Plan 
Other Yes No No Yes 
Comment: Unreinforced Structure MC Chapter 15.28 1990, Fire Code Adopted 2014 as per MC 15.24.010 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Planning Documents 
General Plan Yes No No Yes 
Is the plan compliant with Assembly Bill 2140? YES 
Comment: General Plan Adopted 1999 (Housing Element Adopted 2015) and currently being updated for 2040 
Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Annually 
Comment:   
Disaster Debris Management Plan No No No Yes 
Comment: New Plan Currently in the Planning Stages  
Floodplain or Watershed Plan  No  No No No 
Comment:  
Stormwater Plan  Yes No No Yes 
Comment: Stormwater Pollution Prevention Plan June 2015 (Water Quality Control Plant) 
Urban Water Management Plan No No No No 
Comment:  
Habitat Conservation Plan  No  No No Yes 
Comment: General Plan Conservation Element, Open Space Element, 1999 
Economic Development Plan Yes No No Yes 
Comment: General Plan, Economic Development Element, 1999 
Shoreline Management Plan  No  No No Yes 
Comment: Jurisdiction of Bay Conservation Development Commission 
Community Wildfire Protection Plan Yes No No Yes 
Comment: MC Title 8, Article 2, Chapter 8.54.070 and 8.54.080 Adopted January 2013 
Forest Management Plan Yes No No Yes 
Comment: MC Title 13, Tree Preservation Chapter 13.30 March 2016 
Climate Action Plan Yes No Yes Yes 
Comment: Approved 2/2014 
Other Downtown Station Specific Plan, Parks 
& Recreation Master Plan 

Yes No No  

Comment: Adopted February 2015, Adopted July 2015 
Emergency Operations Plan Yes No No Yes 
Comment: SSF EOP Managed by the SSFFD 2007 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

 No  No No Yes 

Comment:  
Post-Disaster Recovery Plan Yes (Partial) No No Yes 
Comment: SSF EOP (TAB 13 Recovery and Chapter 4 Recovery) Managed by SSFFD 2007 
Continuity of Operations Plan Yes (Partial) No No Yes 
Comment: SSF EOP (Page 104 Use of SSF Employees)Managed by SSFFD 2007, Administrative Instruction (AI) City Employee 

Responsibility to Respond in Emergencies June 2005, SSF COOP Plan Update 2020 
Public Health Plan  No Yes   No Yes 
Comment: Managed by San Mateo County Health Agency 
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Table 20-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
• If no, who does? If yes, which department? Building, Planning, and Engineering  
Does your jurisdiction have the ability to track permits by hazard area? Yes 
Does your jurisdiction have a buildable lands inventory? No 

 

Table 20-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes Sewer 
Incur Debt through General Obligation Bonds Yes Civic Campus 
Incur Debt through Special Tax Bonds Yes Oyster Point Interagency 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes, Library, Parks & Rec, Public Safety Grants 
Development Impact Fees for Homebuyers or Developers  Yes 
Other Yes Commercial Linkage, Transportation, Library Impact 

Fee, Public Safety Impact Fee 

 

Table 20-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes ECD/PW 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes ECD/PW 

Planners or engineers with an understanding of natural hazards Yes ECD/PW/Fire 
Staff with training in benefit/cost analysis Yes PW/Consultants 
Surveyors Yes PW/Consultants 
Personnel skilled or trained in GIS applications Yes IT/GIS Coordinator, ESM 
Scientist familiar with natural hazards in local area Yes USGS 
Emergency manager Yes Fire/Emergency Services Manager 
Grant writers Yes Fire/PW/Parks/ECD/Consultant 
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Table 20-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes City Manager’s Office 
Do you have personnel skilled or trained in website development? No each Dept. has trained person who can update 

the website IT is lead 
Do you have hazard mitigation information available on your website? Yes 
• If yes, briefly describe. Fire Dept. Page 
Do you use social media for hazard mitigation education and outreach? Yes 
• If yes, briefly describe. Fire/PD/PW/Parks/City use of Social Media 
Do you have any citizen boards or commissions that address issues related 
to hazard mitigation? 

No 

• If yes, briefly describe.   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

• If yes, briefly describe. City Cable Channel/CERT 
Do you have any established warning systems for hazard events? Yes 
• If yes, briefly describe. SMC Alert, Social Media Sites, Twitter, FB, 

ZoneHaven 
 

Table 20-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? PW/Engineering 
Who is your floodplain administrator? (department/position) PW/Director & City Engineer 
Are any certified floodplain managers on staff in your jurisdiction? No 
What is the date that your flood damage prevention ordinance was last amended? 1/14/2009 
Does your floodplain management program meet or exceed minimum requirements? Meets 
• If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

8/22/2014 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

• If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
• If so, state what they are.   
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
• If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

• If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
• If yes, is your jurisdiction interested in improving its CRS Classification?  
• If no, is your jurisdiction interested in joining the CRS program? Yes 
How many flood insurance policies are in force in your jurisdiction?a 206 
• What is the insurance in force? $78,947,900 
• What is the premium in force? $323,905 
How many total loss claims have been filed in your jurisdiction?a 78 
• What were the total payments for losses? $3,427,156 
a. According to FEMA statistics as of March 31, 2021 
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Table 20-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608173262 N/A 
DUNS# Yes 004952263 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready Yes Active Ongoing 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 20-10. Adaptive Capacity for Climate Change 
Criterion Jurisdiction Ratinga 
Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Incorporate climate change adaptation into relevant local and regional plans and projects. 
Jurisdiction-level monitoring of climate change impacts Low 
Comment:  Establish an ongoing monitoring program to track local and regional climate impacts and adaptation strategy effectiveness. 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  Identify and pursue new sources of funding for mitigation and adaptation activities 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  Ask local employers and business associations to participate in local efforts to address climate change and natural hazard 

risk reduction. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  Develop coordinated plans for mitigating future flood, landslide, and related impacts through concurrent adoption of updated 

general plan safety elements and local hazard mitigation plans. 
Participation in regional groups addressing climate risks Medium 
Comment:  Incorporate climate change adaptation into relevant local and regional plans and projects. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment:  Establish a climate change adaptation and hazard mitigation public outreach and education program. 
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:  Identify and pursue new sources of funding for mitigation and adaptation activities 
Identified strategies for adaptation to impacts Low 
Comment:  Use performance metrics and data to evaluate and monitor the impacts of climate change and natural hazard risk reduction 

strategies on public health and social equity. 
Champions for climate action in local government departments Medium 
Comment:  Hire new staff or provide training to current staff to ensure an adequate level of administrative and technical capability to 

pursue mitigation and adaptation activities. 
Political support for implementing climate change adaptation strategies Medium 
Comment:  Hire new staff or provide training to current staff to ensure an adequate level of administrative and technical capability to 

pursue mitigation and adaptation activities. 
Financial resources devoted to climate change adaptation Medium 
Comment:  Identify and pursue new sources of funding for mitigation and adaptation activities. 
Local authority over sectors likely to be negative impacted Medium 
Comment:  Develop coordinated plans for mitigating future flood, landslide, and related impacts through concurrent adoption of updated 

general plan safety elements and local hazard mitigation plans. 
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Criterion Jurisdiction Ratinga 
Public Capacity 
Local residents knowledge of and understanding of climate risk Low 
Comment:  Establish a climate change adaptation and hazard mitigation public outreach and education program. 
Local residents support of adaptation efforts Unsure 
Comment:  Increase participation of low-income, immigrant, non-English-speaking, racially and ethnically diverse, and special-needs 

residents in planning and implementation. 
Local residents’ capacity to adapt to climate impacts Unsure 
Comment:  Establish an ongoing monitoring program to track local and regional climate impacts and adaptation strategy effectiveness. 
Local economy current capacity to adapt to climate impacts Medium 
Comment:  Increase participation of low-income, immigrant, non-English-speaking, racially and ethnically diverse, and special-needs 

residents in planning and implementation. 
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:  Establish an ongoing monitoring program to track local and regional climate impacts and adaptation strategy effectiveness. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

20.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

20.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• City General Plan, provides guidance and supports the LHMP actions and efforts to acquire grant 
funding or other financing opportunities as well as land use or redevelopment 

• Smoke Alarm Program, Our Fire department engine companies install fire smoke alarms in an existing 
dwelling as needed upon discovery during incident calls or public calls to schedule installation. Providing 
a Safer City to live in. 

• City’s Emergency Operations Plan 2007 (EOP) provides mitigation improvements, grant opportunities 
and guidance after a disaster 

20.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• City’s Emergency Operations Plan (EOP) to be Revised. Provides grant opportunities and guidance 
after a disaster 
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• Pedestrian Master Plan can provide grant opportunities and guidance and reduce risk 

• Sea Level Rise (County Master Plan) Impact on Critical Infrastructure such as City’s Water Quality 
Control Plant 

• City 2040 General Plan, (Currently undergoing revision) provides guidance and supports the LHMP 
actions and efforts to acquire grant funding or other financing opportunities as well as land use or 
redevelopment. All chapters of the existing General Plan, except for the Housing Element, will be 
comprehensively updated. 

• ZoneHaven Evacuation Platform, Master Plan for evacuations within San Mateo County, County 
Guidelines currently in the planning stages. 

• Debris Removal Plan, Currently in the Planning Stages for Locals of San Mateo County, hazard 
mitigation, 

• Environmental Impact Report (EIR) currently being revised, An Environmental Impact Report will be 
prepared, including the analysis and disclosure of the potential impacts of the General Plan on the 
environment. This process is required by the State’s California Environmental Quality Act (CEQA). 

• Climate Action Plan (CAP) currently being revised, including the vision for climate action, quantitative 
goals and tracking metrics, recent accomplishments and implementation actions related to climate and 
sustainability efforts, and programs/actions that reduce greenhouse gas emissions and increase community 
resiliency. 

• Zoning Code currently being revised, to streamline implementation of the General Plan, the City’s 
Municipal Zoning Code will be updated in parallel. 

20.6 RISK ASSESSMENT 

20.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 20-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 20-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Drought  N/A July/August 2021  Unknown 
Severe Weather/Heat N/A August 20, 2020  Unknown 
Severe Weather/Lightning  N/A August 16-18 Unknown 
Wildfire/Diamond Fire  N/A October 16 2020 Unknown 
Severe Weather/Flood N/A 12/11/2015 $3,598,050 
Wildfire (San Bruno Mtn. located in SSF)  8/2002  Unknown 
Severe Storm(s) DR-1646 6/5/2006 Unknown 
Severe Storm(s) DR-1628 2/3/2006 Unknown 
Severe Weather-Tornado N/A 3/20/2005 Unknown 
Severe Storm(s) DR-1046 3/12/1995 Unknown 
Severe Storm(s) DR-1044 1/10/1995 Unknown 
Earthquake DR-845 10/18/1989 Unknown 
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20.6.2 Hazard Risk Ranking 
Table 20-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 20-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 117 High 
2 Earthquake 78 High 
3 Sea Level Rise/Climate Change 72 High 
4 Flood 54 High 
5 Severe Weather 24 Medium 
6 Wildfire 0 Medium 
7 Drought 9 Low 
8 Tsunami 3 Low 
9 Dam Failure 0 Low 

*Wildfire risk was increased based on recent local wildfires in the City on Sign Hill and San Bruno Mountain. The mountain and hill area in 
the city are more vulnerable to this hazard. 

20.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 1 

• Number of FEMA-identified Severe-Repetitive-Loss Properties: 1 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
No jurisdiction-specific issues were identified based on a review of the results of the risk assessment, public 
involvement strategy, and other available resources. 

20.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 20-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 
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Table 20-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action SSF-1 Implement Colma Creek flood control improvement measures by 
raising flood walls to mitigate overflow along areas of the canal 

     SSF-13 

Comment:  
Action SSF 2 Initiate storm drain improvements with the goal of mitigating flood 
damage to reduce or eliminate claims 

   SSF-12 

Comment:  
Action SSF 3 Construct a tide gate to mitigate flood waters from SF Bay    SSF-12 
Comment:  
Action SSF 4 Identify critical City-owned bridges and roads that are affected by 
flooding and are in need of seismic retrofitting 

   SSF-7 

Comment:  
Action SSF 5 Integrate planning elements of the Hazard Mitigation Plan into the 
General Plan, Emergency Operations Plan (EOP), Parks Master Plan and Facility 
Master Plan; conduct ongoing maintenance of these plans (AB2140) 

   SSF-8 

Comment:  
Action SSF 6 Develop an Oyster Point Landfill Master Plan to mitigate flood 
damage and reduce or eliminate claims 

   SSF-17 

Comment:  
Action SSF 7 Conduct an inventory of building types (i.e., soft-story commercial, 
residential, or industrial structures) for all City-owned and privately owned buildings 
as a first step to establishing voluntary or mandatory programs for retrofitting these 
buildings 

     

Comment: Completed in 9/2019 
Action SSF 8 Due to building age and condition, construct a new City Center to 
house the Library, PD Station, Fire Station, and Parks & Rec. 

   SSF-11 

Comment:  
Action SSF 9 Implement Sign Hill wildfire mitigation measures (i.e., removal of 
dead trees due to drought and disease) 

   SSF-14 

Comment:  
Action SSF 10 Retrofit, acquire, or relocate the identified severe repetitive loss 
property within SSF. 

     

Comment: Completed 10/2019 
Action SSF 11 Construction to the current Emergency Operations Center (EOC) to 
include a 2nd floor. Improving emergency management and preparedness 
capabilities as well as continuity of operations and continuity of government caused 
by any hazard. 

   SSF-18 

Comment:  
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   SSF-21 

Comment:  
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

   SSF-22 

Comment:  
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-3—Maintain good standing under the National Flood Insurance Program 
by implementing programs that meet or exceed the minimum NFIP requirements. 
Such programs include enforcing an adopted flood damage prevention ordinance, 
participating in floodplain mapping updates, and providing public assistance and 
information on floodplain requirements and impacts. 

   SSF-23 

Comment:  
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

   SSF-5 

Comment:  
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

   SSF-8 

Comment:  
Action G-6—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

   SSF-24 

Comment:  
Action G-7— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   SSF-1 

Comment:  
Action G-8— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   SSF-12 

Comment:  

20.8 HAZARD MITIGATION ACTION PLAN 
Table 20-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 20-15 identifies the priority for each action. Table 20-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 20-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SSF-1—Support the County-wide and City-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7,8 SSF County  Low General Fund Ongoing 
Action SSF-2— Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe Weather, 

Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 5, 7,8 SSF County  Low General Fund Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SSF-3—Identify and pursue strategies to incorporate earthquake, tsunami and wildfire hazards into project planning, design, and 
implementation. 
Hazards Mitigated: Earthquake, Wildfire, Tsunami 
New & Existing 1, 5, 6, 7, 8 SSF 

FSLRRD 
County High General Fund Ongoing 

Action SSF-4—Update and enhance existing water-related climate hazard mapping (including flood, sea level rise, coastal erosion, 
stormwater, and groundwater emergence) to better reflect current conditions and most current long-term future conditions. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Flood, Severe Weather 
New & Existing 1, 5, 6, 7, 8,9 SSF 

 
FSLRRD, County, 

C/CAG 
Low Tax-Funded Flood Zones, Grant 

Funding-FEMA HMA (BRIC, FMA and 
HMGP) 

Ongoing 

Action SSF-5—Develop and implement a program to capture perishable data after significant events (e.g., high water marks, preliminary 
damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the hazard 
mitigation plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather, Tsunami 
New & Existing 1, 5, 6, 7, 8 SSF 

 
FSLRRD, County  Medium General Fund Short-term 

Action FSL-6— Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, into 
land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding 
their General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
New & Existing 1, 2, 5, 6, 7, 8, 

9, 13, 14 
SSF 

 
FSLRRD, County  Low General Fund, Private Developers, City 

Capital Project Funding 
Ongoing 

Action SSF-7 —Identify critical City-owned bridges and roads that are affected by flooding and are in need of seismic retrofitting 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Earthquake, Severe Weather 
New & Existing 1, 3, 4, 5, 6, 7, 

8,11 
SSF County, U.S. Army 

Corps of Engineers, 
Caltrans 

High Tax-Funded Flood Zones, Grant 
Funding 

Ongoing 

Action SSF-8—Integrate planning elements of the Hazard Mitigation Plan into the General Plan, Emergency Operations Plan (EOP), 
Parks Master Plan and Facility Master Plan; conduct ongoing maintenance of these plans (AB2140) 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Earthquake, Flood, Severe Weather, Wildfire, 

Drought, Tsunami 
New & Existing All SSF N/A  Medium General Fund Ongoing 
Action SSF-9—Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel, and culvert/pipeline infrastructure. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
New & Existing 2, 6, 7,8 SSF 

 
FSLRRD, County, 

San Mateo Resource 
Conservation District 

Medium Tax-Funded Flood Zones, Grant 
Funding-FEMA HMA (BRIC, FMA and 

HMGP) 

Ongoing 

Action SSF-10—Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design elements 
into hazard mitigation projects where feasible. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Flood, Severe Weather, Drought 
New & Existing 2, 6, 7, 8, 14 SSF 

 
County, C/CAG*, 

FSLRRD, San Mateo 
Resource 

Conservation District 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, Stormwater 
Fees, - EPA Grants (Section 319 

grants, CWSRF), City Capital Project 
Funding 

Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SSF-11—Due to building age and condition, construct a new City Center to house the Library, PD Station, Fire Station, and Parks 
& Rec. 
Hazards Mitigated: Climate Change, Flood, Severe Weather, Drought, Earthquake 
New & Existing 1, 2, 3, 4, 5, 6, 

7, 8, 9, 10, 11, 
12, 13, 14 

SSF County, State High Tax-Funded Flood Zones, 
Property/Vehicle Fees, Stormwater 
Fees, City Capital Project Funding 

Ongoing 

Action SSF-12—Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to 
FSLRRD Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate Change, Flood, Severe Weather 
New & Existing 1, 2, 4, 6, 7,8 SSF 

 
FSLRRD, County Medium Tax-Funded Flood Zones, 

Property/Vehicle Fees, Stormwater 
Fees, Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP), City Capital 
Project Funding 

Ongoing 

Action SSF-13—Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Sea Level Rise/Climate Change, Landslide/Mass Movements, Flood, Severe Weather 
New & Existing 2, 4, 6, 7, 8,13 SSF 

 
Caltrans, County, 

FSLRRD, San Mateo 
Resource 

Conservation District 

Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP) 

Ongoing 

Action SSF-14—Implement Sign Hill wildfire mitigation measures (i.e., removal of dead trees due to drought and disease) 
Hazards Mitigated: Wildfire, Landslide/Mass Movements, Severe Weather, Drought 
New & Existing 1, 2, 3, 4, 5, 6, 

7, 8, 10, 11,  
SSF  Medium Grant Funding-FEMA HMA (BRIC, 

FMA, FMAG and HMGP) 
Ongoing 

Action SSF-15—Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of 
FSLRRD projects. 
Hazards Mitigated: Drought 
New & Existing 1, 6, 7,8 SSF 

 
County FSLRRD, 

San Mateo Resource 
Conservation District 

Medium Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP) 

Ongoing 

Action SSF-16—Improve community response to flood emergencies in various ways, including but not limited to: 
- Upgrade and expand the countywide flood early warning system 
- Conduct community flood preparation, education, and recovery outreach. 

Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
New & Existing 2, 3, 7, 8, 9, 

10, 11 
SSF 

 
County, FSLRRD Low Grant Funding-EMPG and HSGP. 

National Weather Service grants for 
flood warning systems  

Short-term 

Action SSF-17—Develop Emergency Action Plans for three multi-jurisdictional watersheds/Oyster Point Landfill area: 
1) Bayfront Canal and Atherton Channel 
2) Belmont Creek 
3) Navigable Slough, Colma Creek, and San Bruno Creek 

Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
Existing 3, 4, 7, 8, 9,11 SSF 

 
FSLRRD, 

 
Low Grant Funding-EMPG and HSGP Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SSF-18—Construction to the current Emergency Operations Center (EOC) to include a 2nd floor. Improving emergency 
management and preparedness capabilities as well as continuity of operations and continuity of government caused by any hazard. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Earthquake, Flood, Severe Weather, Wildfire, Drought, Tsunami 
New & Existing 1, 2, 3, 4, 5, 6, 

7, 8, 9, 10, 11, 
12, 13, 14 

SSF County, State High Grant Funding-FEMA EOC grants, 
EMPG and HSGP 

Long-term 

Action SSF-19—Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets adjacent to 
Colma Creek, San Bruno Creek, Navigable Slough, and nearby areas of the shoreline, as well as provide environmental, recreation, 
community/connectivity enhancements where possible. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
New & Existing 6, 7, 8,14 SSF 

 
FSLRRD Low Tax-Funded Flood Zones, Grant 

Funding-FEMA HMA (BRIC, FMA and 
HMGP), USACE CAP 

Ongoing 

Action SSF-20—Continue routine maintenance responsibilities of the Colma Creek Channel through collaborative agreements with 
neighboring jurisdictions so that the Channel operates as designed. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
Existing 2, 7, 8,10 SSF 

 
FSLRRD, County Low Tax-Funded Flood Zones Ongoing 

Action SSF-21—Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to prevent future 
structure damage. Give priority to properties with exposure to repetitive losses. 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather, Earthquake 
New & Existing 1, 3, 4, 5, 6, 7, 

11 
SSF County, State High Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP) 
Ongoing 

Action SSF-22—Consider participation in incentive-based programs such as the Community Rating System, Tree City, and Storm Ready 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather, Drought 
New & Existing 1, 2, 3, 4, 5, 6, 

7, 8, 9, 10, 11, 
12, 13, 14 

SSF  Low General Fund Ongoing 

Action SSF-23—Maintain good standing under the National Flood Insurance Program by implementing programs that meet or exceed 
the minimum NFIP requirements. Such programs include enforcing an adopted flood damage prevention ordinance, participating in 
floodplain mapping updates, and providing public assistance and information on floodplain requirements and impacts 
Hazards Mitigated: Sea Level Rise/Climate Change, Flood, Severe Weather 
New & Existing 6, 7, 8,14 SSF  Medium General Fund  Ongoing 
Action SSF-24—Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural 
and nonstructural retrofitting. 
Hazards Mitigated: Earthquake 
New & Existing 2, 3, 4, 5, 6, 7, 

8, 10, 11, 
SSF  Medium Grant Funding--FEMA HMA (BRIC, 

FMA and HMGP), City Capital Project 
Funding 

Long-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 20-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do 
Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

for 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 6 Medium Low Yes Yes Yes High Medium Medium 
2 6 Medium Low Yes No Yes High Low Medium 
3 5 High High Yes Yes No Medium High Medium 
4 6 Medium Low Yes Yes Yes High Medium Medium 
5 5 Medium Medium Yes Yes Yes High Medium Medium 
6 9 High Low Yes Yes Yes High High Medium 
7 8 High High Yes Yes No Medium High Medium 
8 1 Medium Medium Yes Yes Yes High Medium High 
9 4 High Medium Yes Yes Yes High High Medium 
10 5 Medium Medium Yes Yes Yes High Medium Medium 
11 14 High High Yes Yes No High High High 
12 6 High Medium Yes Yes Yes High High Medium 
13 6 High Medium Yes Yes Yes High High Medium 
14 11 High Medium Yes Yes Yes High High Medium 
15 4 Medium Medium Yes Yes Yes High Medium Low 
16 7 High Low Yes Yes Yes High Low High 
17 6 High Low Yes Yes Yes High Low High 
18 14 High High Yes Yes No Medium High Medium 
19 4 High Low Yes Yes Yes High High Medium 
20 4 High Low Yes Yes Yes High High Medium 
21 7 Medium High Yes Yes No Medium Medium Medium 
22 14 Medium Low Yes No Yes Low Low Medium 
23 4 High Medium Yes Yes Yes High High Medium 
24 9 High Medium Yes Yes No High High Medium 

a. See the introduction to this volume for explanation of priorities. 

 

Table 20-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide/Mass 
Movements 

1,8 1, 10, 18 1 14 18 10,13 1, 10, 13 1, 2, 4,8 

Earthquake 1, 3, 8 1, 7, 11, 18, 
21 

1  18  1 1, 2, 8,24 

Sea Level Rise/ 
Climate Change 

1, 6, 8, 17, 
22, 23 

1, 7, 9, 10, 
11, 18, 21 

1,16 19 16,18 9, 10, 12, 13, 
20 

1, 10, 13, 
19, 22 

1, 2, 4, 5, 6, 8, 
17, 19, 20, 22 

Flood 1, 6, 8, 17, 
22, 23 

1, 7, 9, 10, 
11, 18, 21 

1,16 19 16,18 9, 10, 12, 13, 
20 

1, 10, 13, 
19, 22 

1, 2, 4, 5, 6, 8, 
17, 19, 20, 22 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

Medium-Risk Hazards 
Severe Weather 1, 6, 8, 17, 

22, 23 
1, 7, 9, 10, 
11, 18, 21 

1,16 14,19 16,18 9, 10, 12, 13, 
20 

1, 10, 13, 
19, 22 

1, 2, 4, 5, 6, 8, 
17, 19, 20, 22 

Wildfire 1, 3, 8 1,18 1 14   1 1, 2, 8 
Low-Risk Hazards 
Drought 8 10, 11, 18 1 14,15  15 1, 15, 22 1, 2, 8, 15, 22 
Tsunami 1, 3, 8 1,18 1    1 1, 2, 5,8 
Dam Failure 1 1 1    1 1,219 
a. See the introduction to this volume for explanation of mitigation types. 

20.9 PUBLIC OUTREACH 
Table 20-17 lists public outreach activities for this jurisdiction. 

Table 20-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
General Plan Update Meetings 2019-Current Thousands 
Social Media posts March/April 2021  
SSF CERT Meeting March 2021 97 
Social Media Posts  June 2021   

20.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• City of South San Francisco Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• City of South San Francisco Flood Damage Prevention Ordinance—The flood damage prevention 
ordinance was reviewed for compliance with the National Flood Insurance Program. 

• City of South San Francisco General Plan (Current) 

• City of South San Francisco General Plan (2040 version Currently being revised) 

• City of South San Francisco Climate Action Plan 

• South San Francisco Pedestrian Master Plan 

• City of South San Francisco Citizen Participation Plan 

• City of South San Francisco Urban Forest Master Plan 

• SSF Commission on Racial and Social Equity DRAFT Action Plan Outline: Goals, Strategies and 
Actions 
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• South San Francisco Green Infrastructure Plan 

• SSF General Plan Phase 1 Outreach Key Themes 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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21. TOWN OF WOODSIDE 

21.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Sean Rose, Public Works Director 
2955 Woodside Road 
Woodside, CA 94062 
605-851-6790 
srose@woodsidetown.org 

Sindhi Mekala, Senior Engineer 
2955 Woodside Road 
Woodside, CA 94062 
650-851-6790 
smekala@woodisdetown.org 

This annex was developed by the Town’s local mitigation planning team, whose members are listed in 
Table 21-1. 

Table 21-1. Local Mitigation Planning Team Members 
Name Title 
Sean Rose Public Works Director / Town Engineer 
Joanne Kurz Building Official 
Sindhi Mekala Senior Engineer 
Kevin Bryant Town Manager 

21.2 JURISDICTION PROFILE 

21.2.1 Location and Features 
The Town of Woodside is located on the San Francisco Peninsula, midway between San Jose and San Francisco, 
in San Mateo County. The town has a total area of approximately 11.7 square miles. Woodside has 18 full time 
employees with an annual operating budget of approximately $8 million. The Town owns and operates three 
buildings, Town Hall and Independence Hall, and a network of roadway and trail infrastructure. The Town also 
owns the building that houses the Woodside library which is operated by the San Mateo County Library System 
Woodside Library. 

As is true of most of the California coastal areas, weather in Woodside is usually mild during most of the year. 
Summers are dry and can be hot; winter temperatures rarely dip much below freezing. Average winter 
temperatures vary from 36 to 60°F and average summer temperatures from 51 to 88°F. Annual rainfall averages 
30 inches and falls on an average of 61 days. The record maximum temperature was 114°F on July 22, 2006, and 
the record minimum temperature was 17°F on February 6, 1989. Hills and mountains between Woodside and the 
Pacific coast make fog much less prevalent than in nearby San Francisco. As well, during the summer, 
Woodside’s climate is remarkably hotter than that of San Francisco. 
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21.2.2 History 
The Woodside area was originally home to natives belonging to the Ohlone tribe. In 1769, led by Gaspar de 
Portolá, Spanish explorers searching for San Francisco Bay camped at a site near Woodside. 

Woodside is located on the Rancho Cañada de Raymundo Mexican Land grant. Woodside is said to be the oldest 
English-speaking settlement in the southern part of the San Francisco Peninsula. The first English-speaking 
settlers arrived in the early 19th century to log the rich stands of redwoods. Charles Brown constructed the first 
sawmill in Woodside on his Mountain Home Ranch around 1838. His adobe house, built in 1839, still stands 
today. By mid-century, the Woodside area had a dozen mills producing building materials for a booming San 
Francisco. 

In 1849, during the California Gold Rush, 20-year-old Mathias Alfred Parkhurst purchased 127 acres (0.5 km2) of 
timberland and named it “Woodside”; of course, this name was kept. By the late 19th century, Woodside was 
home to country estates. The Sequoia Redwood trees in Woodside are currently 3 generation growth. The first 
generation of the Redwood trees were used to build San Francisco original homes. After the 1906 San Francisco 
Earthquake, the lumberjacks returned to Woodside to cut the second growth of redwood so they could be used for 
the rebuilding of San Francisco again. 

The Town of Woodside was incorporated in 1956. 

21.2.3 Governing Body Format 
Woodside is a general law Town with a Council-Manager system of government. The Town Council is comprised 
of seven members who are each elected to represent a geographic district. This provides the Town with public 
direction from the Town Council and professional administration through the Town Manager. The Town is 
assisted by a Planning Commission, Architectural Site Review Board, and 11 citizen advisory committees. The 
Town organization consists of the Planning and Building, Administration and Finance, and Public Works 
Departments. 

The Town’s Council would be responsible for adopting this plan; Town staff will oversee its implementation. 

21.3 CURRENT TRENDS 

21.3.1 Population 
According to the California Department of Finance, the population of Woodside as of January 2020 was 5,676. 
Since 2016, the population has grown at an average annual rate of 0.05 percent. 

21.3.2 Development 
Anticipated future development for Woodside is low to moderate, consisting primarily of residential growth. 
There has been a focus on affordable housing and a push for more accessory dwelling units. Future growth in the 
City will be managed as identified in the Town’s general plan. 

The overwhelming majority of Woodside’s developed land area is dedicated to residential use. The Town is 
largely built-out in areas with development potential, with a significant portion of the Town’s land area set aside 
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as permanent open space. Accordingly, most projects reviewed by the Town involve renovation or redevelopment 
of existing developed parcels including full remodels of obsolete or underutilized sites, or residential infill 
development on topographically challenging vacant lots. Overall, the level of development activity in Woodside 
over the past several years has been relatively high due in large part to the overall economic health and activity in 
the Bay Area region. 

Table 21-2 summarizes development trends in the performance period since the preparation of the previous 
hazard mitigation plan, as well as expected future development trends. 

Table 21-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since 
the preparation of the previous hazard 
mitigation plan? 

No 

If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

 

Is your jurisdiction expected to annex any 
areas during the performance period of this 
plan? 

No 

If yes, describe land areas and dominant uses.  
If yes, who currently has permitting authority 
over these areas? 

 

Are any areas targeted for development or 
major redevelopment in the next five years? 

No 

If yes, briefly describe, including whether any 
of the areas are in known hazard risk areas 

 

How many permits for new construction were 
issued in your jurisdiction since the 
preparation of the previous hazard mitigation 
plan? 

 2016 2017 2018 2019 2020 
Single Family N/A N/A N/A N/A N/A 
Multi-Family N/A N/A N/A N/A N/A 
Other (commercial, mixed use, etc.) N/A N/A N/A N/A N/A 
Total 3 1 3 12 11 

Provide the number of new-construction 
permits for each hazard area or provide a 
qualitative description of where development 
has occurred. 

• Special Flood Hazard Areas: Development in these areas is subject to FEMA 
restrictions regarding development in Floodplain. 

• Landslide: We don’t separately track number of permits in these areas. Projects 
get reviewed by Town Geologist, Town Engineer, and Building Official for stability 
and mitigation. 

• High Liquefaction Areas: We don’t separately track number of permits in these 
areas. Projects get reviewed by Town Geologist, Town Engineer, and Building 
Official for stability and mitigation. 

• Tsunami Inundation Area: N/A 
• Wildfire Risk Areas: The entirety of the Town is within a Wildfire Risk Area. We 

implement Fire Code and current Building Code requirements related to Fire 
Hardening, etc. 

Describe the level of buildout in the 
jurisdiction, based on your jurisdiction’s 
buildable lands inventory. If no such inventory 
exists, provide a qualitative description. 

The Town is largely built-out in areas with development potential, with a significant 
portion of the Town’s land area set aside as permanent open space 
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21.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 21-3. 

• Development and permitting capabilities are presented in Table 21-4. 

• An assessment of fiscal capabilities is presented in Table 21-5. 

• An assessment of administrative and technical capabilities is presented in Table 21-6. 

• An assessment of education and outreach capabilities is presented in Table 21-7. 

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 21-8. 

• Classifications under various community mitigation programs are presented in Table 21-9. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 21-10. 
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Table 21-3. Planning and Regulatory Capability 

 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes No Yes Yes 
Comment: Woodside Municipal Code (WMC)Title XV Chapter 150, Sections 150.01 through 150.99; Effective 1/9/14 
Zoning Code Yes No Yes Yes 
Comment: WMC Title XV, Chapter153, Sections 153.001 through 153.999; 3/25/99 
Subdivisions Yes No Yes Yes 
Comment: WMC Title XV Chapter 152. Sections 152.001through 152.999; 4/8/82 
Stormwater Management Yes No Yes Yes 
Comment: WMC Title XV, Chapter 151, Section 151.043; subdivisions subject to WMC Title XV, Chapter 152, Section 152.070. 4/12/84 
Post-Disaster Recovery No No No No 
Comment:  
Real Estate Disclosure No No Yes No 
Comment: CA. State Civil Code 1102 requires full disclosure on Natural hazard Exposure of the sale/re-sale of any and all real 

property. 
Growth Management No No No No 
Comment: None. Growth in the Town of Woodside is limited by multiple environmental constraints and sewer capacity. Large portions of 

the Town are zoned for Special Conservation Planning based on the number of these constraints (Zoning Districts SCP-5, 
SCP-7, and SCP-10). 

Site Plan Review Yes No No Yes 
Comment: WMC Title XV, Chapter 151, Sections151.01 through 151.77; and Chapter 153, Sections 153.001 through 153.999; 

3/25/99 
Environmental Protection Yes No Yes Yes 
Comment: WMC Title XV Chapter 153, Section 153.001 through 153.999; Woodside General Plan (2012) Conservation Element; 

and Residential Design Guidelines (2012; Revised 2016); Compliance with CEQA; and CESA; and Fish and Game 
Code, etc.3/25/99 

Flood Damage Prevention Yes No No Yes 
Comment: WMC Title V, Chapter 55, Sections 55.01through 55.53; the Town enforces FEMA’s floodplain administration regulations, 

which regulate impervious surface coverage and site drainage. 1//22/01 
Emergency Management Yes No No Yes 
Comment: WMC Title III, Chapter 33, Sections 33.01through33.0711/22/01 
Climate Change No No No Yes 
Comment:  
Other     
Comment:  
Planning Documents 
General Plan Yes No No Yes 
Is the plan compliant with Assembly Bill 2140? Yes 
Comment: The General Plan currently contains a Natural Hazards and Safety Element that addresses various potential hazards facing 

the Town and policies and action programs to address these hazards. The Natural Hazards and Safety Element describes 
the natural and man-made disasters that have occurred since a previous general plan. It has a section on ‘Acceptable Risk’ 
and includes tables on Risk Classification of Structures, Occupancies and Land Uses, and a Table on the Location of 
Structures and Land Uses in Relation to Defined Hazard Areas. 

Capital Improvement Plan Yes No No Yes 
How often is the plan updated? Every 5 years 
Comment: Reviewed yearly as part of Town’s budget process 
Disaster Debris Management Plan No No No No 
Comment: Countywide Disaster Debris Management Plan being developed project date May 2022 
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 Local Authority 
Other Jurisdiction 

Authority  State Mandated 
Integration 

Opportunity? 
Floodplain or Watershed Plan No No No No 
Comment:  
Stormwater Plan  Yes No No Yes 
Comment: 1978 Storm Drain Master Plan and any subsequent revisions; Town General Plan (2012) Public Utilities Element, 

includes discussion, policies, and strategies on retaining storm water runoff and utilizing natural drainages. 
Urban Water Management Plan N/A Yes N/A N/A 
Comment: CalWater 
Habitat Conservation Plan Yes No No Yes 
Comment: Town of Woodside General Plan (2012) includes a Conservation Element. The Town also has an ongoing Backyard Habitat 

Program to encourage residents to preserve, restore, and connect natural habitat areas. 
Economic Development Plan Yes No No Yes 
Comment: The Town of Woodside is almost entirely a residential community and has only two very limited commercial areas. 

Development within the commercial areas is guided by the Town of Woodside Town Center Area Plan (Adopted 1970; 
Amended 1977) and the Skylonda Area Plan (Adopted 1985). 

Shoreline Management Plan N/A N/A N/A N/A 
Comment: The Town of Woodside does not have shoreline areas. 
Community Wildfire Protection Plan No Yes No No 
Comment: The Town of Woodside Fire Management Plan (2003). Woodside Fire Protection District 
Forest Management Plan No No No No 
Comment: Town of Woodside General Plan (2012), Conservation Elements. Woodside Fire Protection District 
Climate Action Plan Yes No No Yes 
Comment: Town of Woodside Climate Action Plan; 9/22/2015 (Targets set by AB 32, California Global Warming Solutions Act of 

2006) 
Emergency Operations Plan No Yes No Yes 
Comment: County of San Mateo Emergency Operations Plan 2013 
Threat & Hazard Identification & Risk 
Assessment (THIRA) 

No No No No 

Comment: Bay Area UASI THIRA 
Post-Disaster Recovery Plan No No No Yes 
Comment: Emergency Operations Plan 
Continuity of Operations Plan No No No Yes 
Comment:  
Public Health Plan No Yes No No 
Comment: San Mateo County Health 
Other  N/A N/A N/A N/A 
Comment:  

 

Table 21-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes 
• If no, who does? If yes, which department? Planning, Building & Public Works 
Does your jurisdiction have the ability to track permits by hazard area? No 
Does your jurisdiction have a buildable lands inventory? No 
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Table 21-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants No 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service Yes (For Sewer) 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
Withhold Public Expenditures in Hazard-Prone Areas No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Other No 
 

Table 21-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Engineering / Planning 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Engineering Department: Town 
Engineer, Deputy Engineer, Contract 

Engineers (x2) / Building Official, 
Contract Structural Engineers / Plan 

Checkers (CSG Consultants) 
Planners or engineers with an understanding of natural hazards Yes Engineering Department: Town 

Engineer, Deputy Engineer, Contract 
Engineers (x2) / Building Official, 

Contract Structural Engineers / Plan 
Checkers (CSG Consultants)Contract 

Geologist 
Staff with training in benefit/cost analysis Yes Engineering / Planning 
Surveyors Yes Contract Surveyors (CSG Consultants) 
Personnel skilled or trained in GIS applications Yes Engineering / Planning 
Scientist familiar with natural hazards in local area Yes Engineering / Planning / Geology 
Emergency manager Yes Town Manager 
Grant writers Yes Engineering (3) / Planning (2) 
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Table 21-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or 
communications office? 

Yes. Town Clerk is the Community Information officer, Building Official 
works closely with 

CERPP (local CERT program) to provide any necessary updates. 
Do you have personnel skilled or trained in website 
development? 

Yes, Contracted IT. Engineering and Planning Departments regularly 
update the website. 

Do you have hazard mitigation information available on 
your website? 

Yes 
 

If yes, briefly describe. Emergency Services including Emergency Preparedness, Fire Safety 
Construction and the Wildland Urban Interface and Rapid Notify Self 

Registration all have links on the Town 
website.  

Do you use social media for hazard mitigation education 
and outreach? 

Yes 

If yes, briefly describe. Nextdoor Woodside 
Do you have any citizen boards or commissions that 
address issues related to hazard mitigation? 

Yes 

If yes, briefly describe. Emergency Preparedness Committee and Citizens of Emergency and 
Preparedness Program (CERPP) promote emergency preparedness and 
response capability at the citizen and neighborhood level in the event of a 

disaster. In association with the Woodside Protection Fire District. 
Do you have any other programs already in place that 
could be used to communicate hazard-related 
information? 

Yes 

If yes, briefly describe. Town website, SMC Alert 
Do you have any established warning systems for hazard 
events? 

Yes. 
 

If yes, briefly describe. San Mateo County Alert System is an alert notification system used to 
immediately contact you during urgent or emergency situations with useful 

information and updates. The Town Clerk is the Community Information 
officer; the Building Official works closely with CERPP to provide any 

necessary updates. 
 

Table 21-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Public Works Department 
Who is your floodplain administrator? (department/position) Town Engineer 
Are any certified floodplain managers on staff in your jurisdiction? Town Engineer 
What is the date that your flood damage prevention ordinance was last amended? November 22, 2001 
Does your floodplain management program meet or exceed minimum requirements? Meet 
If exceeds, in what ways?   
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

Unknown 

Does your jurisdiction have any outstanding NFIP compliance violations that need to 
be addressed?  

No 

If so, state what they are.   
Are any RiskMAP projects currently underway in your jurisdiction? No 
If so, state what they are.  
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Criterion Response 
Do your flood hazard maps adequately address the flood risk within your jurisdiction? Yes 
If no, state why.   
Does your floodplain management staff need any assistance or training to support its 
floodplain management program?  

No 

If so, what type of assistance/training is needed?   
Does your jurisdiction participate in the Community Rating System (CRS)?  No 
If yes, is your jurisdiction interested in improving its CRS Classification? N/A  
If no, is your jurisdiction interested in joining the CRS program? No 
How many flood insurance policies are in force in your jurisdiction?a 39 
What is the insurance in force? $13,550,000 
What is the premium in force? $21.030 
How many total loss claims have been filed in your jurisdiction?a 13 
What were the total payments for losses? $341,827 
a. According to FEMA statistics as of March 31, 2021 

 

Table 21-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 0608186440 May 2019 
DUNS# Yes 004952339 1956 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise Yes N/A. Council participates on Ad hoc Committee N/A 
Tsunami Ready N/A N/A N/A 
 

Table 21-10. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  The Town of Woodside approved a Climate Action Plan in 2015 to better plan for the effects of Climate Change. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  The Town of Woodside is most affected by increased wildfires. While no jurisdiction-level monitoring occurs, the Town has 

access to data regarding local and regional fires through CAL FIRE and other entities. 
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:   staff together with the County of San Mateo Office of Sustainability consider strategies for feasibility and externalities 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  The County of San Mateo Office of Sustainability has taken the lead on developing greenhouse gas emissions inventories. 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  The Town has identified capital funds for EV chargers and hybrid vehicles to reduce greenhouse gases. Improving 

infrastructure for water/fire flow and storage has been a key priority. Improving road conditions, particularly for evacuation 
routes has also been a high priority for the Town. 

Participation in regional groups addressing climate risks High 
Comment:  The Town has worked with the County of San Mateo Office of Sustainability and has utilized Town specific inventories and 

region-wide information and resources. The Town if also a member of Peninsula Clean Energy. 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Town decision making related to climate change is guided by the Sustainability Element goals and policies in the General 

Plan and the Climate Action Plan developed in response to a mitigation measure required for the General Plan. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  The Town of Woodside is located within a forested region. The Town balances tree protection with the need for maintaining 

defensible space around residences. 
Identified strategies for adaptation to impacts High 
Comment:  Strategies for adapting to the impacts of climate change relate to minimizing fire hazard in a wooded environment through 

maintenance of defensible space, home hardening, and removal of trees particularly prone to ignite in a wildland fire; 
ensuring adequate infrastructure for fire flow and water storage; and maintaining good road conditions, particularly key 
evacuation routes. 

Champions for climate action in local government departments High 
Comment:  Staff in the Engineering. Planning and Building Departments work together to mitigate the effects of climate change and 

implement adaptation strategies. The Environment Committee and Town Manager work together to prioritize strategies. 
Political support for implementing climate change adaptation strategies High 
Comment:  There has been very strong support for the Defensible Space and Home Hardening program as well as for maintaining 

infrastructure, and other programs to adapt to climate change. 
Financial resources devoted to climate change adaptation High 
Comment:  The Town has provided particularly strong support for the Defensible Space and Home Hardening Program to help residents 

adapt to increased fire danger. 
Local authority over sectors likely to be negative impacted High 
Comment:  The Town has land use authority over areas within the Very High Fire Hazard Severity Zones.  
Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  The Town has held several forums on Climate Change to increase knowledge and understanding through its Arts & Culture 

program. 
Local residents support of adaptation efforts High 
Comment:  Residents have been very active in participating in the Defensible Space and Home Hardening program. 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  In steep, heavily wooded areas of the Town, particularly in the Western Hills, fire hazard remains high, even with adaptation 

strategies. 
Local economy current capacity to adapt to climate impacts High 
Comment:  Throughout the County of San Mateo and its jurisdictions, there are numerous efforts to adapt to climate impacts. 
Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  With residential development throughout the wooded hillsides, there are some limitations on using tools such as controlled 

burns to adapt to climate impacts. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

21.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 



 21. Town of Woodside 

 21-11 

mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

21.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• General Plan: The General Plan contains a Natural Hazards and Safety Element. Additionally, it 
integrates information on pertinent local natural hazards, especially in the Safety Element. The Safety 
Element includes information on seismic and geologic hazards, flooding and drainage concerns, 
hazardous materials, and fire hazards. For further compliance, the Town will reference the LHMP in 
future updates. 

• Town of Woodside Sanitary Sewer Overflow and Backup Response Plan – To ensure minimal 
environmental impact to receiving waters of the United States of America and to minimize exposure to 
the general public and to private property. During a catastrophic event, the Town’s sewer system 
operation would be evaluated, and a damage assessment would be completed to ensure the function of the 
necessary utility. 

• Town Emergency Preparedness Committee – The Emergency Preparedness Committee supports the 
General Plan policies to institute or participate in education related to natural hazards and to support 
emergency preparedness education. The Emergency Preparedness Committee works with Town staff to 
develop and maintain appropriate plans and procedures for responding to disasters, including wildfires, 
earthquakes, floods, and other emergencies. The Emergency Preparedness Committee supports the work 
of the Citizens’ Emergency Response and Preparedness Program (CERPP) to develop a network of 
volunteers to respond to emergencies at the neighborhood level. 

• Capital Improvements Plans –Staff will continue to evaluate ways in which mitigation strategies can be 
incorporated into the CIP planning process and selected projects. 

• Defensible Space Matching Fund Program - The purpose of the Town’s Defensible Space Matching 
Fund Program is to encourage Woodside residents to create and maintain defensible space for fire 
protection around their homes and the perimeter of their properties through the provision of a matching 
fund grant to help offset the cost of this undertaking. The Town reimburses residents 50% of the cost of 
creating defensible space, up to a maximum of $3,000. 

21.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Flood Plain Ordinance Update – An update of the floodplain ordinance is planned to ensure compliance 
with and new FEMA requirements. 

• Update Geologic Map– The Town updated its Town-wide Geologic Map in 2017 which included an 
updated and more accurate location of seismic faults and associated seismic hazards. The location of the 
seismic faults and landslides are used to help provide design parameters for new development. 

• Housing Element Update – The Town is working with 21 Elements, a group working together to update 
the 21 Housing Elements in San Mateo County. The Housing Element will utilize information from the 
Hazard Mitigation Plan update to ensure consistency in goals, policies, and programs. 
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21.6 RISK ASSESSMENT 

21.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 21-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 21-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Storm DR-4308 2/1/17 – 2/23/17 $229,797 
Fire N/A Unknown Trees downed powerlines and caused fire damaging residential barn 
Storm Portola Road December 23, 2012 $112,829 
Storm Kings Mountain Road December 2005 $142,000 
Wildfire N/A August 2002 Fallen trees created large residential fire 
Storm DR-1155  January 1997 California Severe Storms 
Landslide N/A 1988 Large landslides on Summit Springs Road 

21.6.2 Hazard Risk Ranking 
Table 21-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and the economy. 
Mitigation actions target hazards with high and medium rankings. 

Table 21-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Wildfire 51 High 
2 Earthquake 36 High 
3 Landslide/Mass Movements 33 High 
4 Severe Weather 24 Medium 
5 Flood 15 Low 
6 Dam Failure 10 Low 
7 Drought 9 Low 
8 Sea Level Rise/Climate Change 0 Low 
9 Tsunami 0 Low 

21.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: 0  
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• Number of FEMA-identified Severe-Repetitive-Loss Properties: 0 

• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: 0 

Other Noted Vulnerabilities 
No jurisdiction-specific issues were identified based on a review of the results of the risk assessment, public 
involvement strategy, and other available resources. 

21.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 21-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 21-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

WS-1—Update Town Geologic Map showing to better show zones of potential 
geologic hazards. 

    

Comment:  February 2017 
WS-2— Work with CalWater to expedite review and processing of water tanks for 
fire suppression in high severity areas. 

   WDS-7 

Comment: CalWater has upgraded the water tanks in the Old La Honda area and is currently in the process of upgrading the water 
tanks in Skyline area. CalWater has and is in the process of upgrading their distribution lines Town-wide. 

WS-3— Work with PG&E to promote Vegetation Removal Program and to seek 
large scale tree removal projects near overhead lines. 

   WDS-8 

Comment: PG&E has removed several large scale trees and is continuing to remove trees under overhead lines as identified by the 
Woodside Fire District. PG&E has an annual vegetation maintenance permit from the Town to trim and/or remove trees 
under overhead lines. 

WS-4—Continued to upgrade equipment for Town Vegetation Removal Program    WDS-9 
Comment: Town’s Public Works department continues to replace and/or upgrade the equipment used for Town’s vegetation 

management and removal program. 
WS-5— Provide Sandbag Program and continued educational outreach for storm 
season. 

   WDS-10 

Comment: Sandbags and sand are stocked and are available at Town Hall parking lot for Town’s residents. Town’s website and 
newsletter provides information on winter storm watercourse protection and sandbag availability. 

WS-6— 5 year CIP for upgrading and maintaining storm drain conveyance facility.    WDS-11 
Comment: Town has replaced storm drainpipes that were recommended to be replaced immediately in the “Stormwater Facility 

Prioritized Repair/Replacement Program” in 2016-2017. Town continues to investigate and replace damaged storm drain 
conveyance facilities.  

WS-7—Continue to support Defensible Space Match Fund Program to reduce the 
threat of wildfire in the community. 

   WDS-12 

Comment: Town continues to support Defensible Space Match Fund Program. For approved projects, the Town will reimburse 50% of 
the cost of creating defensible space and/or home hardening, up to a maximum of $3,000. 

WS-8— Continue to support the Community Emergency Response Training 
through Citizens Emergency Response Preparedness Program (CERPP) 

   WDS-13 

Comment: The Town has emergency preparedness committee. Town’s Building Official works closely with the committee to provide 
support for emergency response and training programs. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

WS-9—Upgrade majority of sewer system including providing new Town Center 
pump station with built in redundancy for natural disasters. (Back generators, 
overflow wet well capacity, and contract with West Bay Sanitation District to provide 
emergency backup services. 

    

Comment: Town Center pump station was upgraded in December 2017. Town contracts with Westbay for the maintenance of the Town 
Center sewer system. 

WS-10—Obtain good standing and compliance with the National Flood Insurance 
Program (NFIP). This will be accomplished through the implementation of floodplain 
management programs that will, at a minimum, meet the requirements of the NFIP: 
Enforcement of the flood damage prevention ordinance 
Participate in floodplain identification and mapping updates 
Provide public assistance/information on floodplain requirements and impacts. 

   WDS-4 

Comment: This is an ongoing item. 
WS-11—Continue to improve water efficiency in all public facilities by installing 
water efficient fixtures, monitoring the maintenance of Town’s fields, and continued 
support of the California Department of Water Resources Water Efficient 
Landscape Ordinance for all development projects. 

   WDS-14 

Comment: Water efficient fixtures have been installed in Town Library in 2015 and in Town Hall in 2017-2018. Irrigation system at Town 
fields has been updated to increase water efficiency and is monitored regularly. Town’s planning department enforces 
State’s Water Efficient Landscape Ordinance for all development projects. 

WS-12— Continue to support the county wide actions defined in Volume I of the 
hazard mitigation plan. 

   WDS-15 

Comment: Ongoing 
WS-13— Actively participate in the plan maintenance strategy and protocols 
outlined in Volume I of the hazard mitigation plan. 

   WDS-15 

Comment: Ongoing 
WS-14— Integrate the hazard mitigation plan into other plans, programs or 
resources that dictate land use or redevelopment. 

   WDS-16 

Comment: Ongoing 
WS-15—Improve the development of a post disaster recovery plan and a debris 
management plan.  

   WDS-17 

Comment:  Ongoing 
Action G-1—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   WDS-1 

Comment: We support issuance of permits that prevent future damage for properties in hazard prone areas. 
Action G-2—Consider participation in incentive-based programs such as the 
Community Rating System, Tree City, and StormReady. 

   WDS-18 

Comment:  This is an ongoing item. 
Action G-4—Where feasible, implement a program to record high water marks 
following high-water events. 

    

Comment: Majority of the streams are on private properties and Town  
Action G-5—Integrate the hazard mitigation plan into other plans, programs, or 
resources that dictate land use or redevelopment. 

    

Comment: Similar to WS-14 
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  Removed; 
Carried Over to Plan 

Update 

Action Item Completed 
No longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-7—Provide incentives for eligible non-profits and private entities, 
including homeowners, to adapt to risks through structural and nonstructural 
retrofitting. 

   WDS-19 

Comment: Council adopted a program to reimburse for home hardening projects that include replacement of an existing wood shake 
roof with a non-wood shake roof; Installation of non-combustible ember-resistant vent screens and/or chimney spark 
arrestors; Installation of an approved seismic gas shut-off device or valve that will shut off gas automatically in an 
earthquake. 

21.8 HAZARD MITIGATION ACTION PLAN 
Table 21-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 21-15 identifies the priority for each action. Table 21-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 21-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WDS-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure  

Existing 6, 7, 9, 11, 13 Town of 
Woodside 

Woodside 
Fire 

Protection 
Department 

High Grant funding-FEMA HMA (BRIC, FMA and 
HMGP) 

Short-
term 

Action WDS-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community.  
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure, Drought, Climate Change  

New & Existing 2, 4, 6,7 Town of 
Woodside 

N/A Low Staff Time, General Funds Ongoing 

Action WDS-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure, Drought, Sea Level 

Rise/Climate Change 
New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12, 13, 14 
Town of 

Woodside 
N/A 

 
Low Staff Time, General Funds Short-

term 

Action WDS-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain management 
programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Flood 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 13, 14 

Town of 
Woodside 

N/A Low Staff Time, General Funds Ongoing 

Action WDS-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Items identified in the Town’s Climate Action Plan update annually.  
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure, Drought, Climate Change 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 12, 13, 14 

Town of 
Woodside 

N/A Low Staff Time, General Funds Short-
term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WDS-6— Provide additional ingress/egress route where feasible for neighborhood that only has one ingress/egress route out of 
the neighborhood.  
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure, Climate Change 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11 

Town of 
Woodside 

N/A Medium Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 

Action WDS-7 — Work with CalWater to expedite review and processing of water tanks for fire suppression in high severity areas. 
Hazards Mitigated: Wildfire 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11,13 

Town of 
Woodside 

N/A Low Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 

Action WDS-8 — Work with PG&E to promote Vegetation Removal Program and to seek large scale tree removal projects near 
overhead lines. 
Hazards Mitigated: Wildfire 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11,13 

Town of 
Woodside 

N/A Medium Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA, FMAG and 

HMGP) 

Ongoing 

Action WDS-9 —Continue to upgrade equipment for Town Vegetation Removal Program 
Hazards Mitigated: Wildfire 

New 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11,13 

Town of 
Woodside 

N/A Medium Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 

Action WDS-10 - Provide Sandbag Program and continued educational outreach for storm season. 
Hazards Mitigated: Severe Weather, Flood, Drought, Climate Change  

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11,13 

Town of 
Woodside 

N/A Low Staff Time, General Funds, Grant Funds-
EMPG and HSGP 

Ongoing 

Action WDS-11 — 5 year CIP for upgrading and maintaining storm drain conveyance facility. 
Hazards Mitigated: Severe Weather, Flood, Climate Change 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 12, 13, 14 

Town of 
Woodside 

N/A High Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 

Action WDS-12— Continue to support Defensible Space Match Fund Program to reduce the threat of wildfire in the community. 
Hazards Mitigated: Wildfire 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 14 

Town of 
Woodside 

N/A Medium Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA,FMAG and 

HMGP) 

Ongoing 

Action WDS-13 — Continue to support the Community Emergency Response Training through Citizens Emergency Response 
Preparedness Program (CERPP) 
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure 

New & Existing  1, 2, 3, 4, 5, 7, 8, 9, 
10, 11  

Town of 
Woodside 

N/A Medium Staff Time, General Funds, Grant Funds-
EMPG and HSGP 

Ongoing 

Action WDS-14 - Continue to improve water efficiency in all public facilities by installing water efficient fixtures, monitoring the 
maintenance of Town’s fields, and continued support of the California Department of Water Resources Water Efficient Landscape 
Ordinance for all development projects. 
Hazards Mitigated: Drought, Climate Change 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 12, 13, 14 

Town of 
Woodside 

N/A Low Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 

Action WDS-15 - Continue to support the county wide actions and actively participate in the plan maintenance strategy and protocols in 
Volume I of the hazard mitigation plan. 
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure, Drought, Sea Level 

Rise/Climate Change 
New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12, 13, 14 
Town of 

Woodside 
N/A Low Staff Time, General Funds Ongoing 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WDS-16 - Integrate the hazard mitigation plan into other plans, programs or resources that dictate land use or redevelopment. 
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure, Climate Change 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 12, 13, 14 

Town of 
Woodside 

N/A Low Staff Time, General Funds Ongoing 

Action WDS-17 - Improve the development of a post disaster recovery plan and a debris management plan. 
Hazards Mitigated: Wildfire, Earthquake, Landslide/Mass Movements, Severe Weather, Flood, Dam Failure 

New & Existing  1, 2, 6, 8, 9,11 Town of 
Woodside 

N/A Low Staff Time, General Funds, Grant Funds-
EMPG and HSGP 

Ongoing 

Action WDS-18 Consider participation in incentive-based programs such as the Community Rating System, Tree City, and StormReady. 
Hazards Mitigated: Severe Weather, Flood, Dam Failure, Climate Change 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 13, 14 

Town of 
Woodside 

N/A Low Staff Time, General Funds Ongoing 

Action WDS-19 - Provide incentives for eligible non-profits and private entities, including homeowners, to adapt to risks through structural 
and nonstructural retrofitting. 
Hazards Mitigated: Earthquake, landslide 

New & Existing  1, 2, 3, 4, 5, 6, 7, 8, 9, 
13, 14 

Town of 
Woodside 

N/A Low Staff Time, General Funds, Grant Funds-
FEMA HMA (BRIC, FMA and HMGP) 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table-15. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
WDS-1 5 High High Yes Yes No Medium High 
WDS-2 4 Medium Low Yes No Yes High Low 
WDS-3 14 High Low Yes No Yes High Low 
WDS-4 13 Medium Low Yes No Yes High Low 
WDS-5 14 Medium Low Yes No Yes High Low 
WDS-6 11 High Medium Yes Yes No Medium High  
WDS-7 12 High Low Yes Yes No Medium High 
WDS-8 12 High Medium Yes Yes No Medium High 
WDS-9 12 High Medium Yes Yes No Medium High 
WDS-10 12 High Low Yes Yes No Medium High 
WDS-11 14 Medium High No Yes No Medium Medium 
WDS-12 11 Medium Medium Yes Yes No Medium Medium 
WDS-13 10 Medium Medium Yes Yes No Medium Medium 
WDS-14 13 High Low Yes Yes No Medium High  
WDS-15 14 Medium Low Yes Yes No Medium Medium 
WDS-16 13 Medium Low Yes Yes No Medium Medium 
WDS-17 6 Medium Low Yes Yes No Medium Medium 
WDS-18 13 Medium Low Yes Yes No Medium Medium 
WDS-19 11 Medium Low Yes Yes No Medium Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 21-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity Building 

High-Risk Hazards 
Earthquake WDS- 

2, 15, 16  
WDS- 

19  
WDS- 

19 
  WDS- 

6 
 WDS- 

2, 3, 4, 5, 10, 11, 
13, 15, 16, 17, 18 

Wildfire WDS- 
2, 15, 16 

WDS- 
1, 2 

WDS- 
12 

WDS- 
8, 9, 12 

  WDS- 
6,11 

WDS- 
1, 2, 3, 5, 

7,12 

WDS- 
2, 3, 4, 5, 12, 13, 

15, 16, 17 
Landslide/ Mass 
Movements 

WDS- 
2, 15, 16  

WDS- 
1, 2 

 
 

   WDS- 
6 

WDS- 
1, 2, 3, 5  

WDS- 
2, 3, 4, 5, 13, 15, 

16, 17 
Medium-Risk Hazards 
Flood WDS- 

2, 4, 15, 16, 
18  

WDS- 
1, 2 

WDS- 
19 

WDS- 
18  

WDS- 
10 

WDS- 
6,11 

WDS- 
1, 2, 3, 5, 10 

WDS- 
2, 3, 4, 5, 10, 11, 
13, 15, 16, 17, 18 

Low-Risk Hazards 
Drought WDS- 

2, 15  
  WDS- 

19 
  WDS- 

10 
 WDS- 

2, 3, 5, 10, 14 
WDS- 

2, 3, 4, 5, 10, 15 
Severe Weather WDS- 

2, 15, 16, 18  
WDS- 
1, 2 

WDS- 
19 

WDS- 
18  

WDS- 
10 

WDS- 
6,11 

WDS- 
1, 2, 3, 5, 10  

WDS- 
2, 3, 4, 5, 10, 11, 
13, 15, 16, 17, 18 

Dam Failure WDS- 
2, 15, 16, 18  

WDS- 
1, 2 

 WDS- 
18 

 WDS- 
6 

WDS- 
1, 2, 3,5 

2, 3, 5, 13, 15, 16, 
17, 18 

Sea Level Rise/ 
Climate Change 

WDS- 
2, 15, 16, 18  

 WDS- 
19 

WDS- 
18 

WDS- 
10 

WDS- 
6,11 

WDS- 
2, 3, 5, 10, 14 

WDS- 
2, 3, 4, 5, 10, 11, 

15, 16, 18 
a. See the introduction to this volume for explanation of mitigation types. 

21.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Town of Woodside Municipal Code—The Municipal Code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• Town of Woodside Flood Damage Prevention Ordinance – For flood hazard assessment and 
mitigations. 

• Town of Woodside General Plan – To ensure consistency of this Annex with the Town’s General Plan. 

• Town of Woodside Climate Action Plan. – For current status of actions and mitigations for climate 
change. 

• The Town of Woodside Fire Management Plan (2003), Woodside Fire Protection District. – For 
concerns relating to fire management and fire mitigation as specified in this annex. 
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• Town of Woodside Capital Improvement Plan. – For review of storm drain projects and other projects 
addressing hazardous mitigations. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

21.10 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
• Education regarding communication in the event of disaster and/or evacuation when technology is down 

(i.e., cell phones, telephones, computers not working) 

• Survey of the number of residents that have 3+ days of emergency supplies, Family Management and 
Communication Plans, including plans for pets. 

21.11 ADDITIONAL COMMENTS 
The Town of Woodside recognizes the need for ongoing education of its residents regarding living with the risks 
of hazards such as Earthquakes, Wildfire, Landslides, and Liquefaction/Settlement that may affect critical roads 
and evacuation routes. The Town conducts periodic emergency drills and Office of Emergency Services (OES) 
operations. The Town might be able to share lessons learned from the drills with the public, so that the drills are 
an opportunity for ongoing education and preparation. 
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22. COASTSIDE COUNTY WATER DISTRICT 

22.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Mary Rogren 
766 Main Street 
Half Moon Bay, CA 94019 
650-726-4405 
mrogren@coastsidewater.org 

James Derbin 
766 Main Street 
Half Moon Bay, CA 94019 
650-726-4405 
mrogren@coastsidewater.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 22-1. 

Table 22-1. Local Mitigation Planning Team Members 
Name Title 
Mary Rogren General Manager 
James Derbin Superintendent 
Darin Sturdivan Distribution Supervisor 
Sean Donovan Water Treatment Supervisor 
Todd Schmidt Senior Treatment Operator 
Dustin Jahns Senior Distribution Operator 

22.2 JURISDICTION PROFILE 

22.2.1 Overview 
The Coastside County Water District is a special district created in 1947 to provide safe, reliable, and adequate 
water supply for the City of Half Moon Bay and unincorporated areas of Miramar, El Granada, and Princeton. A 
five-member elected Board of Directors governs the District. The District currently employs a staff of 21. 
Funding comes primarily through rates. 

The Board of Directors of Coastside County Water District assumes responsibility for the adoption of this plan; 
The General Manager will oversee its implementation. 

22.2.2 Service Area 
The District is located along the coast of the Pacific Ocean approximately 30 miles south of San Francisco. 
Residing at approximately 69 feet above sea level, the District is bounded to the east by the northernmost portion 
of the Santa Cruz Mountains. District boundaries extend approximately 9.5 miles north to south along the coast 
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and 1.5 miles east to west, encompassing approximately 14 square miles. The District serves a population of 
17,000 and services 7,600 connections. 

The District’s service area consists of predominantly residential land uses (approximately 81 percent) surrounded 
by agriculture and light ranching activities. Commercial development is constrained within the populated areas 
along State Route 1 and Highway 92 and at Pillar Point Harbor. Floriculture is the largest agricultural industry in 
the area. 

22.2.3 Assets 
Table 22-2 summarizes the critical assets of the district and their value. 

Table 22-2. Special Purpose District Assets 
Asset Value 
Property  
350 acres of land $8,000,000 
Equipment  
80 miles of distribution pipe; 20 miles transmission pipe (@ $2M per mile) $200,000,000 
8 Emergency Generators $4,000,000 
Emergency Pumps $100,000 
Service Equipment/Fleet $2,000,000 
  
Total: $206,100,000 
Critical Facilities and Infrastructure  
District Main Office and Corp Yard – 766 Main St, Half Moon Bay, CA $3,000,000 
Nunes Water Treatment Plant – 500 Lewis Foster Drive, Half Moon Bay, CA $100,000,000 
Denniston Water Treatment Plant $40,000,000 
Crystal Springs Pump Station – off Hwy 92 (Upper Crystal Springs Reservoir) $75,000,000 
(10) Treated Water Tanks & 1 Raw Water Tank – Various Locations $22,000,000 

(5) Booster Pump Stations $15,000,000 
Total: $255,000,000 

22.3 CURRENT TRENDS 
Growth management provisions in the San Mateo County Local Coastal Program (LCP) limit growth to 125 
units/year in the County’s planning area, only a portion of which is in the District service area. In addition, the 
proposed development must also be consistent with all applicable policies of the certified LCP. In addition, 
growth in the City of Half Moon Bay is constrained by Measure D (LCP, 1999) which limits residential growth 
within the City of Half Moon Bay to 1 percent per year. The City may increase the annual residential growth to 
1.5 percent per year for units in downtown only, but this increase is not required. 

22.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 
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Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 22-3. 

• An assessment of fiscal capabilities is presented in Table 22-4. 

• An assessment of administrative and technical capabilities is presented in Table 22-5. 

• An assessment of education and outreach capabilities is presented in Table 22-6. 

• Classifications under various community mitigation programs are presented in Table 22-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 22-8. 

Table 22-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
Standard Specifications and Standard Drawings 2018  
Capital Improvement Program (10 year) 2020  
Backflow Prevention and Cross Connection Control Program 
(and Ordinance 2013-01) 

2018  

General Regulations Regarding Water Service 2019  
Urban Water Management Plan and Water Shortage Contingency 
Plan 

2021  

Emergency Response & Emergency Communications Plan 2020  
America’s Water Infrastructure Act of 2018-Risk and Resiliency 
Assessment 

2021  

 

Table 22-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service Yes 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  No 
Other – Bank Loans Yes 
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Table 22-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Y Engineering Consultants 

Engineers or professionals trained in building or infrastructure 
construction practices 

Y Engineering Consultants 

Planners or engineers with an understanding of natural hazards Y Engineering Consultants 
Staff with training in benefit/cost analysis Y Engineering Consultants 
Surveyors Y Engineering Consultants 
Personnel skilled or trained in GIS applications Y Engineering Consultants 
Scientist familiar with natural hazards in local area Y Engineering Consultants 
Emergency manager Y GM and Superintendent 
Grant writers Y GM and Consultants 
Other None  

 

Table 22-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes – Contractor 
Do you have hazard mitigation information available on your website? Yes 
Emergency Preparedness Links; 2020 Urban Water Management Plan  
Do you use social media for hazard mitigation education and outreach? Yes  
If yes, please briefly describe Constant Contact 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

No 

If yes, please briefly specify  
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes  

If yes, please briefly describe Constant Contact; WaterSmart e-mail communication; 
Tyler Incode e-mail and voice 

Do you have any established warning systems for hazard events? No 
If yes, please briefly describe  

 

Table 22-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes  155696032 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 22-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Climate change is discussed in the 2020 Urban Water Management Plan.. 
Jurisdiction-level monitoring of climate change impacts Low 
Comment:  Climate change adaptation was the overarching theme of the 2013 Bay Area Integrated Regional Water Management Plan 

includes a detailed Climate Change Vulnerability Assessment. 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  SFPUC (San Francisco Public Utilities Commission conducts ongoing projects with regular updates to reflect improvements 

in climate science, atmospheric/ocean modeling, and human response to the threat of greenhouse emissions. Studies 
include comprehensive assessments of the potential effects of climate supply on water supply. 

Jurisdiction-level capacity for development of greenhouse gas emissions inventory Unsure 
Comment:  SFPUC Studies. Also refer to the 2020 Urban Water Management Plan – Recommended Energy Reporting DWR Table – 

Total Utility Approach. Pacific Gas and Electric staff have conducted studies/provided recommendations to reduce 
electricity use. 

Capital planning and land use decisions informed by potential climate impacts Low 
Comment:  Incorporated in 10 year capital plan. Projects often require other jurisdictional approvals including the California Coastal 

Commission, County of San Mateo, City of Half Moon Bay, CEQA. 
Participation in regional groups addressing climate risks Low 
Comment:  SFPUC, BAWSCA (Bay Area Water Supply and Conservation Agency); Coastside One Water; ACWA (Association of 

California Water Agencies); California Special Districts Association 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  Coastside County Water District is governed by a 5 person elected Board. Staff and consultants make recommendations to 

the Board as appropriate. 
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:  Staff relies on SFPUC, BAWSCA, ACWA, other governmental and water industry specific agencies and outside consultants 

to assist in identifying strategies. 
Identified strategies for adaptation to impacts Low 
Comment:  Staff relies on SFPUC, BAWSCA, ACWA, other governmental and water industry specific agencies and outside consultants 

to assist in identifying strategies. 
Champions for climate action in local government departments Medium 
Comment:  Staff interfaces with City of Half Moon Bay and San Mateo County Planning departments. 
Political support for implementing climate change adaptation strategies Medium 
Comment:  Board and staff support strategies that would reduce climate change impacts. 
Financial resources devoted to climate change adaptation Low 
Comment:  Capital Improvement Planning and the District Budget support activities and outreach to address climate impacts. 
Local authority over sectors likely to be negative impacted Low 
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  Given the location of the District on the coast and the known importance of the local industries including agriculture, fishing 

and tourism, staff believes that local residents are generally knowledgeable about climate risk. 
Local residents support of adaptation efforts Medium 
Comment:  See above. 
Local residents’ capacity to adapt to climate impacts Low 
Comment:  District believes residents can adapt to a limited extent (depending on the severity) when provided with relevant information. 

(Example – Customers were able to reduce water consumption in 2013-2017 drought.)  
Local economy current capacity to adapt to climate impacts Low 
Comment:  To be determined. 
Local ecosystems capacity to adapt to climate impacts Low 
Comment:  To be determined. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

22.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

22.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• CAL-WARN Mutual Aid Agreement 

• Emergency Response & Emergency Communications Plan 

• Capital Improvement Planning 

• CAL Fire – Coastside Fire Protection District 

• California Coastal Commission-Coastal Development Permit Process 

• City of Half Moon Bay and County of San Mateo Planning Departments/LCP and LUP 

22.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Improvements in 1.5.1 above 
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22.6 RISK ASSESSMENT 

22.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 22-8 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 22-8. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
COVID-19 Pandemic DR-4482 1/20/2020 to present $150,000 
Severe Winter Storms, Flooding, and 
Mudslides 

DR-4308 February 1-23, 2017 $100,000 

Severe Winter Storms, Flooding and Mudslides DR-4305 January 18-23, 2017 ? 
Loma Prieta Earthquake DR-845 October 17-December 18, 1989 ? 

22.6.2 Hazard Risk Ranking 
Table 22-9 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 22-9. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 36 High* 
2 Wildfire 35 High** 
3 Drought 35 High** 
4 Severe weather 24 Medium* 
5 Landslide/Mass Movements 24 Medium* 
6 Sea Level Rise / Climate Change 21 Medium** 
7 Flood 16 Medium** 
8 Dam Failure 14 Low** 
9 Tsunami 10 Low** 

* We used the risk scores based on Half Moon Bay’s ranking for these hazards. 
** We used the combination of Half Moon Bay and the unincorporated areas to determine risk ranking score. Much of our infrastructure 

is located in the unincorporated areas. Transmission lines go over the mountains from Crystal Springs Reservoir and/or from the top 
of the ridge at Pilarcitos Reservoir then down a canyon through forested area and along 92 to our Nunes treatment plant. We have 
two treatment plants located in unincorporated areas and both are surrounded by eucalyptus and pine trees. We also have a lot of 
infrastructure in El Granada. As such, we used a combination and divided by 2 in most cases. We gave drought a score equal to 
wildfire due to the hazard’s impact on the water district. 

22.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 
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• Multiyear droughts will result in significant decreases in the District’s available water supply from 
SFPUC (San Francisco Public Utilities Commission) and local sources, resulting in rationing that could 
exceed 50%. (Refer to the District’s 2020 Urban Water Management Plan Chapters 7 and 8.) 

• The District is located on the San Mateo coastline with limited road access to other urban communities 
(e.g., only via CA Highway 92 or CA Highway 1 to the North and South.) Earthquakes, wildfire, or 
power outages (PSPS) events may result in the District becoming isolated from other urban communities 
limiting the ability to obtain supplies, repair parts, or emergency assistance from CAL Warn, Cal OES 
and other applicable agencies. Access to the District’s infrastructure along CA Highway 92 or in the 
watershed could be limited given damage to public and private roads. 

• The District’s primary water supply is pumped from Crystal Springs Reservoir located on the other side 
of the mountains from the coast. The Crystal Springs pump station does not have a permanent backup 
generator given the generator size requirements and possible impact to the watershed. (The District may 
need to utilize its alternative sources in an emergency.) 

• Critical facilities and water infrastructure including but not limited to tanks, water treatment plants, pump 
stations, distribution and transmission pipelines could be vulnerable in earthquake or wildfire events. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

22.7 HAZARD MITIGATION ACTION PLAN 
Table 22-10 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 22-11 
identifies the priority for each action. Table 22-12 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 22-10. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action CWS-1—Seismically evaluate/retrofit/replace water storage tanks and tank piping connections.  
Hazards Mitigated: Earthquake 

Existing 1, 5, 6, 7, 9,13 CCWD Cal-OES, City of HMB, 
County San Mateo 

High Staff Time, General Fund; 
Debt; Grant Funding 

Short-term 

Action CWS-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including San Mateo County Hazard Mitigation Plan 
Hazards Mitigated: Earthquake, Wildfire, Drought, Severe weather, Landslide/Mass Movements, Climate Change, Flood, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 1-14 San Mateo 

County 
CCWD and other Local 

Jurisdictions 
Low Staff Time, General Funds Ongoing 

Action CWS-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, Wildfire, Severe weather, Landslide/Mass Movements, Flood, Dam Failure, Tsunami, Sea Level Rise 

New & Existing 1-14 San Mateo 
County 

CCWD and other Local 
Jurisdictions 

Low Grant Funding, Staff Time, 
General Funds 

Short-term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action CWS-4—Continually assess emergency preparedness and planning within our District and with other Water agencies; Cal WARN; 
Cal OES; SFPUC; BAWSCA; City of Half Moon Bay; County of San Mateo (including CAL FIRE.) Evaluate adequacy of critical supplies 
(# of days/months on hand); redundancy of repair parts and equipment; redundancy of communications (radios/internet) 
Hazards Mitigated: Earthquake, Wildfire, Drought, Severe weather, Landslide/Mass Movements, Climate Change, Flood, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 1, 2, 3, 4, 5, 6, 

7, 8, 9, 10, 11, 
12 

CCWD Cal-OES; Cal-WARN, Cal 
Fire; SFPUC; BAWSCA; 

City of HMB; County of San 
Mateo; other jurisdictions 

Low Staff Time, General Funds Ongoing 

Action CWS-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Monitor infrastructure close to the coast for potential damage due to coastal erosion, sea level rise and other impacts. 

Hazards Mitigated: Climate Change, Sea Level Rise 
New & Existing 1, 5, 7, 9, 13, 14 CCWD City of Half Moon Bay; 

County of San Mateo 
Low Staff Time, General Funds Ongoing 

Action CWS-6— Purchase/maintain generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Earthquake, Wildfire, Drought, Severe weather, Landslide/Mass Movements, Flood, Dam Failure, Tsunami 

New & Existing 1, 6, 8, 9, 11, 13 CCWD SFPUC; Cal OES; County 
of San Mateo 

Low Staff Time, General Funds, 
Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Ongoing 

Action CWS-7—Pro-actively plan/schedule for replacement of aging and vulnerable infrastructure and facilities within the District as part 
of the District’s 10 year Capital Improvement Program. 
Hazards Mitigated: Earthquake, Wildfire, Drought, Severe weather, Landslide/Mass Movements, Climate Change, Flood, Dam Failure, 

Tsunami, Sea Level Rise 
New & Existing 1, 4, 5, 6, 7, 8, 

9, 13, 14 
CCWD City of Half Moon Bay; 

County of San Mateo 
Medium Staff & Consultant Time, 

General Funds; Debt; Grant 
Funding-FEMA HMA (BRIC, 

FMA and HMGP) 

Long-term 

Action CWS-8—Ongoing, provide for Fire Break Maintenance including (but not limited to) clearing brush, creating defensible spaces 
around District assets, facilities and infrastructure, and tree maintenance and removal.  
Hazards Mitigated: Wildfire, Climate Change 

Existing 1, 6, 8, 9, 13, 14 CCWD Cal Fire; SFPUC; City of 
Half Moon Bay; County of 

San Mateo 

Low Staff Time, General Funds Ongoing 

Action CWS-9— Study, evaluate, and assess local source options for water. 
Hazards Mitigated: Drought, Earthquake, Wildfire, Dam Failure, Climate Change 

New & Existing 1, 5, 7, 10, 13, 
14 

CCWD SWRCB; SFPUC; 
BAWSCA; California 
Coastal Commission; 
County of San Mateo; 

CDFW 

Low Staff & Consultant Time, 
General Funds; Grant Funding-
FEMA HMA (BRIC, FMA and 

HMGP); Debt 

Long-Term 

Action CWS-10—Continue with Water Conservation Program and Water Shortage Contingency Planning.  
Hazards Mitigated: Drought, Climate Change 

Existing 1, 2, 3, 5, 7, 8, 
9, 10, 14 

CCWD SWRCB, SFPUC; 
BAWSCA; City of Half 

Moon Bay; County of San 
Mateo 

Low Staff & Consultant Time, 
General Funds 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 22-11. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 6 High High Yes Yes Yes High High 
2 14 Medium Low Yes No Yes Medium Low 
3 14 Medium Low Yes Yes Yes  Medium Medium 
4 13 High Low Yes No Yes High Low 
5 6 Medium Low Yes No Yes Medium Low 
6 6 High Low Yes Yes Yes High High 
7 9 High Medium Yes Yes Yes Low High 
8 6 High Low Yes No Yes High Low 
9 6 Medium Low Yes Yes Yes Low Medium 
10 9 High Low Yes No Yes High Low 

a. See the introduction to this volume for explanation of priorities. 

 

Table 22-12. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake 1, 2, 3, 7, 9 1, 2, 3,7 2, 3, 4 2, 3, 7,9  4,6 1,7 2, 3, 7,9 2, 3, 7,9 
Wildfire 2, 3, 7, 8, 9 2, 3, 7,8 2, 3, 4 2, 3, 7,9 4, 6, 8 7 2, 3, 7,8 2, 3, 4 
Drought 2, 3, 7, 9, 

10 
2, 3, 7 2, 3, 10 2, 3, 7,9 4 7 2, 3, 5, 7, 

9,10 
2, 3, 9,10 

 
Severe Weather 2, 3, 7 2, 3, 7 2, 3, 4 2,3 4,6  2,3 2, 3, 4 
Landslides 2, 3, 7 2, 3, 7 2, 3, 4 2,3 4,6  2,3 2, 3, 4 
Sea Level Rise / 
Climate Change 

2, 3, 7, 8, 
9,10 

2, 3, 5,7 2,3 2, 3, 5, 7, 9 4,6 5 2, 3, 5, 7, 
9,10 

2, 3, 10 

Flood 2, 3, 7 2, 3, 7 2, 3, 4 2,3 4,6  2,3 2, 3, 4 
Low-Risk Hazards 
Dam Failure 2,3 2,3 2, 3, 4  4,6  2,3 2, 3, 4 
Tsunami 2,3 2,3 2, 3, 4  4,6  2,3 2, 3, 4 
a. See the introduction to this volume for explanation of mitigation types. 

22.8 PUBLIC OUTREACH 
Table 22-13 lists public outreach activities for this jurisdiction. 
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Table 22-13. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Public Hearing & Public Notices Re: Coastside County Water District’s 2020 Urban 
Water Management Plan 

April-June 2021 10 

Mailings/Social Media Re: Implementation of Stage 1 Water Shortage Advisory May 2021 4 

22.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• 2020 Coastside County Water District Urban Water Management Plan—Used to assess capabilities 
and develop the mitigation action plan 

• FY2020-FY2030 Coastside County Water District Capital Improvement Plan—Used to assess 
capabilities and develop the mitigation action plan 

• Coastside County Water District America’s Water Infrastructure Act Risk and Resiliency 
Assessment (June 2021) —Used to assess capabilities and develop the mitigation action plan 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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23. COLMA FIRE PROTECTION DISTRICT 

23.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Geoffrey Balton, Fire Chief 
50 Reiner Street 
Colma, CA 94014 
650-755-5681 
gbalton@colmafd.org 

Herb Cheng, Fire Captain 
50 Reiner Street 
Colma, CA 94014 
650-755-5666 
hcheng@colmafd.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 23-1. 

Table 23-1. Local Mitigation Planning Team Members 
Name Title 
Geoffrey Balton Fire Chief 
Peter Dabai Director 
Gina Sheridan Director 
Maryanne Hazard Director 

23.2 JURISDICTION PROFILE 

23.2.1 Overview 
The Colma Fire Protection District (CFPD) is an independent fire district governed by a three-member board of 
directors elected at large by the voters of the district. Originally organized by volunteers in 1925, the CFPD 
became a district in 1937 pursuant to Health and safety Code section 13800-13970. 

The Fire Board assumes responsibility for the adoption of this plan, the Fire Chief will oversee its 
implementation. The District participates in the Public Protection Class Rating System and currently has a rating 
of 2. 

23.2.2 Service Area 
The district serves a population of approximately 6,000 people. Its service area covers an area of 2.55 square 
miles and includes Broadmoor/Garden Village, the Town of Colma, and adjacent unincorporated areas. 

The Districts enabling legislation permits the following authorized powers: fire protection services, rescue 
services, emergency medical services, hazardous materials emergency response services, ambulance services, and 
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any other services relating to the protection of lives and property. CFPD’s active powers include fire suppression, 
fire prevention, education and training, rescue services, emergency medical services, hazardous material response 
services (by joint powers authority) ambulance services (by joint powers authority) and Code Enforcement. 

23.2.3 Assets 
Table 23-2 summarizes the assets of the district and their value. 

Table 23-2. Special Purpose District Assets 
Asset Value 
Property  
Fire Station 85 Land (3/4 acre) Unknown 
Equipment  
Fire Engine 86 $480,000 
Fire Engine 85 $350,000 
Fire Engine 285 $350,000 
Fire Truck 85 $800,000 
Total: $1,980,000 
Critical Facilities and Infrastructure  
Headquarters Main Building. 50 Reiner Street, Colma CA 94014 $3,000,000 
Tower , SAA $200,000 
Barn, SAA $300,000 
Trailer, SAA $420,000 
Total: $3,920,000 

23.3 CURRENT TRENDS 
Recent service trends have led the Fire Department to add more staffing each day to accommodate a noticeable 
increase in emergency calls for service. There has been an increase in calls related to homeless persons and people 
with untreated medical conditions. It appears that the underserved population is being more effected by the 
COVID-19 pandemic that those in more mainstream lifestyles. The Fire Department has been called on to provide 
more services , including vaccinations, during this public health emergency. This new level of demand has 
demonstrated even more definitively that we are essential to the community. 

23.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 23-3. 
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• An assessment of fiscal capabilities is presented in Table 23-4. 

• An assessment of administrative and technical capabilities is presented in Table 23-5. 

• An assessment of education and outreach capabilities is presented in Table 23-6. 

• Classifications under various community mitigation programs are presented in Table 23-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 23-8. 
 

Table 23-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most Recent 

Update Comment 
San Mateo County Pre-Hospital 
Emergency Medical Services 
Group (JPA) 

1/1999  As a JPA participant, CFPD serves as the primary storage entity for EMS 
supplies for north San Mateo County. Resources include but are not limited 
to perishable medical supplies (replaced by the JPA when expired), durable 
medical equipment, and an oxygen cylinder refilling truck. 

Town of Colma (MOU) December 12, 2018 The town plan includes an MOU for Emergency Response and Public Works 

 

Table 23-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding No 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds No 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes, California Fire Safe Council Grant Clearinghouse, SRA CAL Fire 

Prevention Fee Grant, California Office of Traffic Safety 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Yes, Assistance to Firefighters Grant, Staffing for Adequate Fire and 

Emergency Response (SAFER), Fire Prevention & Safety 
Other San Mateo County Measure K (Supervisor Canepa) 
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Table 23-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land 
development and land management practices 

No Informal agreement for Town of Colma and County resources 

Engineers or professionals trained in building or 
infrastructure construction practices 

No Informal agreement for Town of Colma and County resources 

Planners or engineers with an understanding of natural 
hazards 

No Informal agreement for Town of Colma and County resources 

Staff with training in benefit/cost analysis No Informal agreement for Town of Colma and County resources 
Surveyors No Informal agreement for Town of Colma and County resources 
Personnel skilled or trained in GIS applications No Informal agreement for Town of Colma and County resources 
Scientist familiar with natural hazards in local area No  
Emergency manager No Formal coordination with County OES and the town of Colma 
Grant writers No Informal agreement for Town of Colma and County resources 

 

Table 23-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? No 
Do you have hazard mitigation information available on your website? Yes 
If yes, please briefly describe Current issues are posted as needed. 
Do you use social media for hazard mitigation education and outreach? No 
If yes, please briefly describe   
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

If yes, please briefly specify Fire Commission is made up of elected citizens  
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe CPR, and Fire Safety Training for the public. 
Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe SMCAlert 

 

Table 23-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code  No 06-14736 N/A 
DUNS# Yes 968705152 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection Yes 02/2X April 1, 2017 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
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Table 23-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:   
Jurisdiction-level monitoring of climate change impacts Low 
Comment:   
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:   
Capital planning and land use decisions informed by potential climate impacts Low 
Comment:   
Participation in regional groups addressing climate risks Low 
Comment:  Participated in Stanford University sponsored seminars on climate change affecting fire in California 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes  Low 
Comment:   
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:   
Identified strategies for adaptation to impacts Low 
Comment:   
Champions for climate action in local government departments Low 
Comment:   
Political support for implementing climate change adaptation strategies Low 
Comment:   
Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted Medium 
Comment:  Enforce the California Fire Code; identify adaptation opportunities 
Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  Residents have knowledge of fire safety in relation to climate change 
Local residents support of adaptation efforts High 
Comment:  Very receptive to recommendations and suggestions towards fire safety 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Fuel reduction and property maintenance on an annual basis 
Local economy current capacity to adapt to climate impacts Unsure 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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23.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

23.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Professional Trainings – All CFPD fire suppression personnel are certified to the California State 
Firefighter II level and actively involved in the California Incident Command Certification Program. 
District staff train to enhance their knowledge in many topics to ensure that they are able to respond to 
events quickly, safely, and with maximum opportunity for success. 

• Public Education Program – One of the core elements of CFPD’s increases the preparedness and 
prevention of fire hazards within the communities it serves. To that end, it has developed a public 
education program that includes online resources, in person trainings, community events, and more. 

23.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Public Education and Outreach—Expand District Preparedness Webpage to include the results of the 
hazard mitigation plan (HMP) update. Develop a comprehensive public information program that also 
coordinates hazard mitigation with the other public education initiatives. 

• Continued Integration with Jurisdictional Plans—CFPD, San Mateo County, and the Town of Colma 
have all developed numerous plans to facilitate long-term growth, implementation of strategic 
goals/mission, and increased resiliency. CFPD plays an important role in the Town of Colma and the 
County as it enhances the safety of many residents in unincorporated Broadmoor Village. This HMP 
update marks one way in which CFPD will focus on increasing the coordination between District plans, 
County plans, and the Town of Colma plans to ensure that local governance considers the capabilities and 
resources of CFPD during a hazard event. 

23.6 RISK ASSESSMENT 

23.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 23-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 
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Table 23-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Flood N/A 1/26/2021 Roadway flooding near I-280 N and Serramonte Blvd. 
Fire DR-4558 8/14/2020 – 9/26/2020 Unknown 
Fire FM-5336 8/20/2020 Unknown 
California COVID-19 DR-4482 1/20/2020 continuing Unknown 
California COVID-19 EM-3428 1/20/2020 continuing Unknown 
Flood N/A 1/16/2020 Roadway flooding at I 280 N at Exit 47 
Flood N/A 11/23/2018 Roadway flooding, vehicle stuck in water 
Severe Storm DR-4308 2/1/2017 – 2/23/2017 Unknown 
Severe Storm DR-4305 1/18/2017 – 1/23/2017 Unknown 
Fire FM-2856 9/10/2010 Provided mutual aid response 
Severe Storm DR-1646 6/5/2006 Provided mutual aid response 
Severe Storm DR-1628 2/3/2006 Provided mutual aid response 
Severe Storm DR-1203 2/9/1998 Provided mutual aid response 
Severe Storm DR-1155 1/4/1997 Provided mutual aid response 
Severe Storm DR-1046 3/12/1995 Provided mutual aid response 
Severe Storm DR-1044 1/10/1995 Provided mutual aid response 
Earthquake DR-845 10/18/1989 Provided mutual aid response 

23.6.2 Hazard Risk Ranking 
Table 23-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 23-10. Hazard Risk Ranking 
Rank Hazard Risk Category 

1 Landslide/Mass Movements High 
2 Earthquake High 
3 Severe weather Medium 
4 Drought Low 
5 Flood Low 
6 Sea Level Rise / Climate Change Low 
6 Dam Failure Low 
6 Tsunami Low 
6 Wildfire Low 

23.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Station 85, at 50 Reiner Street in Colma, serves as the primary fire and medical response headquarters for 
the Town of Colma and for Broadmoor Village and Garden Village in unincorporated San Mateo County. 
The main building was built in the 1950s and is extremely vulnerable to the earthquake hazard. This 
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facility houses all primary response vehicles for the district and is accessible through only a single access 
point. The district has experienced issues due to poor design, causing delays in response time for sticking 
doors and inaccessibility. Additionally, storage capacity is segmented on the property, with resources 
housed in four buildings – a trailer, an historic barn, an old training fire tower, and the main building. 
Without retrofits, upgrades, and new facilities, Station 85 is likely to partially or fully collapse, rendering 
CFPD personnel unable to assist their service areas in the event of a major earthquake – leaving 
approximately 6,000 people without appropriate fire and medical attention during a disaster. 

Mitigation actions addressing this issue were prioritized for consideration in the action plan for this annex. 

23.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 23-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 23-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action CFPD-1 – Develop a standing Master Services MOU with the Town of Colma 
to formalize existing administrative and technical services relationships. 

 
 

   

Comment: Completed June 2018 
Action CFPD-2—Develop a Continuity of Operations Plan for the District outlining 
redundancy priorities and a framework for continuation of district services in case of 
facility loss or other major service disruption. 

   
 

CFD-8 

Comment: This will be an ongoing item. 
Action CFPD-3— Conduct an engineering study on requirements for building 
upgrade and retrofits to provide a recommendation and analysis on the benefit/cost 
of upgrading/retrofitting current facilities or replacing current facilities. 

   
 

CFD-1 

Comment: Carried over to new plan. Unable to complete due to staff priorities and COVID. 
Action CFPD-4— If so recommended by a completed engineering study, retrofit and 
upgrade current facilities to current seismic standards. 

   
 

CFD-2 

Comment: Carried over to new plan. Unable to compete since 4 wasn’t completed. 
Action CFPD-5— If so recommended by a completed engineering study, replace 
current facility complex with a seismically sound, single facility for consolidating, 
housing, distributing, and dispatching district and state resources for the district 
service area and northern San Mateo County. 

   
 

CFD-2 

Comment: Carried over to new plan. Unable to complete since 3 and 4 were not done. 
Action CFPD-6—Develop a mitigation component to the existing district public 
outreach program including a mitigation supplement for training and an upgraded 
website. 

    

Comment: Completed in 2019. 
Action CFPD-7—Replace the current facility permanent generator to ensure 
continued operations in the event of a power outage. 

 
 

   

Comment: Competed June 2017 
Action CFPD-8—Continue to support the countywide actions identified in this plan.    CFD-5 
Comment: Ongoing with updated plan.  



 23. Colma Fire Protection District 

 23-9 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action CFPD-9—Actively participate in the plan maintenance strategy identified in 
this plan. 

   
 

CFD-4 

Comment: Ongoing with updated plan.  
Action CFPD-10—Integrate the hazard mitigation plan into other plans, programs, 
or resources, that dictate land use or redevelopment. 

   
 

CFD-2 

Comment: Ongoing with updated plan. 

23.8 HAZARD MITIGATION ACTION PLAN 
Table 23-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 23-13 
identifies the priority for each action. Table 23-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 23-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action CFD-1—Conduct a feasibility study to determine if the current station can be retrofitted or should be replaced with a sustainable 
facility. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Climate Change, Dam Failure, Tsunami, Wildfire 

Existing 6, 7, 9, 13 CFPD N/A  High Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), District Budget 

Short-term 

Action CFD-2— Consider implementation of the findings of the feasibility study with retrofits to, or replacement of the current facility 
complex with a sustainable, single facility for consolidating, housing, distributing, and dispatching district and state resources for the 
district service area and northern San Mateo County. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Climate Change, Dam Failure, Tsunami, Wildfire, 

Sea Level Rise 
Existing 6, 7, 9, 13 CFPD N/A High Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP), District Budget 
Long-term 

Action CFD-3— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including Professional Trainings and Public Education Programs. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Drought, Flood, Climate Change, Dam Failure, Tsunami, 

Wildfire, Sea Level Rise 
New & Existing 10, 12 CFPD N/A  Low Staff Time, District Budget Ongoing 

Action CFD-4—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Drought, Flood, Climate Change, Dam Failure, Tsunami, 

Wildfire, Sea Level Rise 
New & Existing 10, 12 CFPD N/A Low Staff Time, District Budget Short-term 

Action CFD-5— Continue to support the countywide actions identified in this plan. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Drought, Flood, Climate Change, Dam Failure, Tsunami, 

Wildfire, Sea Level Rise 
New & Existing 10, 12 CFPD N/A Low Staff Time, District Budget Short-term 

Action CFD-6—Identify and pursue strategies to increase adaptive capacity to climate change and Sea Level Rise. 
Hazards Mitigated: Climate Change 

New & Existing 7, 14 CFPD N/A Low Staff Time, District Budget Short-term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action CFD-7— Purchase portable generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Dam Failure, Tsunami, Wildfire 

Existing 6, 7 CFPD N/A Low Grant Funding-FEMA HMA (BRIC, 
FMA and HMGP), District Budget 

Short-term 

Action CFD-8— Develop a Continuity of Operations Plan for the District outlining redundancy priorities and a framework for continuation 
of district services in case of facility loss or other major service disruption. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Dam Failure, Tsunami, Wildfire 

New & Existing 6, 7 CFPD  N/A Low District Budget Short-term 
Action CFD-9—Create a facilities master plan. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Dam Failure, Tsunami, Wildfire 

New & Existing 6, 7 CFPD N/A Low District Budget Short-term 
Action CFD-10— Obtain services from an outside consultant to identify FEMA or other hazard mitigation grant opportunities, apply for 
grants that can be used to fund the district’s identified Hazard Mitigation Actions and administer any grants received and subsequent 
audits. 
Hazards Mitigated: Landslide/Mass Movements, Earthquake, Severe weather, Flood, Climate Change, Dam Failure, Tsunami, Wildfire, 

Sea Level Rise 
New & Existing 2, 8 CFPD N/A Low District Budget Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 23-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 4 Medium Medium Yes Yes Yes Medium Medium 
2 4 High High Yes Yes No Medium High 
3 2 Medium Low Yes No Yes High Low 
4 2 Medium Low Yes No Yes High Low 
5 2 Medium Low Yes No Yes High Low 
6 2 Low Low Yes No Yes Low Low 
7 2 High Low Yes Yes Yes High High 
8 2 Medium Low Yes No Yes High Low 
9 2 Medium Low Yes No Yes High Low 
10 2 Medium Low Yes No Yes High Low 

a. See the introduction to this volume for explanation of priorities. 
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Table 23-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide/ Mass 
Movements 

 1, 2, 3, 4, 5, 7, 
8, 9 

3  1, 2, 7, 8 1, 2, 7   1, 3, 10 

Earthquake  1, 2, 3, 4, 5, 7, 
8, 9 

3  1, 2, 7, 8 1, 2, 7   1, 3, 10 

Medium-Risk Hazards 
Severe weather  1, 2, 3, 4, 5, 7, 

8, 9 
3  1, 2, 7, 8 1, 2, 7 1, 2, 3, 4, 5, 

6 
1, 3, 10 

Low-Risk Hazards 
Drought   3      3, 4, 5   
Flood  1, 2, 3, 4, 5, 7, 

8, 9 
3  1, 2, 7, 8 1, 2, 7 1, 2, 3, 4, 5, 

6 
1, 3, 10 

Sea Level Rise / 
Climate Change 

 1, 2, 3, 4, 5 3  1, 2 1, 2 1, 2, 3, 4, 5, 
6 

1, 3, 10 

Dam Failure  1, 2, 3, 4, 5, 7, 
8, 9 

3  1, 2, 7, 8 1, 2, 7  1, 3, 10 

Tsunami  1, 2, 3, 4, 5, 7, 
8, 9 

3  1, 2, 7, 8 1, 2, 7   1, 3, 10 

Wildfire  1, 2, 3, 4, 5, 7, 
8, 9 

3  1, 2, 7, 8 1, 2, 7 1, 2, 3, 4, 5, 
6 

1, 3, 10 

a. See the introduction to this volume for explanation of mitigation types. 

23.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• 2016 San Mateo County Hazard Mitigation Plan—The previous plan was referenced for District 
assets. 

• District Records Management System and Logbooks—These records were used to compile current 
trends and service call increases. 

• Department Correspondence—Emails and letters were reviewed for the MOU with the Town of Colma 
and for the District’s Public Protection rating. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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24. HIGHLANDS RECREATION DISTRICT 

24.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Derek Schweigart, General Manager 
1851 Lexington Ave. 
San Mateo, CA 94402 
650-341-4251 
generalmanager@highlandsrec.ca.gov  

Andrew Aquino, HRD Board President 
1851 Lexington Ave. 
San Mateo, CA 94402 
650-703-9594 
andrewaquino@hotmail.com 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 24-1. 

Table 24-1. Local Mitigation Planning Team Members 
  Title 
Derek Schweigart General Manager 
Andrew Aquino HRD Board President 
Brigitte Shearer Former General Manager, Resident 

24.2 JURISDICTION PROFILE 

24.2.1 Overview 
The Highlands Recreation District’s boundaries encompass the approximately 789 homes located in the San 
Mateo Highlands. The 3000 residents of the District enjoy access to the facility and reduced costs for 
participating, due to their property tax contributions. Those residing outside District boundaries may also 
participate in programs, events, and activities by paying non-resident fees for each activity. The District’s 
activities primarily occur at the Highlands Recreation Center, a 3.45-acre facility which includes a childcare 
center for infants and toddlers, a year-round swimming pool, a fitness room, 3 tennis courts, a playground, a 
gymnasium, two meeting rooms, and administrative offices. While all ages are welcome, the typical patrons are 
families with school-age children. The District also oversees 40 acres of open space on the northern end of the 
District’s boundaries. No District activities occur there. 

The Highlands Recreation District, formed in 1957, operates under the Community Services District law pursuant 
to government code 61000 et seq, for the purpose of providing recreational services within the District. Services 
are provided under the leadership and direction of an elected Board of Directors. The Board of Directors is 
committed to responding to the needs of the community based on timely and fiscally responsible prioritized 
planning. Financial support for planning, organizing, and conducting all activities is derived from property taxes, 
program fees and special purpose grants. 

mailto:generalmanager@highlandsrec.ca.gov
mailto:andrewaquino@hotmail.com
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The General Manager of the Highlands Recreation District assumes responsibility for the adoption of this plan; 
the General Manager will oversee its implementation. 

24.2.2 Service Area 
The District serves two populations: those who live within District boundaries, and those who live outside the 
District. Within District boundaries, there are 789 households and a population of approximately 3,000. Patrons 
from outside the District’s boundaries number approximately an additional 6,400, mostly from unincorporated 
San Mateo (Baywood Park), the cities of San Mateo, Belmont, and Burlingame and the Township of 
Hillsborough. The District boundaries cover 1.88 square miles. Replacement value of the District’s facilities is 
approximately $7,700,000. The assessed valuation of all assets in the District, which includes the Recreation 
Center, and the surrounding homes is approximately $671,765,407 (SMC Tax Rate Book FY 2020-21). The 
District’s western boundaries are less than 1 miles from the San Andreas fault. 

24.2.3 Assets 
Table 24-2 summarizes the critical assets of the district and their value. 

Table 24-2. Special Purpose District Assets 
Asset Value 
Property  
3.45 acres of land  N/A 
40 acres (open space land, natural timber) @2,055/acre $82,200 
Equipment  
Propane and Gas generator $1,000 
2005 Chevy Van $30,000 
2005 Chevy Van $30,000 
1998 Ford Truck $15,000 
Golf Cart $15,000 
Total: $91,000 
Critical Facilities and Infrastructure  
Highlands Recreation District Main Building (Administration, Gym, Social Hall, 
Restroom) 

$4,500,000 

Highlands Recreation District Early Education Center  $3,200,000 
Total: $7,700,000 

24.3 CURRENT TRENDS 
The Highlands Recreation District was originally formed in 1957 to provide recreation facilities and programs for 
residents within the District. The District is made up of approximately 789 residential homes serving nearly 3,000 
residents. Patrons from outside the District’s boundaries number approximately an additional 6,400, mostly from 
unincorporated San Mateo (Baywood Park), cities of San Mateo, Belmont, Burlingame, and Hillsborough. 
Population in the service area is not projected to change significantly in the next 10 years given current building 
and zoning codes which limit construction of new residential homes. Adjacent to the Highlands neighborhood is a 
large, undeveloped parcel of land that is zoned as a Resource Management district by San Mateo County. Many 
residents of the Highlands feel that the open space surrounding the Highlands is one of the many charms that 
makes the neighborhood unique and highly valued and do not wish to see further development there. Like many 
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parts of the Bay Area, home values have increased significantly in recent years. As new and younger families with 
children locate to the neighborhood, the demand for a diverse offering of recreation services and programs can be 
expected. 

24.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 24-3. 

• An assessment of fiscal capabilities is presented in Table 24-4. 

• An assessment of administrative and technical capabilities is presented in Table 24-5. 

• An assessment of education and outreach capabilities is presented in Table 24-6. 

• Classifications under various community mitigation programs are presented in Table 24-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 24-8. 
 

Table 24-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
HRD Emergency Action Plan (EAP 2016) 2019 Plan was updated in 2019 
Child Care Center Integrated Pest Management Plan (2015) 2015 The Integrated Pest Management Plan allows 

the Highlands Recreation District to focus on 
long-term prevention or suppression of pests 
through accurate pest identification, 
monitoring for pest presence, and application 
of appropriate sanitation, mechanical, and 
physical controls. 

Highlands Recreation District Health Policy (2014) 2019 This is the District’s Injury and Illness 
Prevention Program and was updated in 2019. 
This policy ensures that the Highlands 
Recreation District can maintain a safe 
atmosphere, diminishing the potential for 
health-related issues and disease outbreaks. 
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Table 24-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  No 
Other No 
 

Table 24-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Independent Contractor 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Independent Contractor 

Planners or engineers with an understanding of natural hazards Yes Independent Contractor 
Staff with training in benefit/cost analysis Yes General Manager 
Surveyors Yes Independent Contractor 
Personnel skilled or trained in GIS applications Yes Can contract for this service 
Scientist familiar with natural hazards in local area Yes Independent Contractor 
Emergency manager Yes General Manager 
Grant writers Yes Independent Contractor 
Other No  
 

Table 24-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes, General Manager 
Do you have personnel skilled or trained in website development? Yes, in-house and contract capability. 
Do you have hazard mitigation information available on your website? Yes 
• If yes, please briefly describe Linked to County Haz Mitigation plan 
Do you use social media for hazard mitigation education and outreach? Yes 
• If yes, please briefly describe FB, website, Nextdoor 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

• If yes, please briefly specify Community Emergency Response Team (CERT) 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

• If yes, please briefly describe Community Emergency Response Team (CERT) 
Do you have any established warning systems for hazard events? Yes 
• If yes, please briefly describe On site alarms; Participate in San Mateo County Alert 

system 
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Table 24-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes 06081 May 2019 
DUNS# Yes 071878979 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 24-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment: District manages open space and routinely conducts fuel reduction activities 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  Potential for District to monitor its open space and climate change impacts bur resources needed 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:   
Capital planning and land use decisions informed by potential climate impacts Low 
Comment:   
Participation in regional groups addressing climate risks Medium 
Comment:  General Manager currently participates in regional groups, but this area could be improved 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  The District Board of Directors has the authority to represent the District in said matters. 
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:   
Identified strategies for adaptation to impacts Low 
Comment:   
Champions for climate action in local government departments Medium 
Comment:  The District Board of Directors and General Manager could provide this support. 
Political support for implementing climate change adaptation strategies Medium 
Comment:  It is in the interest of the District to help reduce climate impacts to the District owned property 
Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted Low 
Comment:   
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  Highlands Community Association participates is aware and participates in mitigation efforts.  
Local residents support of adaptation efforts High 
Comment:  Highlands residents are highly engaged and have an active and informed CERT group that serves the community. The 

District is an active participant.  
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Highlands residents are highly engaged and have an active and informed CERT group that serves the community. The 

District is an active participant.  
Local economy current capacity to adapt to climate impacts Unsure 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

24.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

24.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Child Care Center Integrated Pest Management Plan – Mitigates infestation and waterborne/vector-
borne diseases. 

• Highlands Recreation District Health Policy Injury and Illness Prevention Program – Mitigates 
disease outbreaks and pandemics. 

• Emergency Action Plan – Outlines action plan for continuing operations during a hazard 

• Hazardous Materials Business Plan – Outlines action plan for attending to Hazardous materials on site 

• Hazardous Communication Plan – Outlines documentation policy for working with or around 
hazardous materials, during regular operations and/ or a hazard. 

• Open Space Fuel Reduction Program – Oversee annual fuel reduction efforts in 40 acres of open space 
managed by District 
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24.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• CERT – Community Emergency Response Team – CERT team will assist with resident education and 
preparedness and expansion/ depth of emergency shelter plan documents and operation and HRD 
continuing operations plans 

• Capital Improvement Plan/ long term financial projections – the CIP will more specifically include 
financing projections 

• Emergency Action Plan – additional opportunity to integration exists to expand plan for continuing 
operations in event of a hazard 

• Facility Assessment and Master Plan – This plan will be developed over the next two fiscal years (FY 
2021-22 and 2022-23) which will inform future facility renovations and improvements. 

• All other plans listed above can be expanded to more specifically address each type of hazard 

24.6 RISK ASSESSMENT 

24.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 24-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 24-9. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date Damage Assessment 
Seneca Ln. Mudslide on 
Open Space 

N/A 2017 $1.05 million estimate cost paid by County. Storm drainpipe damage as a result of 
significant mudslide caused by relatively steep slope and deep saturation of ground 
by a combination of sustained heavy rainfall in the area, concentrated runoff from 

nearby drainage ditch. 
Loma Prieta Earthquake DR-845 1989 no significant damage within jurisdiction 
Wildfire (possible arson, 
but high fire risk area) 

N/A 1988 Smoke damage to residential homes, but no homes lost 

Landslide at facility N/A 1970s Portion of play yard was lost; Retaining wall built to secure hillside 

24.6.2 Hazard Risk Ranking 
Table 24-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 
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Table 24-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide 49 High 
2 Wildfire 45 High 
3 Earthquake 36 High 
4 Severe Weather 24 Medium 
5 Sea level Rise / Climate Change 21 Medium 
6 Flood 17 Medium 
7 Dam Failure 16 Medium 
8 Drought 9 Low 
9 Tsunami 2 Low 

24.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• County drainage system throughout District – streets and open space is aging and vulnerable to severe 
weather or earthquake movement putting residences at risk. 

• 40-acre open space requires ongoing fuel reduction efforts to protect 200 adjacent homes. 

• Access for fire crews is limited due to failing roadway in 40-acre open space. 

• The District’s Recreation Center does not have a generator to assist with emergency shelter operations or 
continuity of service. The District houses two childcare programs from infants to grade school age. 

• One of the childcare programs operating out of the Methodist Church at 2145 Bunker Hill Drive lacks 
seismic reinforcement but is critical for our childcare operations. 

• SF Water maintains water towers in property adjacent to District property. A threat that would damage 
either tower would result in hill erosion and impact the District’s facilities or nearby property. 

• There is a 90-acre parcel of land adjacent to District property and nearby homes which is under a 
conservation easement. The property is not maintained and there are erosion and land stability issues 
which places residences at risk. 

• District is surrounded by open space, heavily wooded, steep, and inaccessible. The wildfire threat is 
significant to the entire District which would put the 800 surrounding homes, 650 student elementary, and 
District facilities at risk. Some of the property is owned by the SFPUC and receives some fuel mitigation. 

• The District’s swimming pool and equipment is old and may be vulnerable during an earthquake or severe 
weather. Hazardous chemical storage may be vulnerable. 

• The District’s main building is in need of major renovation which was originally constructed in 1958. 
Recent seismic work was completed but the facility’s long term sustainability will need to be addressed. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 
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24.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 24-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 24-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action #HRD-1—Design and construct new main building to replace existing 
building ( and implement requisite continuity of operations plan during 
construction). Existing building (built in 1958) would require significant seismic 
retrofit, so complete rebuild is planned.  

   
 

HRD-3 

Comment: Not completed. Facility master plan and funding needed. Seismic retrofit work was completed to main building in 2019-20.  
Action # HRD-2—Continue annual fuel reduction in District open space (40 acres) 
– through Cal Fire crew work and annual goat grazing 

 
 

   

Comment: Last completed March 2020, next dates June/July 2021 
Action # HRD-3—Engage San Mateo County to develop fuel reduction plan for 90 
acres of Conservation Easement (not currently governed by District) 

  
 

  

Comment: This action is being removed as it is not feasible at this time. 
Action # HRD-4—Purchase generator to meet District emergency shelter and 
ongoing operational needs 

   
 

HRD-2 

Comment: District owns gas/propane generator but limited capacity 
Action # HRD-5—Construct more stable and watertight storage/ protection for 
swimming pool operating equipment and chemical storage 

   
 

HRD-4 

Comment: The District’s pool mechanical room and chemical storage meets health and safety codes but is primarily wood construction 
and although secured some chemicals are currently stored in a room with open air construction.  

Action # HRD-6—Assess erosion status/ earth movement mitigation steps in 
District open space 

   
 

HRD-5 

Comment: Geotechnical work completed at landslide area, but no other assessment completed 
Action # HRD-7—Assess viability of and possibly implement repairs to ‘Old Fire 
Road’ in 40-acre open space to allow continuous access for fire fighting 

  
 

  

Comment: This action is being removed as it is not feasible at this time. 
Action # HRD-8—Assess erosion status/ earth movement mitigation in 
Conservation Easement property – adjacent to 500+ District residences (Land not 
currently governed by District 

   
 

 

Comment: This action is being removed as it is not feasible at this time. 
Action # HRD-9—Identify ‘model’ properties showing proper defensible space 
preparation 

   
 

HRD-7 

Comment: Not aware of whether this has been completed in the past 5 years 
Action # HRD-10—Update Emergency Shelter operational guide/ plan     
Comment: District has an agreement with American Red Cross to operate an emergency shelter with District facilities  
Action # HRD-11—Develop continuity of operations plan for District    HRD-8 
Comment: Has not been completed to date 
Action # HRD-12 – Work with CERT group to educate and assist residents with 
disaster preparation –family disaster plan and supplies 

    

Comment: District staff continue to work with CERT group on disaster preparedness 
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  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action G-1— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   HRD-9 

Comment: This action item is ongoing and should be continued into next plan.  
Action G-2— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

    HRD-10 

Comment: This action item is ongoing and should be continued into next plan. 

24.8 HAZARD MITIGATION ACTION PLAN 
Table 24-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 24-13 
identifies the priority for each action. Table 24-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 24-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HRD-1 — Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community. 
Hazards Mitigated: Earthquake, landslide, severe weather, wildfire  

Existing 1, 2, 5, 9, 10, 13, 14 HRD County Low Staff Time, General Funds Ongoing 
Action HRD-2— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including for main HRD 
building and Early Education Center which service childcare centers and serves as an emergency shelter for American Red Cross. 
Hazards Mitigated: Earthquake, landslide, severe weather, wildfire 

Existing 2, 6, 8, 9, 10, 11 HRD CERT Low General Fund, Grants-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action HRD-3— Design and construct new main building to replace existing building ( and implement requisite continuity of operations 
plan during construction). Existing building (built in 1958) received seismic retrofit work in 2019-20. Facilities master plan and funding 
needs to be identified to move the project forward. 
Hazards Mitigated: Climate Change, Earthquake 

New to replace 
Existing 

1, 4, 6, 9, 13 HRD None High General Fund, Loans, Bond, 
Fundraising 

Long-term 

Action HRD-4— Construct more stable and watertight storage/ protection for swimming pool operating equipment and chemical storage. 
Hazards Mitigated: Earthquake, severe weather 

Existing 1, 5, 6,9 HRD None Medium General Fund, Loans, Grants-
FEMA HMA (BRIC, FMA and 

HMGP) 

Long-term 

Action HRD-5— Assess erosion status/ earth movement mitigation steps in District open space. 
Hazards Mitigated: Earthquake, landslide, severe weather 

Existing 1, 5, 6, 7, 13 HRD None Medium Staff Time, General Fund, Grants-
FEMA HMA (BRIC, FMA and 

HMGP) 

Short-term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action HRD-6— Assess viability of and possibly implement repairs to vulnerable access points in open space areas to allow continuous 
access for fire-fighting.  
Hazards Mitigated: Earthquake, landslide, severe weather, wildfire 

Existing 1, 2, 5, 6, 7, 9, 13, 14 HRD Cal Fire 
County 

High  General Fund, Loans, Grants-
FEMA HMA (BRIC, FMA and 

HMGP) 

Long Term 

Action HRD-7— Identify ‘model’ properties showing proper defensible space preparation.  
Hazards Mitigated: Severe weather, wildfire  

Existing 1, 2, 5, 6, 7, 8, 9 HRD Highlands 
Community 

Assoc 

Low Staff Time, General Fund Short-term 

Action HRD-8— Develop continuity of operations plan for District.  
Hazards Mitigated: Earthquake, flood, landslide, severe weather, wildfire 

Existing 1, 2, 3, 4, 5, 6, 7, 8, 10, 
11 

HRD None Low Staff Time, General Fund, Grants-
EMPG and HSGP 

Short-term 

Action HRD-9--- Support the County-wide initiatives identified in Volume 1 of the hazard mitigation plan. 
Hazards Mitigated: Landslide, Wildfire, Earthquake, Sever weather, Sea level rise/climate change, flood, dam failure, drought, tsunami 

Existing 1, 2, 3, 5, 6, 7, 8, 9, 10 HRD None Medium Staff Time, General Fund Ongoing 
Action HRD-10— Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan.  
Hazards Mitigated: Landslide, Wildfire, Earthquake, Sever weather, Sea level rise/climate change, flood, dam failure, drought, tsunami 

Existing 1, 2, 3, 5, 6, 7, 8, 9, 10 HRD None Medium Staff Time, General Fund Ongoing 
a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 

no completion date 
Acronyms used here are defined at the beginning of this volume. 

 

Table 24-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 7 Low Low Yes No Yes Medium Low 
2 6 High Low Yes Yes Yes High High 
3 6 High High Yes Yes No Medium Low 
4 4 Medium Medium Yes Yes Yes Medium Medium 
5 5 High Medium Yes Yes Yes Medium High 
6 8 High High Yes Yes No Medium High 
7 7 Low Low Yes No Yes Low Low 
8 10 Medium Low Yes Yes Yes High Medium 
9 9 Medium Medium Yes No No Medium Medium 
10 9 Medium Medium Yes No No Medium Low 

a. See the introduction to this volume for explanation of priorities. 
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Table 24-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide 1, 4, 5, 9, 

10 
3, 1,4 4, 5  2, 8  1, 3 2, 4, 8, 9, 10 

Wildfire 1, 4, 6, 7, 9, 
10 

3, 6 1, 4, 7 4 2, 6, 8 6 1, 3 2, 4, 7, 8, 9, 
10 

Earthquake 1, 5, 9, 10 3,4 1 5 2, 6, 8    2, 8, 9, 10 
Medium-Risk Hazards 
Severe weather 1, 4, 5, 7, 9, 

10 
3, 4, 6 1, 4, 7 4, 5 2, 8  1 2, 4, 7, 8, 9, 

10 
Sea level Rise / 
Climate change 

1, 4, 9, 10 3, 1,4 4    1, 3   

Flood 1, 5, 9, 10 3, 6 1 4, 5 2,8  1, 3 2, 8, 9, 10 
Dam Failure  1, 9, 10   1   8     2, 8, 9, 10 
Low-Risk Hazards 
Drought 1, 9, 10 3, 1    1,3   
Tsunami 1, 9, 10 3, 1  2, 8    2, 8, 9, 10 
a. See the introduction to this volume for explanation of mitigation types. 

24.9 PUBLIC OUTREACH 
Table 24-15 lists public outreach activities for this jurisdiction. 

Table 24-15. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Nextdoor (social media) Mar-June 2021 1,000+ 
Lowdown community newsletter Mar-June 2021 1,000+ 

24.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• HRD Emergency Action Plan —The Emergency Action Plan was reviewed for the capability 
assessment and for identifying opportunities for action plan integration. 

• CERT Action Plan – The CERT standard operating procedures and action plan was reviewed for the 
capability assessment and for identifying opportunities for action plan integration. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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25. MENLO PARK FIRE PROTECTION DISTRICT 

25.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
E. Andrés Acevedo, CEM 
Emergency Services Specialist 
300 Middlefield Road 
Menlo Park, CA 94025 
650-323-0255 
aacevedo@menlofire.org 

Jon Johnston 
Fire Marshal 
170 Middlefield Road 
Menlo Park, CA 94025 
650-668-8431 
JonJ@menlofire.org 

Development of this annex was carried out by the members of the local mitigation planning team, whose 
members are listed in Table 25-1. 

Table 25-1. Local Mitigation Planning Team Members 
Name Title 
E. Andrés Acevedo Emergency Services Specialist 
Ryan Zollicoffer Disaster Response Manager 
Jon Johnston Division Chief/Fire Marshal 
Jon Hitchcock Senior Management Analyst 
 Long Lam Senior Accountant 

25.2 JURISDICTION PROFILE 

25.2.1 Overview 
Founded in 1916, the Menlo Park Fire Protection District (MPFPD or District) is a Special District located on the 
San Francisco Peninsula in the southernmost part of San Mateo County in the metropolitan bay area. The District 
serves approximately 29 square miles consisting of 4 square miles of marshland, 8 square miles of the San 
Francisco Bay, 16.6 square miles of land mass and 1 square mile of Federal Lease Land for the Stanford Linear 
Accelerator (SLAC) located on Stanford Lands. The District serves approximately 90,000 permanent residents, 
and is a hub for life science startups, venture capital investment firms, light industrial and corporate campuses like 
SRI International and Facebook, and Federal campuses such as the Veterans Administration Medical Center. The 
Fire District independently and directly serves our District residents who reside in the Town of Atherton, City of 
East Palo Alto, City of Menlo Park, and unincorporated areas of San Mateo County along with contract services 
to the Stanford Linear Accelerator (SLAC). 
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The District operates under the authority of the California Health and Safety Code Section 13800 et seq. and is 
governed by a Board of Directors composed of five community members, duly elected by the citizens of the 
District and serving staggered four-year terms. 

As a Special District, MPFPD provides a full array of fire, rescue, and emergency medical services to the cities of 
East Palo Alto and Menlo Park, the Town of Atherton, and unincorporated areas of southern San Mateo County. 
The District employs 148.5 FTEs and responds to over 8,700 calls for service annually. Currently, the District’s 
assessed valuation is $44.55 billion, with an approved budget for the fiscal year 2020–2021 of $60 million. 

The District provides services from several strategically located fire stations housing seven engine fire companies, 
two truck/ladder companies, one EMS rescue, one Type 1 Heavy Rescue unit, and several water rescue crafts 
(airboat, rigid bottom inflatable boat, jet skis). The District provides administrative support from one main 
administrative building and a secondary located behind the main building. These buildings house the offices of 
senior administrative staff and the Fire Prevention Bureau. Additionally, MPFPD is the sponsoring agency for 
FEMA Urban Search and Rescue (USAR) California Task Force #3 and one of the CAL-OES Swift Water 
Rescue Teams. 

The District Board of Directors assumes responsibility for the adoption of this plan; the Fire Chief will oversee its 
implementation. The District participates in the Public Protection Class Rating System and currently has an ISO 
rating of 2. 

25.2.2 Service Area 
The District service area covers approximately 29 square miles consisting of 4 square miles of marshland, 8 
square miles of the San Francisco Bay, 16.6 square miles of land mass and 1 square mile of Federal Lease Land 
for the Stanford Linear Accelerator (SLAC) located on Stanford Lands. The District serves approximately 90,000 
permanent residents, and is a hub for life science startups, venture capital investment firms, light industrial and 
corporate campuses like SRI International, Facebook, and Federal campuses such as the Veterans Administration 
Medical Center. 

25.2.3 Assets 
Table 25-2 summarizes the assets of the District and their value. 

Table 25-2. Special Purpose District Assets 
Asset Replacement Value 
Property  
6.79 acres of land $19.8 million (acquisition value) 
Equipment  
Ford F350 - 2001 100,000 
Pierce Dash - 2002 750,000 
Pierce Dash - 2003 750,000 
Pierce Dash - 2005 750,000 
Nissan Forklift - 1998 15,000 
Ford F350 - 2005 50,000 
Charmac Community Safety House - 2006 100,000 
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Asset Replacement Value 
Pierce Pumper -2006 (2 @ $750,000 each) 1,500,000 
Ford Ranger - 1999 40,000 
Dodge Caravan - 2000 40,000 
Chevy Wagon (suburban) - 2002 40,000 
Chevrolet Silverado 3500 HD Utility - 2008 80,000 
Chevrolet Silverado Dually - 2008 80,000 
International Paystar 5000 Water Truck - 2008 100,000 
Lull Reach Forklift - 1996 95,000 
Wells Cargo 16’ Utility Tri - 1996 15,000 
Ford Tractor - 1990 80,000 
F1954 Knuckle Boom 6x4 - 1986 100,000 
Pierce Velocity Engine - 2009 (2 @ $750,000 each) 1,500,000 
US 36’ Trailer command trailer - 1988 60,000 
Chevy Suburban - 2009 100,000 
Chevy Silverado 1500 - 2011 (4 @ $35,000 each) 140,000 
Chevy Police Tahoe -2013 60,000 
Chevrolet Malibu - 2015 (2 @ $30,000 each) 60,000 
Chevrolet Tahoe 4x4 Police Vehicle w/equip - 2015 95,000 
Chevrolet Silverado 2500 Crew Cab Pickup 4x4 w/equip - 2015 95,000 
Chevrolet Impala w equip- 2014 45,000 
Pierce Arrow XT Pumper Engine - 2015 750,000 
CONCT - Honor Guard Trailer - 2016 15,000 
One Hi-Tech Dodge 5500 4WD Crew Cab Wildland Patrol Pumper - 2016 400,000 
Pierce Enforcer Quint - 2017 1,400,000 
Chevy Malibu - 2018 30,000 
American Airboat - 2018 200,000 
Coastline Airboat Trailer - 2018 25,000 
Chevy Silverado 2500 4WD - 2017 60,000 
Chevy Suburban 4WD 3500 - 2017 120,000 
Ford Police Interceptor - 2017 (5 @ $55,000 each) 275,000 
Pierce Arrow XT Engine - 2018 (2 @ $750,000 each) 1,500,000 
RAM 5500 SLT Crew Cab 4X4 Light Rescue - 2017 400,000 
Forklift/P70 - 2019 85,000 
FireVent training trailer - 2018 100,000 
LRAD trailer - 2018 100,000 
Pierce Arrow Engine - 2019 (2 @ $750,000 each) 1,500,000 
MEOC/Drone/ Sprinter Van - 2019 375,000 
Pierce Heavy Duty Rescue - 2018 1,300,000 
Pierce Tiller - 2018 1,400,000 
Chevy Silverado 2500 - 2017 100,000 
Chevy Silverado 2500 4X4 Double Cab Pickup - 2019 40,000 
Chevrolet Express Van - 2018 (2 @ $35,000 each) 70,000 
Training Tiller Spartan TDA - 1992 25,000 
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Asset Replacement Value 
Generic Stationary Generator (7 @ $17,000 each) 119,000 
Water Truck Fort F750 w/ 2,500-gallon tank - 2020 100,000 
10’ Utility Trailers (9 @ $4,000) 36,000 
Kawasaki Jet Skis (2@ $10,000) 20,000 
Titan Elite Jet Ski Trailer 5,000 
Modtech Modular Trailer (2@$100,000) 200,000 
Zodiac Hurricane 553 70,000 
Freightliner Lumber Truck - 2003 120,000 
TML-4000 Light Tower - 2004 10,000 
Grove 15 Ton Crane - 1990 100,000 
Princeton Piggyback PB50 -2013 40,000 
CASE 480E Tractor 1986 75,000 
Total: $18,005,000  
Critical Facilities and Infrastructure 

 

Administration & Fire Prevention Offices -- 170 Middlefield Road, Menlo Park $8,500,000 
Station 1 -- 300 Middlefield Road, Menlo Park 89,574,118 
Station 2 -- 2290 University Ave, East Palo Alto 11,549,349 
Station 3 -- 32 Almendral Ave, Atherton 19,328,850 
Station 4 -- 3322 Alameda de Las Pulgas, Menlo Park 15,500,000 
Station 5 -- 4101 Fair Oaks Ave, Menlo Park 16,756,480 
Station 6 -- 700 Oak Grove Ave, Menlo Park 10,085,673 
Station 77 -- 1467 Chilco Street, Menlo Park 17,350,200 
Station 77 – Mechanic’s Shop, Water Rescue Buildings, and Classroom. 
1467 Chilco Street, Menlo Park 

2,728,500 

USAR Warehouse – 2470 Pulgus Ave, East Palo Alto 21,385,000 
Total: $212,758,170 

25.3 CURRENT TRENDS 
Over the last 10 years we have seen a consistent moderate growth in call volume. Until the 2020 pandemic, one of 
the key trends impacting service was traffic congestion that resulted from the strong regional economy, coupled 
with road infrastructure that has no through arteries. Much of this congestion is from vehicles traveling to and 
from the Dumbarton Bridge. Many 1-2 story commercial buildings have been replaced with 3-5 story high density 
residential, and even multiple high rises. Additionally, there has been strong commercial development in the 
eastern side of the District, along El Camino Real corridor, and Menlo Park’s M-2 development areas. There are 
some new large-scale multi-unit residential developments along the El Camino Real, with many large-scale 
developments in the queue for East Palo Alto and unincorporated San Mateo County. 

25.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 
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Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 25-3. 

• An assessment of fiscal capabilities is presented in Table 25-4. 

• An assessment of administrative and technical capabilities is presented in Table 25-5. 

• An assessment of education and outreach capabilities is presented in Table 25-6. 

• Classifications under various community mitigation programs are presented in Table 25-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 25-8. 
 

Table 25-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
California Fire Code 2019 2019   
District Ordinances 43-2019,44-2019, 45-2019, 46-2019 2019 District specific fire code amendments  
Weed Abatement Program 2021 Annual program from April - June 
Emergency Operations Plan 2014 Cities of Menlo Park & East Palo Alto, Town of 

Atherton 
Community Risk Assessment: Standards of Cover Study 2020 Determine the distribution agency’s resources. 
Disaster Response Guide 2021 Menlo Fire Document that is aligned with 

constituent municipalities EOPs 

 

Table 25-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes – Must be passed by voters Yes 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Yes 
Other - Inspection Fees Yes 
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Table 25-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

No  

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Fire Prevention/ Fire Inspectors 

Planners or engineers with an understanding of natural hazards No  
Staff with training in benefit/cost analysis Yes Administration Analyst / Accountant 
Surveyors No  
Personnel skilled or trained in GIS applications Yes IT 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes OEM/ Disaster Response Manager / 

Emergency Services Coordinator 
Grant writers Yes Administration Analyst 

 

Table 25-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? No 
If yes, please briefly describe  
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, please briefly describe Facebook, Nextdoor, Twitter 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

If yes, please briefly specify Board of Directors Emergency Preparedness Committee 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe CERT/Red Cross Ready 
Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe SMC Alert, Zone Haven, Walsh Road Siren, Mobile 

LRAD System 

 

Table 25-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 008949729 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection Yes ISO 2 2016 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 25-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Primarily focused on wildfire, flooding, and sea level rise risks 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment: Limited wildfire and flooding risks 
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  Primarily focused on wildfire, flooding, and sea level rise risks 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  Limited to District owned facilities and equipment 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  Limited to District owned facilities.  
Participation in regional groups addressing climate risks Medium 
Comment:  San Francisquito Creek Joint Powers Authority, Fire Safe San Mateo County 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  The Board of Directors and staff are aware of these risks and continue to consider them in decision making. 
Identified strategies for greenhouse gas mitigation efforts No Jurisdiction 
Comment:   
Identified strategies for adaptation to impacts No Jurisdiction 
Comment:   
Champions for climate action in local government departments No Jurisdiction 
Comment:   
Political support for implementing climate change adaptation strategies Medium 
Comment:  The Board of Directors and staff are aware of these risks and continue to consider them in decision making. 
Financial resources devoted to climate change adaptation No Jurisdiction 
Comment:   
Local authority over sectors likely to be negative impacted No Jurisdiction 
Comment:   
Public Capacity 
Local residents’ knowledge of and understanding of climate risk Unsure 
Comment:   
Local residents support of adaptation efforts Unsure 
Comment:   
Local residents’ capacity to adapt to climate impacts Unsure 
Comment:   
Local economy current capacity to adapt to climate impacts Unsure 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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25.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

25.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• District Capital Plan—Capital plan for districted owned facilities 

• Community Risk Assessment: Standard of Coverage Report—Study quantifies community risks and 
recommends standards of service 

• Disaster Response Guides—District SOPs written to align with EOPs 

25.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• City of Menlo Park General Plan—The General Plan may be able to consider the capabilities and 
resources of MPFPD during a hazard event. 

• City of East Palo Alto General Plan—The General Plan may be able to consider the capabilities and 
resources of MPFPD during a hazard event. 

• Town of Atherton General Plan—The General Plan may be able to consider the capabilities and 
resources of MPFPD during a hazard event. 

• San Mateo County General Plan—The General Plan may be able to consider the capabilities and 
resources of MPFPD during a hazard event. 

25.6 RISK ASSESSMENT 

25.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 25-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 
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Table 25-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Covid-19 Pandemic DR-4482 January 20, 2020 - Present Unknown 
Severe Winter Storms, Flooding DR-4308 February 1-23,2017 Unknown 
Severe Storms, Flooding DR-4305 January 18-23, 2017 Unknown 
Severe Storm, Flooding   December 23, 2012 Unknown 
Severe Storms, Flooding DR-1646 March 29 – April 16, 2006 Unknown 
Severe Storms, Flooding DR-1628 December 17, 2005 – January 3, 2006 Unknown 
Severe Storm DR-1203 February 9, 1998 Unknown 
Severe Storm DR-1155  January 4, 1997 Unknown 
Severe Storm DR-1046 March 12, 1995 Unknown 
Severe Storm DR-1044 January 10, 1995 Unknown  
Earthquake DR-845 October 18, 1989 Unknown 
Severe Storm DR1203 February 9, 1998 Unknown 

25.6.2 Hazard Risk Ranking 
Table 25-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 25-10. Hazard Risk Ranking* 
Rank Hazard Risk Ranking Score Risk Category 

1  Sea Level Rise / Climate Change 54 High 
2 Flood 48 High 
3 Earthquake 36 High 
4 Severe weather 24 Medium 
5 Wildfire 0 Medium** 
6 Dam Failure 22 Medium 
7 Landslide/Mass Movements 18 Medium 
8 Drought 9 Low 
9 Tsunami 2 Low 

* The Risk Ranking Score is provided by the County for each individual municipality within the County. The District’s Risk Ranking 
Score in the table above is based on the highest individual score from the District’s three constituent municipalities. 

** Wildfire was upgraded to the Medium Risk Category as some areas within the District are adjacent to wildfire prone areas. 

25.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Several District facilities lack emergency backup power systems, while others are insufficient to provide 
enough power to support full operational capacity during power outages. 
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• Several District facilities do not meet current essential service building standards, these include District 
Administrative Offices, Station 1, mechanics shop facility, water rescue team facilities and the Urban 
Search and Rescue warehouse and offices. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

25.7 HAZARD MITIGATION ACTION PLAN 
Table 25-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 25-12 
identifies the priority for each action. Table 25-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 25-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MPF-1—Incorporate hazard impact analyses and assessments in District facilities development, upgrade, and significant capital 
maintenance projects. 
Hazards Mitigated: Earthquake, flooding, climate change, dam failure, severe weather, tsunami, landslide, wildfire, Sea Level Rise 
New & Existing 1, 2, 3, 6, 7, 10, 13, 

14 
MPFPD Atherton, East Palo 

Alto, Menlo Park 
Low General Funds Grant Funding-

FEMA HMA (BRIC, FMA and 
HMGP) 

short term 

Action MPF-2— Conduct a review of existing district facilities located in 100-year, 500-year flood hazard zones and sea level rise 
inundation zones to identify buildings and building systems vulnerabilities and recommend mitigation projects that could be completed in 
the short term to increase the operational resilience of the facility.  
Hazards Mitigated: Flooding and climate change, Sea Level Rise 
New & Existing 1, 2, 6, 7, 9, 13, 14 MPFPD Atherton, East Palo 

Alto, Menlo Park 
Medium Staff Time, General Funds Grant 

Funding-FEMA HMA (BRIC, FMA 
and HMGP) 

Short term 

Action MPF-3—Actively participate with San Mateo County in maintaining the plan as outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, flooding, climate change, dam failure, severe weather, tsunami, landslide, Sea Level Rise 
New & Existing 1, 2, 4, 5, 7, 8, 9,10 MPFPD San Mateo County Low Staff Time, General Funds Short-term 

Action MPF-4—Support the Cities’ and Town’s efforts to maintain good standing and compliance under the National Flood Insurance 
Program through implementation of floodplain management programs that, at a minimum, meet the NFIP requirements: 
• Participate in floodplain identification and mapping updates. 
• Provide public information and education on the local flood zones and risks. 
Hazards Mitigated: Flooding, climate change, severe weather, Sea Level Rise 
New & Existing 1, 2, 3, 4, 5, 7, 9 MPFPD Atherton, East Palo 

Alto, Menlo Park 
Low Staff Time, General Funds Ongoing 

Action MPF-5—Identify and pursue strategies to increase adaptive capacity to climate change including, but not limited to, the following: 
• A requirement that new facility projects include climate change adaptive designs and strategies as part of the project planning. 
Hazards Mitigated: Climate change, Sea Level Rise 
New & Existing 1, 2, 5, 6, 7, 9, 13, 14 MPFPD Atherton, East Palo 

Alto, Menlo Park 
Low Staff Time, General Funds  Short term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action MPF-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including USAR 
warehouse/offices, District administrative offices, and District mechanic shop facilities. 
Hazards Mitigated: Dam failure, earthquake, flooding, landslide, severe weather, tsunami, wildfire 
Existing 6, 7, 11, 13 MPFPD East Palo Alto, 

Menlo Park 
Medium General Funds, Grant Funding-

FEMA HMA (BRIC, FMA and 
HMGP) 

Short-term 

Action MPF-7— Install earthquake warning system in fire station 4. 
Hazards Mitigated: Earthquake  
Existing 7, 11 MPFPD USGS Low General Fund  Short-Term 
Action MPF-8—The District has limited onsite diesel fueling and gasoline fueling resources needed to keep emergency equipment 
operating. Conduct an assessment of post disaster fuel needs, current fueling capabilities, fuel inventory, and recommend ways to 
address any gaps identified. 
Hazards Mitigated: Earthquake, flooding, severe weather, wildfire 
New & Existing 6, 7, 13 MPFPD Atherton, East Palo 

Alto, Menlo Park 
Medium General Fund Short-Term 

Action MPF-9— The District has a warehouse and office facility that does not meet current systemic safety codes as well as being 
located in a flood plain. Upgrade the facility to meet current seismic code and flooding risk. 
Hazards Mitigated: Earthquake, flooding, climate change 
Existing 6, 7, 8, 13 MPFPD East Palo Alto High General Funds, Grant Funding-

FEMA HMA (BRIC, FMA and 
HMGP) 

Long-Term 

Action MPF-10— Upgrade the existing outdoor Walsh Road siren located in Atherton by the Bear Gulch reservoir with a Long Range 
Acoustic Device system that will enable voice as well as tone alerts. 
Hazards Mitigated: Dam failure, wildfire 
Existing 2, 11 MPFPD Atherton, Cal Water Medium General Fund  Short-Term 
a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 

no completion date 
Acronyms used here are defined at the beginning of this volume. 

 

Table 25-12. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 8 Medium Low Yes Yes No Medium Medium 
2 8 Medium Medium Yes Yes No Medium Medium 
3 8 Medium Low Yes No Yes High Low 
4 6 Medium Low Yes No Yes High Low 
5 8 Low Low Yes No Yes High Low 
6 4 High Medium Yes Yes No Medium High 
7 2 High Low Yes No Yes High Low 
8 3 Medium Medium Yes No No Medium Low 
9 4 High High Yes Yes No Medium High 
10 2 High Medium Yes No No Medium Low 

a. See the introduction to this volume for explanation of priorities. 
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Table 25-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

 MPF-1, 2, 5, 9 MPF-3, 4  MPF-1, 2, 3, 4, 5,9  MPF-1, 2 MPF-3, 4 

Flood  MPF-1, 2, 5, 6, 9 MPF-3, 4  MPF-1, 2, 3, 4, 6, 8, 9 MPF-8, 9 MPF-1, 2 MPF-3, 4 
Earthquake  MPF-1, 3, 6, 7, 8, 9 MPF-3  MPF-1, 3, 6, 7, 8,9 MPF-8, 9  MPF-3 
Medium-Risk Hazards 
Severe/Extreme 
Weather 

 MPF-1, 3, 4, 6, 8 MPF-3, 4  MPF-1, 2, 3, 4, 6,8 MPF-8 MPF-1, 2 MPF-3, 4 

Wildfire  MPF-1, 3 MPF-3,10  MPF-1, 3, 6, 8, 10 MPF-8 MPF-1 MPF-3 
Dam Failure  MPF-1, 3, 5 MPF-3,10  MPF-1, 3, 6, 8, 10   MPF-3,4 
Landslide  MPF-1, 3 MPF-3  MPF-1, 3, 6,8 MPF-8  MPF-3 
Low-Risk Hazards 
Drought  MPF-1, 3      MPF-3 
Tsunami  MPF-1, 3 MPF- 3  MPF-1, 3, 4, 6, 7, 8 MPF-8 MPF-1, 2 MPF-3,4 
a. See the introduction to this volume for explanation of mitigation types. 

25.8 PUBLIC OUTREACH 
Table 25-14 lists public outreach activities for this jurisdiction. 

Table 25-14. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Email to CERT Mailing List- SMCO Community Survey 6/14/2021 555 

25.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Community Risk Assessment: Standards of Cover Study 2020—Determine the distribution agency’s 
resources. 

• Disaster Response Guide 2021—Menlo Fire Document that is aligned with constituent municipalities 
EOPs 

• Menlo Park Fire Protection District Capital Plan—Identify possible mitigation projects 

• Menlo Park Fire Protection District Emergency Services and Fire Protection Impact Fee Nexus 
Study—Used as a basis for the estimated replacement cost of District facilities 

The following outside resources and references were reviewed: 
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• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• Dam Breach Inundation Maps—California Department of Water Resources Division of Safety of 
Dams, used to review inundation zones within the District. 

• Flood Smart Website—FEMA, used to identify District facilities within flood zones. 
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26. MIDPENINSULA REGIONAL OPEN SPACE DISTRICT 

26.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Brandon Stewart, Land & Facilities Manager 
330 Distel Circle 
Los Altos, CA 94022 
650-772-3777 
bstewart@openspace.org 

Deborah Hirst 
330 Distel Circle 
Los Altos, CA 94022 
650-625-6507 
dhirst@openspace.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 26-1. 

Table 26-1. Local Mitigation Planning Team Members 
Name Title 
Brandon Stewart Land and Facilities Manager 
Matt Andersen (Potential) Visitor Services Manager 
Hillary Stevenson (Potential) General Counsel 
Jane Mark (Potential) Planning Manager 
Jason Lin (Potential) Engineering and Construction Manager 
Korrine Skinner (Potential) Public Affairs Manager 

26.2 JURISDICTION PROFILE 

26.2.1 Overview 
The Midpeninsula Regional Open Space District (Midpen) is a regional greenbelt special district in the San 
Francisco Bay Area created in 1972. It is comprised of 59,687 acres of land in 26 open space preserves protected 
for recreation, education, and conservation. Midpen is governed by a seven-member elected board of directors. 
Each board member is elected to serve a four-year term and represents a geographic ward of approximately equal 
populations. General funding is provided by a small share of the annual total property tax revenues collected 
within Midpen boundaries, except on the San Mateo County Coastside. The staff currently includes over 175 
employees in 11 departments: Budget and Analysis, Engineering and Construction, Finance, Human Resources, 
Information Systems and Technology, Land and Facilities Services, Natural Resources, Planning, Public Affairs, 
Real Property, and Visitor Services. 

The Midpeninsula Regional Open Space District assumes responsibility for the adoption of this plan; the 
governing Board of Directors will oversee its implementation. 
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26.2.2 Service Area 
The Midpeninsula Regional Open Space District was created by successfully placing a voter initiative, Measure 
R, on the Santa Clara County ballot in 1972. Four years later in 1976 voters in San Mateo County elected to join 
the District. In 1992, the District further expanded by adding a small portion of Santa Cruz County. Currently, the 
District’s boundary extends from the Pacific Ocean in San Mateo County, from the southern boarders of Pacifica 
to the San Mateo-Santa Cruz County line. The service area covers 93.2 square miles, serving a population of 
760,000 residents. 

26.2.3 Assets 
Table 26-2 summarizes the assets of the district and their value. 

Table 26-2. Special Purpose District Assets 
Asset Value 
Property   
59,687 acres of land $800,000,000 
Equipment  
13- Portable Generators $19,500 
16- Ranger Fire Pumpers $300,000 
1 -1800 Gallon Water Truck $150,000 
1- 2000 Gallon Water Truck $165,000 
2 -John Deere 210 skip loader $260,000 
4 -Mini Excavators $200,000 
2 -10 Yard Dump Trucks $300,000 
2- 6 Yard Dump Trucks $200,000 
5-3 Yard Dump Trucks $90,000 
3- Skid Steer Loaders $75,000 
2-Electric Road Signs $34,000 
1-Trailer Chipper $40,000 
1-Large Track Chipper $75,000 
Total: $801,908,500 
Critical Facilities and Infrastructure  
Foothill Field Office - 22500 Cristo Rey Drive, Cupertino, CA 95014 $3,000,000 
Skyline Field Office - 21150 Skyline Ranch Road, La Honda, CA 94020 $2,500,000 
Coastal Area Office - 5710 La Honda Road, La Honda, CA 94020 $200,000 
South Area Office - 240 Cristich Lane, Campbell, CA 95008 $7,000,000 
Administration Office – 5050 El Camino Real $40,000,000 
Total: $52,700,000 

26.3 CURRENT TRENDS 
Population growth since 2010 in San Mateo County, Santa Clara County and Santa Cruz County is 5.93%, 7.44%, 
and 3.35% respectively. 
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26.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 26-3. 

• An assessment of fiscal capabilities is presented in Table 26-4. 

• An assessment of administrative and technical capabilities is presented in Table 26-5. 

• An assessment of education and outreach capabilities is presented in Table 26-6. 

• Classifications under various community mitigation programs are presented in Table 26-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 26-8. 
 

Table 26-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
Emergency Operations Plan 2017  
Wildland Fire Resiliency Plan 2021  
Ordinance for Use of Midpeninsula Regional Open Space Lands 2020  
2014 Vision Plan 2014  

 

Table 26-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds No 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Yes 
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Table 26-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Planning Department 
Senior Planner 

Land & Facilities Department 
Area Manager 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Engineering Department 
Senior Capital Project Manager 

Planners or engineers with an understanding of natural hazards No N/A 
Staff with training in benefit/cost analysis Yes Finance Department 

Accountant 
Surveyors No N/A 
Personnel skilled or trained in GIS applications Yes Information Systems Technology 

Department 
GIS Program Administrator 

Scientist familiar with natural hazards in local area Yes Natural Resources Department 
Senior Resource Management Specialist 

Emergency manager No N/A 
Grant writers Yes Finance Department 

Grants Program Manager 

 

Table 26-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? No 
Do you use social media for hazard mitigation education and outreach? No 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

No 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

No 

Do you have any established warning systems for hazard events? No 
  

 

Table 26-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 009221656 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 26-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Low 
 Comment: None 
Jurisdiction-level monitoring of climate change impacts Low 
Comment: None 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment: None 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  A Climate Action Plan exists and GHG inventory is taken biannually. 
Capital planning and land use decisions informed by potential climate impacts Low 
 Comment: None 
Participation in regional groups addressing climate risks Low 
 Comment: None 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Climate Change Policy is one of many guiding Resource Management policies applied during 

the decision making process. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Strategies identified in Climate Action Plan; new strategies added as they arise. 
Identified strategies for adaptation to impacts Low 
Comment: None 
Champions for climate action in local government departments Low 
 Comment: None 
Political support for implementing climate change adaptation strategies High 
Comment:  High interest and support from Board of Directors, General Manager’s Office 
Financial resources devoted to climate change adaptation Low 
 Comment: None 
Local authority over sectors likely to be negative impacted Medium 
Comment:  Authority over wildlands/habitat likely to be impacted, but not people. 
Public Capacity 
Local residents knowledge of and understanding of climate risk Low 
 Comment: None 
Local residents support of adaptation efforts Medium 
Comment:  Opposition remains to certain mitigating activities e.g., fuel management through fire/conservation 

grazing.  
Local residents’ capacity to adapt to climate impacts Low 
 Comment: None 
Local economy current capacity to adapt to climate impacts Low 
 Comment: None 
Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  Adaptive capacity varies widely by ecosystem/habitat type 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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26.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

26.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Emergency Operations Plan (EOP)— The EOP encompasses a broad range of major emergencies. Such 
incidents include earthquakes, flooding, winter storms, hazardous materials incidents, wildfires, and animal 
& human-caused events. Also included are procedures for emergencies that may or may not require the full 
or partial activation of the District’s Emergency Operations Center (EOC), which will coordinate with other 
local jurisdiction’s EOCs. 

26.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• New Business Continuity Plan—A cross-departmental plan to ensure continuity business of essential 
business operations in the event of a natural or man-made disaster. 

26.6 RISK ASSESSMENT 

26.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 26-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

26.6.2 Hazard Risk Ranking 
Table 26-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 
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Table 26-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
California Severe Winter Storms and Flooding DR-1203-CA Feb 2,1998-Apr 30, 1998 $37,880 
   $122,870 
   $28,820 
   $26,119.33 
   $7,753.42 
   $10,327 
   $103,484 
   $2,692.91 
California Severe Winter Storms and Flooding DR-1646-CA Mar 29, 2006-Apr 16, 2006 $27,376.78 

 

Table 26-10. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Wildfire 78 High 
2 Earthquake 84 High 
3 Landslide 117 High 
4 Sea Level Rise / Climate Change 99 High 
5 Flood 117 Medium 
6 Severe Weather 24 Medium 
7 Drought 9 Low 

* The majority of the District aligns with Unincorporated San Mateo County; therefore, risk ranking is based on that data which reflects 
District knowledge of wildfire, earthquake, landslide, and flood risk. 

** Tsunami and Dam Failure are not included because these hazards pose little to no threat to District lands. 

26.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Most of the land owned by Midpeninsula Regional Open Space District is within the WUI and has a 
California Department of Forestry and Fire Protection (CAL FIRE) Fire Hazard Severity Zone rating of 
“High” or “Very High.” 

• Potential for isolation of rural communities during a large disaster (i.e., an earthquake, tsunami, wildfire, 
or major storm). There are limited means of access to both the mid-coast communities and rural 
communities located adjacent to Midpeninsula Regional Open Space District lands. These roads could be 
damaged, blocked, or made impassable during a disaster. 

• District buildings including both field offices (Skyline Field Office and Coastal Field Office) lack seismic 
reinforcement. The field offices are critical to emergency response actions to surrounding preserves. 

• Water tanks on District property serve as critical supply reservoirs in case of an emergency. A hazard that 
would damage this infrastructure could significantly affect fire-fighting capabilities in the area. 

• The Coastal Area Office does not have a generator to assist with emergency response operations. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 
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26.7 HAZARD MITIGATION ACTION PLAN 
Table 26-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 26-12 
identifies the priority for each action. Table 26-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 26-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action OSD-1— Continue the District’s effort to enhance hazards mitigation planning by updating plans such as Emergency Operations 
Plan, and the Emergency/Disaster Preparedness and Recovery Plan.  
Hazards Mitigated: Wildfire, Earthquake, Landslide, Climate Change, Flooding, Severe Weather, Drought 
New and Existing 1, 2, 3, 4, 5, 

10 
Midpen None Medium Staff Time, General Funds, Grant 

Funding-EMPG and HSGP 
Ongoing 

Action OSD-2—Engage in ongoing preparedness and emergency response training. 
Hazards Mitigated: Wildfire, Earthquake, Landslide, Climate Change, Flooding, Severe Weather, Drought 

Existing 2, 8, 10 Midpen Cal fire, San Mateo County 
Fire Safe Council 

Medium Staff Time, General Funds, Grant 
Funding-EMPG and HSGP 

Ongoing 

Action OSD-3—Incorporate the Local Hazard Mitigation Plan into the District’s Capital Improvement and Action Plan in response to 
evolving hazards and mitigation strategies. 
Hazards Mitigated: Wildfire, Earthquake, Landslide, Climate Change, Flooding, Severe Weather, Drought 
New and Existing 7, 8 Midpen None Medium Staff Time, General Funds Short-term 
Action OSD-4— Incorporate mitigation principles into local event management during Incident Command Post and Department 
Operations Center Action Planning. 
Hazards Mitigated: Wildfire, Earthquake, Landslide, Climate Change, Flooding, Severe Weather, Drought 

Existing 7, 8 Midpen None Low Staff Time, General Funds Short term 
Action OSD-5—Update and enhance the GIS data systems and mapping for all hazards in the District. 
Hazards Mitigated: Earthquake, Landslide, Wildfire 
New and Existing 1, 5 Midpen None Medium Staff Time, General funds Short-term 
Action OSD-6—Continue to acquire lands to protect, preserve and prevent development due to, slope, fire risk and other hazards. 
Integrate the District’s mitigation plan into current capital improvement plans to ensure that development does not encroach on known 
hazard areas. 
Hazards Mitigated: Wildfire, Earthquake, Landslide, Climate Change, Flooding, Severe Weather, Drought 
New and Existing 1, 5, 7 Midpen Peninsula Open Space 

Trust, Sempervirens Fund 
High Staff Time, General Funds, Grant 

Funding-FEMA HMA (BRIC, FMA 
and HMGP) 

Short-term 

Action OSD-7— District staff, in conjunction with Local and County Agencies, will continue to support vegetation management strategies 
and programs to address the potential vegetation management needs within the District. 
Hazards Mitigated: Landslides, Wildfire 
New and Existing 6, 7, 8, 9 Midpen San Mateo County Fire Safe 

Council, San Mateo 
Resource Conservation 

District 

Medium Staff Time, General Funds, Grant 
Funding-FEMA HMA (BRIC, 

FMA, FMAG and HMGP) 

Short-term 

Action OSD-8— Implement trail and road assessment recommendations to reinforce District infrastructure from flooding and erosion 
through protection activities, including elevating the roads/bridges, installing/widening culverts, or upgrading storm drains by use of 
District Details and Specifications standards. 
Hazards Mitigated: Earthquake, Landslide, Flooding, Severe Weather, Sea Level Rise 
New and Existing 6, 7, 9, 13 Midpen San Mateo Resource 

Conservation District 
High Staff Time, General Funds, Grant 

Funding-FEMA HMA (BRIC, FMA 
and HMGP) 

Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action OSD-9— Study the feasibility of conducting an inventory of existing residential structures for seismic upgrades. 
Hazards Mitigated: Earthquake 

Existing 1, 5, 7 Midpen None Medium Staff Time, General Funds, Grant 
Funding-FEMA HMA (BRIC, FMA 

and HMGP) 

Short-term 

Action OSD-10 Encourage and develop water conservation plans. 
Hazards Mitigated: Drought 
New and Existing 6, 7 Midpen San Mateo Resource 

Conservation District 
Low Staff Time, General Funds Ongoing 

Action OSD-11— Implement the District Wildland Fire Resiliency Program targeting high priority areas for vegetation management, 
ecosystem resiliency, invasive species management, and other fire mitigation activities. 
Hazards Mitigated: Wildfire, climate change, drought, Sea Level Rise 
New and Existing 1, 2, 3, 4, 6, 

9 
Midpen San Mateo County Fire Safe 

Council, San Mateo 
Resource Conservation 

District, San Mateo County 
Office of Sustainability 

High Cal Fire, WCB, SCC, Staff Time, 
General Funds, Grant Funding-
FEMA HMA (BRIC, FMA, FMAG 

and HMGP) 

Ongoing 

Action OSD-12— Carry out a public education program to increase awareness of fire risks and promote implementation of fire safe 
practices in wildland fire areas, such as, but not limited to, vegetation management, fire resistant construction, onsite water storage, 
adequate access, and other fire prevention measures 
Hazards Mitigated: Wildfire, drought, climate change 

Existing 1, 6, 7, 9, 
10, 12, 13 

Midpen San Mateo County Fire Safe 
Council, San Mateo 

Resource Conservation 
District, San Mateo County 

Office of Sustainability 

Medium Staff Time, General Funds Ongoing 

Action OSD-13—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Wildfire, Earthquake, Landslide, Climate Change, Flooding, Severe Weather, Drought, Sea Level Rise 

New & Existing 1, 6 Midpen None Low Staff Time, General Funds Short-term 
Action OSD-14—Identify and pursue strategies to increase adaptive capacity to climate change. 
Hazards Mitigated: Climate Change, Severe Weather, Wildfire, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8, 
9 

Midpen San Mateo County Fire Safe 
Council, San Mateo 

Resource Conservation 
District, San Mateo County 

Office of Sustainability 

High Staff Time, General Funds, Grant 
Funding-BRIC (C&CB) 

Short-term 

Action OSD-15— Purchase generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Earthquake, Flooding, Landslide, Severe Weather, Wildfire 

Existing 1, 6 Midpen None High Staff Time, General Funds, Grant 
Funding-FEMA HMA (BRIC, FMA 

and HMGP) 

Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

26-10 

Table 26-12. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
1 6 Medium Medium Yes Yes Yes High High High 
2 3 Medium Medium Yes Yes Yes High High High 
3 2 Medium Medium Yes No Yes High Low Medium 
4 2 Low Low Yes No Yes High Low Medium 
5 2 Medium Medium Yes No Yes High Low Low 
6 3 High High Yes Yes Yes High High Medium 
7 4 High Medium Yes Yes Yes High High High 
8 4 High High Yes Yes Yes High High Low 
9 3 Medium Medium Yes Yes No Medium Medium Low 
10 2  Medium Low Yes Yes No Medium Medium Low 
11 6 High High Yes Yes Yes High High High 
12 7 Medium Medium Yes Yes Yes High Medium High 
13 2 Low Low  Yes No Yes High Low Low 
14 6 High High Yes Yes Yes High High High 
15 2 High High Yes Yes No Medium High Low 

a. See the introduction to this volume for explanation of priorities. 

 

Table 26-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Wildfire 3, 5, 6, 7, 11 3,7 11,12 13 1, 2, 4,15  11, 12, 14 1, 2, 4, 6, 11, 

1213,15 
Earthquake 3, 5, 6 3,   1, 2, 4,15 9  1, 2, 4, 6, 

9,13 
Landslide 3, 5, 6 3, 7,   8 1, 2, 4,15   1, 2, 4, 6, 13 
Sea Level Rise / 
Climate Change 

3,6 3 11,12 10,14 1, 2, 4,15  11, 12, 14 1, 2, 4,13 

Medium-Risk Hazards 
Flood 3,6 3  8 1, 2, 4,15 8  1, 2, 4,13 
Severe Weather 3,6 3,  8,14 1, 2, 4,15 8  1, 2, 4,13 
Low-Risk Hazards 
Drought 3,6 3 11,12 8,10 1, 2, 3,15  11, 12, 14 1, 2, 4, 10, 

13 
a. See the introduction to this volume for explanation of mitigation types. 
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26.8 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Wildland Fire Resiliency Program Environmental Impact Report—The Wildland Fire Resiliency 
Program EIR was used to clearly identify an implementation plan to address fuels management in high 
severity zones, and the development of the mitigation action plan. 

• Emergency Operations Plan (EOP)—The EOP was used to identify emergency preparedness actions, 
prepare an implementation plan, and the development of the mitigation action plan. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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27. MID-PENINSULA WATER DISTRICT 

27.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Mr. Rene A. Ramirez, Operations Manager 
3 Dairy Lane 
Belmont, CA 94002 
650-591-8941 
rramirez@midpeninsulawater.org 

Ms. Jeanette Kalabolas, Management Analyst 
3 Dairy Lane 
Belmont, CA 94002 
650-591-8941 
jeanettek@midpeninsulawater.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 27-1. 

Table 27-1. Local Mitigation Planning Team Members 
Name Title 
 Tammy Rudock   General Manager 
 Rene Ramirez   Operations Manager  
 Candy Pina   Administrative Services Manager  
 Brent Chester   Operations Supervisor  
 Michael Anderson   Operations Supervisor  
 Jeanette Kalabolas   Management Analyst  

27.2 JURISDICTION PROFILE 

27.2.1 Overview 
The Mid-Peninsula Water District is a special purpose district created in 1929 to provide potable water service to 
the City of Belmont receiving the water pre-treated from San Francisco Public Utilities Commission. The 
District’s designated service area expanded throughout the years to include a small area of the City of San Carlos, 
City of Redwood City, and the City of San Mateo. A five-member elected Board of Directors governs the District. 
Funding comes primarily through rates. 

The Board of Directors assumes responsibility for the adaption of this plan; the General Manager will oversee its 
implementation. 

27.2.2 Service Area 
As of December 2020, the District serves 8,116 water connections with a staff of 19.5. The District services an 
area of approximately 4.63 square miles with a population of 27,560 (2019 ABAG estimate, City of Belmont). 
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27.2.3 Assets 
Table 27-2 summarizes the assets of the District and their value. 

Table 27-2. Special Purpose District Assets 
Asset Value 
Property  
 11.5 acres of land $6,000,000 
Equipment  
Emergency Power Generator Stations (9 – at each Pump Station & Dairy Lane Corp Yard) $868,000 
Fuel Dispensing Station (Gasoline and Diesel) $50,000 
Shop Equipment, SCADA, and Tools $815,000 
Office Equipment, Furniture and Computers $200,00 
2-5CY Dump Trucks, 1-Boom Truck, 1- Backhoe, 1-Front Loader, 1-Mini Excavator $750,000 
3-Utility Body Trucks, 6-Pickup Trucks, 1-minivan, 4-passenger cars $500,000 
Total: $3,183,000 
Critical Facilities and Infrastructure  
105 miles of water pipelines ($1.32 million per mile) $198,000,000 
Dairy Lane Admin Bldg. and Corp Yard (3 Dairy Lane, Belmont, CA) $2,750,000 
Folger Drive Bldg. and Corp Yard (1510 Folger Drive, Belmont, CA) $1,800,000 
7 - Intertie Stations (throughout distribution system) $75,000 
13 – Pressure Regulating Stations (throughout distribution system) $1,000,000 
Buckland Tanks (2 tanks w/0.2MG cap.), Pump Station w/Bldg. and Hydro-Pneumatic Tank (next to 930 
Buckland Avenue, San Carlos, CA) 

$3,235,000 

Dekoven Tanks (2 tanks w/1.7MG cap.), Pump Station w/Bldg. and Hydro-Pneumatic Tank (2520 Dekoven 
Avenue, Belmont, CA) 

$3,790,000 

Exbourne Tanks (2 tanks w/2.5MG cap.) and Pump Station (next to 136 Exbourne Avenue, San Carlos, CA) $2,890,000 
Hallmark Tanks (2 tanks w/5.0MG cap.), Pump Station, Pump Station Building and Storage Building (tanks 
behind 2565 Hallmark Drive & Pump Station north of 2839 Hallmark Drive)_ 

$4,666,000 

Hersom Tank (1 tank w/1.5MG cap.) and Pump Station (next to 1908 Lyons Avenue, Belmont, CA)_ $1,739,700 
West Belmont Tanks (2 tanks w/1.58MG cap.) , Pump Station, Pump Station Building and Storage Building 
(south or Ralston Avenue and west of Cipriani Blvd, Belmont, CA) 

$2,264,100 

Tunnels Pump Station (40 Canada Road, Woodside, CA) $1,100,000 
Hannibal Pump Station and Building (1410 Ralston Avenue, Belmont, CA) $914,700 
Total: $224,224,500 

27.3 CURRENT TRENDS 
The majority of Mid-Peninsula Water District service area is currently built out including the preservation of open 
space, any undeveloped land available for development is limited. Most development over the next 20 years will 
most likely occur on currently vacant sites or come from expanded development of sites with existing structures 
both residential and commercial as reviewed by the City of Belmont. 
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27.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 27-3. 

• An assessment of fiscal capabilities is presented in Table 27-4. 

• An assessment of administrative and technical capabilities is presented in Table 27-5. 

• An assessment of education and outreach capabilities is presented in Table 27-6. 

• Classifications under various community mitigation programs are presented in Table 27-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 27-8. 

 
Table 27-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most Recent 

Update Comment 
Urban Water Management Plan and 
Water Shortage Contingency Plan, 2010 

2015 (the 2020 
update is underway) 

This plan focuses on the Mid-Peninsula Water District’s ability to 
meet water demand in a reliable and high quality manner, based on 
past and current water use. Part of the plan considers water shortage 
contingencies and water supply emergency response. 

Water Service Ordinance No. 103 
(amended by Ord. No, 112 in April 2015 
and by Ord. No. 121) 

2015 Water ordinance number 103 establishes, updates, and recodifies 
rules, regulations, and fees for water service. 

City of Belmont 2035 General Plan 2017 The General Plan governs city actions related to physical 
development and is mandated by California Government Code 
Section 65300 

Debt Management Policy 2018 The District funds capital and meets financing needs through a 
combination of operating revenue, reserves, outside funding and 
debt. The policy documents the goals and guidelines for debt 
issuance and use of debt. 

Cash Reserve Policy 2018 The District’s cash reserves ensure fiscal responsibility, and the 
policy demonstrates the District’s commitment to maintaining long-
term fiscal strength. 
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Table 27-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes – Water Only 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Federal Grant Programs  Yes 
Other Yes - Operating Cash Reserves 

 

Table 27-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of 
land development and land management 
practices 

Yes MPWD General Manager, Tammy Rudock and MPWD Operations 
Manager, Rene Ramirez and Pakpour Consulting Group, Inc. 

5776 Stoneridge Mall Road, Suite 320 
Pleasanton, CA 94588 

Engineers or professionals trained in 
building or infrastructure construction 
practices 

Yes MPWD Operations Manager, Rene Ramirez and 
Pakpour Consulting Group, Inc. 

5776 Stoneridge Mall Road, Suite 320 
Pleasanton, CA 94588 

Planners or engineers with an 
understanding of natural hazards 

Yes Pakpour Consulting Group, Inc. 
5776 Stoneridge Mall Road, Suite 320 

Pleasanton, CA 94588 
Staff with training in benefit/cost analysis Yes MPWD General Manager, Tammy Rudock and MPWD Operations 

Manager, Rene Ramirez and Pakpour Consulting Group, Inc. 
5776 Stoneridge Mall Road, Suite 320 

Pleasanton, CA 94588 
Surveyors No  
Personnel skilled or trained in GIS 
applications 

Yes MPWD Field Operations Supervisor, Brent Chester and 
Pakpour Consulting Group, Inc. 

5776 Stoneridge Mall Road, Suite 320 
Pleasanton, CA 94588 

Scientist familiar with natural hazards in 
local area 

No  

Emergency manager Yes MPWD Lead Operator, Jonathan Anderson and MPWD Operations 
Manager, Rene Ramirez 

Grant writers Yes/No MPWD General Manager, Tammy Rudock 
Other – State certified water distribution and 
water treatment operators 

Yes Rene Ramirez, Operations Manager 
Brent Chester, Field Supervisor 

Michael Anderson, Field Supervisor 
Jonathan Anderson, Lead Operator 

Stan Olsen, Lead Operator 
Chris Michaelis, Water System Operator 
Ron Leithner, Water System Operator 
Ryan Gomes, Water System Operator 
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Table 27-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes/ MPWD General Manager, Tammy Rudock or 

MPWD Operations Manager, Rene Ramirez 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, please briefly describe Water Conservation Measures 
Do you use social media for hazard mitigation education and outreach? No 
If yes, please briefly describe  
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

No 

If yes, please briefly specify  
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe Community Outreach Programs (Field Trips, Poster 
Contests, etc.). 

Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe Emergency Response Plan – Spill Prevention 
 

Table 27-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 103417598 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 27-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  It is discussed in our 2015 Urban Water Management Plan, which is being updated now. The Urban 

Water Management Plan update includes an update to our Water Shortage Contingency Plan too.. 
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  District participates and follows climate change discussion and planning in the region 
Technical resources to assess proposed strategies for feasibility and externalities  High 
Comment:  District takes climate change into account for fiscal and capital planning 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  District would seek assistance 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  See comment above 
Participation in regional groups addressing climate risks High 
Comment:  See comment above 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Staff’s role is to consider and make recommendations to Board  
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:  Solar panels, waste reduction and the District is a Green Business 
Identified strategies for adaptation to impacts Medium 
Comment:  Explore other energy conservation measures and possible collaboration(s) with other regional organizations  
Champions for climate action in local government departments High 
Comment:  Fleet operates several hybrid vehicles and improvements consider actions to reduce greenhouse gases 
Political support for implementing climate change adaptation strategies High 
Comment:  Board and staff support strategies that would reduce climate change impacts 
Financial resources devoted to climate change adaptation High 
Comment:  District budget and capital plans  
Local authority over sectors likely to be negative impacted Low 
Comment:  District does not have land use authority 
Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  District believes the community has a high level understanding of climate change/risk 
Local residents support of adaptation efforts High 
Comment:  District believes community supports adaptation to reduce impacts of climate change 
Local residents’ capacity to adapt to climate impacts High 
Comment:  District believes customers can adapt when provided with relevant information 
Local economy current capacity to adapt to climate impacts Low 
Comment:  District believes extreme events could prove costly to the local economy making it more challenging to navigate climate 

impacts 
Local ecosystems capacity to adapt to climate impacts Low 
Comment:  District believes the local ecosystems capacity to adapt to climate change could prove to be limited 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

27.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

27.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 
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• Emergency Response Plan, Vulnerability Assessment – The information from the Vulnerability 
Assessment on the Mid-Peninsula Water District Facilities has been integrated into the Emergency 
Response Plan as applicable to address vulnerable areas. 

• Urban Water Management Plan – Information in the plan already includes emergency response plans 
and conservation measures for dealing with water shortages, which are linked as secondary hazard events 
to many disasters. 

• Risk and Resiliency Assessment—In 2018, America’s Water Infrastructure Act was enacted. It requires 
community water systems serving more than 3,300 persons assess the risks to and resilience of its water 
system. The MPWD’s America’s Water Infrastructure Act certification is due July 1, 2021 and is on 
target. 

• MWD Capital Improvement Program FY19-20 Update — a long term strategic plan to review and 
assess the water system infrastructure and facilities, and develop a comprehensive, prioritized capital 
improvement program with a functional hydraulic model. The capital improvement program is updated 
every five years. 

• Board Strategic Plan (2021-22) — The Board of Directors adopted a strategic plan several years ago and 
updates its strategic plan every two years. Their strategic plan defines the District’s mission, long-term 
goals, and basic measures for success (objectives) to achieve their goals 

27.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Public Outreach – The Mid-Peninsula Water District recognizes that there are currently public 
information opportunities available to facilitate public engagement regarding hazard mitigation. The 
District will look into developing a more robust and targeted program that involves using current 
capabilities to expand and enhance outreach to local customers. Available resources to accomplish this 
task may include but is not limited to: 

 The District’s annual Consumer Confidence Report (CCR) regarding the water quality serviced to its 
customers each year before July 1 for the previous year. 

 The District’s an annual newsletter “Waterline” that is distributed to all customers. 
 The District’s website is a plethora of information about the District, the services it provides, financial 

information, cost of service information, water conservation information, a customer portal, the 
Board’s Agendas, the District’s capital plan, a tool to troubleshoot your water quality questions, 
among much other useful information about the District. 

27.6 RISK ASSESSMENT 

27.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 27-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 
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Table 27-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Wildfires DR-4558 Aug. 14-Sep 26, 2020 Site Assessments 
COVID-19 Pandemic DR-4482 Jan. 20, 2020-Present Still Counting Costs – loss of productivity 
Severe Winter Storm DR-4308 Feb 1-23, 2017 Site Assessments 
Severe Winter Storm DR-4305 Jan 18-23, 2017 Site Assessments 
Freezing DR-894 February 11, 1991 Frozen service lines, damaged pump facility, site assessments 
Earthquake DR-845 October 18, 1989 Leak in Tank, Site Assessments 

27.6.2 Hazard Risk Ranking 
Table 27-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 27-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea level Rise / Climate Change 75 High 
2  Landslide/Mass Movements  73 High 
3 Flood  68 High 
4 Wildfire 57 High 
5 Earthquake 56 High 
6 Dam Failure 34 High 
7 Drought 30 (same as 2016 LHMP)  Medium 
8 Extreme Weather 24 Medium 
9 Tsunami 10 Low 

27.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Climate change is affecting normal weather patterns and leading to more drought. 

• A current capital project will replace the District’s oldest water storage tanks (circa 1952) at the Dekoven 
Tank site that are seismically deficient, but the largest tanks at Hallmark Tank site constructed in 1968 
remain vulnerable to seismic events. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

27.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 27-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 
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Table 27-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

MPWD 1 – Vulnerability of critical facilities and infrastructure, assess and address 
(replacement schedule) through the Capital Improvement Plan. Promote planning 
and implementation of work coordinating with other agencies. 

  
 

     

Comment: Meet regularly with City of Belmont staff to coordinate capital projects and cooperate in general 
MPWD 2 – Seismic retro fit or replace water tanks (reservoirs) to withstand impacts 
of earthquakes and to meet State and/or Federal requirements. 

 
 

     

Comment: Capital project 08-1621-CP to start construction in CY2021 
MPWD 3 – Work together with local fire authorities to assess available water and 
infrastructure for wildfire areas. 

 
 

     

Comment: Communicate with local fire authority when there is a change in system affecting water availability for fire protection 
MPWD 4 – Research, review and implement measures to strengthen water 
infrastructure in areas prone to flooding and liquefaction, work with other agencies 
and utility providers. 

     
 

MPW-6 

Comment: Constantly seeking ways and funding to improve water system. 
MPWD 5 – Continue with Water Conservation Program to promote water saving 
measures and re-use of water during times of drought and from the effects of 
global warming 

     
 

MPW-5 

Comment: Water conservation is an ongoing way of life that evolves. 
MPWD 6 – Reinforce and retain slopes on MPWD property to reduce the impact to 
buildings and critical facilities that could result in loss of water service. 

     
 

MPW-1 

Comment: Ongoing process typically tied to capital funding improvements. 
MPWD 7 – Rebuild interties and replace outdated flow meters to improve 
emergency water supply to neighboring water agencies and support Continuity of 
Operations Plan 

     
 

MPW-6 

Comment: This project has not been addressed to date, just general maintenance on the 7 intertie sites. 
Action G-1— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

     
 

MPW-3 

Comment: Support those initiatives within our service territory 
Action G-2— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

     
 

MPW-3 

Comment: Support the maintenance protocols within our service territory 

27.8 HAZARD MITIGATION ACTION PLAN 
Table 27-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 27-13 
identifies the priority for each action. Table 27-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 
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Table 27-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency Estimated Cost 

Sources of 
Funding Timelinea  

Action MPW-1 —Where appropriate, support retrofitting, purchase or relocation of structures, and stabilization of natural features located 
in hazard areas, prioritizing those that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, Flooding, Wildfire 

Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
11, 12, 13, 14 

MPWD N/A High HMGP, BRIC, 
FMA 

Short-term 

Action MPW-2 — Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including Urban Water Management Plan, Emergency Response Plan 
Hazards Mitigated: Climate Change, Landslide, Flood, Wildfire, Earthquake, Drought, Extreme Weather, Sea Level Rise 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 12, 13, 14 

MPWD N/A Low Staff Time, 
General Funds 

Ongoing 

Action MPW-3 —Actively participate in the plan maintenance protocols and support County-wide initiatives outlined in Volume 1 of this 
hazard mitigation plan. 
Hazards Mitigated: Climate Change, Landside, Flood, Wildfire, Earthquake, Drought, Extreme Weather, Tsunami, Sea Level Rise 

New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 12, 13, 14 

MPWD N/A Low Staff Time, 
General Funds 

Short-term 

Action MPW-4 —Identify and pursue strategies to increase adaptive capacity to climate change. 
Hazards Mitigated: Climate Change, Landside, Flood, Wildfire, Earthquake, Drought, Extreme Weather, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8, 9, 10, 11, 
13, 14 

MPWD N/A Medium Staff Time, 
General Funds 

Ongoing 

Action MPW-5 — Continue Water Conservation Program to promote water saving measures and re-use of water during times of drought 
and from the effects of global warming 
Hazards Mitigated: Drought 
Existing 1, 2, 3, 4, 8, 10, 11, 

12, 14 
MPWD N/A $100,000 Operating 

Revenue 
Ongoing 

Action MPW-6 —Assess and address the vulnerability of critical facilities and infrastructure through capital improvement plan process, 
and coordinate work with other agencies 
Hazards Mitigated: Earthquake 

Existing 1, 2, 3, 4, 5, 6, 7, 8, 
10, 12, 13, 14 

MPWD City of Belmont High Operating 
Capital and Debt 

Ongoing 

Action MPW-7 — Seek opportunities to augment water supply beyond that only provided by the SFPUC Regional Water System 
Hazards Mitigated: Drought 

Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 
10, 11, 12, 13, 14 

MPWD SFPUC, BAWSCA 
and neighboring 
communities, if 

applicable 

High Operating 
Revenue, Debt, 
State Funding or 

Grant 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 27-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
MPW-1 13 High High Yes Yes No Medium High 
MPW-2 14 Low High No No No Low Low 
MPW-3 9 Medium High No No No Low Low 
MPW-4 10 Low High No No No Low Low 
MPW-5 9 Medium Low Yes No Yes High Low 
MPW-6 12 Medium High No No No Low Low 
MPW-7 14 Medium High No No No Low Low 

a. See the introduction to this volume for explanation of priorities. 

 

Table 27-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

MPW-3, 5, 6 MPW-1, 3, 6 MPW-2, 3, 5, 
6, 7 

MPW-3, 5, 6, 
7 

MPW-2, 3,  MPW-1, 3,  MPW-1, 3, 
4, 5, 6,7 

MPW-2, 3, 5, 
6, 7 

Landslide MPW-3 MPW-1, 3 MPW-3 MPW-3 MPW-3 MPW-1, MPW-3, 4  MPW-3 
Flood MPW-3 MPW-1, 3  MPW-3 MPW-3 MPW-3 MPW-1, 3, MPW-1, 3, 4 MPW-3 
Wildfire MPW-3, 6  MPW-1, 3, 6 MPW-3, 6,  MPW-3, 6,  MPW-2, 3,  MPW-1, 3,  MPW-1, 3, 

4, 6, 
MPW-3, 6  

Earthquake MPW-3, 6  MPW-1, 3, 6 MPW-3, MPW-3, 6,  MPW-2, 3,  MPW-1, 3, 6, MPW-3 MPW-3, 6  
Dam Failure MPW-3 MPW-3 MPW-3, MPW-3, MPW-3, MPW-3, MPW-3 MPW-3 
Medium-Risk Hazards 
Drought MPW-3, 5, 7 MPW-3, 7 MPW-2, 3, 5,7 MPW-3, 5, 7 MPW-2, 3, MPW-3 MPW-3, 4, 

5,7 
MPW-2, 3, 

5,7 
Extreme Weather MPW-3, 6  MPW-1, 3, 6 MPW-3, 6, MPW-3, 6  MPW-2, 3  MPW-1, 3, MPW-1, 3, 

4, 6 
MPW-3, 6  

Low-Risk Hazards 
Tsunami MPW-3 MPW-3 MPW-3 MPW-3 MPW-3 MPW-3 MPW-3 MPW-3 
a. See the introduction to this volume for explanation of mitigation types. 

27.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• MPWD has joined as a participant of Potable Reuse Exploratory Project PREP with adjacent water 
purveyors, Silicon Valley Clean Water, the SFPUC and BAWSCA in an effort to address Action MPW-7 
augment District water supply 
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• Draft report on local and near-term groundwater opportunities in an effort to address Action MPW-7 
augment District water supply 

• Draft 2020 Urban Water Management Plan and Water Shortage Contingency Plan were used to assess 
and address Actions MPW-2 (integration into other plans), MPW-4 (adapt to climate change), MPW-5 
(promote water conservation, MPW-6 (assess and address critical facilities), and MPW-7 (augment water 
supply) 

• Water Service Ordinance No. 103 describes how we deliver service and addresses Action MPW-5 (water 
conservation) 

• Debt Management Policy, 2018 describes how the Board manages District debt and addresses Actions 
MPW-1 (asset protection in risky areas), MPW-2 (plan integration with land use decisions), MPW-3 
(those county-wide protocols related to District operations/service), MPW-4 (strategies to adapt to climate 
change), MPW-5 (District water conservation program), MPW-6 (District capital improvements to 
facilities), and MPW-7 (augmenting water supply) 

• Cash Reserve Policy, 2018 describes how District manages its cash reserves to address Actions MPW-1 
(asset protection in risky areas), MPW-6 (District capital improvements to facilities), and MPW-7 
(augmenting water supply) 

• City of Belmont 2035 General Plan was used to assess and address Actions MPW-2 (plan integration into 
other plans and land use decisions), MPW-3 (those county-wide protocols related to District 
operations/service), and MPW-4 (strategies to adapt to climate change) 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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28. MONTARA WATER & SANITARY DISTRICT 

28.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Clemens Heldmaier, District Manager 
P.O. Box 370131 
Montara, CA 94037 
650-728-3358 
cheldmaier@coastside.net 

Tanya Yurovsky, District Engineer 
8888 Cabrillo Highway 
Montara, CA 94037 
925-518-9986 
tanya@srtconsultants.com 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 28-1. 

Table 28-1. Local Mitigation Planning Team Members 
Name Title 
Clemens Heldmaier MWSD General Manager 
Julian Martinez Superintendent of Operations 
Tanya Yurovsky MWSD District Engineer 
Kishen Prathivadi SAM General Manager 

28.2 JURISDICTION PROFILE 

28.2.1 Overview 
The Montara Water and Sanitary District (MWSD) is a special district formed in 1958 to provide sewer service. In 
1992, the District, through special State legislation, was granted the powers of a county water district. On August 
1, 2003, the district acquired and began operating the water system. A five-member elected Board of Directors 
governs the District. The Board assumes responsibility for the adoption of this plan; the General Manager will 
oversee its implementation. The District currently employs a staff of eight employees (8). Funding comes primarily 
through water and sewer rates and revenue bonds. 

MWSD is a member of the Sewer Authority Mid-Coastside (SAM) that provides wastewater treatment services and 
contract collection maintenance services for a population of approximately 27,000 in the following areas: City of 
Half Moon Bay, El Granada, Miramar, Montara, Moss Beach, and Princeton by the Sea. SAM is participating in 
the MWSD annex as a stakeholder. 

28.2.2 Service Area 
The Montara Water and Sanitary District was formed to serve the communities of Montara and Moss Beach. In 
January 2015, the service area expanded to serve the Pillar Ridge community. The District service area covers seven 
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(7) square miles, serving an estimated population of 6,012 through 1,943 sewer connections, 1,658 active water 
connections, and 151 private fire protection connections. 

28.2.3 Assets 
Table 28-2 summarizes the critical assets of the district and their value. 

Table 28-2. Special Purpose District Assets 
Asset Value 
Property  
20 acres of land $5.5 million 
Equipment  
Five (5) Diesel-Powered Generators $640,000 
Nine (9) PRV stations $2.5 million 
Booster Pump Station $3.3 million 
3 Vehicles $118,000 
13 Lift Stations $25 million 
Total: $37 million 
Critical Facilities and Infrastructure  
Office – 8888 Cabrillo Highway, Montara $500,000 
Alta Vista Water Treatment Plant (37.5484°N, -122.498°W) $3.3 million 
Pillar Ridge Water Treatment Plant - 164 Culebra St, Moss Beach $2.3 million 
Groundwater Wells (Coordinates as necessary) $3.5 million 
Schoolhouse Booster Pumps  $3.3 million 
Alta Vista Well  $1.0 million 
Wagner Well  $250,000 
Drake Well  $150,000 
North Airport Well  $550,000 
South Airport Well  $150,000 
Airport Well #3  $550,000 
Portola Well #1  $250,000 
Portola Well #3  $250,000 
Portola Well #4  $250,000 
Retiro Well  $250,000 
Corona Well  $250,000 
Culebra Well  $250,000 
Alta Vista Tank I  $3.0 million 
Alta Vista Tank II  $5.0 million 
Schoolhouse East Tank  $750,000 
Schoolhouse West Tank  $750,000 
Portola Tank  $750,000 
Pillar Ridge Tank I  $750,000 
Pillar Ridge Tank II  $750,000 
27 miles of water mains $35.6 million 
28 miles of sewer mains $37.5 million 
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Asset Value 
MWSD Total: $102 million 
Wet Weather Flow Management Facility 2.5 million 
Pump Stations $13 million 
Intertie Pipeline System $50 million 
Real Property $2 million 
Wastewater Treatment Plant Facilities $200 million 
Wet Weather Storage Tank $5 million 
Administration Building $2 million 
Total: $270 million 

28.3 CURRENT TRENDS 
Available water supply may be utilized to serve existing development that is within the Local Coastal Program 
(LCP) urban area that is currently served by private wells, or it may be utilized to provide new service connections 
to development that has been authorized pursuant to the County’s LCP, including the LCP’s growth limitation, 
which is currently 1% each year. Population in the service area is not projected to change significantly over the next 
10 years. 

28.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 28-3. 

• An assessment of fiscal capabilities is presented in Table 28-4. 

• An assessment of administrative and technical capabilities is presented in Table 28-5. 

• An assessment of education and outreach capabilities is presented in Table 28-6. 

• Classifications under various community mitigation programs are presented in Table 28-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 28-8. 
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Table 28-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
Water and Sanitary Code 2017 

 

Public Works Plan 2013 
 

Sewer System Management Plan 2014 
 

Water System Master Plan 2017 
 

MWSD Emergency Response Plan 2021 
 

SAM Emergency Response Plan 2019  

 

Table 28-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Federal Grant Programs  Yes 
Other No 

 

Table 28-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development 
and land management practices 

Yes District Engineer 

Engineers or professionals trained in building or 
infrastructure construction practices 

Yes District Engineer 

Planners or engineers with an understanding of natural 
hazards 

Yes District Engineer 

Staff with training in benefit/cost analysis Yes District Engineer 
Surveyors Yes District Engineer 
Personnel skilled or trained in GIS applications Yes District Engineer 
Scientist familiar with natural hazards in local area Yes District Engineer 
Emergency manager Yes MWSD General Manager 
Grant writers Yes District Engineer 
Other Yes Superintendent of Operations 
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Table 28-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? No 
If yes, please briefly describe 

 

Do you use social media for hazard mitigation education and outreach? No 
If yes, please briefly describe 

 

Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

If yes, please briefly specify MWSD Board of Directors, SAM Board of Directors 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe posting at post offices; local businesses 
Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe Tsunami warning 
 

Table 28-7. Community Classifications 
 Participating? Classification Date Classified 

FIPS Code No N/A N/A 
DUNS# Yes 078489735 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 28-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  MWSD is located on the CA coast and are keenly aware of climate change, including sea level rise, drought, reduced coastal 

fog, increased coastal erosion, voluntary GHG emission reduction programs are in place. The respective Boards are being 
appraised and planning for the impacts is ongoing. 

Jurisdiction-level monitoring of climate change impacts High 
Comment:  Rainfall gauging, infrastructure observations, water quality sampling, groundwater monitoring. 
Technical resources to assess proposed strategies for feasibility and externalities  High 
Comment:  MWSD engage qualified professionals to assist with strategy development 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  Voluntary GHG emission reduction programs are in place; various measures for reduction are being implemented 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  Capital planning includes elements to address climate impacts, current, and potential – both MWSD  
Participation in regional groups addressing climate risks Medium 
Comment:  MWSD participate in Coastside One Water group to address climate risks; MWSD coordinates with Coastside Fire District to 

address increased fire risks. 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:   
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:   
Identified strategies for adaptation to impacts Low 
Comment:   
Champions for climate action in local government departments Medium 
Comment:   
Political support for implementing climate change adaptation strategies Medium 
Comment:   
Financial resources devoted to climate change adaptation Low 
Comment:   
Local authority over sectors likely to be negative impacted High 
Comment:   
Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:   
Local residents support of adaptation efforts Medium 
Comment:   
Local residents’ capacity to adapt to climate impacts High 
Comment:   
Local economy current capacity to adapt to climate impacts Medium 
Comment:   
Local ecosystems capacity to adapt to climate impacts Medium 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

28.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

28.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the following 
other local plans and programs: 

• San Mateo County Local Coastal Program 
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• Emergency Cooperative Agreements with other local agencies 

28.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Increased participation in cooperative aid agreements with neighboring agencies 

28.6 RISK ASSESSMENT 

28.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 28-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 28-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Drought N/A 4/2021 - present  
Coastal Flood N/A 12/14/2020  
High Surf N/A Winters 2010 to 2021  
Wildfires DR-4558 8/14/2020 – 9/26/2020  
COVID-19 Pandemic DR-4482 1/20/2020 - present  
High Wind N/A 1/2010 – 1/2019  
Severe Winter Storms, Flooding, and Mudslides DR-4308, DR-4305 Winter 2017  
Excessive Heat N/A 9/1/2017  
Lightning N/A 9/11/2017  
Hail N/A 1/22/2017- 4/8/2017  
Drought N/A 2012-2016  
Tsunami N/A 3/11/2011  
Heavy Rain N/A 10/13/2009  
Flash Flood N/A 1/25/2008  
Drought N/A 2007-2009  
Severe Storms, Flooding, Landslides, and 
Mudslides 

DR-1646, DR-1628 12/2005 – 4/2006 Severe mudslide causing damage to 
Pillar Ridge Water Treatment Plant 

Severe Winter Storms and Flooding DR-1203 2/2/1998 – 4/30/1998  
Severe Storms, Flooding, Mud, and Landslides DR-1155 12/28/1996 – 4/1/1997  
Severe Winter Storms, Flooding, Landslides, 
Mud Flows 

DR-1046, DR-1044 Winter 1995  

Severe Freeze DR-894 12/19/1990 – 1/3/1991  
Loma Prieta Earthquake DR-845 1989  
Landslide  1982  
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28.6.2 Hazard Risk Ranking 
Table 28-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 28-10. Hazard Risk Ranking (Social Equity Lens Applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 54 High 
2 Landslide/Mass Movements 75 High 
3 Flood 48 High 
4 Drought 9 High 
5 Wildfire 36 High 
6 Sea Level Rise / Climate Change 35 High 
7 Tsunami 24 Medium 
8 Severe weather 24 Medium 
9 Dam Failure 23 Low 

 

The Risk Ranking Scores were calculated using the standard Loss Matrix developed for all jurisdictions. The risk 
ranking scores used for MWSD are averaged of Half Moon Bay and Pacifica because they are both nearby coastal 
towns and are representative of the MWSD service areas. The ranking order and risk categories were adjusted to 
account for the increased risk of drought for a water service supplier. 

28.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Critical trunk main supplying water to the MWSD system is aging and seismically vulnerable, without an 
intertie for backup for fire or emergency supply. 

• A potable water storage tank is located in a landslide zone, where a historic landslide has occurred. 

• Critical assets for water supply, including pumps and wells, are without backup power in the event that 
power is interrupted due to a hazard event. 

• Major critical assets including one of the District’s treatment plants lies in a fault line where erosion and 
separation have occurred. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

28.7 HAZARD MITIGATION ACTION PLAN 
Table 28-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 28-12 
identifies the priority for each action. Table 28-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 
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Table 28-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency Estimated Cost Sources of Funding Timelinea  

Action MWS-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 

Existing 6, 7, 8, 9, 10, 13 MWSD N/A High HMGP, BRIC, FMA Short-term 
Action MWS-2—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 

New & Existing 1, 2, 3, 4, 5, 8, 10 MWSD N/A Low Staff Time, General 
Funds, HMGP, BRIC 

Short-term 

Action MWS-3—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
• Increased participation in cooperative aid agreements with neighboring agencies 

Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 
New & Existing 1, 2, 4, 8, 9, 10 MWSD N/A Low Staff Time, General 

Funds, HMGP, BRIC 
Ongoing 

Action MWS-4— Purchase stationary generators for critical facilities and infrastructure that lack adequate backup power, including 
supply wells, pumps, and water treatment facilities. Build adequate equipment and fuel storage for generators.  
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 

Existing 1, 4, 6, 7, 8, 9, 10, 13 MWSD N/A High Staff Time, General 
Funds, HMGP, BRIC 

Short-term 

Action MWS-5— Construct an intertie along critical trunk line to allow alternative supply to the system during repairs or main failure. 
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 

New & Existing 1, 4, 6, 7, 8, 9, 10, 13 MWSD N/A High Staff Time, General 
Funds, HMGP, BRIC 

Short-term 

Action MWS-6—Replacement of Alta Vista Tank No. 1, Portola Tank, and two Pillar Ridge tanks. Investigate potential tank relocation or 
seismic retrofitting. 
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change 

New & Existing 1, 4, 6, 7, 8, 9, 10, 13 MWSD N/A High Staff Time, General 
Funds, HMGP, BRIC 

Short-term 

Action MWS-7—Replace aging fire hydrants. 
Hazards Mitigated: Earthquake, wildfire, drought, severe weather, climate change 

New & Existing 1, 4, 6, 7, 8, 9, 10, 13 MWSD N/A High Staff Time, General 
Funds, HMGP, BRIC 

Ongoing 

Action MWS-8—Replace aging water supply mains, prioritizing seismically vulnerable mains and critical supply mains. 
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 

New & Existing 1, 4, 6, 7, 8, 9, 10, 13 MWSD N/A High Staff Time, General 
Funds, HMGP, BRIC 

Ongoing 

Action MWS-9—Evaluate alternatives and construction of retrofit of Pillar Ridge Water Treatment Plant, including seismic strengthening. 
Hazards Mitigated: Earthquake, flooding, landslide, wildfire, drought, severe weather, tsunami, climate change, Sea Level Rise 

Existing 1, 4, 6, 7, 8, 9, 10, 13 MWSD N/A High Staff Time, General 
Funds, HMGP, BRIC 

Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 
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Table 28-12. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

For 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 

Social 
Equity 

Prioritya 
1 6 High High Yes Yes No Medium High Medium 
2 7 Medium Low Yes Yes No Medium High Medium 
3 6 Medium Low Yes Yes No Medium High Medium 
4 8 High High Yes Yes No Medium High Medium 
5 8 High High Yes Yes No Medium High Medium 
6 8 High High Yes Yes No Medium High Medium 
7 8 High High Yes Yes No Medium High Medium 
8 8 High High Yes Yes No Medium High Medium 
9 8 High High Yes Yes No Medium High Medium 

a. See the introduction to this volume for explanation of priorities. 

 

Table 28-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake MWS-3 MWS-1, 3, 4, 5, 

6, 7, 8, 9 
MWS-2  MWS-2, 3, 4, 

5, 6, 7, 8, 9 
MWS-1, 2, 4, 

5, 6, 8, 9 
MWS-2, 3, 6, 

7, 8, 9 
MWS-2, 3, 5, 

6, 7, 8, 9 
Landslide/ Mass 
Movements 

MWS-3 MWS-1, 3, 4, 5, 
6, 8, 9 

MWS-2  MWS-2, 3, 4, 
5, 6, 8, 9 

MWS-1, 2, 4, 
5, 6, 8, 9 

MWS-2, 3, 6, 
8, 9 

MWS-2, 3, 5, 
6, 8, 9 

Flood MWS-3 MWS-1, 3, 4, 5, 
6, 8, 9 

MWS-2  MWS-2, 3, 4, 
5, 6, 8, 9 

MWS-1, 2, 4, 
5, 6, 8, 9 

MWS-2, 3, 6, 
8, 9 

MWS-2, 3, 5, 
6, 8, 9 

Drought MWS-3 MWS-1, 3, 4, 5, 
6, 7, 8, 9 

MWS-2  MWS-2, 3, 4, 
5, 6, 7, 8, 9 

MWS-1, 2, 4, 
5, 6, 8, 9 

MWS-2, 3, 6, 
7, 8, 9 

MWS-2, 3, 5, 
6, 7, 8, 9 

Wildfire MWS-3 MWS-1, 3, 4, 5, 
6, 7, 8, 9 

MWS-2  MWS-2, 3, 4, 
5, 6, 7, 8, 9 

MWS-1, 2, 4, 
5, 6, 8, 9 

MWS-2, 3, 6, 
7, 8, 9 

MWS-2, 3, 5, 
6, 7, 8, 9 

Sea Level Rise / 
Climate Change 

MWS-3 MWS-1, 3, 4, 5, 
6, 7, 8, 9 

MWS-2  MWS-2, 3, 4, 
5, 6, 7, 8, 9 

MWS-1, 2, 4, 
5, 6, 8, 9 

MWS-2, 3, 6, 
7, 8, 9 

MWS-2, 3, 5, 
6, 7, 8, 9 

Medium-Risk Hazards 
Tsunami MWS-3 MWS-1, 3, 4, 5, 

6, 8, 9 
MWS-2  MWS-2, 3, 4, 

5, 6, 8, 9 
MWS-1, 2, 4, 

5, 6, 8, 9 
MWS-2, 3, 6, 

8, 9 
MWS-2, 3, 5, 

6, 8, 9 
Severe weather MWS-3 MWS-1, 3, 4, 5, 

6, 7, 8, 9 
MWS-2  MWS-2, 3, 4, 

5, 6, 7, 8, 9 
MWS-1, 2, 4, 

5, 6, 8, 9 
MWS-2, 3, 6, 

7, 8, 9 
MWS-2, 3, 5, 

6, 7, 8, 9 
Low-Risk Hazards 
Dam Failure         
a. See the introduction to this volume for explanation of mitigation types. 
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28.8 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• MWSD Water System Capital Improvement Program Update FY2021/22 – FY2025-26 – This 
document was used to identify projects that are planned for the improvement of the District’s water 
system. 

• MWSD Risk and Resilience Assessment – This document was used as a reference to identify District 
assets that may be impacted by natural hazards. 

• SAM Capital Improvement Program FY2021-FY2025 – This document was used to determine if any 
projects should be included in the Plan. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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29. NORTH COAST COUNTY WATER DISTRICT 

29.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Adrianne Carr, General Manager 
2400 Francisco Blvd. 
Pacifica, CA 94044 
650-355-3462 
acarr@nccwd.com 

Scott Dalton, Asst. General Manager - Operations 
2400 Francisco Blvd. 
Pacifica, CA 94044 
650-355-3462 
sdalton@nccwd.com 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 29-1. 

Table 29-1. Local Mitigation Planning Team Members 
Name Title 
Adrianne Carr General Manager 
Scott Dalton Asst. General Manager - Operations 
Mary McLoughlin Management Analyst 
Stephanie Dalton Management Analyst 
Norm Regnart Plant Supervisor 

29.2 JURISDICTION PROFILE 

29.2.1 Overview 
The North Coast County Water District is a special district created in 1944 to provide potable water service to the 
coastal area south of the City of Daly City, west of the City of South San Francisco and City of San Bruno, and 
north of the City of Montara. The District began with the acceptance, from the County of San Mateo, of the assets 
and operation of Salada Beach Public Utility District; the District’s designated service area expanded throughout 
the years with the acquisition of Vallemar County Water District, San Pedro Water System, and the Sharp Park 
Sanitary District. The District also acquired land by purchase or otherwise acquiring the land from private 
landowners. Later, in 1957, the City of Pacifica incorporated 9 unincorporated communities which coincided 
primarily with the North Coast County Water District’s service area. 

Presently, the District is one of the San Francisco Public Utilities Commission’s twenty-seven wholesale 
customers and receives approximately 2,700 acre-feet of water deliveries annually, or 2.4 million gallons per day. 
This water is conveyed through a distribution system containing approximately 132 miles of pipelines ranging 
from 2-inches to 24-inches in diameter. The District operates 5 pump stations, 12 storage tanks, and 61 pressure 
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regulating stations separating, but linking together, the 31 pressure zones. Pursuant to 22 CCR 64413.3 and the 
Water Supply Permit, the District is classified as a D4 distribution system. 

The North Coast County Water District also operates a small, recycled water system with 1 pump station, 1 tank 
and 7 service connections (e.g., City of Pacifica, Jefferson Union High School District, Pacifica School District, 
Caltrans). The District has opened a Residential Recycled Water Fill Station for residents to fill up to a 55-gallon 
container with recycled water for watering their gardens. 

A five-member elected Board of Directors governs the District. The district currently employs a staff of 20. 

The Board of Directors assumes responsibility for the adoption of this plan; the General Manager will oversee its 
implementation. 

29.2.2 Service Area 
The District serves a population of 38,331. Its service area covers 8,019 acres in City of Pacifica plus 606 acres of 
unincorporated land south of the City, extending up the slope of San Pedro Mountain. 

The current total service area is 8,625 acres. As of January 1, 2021, the district serves 12,261 water connections. 

29.2.3 Assets 
Table 29-2 summarizes the assets of the district and their value. 

Table 29-2. Special Purpose District Assets 
Asset Value 
Property  
San Pedro Valley Park (Watershed)—513+/- Acres $26,500,000 
2400 Francisco Blvd: APN: 016-322-230—0.79 Acres $316,000 
Milagra Site: APN: 016-460-0030—17.83 Acres $7,132,000 
Sharp Park Tank Site: APN: 017-470120—0.30 Acres $120,000 
Gypsy Hill Tank Site: APN: 016-442-03—3.10 Acres $1,240,000 
Royce Tank Site: APN: 022-150-370—3.09 Acres $1,236,000 
Vallemar Tank Site: APN: 018-160-020—0.24 Acres $96,000 
Christen Hill Tank Site: APN: 009-610-060—1.00 Acres $400,000 
Hickey Tank Site: APN: 009-570-440—0.25 Acres $100,000 
Park Pacifica Site: APN: 023-622-440—0.82 Acres $328,000 
Sheila Tank Site APN: 023-110-010—1.00 Acres $400,000 
Tapis Tank Site: APN: 023-110-050—0.40 Acres $160,000 
Fassler Tank Site APN: 022-330-070—0.50 Acres $200,000 
Skyline Intertie: APN: 009-320-170—0.25 Acres $100,000 
Total: $38,328,000 
Critical Infrastructure and Equipment  
Milagra Tank (5MG) $5,000,000 
Sharp Park Tank (.5MG) $600,000 
Gypsy Hill Tank Site (3MG) $2,500,000 



 29. North Coast County Water District 

 29-3 

Asset Value 
Royce Tank Site (3MG, 5MG, .75MG) $8,750,000 
Vallemar Tank Site (.2MG) $400,000 
Christen Hill Tank Site (3.8MG) $3,000,000 
Hickey Tank Site (.6MG) $750,000 
Park Pacifica Tank Site (1MG) $1,200,000 
Sheila Tank (.1MG) $350,000 
Tapis Tank (.4MG) $500,000 
Fassler Tank (.5MG) $600,000 
Total: $23,650,000 
Critical Facilities  
Main Pump Station located at the SFPUC Harry Tracy Treatment Plant $1,250,000 
Milagra Pump Station  $650,000 
Royce Pump Station $500,000 
Park Pacifica Pump Station $450,000 
District Office $2,500,000 
Total: $5,350,000 

29.3 CURRENT TRENDS 
Total customers have remained relatively constant since 2010. Population in the service area is projected to grow 
by approximately 3 percent over the next 10 years. 

29.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 29-3. 

• An assessment of fiscal capabilities is presented in Table 29-4. 

• An assessment of administrative and technical capabilities is presented in Table 29-5. 

• An assessment of education and outreach capabilities is presented in Table 29-6. 

• Classifications under various community mitigation programs are presented in Table 29-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 29-8. 
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Table 29-3. Planning and Regulatory Capability 
Plan, Study or Program Date of Most Recent Update Comment 

Capital Improvement Plan Updated and Approved Annually 20 year master plan approved in 2016 
Emergency Operations Plan 2018  
State Building Code 2020  
Standard Specifications and Construction Details 2013  
SWRCB Sanitary Survey 2018  

 

Table 29-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  Yes 
Federal Grant Programs  Yes 
Other No 

 

Table 29-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Contract Support 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Contract Support 

Planners or engineers with an understanding of natural hazards Yes Contract Support 
Staff with training in benefit/cost analysis Yes Contract Support 
Surveyors Yes Contract Support 
Personnel skilled or trained in GIS applications Yes Field Operations/GIS Technician 
Scientist familiar with natural hazards in local area Yes General Manager 
Emergency manager Yes Assistant General Manager 
Grant writers Yes Contract Support 
Other No  
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Table 29-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? No 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? No 
If yes, please briefly describe  
Do you use social media for hazard mitigation education and outreach? No 
If yes, please briefly describe  
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

No 

If yes, please briefly specify  
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe Genasys Mass Notifications – contacts customers via 
text, phone, and email 

Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe Genasys Mass Notifications/Website 
 

Table 29-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 050380039 Unknown 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
 

Table 29-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  The District’s 2020 Urban Water Management Plan discusses climate and climate change considerations. Changing climate 

affects both water use and supplies. Extreme and higher temperatures lead to increased water use and severe and 
prolonged droughts could lead to less water available. 

Jurisdiction-level monitoring of climate change impacts High 
Comment:  District participates in and follows climate change discussion and planning in the region. 
Technical resources to assess proposed strategies for feasibility and externalities  High 
Comment:  Contract Support 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High 
Comment:  Contract Support 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  Contract Support 
Participation in regional groups addressing climate risks Low 
Comment:  NCCWD is a member of the Bay Area Water Supply & Conservation Agency (BAWSCA) 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  NCCWD is governed by an elected five-member board, which is mandated to consider climate change impacts in 

documents such as the Urban Water Management Plan. Staff may make recommendations to Board. 
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:   
Identified strategies for adaptation to impacts Medium 
Comment:  Explore other energy conservation measures and possible collaboration(s)with other regional organizations 
Champions for climate action in local government departments Medium 
Comment:  Fleet operates several hybrid vehicles 
Political support for implementing climate change adaptation strategies High 
Comment:  Board and staff support strategies that would reduce climate change impacts 
Financial resources devoted to climate change adaptation High 
Comment:  District budget and capital plans 
Local authority over sectors likely to be negative impacted Low 
Comment:  District does not have authority over other sectors 
Public Capacity 
Local residents knowledge of and understanding of climate risk Unsure 
Comment:   
Local residents support of adaptation efforts Unsure 
Comment:   
Local residents’ capacity to adapt to climate impacts Unsure 
Comment:   
Local economy current capacity to adapt to climate impacts Unsure 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

29.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

29.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 
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• Capital Improvement Plan - The capital improvement plan includes projects that can help mitigate 
potential hazards. The District will act to ensure consistency between the hazard mitigation plan and the 
current and future capital improvement plans. The hazard mitigation plan may identify new possible 
funding sources for capital improvement projects and may result in modifications to proposed projects 
based on results of the risk assessment. 

• Emergency Operations Plan—The results of the risk assessment were used in the development of the 
emergency operations plan. 

29.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Post-Disaster Recovery Plan—The District does not have a recovery plan and intends to develop one as 
a mitigation planning action during the next five years. The plan will build on the mitigation goals and 
objectives identified in the mitigation plan. 

29.6 RISK ASSESSMENT 

29.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 29-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 29-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Tsunami (Warning) N/A 2011 Not Available. The 8.9 earthquake in Japan set off a Tsunami warning 

for the West Coast of California. Staff was called in to move vehicles 
and equipment to higher ground since the corporation yard is at sea 

level. No damage to facilities or infrastructure. 
Landslide N/A 1997 Not Available. Mudslide in the Pedro Point Area of Pacifica washed 

out a road leading to a water tank site. 
Landslide N/A 1993 Not Available. Landslide in the Vallemar Area of Pacifica caused water 

piping to separate. Piping was repaired and a flexible expansion joint 
fitting installed. 

Severe Weather N/A 1991 Not Available. Freezing caused service lines to fail. 
Loma Prieta Earthquake DR-845 1989 Not Available. Damage occurred to one water tank’s piping 

connection. Pipe cracked; a repair clamp was installed. 

29.6.2 Hazard Risk Ranking 
Table 29-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 
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Table 29-10. Hazard Risk Ranking (Social Equity Lens added) 
Rank Hazard Risk Ranking Score Risk Category 

1 Landslide/Mass Movements 63 High 
2 Sea Level Rise / Climate Change 45 High 
3 Flood 45 High 
4 Earthquake 42 High 
5 Severe Weather 24 Medium 
6 Tsunami 21 Medium 
7 Drought 9 Low 
8 Dam Failure 0 Low 
9 Wildfire 0 Low 

29.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Coastal areas with cliffs, such as NCCWD’s service area, are highly susceptible to landslides, from either 
intense precipitation and/or earthquakes. This poses a threat to some District assets. 

• All of the NCCWD’s service area is in a seismic hazard zone, at various risk levels, which poses a threat 
to some assets. 

• Tsunamis are rare events, but NCCWD’s service area does contain tsunami hazard areas. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

29.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 29-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 29-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

NCCWD-1 Seismically Retrofit Water Storage Tanks and storage tank piping 
connections, including anchoring to foundation and flexible expansion joints to 
allow for movement. 

    NCW-1 

Comment: Ongoing 
NCCWD-2 Increase existing storage capacity.    NCW-2 
Comment: In progress 
NCCWD-3 Improve and add additional interconnections with neighboring agencies.    NCW-4 
Comment: Has not been initiated 
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  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

NCCWD-4 Piping upgrades to include strengthening vulnerable piping crossing and 
running in the close vicinity to known faults as well as improving piping to increase 
flow capacities. 

   NCW-3 

Comment: Ongoing 
NCCWD-5 Develop and implement a program to capture perishable data after 
significant events within the District’s GIS program to support future mitigation 
efforts including the implementation and maintenance of the hazard mitigation plan. 

   NCW-5 

Comment: Ongoing 
NCCWD-6 Integrate the hazard mitigation plan into other plans and programs that 
support infrastructure investment choices, such as the capital improvement 
program and the 20 Year Master Plan. 

   NCW-6 

Comment: Initiated, in progress 
CCWD-7 Develop a long term plan and execute the plan for the District’s 
Corporation Yard and offices. 

    

Comment: Initiated, in progress – completion forthcoming 
NCCWD-8 Re-establishing existing and/or establishing new sources for 
supplemental potable water. 

    

Comment: Initiated, in progress – completion forthcoming 
Action G-1— Support the County-wide initiatives identified in Volume I of the 
hazard mitigation plan. 

   NCW-7 

Comment: Ongoing 
Action G-2— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   NCW-7 

Comment: Ongoing 

29.8 HAZARD MITIGATION ACTION PLAN 
Table 29-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 29-13 
identifies the priority for each action. Table 29-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 29-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action NCW-1— Seismically retrofit Water Storage Tanks and storage tank piping connections, including anchoring to foundation and 
flexible expansion joints to allow for movement. 
Hazards Mitigated: Earthquake 

Existing 1, 4, 7, 9, 13, 14 NCCWD N/A Medium Staff Time, General Funds, Grant Funding-
FEMA HMA (BRIC, FMA and HMGP) 

Short term 

Action NCW-2— Increase existing storage capacity at targeted sites. 
Hazards Mitigated: Earthquake, landslide, wildfire, drought 

New & Existing 1, 4, 6, 7, 9,14 NCCWD N/A High Staff Time, General Funds Long term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action NCW-3— Piping upgrades to include strengthening vulnerable piping crossing and running in the close vicinity to known faults as 
well as improving piping to increase flow capacities.. 
Hazards Mitigated: Earthquake, fire, drought, climate change 

New & Existing 1, 4, 7, 13, 14 NCCWD N/A High Staff Time, General Funds, Grant Funding-
FEMA HMA (BRIC, FMA and HMGP) 

Long term 

Action NCW-4— Improve and add additional interconnections with neighboring agencies. 
Hazards Mitigated: Earthquake, landslide, severe weather, wildfire, dam failure, drought, climate change, Sea Level Rise 

New & Existing 1, 2, 7, 8, 10 NCCWD N/A High Staff Time, General Funds between 
neighboring agencies 

Long-Term 

Action NCW-5— Develop and implement a program to capture perishable data after significant events within the District’s GIS program 
to support future mitigation efforts including the implementation and maintenance of the hazard mitigation plan. 

Hazards Mitigated: Landslide, climate change, flood, earthquake, severe weather, tsunami, drought, Sea Level Rise 
New & Existing 1, 4, 6,7 NCCWD N/A Low Staff Time, General Funds Short term 

Action NCW-6— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the Urban Water Management Plan, 5 year capital improvement plan, and 20 year master plan. 
Hazards Mitigated: Earthquake, flood, landslide, climate change, severe weather, tsunami, drought, Sea Level Rise 

Existing 1, 4, 5, 6, 7, 12, 
14 

NCCWD N/A Low Staff Time, General Funds Short term 

Action NCW-7— Actively participate in the County-wide initiatives and plan maintenance protocols outlined in Volume 1 of this hazard 
mitigation plan 
Hazards Mitigated: Earthquake, flood, wildfire, climate change, tsunami, drought, landslide, dam failure, Sea Level Rise 

New & Existing 1, 7, 9, 13, 14 NCCWD N/A Low Staff Time, General Funds Ongoing 
Action NCW-8— Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the following: 
development of alternative water supplies, increase recycled water usage. 
Hazards Mitigated: Earthquake, Landslide, wildfire, flooding, drought, Sea Level Rise 

New & Existing 1, 2, 5, 6, 7.9, 
10, 14 

NCCWD N/A High Staff Time, General Funds, Grant Funding Long term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 29-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
NCW-1 6 High Medium Yes Yes Yes High High 
NCW-2 6 High High Yes No No Medium Low 
NCW-3 5 High High Yes Yes Yes High Medium 
NCW-4 5 High High Yes No No Low Low 
NCW-5 4 Low Low Yes No Yes Medium Low 
NCW-6 7 Medium Low Yes No Yes High Low 
NCW-7 5 Medium Low Yes No Yes High Low 
NCW-8 8 High High Yes Yes No Medium High 

a. See the introduction to this volume for explanation of priorities. 
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Table 29-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Landslide/Mass 
Movements 

NCW-5,6 NCW-4 NCW-6   NCW-2,4 NCW-2,6 NCW-4,6 

Sea level Rise / 
Climate Change 

NCW-5, 6, 8  NCW-6,8   NCW-8 NCW-8 NCW-8 

Flood NCW-5,6  NCW-6      
Earthquake NCW-6 NCW-1, 3, 

4 
NCW-6   NCW-2, 3, 

4 
 NCW-4,7 

Medium-Risk Hazards 
Severe Weather NCW-5,6 NCW-4 NCW-6   NCW-4  NCW-4 
Tsunami NCW-5,6  NCW-6      
Low-Risk Hazards 
Drought NCW-6,8  NCW-6,8 NCW-8  NCW-2,8 NCW-2 NCW-8 
a. See the introduction to this volume for explanation of mitigation types. 

29.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• NCCWD 2020 Urban Water Management Plan-This plan was used as a planning document for water 
supply and system planning 

• NCCWD 2021 Risk and Resilience Assessment Report-This report was used to assess risk from 
various natural hazards and threats. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

29.10 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
Classes available for Public Agencies from FEMA designed to help the Agencies better understand risk and 
vulnerability in their specific location. Perhaps these classes can also help agencies who are interested in 
mitigation planning to apply for grants. 
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30. SAN MATEO COMMUNITY COLLEGE DISTRICT 

30.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Ben’Zara Minkin, Emergency Manager 
1700West Hillsdale Blvd 
Building 1 
San Mateo, CA 94402 
(650) 430-1218 
minkinb@smccd.edu 

Vince Garcia, Emergency Management Coordinator 
1700West Hillsdale Blvd 
Building 1 
San Mateo, CA 94402 
(650) 866-0595 
garciav@smccd.edu 

Development of this annex was carried out by the members of the local mitigation planning team, whose 
members are listed in Table 30-1. 

Table 30-1. Local Mitigation Planning Team Members 
Name Title 
Ben’Zara Minkin Emergency Manager 
Vince Garcia Emergency Management Coordinator 
Jose Nunez Vice Chancellor of Public Safety, Facilities, Sustainability 
Brian Tupper Chief of Public Safety 
Michele Rudovsky Director of Facilities 
Joseph Fullerton Energy and Sustainability Manager 

30.2 JURISDICTION PROFILE 

30.2.1 Overview 
San Mateo Community College District (SMCCD) serves approximately 40,000 people throughout San Mateo 
County at its three college campuses. Its academic and vocational program offerings vary widely in order to meet 
the educational needs of the community. These programs include transfer programs to the University of California 
and California State Universities, over 80 vocational degree and certificate programs, advanced professional 
training, and developmental education to prepare students for college studies. The following is a summary of key 
information about SMCCD and its history. 

SMCCD is located in San Mateo County, CA, and operates three college campuses: 

• Cañada College in Redwood City, CA – opened in 1968 

• College of San Mateo (CSM) in San Mateo, CA – opened in 1963 
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• Skyline College in San Bruno, CA – opened in 1969 

SMCCD opened in 1922 with 35 students at its Baldwin campus in downtown San Mateo. SMCCD originally 
consisted of only the area within the San Mateo Union High School District; however, Jefferson Union and Half 
Moon Bay high school districts were added in 1937. Sequoia Union High School and South San Francisco 
Unified School Districts joined in the 1960s, and La Honda-Pescadero Unified School District joined in 1976. 

In 1957, the Board of Trustees submitted a $5.9 million bond request to voters that was approved by a three-to-
one margin. The funding from this initiative allowed SMCCD to acquire the CSM campus and Skyline campus. 
Cañada College’s location was purchased in 1962. A second bond issue, approved in 1964, funded a significant 
portion of the construction of the facilities for the Cañada and Skyline campuses. 

SMCCD maintains boundary lines matching those of San Mateo County. The District Board of Trustees operates 
independently of the County government and consists of five members elected by County voters every four years 
and one student member elected by students for a one-year term. Day-to-day operations are managed by the 
Board-appointed chancellor. Additionally, each college is fully accredited by the Western Association of Schools 
and Colleges, the recognized local accrediting agency for the western United States, affiliated with the Federation 
of Regional Accrediting Commissions of Higher Education. 

The SMCCD Chancellor assumes responsibility for the adoption of this plan; Department of Emergency 
Management will oversee its implementation. 

30.2.2 Service Area 
SMCCD serves a population of approximately 40,000 students and almost 1000 employees. Its primary service 
area is San Mateo County, California, and the District manages funds of $119.2 million. 

30.2.3 Assets 
Table 30-2 summarizes the assets of the district and their value. 

Table 30-2. Special Purpose District Assets 
Asset Value 
Property  
560 acres of land 
• Cañada College 124 acres 
• College of San Mateo 150 acres 
• Skyline College 102 acres 
• Purisima Creek/ CA Hwy 1 184 acres  

$12,874,918 

Equipment  
College of San Mateo  $15,931,600 
Cañada College $13,430,100 
Skyline College $19,571,300 
District Office $5,521,000 
Satellite Locations $2,000,000 
Total: $56,454,000 
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Asset Value 
Critical Facilities and Infrastructure  
College of San Mateo: 1700 W. Hillsdale Blvd., San Mateo, 94402 $337,648,163.00  
Cañada College: 4200 Farmhill Blvd. Redwood City, 94061 $525,647,320.00 
Skyline College: 3300 College Drive, San Bruno, 94066 $257,507,839 
District Office: 3401 CSM Drive, San Mateo, 94402 $6,482,350 
Satellite Locations: $44,169,574 
Menlo Park O’Brien Center, 1200 O’Brien, Menlo Park, 94025  
Purisima Creek/ CA Hwy 1  
Half Moon Bay Center: 225 South Cabrillo Highway  
Total: $1,227,919,300 

30.3 CURRENT TRENDS 
CIP1 - In November 2001, voters in San Mateo County voted to approve Measure C, a $207 million bond 
measure that allows the District to move towards completion of the modernization/construction/reconstruction 
projects as envisioned in the 2001 Facilities Master Plan Amendment. Total value of CIP1 = $331M 

CIP2 - In November 2005, voters in San Mateo County voted to approve Measure A, a $468 million bond 
measure that allows the District to move towards completion of the modernization/construction/reconstruction 
projects as envisioned in the 2006 Facilities Master Plan Amendment. Total value of CIP1 = $534M 

CIP3 - In November 2014, voters in San Mateo County voted to approve Measure H, a $388 million bond 
measure that allows the District to move towards completion of the modernization/construction/reconstruction 
projects as envisioned in the 2015 Facilities Master Plan Amendment. Total value of CIP1 = projected $556M 

30.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 30-3. 

• An assessment of fiscal capabilities is presented in Table 30-4. 

• An assessment of administrative and technical capabilities is presented in Table 30-5. 

• An assessment of education and outreach capabilities is presented in Table 30-6. 

• Classifications under various community mitigation programs are presented in Table 30-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 30-8. 
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Table 30-3. Planning and Regulatory Capability 
Plan, Study or Program Date of Most Recent Update 
SMCCD Board Policies (BP) and Administrative Procedures (AP)  
BP 2.55 Emergency Response Plan March 2018 
AP 2.55.1 Emergency Response Plan July 2013 
BP 8.28 Hazardous Materials November 2010 
BP 8.40 Risk Management October 2012 
AP 8.40.1 Risk Management Insurance December 2012 
SMCCD-wide Plans  
Facilities Master Plan, All Campuses 2011 
District Hazardous Materials Business Plan 2019 
San Mateo Community College District Emergency Operations Plan (EOP) October 2014 
San Mateo Community College District Strategic Plan  September 2015 
SMCCD Fact Book 2014 
Strategic Plan for Information Technology 2012-2016 
2015 Amendment to Facilities Master Plan 2015 
Other Plans Available at: http://collegeofsanmateo.edu/prie/smCCdplanningdocs.asp  
Cañada College Plans  
Cañada College EOP October 2014 
Cañada Sustainability Plan June 2013-2016 
Educational Master Plan, Cañada College 2012-2017 
Other Plans Available at: http://www.canadacollege.edu/plans/index.php  
CSM Plans  
College of San Mateo EOP October 2014 
Educational Master Plan Update 2012 
CSM Sustainability Plan June 2013 - 2016 
Other Plans Available at: http://collegeofsanmateo.edu/prie/planningdocs.asp  
Skyline College Plans  
Business and Marketing Plan  
Charter and Bylaws, Skyline College Institutional Planning Committee 2005 
Skyline College EOP October 2014 
Strategic Plan 2012-2017 
Skyline Sustainability Plan June 2013 - 2016 
Educational Master Plan Update 2013-2019 
Other Plans Available at: http://www.skylinecollege.edu/prie/planning.php  

 

http://collegeofsanmateo.edu/prie/smCCdplanningdocs.asp
http://www.canadacollege.edu/plans/index.php
http://collegeofsanmateo.edu/prie/planningdocs.asp
http://www.skylinecollege.edu/prie/planning.php
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Table 30-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes, Capital Outlay Projects 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes, Parcel tax for operations 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Unknown 
Enrollment Fees Yes 
Non-Resident Tuition Yes 
Other Student Fees Yes 

 

Table 30-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land 
development and land management practices 

Yes Facilities Department 

Engineers or professionals trained in building or 
infrastructure construction practices 

Yes Facilities Department 

Planners or engineers with an understanding of 
natural hazards 

Yes Public Safety Department, Facilities Department 

Staff with training in benefit/cost analysis Yes Financial Services 
Surveyors No  
Personnel skilled or trained in GIS applications Yes Geography Department (Academics) 
Scientist familiar with natural hazards in local area Yes Geography Department (Academics) 
Emergency manager Yes Vice Chancellor, Facilities Planning, Maintenance & Operations 
Grant writers Yes Financial Services and through Foundation 
Other Yes Subject matter experts (various), Academic Departments (i.e., 

professors), Information Technology (IT) services 
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Table 30-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or 
communications office? 

Yes, Marketing, Communications, and Public Relations Office, District Director of 
Community and Government Relations 

Do you have personnel skilled or trained in 
website development? 

Yes, Marketing, Communications, and Public Relations Office and IT Support 

Do you have hazard mitigation information 
available on your website? 

No 

If yes, please briefly describe Safety brochures and tips (not focuses on hazard mitigation, however) are 
available online. 

Do you use social media for hazard mitigation 
education and outreach? 

Yes (Partial) 

If yes, please briefly describe Each college campus has its own Facebook page, Twitter Account, LinkedIn, and 
Instagram account. Accounts are not targeted for hazard mitigation education and 

outreach but can be used to disseminate such information. 
Do you have any citizen boards or commissions 
that address issues related to hazard mitigation? 

Yes 

If yes, please briefly specify Safety Committee 
Do you have any other programs already in place 
that could be used to communicate hazard-
related information? 

Yes 

If yes, please briefly describe Emergency Preparedness Webpage, Public Safety Department Websites (for each 
campus) 

Do you have any established warning systems 
for hazard events? 

Yes 

If yes, please briefly describe AlertU (Emergency Text Notifications) and SMC Alert 
 

Table 30-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No  N/A  N/A 
DUNS# Yes 038857603  N/A 
Community Rating System No  N/A  N/A 
Building Code Effectiveness Grading Schedule No  N/A  N/A 
Public Protection No  N/A  N/A 
Storm Ready No  N/A  N/A 
Firewise No  N/A  N/A 
Tsunami Ready No  N/A  N/A 
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Table 30-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Executive level action to address the climate crisis has not been taken yet. An internal decarbonization strategy, developed 

by staff, has been completed but a distinct plan to address decarbonization opportunities and funding to support 
implementation of both mitigation and adaptation measures has not been identified. Additionally, greenhouse gas emissions 
have not been comprehensively categorized at the campus or District level. A climate action plan and strategic energy 
planning process are now in the early stages and are designed to address operational gaps in building and campus 
decarbonization, climate mitigation and resilience measure prioritization.. 

Jurisdiction-level monitoring of climate change impacts Low 
Comment: There is not a process, system nor clear guidance on comprehensively monitoring climate change impacts. Once complete, 

the climate action plan and strategic energy plan will combine to set priorities and a stepwise process for mitigation and 
resilience. Part of this process will be to establish a measurement and verification process for climate action and resilience 
measure impacts. 

Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:   There are sustainability staff and dedicated resources to assist in the research and development of climate action and 

adaptation strategies. The decarbonization strategy outlines clear mitigation processes and other studies and feasibility 
work provide a foundation for resilience and adaptation measure implementation. 

Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment: There are sustainability staff and dedicated resources to assist in the development of a greenhouse gas emissions 

inventory.  
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment: There are sustainability staff engaged in the capital planning process and working internally to address climate change 

impacts.  
Participation in regional groups addressing climate risks Low 
Comment: Some middle level staff are engaged in conversations and regional groups like the Regional Integrated Climate Action 

Planning Suite (RICAPS) but SMCCD is not a signatory or partnership sponsor. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment: There is no organizational mandate to make decisions or address impacts of climate change at this time. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment: Measures have been identified and prioritized. 
Identified strategies for adaptation to impacts Medium 
Comment: Some specific steps have been made and some planning has been conducted to improve organizational resilience to 

climate change. 
Champions for climate action in local government departments High 
Comment: There are sustainability staff engaged and empowered to bring awareness to and identify measures for climate action and 

adaptation. 
Political support for implementing climate change adaptation strategies Low 
Comment:  
Financial resources devoted to climate change adaptation Low 
Comment:  
Local authority over sectors likely to be negative impacted High 
Comment: The Facilities Planning, Maintenance and Operations and Public Safety departments have staff and resources that are 

motivated and dedicated to address the impacts and influences of the climate crisis. 
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment: Some stakeholders within the organization are very knowledgeable and others are not. A range of efforts is underway to 

improve climate and sustainability literacy. 
Local residents support of adaptation efforts High 
Comment: Stakeholders within the District and in the broader community seem aware and alert about the dangers of the climate crisis 

Recent impacts from fires in the state, as well as regional planning processes have engaged the public in this process 
effectively in many circumstances. 

Local residents’ capacity to adapt to climate impacts Medium 
Comment: Certain adaptation measures are clear and necessary. Other present challenges that range in complexity and degree of 

impact on various populations. This presents logistical, technical, financial, political, and other barriers to adoption of 
measures and the capacity to make necessary changes for climate impacts. 

Local economy current capacity to adapt to climate impacts Medium 
Comment: N/A 
Local ecosystems capacity to adapt to climate impacts Medium 
Comment: N/A 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

30.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

30.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Campus and District EOPs—SMCCD maintains EOPs for both the entire San Mateo Community 
College District (i.e., comprehensive to all locations) and its individual campuses. However, at the current 
time, the SMCCD Office of Emergency Management is rewriting the EOP into a consolidated document 
the applies to the District as a whole. The plan will be stored and updated with VEOCI, a virtual EOC, 
and plan clearinghouse. The documents are designed to be compliant with the National Incident 
Management System (NIMS), Incident Command Structure (ICS), and the Standardized Emergency 
Management System (SEMS) while addressing needs unique to the higher education environment. The 
EOPs provide an overview of operational concepts and aid the planned response to emergencies 
associated with large and complex human-caused events, natural hazards, and technological hazards. 
They consider responsibilities for response within the campus and coordination with outside, local 
entities. The documents reference and integrate with Federal and State regulations and policies, as well as 
remain consistent with other District policies. 
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• Educational Master Plan—The Educational Master Plan provides a College direction on implementing 
its strategy for educational goals and instruction. The planning process for such a document includes the 
Instructional Planning Council, Student Services Planning Council, Administrative Planning Council, 
College Planning Council, Academic Senate, and Classified Senate to ensure comprehensive input. It is 
designed to integrate with other College and District plans and is similar to the Strategic Plan except 
focused more specifically on educational goals. 

• Facilities Master Plan—SMCCD maintains a Facilities Master Plan for each of its college campuses. 
Each college is addressed individually; however, the full document contains the proposed projects for all 
three campuses to ensure comprehensive planning and tactical development. The Facilities Master Plan is 
similar to a jurisdictional Capital Improvements Plan (CIP), and the projects identified within are 
designed to address changing educational needs, maintenance and upgrade of existing structures, and 
expansion of college services throughout the region. The Facilities Master Plan integrates with each 
college’s Educational Master Plan and contains strategic review, option development, solution 
development, and various documentations. The document contains a few projects which tie into hazard 
mitigation, specifically, with managing transportation accidents and hazardous materials. 

• Strategic Plan—The San Mateo Community College District Strategic Plan serves as the colleges’ 
vehicle to implement its mission and goals while acknowledging current (external and internal) 
community trends and needs. The Strategic Plan integrates with each College’s Educational Master Plan 
and resource allocation, and it provides the District a way to demonstrate accountability to stakeholders, 
taxpayers, and students. Some of the data trends investigated for their impact on SMCCD’s ability to 
achieve its long-term goals include demographic trends, workforce trends, housing trends, community 
college trends, state education policy trends, and new educational paradigms. 

• Strategic Plan for Information Technology—This guidance document provides SMCCD a resource to 
ensure that its technology resources and services remain consistent with District and campus needs. It 
complies with other educational plans and considers the impact of hazard events and disasters. The 
Strategic Plan for Information Technology contains information on the Disaster Recovery Center and the 
District’s processes for business continuity as it relates to technology. 

• Sustainability Plan—Cañada College, CSM, and Skyline have each developed a sustainability plan. 
These documents contain information on the College’s history of sustainability efforts, goals for 
sustainability planning, and possible projects and goals. The Sustainability Plan ties in well with hazard 
mitigation as many of these projects have the potential to reduce vulnerability to certain hazards and to 
increase overall resilience. Sustainability Plans specifically consider projects for onsite generation, 
renewable energy, power storage, and system integration (which could enhance power redundancy during 
disasters); transportation; water, wastewater, and landscaping; and solid waste reduction and 
management. Originally developed in 2013 the campus plans are currently being updated. 

30.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Unique Needs Planning for Higher Education—Consider evaluating and integrating the unique needs 
of a higher education environment into both the District’s and local governmental emergency planning 
processes. While many of these unique needs are implicitly considered in planning documents, they are 
not necessarily directly noted. Examples include the following: 
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 SMCCD Colleges maintain no on-campus housing. The District, therefore, is not responsible for any 
residential needs or sheltering (other than shelter-in-place scenarios). SMCCD, however, may have 
difficulty in locating students post-event due to various residential locations. 

 SMCCD Colleges do offer international/study abroad programs. International students, while not 
living on campus (see point above) may require additional resources and aid during a hazard event 
due to language barriers, financial impacts, and healthcare access needs. 

 The higher education atmosphere, particularly when there is no resident population, has rotating 
levels of vulnerability. During peak periods (Monday through Friday, 7 a.m. to 9:30 p.m.), the 
Colleges will have a higher density population, increasing risk and potential impacts to certain 
hazards. In contrast, during non-peak time periods (weekends, evenings), the campus population will 
be much lower. While this decreases risk to certain hazards, it may increase communication and 
response difficulties as well. Additionally, population density not only varies throughout the week but 
also the season as fall and spring semesters have higher attendance rates than summer and winter. 

 In addition to constantly changing population densities on campuses, students, faculty, and staff also 
are not located in the same office or classroom while the campuses are open. The District does not 
currently have a way to track real-time attendance, and during a hazard event, it may be difficult to 
immediately determine whether anyone is missing. Although class rosters can serve as a tentative 
resource for identifying students, this resource would not account for students not in class or students 
that may be in a non-classroom setting, e.g., the library, computer labs, student center, etc. 

• Public Outreach—SMCCD and its Colleges have many platforms and capabilities to disseminate 
emergency and preparedness information to students, staff, and faculty. The District maintains emergency 
notification capabilities through Rave (FedRAMP-authorized mass notification system), emergency 
website, crisis hotline, and a District-wide emergency alert system which delivers audible warnings 
through indoor and outdoor speakers. These alert systems allow SMCCD to educate a large number of 
students, staff, and faculty on campus resilience initiatives, what individuals can do to prepare, and where 
to gain more information. 

• Greater Hazard Mitigation/Disaster Planning Integration in College Plans—SMCCD has developed 
numerous plans, both for individual colleges and for the District as a whole. While these plans integrate 
with each other to ensure consistency in higher education goals and implementation, many of them do not 
consider hazard mitigation or disaster planning even at a basic level. The District will begin to integrate 
the findings from its hazard mitigation annex and the County HMP update into future plans and updates 
to ensure that the schools have a thorough approach to all aspects of campus life, including safety and 
resilience. 

• Greater Integration with Jurisdictional Plans—SMCCD, San Mateo County, and the cities within San 
Mateo County have all developed numerous plans to facilitate long-term growth, implementation of 
strategic goals, increased resiliency, etc. SMCCD plays a unique role in the County as it is a major 
stakeholder for the County, provides services to many residents, and is tied to the County through 
governance and funding. This HMP update marks one way in which SMCCD, both as a District and with 
each College, will focus on increasing the coordination between District/College plans, County plans, and 
City plans to ensure that local governance considers the unique needs and capabilities of SMCCD during 
a hazard event. 
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30.6 RISK ASSESSMENT 

30.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 30-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 30-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
COVID-19 DR-4482-CA January 20, 2020 and 

continuing 
Unknown monetary loss at this time. COVID-19 halted all business 

and instruction District wide for two weeks and disrupted normal 
operating procedures until the present. 

Fire (Complex) FM-5336-CA August 20, 2020 Unknown monetary loss. Poor air quality ceased in person 
instruction, and essential service work for several days District wide 

Fire (Camp) FM-5278-CA November, 2018 $14 Million in losses with a cessation of instruction at both CSM and 
CAÑ for 7 days due to poor air quality. 

Fire N/A January 2015 Pacifica 6-Alarm Canyon Wildfire, operational impact to Skyline 
Campus. 

Severe 
Storms/Flooding 

N/A December 2014 CSM Campus served as a mass care shelter for 100 as a result of 
flooding in Belmont, Redwood City, and South San Francisco. 

Operational costs for the shelter were $45,000. 
Fire FM-2856 September 10, 2010 Skyline Campus experienced an operational impact as a result of 

the San Bruno pipeline explosion. 
Earthquake DR-845 October 18, 1989 All properties experienced an operational impact during the Loma 

Prieta earthquake event. Damage estimates are unknown. 

30.6.2 Hazard Risk Ranking 
Table 30-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. The SMCCD’s risk-ranking 
methodology is based on the aggregate of hazards facing proximal and surrounding cities, and considerations of 
social equity. The District also conducts an internal Threat and Hazard Identification and Risk Assessment 
(THIRA) every three years. 

Table 30-10. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 36 High 
2 Wildfire 24 Medium 
3 Landslide/Mass Movements 24 Medium 
4 Sea Level Rise/Climate Change 20 Medium 
5 Severe Weather 18 Medium 
6 Drought 3 Low 
7 Dam Failure 0 No impact/exposure 
7 Flood 0 No impact/exposure 
7 Tsunami 0 No impact/exposure 
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30.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Severe weather – Higher velocity winds are experienced on all campuses as a result of higher elevation of 
facilities along hillside. SMCCD expressed concerns on the effect of these winds on older facilities, 
specifically as it relates to roofing failure. High winds also impact power to Skyline College and have 
caused numerous power outages in the last three years. 

• Wildfire fuel – All three campuses are adjacent to privately-owned property that contains unkempt 
wildfire fuel. 

• Landslides – All three campuses are exposed to some degree of landslides, mudslides, or slumping from 
above or below facilities. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

30.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 30-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 30-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Action SMCCD-1—Continue to plan for and increase the frequency of discussions- and 
operations-based exercises for Emergency Operations Center (EOC) Activations within 
each college campus and with District Executives to expand capacity and consistency in 
plans and procedures for emergencies associated with large and complex human-caused 
events, natural hazards, and technological incidents. 

 
 

   

Comment: Safety Committees are now EOC training, and the EOC is being completed in CSM B1 
Action SMCCD-2—Review and update 2011 versions of Emergency Procedures (AKA: 
Waterfall Document) maintained in every room, on the property of the District, and within 
each college campus to ensure consistency in planned procedures to emergencies 
associated with large and complex human-caused events, natural hazards, and 
technological incidents. 

 
 

   

Comment: Emergency Posters have been completed and will be posted in next 6 months 
Action SMCCD-3—Review and update 2014 versions of Emergency Operations Plan 
(EOP) for the District to ensure consistency in plans for emergencies associated with 
large and complex human-caused events, natural hazards, and technological incidents. 

   
 

SMCCD-1 

Comment: EOP will be stored and utilized through VEOCI 
Action SMCCD-4—Review and update 2014 Injury and Illness Prevention Program-
based Evacuation Plans, Exterior Assembly Points, and Safety Zones. 

 
 

   

Comment: All evacuation signs and Exterior Assembly points have been established 
Action SMCCD-5—Review and update, as needed, Conditional Site Use Permit with the 
Pacific Gas and Electric Company for Emergency Base Camps and Staging Areas. 

   
 

SMCCD-2 

Comment: PG&E has not offered a current MOU. Not signed by PG&E 
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  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Action SMCCD-6—Annually review Memorandum of Understanding (MOU) with the San 
Mateo County Sheriff’s Area Office of Emergency Services to provide emergency shelters 
for disaster-displaced community members, emergency medical treatment/inoculations 
sites, access to KCSM radio, and logistic staging areas for emergency response and 
recovery efforts. 

 
 

   

Comment: MOUs have been completed. 
Action SMCCD-7—Review and annually update Facility Use Agreements with the 
American Red Cross to provide space for Public Emergency Shelters and Emergency 
Evacuation Centers. 

   
 

SMCCD-3 

Comment: MOU needs to be updated. Site has been visited by ARC 
Action SMCCD-8—Develop and maintain a series of Public Safety Video Program to 
disseminate information about safety services and emergency preparedness relative to 
hazards, particularly seasonal hazards, to students, faculty, and staff, and present 
materials on a regular and a routine basis (e.g., monthly, quarterly, etc.). 

 
 

   

Comment: Completed three safety videos in 2020 
Action SMCCD-9—Develop a District-wide multi-year Emergency Management-based 
Training and Exercise Program (TEP) as a living document to be updated, refined, and 
expanded annually. The multi-year TEP will identify the training and exercises that will 
help the organization build and sustain the core capabilities needed to address training 
and exercise program priorities in planning for emergencies in the higher education 
environment. (Note: Actions SMCCD-1 and SMCCD-10 should integrate into this action). 

   
 

SMCCD-4 

Comment: TEP still needs to be written 
Action SMCCD-10—Develop an Emergency Management Academy In-service Training 
Program to cultivate an ongoing, cost-effective training initiative for college faculty and 
staff that is complementary to the required FEMA basic, intermediate, and advanced 
levels of emergency management training. The SMCCD Training Program will bridge 
practicum gaps between the theoretical FEMA emergency management subject matter 
and local application. 

 
 

   

Comment: Building Captain Plan and EM Training is complete (2019) 
Action SMCCD-11—Develop a District multi-year Hazardous Materials (HAZMAT)-based 
TEP that will identify the training help the organization build and sustain a culture of safety 
needed to address priorities in mitigating HAZMAT storage, handling, exposure, and spill 
emergencies in the higher education environment. 

 
 

   

Comment: HAZ MAT is included in Building Captain Training & Safe Colleges Platform 
Action SMCCD-12—Develop a Continuity of Operations Plan (COOP) for, at a minimum, 
District-wide health and safety facilities, utilities, operational facilities, hazardous materials 
facilities, and vital economic sustainability infrastructure. 

   
 

SMCCD-5 

Comment: Plan still needs to be written 
Action SMCCD-13—Continue to evaluate and assess the value of critical infrastructure 
and assets, with a focus on those assets whose replacement values are currently 
unknown. 

   
 

SMCCD-6 

Comment: Action item still needs to be completed 
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  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Action SMCCD-14—Continue to strengthen the relationship between SMCCD, San 
Mateo County Sheriff’s Area Office of Emergency Services, and the three municipalities 
where the campuses are housed (unincorporated San Mateo County for Cañada, San 
Mateo for CSM, and San Bruno for Skyline) and first responder organizations for each 
campus, to promote an integrated emergency management and planning process, where 
the local governments consider the unique needs and capabilities of SMCCD and where 
SMCCD coordinates response plans that are accurate to County/City capabilities. (Note: 
Action SMCCD-10 should integrate into this action). 

 
 

   

Comment: SMCCD OEM is strengthening ALL HAZARDS relationships  
Action SMCCD-15—Enhance emergency notification procedures to consider the 
campuses’ more vulnerable populations, most notably, international students and students 
with access and functional needs. 

 
 

   

Comment: New notification software, new Disability Annex 
Action SMCCD-16—Review existing non-emergency management/disaster 
preparedness plans and procedures (e.g., Educational Master Plans, Sustainability Plans, 
Facilities Master Plans) to integrate hazard mitigation and preparedness, where possible. 

 
 

   

Comment: District planning now incorporates hazard mitigation 
Action SMCCD-17—Encourage the review of planned infrastructure and strategic growth 
to ensure that new buildings will be developed outside of hazard-prone areas or 
constructed to be hazard-proof (earthquake resistant, fire resistant, etc.) 

 
 

   

Comment: This is standard for District practice 
Action SMCCD-18—Conduct an assessment on buildings, infrastructure, and open space 
on each campus to determine current vulnerability to hazards. Renovate or implement 
resilience projects to alleviate these concerns, as funding allows. 

 
 

   

Comment: THIRA completed (2021) 
Action SMCCD-19—Encourage a Whole Community approach, including the involvement 
of relevant academic and administrative departments, with plan revisions, and utilize 
SMCCD’s unique knowledge sources to enhance data collection. 

 
 

   

Comment: Safety committees fulfill this Action Item 
Action SMCCD-20—ITS and Emergency Response System Upgrades: Upgrade 
Communications and information technology systems to provide for more resilience, 
greater redundancy, expanded and faster response time, and integration of systems 
infrastructure where appropriate. This includes the following: distributed Antenna and 
Emergency responder system upgrades; emergency alert system coverage and 
infrastructure upgrades; and UPS system upgrades 

 
 

   

Comment: UPS systems have been upgraded and communication drills are taking place regularly 
Action SMCCD-21—CSM Project: Trees-Fire Mitigation and Safety Project: Removal of 
eucalyptus trees on and around campus to reduce the likelihood and effect of urban/wild 
area interface fire issues and adverse impacts from severe weather. 

 
 

   

Comment: Action item completed (2019) 
Action SMCCD-22—CSM Project: Water Distribution System Analysis and potential 
upgrade. 

   
 

SMCCD-7 

Comment: Water systems control panel has been replaced, and tank is in process of replacement 
Action SMCCD-23—CSM Project: Integrated Solar and Energy Storage: Installation of 
300KW of solar and 300 KW of energy storage with energy management software. 

  
 

  

Comment: Action Item not feasible, but RFP exists for contingencies 
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  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Action SMCCD-24—District-wide Project: Waste Management Services Contract: 
Provide range of waste management services to operations at all three campuses 
including hauling for FEMA/CAL OES qualifying events. 

 
 

   

Comment: Action Item Completed (2017) 
Action SMCCD-25—Develop and regularly maintain SMCCD real property/land value 
estimates. Information maintained should include parcel numbers, physical 
address/location, acreage, common name, Assessor’s Valuation (Ca. Proposition 13), and 
Owner’s Valuation. 

   
 

SMCCD-8 

Comment: Committee needs to be created with this Action Item. Facilities and Admin Services will launch this project in a couple of 
months. 

Action G-1— Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

    SMCCD-9 

Comment: Will continue to participate 
Action G-2— Actively participate in the plan maintenance protocols outlined in Volume I 
of the hazard mitigation plan. 

   
 

SMCCD-
10 

Comment: Will continue to participate 

30.8 HAZARD MITIGATION ACTION PLAN 
Table 30-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 30-13 
identifies the priority for each action. Table 30-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 30-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMCCD-1— Continue to update the 2014 versions of Emergency Operations Plan (EOP) for the District and each college campus 
to ensure consistency in plans for emergencies associated with large and complex human-caused events, natural hazards, and 
technological incidents. Configure VEOCI with new EOP. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Climate Change, Severe Weather, Drought 

Existing 1, 2, 3, 4, 5, 6, 
7, 8, 9 10, 11, 

12, 14 

SMCCD OEM SMCCD District Facilities 
Planning & Operations 

Department 

Medium/Lo
w 

District/Campus 
Budgets, FEMA, and 
DHS Grants(EMPG 

and HSGP) 

Short-term 

Action SMCCD-2 Review and update, as needed, Conditional Site Use Permit with the Pacific Gas and Electric Company for Emergency 
Base Camps and Staging Areas. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Climate Change, Severe Weather, Drought 

Existing 1, 2, 3, 4, 5, 8, 
9, 10, 11, 12 

SMCCD OEM SMCCD District Facilities 
Planning & Operations 

Department 

Low District/Campus 
Budgets 

Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMCCD-3— Review and annually update Facility Use Agreements with the American Red Cross to provide space for Public 
Emergency Shelters and Emergency Evacuation Centers. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Climate Change, Severe Weather, Drought 

Existing 1, 2, 3, 4, 5, 8, 
9, 10, 12 

SMCCD OEM SMCCD District Facilities 
Planning & Operations 

Department 

Low District/Campus 
Budgets 

Ongoing 

Action SMCCD-4— Develop a District-wide multi-year Emergency Management-based Training and Exercise Program as a living 
document to be updated, refined, and expanded annually. The multi-year TEP will identify the training and exercises that will help the 
organization build and sustain the core capabilities needed to address training and exercise program priorities in planning for 
emergencies in the higher education environment. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Climate Change, Severe Weather, Drought 

New & Existing 1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 

12  

SMCCD OEM SMCCD District Facilities 
Planning & Operations 

Department 

Low District/Campus 
Budgets 

Long-term 

Action SMCCD-5—Develop a Continuity of Operations Plan (COOP) for, at a minimum, District-wide health and safety facilities, utilities, 
operational facilities, hazardous materials facilities, and vital economic sustainability infrastructure. 

Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Sea Level Rise/Climate Change, Severe Weather, Drought 
New & Existing 1, 2, 3, 4, 5, 6, 

7, 8, 9, 10, 11, 
12 

SMCCD OEM SMCCD District Facilities 
Planning & Operations 

Department and Campus 
Administrations 

Low District/Campus 
Budgets, FEMA, and 
DHS Grants(EMPG 

and HSGP) 

Short-term 

Action SMCCD-6—Continue to evaluate and assess the value of critical infrastructure and assets, with a focus on those assets whose 
replacement values are currently unknown. 
Hazards Mitigated: Earthquake, Landslide/Mass Movements 

Existing 1, 2, 3, 4, 5, 6, 
12 

SMCCD OEM SMCCD District Facilities 
Planning & Operations 

Department and Campus 
Administrations 

Low Capital Outlay Funds, 
District/Campus 

Budgets 

Ongoing 

Action SMCCD-7— CSM Project: Water Distribution System Analysis and potential upgrade. 
Hazards Mitigated: Drought 

Existing 1, 2, 3, 4, 5, 6, 
7, 8, 9, 10, 13, 

14 

SMCCD District Office 
Administration and 

SMCCD District Facilities 
Planning & Operations 

Department 

SMCCD OEM High District/Campus 
Budgets, FEMA HMA 

(BRIC, FMA and 
HMGP) 

Ongoing 

Action SMCCD-8— Develop and regularly maintain SMCCD real property/land value estimates. Information maintained should include 
parcel numbers, physical address/location, acreage, common name, Assessor’s Valuation(Ca. Proposition 13), and Owner’s Valuation. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Sea Level Rise/Climate Change, Severe weather, Drought 

Existing 1, 3, 4, 5, 6, 7, 
8, 10, 12 

SMCCD District Facilities 
Planning & Operations 

Department 

SMCCD OEM Low Capital Outlay Funds, 
District/Campus 

Budgets 

Ongoing 

Action SMCCD-9— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Sea Level Rise/Climate Change, Severe weather, Drought 
New and Existing 1, 2, 3, 4, 5, 6, 

7, 8, 9, 10, 11, 
12, 13, 14 

Jurisdictions SMCCD OEM Low General Fund Short- and 
Long-term 
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Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SMCCD-10— Actively participate in the plan maintenance protocols outlined in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Earthquake, Wildfire, Landslide/Mass Movements, Sea Level Rise/Climate Change, Severe weather, Drought 
New and Existing 1, 4 Jurisdictions SMCCD OEM Low Staff Time, General 

Funds 
Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 30-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do 
Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible 

For 
Outside 

Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 

Source Pursuit 
Prioritya 

Social 
Equity 

Prioritya 
SMCCD-1 8 Medium Low Yes Yes Yes High Low High 
SMCCD-2 5 Medium Low Yes No Yes Medium Low Low 
SMCCD-3 6 Medium Low Yes No Yes Medium Low Medium 
SMCCD-4 6 High Low Yes No Partial High High High 
SMCCD-5 8 High Low Yes Yes Yes High Medium High 
SMCCD-6 4 Low Low Yes No Yes Low Low Low 
SMCCD-7 6 High High Yes Yes Yes High Medium Low 
SMCCD-8 4 Low Low Yes No Yes Low Low Low 
SMCCD-9 11 Low Low Yes No Yes High Low High 
SMCCD-10 2 Low Low Yes No Yes High Low High 

a. See the introduction to this volume for explanation of priorities. 

 

Table 30-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake 1, 2, 3, 4, 5, 

6, 8 
1, 3, 4, 5, 6, 

7, 8 
1, 2, 3, 4, 5, 6, 

8 
1, 5, 6, 8 1, 2, 3, 4, 5 7 1, 2, 3, 5, 6, 

7, 8 
1, 2, 3, 4, 5, 

6, 8 
Medium-Risk Hazards 
Wildfire 1, 2, 3, 4, 5, 

6, 7, 8 
1, 2, 3, 4, 5, 

6, 7, 8 
1, 2, 3, 4, 5, 6, 

8 
1, 2, 3, 5, 7 1, 2, 3, 4, 5, 

6, 7, 8 
7 1, 2, 3, 5, 6, 

7, 8 
1, 2, 3, 4, 5, 

6, 8 
Landslide 1, 2, 3, 4, 5, 

6, 8 
1, 2, 3, 4, 5, 

6, 7, 8 
1, 2, 3, 4, 5, 6, 

8 
1, 5, 6, 8 1, 2, 3, 4, 5, 

6, 7, 8 
7 1, 2, 3, 5, 6, 

7, 8 
1, 2, 3, 5, 6, 

8 
Severe Weather 1, 2, 3, 4, 5, 

6, 8 
1, 2, 3, 4, 5, 

6, 8 
1, 2, 3, 4, 5, 6, 

8 
1, 6, 5, 6, 8 1, 2, 3, 4, 5, 

6, 8 
7 1, 2, 3, 5, 6, 

7, 8 
1, 2, 3, 5, 6, 

8 
Sea Level Rise/ 
Climate Change 

1, 2, 3, 4, 5, 
6, 7, 8 

1, 2, 3, 4, 5, 
6, 7, 8 

1, 2, 3, 4, 5, 6, 
8 

1, 2, 3, 4, 5, 
6, 7, 8, 

1, 2, 3, 4, 5, 
6, 7, 8, 

7 1, 2, 3, 4, 5, 
6, 7, 8 

1, 2, 3, 4, 5, 
6, 8, 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

Low-Risk Hazards 
Drought 1, 4, 5, 6, 7, 

8 
1, 4, 5 1, 4, 5 8 1, 4 7 1, 7 1, 4 

a. See the introduction to this volume for explanation of mitigation types. 

30.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• San Mateo Community College District Emergency Operations Plan (EOP) —The EOP was reviewed 
for the capability assessment and for identifying opportunities for action plan integration. 

• Facilities Master Plan, All Campuses—The Master Plan was reviewed for the capability assessment and 
for identifying opportunities for action plan integration. 

• San Mateo Community College District Strategic Plan—The Strategic Plan was reviewed for the 
capability assessment and for identifying opportunities for action plan integration. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

30.10 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
• Risk/Vulnerability Management, Environmental Health and Safety, and Continuity of Operations are 

historically managed within various District silos. The COVID-19 response has illuminated the need for 
centralizing college resources for better collaboration and work efficiency for standardization of safety 
operations. Organization remodeling and expansion may need to occur to strengthen District personnel 
resources to better understand and mitigate risk/vulnerability. 

30.11 ADDITIONAL COMMENTS 
• The SMCCD employees two full-time employees within the Office of Emergency Management (OEM) 
• The SMCCD-OEM was created in 2019 
• SMCCD completed an internal THIRA in 2019, and is in the process of completing the 2021 THIRA 
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31. SAN MATEO COUNTY FLOOD & SEA LEVEL RISE 
RESILIENCY DISTRICT 

31.1 HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Len Materman, Chief Executive Officer 
1700 S. El Camino Real, Suite 502 
San Mateo, CA 94402 
650-623-5934 
len@oneshoreline.org 

Makena Wong, Associate Project Manager 
1700 S. El Camino Real, Suite 502 
San Mateo, CA 94402 
650-623-5934 
mwong@oneshoreline.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 31-1. 

Table 31-1. Local Mitigation Planning Team Members 
Name Title 
Len Materman Chief Executive Officer, San Mateo County Flood and Sea Level Rise Resiliency District 
Makena Wong Associate Project Manager, San Mateo County Flood and Sea Level Rise Resiliency District 
Colin Martorana Associate Project Manager, San Mateo County Flood and Sea Level Rise Resiliency District 
Michael Barber Legislative Aide, Office of Supervisor Dave Pine 
Mark Chow Principal Civil Engineer, County of San Mateo Department of Public Works 

31.2 JURISDICTION PROFILE 

31.2.1 Overview 
In 2016, the City/County Association of Governments of San Mateo County (C/CAG) Water Coordination 
Committee began to explore alternatives to form a countywide agency to address sea level rise, flooding, coastal 
erosion, and regional stormwater infrastructure. Over the next two years, several studies concluded that San 
Mateo County has more people, homes, and assets vulnerable to the first three feet of sea level rise (SLR) than 
any other county in California. Threats to community assets and infrastructure beyond current rates of flooding 
and erosion were quantified, highlighting the impacts to schools, hospitals, water treatment plants, power plants, 
rails, highways, major corporations, beaches, parks, and wetlands throughout the county. 

Alarmed by, and armed with, that information, the Water Coordination Committee and C/CAG decided to pursue 
State legislation to expand the mission, geographic reach, and governing Board of the long-standing San Mateo 
County Flood Control District. This legislation, Assembly Bill 825 (Mullin), was signed into law in September 
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2019, and on January 1, 2020, the San Mateo County Flood and Sea Level Rise Resiliency District (FSLRRD), 
also known as OneShoreline, was established as an independent government agency. 

As its shorthand name “OneShoreline” suggests, FSLRRD takes the approach that when it comes to the 
transformative challenges brought by climate change, we’re all in this together. It works across jurisdictional 
boundaries to secure and leverage public and private resources for the long-term resilience of San Mateo County 
and is the first government agency solely focused on water-related impacts of climate change west of the 
Mississippi River. FSLRRD expands the traditional goals of local government agencies to plan, design, and build 
projects that take a holistic approach to the: 

• Threat, by addressing impacts from sea level rise, coastal erosion, and storms made more extreme by 
climate change 

• Objectives, by implementing multi-benefit solutions that address these threats, and enhance the 
environment, recreational opportunities, and quality of life within surrounding communities; and 

• Geography, by achieving these objectives through projects that align and connect neighboring 
jurisdictions, as well as leverage partnerships with public and private entities. 

Although it does not participate in the Community Rating System (CRS) itself, a key component of FSLRRD’s 
role is to partner with municipalities to remove properties from the FEMA floodplain and improve the CRS 
ratings of municipalities in the County. FSLRRD currently employs a staff of four and is governed by a seven-
member Board of Directors. Two Board members serve on the San Mateo County Board of Supervisors, and five 
serve on different city or town councils that govern municipalities throughout the county. During FSLRRD’s 
start-up phase, operational funding comes from the County and all twenty cities within it, as well as property tax 
revenue in discreet flood zones. The FSLRRD Board assumes responsibility for the adoption of this Hazard 
Mitigation Plan, and the Chief Executive Officer will oversee its implementation. 

31.2.2 Service Area 
FSLRRD’s service area is the entirety of San Mateo County, covering an area of 554 square miles and serving a 
population of approximately 773,000. Often, issues of flooding are discussed in terms of two distinct regions in 
the county: watersheds draining from the Santa Cruz Mountains to San Francisco Bay (Bayside) and watersheds 
draining from those Mountains to the Pacific Coast (Coastside). The majority of the county population is located 
in suburban areas of the Bayside, while the Coastside is largely characterized by rural areas and small beach 
communities. There are disadvantaged communities on both sides of the county. 

The service area includes four tax-collecting flood zones that FSLRRD inherited from its predecessor agency, the 
San Mateo County Flood Control District. These flood zones – which were created to address flooding issues 
adjacent to Colma Creek, San Bruno Creek, San Francisquito Creek, and Ravenswood Slough – comprise almost 
10% of land in the county and include only a small percentage of shoreline along San Francisco Bay and none 
along the Pacific Ocean. Therefore, while FSLRRD actively enhances and implements the current program of 
projects financed by these zones, it also acts beyond these zones to implement multi-jurisdictional projects 
throughout the county that address historic flooding, future climate-driven flooding from fluvial sources and sea 
level rise, and erosion. 

31.2.3 Assets 
Table 31-2 summarizes the assets of the district and their value. 
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Table 31-2. Special Purpose District Assets 
Asset Value 
Property  
0.07 acres of land (APN 093-330-020/030) $703k 
Easement: APN 015-115-350 $19.7k 
Easement: Spruce to San Mateo Channel Improvement $72.7k 
Restated and Amended Easement Agreement with Cargill, Inc. for the Bayfront Canal and Atherton Channel 
Flood Management and Restoration Project $100k 

Drainage Easement Agreement with Cargill, Inc. for the Bayfront Canal and Atherton Channel Flood 
Management and Restoration Project $100k 

Total: $995.4k 
Equipment  
Colma Creek Open Channel Capital Improvements $16.6M 
Colma Creek Culvert/Pipeline Capital Improvements $10.1M 
Bayfront Canal & Atherton Channel Flood Management and Restoration Project $8.6M 
7 stream gages (3 permanent and 4 temporary) $36k 
Stream gage base station receiver/decoder $11k 
Total: $35.3M 
Critical Facilities and Infrastructure  
Walnut Pump Station (San Bruno Creek Flood Control Zone) $6M 
Angus Pump Station (San Bruno Creek Flood Control Zone) $5M 
San Bruno Creek Tide Gate Structure (San Bruno Creek Flood Control Zone) $3M 
Total: $14M 

31.3 CURRENT TRENDS 
While population numbers in the county have slightly decreased in 2020 due primarily to impacts of the COVID-
19 pandemic, San Mateo County’s population is expected to grow in the coming years; calculations made by the 
Association of Bay Area Governments (ABAG) and Plan Bay Area project an 11% increase by 2030 (853,260) 
and 19% increase by 2040 (916,590). The convergence of this population growth with the increasing impacts of 
climate change only exacerbates existing exposure and vulnerability in San Mateo County. These factors are 
expected to increase demands for FSLRRD’s services and will continue define its work in seeking to achieve 
climate resilience. 

31.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 31-3. 
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• An assessment of fiscal capabilities is presented in Table 31-4. 

• An assessment of administrative and technical capabilities is presented in Table 31-5. 

• An assessment of education and outreach capabilities is presented in Table 31-6. 

• Classifications under various community mitigation programs are presented in Table 31-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 31-8. 
 

Table 31-3. Planning and Regulatory Capability 

Plan, Study or Program 

Date of 
Most Recent 

Update Comment 
Programs Relevant to FSLRRD’s Services 
Environmental Protection N/A FSLRRD’s projects will seek to provide environmental enhancements where possible, In 

addition, FSLRRD reviews projects regarding their impact on the environment through 
the regulations of the California Environmental Quality Act (CEQA) and National 
Environmental Policy Act (NEPA). 

Climate Change N/A FSLRRD was established to address flooding impacts related to climate change in San 
Mateo County, including inland flooding, sea level rise, coastal erosion, and regional 
stormwater. In addition, SB 97 requires that California Environmental Quality Act (CEQA) 
Guidelines address greenhouse gas emissions. 

Flood Damage Prevention N/A FSLRRD was established specifically to protect people and property from flooding in four 
tax-collecting flood zones as well as the entire County. 

Stormwater Management N/A This will be done by FSLRRD in conjunction with the San Mateo County City and County 
Association of Governments (C/CAG) stormwater management team. 

Emergency Management N/A In addition to administering its countywide early flood warning system, FSLRRD has also 
planned to develop Emergency Action Plans for key watersheds prone to flooding in the 
County. 

Plans/Studies/Programs Inherited from San Mateo County Department of Public Works 
Colma Creek Hydrology and 
Hydraulic Modeling Analysis 

2021 This report summarizes the latest update to the hydrology and hydraulic models of the 
Colma Creek watershed and channel to support flood protection planning and design in 
the Colma Creek Flood Zone. 

Navigable Slough Flood 
Management Study 

2019 This study develops and applies hydraulic modeling to examine flooding hazards and 
assesses flood management measures for Navigable Slough. 

Bayfront Canal & Atherton 
Channel Watershed Flood 
Management Plan 

2019 The plan identifies and prioritizes regional, multi-benefit improvement projects that can 
attenuate flood flow peaks and/or reduce downstream flood risks to the Bayfront Canal-
Atherton Channel watershed. 

Belmont Creek Watershed 
Management Plan 

2019 This report serves as a decision-making tool to help prioritize the preliminary alternatives 
to build flood resiliency in the Belmont Creek watershed. 

San Bruno Creek Tide Gates 
Certification Feasibility Study 

2016 This report evaluates the feasibility for the FEMA certification of the San Bruno Creek tide 
gate structure at the mouth of San Bruno Creek. 

Walnut and Angus 
Stormwater Pumping Stations 
Preliminary Design Report 

2012 This report evaluates the feasibility of rehabilitation of the existing stormwater pumping 
stations versus new pumping stations in the San Bruno Flood Zone. 

Plans/Studies/Programs Developed by FSLRRD 
Flood Emergency Action 
Plans 

Planned for 
2021-2022 

FSLRRD will lead the development of three site-specific Flood Emergency Action Plans 
to better define and coordinate emergency related responsibilities before, during, and 
after flood events for the watersheds draining to the Bayfront Canal/Atherton Channel, 
Belmont Creek, and Navigable Slough/lower Colma Creek/ lower San Bruno Creek 
region. 
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Plan, Study or Program 

Date of 
Most Recent 

Update Comment 
Countywide Flood Early 
Warning System 

2021 FSLRRD is upgrading and expanding the region’s flood warning system for emergency 
responders and the general public, as well as administering a publicly-accessible flood 
monitoring webpage. 

Flood Management for lower 
Colma Creek, Navigable 
Slough, and lower San Bruno 
Creek: Thoughts on a Multi-
benefit Approach 

2020 Memo provides high-level thoughts on nature-based multi-benefit flood management 
concepts for the tidal portions of Colma Creek, Navigable Slough, and San Bruno Creek. 

Colma Creek Adaptation 
Planning 

2020 A continuation of work done by Hassell and San Mateo County for the Resilient by 
Design Bay Area Challenge, this study explores the design options and feasibility of 
adaptation along Colma Creek using publicly-owned land. 

 

Table 31-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds Yes 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Partially – will obtain eligibility for FEMA grant programs through this 

LHMP Update 
 

Table 31-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of 
land development and land management 
practices 

Yes FSLRRD staff engineers, contracted San Mateo County 
engineers/planners, and other contracted engineers/consultants. 

Engineers or professionals trained in 
building or infrastructure construction 
practices 

Yes FSLRRD staff engineers, contracted San Mateo County engineers, and 
other contracted engineers/consultants. 

Planners or engineers with an 
understanding of natural hazards 

Yes FSLRRD staff engineers, contracted San Mateo County 
engineers/planners, and other contracted engineers/consultants. 

Staff with training in benefit/cost analysis Yes FSLRRD staff engineers and contracted engineers/ consultants. 
Surveyors No Contracted as needed 
Personnel skilled or trained in GIS 
applications 

Yes FSLRRD staff engineers and contracted engineers/ consultants. 

Scientist familiar with natural hazards in 
local area 

Yes Contracted as needed 

Emergency manager Yes FSLRRD staff engineers, contracted San Mateo County staff, and other 
contracted consultants. 

Grant writers Yes FSLRRD staff engineers and contracted engineers/ consultants. 
Other N/A  
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Table 31-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes, FSLRRD staff engineers, contracted San Mateo 

County staff, and other contracted consultants.  
Do you have personnel skilled or trained in website development? Yes, contracted 
Do you have hazard mitigation information available on your website? Yes 
If yes, please briefly describe FSLRRD’s website (oneshoreline.org) was developed as a 

hazard mitigation resource for County residents. It includes 
a countywide flood early warning webpage, as well as 
updates to FSLRRD’s current flood mitigation projects. 

Do you use social media for hazard mitigation education and outreach? Yes 
If yes, please briefly describe FSLRRD currently has Twitter, YouTube, and LinkedIn 

accounts, and plans to expand and more actively manage 
its social media presence. 

Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes 

If yes, please briefly specify Colma Creek Citizens Advisory Committee 
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe FSLRRD sends out a quarterly newsletter that features 
hazard-related updates and upcoming events. 

Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe FSLRRD has expanded and upgraded a network of stream 

monitoring stations throughout the County, as well as 
developed a countywide flood early warning system on its 
website. Alerts to residents will be developed in 
coordination with San Mateo County emergency services 
through SMCAlert (San Mateo County Alert System). 

 

Table 31-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 117368138 April 2020 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 31-8. Adaptive Capacity for Climate Change 
Criterion Jurisdiction Ratinga 
Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment: FSLRRD was formed specifically to address climate change impacts on flooding and coastal erosion. 
Jurisdiction-level monitoring of climate change impacts High 
Comment: FSLRRD was formed to track and respond to climate change impacts – particularly those related to flooding and sea level rise 
– and ensures that these considerations are incorporated into all its projects. FSLRRD also administers a countywide early flood warning 
system and is looking to expand this system and notification network in the coming years.  
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment: FSLRRD has staff and contracts outside entities experienced in climate vulnerability assessment and mitigation planning. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment: FSLRRD has the capability for capital planning and land use decisions as it pertains to its right-of-way, but also collaborates 
with the cities, San Mateo County, and private landowners for land use decisions as it relates to the utilization of lands 
Participation in regional groups addressing climate risks Medium 
Comment: FSLRRD participates in as many regional groups as possible with its limited staffing.  
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment:  
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:  
Identified strategies for adaptation to impacts Low 
Comment:  
Champions for climate action in local government departments Low 
Comment:  
Political support for implementing climate change adaptation strategies Low 
Comment:  
Financial resources devoted to climate change adaptation Low 
Comment: During FSLRRD’s start-up phase, operational funding comes from the County and all twenty cities within it, as well as 
property tax revenue in discreet flood zones. Beyond this phase, FSLRRD is looking to secure long-term funding for its operations and 
projects. 
Local authority over sectors likely to be negative impacted Low 
Comment:  
Public Capacity 
Local residents knowledge of and understanding of climate risk Low 
Comment:  
Local residents support of adaptation efforts Low 
Comment:  
Local residents’ capacity to adapt to climate impacts Low 
Comment:  
Local economy current capacity to adapt to climate impacts Low 
Comment:  
Local ecosystems capacity to adapt to climate impacts Low 
Comment:  
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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31.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

31.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans, programs, and projects: 

Municipalities/Project Partners 
• Development and Screening Burlingame Shoreline Adaptation Strategies — prepared by the City of 

Burlingame with the support of a grant from the San Mateo County Office of Sustainability to better 
understand and prepare for the risks of sea level rise in the City of Burlingame 

• Millbrae Sea Level Rise Adaptation Assessment — prepared by the City of Millbrae with the support 
of a grant from the San Mateo County Office of Sustainability to better understand and prepare for the 
risks of sea level rise in the City of Millbrae 

• San Bruno Creek/Colma Creek Resiliency Study Final Report — prepared by San Francisco 
International Airport with support of a grant from the State Coastal Conservancy to assess the 
vulnerability of assets within the lower reaches of the Colma Creek and San Bruno Creek to flooding and 
develop conceptual adaptation strategies 

• San Francisco International Airport Shoreline Protection Program —a contiguous system of 
concrete-capped steel sheet pile walls and steel king pile walls along the 8 miles of the Airport’s shoreline 
to protect the Airport’s assets and operations from flooding from a 100-year storm surge and future sea 
level rise due to climate change 

• South San Francisco General Plan Update — the City of South San Francisco is undergoing an update 
to its General Plan, which provides long-range guidance for land use, growth, development, including 
visioning for better incorporating Colma Creek into City community spaces 

• South San Francisco Department of Public Works: Colma Creek Channel Maintenance Agreement 
— FSLRRD and the City of South San Francisco have established an agreement to support the 
collaborative maintenance of portions of Colma Creek Channel within the City, which contributes to the 
routine consideration and management of hazard risk in the Channel. 

• South San Francisco Orange Memorial Park Stormwater Capture and Water Reuse Project — this 
project is the first regional stormwater project in the County and will improve water quality, and provide 
safe, clean water for irrigation and much-needed groundwater replenishment 

• Colma Department of Public Works: Colma Creek Channel Maintenance Agreement — FSLRRD 
and the Town of Colma have established an agreement to support the collaborative maintenance of 
portions of Colma Creek Channel within the Town, which contributes to the routine consideration and 
management of hazard risk in the Channel. 
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• Town of Colma Department of Public Works: Old Colma Creek Maintenance Agreement — 
FSLRRD and the Town of Colma have established an agreement to support the collaborative maintenance 
of portions of Old Colma Creek within the Town, which contributes to the routine consideration and 
management of hazard risk ultimately impacting the Channel. 

• San Francisquito Creek Joint Powers Authority SAFER Bay Project — The Strategy to Advance 
Flood protection, Ecosystems and Recreation along the San Francisco Bay (SAFER Bay) Project will 
protect people, property, and infrastructure from flooding from Bay tides and projected sea level rise 
along the Bay shoreline from the Redwood City- Menlo Park border on the north to the Palo Alto-
Mountain View border on the south 

• Pacifica Beach Boulevard Infrastructure Resiliency Project — aims to replace the current seawall and 
outdated infrastructure, and provide recreation and other benefits to a critical yet vulnerable segment of 
the City of Pacifica’s shoreline 

• San Carlos Climate Mitigation and Adaptation Plan — The City of San Carlos is actively developing 
a new Climate Mitigation and Adaptation Plan, which will include strategies to adapt to sea level rise and 
flooding that are consistent with FSLRRD’s regional approach. 

Countywide/Unincorporated County 
• Sea Change San Mateo County — the outputs of the Sea Change SMC initiative, particularly the San 

Mateo County Sea Level Rise Vulnerability Assessment, have been instrumental in understanding how 
sea level rise will affect San Mateo County residents, businesses, community services, and infrastructure 

• San Mateo Countywide Water Pollution Prevention Program/San Mateo County Stormwater 
Resource Plan — a partnership of the City/County Association of Governments (C/CAG), each 
incorporated city and town in the county, and the County of San Mateo that was established to reduce the 
pollution carried by stormwater into local creeks, the San Francisco Bay, and the Pacific Ocean 

• SamTrans Adaptation and Resilience Plan — this vulnerability assessment evaluated the impacts of 
SLR on SamTrans’ facilities and associated services, including the SamTrans South Base Facility in 
Redwood Shores 

• Plan Princeton — San Mateo County is leading an effort to update land use policies to provide a 
sustainable direction for future development along the Princeton shoreline 

• Princeton Task Force — task force consisting of various San Mateo County officials and enforcement 
agencies to actively manage issues that arise in the harbor community at Princeton 

• US Army Corps of Engineers Continuing Authorities Program, Section 111 Detailed Project Report 
and Draft Environmental Assessment — USACE conducted a study to determine the feasibility of a 
project to mitigate the impacts of the Pillar Point Harbor breakwaters, including renourishment of Surfers 
Beach, and ultimately concluded that such a project does not have a federal interest 

• San Mateo County Harbor District West Trail Living Shoreline Project — effort led by the Harbor 
District that stabilizes the popular recreational trial that serves as access to Mavericks Beach and the 
harbor’s west breakwater 

• San Mateo County Harbor District Surfers Beach Restoration Pilot Project — effort led by the 
Harbor District that involves a one-time placement of sand that has been trapped inside the Pillar Point 
Harbor breakwaters 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

31-10 

Regional San Francisco Bay Area 
• San Francisco Estuary Institute San Francisco Bay Shoreline Adaptation Atlas — Report developed 

by San Francisco Estuary Institute that proposes the Operational Landscape Units framework for 
developing adaptation strategies that are appropriate for the diverse shoreline of the Bay and that take 
advantage of natural processes 

• San Francisco Bay Conservation and Development Commission Bay Adapt Initiative — Facilitated 
by Bay Conservation Development Commission in partnership with a broad range of Bay Area 
organizations, Bay Adapt is an initiative to establish guiding principles and a Joint Platform that will 
facilitate a regionally collaborative response to a rising San Francisco Bay 

• North Central California Coast Sediment Coordination Committee — composed of resource and 
regulatory agency representatives with sediment and coastal management expertise to support coastal 
resilience through consensus-driven recommendations that address sediment imbalances along the coast 
of Sonoma, Marin, San Francisco, and San Mateo counties 

• Federal Emergency Management Agency Region IX 2014 Bay Area Coastal-South Flood Hazard 
Study — FEMA’s latest coastal engineering study of the San Francisco Bay focused on the portion of 
San Mateo County south of the San Mateo –Hayward Bridge 

31.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans, programs, and projects that 
FSLRRD is not currently active in and therefore, may not integrate FSLRRD’s long-term protection standards 
against sea level rise and storms at this time, but provide opportunities for future integration: 

Municipalities/Project Partners 
• Future City General Plan Updates — as other cities work to update their General Plans, FSLRRD plans 

to collaborate with city staff to determine how sea level rise and flooding considerations can be 
incorporated into planning for land use, growth, and development; this includes Redwood City’s 2021 
update to its Housing Element 

• Brisbane Baylands — expansive re-development project on former landfill and railyard site on private 
property primarily owned by Baylands Development Inc. along the City of Brisbane’s Bay shoreline 

• Baywinds Park Shoreline — park in City of Foster City that is a world-class windsurfing and 
kiteboarding destination in need of erosion and recreation protection from sea level rise, as well as 
wetlands restoration 

• US Army Corps of Engineers Continuing Authorities Program, Section 103 Study for Lower Colma 
Creek — USACE is undergoing a study to determine feasibility of a shoreline flood protection project 
adjacent to the San Francisco Bay on Colma Creek, particularly to protect the South San Francisco/San 
Bruno Water Quality Control Plant 

• Vista Grande Drainage Basin Improvement Project — project led by the City of Daly City to address 
storm-related flooding in the Vista Grande Drainage Basin while providing the additional benefit of 
augmenting the water level of Lake Merced 

• Foster City Levee Improvements Project — the City of Foster City is currently undergoing 
construction on a levee project projecting Foster City from storms and high tides to avoid being 
designated a flood zone 
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Countywide/Unincorporated County 
• Sea Change San Mateo County — the to-be-released South Coast Sea Level Rise Study will inform 

FSLRRD’s work along this reach of the Pacific coastline in the County 

• San Mateo County Resource Conservation District — serves as a focal point for local conservation 
efforts and collaborates with private and public landowners, land managers, public agencies, interest 
groups, and others to protect, conserve, and restore natural resources 

• Sheriff’s Office of Emergency Services — FSLRRD plans to coordinate alerts to residents from its 
countywide early flood warning system through SMCAlert and Emergency Services Emergency 
Operations Center 

• Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project — San Mateo County 
Department of Public Works is currently designing a project along Mirada Road in an unincorporated 
community of Miramar and in the City of Half Moon Bay that will replace the deteriorating pedestrian/ 
bicycle bridge over Arroyo de en Medio in its current location and reinforce the banks adjacent to the 
bridge 

Regional San Francisco Bay Area 
• Dumbarton Bridge (West Approach + Adjacent Communities) Resilience Study Technical Report 

— prepared by the Metropolitan Transportation Commission to develop a phased approach to near-term 
and long-term flood protection strategies that integrates stakeholder and public input and is consistent 
with previously completed planning and design efforts in the project area 

• Caltrans District 4 Adaptation Priorities Report — report prioritizes the order in which Caltrans assets 
found to be exposed to climate hazards will undergo detailed asset-level climate assessments 

• San Francisco Estuary Institute Sediment for Survival: A Strategy for the Resilience of Bay 
Wetlands in the Lower San Francisco Estuary — this report analyses current data and climate 
projections to determine how much natural sediment may be available for tidal marshes and mudflats and 
how much supplemental sediment may be needed under different future scenarios 

• San Francisco Estuary Institute Shallow Groundwater Response to Sea Level Rise Study — San 
Francisco Estuary Institute is currently leading a study of emergent groundwater hotspots throughout the 
Bay Area, funded by the CA Resilience Challenge, and is collaborating with San Mateo County to have the 
County as its first case study 

31.6 RISK ASSESSMENT 

31.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 31-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 
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Table 31-9. Past Natural Hazard Events 

Type of Event FEMA 
Disaster # Date Damage 

Assessment 
Wildfire Flare-ups N/A January 2021 Not Available 
PG&E Power Shutoff N/A September-October 2020 Not Available 
Wildfires DR-4558 August 16-September 22, 2020 Not Available 
COVID-19 Pandemic DR-4482 January 20, 2020-Present Not Available 
PG&E Power Shutoff N/A September-November 2019 Not Available 
PG&E Power Shutoff N/A October 2018 Not Available 
Severe Winter Storms, Flooding, Mudslides DR-4308 February 1-23, 2017 Not Available 
Severe Winter Storms, Flooding, Mudslides DR-4305 January 18-23, 2017 Not Available 
Coastal Erosion N/A 2016 Not Available 
Windstorms N/A October-November 2014 Not Available 
Windstorms N/A February 2014 Not Available 
Drought N/A January 17, 2014-April 7, 2017 Not Available 
Windstorms N/A April 2013 $25,500 
Flooding N/A December 2012 $4,500,000 
Severe Storms, Landslides N/A March 2012 $64,000 
Tsunami, Seiche DR-1968 March 11, 2011 $89,500 
Windstorms N/A March 2011 $25,000 
Windstorms N/A February 2011 $62,917 
Windstorms N/A November 2010 $166,667 
Explosion, Fire FM-2856 September 10, 2010 Not Available 
Severe Storms, Flooding, Wind N/A January 2010 $1,167,917 
Severe Storms, Flooding, Wind N/A October 2009 $1,131,333 
Windstorms N/A April 2009 $43,714 
Windstorms N/A January 2009 $20,883 
Coastal Erosion N/A 2009-2011 Not Available 
Windstorms N/A October 2008 $50,000 
Flooding N/A January 2008 $200,000 
Flooding, Mudslides N/A May 10, 2006 Not Available 
Severe Storms, Flooding, Landslides, Mudslides DR-1646 March 29-April 16, 2006 $4,350,000 
Flooding, Mudslides N/A February 3-April 1, 2006 Not Available 
Severe Storms, Flooding, Mudslides, Landslides DR-1628 December 17, 2005-January 3, 2006 $10,000,000 
Severe Winter Storms, Flooding DR-1203 February 2-April 30, 1998 $1,835,000 
Coastal Erosion N/A 1998 Not Available 
Severe Storms, Flooding, Mudslides, Landslides DR-1155 December 28, 1996-April 1, 1997 Not Available 
Severe Winter Storms, Flooding, Landslides, Mudflows DR-1046 February 13-April 19, 1995 Not Available 
Severe Winter Storms, Flooding, Landslides, Mudflows DR-1044 January 3-February 10, 1995 Not Available 
Severe Freeze DR-894 December 19, 1990-January 3, 1991 Not Available 
Loma Prieta Earthquake DR-845 October 17-December 18, 1989 Not Available 
Flooding N/A February 1988 Not Available 
Severe Storms, Flooding DR-758 February 12-March 10, 1986 Not Available 
Coastal Storms, Flooding, Slides, Tornadoes DR-677 January 21-March 30, 1983 Not Available 
Severe Storms, Flooding, Mudslides, High Tide DR-651 December 19, 1981-January 8, 1983 Not Available 
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Type of Event FEMA 
Disaster # Date Damage 

Assessment 
Drought EM-3023 January 20, 1977 Not Available 
Flooding N/A January-February 1973 Not Available 
Flooding N/A October-November 1972 Not Available 
Flooding DR-145 February 25, 1963 Not Available 
Severe Storms DR-138 October 24, 1962 Not Available 
Flooding DR-122 March 6, 1962 Not Available 
Flooding DR-82 April 4, 1958 Not Available 
Wildfires DR-65 December 29, 1956 Not Available 
Flooding DR-47 December 23, 1955 Not Available 
Flooding DR-15 February 5, 1954 Not Available 
Flooding N/A 1861-1862 Not Available 

31.6.2 Hazard Risk Ranking 
Table 31-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 31-10. Hazard Risk Ranking (Social Equity Lens applied) 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea Level Rise / Climate Change 126 High 
2 Flood 123 High 
3 Landslide/Mass Movements 123 High 
4 Dam Failure 84 High 
5 Earthquake 84 High 
6 Wildfire 63 High 
7 Tsunami 36 High 
8 Severe weather 24 Medium 
9 Drought 9 Low 

31.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• San Mateo County has more people and property value at risk from sea level rise than any other county in 
the state. 

• When population projections are taken into account, the County is one of six counties in the nation (and 
the only one on the west coast) with over 100,000 people living in an area affected by 3 feet of sea level 
rise 

• The assessed value of parcels flooded on the Bayshore and on the Coastside north of Half Moon Bay 
exceeds $1 billion for near-term (present-day) flooding and totals roughly $39.1 billion for long-term 
flooding (in the next 50–100 years). 
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• Based on a high-level scenario (6.6 feet of sea level rise and a 1% annual chance storm) modeled in the 
SMC 2018 SLR Vulnerability Assessment, vulnerable natural and built assets include: 

 Over 7,000 acres of wetlands (more than 80% of all wetlands on the Bayshore and on the Coastside 
north of Half Moon Bay) 

 183 hazardous material sites (nearly 50%), including 4 Superfund sites 
 2 power plants and 19 electric substations 
 25 miles of rail (25%) and over 350 miles (18%) of local roads 
 45 schools (18%) 
 7 wastewater treatment plants (over 75%) 

• In many areas in the County, the FEMA flood insurance rate maps do not accurately show current flood 
risk. 

• Some levees in the County are no longer accredited by FEMA. 

• Many flood-prone watersheds in the County lack instrumentation that would allow timely notification and 
emergency response to address flood hazards. 

• Funding sources are currently insufficient to fund long-term FSLRRD operations and projects, and 
outside funding sources will need to be pursued. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

31.7 HAZARD MITIGATION ACTION PLAN 
Table 31-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 31-12 
identifies the priority for each action. Table 31-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 31-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-1— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe weather, Wildfire, Drought, 

Tsunami, Sea Level Rise 
New & Existing 1, 2, 3, 5, 

7,8 
FSLRRD N/A Low General Fund Ongoing 

Action FSLR-2— Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe weather, Wildfire, Drought, 

Tsunami, Sea Level Rise 
New & Existing 1, 2, 3, 5, 

7,8 
FSLRRD N/A Low General Fund Ongoing 

Action FSLR-3— Identify and pursue strategies to incorporate dam failure, earthquake, tsunami and wildfire hazards into project planning, 
design, and implementation. 

Hazards Mitigated: Earthquake, Dam Failure, Wildfire, Tsunami 
New & Existing 1, 5, 6, 7, 8 FSLRRD County High Grant Funding-FEMA HMA (BRIC, 

FMA and HMGP) 
Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-4— Update and enhance existing water-related climate hazard mapping (including flood, sea level rise, coastal erosion, 
stormwater, and groundwater emergence) to better reflect current conditions and most current long-term future conditions. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Sea Level Rise 

New & Existing 1, 5, 6, 7, 
8,9 

FSLRRD County, City/County 
Association of 

Governments (C/CAG) 

Low General Fund Ongoing 

Action FSLR-5— Develop and implement a program to capture perishable data after significant events (e.g., high water marks, 
preliminary damage estimates, damage photos, event mapping) to support future mitigation efforts including the implementation and 
maintenance of the hazard mitigation plan. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Tsunami, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8 FSLRRD County, All municipalities Medium General Fund Short-term 
Action FSLR-6— Incorporate consideration of the FEMA 100-year tide and sea level rise, and climate change-driven extreme storms, into 
land use planning and shoreline development. This includes new policies by local jurisdictions, and County and City actions regarding their 
General Plans, Climate-related Plans, and the development applications. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 1, 2, 5, 6, 7, 
8, 9, 
13,14 

FSLRRD County, All municipalities Low General Fund, Private Developers, 
City Capital Project Funding 

Ongoing 

Action FSLR-7— Update the County’s Sea Level Rise Policy for County-owned assets and operations to include all climate change 
impacts and share with cities as a template. 
Hazards Mitigated: Climate Change, Sea Level Rise 

New & Existing 1, 5, 6, 7, 
8,13 

County FSLRRD Low General Fund Short-term 

Action FSLR-8— To the extent possible based on available resources, provide coordination and technical assistance in grant funding 
applications - including assistance in benefit versus cost analysis - and complete required grant management/close-out activities. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Earthquake, Dam Failure, Flood, Severe weather, Wildfire, Drought, 

Tsunami, Sea Level Rise 
New & Existing 2, 7, 8,12 FSLRRD N/A Low General Fund Ongoing 

Action FSLR-9— Continue to identify and plan upgrades of utility systems, equipment, and critical facilities, including pump stations, 
generators, tide gates, stream gages, open channel and culvert/pipeline infrastructure. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 2, 6, 7,8 FSLRRD County, All municipalities, 
San Mateo Resource 
Conservation District 

Medium Tax-Funded Flood Zones, Grant 
Funding-FEMA HMA (BRIC, FMA 

and HMGP) 

Ongoing 

Action FSLR-10— Support green infrastructure projects that enhance resiliency to natural disasters and incorporate green design 
elements into hazard mitigation projects where feasible. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Drought, Sea Level Rise 

New & Existing 2, 6, 7, 8, 14 County FSLRRD, All municipalities, 
San Mateo Resource 
Conservation District, 

C/CAGb 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, Stormwater 
Fees, Grant Funding- EPA Grants 
(Section 319 grants, CWSRF), City 

Capital Project Funding 

Ongoing 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-11— Advance multi-benefit regional stormwater capture projects in the County through a regionally collaborative approach. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Drought, Sea Level Rise 

New & Existing 2, 4, 6, 7, 
8,14 

FSLRRD County, All municipalities, 
C/CAGb 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, Stormwater 
Fees, Grant Funding -EPA Grants 

(Section 319 grants, CWSRF), 
FEMA HMA (BRIC, FMA and 
HMGP), City Capital Project 

Funding 

Ongoing 

Action FSLR-12— Improve stormwater drainage to alleviate repeated localized flooding, especially storm drain systems connected to 
FSLRRD Flood Zone channels and infrastructure. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 1, 2, 4, 6, 
7,8 

FSLRRD All municipalities, County Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, Stormwater 
Fees, Grant Funding-FEMA HMA 

(BRIC, FMA and HMGP), City 
Capital Project Funding 

Ongoing 

Action FSLR-13— Plan, design, and implement long-term resilience to sea level rise, extreme storms, and coastal erosion for culverts, 
roadways, and bridges in the vicinity of other flood protection projects, including assets identified in the Caltrans District 4 Adaptation 
Priorities Report. 
Hazards Mitigated: Climate Change, Landslide/Mass Movements, Flood, Severe weather, Sea Level Rise 

New & Existing 2, 4, 6, 7, 
8,13 

FSLRRD Caltrans, County, All 
municipalities 

Medium Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Ongoing 

Action FSLR-14— Identify and pursue strategies to incorporate emergent groundwater hazards into project planning, design, and 
implementation, including findings from the San Francisco Estuary Institute Shallow Groundwater Response to Sea Level Rise Study. 
Hazards Mitigated: Climate Change, Sea Level Rise 

New & Existing 1, 5, 6, 7, 8 County FSLRRD High Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Ongoing 

Action FSLR-15— Identify and pursue strategies to enhance recycled water infrastructure planning/implementation in the vicinity of 
FSLRRD projects. 
Hazards Mitigated: Drought 

New & Existing 1, 6, 7,8 FSLRRD County, All municipalities Medium Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Ongoing 

Action FSLR-16— Improve community response to flood emergencies in various ways, including but not limited to: 
- Upgrade and expand the countywide flood early warning system 

- Conduct community flood preparation, education, and recovery outreach. 
Hazards Mitigated: Climate Change, Flood, Severe weather 

New & Existing 2, 3, 7, 8, 9, 
10, 11 

FSLRRD County, All municipalities Low Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-17— Develop Emergency Action Plans for three multi-jurisdictional watersheds: 
1) Bayfront Canal and Atherton Channel 
2) Belmont Creek 
3) Navigable Slough, Colma Creek, and San Bruno Creek 

Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 
Existing 3, 4, 7, 8, 

9,11 
FSLRRD 1) County, Redwood City, 

Menlo Park, Atherton 
2) Belmont, San Carlos 
3) South San Francisco, 

San Bruno, Daly City, 
Colma, Pacifica 

Low Grant Funding-EMPG and HSGP Short-term 

Action FSLR-18— Advance the long-term resilience of the development of the Brisbane Baylands to sea level rise and extreme storms, 
as well as provide environmental, recreation, and community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New 6, 7, 8, 10, 
14 

Brisbane FSLRRD High Private Developer, Grant Funding- 
FEMA HMA (BRIC, FMA and 

HMGP) 

Long-term 

Action FSLR-19— Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets adjacent to 
Colma Creek, San Bruno Creek, Navigable Slough, and nearby areas of the shoreline, as well as provide environmental, recreation, 
community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD South San Francisco, San 
Bruno, Daly City, Colma, 

Pacifica, County, U.S. Army 
Corps of Engineers 

Low Tax-Funded Flood Zones, Grant 
Funding- FEMA HMA (BRIC, FMA 

and HMGP) 

Ongoing 

Action FSLR-20— Continue routine maintenance responsibilities of the Colma Creek Channel through collaborative agreements with 
neighboring jurisdictions so that the Channel operates as designed. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

Existing 2, 7, 8,10 FSLRRD South San Francisco, 
Colma, County 

Low Tax-Funded Flood Zones Ongoing 

Action FSLR-21— Advance the long-term resilience of Hillsborough and Portola Valley to extreme storms, as well as provide 
environmental, recreation, and community/connectivity enhancements where possible. This may include regional stormwater capture 
projects that also benefit downstream, flood-prone communities. 
Hazards Mitigated: Flood, Severe weather, Sea Level Rise 

New & Existing 2, 4, 6, 7, 
8,14 

FSLRRD Hillsborough, Portola 
Valley, C/CAG, San Mateo 

Resource Conservation 
Districtb 

Medium Tax-Funded Flood Zones, 
Property/Vehicle Fees, Stormwater 
Fees, Grant Funding- FEMA HMA 

(BRIC, FMA and HMGP) City 
Capital Project Funding 

Ongoing 

Action FSLR-22— Complete planning, early design, and benefit-cost analysis of a shoreline protection project that raises the Millbrae and 
Burlingame shoreline and creek bank elevations in the area, which will provide long-term resilience to sea level rise and extreme storms, 
as well as provide environmental, recreation, community/connectivity enhancements where possible. This includes partnering with San 
Francisco International Airport and other nearby developments to align this project with adjacent shoreline improvements. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD Burlingame, Millbrae, San 
Francisco International 

Airport 

Low Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-23— Complete design, environmental clearance, and construction of a shoreline protection project that raises the Millbrae 
and Burlingame shoreline and creek bank elevations in the area, which will provide long-term resilience to sea level rise and extreme 
storms, as well as provide environmental, recreation, community/connectivity enhancements where possible. This includes partnering with 
San Francisco International Airport and other nearby developments to align this project with adjacent shoreline improvements. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD Burlingame, Millbrae, San 
Francisco International 

Airport 

High Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Long-term 

Action FSLR-24— Advance long-term resilience to sea level rise and extreme storms for San Mateo’s San Francisco Bay shoreline, as 
well as provide environmental, recreation, community/connectivity enhancements where possible. This includes conducting an updated 
levee assessment to identify and prioritize improvements. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD San Mateo High Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP), City Capital 

Project Funding 

Long-term 

Action FSLR-25— Align the Foster City Levee Improvements Project with adjacent shoreline improvements, including potential 
improvements of Baywinds Park. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD Foster City, San Mateo Medium Property Tax Measure (Measure P) Short-term 
Action FSLR-26— Complete planning, early design, and benefit-cost analysis of a shoreline protection project along the Redwood Shores 
peninsula, which will provide long-term resilience to sea level rise and extreme storms, as well as provide environmental, recreation, 
community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD Redwood City, San Carlos, 
County, Belmont, Silicon 

Valley Clean Water 

Low Grant Funding FEMA HMA (BRIC, 
FMA and HMGP) 

Short-term 

Action FSLR-27— Complete design, environmental clearance, and construction of a shoreline protection project along the Redwood 
Shores peninsula, which will provide long-term resilience to sea level rise and extreme storms, as well as provide environmental, 
recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD Redwood City, San Carlos, 
County, Belmont, Silicon 

Valley Clean Water 

High Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Long-term 

Action FSLR-28— Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets along the 
San Francisco Bay shoreline south of Whipple Avenue to Marsh Road, as well as provide environmental, recreation, 
community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8,14 FSLRRD Redwood City, County, 
Menlo Park 

High Private Developers, Grant Funding Long-term 

Action FSLR-29— Complete construction and oversee ongoing operation, maintenance, and mitigation efforts for the Bayfront Canal and 
Atherton Channel Flood Protection and Ecosystem Restoration Project. 
Hazards Mitigated: Flood, Severe weather, Sea Level Rise 

Existing 4, 7, 8 FSLRRD Redwood City, Menlo Park, 
Atherton, County 

Low Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP), City Capital 

Project Funding 

Short-term 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-30— Advance long-term resilience to sea level rise and extreme storms for the communities and critical assets adjacent to 
the San Francisquito Creek and nearby areas of the shoreline with the Cities of Menlo Park and East Palo Alto, as well as provide 
environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 4, 6, 7, 8, 
10, 14 

FSLRRD Caltrans, Metropolitan 
Transportation 

Commission, San Mateo 
Resource Conservation 
District, East Palo Alto, 

Menlo Parkb 

Medium Grant Funding-, FEMA HMA (BRIC, 
FMA and HMGP) City Capital 

Project Funding 

Long-term 

Action FSLR-31— Complete permitting and construction of the Vista Grande Drainage Basin Improvement Project, which will address 
storm-related flooding in the Vista Grande Drainage Basin while providing the additional benefit of augmenting the water level of Lake 
Merced. 
Hazards Mitigated: Flood, Severe weather, Sea Level Rise 

New & Existing 7,8 Daly City FSLRRD Low Federal Loan (EPA Water 
Infrastructure Funding and 
Innovation Act), State Loan 

(California Clean Water State 
Revolving Fund) 

Short-term 

Action FSLR-32— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion in the Mussel Rock area, including 
the adjacent landfill, as well as provide environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

Existing 6, 7, 8, 13, 
14 

Daly City FSLRRD, San Mateo 
Resource Conservation 

District 

High County Funding (Measure K), Grant 
Funding-, FEMA HMA (BRIC, FMA 
and HMGP) USACE, City Capital 

Project Funding 

Long-term 

Action FSLR-33— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion for the communities and critical 
assets in the vicinity of the Beach Boulevard Seawall and Promenade and other areas of Pacifica’s coastline, as well as provide 
environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

Existing 6, 7, 8, 13, 
14 

Pacifica FSLRRD, San Mateo 
Resource Conservation 

District 

Medium Grant Funding- FEMA HMA (BRIC, 
FMA and HMGP)USACE, City 

Capital Project Funding 

Long-term 

Action FSLR-34— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion for Pillar Point Harbor and the 
surrounding area. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8, 13, 
14 

FSLRRD County, Half Moon Bay, 
San Mateo County Harbor 

District, San Mateo 
Resource Conservation 

District 

Medium County Funding (Measure K), Grant 
Funding-, FEMA HMA (BRIC, FMA 

and HMGP)USACE 

Long-term 

Action FSLR-35— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion for the California Coastal Trail. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8, 10, 
13, 14 

FSLRRD Half Moon Bay, Caltrans, 
California State Coastal 

Conservancy, San Mateo 
Resource Conservation 

Districtb 

High County Funding (Measure K), Grant 
Funding- FEMA HMA (BRIC, FMA 

and HMGP), USACE  

Long-term 
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Benefits New or 
Existing Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action FSLR-36— Complete design, environmental clearance, and construction of an erosion stabilization project of the Seymour Ditch, 
as well as provide environmental, recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Flood, Severe weather, Landslide, Sea Level Rise 

Existing 6, 7, 8,14 Half Moon 
Bay 

County, San Mateo 
Resource Conservation 
District, Peninsula Open 
Space Trust, FSLRRD 

Low General Fund Short-term 

Action FSLR-37— Advance long-term resilience to sea level rise, extreme storms, and coastal erosion for the communities and critical 
assets adjacent to the Butano and Pescadero Creeks and nearby areas of the Pacific coastline, as well as provide environmental, 
recreation, community/connectivity enhancements where possible. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8, 13, 
14 

San Mateo 
Resource 

Conservation 
District 

County, FSLRRD High County Funding (Measure K), Grant 
Funding-, FEMA HMA (BRIC, FMA 

and HMGP) USACE 

Long-term 

Action FSLR-38— Identify and pursue strategies to address debris flow, landslide, and flood risks, particularly protecting post-fire priority 
sites identified in the Watershed Emergency Response Team Assessment following the CZU Lighting Complex Fire and implementing 
recommendations of County debris flow study. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Sea Level Rise 

New & Existing 6, 7, 8, 13, 
14 

San Mateo 
Resource 

Conservation 
District 

County, CAL FIRE, 
California Department of 
Conservation, FSLRRD 

High County Funding (Measure K), Grant 
Funding- FEMA HMA (BRIC, FMA 

and HMGP), USACE 

Long-term 

Action FSLR-39— Identify and pursue strategies to incorporate education about sea level rise and other climate-driven hazards into 
curriculum taught in the County. 
Hazards Mitigated: Climate Change, Flood, Severe weather, Wildfire, Sea Level Rise 

New & Existing 2, 3, 7, 8, 9, 
10, 12 

FSLRRD San Mateo County Office of 
Education, County, Bay 

Conservation and 
Development Commission 

Medium General Fund, County Funding 
(Measure K), 

Ongoing 

Action FSLR-40— Build FSLRRD’s capability and capacity in various ways, including but not limited to: 
• Conducting community and stakeholder outreach 
• Enhancing the expertise of staffing and improving project administration 
• Developing partnerships and scoping new projects. 
Hazards Mitigated: Climate Change, Flood, Severe weather 

New & Existing 2, 3, 7, 8, 9, 
10, 12 

FSLRRD N/A Medium General Fund Ongoing 

Action FSLR-41— Coordinate with regional Bay Area climate resilience and adaptation planning coalitions. 
Hazards Mitigated: Climate Change, Flood, Severe weather 

New & Existing 2, 10, 12 FSLRRD N/A Medium General Fund Ongoing 
a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 

no completion date 
b. Action will be jointly and separately implemented by partner agencies. 
Acronyms used here are defined at the beginning of this volume. 
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Table 31-12. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do 
Benefits 
Equal or 
Exceed 
Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing 
Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside 
Funding 
Source 
Pursuit 
Prioritya 

Social Equity 
Prioritya 

1 6 Medium Low Yes No Yes High Low Medium 
2 6 Medium Low Yes No Yes High Low Medium 
3 5 High High Yes Yes No Medium High Medium 
4 6 Medium Low Yes No Yes High Low Medium 
5 5 Medium Medium Yes No Yes High Low Medium 
6 9 High Low Yes Yes Yes High High Medium 
7 6 Medium Low Yes No Yes High Low Medium 
8 4 Medium Low Yes No Yes High Low Medium 
9 4 High Medium Yes Yes Yes High High Medium 
10 5 Medium Medium Yes Yes Yes High Medium Medium 
11 6 Medium Medium Yes Yes Yes High Medium Medium 
12 6 High Medium Yes Yes Yes High High Medium 
13 6 High Medium Yes Yes Yes High High Medium 
14 5 High High Yes Yes No Medium High Medium 
15 4 Medium Medium Yes Yes Yes High Medium Low 
16 7 High Low Yes Yes Yes High Lowb High 
17 6 High Low Yes Yes Yes High Lowb High 
18 5 High High Yes Yes No Medium High Medium 
19 4 High Low Yes Yes Yes High High Medium 
20 4 High Low Yes Yes Yes High High Medium 
21 6 Medium Medium Yes Yes Yes High Medium Medium 
22 4 Medium Low Yes Yes Yes High Lowb Medium 
23 4 High High Yes Yes No Medium High Medium 
24 4 High High Yes Yes No Medium High Medium 
25 4 High Medium Yes Yes Yes High Mediumb Medium 
26 4 Medium Low Yes Yes Yes High Medium Medium 
27 4 High High Yes Yes No Medium High Medium 
28 4 High High Yes Yes No Medium High Medium 
29 3 High Low Yes Yes Yes High Lowb Medium 
30 6 High Medium Yes Yes Yes High High High 
31 2 High Low Yes Yes Yes High Lowb Medium 
32 5 High High Yes Yes No Medium Mediumb Medium 
33 5 High Medium Yes Yes Yes High High Medium 
34 5 High Medium Yes Yes Yes High High Medium 
35 6 High High Yes Yes No Medium High Medium 
36 4 High Low Yes No Yes High Low Medium 
37 5 High High Yes Yes No Medium High Medium 
38 3 High High Yes Yes No Medium High Medium 
39 7 Medium Medium Yes Yes Yes High Medium High 
40 7 Medium Medium Yes No Yes High Low Medium 
41 3 Medium Medium Yes No Yes High Low Medium 

a. See the introduction to this volume for explanation of priorities. 
b. Outside funding source pursuit priority was adjusted to reflect reality more accurately (e.g., actions are already fully/partially funded). 
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Table 31-13. Analysis of Mitigation Actions 

 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea Level Rise / 
Climate Change 

FSLR-4, 5, 
6, 10, 13, 

14, 17, 20, 
34 

FSLR-9, 12, 
13, 18, 19, 

33, 38 

FSLR-16, 17, 
39, 40 

FSLR-10, 
23, 27, 28, 
30, 34, 35, 

37, 39 

FSLR-5, 16, 
17 

FSLR-9, 10, 11, 
12, 13, 18, 20, 
23, 24, 25, 27, 
28, 30, 32, 33, 

34, 35, 37, 38, 39 

FSLR-4, 6, 7, 
10, 12, 13, 14, 
16, 18, 19, 22, 
23, 24, 25, 26, 
27, 28, 30, 32, 
33, 34, 35, 37, 

38, 39, 41 

FSLR-1, 2, 
7, 8, 11, 16, 
18, 19, 22, 
24, 25, 26, 
28, 34, 38, 

40, 41 

Flood FSLR-4, 5, 
6, 10, 13, 
17, 20, 34 

FSLR-9, 12, 
13, 18, 19, 

33, 38 

FSLR-16, 17, 
39, 40 

FSLR-10, 
23, 27, 28, 
30, 35, 37, 

39 

FSLR-5, 16, 
17 

FSLR-9, 10, 11, 
12, 13, 18, 20, 
21, 23, 24, 25, 
27, 28, 29, 30, 
31, 32, 33, 34, 
35, 36, 37, 38, 

39, 40 

FSLR-4, 6, 10, 
12, 13, 16, 18, 
19, 22, 24, 25, 
26, 27, 28, 30, 
32, 33, 34, 35, 
37, 38, 39, 41 

FSLR-1, 2, 
8, 11, 16, 18, 
19, 22, 24, 
25, 26, 28, 
34, 38, 40, 

41 

Landslide FSLR-4, 10, 
13 

FSLR-13, 
38 

 FSLR-10  FSLR-10, 11, 13, 
36, 38 

FSLR-4, 10, 
13, 38 

FSLR-1, 2, 
8, 11, 38 

Dam Failure FSLR-3       FSLR-1, 2, 8 
Earthquake FSLR-3       FSLR-1, 2, 8 
Wildfire FSLR-3 FSLR-38 FSLR-39   FSLR-38 FSLR-38 FSLR-1, 2, 

8, 38 
Tsunami FSLR-3, 5    FSLR-5   FSLR-1, 2, 8 
Medium-Risk Hazards 
Severe Weather FSLR-4, 5, 

6, 10, 17, 
20, 34 

FSLR-9, 12, 
18, 19, 33, 

38 

FSLR-16, 17, 
39, 40 

FSLR-10, 
23, 27, 28, 
30, 35, 37, 

39 

FSLR-5, 16, 
17 

FSLR-9, 10, 11, 
12, 18, 20, 21, 
23, 24, 25, 27, 
28, 29, 30, 31, 
32, 33, 34, 35, 
36, 37, 38, 39 

FSLR-4, 6, 10, 
12, 16, 18, 19, 
22, 24, 25, 26, 
27, 28, 30, 32, 
33, 34, 35, 37, 

38, 39, 41 

FSLR-1, 2, 
8, 11, 16, 18, 
19, 22, 24, 
25, 26, 28, 
34, 38, 40, 

41 
Low-Risk Hazards 
Drought FSLR-10, 

15 
  FSLR-10  FSLR-10, 11, 15 FSLR-10 FSLR-1, 2, 

8, 11 
a. See the introduction to this volume for explanation of mitigation types. 

31.8 PUBLIC OUTREACH 
Table 31-14 lists public outreach activities for this jurisdiction. 
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Table 31-14. Local Public Outreach  

Local Outreach Activity Date 

Number of 
People 

Involved 
Coastside Focus Group #2 with South Coast Sustainable June 29, 2021 24 
Coastside Focus Groups with Puente De La Costa Sur June 24, 2021 15 
Bayfront Canal and Atherton Channel Flood Protection and Ecosystem Restoration Project 
Update Outreach Meeting June 23, 2021 25 

Community Leaders and Community Members Focus Group (NFO, Belle Haven, East Palo Alto) 
with Climate Resilient Communities June 23, 2021 44 

CID Virtual Peer Support Group Meeting by Center for Individuals with Disabilities June 17, 2021 6 
BACHAC’s Monthly Meeting #2 (Presentation from County Staff) June 14, 2021 22 
Environmental Justice Academy Focus Group with Nuestra Casa June 10, 2021 25 
Center for Independence of Individuals with Disabilities’ Staff Meeting June 7, 2021 15 
2021 Climate Change Risk & Resilience Forum with League of Women Voters/FSLRRD: 
Countywide Wildfire Risk and Resilience June 3, 2021 130 

Coastside Focus Group #1 with South Coast Sustainable June 3, 2021 24 
Evergreen Seniors (Panel from Various Coastal Jurisdictions) by Senior Coastsiders May 13, 2021 12 
South Coast Sustainable’s Sustainable Pescadero Meeting #2 May 5, 2021 32 
2021 Climate Change Risk & Resilience Forum with League of Women Voters/FSLRRD: 
Redwood City, Menlo Park, East Palo Alto April 29, 2021 110 

CID Support Group by Center for Independence of Individuals with Disabilities April 29, 2021 3 
CID Emergency Preparedness Program/Food Distribution Event by Center for Independence of 
Individuals with Disabilities April 24, 2021 8 

BACHAC’s Monthly Meeting #1 (Presentation from County Staff) April 12, 2021 22 
2021 Climate Change Risk & Resilience Forum with League of Women Voters/FSLRRD: San 
Mateo, Foster City, Redwood Shores, Belmont, San Carlos April 8, 2021 40 

South Coast Sustainable’s Sustainable Pescadero Meeting #1 April 5, 2021 32 
Survey Outreach for Unhoused Populations by Senior Coastsiders March 25, 2021 5 
SC4 Amateur Radio Club with South Coast Sustainable March 20, 2021 50 
2021 Climate Change Risk & Resilience Forum with League of Women Voters/FSLRRD: 
Countywide Kickoff February 4, 2021 80 

31.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, outside resources and references were reviewed to provide information for 
this annex: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• Email correspondence with Hazard Mitigation Plan Annex Partners— Input was solicited from all 
annex partners referenced in the Hazard Mitigation Action Plan Matrix and feedback received was 
incorporated. 

• Email correspondence with the San Francisquito Creek Joint Powers Authority— Historical 
information on past flood events from the San Francisquito Creek Joint Powers Authority was 
incorporated into the Past Natural Hazard Events table. 
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• Scoping documents for the Flood Early Warning System— Historical information on past flood events 
was referenced and incorporated into the Past Natural Hazard Events table. 

• Pacific Gas & Electric Public Safety Power Shutoffs Reports— Historical information on past power 
shutoff events was referenced and incorporated into the Past Natural Hazard Events table. 

Climate Central (https://www.climatecentral.org/pdfs/SLR-CA-SM-PressRelease.pdf)— Research 
showing San Mateo County has more people and property value at risk from sea level rise than any other 
county in the state was incorporated into the discussion of jurisdiction-specific vulnerabilities. 

• San Mateo County 2018 Sea Level Rise Vulnerability Assessment (https://seachangesmc.org/wp-
content/uploads/2018/03/2018-03-05-mp-SLR_VA_Report_2.2018_v4_WEB.pdf)— Critical information 
on assets vulnerable to sea level rise in San Mateo County informed the Hazard Mitigation Action Plan 
Matrix and was incorporated into the discussion of jurisdiction-specific vulnerabilities. 

• “Millions projected to be at risk from sea-level rise in the continental United States” (Hauer et al. 
2016, https://www.nature.com/articles/nclimate2961?dom=pscau&src=syn&foxtrotcallback=true)— 
Additional research on assets vulnerable to sea level rise in San Mateo County was incorporated into the 
discussion of jurisdiction-specific vulnerabilities. 

 

https://www.climatecentral.org/pdfs/SLR-CA-SM-PressRelease.pdf
https://seachangesmc.org/wp-content/uploads/2018/03/2018-03-05-mp-SLR_VA_Report_2.2018_v4_WEB.pdf
https://seachangesmc.org/wp-content/uploads/2018/03/2018-03-05-mp-SLR_VA_Report_2.2018_v4_WEB.pdf
https://www.nature.com/articles/nclimate2961?dom=pscau&src=syn&foxtrotcallback=true
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32. SAN MATEO COUNTY HARBOR DISTRICT 

32.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
James B. Pruett, General Manager 
504 Avenue Alhambra, Ste 200/P.O. 1449 
El Granada, CA 94018 
650-822-4144 
jpruett@smharbor.com 

Lizzie Zuroski, Communications Analyst 
504 Avenue Alhambra, Ste 200/P.O. 1449 
El Granada, CA 94018 
650-808-7500 
lzuroski@smharbor.com 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 32-1. 

Table 32-1. Local Mitigation Planning Team Members 
Name Title 
Jim Pruett General Manager 
John Moren Director of Operations 
Jim Merlo Oyster Point Marina Harbormaster 
Chris Tibbe Pillar Point Harbor Harbormaster 
Lizzie Zuroski Communications Analyst 

32.2 JURISDICTION PROFILE 

32.2.1 Overview 
The San Mateo County Harbor District is a special district created in 1933 to provide ocean and bayfront harbor 
services and oversight for San Mateo County. A five-member elected Board of Directors governs the District. The 
Board assumes responsibility for the adoption of this plan; the General Manager will oversee its implementation. 
The District currently employs a staff of 39. Funding comes primarily through property taxes, rates, and fees. 

32.2.2 Service Area 
The district service area covers all of San Mateo County, 744 square miles serving a population of 767,423. 

The San Mateo County Harbor District was originally formed in 1933 to build a harbor at Redwood City, with the 
District’s boundaries being the entire area of the County of San Mateo. In 1961, the breakwater water at Pillar 
Point was completed. In the 1970s and 1980s Johnson pier was built, with its 8 docks, 369 berths and inner 
breakwater, The District assumed operation of Oyster Point Marina and Park from the City of South San 
Francisco in 1977, and constructed 11 docks, 589 berths, a new breakwater, and onshore facilities during the 
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1980s. A ferryboat service to the East Bay was added to Oyster Point in the 2000s, resulting in the removal of 134 
berths to accommodate, resulting in 455 berths total. Multiple activities occur at both locations, include charter 
fishing, recreational angling, paddle sports, dining cruises, educational programs, and cooperation with other local 
jurisdictions on regional projects. 

32.2.3 Assets 
Table 32-2 summarizes the assets of the District and their value. 

Table 32-2. Special Purpose District Assets 
Asset Value 
Property  
30.1 acres of land at Pillar Point Harbor (PPH) Not Available 
.31 acres of land in El Granada, CA $1,200,000 
Equipment  
Pick-Up Truck 2014 $33,950 
Pick-Up Truck 2017 $37,462 
Pick-Up Truck 2017 $37,462 
Pick-Up Truck 2014 $36,750 
Pick-Up Truck 2003 $20,495 
1975 Workboat/Utility – Boston Whaler $4,000 
1996 Harbor Patrol Vessel – Marine Boat $42,578 
2006 Harbor Patrol Vessel – Almar  $305,000 
2006 Harbor Patrol Vessel – Boston Whaler $195,000 
2007 Harbor Patrol Vessel – Honda  $12,000 
2007 Harbor Patrol Vessel – Honda  $12,000 
2007 Harbor Patrol Vessel – Honda  $12,000 
2007 Harbor Patrol Vessel – Honda  $12,000 
Pill Chipper/MTD – OPM  $4,500 
Cushman Golf – PPH  $5,000 
EZ Go Golf Cart – PPH  $5,000 
Forklift – Toyota – PPH  $25,000 
EZ Go Golf Cart – OPM  $4,994 
Husqvarna Lawn Mower 30’ – OPM  $4,000 
Husqvarna Lawn Mower 48’ – OPM  $5,000 
Power Generator – OPM  $20,000 
Pump out – PPH  $24,000 
Oil Shed and Tank – OPM  $12,000 
Skift Hoist $25,000 
Smiths American Sport Electric Cart – OPM  $10,000 
Tractor with mower and post hole digger $9,000 
Trash Compacter – Superior Equipment $56,000 
Utility Shed – OPM  $4,000 
Utility Shed – PPH  $5,000 
Utility Shed – OPM  $2,000 
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Asset Value 
EZ Go Golf Cart – OPM  $4,994 
Radon $342,000 
Husqvarna Rider Mower – OPM  $5,000 
Printer/Copier $13,847 
Vacuum Pump-OPM $35,441 
Ventek Paystation- OPM $9,520 
Electric Power Pad-Kayak Rack-OPM $12,500 
Two Life Rafts $6,700 
Life Sleds $2,714 
Fluid Oil/Water Separator-PPH $12,745 
Launch Ramp Paystation-PPH $18,439 
Lawn Mower-PPH $5,000 
3 Transformers-PPH $180,000 
6 Transformers-PPH- Dock D-H $360,000 
6 Transformers $339,122 
Polaris CRW100NSRC $31,008 
Yamaha Personal Watercraft $14,205 
Yamaha Personal Watercraft $14,205 
Yamaha Personal Watercraft $14,278 
PWC Trailer EZ Loader 2003 $800 
EZ Loader 2003 $800 
Pacific Boat Trailer 2003 $8,000 
Utility Trailer 1900 $1,340 
Kawasaki Karavan for PWC 2019 $3,000 
Pacific Trailer- OPM 2006 $5,000 
Whaler Trailer-OPM 2006 $1,000 
Oil Spill Trailer-PPH 2017 $35,000 
Total: $2,470,859 
Critical Facilities and Infrastructure  
Pillar Point Marina – 1 Johnson Pier, Half Moon Bay, CA 94018 $9,995,552 
Pillar Point Retail Center – 9 Johnson Pier, Half Moon Bay, CA 94018 $1,367,195 
Pillar Point Fish Wholesalers’ Bldg. – 1 Johnson Pier, Half Moon Bay, CA 94018 $801,391 
Pillar Point Harbor (PPH) Harbor Master’s Office – 1 Johnson Pier $589,910 
Sewer Pump Station & System – 1 Johnson Pier $299,375 
PPH Restroom West End w/ Laundry Facilities/Shower – 1 Johnson Pier $251,425 
PPH Restroom Johnson Pier – 1 Johnson Pier $251,425 
PPH Maintenance Building including 8 metal doors – 1 Johnson Pier $201,706 
PPH Sewer Lift Stations (3) – 1 Johnson Pier $100,570 
PPH Restroom Boat Launch – 1 Johnson Pier $94,222 
PPH RV Lot Restrooms – 1 Johnson Pier $84,652 
Oyster Point Marina (OPM) – 950 Marina Blvd., South San Francisco, CA 94080 $9,995,552 
OPM Harbor Master’s Office – 925 Marina Blvd., South San Francisco, CA 94080 $384,566 
OPM Maintenance Building – 925 Marina Blvd. $262,537 
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Asset Value 
OPM Restroom Fishing Pier – 925 Marina Blvd.  $131,078 
OPM Restroom Dock 12 – 925 Marina Blvd. $131,078 
OPM Restroom Dock 13 – 925 Marina Blvd.  $131,078 
OPM Restroom Dock 11 – 925 Marina Blvd. $104,631 
OPM Restroom/Showers Dock 5 – 925 Marina Blvd. $104,631 
OPM Restroom/Showers Dock 1 – 925 Marina Blvd. $104,631 
OPM Restroom/Showers Dock 2 – 925 Marina Blvd.  $104,631 
OPM Restroom/Showers Dock 6 – 925 Marina Blvd.  $104,631 
OPM Pump Station – 925 Marina Blvd.  $72, 328 
Total: $29,267,326 

32.3 CURRENT TRENDS 
Total customers have increased by approximately 3 percent since 2010. Population in the service area is not 
projected to change significantly over the next 10 years. 

32.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 32-3. 

• An assessment of fiscal capabilities is presented in Table 32-4. 

• An assessment of administrative and technical capabilities is presented in Table 32-5. 

• An assessment of education and outreach capabilities is presented in Table 32-6. 

• Classifications under various community mitigation programs are presented in Table 32-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 32-8. 
 

Table 32-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
Harbors & Navigation Code 12/2020 State of California 
Harbor District Code of Ordinance 12/18/2019 San Mateo County Harbor District 
Emergency Response Plan – Pillar Point Harbor 5/21/21 San Mateo County Harbor District 
Emergency Response Plan – Oyster Point Marina 4/2021 San Mateo County Harbor District 
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Table 32-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Yes 
Other No 

 

Table 32-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

No N/A 

Engineers or professionals trained in building or infrastructure 
construction practices 

No N/A 

Planners or engineers with an understanding of natural hazards No N/A 
Staff with training in benefit/cost analysis Yes Administration: Director of Administrative 

Services, Accounting Manager, 
Accountant 

Surveyors No N/A 
Personnel skilled or trained in GIS applications Yes Operations: Harbormaster, Assistant 

Harbormaster, Deputy Harbormaster B 
Scientist familiar with natural hazards in local area No N/A 
Emergency manager No N/A 
Grant writers No N/A 
Other No N/A 

 

Table 32-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your website? Yes 
If yes, please briefly describe Emergency preparedness information, including tsunami 

education at: https://www.smharbor.com/2021-tsunami-
preparedness 

Do you use social media for hazard mitigation education and outreach? Yes 
If yes, please briefly describe Multiple campaigns per year highlighting: Boater 

education, compliance, and safety; District projects that 
take into account sea level rise and climate change; and 

water quality, drought, and wildfire education and 
updates.  

https://www.smharbor.com/2021-tsunami-preparedness
https://www.smharbor.com/2021-tsunami-preparedness
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Criterion Response 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation?  

Yes 

If yes, please briefly specify Harbor Board of Commissioners Committees: 
Dredging/Sediment Management, Sea Level Rise 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe Press Releases, Local Signage, Email distribution list 
Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe Email, social media, website, signage 

 

Table 32-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 009005174 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 

 

Table 32-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  The District works with various consultants and environmental groups to develop and enhance this capacity. Understanding 

and responding to climate change is one of the District’s overall Strategic Priorities.  
Jurisdiction-level monitoring of climate change impacts Medium 
Comment:  All projects have multi-year climate change monitoring aspects. 
Technical resources to assess proposed strategies for feasibility and externalities Medium 
Comment:  District hires professional design engineering consultants. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  Currently installing electric vehicle charging stations in all parking lots. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  All current capital improvements projects, especially land-based ones, have had exhaustive studies done on the longevity 

and potential impacts of these climate changes. The District has engaged a consultant to produce a Sea Level Rise Impact 
Analysis. 

Participation in regional groups addressing climate risks High 
Comment:  Engagement with Tsunami Ready task force in November 2020. 
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Criterion Jurisdiction Ratinga 

Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes  High 
Comment:  West Trail improvement project at Pillar Point includes mitigation efforts to address climate change through native habitat 

restoration and living shoreline techniques. 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Currently in planning to install EV charging stations in parking lots, as well as other projects in design/engineering planning 

phase. District maintains preference for electricity-powered equipment replacements. 
Identified strategies for adaptation to impacts High 
Comment:  Multiple adaptation strategies are in place, including habitat restoration. All marina-based capital improvement projects 

include plans for adapting to sea level rise. 
Champions for climate action in local government departments High 
Comment:  Overall staff commitment to Oil Spill Prevention and Response as well as native seabird and pinniped conservation, safety, 

and public education. 
Political support for implementing climate change adaptation strategies High 
Comment:  Significant Commissioner support exists for environmental projects, including adoption of the Bay Delta Plan, a regional 

watershed conservation and management initiative. .  
Financial resources devoted to climate change adaptation High 
Comment:  Current CIP program favors adaptive measures, including West Trail living shoreline project, replacement of existing 

equipment with EV equipment, native habitat restoration, sea level rise informed marina replacement projects, and others.  
Local authority over sectors likely to be negative impacted Medium 
Comment:  The District has some local authority, but this is limited to the areas it owns and/or manages.  
Public Capacity 
Local residents’ knowledge of and understanding of climate risk High 
Comment:  The local community is aware of and active in developing strategies for adaptation to sea level rise through partnerships 

with government agencies and community organizations. 
Local residents’ support of adaptation efforts High 
Comment:  Local community seems supportive of adaption efforts by multiple agencies.  
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  This is not something the District has the capacity to accurately measure at this time, but nonetheless recognizes the 

importance of this capacity. 
Local economy current capacity to adapt to climate impacts Medium 
Comment:  This is not something the District has the capacity to accurately measure at this time, but nonetheless recognizes the 

importance of this capacity.  
Local ecosystems capacity to adapt to climate impacts Medium 
Comment:  This is not something the District has the capacity to fully measure at this time, but nonetheless recognizes the importance 

of this capacity. The District does work with multiple consultants to support climate change response and is consistently 
updating its understanding of this area.  

a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  
Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

32.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
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will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

32.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• SMC Climate Change Program— The Community Climate Action Plan is a strategic roadmap to guide 
unincorporated San Mateo County in preparing for climate risks and creating impactful greenhouse gas 
emission reductions. It uses current trends and provides realistic and vetted actions that will help the 
County reach its climate goals. It will also include a working lands component that will help us sequester 
carbon in our working lands and support our agricultural community by incentivizing climate-smart 
farming practices. The Community Climate Action Plan represents the ongoing work of and partnerships 
with multiple County departments such as Health Policy and Planning, the Planning and Building 
Department, the Department of Public Works, Local Agency Formation Commission, and C/CAG. 

32.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• SMC Sea Level Rise Program— The Flood and Sea Level Rise Resiliency District, known as SM Flood 
and Sea Level Rise Resilience District (FSLRRD) is an independent government agency working 
throughout San Mateo County to make us more resilient to the climate change-related impacts of sea level 
rise, flooding, and coastal erosion. With start-up funding from the County and 20 incorporated cities 
within it, FSLRRD provides a unified vision and voice to plan for the future. FSLRRD goes beyond 
planning; it is securing funding for and will build projects that protect us, enhance our environment, and 
create recreational opportunities. 

32.6 RISK ASSESSMENT 

32.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 32-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 32-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Severe 
Rains/Flooding 
 

DR-4308 2/1/17 – 2/23/17 $429,055.52 
• Debris deposits at the Deer Creek outfall 
• Landslide at the West Trail 
• PPH launch ramp silt bombardment. 
Subsequent removal of debris/sand from these areas 
occurred. Project reference #640 SMHDA81. 
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32.6.2 Hazard Risk Ranking 
Table 32-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

The San Mateo County Harbor District has used the following jurisdictions as a guide for its risk rankings: 

• City of Half Moon Bay 

• City of South San Francisco 

• Unincorporated San Mateo County 

Since these three areas either share boundaries with or are adjacent to the District, the risk rankings have 
referenced to produce those in Table 32-10 with the exception of Tsunami, which is ranked highly for the District 
because of our nexus to the ocean. 

Table 32-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Tsunami 50 High* 
2 Earthquake 36 High 
3 Sea Level Rise/Climate Change 26 High 
4 Flood 17 High 
5 Landslide/Mass Movements 38 High 
6 Severe Weather 24 Medium 
7 Dam Failure 28 Medium 
8 Wildfire 23 Medium 
9 Drought 9 Low 

* Ranking changed to high because the biggest risk to the harbor, being mostly water and on the coast, is tsunami. 

32.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Tsunami 

• Earthquake 

• Sea Level Rise 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 
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32.7 HAZARD MITIGATION ACTION PLAN 
Table 32-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 32-12 
identifies the priority for each action. Table 32-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 32-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action SHD-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Tsunami, Earthquake, Flood, Landslide/Mass Movement, Severe Weather, Dam Failure, Wildfire 

Existing 2, 3, 4, 5, 6, 7, 8, 9, 
12, 13, 14 

San Mateo County 
Harbor District 

San Mateo 
County 

High Grant Funding-FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action SHD-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community.  
Hazards Mitigated: Tsunami, Earthquake, Sea Level Rise/Climate Change, Flood, Landslide/Mass Movement, Severe Weather, Dam 

Failure, Wildfire, Drought 
New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12, 14 
San Mateo County 

Harbor District 
San Mateo 

County 
Low Staff Time, General Funds Ongoing 

Action SHD-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Tsunami, Earthquake, Sea Level Rise/Climate Change, Flood, Landslide/Mass Movement, Severe Weather, Dam 

Failure, Wildfire, Drought 
New & Existing 2, 3, 4, 5, 6, 7, 9, 10, 

11, 12, 14 
San Mateo County 

Harbor District 
San Mateo 

County 
Low Staff Time, General Funds Short-term 

Action SHD-4—Identify and pursue strategies to increase adaptive capacity to climate change. 
Hazards Mitigated: Tsunami, Sea Level Rise/Climate Change, Flood, Landslide/Mass Movement, Severe Weather, Dam Failure, 

Wildfire, Drought 
New & Existing 1, 2, 3, 4, 5, 6, 7, 8, 9, 

10, 11, 12, 13, 14 
San Mateo County 

Harbor District  
 San Mateo 

County 
Low Staff Time, General Funds Short-term 

Action SHD-5— Purchase portable generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Tsunami, Earthquake, Sea Level Rise/Climate Change, Flood, Landslide/Mass Movement, Severe Weather, Dam 

Failure, Wildfire 
Existing 1, 2, 6, 7, 8, 9, 10 San Mateo County 

Harbor District 
   Grant Funding- FEMA HMA 

(BRIC, FMA and HMGP) 
Short-term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 32-12. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 11 High High Yes Yes No Medium High 
2 13 Medium Low Yes No No Medium High 
3 11 Medium Medium Yes No Yes Medium Low 
4 14 Medium High No Yes Yes Medium High 
5 7 High High Yes Yes No Medium High 

a. See the introduction to this volume for explanation of priorities. 
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Table 32-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Tsunami 1, 2, 3, 4 1, 4, 5 3, 4 2, 3, 4  5 1 1, 2, 3, 4, 5 2, 3, 4 
Earthquake 1, 2, 3, 4 1, 3, 4, 5 2, 3, 4  2, 3 5 1 3, 4 3, 4 
Sea Level Rise/ 
Climate Change 

2, 3,  3, 5 2, 3, 4 2, 3, 4  5   2, 3, 4, 5 2, 3 

Flood 2, 3, 4 3 2, 3, 4  2, 3, 4  5   2, 3, 4, 5  2 
Landslide/ Mass 
Movements 

2, 3, 4 1   2, 3, 4  5 1 1, 2, 3, 4  2, 3 

Medium-Risk Hazards 
Severe Weather 1, 2, 3, 4 1  2, 3, 4 2, 3, 4 5 1  1, 2, 3, 4, 5 2, 3 
Dam Failure  1   2, 3, 4  5   1, 2, 5 2 
Wildfire 2, 4 4, 5  2, 3, 4  2, 3, 4 5 1 4, 5 4 
Low-Risk Hazards 
Drought 4  2 2, 3, 4  1  2  3 
a. See the introduction to this volume for explanation of mitigation types. 

32.8 PUBLIC OUTREACH 
Table 32-14 lists public outreach activities for this jurisdiction. 

Table 32-14. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
Website advertisement of LHMP development and solicitation for 
feedback.  

TBD TBD 

32.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• State of California Harbors & Navigation Code – Used as guidance for allowable activities. 

• San Mateo County Harbor District Code of Ordinance – Used as strategic guidance. 

• Pillar Point Harbor Emergency Response Plan – Used to reference operational priorities and 
procedures. 

• Oyster Point Marina Emergency Response Plan – Used to reference operational priorities and 
procedures. 

The following outside resources and references were reviewed: 
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• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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33. SAN MATEO COUNTY OFFICE OF EDUCATION 

33.1 HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Molly Henricks 
Coordinator of School Safety and Risk Prevention 
101 Twin Dolphin Drive 
Redwood City, CA 94065 
(650) 802-5434 
mhenricks@smcoe.org 

Andra Yeghoian 
Environmental Education Coordinator 
101 Twin Dolphin Drive 
Redwood City, CA 94065 
(650) 802-5408 
ayeghoian@smcoe.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 33-1. 

Table 33-1. Local Mitigation Planning Team Members 
Name Title 
Molly Henricks Coordinator of School Safety and Risk Prevention 
Andra Yeghoian Environmental Education Coordinator 
Margie Gustafson Executive Director, Internal Business Services 
Mary McGrath Executive Director, Safe and Supportive Schools 
Patricia Love Executive Director, Communications 

33.2 JURISDICTION PROFILE 

33.2.1 Overview 
The San Mateo County Office of Education supports the 23 local school districts in San Mateo County by 
providing services that can be done more efficiently and economically at the county level. The agency is jointly 
governed by an elected Superintendent and seven member elected Board of Education. The Board of Education 
will assume responsibility for the adoption of this plan; the Coordinators will oversee its implementation. 

33.2.2 Service Area 
The district service area covers 744 square miles for the entire county, bordered by the Pacific Ocean to the west 
and the San Francisco Bay to the east, serving a population of over 90,000 students. The San Mateo County 
Office of Education covers 4.23 acres of land with various locations in San Mateo County (see Table 33-2 for the 
addresses), serving 129 students. The San Mateo County Office of Education provides emergency management 
guidance and technical support to all 23 school districts, charter schools and private schools within San Mateo 
County. 

mailto:mhenricks@smcoe.org
mailto:ayeghoian@smcoe.org
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33.2.3 Assets 
Table 33-2 summarizes the assets of the District and their value. 

Table 33-2. Special Purpose District Assets 
Asset Value 
Critical Facilities and Infrastructure  
101 Twin Dolphin Drive, Redwood City (Central Office) $20,801,610 
1800 Rollins Road, Burlingame (currently unoccupied) $5,286,515 
1290 Commodore Drive, San Bruno (El Camino Side) $5,900,151 
1280 Commodore Drive, San Bruno (Leased Facility)  Unknown 
65 Tower Road, San Mateo (Leased Facility) Unknown 
35 Tower Road, San Mateo (Leased Facility) Unknown 
11000 Pescadero Rd, La Honda (Leased Facility) Unknown 
Total: $31,988,276 

33.3 CURRENT TRENDS 
In recent years, service has increased due to global and local factors, such as, wildfires, power outages and 
COVID-19. 

33.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 33-3. 

• An assessment of fiscal capabilities is presented in Table 33-4. 

• An assessment of administrative and technical capabilities is presented in Table 33-5. 

• An assessment of education and outreach capabilities is presented in Table 33-6. 

• Classifications under various community mitigation programs are presented in Table 33-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 33-8. 
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Table 33-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
California Education Code 2020 Various codes apply 
Public Resources Code 1/1/2019 Various codes apply 
California Code of Regulations 2021  
Code of Federal Regulations 2020  
California Department of Public Health 4/23/2021 COVID-19, Kitchen Facilities, Health & Safety 
California Government Code 2009 3100-3102 Emergencies Services Act 8607 

Standardized Emergency Management System 
California and US Environmental Protection Agencies 4/21/2021 Construction Regulations 
 

Table 33-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding No 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service No 
If yes, specify:  
Incur Debt through General Obligation Bonds No 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs No 
Other Yes  
If yes, specify: Local Grant Funding, Fee for Services 
 

Table 33-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? 
Planners or engineers with knowledge of land development and land management practices No 
If Yes, Department /Position:   
Engineers or professionals trained in building or infrastructure construction practices No 
If Yes, Department /Position:   
Planners or engineers with an understanding of natural hazards No 
If Yes, Department /Position:   
Staff with training in benefit/cost analysis No 
If Yes, Department /Position:   
Surveyors No 
If Yes, Department /Position:   
Personnel skilled or trained in GIS applications No 
If Yes, Department /Position:   
Scientist familiar with natural hazards in local area No 
If Yes, Department /Position:   
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Staff/Personnel Resource Available? 
Emergency manager No 
If Yes, Department /Position:   
Grant writers Yes 
If Yes, Department /Position: Throughout the Organization 

 

Table 33-6. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes  
Do you have personnel skilled or trained in website development? Yes  
Do you have hazard mitigation information available on your website? Yes  
If yes, briefly describe: We have information related to REMS, Hazard Responses and Facilities Report which includes some hazard 

mitigation. https://www.smcoe.org/for-schools/safe-and- supportive-schools/school-safety.html  
Do you use social media for hazard mitigation education and outreach? Yes  
If yes, briefly describe: We have a Facebook and Twitter Account that we post things to frequently. We have posted 

information on the PSPS shut-offs, wildfire mitigation and School Closure mitigation. 
Do you have any citizen boards or commissions that address issues related to hazard mitigation? Yes 
If yes, briefly describe: Our County School Board is responsible for passing policies regarding school safety, including hazard 

mitigation. We have a Youth Advisory Committee that helps give youth voice to policies and practices, along 
with a youth climate change group that help address issues related to climate change hazard 
mitigation. 

Do you have any other programs in place that could be used to communicate hazard-related information? Yes  
If yes, briefly describe: The Coalition for Safe Schools and Communities, is a multi-disciplinary team that focuses on student and 

school safety, which includes hazard mitigation 
Do you have any established warning systems for hazard events? Yes  
If yes, briefly describe: School Leaders, County Office Incident Command Staff have SMC ALERT and PSPS Warnings 

 

Table 33-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 081556300 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 

 

https://www.smcoe.org/for-schools/safe-and-%20supportive-schools/school-safety.html
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Table 33-8. Adaptive Capacity for Climate Change 

Criterion 
Jurisdiction 

Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  Participated in Climate Ready San Mateo County Summits in 2019 
Jurisdiction-level monitoring of climate change impacts Low 
Comment:  We do not have a process for monitoring climate impacts beyond the state databases. 
Technical resources to assess proposed strategies for feasibility and externalities  Low 
Comment:  We have connections to the county office of sustainability for support, but do not have in-house help. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Medium 
Comment:  Have completed for Energy and Transportation, but need support for other areas 
Capital planning and land use decisions informed by potential climate impacts Low 
Comment:  We have not built climate risks into our decision-making criteria process yet. 
Participation in regional groups addressing climate risks Medium 
Comment:  Have participated in some of the Climate Ready San Mateo Committees 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Low 
Comment:  This might exist for the broader city jurisdictions that are schools are in but not for schools. 
Identified strategies for greenhouse gas mitigation efforts Medium 
Comment:  Have identified and have a strategic plan but have not implemented 
Identified strategies for adaptation to impacts Low 
Comment:  Have identified a few but no plan in place to address. 
Champions for climate action in local government departments Medium 
Comment:  We have an employee at San Mateo County Office of Education but do not have in the facilities and business department 
Political support for implementing climate change adaptation strategies Medium 
Comment:  There is support at the County Supervisor Level and with some school board members. 
Financial resources devoted to climate change adaptation Low 
Comment:  None at this time.  
Local authority over sectors likely to be negative impacted Low 
Comment:  None at this time.  
Public Capacity 
Local residents knowledge of and understanding of climate risk Medium 
Comment:  I believe local residents have an awareness and understanding of climate risk. 
Local residents support of adaptation efforts Medium 
Comment:  I believe local residents are in support of efforts.  
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  Some capacity for impacts that do not require moving houses and schools. 
Local economy current capacity to adapt to climate impacts Low 
Comment:  Unsure at this time. 
Local ecosystems capacity to adapt to climate impacts Low 
Comment:  Unsure at this time. 
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 
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33.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

33.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Preliminary efforts in the Sustainable and Climate Resilient Schools Strategic Plan for San Mateo County 
Office of Education (last updated Spring 2021) 

• Coalition for Safe Schools and Communities, Facilities Report, 2019 

• Coalition for Safe Schools and Communities: Big Five Administrators Packet, 2020-2021 

33.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex indicates opportunities to integrate this mitigation plan with 
other jurisdictional planning/regulatory capabilities. Capabilities were identified as integration opportunities if 
they can support or enhance the actions identified in this plan or be supported or enhanced by components of this 
plan. The capability assessment identified the following plans and programs that do not currently integrate hazard 
mitigation information but provide opportunities to do so in the future: 

• San Mateo County Local Hazard and Mitigation Plan, 2021 

• San Mateo County School Districts, Emergency Preparedness Plans 

Taking action to integrate each of these programs with the hazard mitigation plan was considered as a mitigation 
action to include in the action plan for this annex. 

33.6 RISK ASSESSMENT 

33.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 33-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 
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Table 33-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Wildfire DR-4558 August 14-September 26, 2020 N/A 
COVID-19 DR-4482 January 20, 2020 - Present N/A 
Loma Prieta Earthquake DR-845 October 17-December 18, 1989 N/A 

33.6.2 Hazard Risk Ranking 
Table 33-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 33-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Sea Level Rise / Climate Change 45 High 
2 Landslide 42 High 
3 Earthquake 36 High 
4 Flooding 24 Medium 
5 Severe Weather 24 Medium 
6 Dam Failure 24 Medium 
7 Wildfire 18 Medium  
8 Drought 9 Low 
9 Tsunami 6 Low 

33.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Loss of Power – Loss of ability to provide educational related activities 

• Smoke Days – Due to wildfires, days in which schools cannot operate safely 

• Lack of adequate power back-up/generations 

• Utilization of facilities during a mass jurisdiction event 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

33.7 HAZARD MITIGATION ACTION PLAN 
Table 33-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 33-12 
identifies the priority for each action. Table 33-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 
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Table 33-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets 

Objectives 
Met Lead Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action OED-1—Facilitate hazard risk assessments of each site’s vulnerability. 

Hazards Mitigated: Earthquake, Flooding, Tsunami, Severe Weather, Wildfire, landslide 
Existing 1, 6, 7, 8, 9 San Mateo County 

Office of Education  
  High Grant Funding- FEMA HMA 

(BRIC, FMA and HMGP) 
Short -Term 

Action OED-2— Purchase stationary generators for critical facilities and infrastructure 
Hazards Mitigated: Earthquake, Flooding, Tsunami, Landslide, Severe Weather, Wildfire 

Existing 4, 8, 9,13 San Mateo County 
Office of Education  

  High Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Short-Term 

Action OED-3— Provide critical facilities infrastructure improvements and/or retrofit to mitigate loss.  
Hazards Mitigated: Earthquake, Flooding, Tsunami, landslide , Severe Weather, Wildfire 

Existing 4, 8, 9, 13, 14 San Mateo County 
Office of Education  

  High Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Long-Term 

Action OED-4—Identify and pursue strategies to incorporate education about sea level rise and other climate-driven hazards into 
curriculum taught in the County. 
Hazards Mitigated: Earthquake, Flooding, Tsunami, Severe Weather, Wildfire, climate change, Sea Level Rise 

New & Existing 5, 8, 9 SM Flood & Sea Level 
Rise Dist. (FSLRRD) 

San Mateo County 
Office of Education  

Medium General Fund, County 
Funding (Measure K),  

Short term 

Action OED-5—Identify, purchase, and implement emergency mitigation, preparedness and response curriculum and training for 
earthquake, flooding, wildfires, tsunamis, climate change, and severe weather to school communities 
Hazards Mitigated: Earthquake, Flooding, Tsunami, Severe Weather, Wildfire, climate change, Sea Level Rise 

New & Existing 1, 5, 8,11 San Mateo County 
Office of Education  

FSLRRD 
 

Medium Grant Funding-EMPG and 
HSGP, Local Funds 

Ongoing 

Action OED-6—Purchase and implement emergency warning and response communications systems for internal communication and 
communication with student’s families.  
Hazards Mitigated: Earthquake, Flooding, Tsunami, landslide, Severe Weather, Wildfire 

New & Existing 1, 5, 8,11 San Mateo County 
Office of Education  

  Medium Grant Funding-EMPG and 
HSGP 

Ongoing 

Action OED-7— Purchase portable generators for critical facilities and infrastructure 
Hazards Mitigated: Earthquake, Flooding, Tsunami, landslide, Severe Weather, Wildfire 

Existing 4, 8, 9,13 San Mateo County 
Office of Education  

  High Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Short-Term 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 



 33. San Mateo County Office of Education 

 33-9 

Table 33-12. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 4 Medium High No Yes No Low Low 
2 4 High High Yes Yes No Medium High 
3 5 High High Yes Yes No Low Low 
4 3 Medium Medium Yes Yes No Medium Medium 
5 4 Medium Medium Yes Yes No Medium High 
6 4 High Medium Yes Yes No Medium High 
7 4 High High Yes Yes No Medium High 

a. See the introduction to this volume for explanation of priorities. 

 

Table 33-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Sea level Rise / 
Climate change 

 OED 1, 3 OED - 4, 5, 6 OED 4, 5 OED 2, 5, 6, 
7 

OED 3 OED – 4 OED 4, 5, 6 

Landslide  OED- 1 OED - 4, 5, 6  OED 2, 5, 6, 
7 

OED 3 OED – 4 OED 4, 5, 6 

Earthquake  OED 1, 3 OED - 4, 5, 6 OED – 4, 5 OED 2, 5, 6, 
7 

OED - 3 OED – 4 OED 4, 5, 6 

Medium-Risk Hazards 
Flooding  OED 1, 3 OED - 4, 5, 6  OED 2, 5, 6, 

7 
OED 3 OED – 4 OED 4, 5, 6 

Severe Weather  OED 1, 3 OED - 4, 5, 6  OED 2, 5, 6, 
7 

OED 3 OED – 4 OED 4, 5, 6 

Dam Failure  OED -1  OED - 4, 5, 6  OED 2, 5, 6, 
7 

OED 3  OED 4, 5, 6 

Wildfire  OED 1, 3 OED - 4, 5, 6 OED – 4, 5 OED 2, 5, 6, 
7 

OED 3 OED – 4 OED 4, 5, 6 

Low-Risk Hazards 
Drought   OED - 4, 5, 6 OED 4, 5   OED – 4  
Tsunami  OED 1, 3,  OED - 4, 5, 6  OED 2, 5, 6, 

7 
OED 3 OED – 4 OED 4, 5, 6 

a. See the introduction to this volume for explanation of mitigation types. 
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33.8 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• Sustainable and Climate Resilient Schools Strategic Plan for San Mateo County Office of 
Education—This plan was used to assess capabilities and in the development of the action plan. 

• Coalition for Safe Schools and Communities, Facilities Report—This report was used to assess 
capabilities and in the development of the action plan. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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34. SAN MATEO RESOURCE CONSERVATION DISTRICT 

34.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Kellyx Nelson, Executive Director 
80 Stone Pine Road, Suite 100 
Half Moon Bay, CA 94019 
650-712-7765 x102 
kellyx@sanmateorcd.org 

Sara Polgar, Conservation Program Specialist 
80 Stone Pine Road, Suite 100 
Half Moon Bay, CA 94019 
650-712-7765 x123 
sara@sanmateorcd.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 34-1. 

Table 34-1. Local Mitigation Planning Team Members 
Name Title 
Kellyx Nelson Executive Director 
Sara Polgar Conservation Program Specialist 
Sheena Sidhu Program Manager: Forest Health and Fire Resilience 
Joe Issel Natural Resource Manager 

34.2 JURISDICTION PROFILE 

34.2.1 Overview 
San Mateo Resource Conservation District (SMRCD or District) is a special district created in 1939 to provide 
comprehensive, integrated conservation services to landowners and land managers, technical advisors, local 
jurisdictions, government agencies, and others in San Mateo County to help them be part of the solution to 
pressing natural resources issues through non-regulatory pathways. The District derives its powers and purpose 
from State law and functions independently of County government. The SMRCD is governed by a five-member 
Board of Directors each of whom serves as a volunteer appointed by the San Mateo County Board of Supervisors. 
The SMRCD currently employs a staff of 19. The SMRCD leverages a small property tax base (~$80,000 
annually) to bring diverse public and private funds via grants, interagency agreements, contracts for services, 
donations, etc. (between $7 million and $12 million annually). 

The Board of Directors assumes responsibility for the adoption of this plan; Executive Director Kellyx Nelson 
will oversee its implementation. 
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34.2.2 Service Area and Trends 
The District boundaries encompass approximately 245 square miles of mostly rural, agricultural, and open space 
lands in the western half of the County and includes significant portions of all watersheds in San Mateo County. 
The geographic extent of this area generally includes western (primarily unincorporated) San Mateo County from 
the San Francisco-San Mateo County boundary to the Santa Cruz-San Mateo County boundary. The District is in 
the process of expanding its boundaries to include the entirety of San Mateo County (approximately 745 square 
miles). The initial step of this process has been completed; a revised Sphere of Influence (reflecting this 
expansion) was approved by the Local Agency Formation Commission on January 10, 2021. 

It is important to note that even with its current boundaries, the District can and does serve landowners and land 
managers, local jurisdictions, government agencies and others throughout San Mateo County. (The SMRCD 
boundaries only limit the District’s tax base, not its service area.) As such, the SMRCD serves the population of 
San Mateo County which is more than 750,000 according to 2019 population estimates from the U.S. Census 
Bureau. Assets 

Table 34-2 summarizes the assets of the district and their value. 

Table 34-2. Special Purpose District Assets 
Asset Value 
Property  
None N/A 
Equipment  
Office equipment $50,000 
Field equipment $20,000 
Total: $70,000 
Critical Facilities and Infrastructure  
Office (rented) 80 Stone Pine Road, Suite 100, Half Moon Bay, CA 94019 N/A 
Total: N/A 

34.3 CURRENT TRENDS 
Population in this service area is not projected to change significantly over the next 10 years. 

34.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 34-3. 
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• An assessment of fiscal capabilities is presented in Table 34-4. 

• An assessment of administrative and technical capabilities is presented in Table 34-5. 

• An assessment of education and outreach capabilities is presented in Table 34-6. 

• Classifications under various community mitigation programs are presented in Table 34-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 34-8. 
 

Table 34-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update 
Program: Drought Resiliency (Water for Farms, Fish and People) N/A 
Program: Water Quality N/A 
Program: Forest Health & Fire Resiliency, and Post-Fire Recovery N/A 
Program: Erosion and Sediment Management N/A 
Program: Climate Resiliency  N/A 
Program: Habitat Restoration, and Integrated Watershed Restoration N/A 
CA Public Resources Code, Section 9 – Resource Conservationa 2017 
San Mateo County Grading Ordinanceb 2017 
Central California Coast Coho Salmon Recovery Plan 2012 
DWR California Water Plan Update 2018 
California 2030 Natural and Working Lands Climate Change Implementation Plan 2019 
Pescadero Lagoon Science Panel Final Report 2016 
Solutions to Flooding on Pescadero Creek Road 2014 
San Gregorio Watershed Management Plan 2010 
Pilarcitos Integrated Watershed Management Plan 2008 
Identification and Remediation of Fecal Pollution in Pillar Point Harbor 2014 
Addressing Regulatory Obstacles to Eucalyptus Control in San Mateo County 2011 
Santa Cruz County and San Mateo County Community Wildfire Protection Plan (CWPP) 2018 
San Mateo County Community Climate Action Planc 2013 
a. Enabling state legislation for natural resource conservation. 
b. Authorizes SMRCD to issue Grading Permit Exemptions for multiple purposes related to hazard mitigation (e.g., natural resource 

management, soil conservation practices, ag water storage, storm damage repair, etc.) 
c. Currently being updated 
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Table 34-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  Yes 
Other – Foundations, Grants, Donations Yes 

 

Table 34-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land 
development and land management practices 

Yes 16 staff with professional expertise and extensive 
experience in land management practices covering broad 
range of capacities (e.g., agriculture, forest health and fire 

resilience, water quality and conservation, habitat 
restoration, erosion, and sediment management, etc.)  

Engineers or professionals trained in building or 
infrastructure construction practices 

No N/A 

Planners or engineers with an understanding of 
natural hazards 

Yes 16 staff with professional expertise and extensive 
experience in land management practices covering broad 
range of capacities (e.g., agriculture, forest health and fire 

resilience, water quality and conservation, habitat 
restoration, erosion, and sediment management, etc.)  

Staff with training in benefit/cost analysis No N/A 
Surveyors Yes 1 staff member (not licensed surveyor) 
Personnel skilled or trained in GIS applications Yes Several of the staff identified above 
Scientist familiar with natural hazards in local area Yes All of the staff identified above 
Emergency manager Yes Program Manager for Fire Resiliency 
Grant writers Yes Several of the staff identified above 
Other No N/A 
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Table 34-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes 
Do you have personnel skilled or trained in website development? Yes 
Do you have hazard mitigation information available on your 
website? 

Yes 

If yes, please briefly describe Various pages at the SMRCD website provide information about and 
ways to access resources and assistance for preparing for wildfire, 

improving drought resiliency through water conservation and storage, 
preventing, and mitigating erosion, preventing water pollution 

Do you use social media for hazard mitigation education and 
outreach? 

Yes 

If yes, please briefly describe Posts alerting public about hazards and directing to resources, 
informational meetings, and technical and funding assistance 

available 
Do you have any citizen boards or commissions that address 
issues related to hazard mitigation? 

Yes 

If yes, please briefly specify Board of Directors 
Project-specific advisory committees (e.g., convened to prioritize 

projects to be implemented through a specific grant) 
Do you have any other programs already in place that could be 
used to communicate hazard-related information? 

Yes 

If yes, please briefly describe Existing, direct technical assistance to landowners under our various 
program areas (i.e., fire, climate, agriculture, water, and wildlife) 

Workshops (in-person and virtual) 
Staff participation in community-based forums that meet regularly. 

Do you have any established warning systems for hazard events? No 
If yes, please briefly describe  
 

Table 34-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 137544362 Unknown 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 34-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Our team regularly uses knowledge of wildfire, drought, and sensitive species impacts in our work 
Jurisdiction-level monitoring of climate change impacts Low 
Comment:  We coordinate a regional network, the Santa Cruz Mountain Stewardship Network, that facilitates tracking of relevant 

indicators of climate change through remote sensing of vegetation cover. Otherwise, we monitor sites where we 
implemented conservation practices and restoration projects, but these discrete sites do not provide a comprehensive 
(jurisdictional level) picture of climate change impacts. 

Technical resources to assess proposed strategies for feasibility and externalities  High 
Comment:  Our team has significant experience with construction feasibility of land management practices, and incorporates climate 

change considerations such as fire resiliency, erosion, and drought into project planning 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  Not a capacity that we have. 
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  Our team has significant experience with construction feasibility of land management practices, and incorporates climate 

change considerations such as fire resiliency, erosion, and drought into project planning 
Participation in regional groups addressing climate risks High 
Comment:  Collaboration with San Mateo County Office of Sustainability, Santa Cruz Mountain Stewardship Network, other RCDs, 

Carbon Cycle Institute, other technical partners. 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High 
Comment:  Division 9 of Public Resources Code; CEQA; grant program requirements 
Identified strategies for greenhouse gas mitigation efforts High 
Comment:  Carbon farming, forest management 
Identified strategies for adaptation to impacts High 
Comment:  Numerous climate adaption projects, including carbon farming, water security/reliability, forest management 
Champions for climate action in local government departments High 
Comment:  Champions at both Board and staff levels 
Political support for implementing climate change adaptation strategies High 
Comment:  Elected officials, agencies, landowners, and other stakeholders rely on us to implement climate adaptation through our 

programs 
Financial resources devoted to climate change adaptation Medium 
Comment:  We bring in significant grant funding for this work, but our capacity is limited by the need to seek grants 
Local authority over sectors likely to be negative impacted Low 
Comment:  We have no regulatory authority 
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents’ knowledge of and understanding of climate risk Medium 
Comment:  We serve a large and diverse district. While many residents have knowledge and understanding of risks, others are not as 

connected to these issues. 
Local residents’ support of adaptation efforts Medium 
Comment:  Similar to the above, there are many passionate supporters of adaptation efforts, and others who are not as connected to 

this issue. 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  In addition to gaps in knowledge and interest among some residents, technical and financial resources are also a barrier for 

some. 
Local economy current capacity to adapt to climate impacts Low 
Comment:   
Local ecosystems capacity to adapt to climate impacts Low 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

34.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

34.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• SMRCD Program: Forest Health & Fire Resiliency, and Post-Fire Recovery – Program is 
implemented through close coordination and partnerships with San Mateo County (Office of 
Sustainability; Parks Department; OES) and CAL FIRE to support and implement ongoing programs and 
projects to mitigate fire risks. Examples include implementation of vegetation management via a 
neighborhood chipper program; land-scape level forest health projects to increase wildfire resiliency; 
strategizing with communities and partners to create and implement fuel-load reduction and prescribed 
burn projects and wildfire resiliency plans. 

• SMRCD Programs: Climate Resiliency and Agriculture – These programs deliver technical assistance 
and project planning, design and implementation to private and public agricultural landowners and 
managers on conservation practices that address natural resource issues and improve resiliency to hazards. 
Additionally, the program supports climate resilient planning and policymaking for agricultural 
operations in San Mateo County. These programs are implemented through close coordination and 
partnerships with San Mateo County (Office of Sustainability, Planning & Building and Environmental 
Health Departments) and the USDA Natural Resource Conservation Service, and other RCDs. 
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• SMRCD Program: Erosion and Sediment Management – Program provides technical assistance and 
project planning, design, and implementation to help private and public landowners with addressing 
erosion issues that threaten access, structures and cause excess sedimentation in creeks (contributing to 
downstream flooding issues). Examples include guidance for and implementation of storm proofing best 
management practices (BMPs) on rural roads, replacing failing creek crossings on roads and repairing 
gullies and landslides that threaten infrastructure, water quality and habitat. It is implemented through 
close coordination and partnerships with the numerous private and public landowners, including San 
Mateo County (Parks Departments) and State Parks, and is funded by these landowners and state grants. 

• SMRCD Program: Drought Resiliency—Program addresses water security for residential, agricultural, 
and parks/open space landowners through implementation of water conservation and storage projects. 
Program is implemented through partnerships with private and public landowners including San Mateo 
County (Parks Department), and with extensive funding from state grants (e.g., CA Wildlife Conservation 
Board) that are targeted to increasing resiliency to drought hazards. 

• SMRCD Program: Integrated Watershed Restoration Program—Program mitigates erosion and 
downstream flooding through multiple restoration approaches implemented strategically throughout a 
watershed. Examples include restoring in-stream habitat structure and elevation to reduce bank erosion 
and incision, increasing floodplain capacity, restoring functional hydrology of estuaries and lagoons. It is 
implemented through close coordination and partnerships with the numerous private and public 
landowners, including San Mateo County (Public Works and Parks Departments) and State Parks, and is 
funded by these landowners and state and federal grants. 

• Watershed planning documents identified in Table 34-3— these documents identify and prioritize 
various actions relevant to climate adaptation 

• County Santa Cruz County and San Mateo County Community Wildfire Protection Plan (CWPP) 
—The plan identifies hazards associated with wildfire, as seen across the landscape, and provide 
strategies to mitigate wildfire risk and restore healthier, more resilient ecosystems while protecting life 
and property. SMRCD and Santa Cruz RCD helped CAL FIRE with development of the original CWPP 
in 2008/09 and with the 2018 update (which revised outdated information), and SMRCD integrates 
findings and recommendations of the CWPP into its programs. 

• San Mateo County Sea Level Rise Vulnerability Assessment—Identifies impacts for County shoreline 
(except South Coast from southern border of Half Moon Bay to southern County border) and adaptation 
approaches that that the RCD will be a partner in planning and implementing 

34.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• SMRCD Strategic Plan—Update (underway) includes the following goal: The land and communities of 
San Mateo County are healthy and resilient in the face of climate change and other impacts. 

• SMRCD Program: Water Quality—Program activities include water quality monitoring following fire 
response activities (e.g., fire retardant drops) for both public and private landowners. Opportunity existing 
for additional integration with San Mateo County on this post-fire water quality sampling. 

• San Mateo County Community Climate Action Plan—The Office of Sustainability is currently 
updating the existing Community Climate Action Plan which will incorporate strategies for climate 
mitigation in the agricultural sector (e.g., carbon sequestration) that the RCD is well-positioned to help 
implement. 
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• San Mateo County South Coast Sea Level Rise Risk and Solutions Study—Plan will identify sea level 
rise impacts and adaptation approaches that the RCD will be a partner in planning and implementing. 

• Future hydrologic or sediment modeling—The RCD has identified watersheds where such modeling 
would be helpful to inform projects that alleviate flooding and/or stream bank erosion. 

• Watershed- or neighborhood-wide forest management plans—This approach could more efficiently 
(than individual plans) meet forest management planning needs for some areas. 

• Future Local CWPPs or similar prioritization plans—Plans with assessments of wildfire risks and 
prioritizes tasks to increase fire resiliency at the neighborhood level and certified by local officials. 

34.6 RISK ASSESSMENT 

34.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 34-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 34-9. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date 
Damage 

Assessment 
Wildfire Flare-ups N/A January 2021 Not Available 
Wildfires DR-4558 August 16-September 26, 2020 Not Available 
COVID-19 Pandemic DR-4482 January 20, 2020-Present Ongoing 
Drought N/A October 1, 2019-Present Ongoing 
Severe Winter Storms, Flooding, Mudslides DR-4308 February 1-23, 2017 Not Available 
Severe Winter Storms, Flooding, Mudslides DR-4305 January 18-23, 2017 Not Available 
Coastal Erosion N/A 2016 Not Available 
Windstorms N/A October-November 2014 Not Available 
Windstorms N/A February 2014 Not Available 
Drought N/A January 17, 2014-April 7, 2017 Not Available 
Windstorms N/A April 2013 $25,500 
Flooding N/A December 2012 $4,500,000 
Severe Storms, Landslides N/A March 2012 $64,000 
Windstorms N/A March 2011 $25,000 
Windstorms N/A February 2011 $62,917 
Windstorms N/A November 2010 $166,667 
Severe Storms, Flooding, Wind N/A January 2010 $1,167,917 
Severe Storms, Flooding, Wind N/A October 2009 $1,131,333 
Windstorms N/A April 2009 $43,714 
Windstorms N/A January 2009 $20,883 
Coastal Erosion N/A 2009-2011 Not Available 
Windstorms N/A October 2008 $50,000 
Flooding N/A January 2008 $200,000 
Flooding, Mudslides N/A May 10, 2006 Not Available 



2021 Multijurisdictional Local Hazard Mitigation Plan; Volume 2—Planning Partner Annexes 

34-10 

Type of Event 
FEMA 

Disaster # Date 
Damage 

Assessment 
Severe Storms, Flooding, Landslides, Mudslides DR-1646 March 29-April 16, 2006 $4,350,000 
Flooding, Mudslides N/A February 3-April 1, 2006 Not Available 
Severe Storms, Flooding, Mudslides, Landslides DR-1628 December 17, 2005-January 3, 2006 $10,000,000 
Severe Winter Storms, Flooding DR-1203 February 2-April 30, 1998 $1,835,000 
Coastal Erosion N/A 1998 Not Available 
Severe Storms, Flooding, Mudslides, Landslides DR-1155 December 28, 1996-April 1, 1997 Not Available 
Severe Winter Storms, Flooding, Landslides, Mudflows DR-1046 February 13-April 19, 1995 Not Available 
Severe Winter Storms, Flooding, Landslides, Mudflows DR-1044 January 3-February 10, 1995 Not Available 
Severe Freeze DR-894 December 19, 1990-January 3, 1991 Not Available 
Loma Prieta Earthquake DR-845 October 17-December 18, 1989 Not Available 
Flooding N/A February 1988 Not Available 
Severe Storms, Flooding DR-758 February 12-March 10, 1986 Not Available 
Coastal Storms, Flooding, Slides, Tornadoes DR-677 January 21-March 30, 1983 Not Available 
Severe Storms, Flooding, Mudslides, High Tide DR-651 December 19, 1981-January 8, 1983 Not Available 

34.6.2 Hazard Risk Ranking 
Table 34-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 34-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Drought 9* High 
1 Wildfire 51 High 
1 Landslide/Mass Movement 45 High 
2 Flood 18 Medium 
2 Sea Level Rise / Climate Change 27 Medium 
2 Severe Weather 24 Medium 
3 Earthquake 36* Low 
3 Dam Failure 12 Low 
3 Tsunami 6 Low 

*See 34.6.3 Jurisdiction-Specific Vulnerabilities for explanation of ranking. 

34.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Risk Ranking – Almost the entirety of the District is unincorporated San Mateo County. As such, the risk 
rankings for this jurisdiction category were used for the risk ranking scores. The risk ranking itself also 
takes into account jurisdiction-specific considerations – namely, the District is mostly rural, agricultural, 
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and open space lands, and its mission is to assist District constituents in addressing natural resources 
issues through conservation practices and habitat restoration. 

• Drought – The District is acutely vulnerable to drought. It has no snowpack, no large municipal 
reservoirs, and no State water project. Most communities in the District are rural and rely on local water 
supplies to meet their needs: drawing from creeks, wells, and reservoirs/ponds. Farms, fish, and people 
depend upon the same limited water resources. Effects in the District due to the current, unprecedented 
drought include residents having to truck in water to drink, cook, and bathe; farmers having to truck in 
water and fallow fields; steelhead trout and endangered Coho salmon teetered on extinction as local 
creeks dried up; and local community water suppliers rationing water. 

• Wildfire – Due to local topography, high fuel loads, and frequent extreme drought conditions, the District 
is at very high risk for catastrophic wildfires. An increasing number of houses are built in the Wildland 
Urban Interface across the District, inadvertently impacting natural fire regimes due to suppression efforts 
to protect property. Large swaths of chaparral, oak woodlands, and mixed conifer forests have not burned 
in decades, creating the potential for increased carbon dioxide emissions, flooding, erosion, and 
ecosystem type conversion in the event of wildfire. Forest and ecosystem health diminishes when fire is 
suppressed, making natural systems less resilient in the face of climate change. 

• Agricultural Hazards—Agricultural land and rangeland in the District are vital to the County’s economy 
and important to consider when addressing issues related to groundwater, watersheds, and wildfire. Most 
of the agricultural hazards in the District are weather related (e.g., freeze, hail, prolonged high 
temperatures, wind, flood, drought). Other hazards include insects and disease. 

• Flooding – Although the flood risk is relatively low across much of the District in terms of land area 
affected, Pescadero, the largest community within the District is at very high risk to flooding impacts due 
to its location in the floodplain and limited access to Highway 1. Already, Pescadero experiences frequent 
flooding due to small storms. Impacts include loss of access between CA Highway 1 and town, flooding 
of homes and agricultural fields, and loss of tourism business. 

• Landslide/Mass Movements – The District is acutely vulnerable to episodic landslide erosion due to the 
geology, steep slopes and legacy impacts of intensive agricultural practices and logging in coastal 
watersheds. (An example of this is a massive gully (150’Lx 100’Wx 40’D) that formed overnight along 
Butano Creek at Cloverdale Road, posing a threat to the County’s bridge.) Additionally, coastal creeks are 
rapidly incising, causing episodic and chronic erosion and downstream transport of significant sediment 
volumes causing downstream damage and flooding. 

• Earthquake – Compared with other County jurisdictions and geographic areas, the District includes much 
less built infrastructure at risk from seismic events. As such, the earthquake risk ranking has been 
reduced. Potential impacts that fall within the District’s purview are mostly limited to impairments to 
water supplies, both quantity and quality if seismic activity cuts off groundwater supplies or springs, both 
domestic and agricultural, and erosion on rural roads in the District. Furthermore, there are no real ways 
to reduce these seismic risks to water supplies or rural roads through hazard mitigation actions. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

34.7 HAZARD MITIGATION ACTION PLAN 
Table 34-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 34-12 
identifies the priority for each action. Table 34-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 
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Table 34-11. Hazard Mitigation Action Plan Matrix 
Benefits New 

or Existing 
Assets 

Objectives 
Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding 

Timeline
a  

Action SRC-1— Integrate risk assessment and hazard mitigation strategies from this plan into resource management, conservation and 
carbon farm plans developed by the District. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Dam Failure, Sea Level Rise 
Existing & New 1, 3, 5, 9, 14 San 

Mateo 
RCD 

USDA-NRCS, County, NGOs Medium General Fund, Federal Grants 
(FEMA BRIC/ HMGP) 

Ongoing 

Action SCR-2— Advance data collection (field and remote sensing) for mapping products that would inform hazard mitigation planning. 
This includes but is not limited to LiDAR and imagery flights; field-based ground-truthing of remote sensing data; GIS layer development 
for ladder fuels, vegetation type, road networks, etc. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Sea Level Rise 
Existing & New 1, 5, 7,14 San 

Mateo 
RCD 

Santa Cruz Mountain 
Stewardship Network, County 

(Parks), Research science 
institutes, Other RCDs, NGOs 

High Santa Cruz Mountain Stewardship 
Network members, Federal Grant 

(FEMA BRIC/ HMGP) 

Short-
term 

Action SRC-3—Advance hydrologic and sediment modeling in county’s Pacific coastal watersheds where such modeling would be 
helpful to inform projects that alleviate flooding and/or stream bank erosion. 
Hazards Mitigated: Wildfire, Landslide, Flood, Climate Change, Severe Weather, Sea Level Rise 
Existing & New 1, 5, 7 San 

Mateo 
RCD 

Research institutes, Other 
RCDs, Santa Cruz Mountain 
Stewardship Network, USDA-

NRCS 

High State Grants (CA SCC/OPC Prop 
68; WCB), Federal Grants (NOAA, 

FEMA BRIC/ HMGP), County 

Long-
term 

Action SRC-4—Advance groundwater studies in county’s Pacific coastal watersheds to better understand groundwater basins (e.g., 
connections to surface water supply) to inform diversification of water supply and sustainable management groundwater supplies. 
Hazards Mitigated: Drought, Climate Change, Sea Level Rise 
Existing & New 1, 5, 7 San 

Mateo 
RCD 

Research science institutes, 
Other RCDs, Santa Cruz 

Mountain Stewardship Network, 
USDA-NRCS 

High State Grants (DWR; CA 
SCC/OPC Prop 68; WCB), 

Federal Grants (USDA-NRCS; 
NOAA, FEMA BRIC/ HMGP), 

County 

Short-
term 

Action SRC-5—Implement conservation practices and projects to improve soil health factors including organic matter content, aggregate 
stability, water holding capacity on residential, agricultural, and parks/open space properties. 
Hazards Mitigated: Drought, Landslide, Climate Change, Sea Level Rise 

Existing 6, 7, 14 San 
Mateo 
RCD 

USDA-NRCS, County, NGOs Low State Grants (CDFA; WCB), 
Federal Grants (USDA-NRCS, 
FEMA BRIC/ HMGP), County, 
Public & Private Landowners, 

Community Foundations 

Ongoing 

Action SRC-6— Develop and implement best management practices and projects on residential, parks/open space and agricultural 
properties and with communities to increase water security and protect stream flows. Examples include irrigation efficiency; strategically 
changing timing and rate of creek diversions; expanding and creating new water storage infrastructure; developing new water sources.  
Hazards Mitigated: Drought, Climate Change, Sea Level Rise 
Existing & New 7, 8, 13, 14 San 

Mateo 
RCD 

USDA-NRCS Low State Grants (CDFA; DWR; CA 
SCC/OPC Prop 68; WCB), 

Federal Grants (USDA-NRCS; 
NOAA; FEMA BRIC/HMGP), 

County, Public & Private 
Landowners, Community 

Foundations 

Ongoing 
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Benefits New 
or Existing 

Assets 
Objectives 

Met 
Lead 

Agency Support Agency 
Estimated 

Cost Sources of Funding 
Timeline

a  
Action SRC-7—Develop and implement projects to help private and public landowners with addressing erosion issues that threaten 
access, structures and/or cause excess sedimentation in creeks, increasing future downstream flooding risk. Examples include guidance 
for and implementation of storm proofing best management practices on rural roads; replacing, repairing and/or retrofitting bridges and 
other road crossings and drainage infrastructure; and repairing gullies and landslides that threaten infrastructure and agricultural 
production. 
Hazards Mitigated: Landslide, Flood, Climate Change, Severe Weather, Earthquake, Sea Level Rise 

Existing 6, 7, 8, 13, 
14 

San 
Mateo 
RCD 

County, Other local districts, 
USDA-NRCS 

Low State Grants (CA SCC/OPC Prop 
68; WCB, NPS 319), Federal 
Grants (USDA-NRCS; NOAA, 

EPA, FEMA BRIC/HMGP), 
County, Public & Private 
landowners, Community 

foundations 

Ongoing 

Action SRC-8—Develop and implement floodplain, stream, and wetlands restoration projects on private and public lands in the District to 
reduce erosion and flooding to risks to communities and infrastructure. 
Hazards Mitigated: Landslide, Flood, Climate Change, Severe Weather, Sea Level Rise 
Existing & New 7, 8, 14 San 

Mateo 
RCD 

CA Department of Parks and 
Recreation and Federal and 

State wildlife agencies, County, 
Other local districts, USDA-

NRCS 

Low State Grants (CA SCC/OPC Prop 
68; WCB, NPS 319), Federal 
Grants (USDA-NRCS; NOAA, 

EPA, FEMA BRIC/HMGP), 
County, Public & Private 
landowners, Community 

foundations 

Ongoing 

Action SRC-9—Continue to develop and implement comprehensive, multi-benefit restoration projects in Pescadero Marsh and 
Pescadero-Butano watershed to advance long-term resilience to sea level rise, extreme storms, and coastal erosion for the adjacent 
communities and critical assets and nearby areas of the Pacific coastline, as well as provide environmental, recreation, 
community/connectivity enhancements where possible. 
Hazards Mitigated: Landslide, Flood, Climate Change, Severe Weather 
Existing & New 6, 7, 8, 13, 

14 
San 

Mateo 
RCD 

CA Department of Parks and 
Recreation, Flood & Sea Level 
Rise District, County, Federal 
and State wildlife agencies, 

NGOs 

Low County Funding (Measure K), 
State Grants (CA SCC/OPC Prop 

68), Federal Grants (FEMA 
BRIC/HMGP, NOAA, EPA, 

USACE) 

Ongoing 

Action SRC-10—Support and advance planning for, and development and implementation of projects that incorporate nature-based 
solutions to improve long-term resilience of communities and infrastructure (e.g., CA Highway 1, CA Coastal Trail) to sea level rise, 
extreme storms, and coastal erosion on the county’s Pacific coastline. 
Hazards Mitigated: Landslide, Flood, Climate Change, Severe Weather, Sea Level Rise 
Existing & New 2, 6, 7, 8, 9, 

10, 13, 14 
San 

Mateo 
RCD 

County, C/CAG, All 
municipalities, Caltrans, CA 

SCC, Flood & Sea Level Rise 
Resiliency District 

High County Funding (Measure K), 
State Grants (CA SCC/OPC Prop 

68), Federal Grants (FEMA 
BRIC/HMGP, USACE) 

Long-
term 

Action SRC-11—Engage with and provide guidance to communities developing community-scale plans such as CWPPs, prioritization 
plans or forest management plans. 
Hazards Mitigated: Wildfire, Climate Change, Sea Level Rise 
Existing & New 1, 2, 3, 5, 6, 

7, 8, 9, 10, 
12 

San 
Mateo 
RCD 

CAL FIRE, Fire Safe San Mateo 
County, County,  

Low County Funding (Measure K), 
State Grants (CAL FIRE, CA 
SCC/OPC Prop 68), Federal 
Grants (FEMA BRIC/HMGP) 

Ongoing 
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Benefits New 
or Existing 

Assets 
Objectives 

Met 
Lead 

Agency Support Agency 
Estimated 

Cost Sources of Funding 
Timeline

a  
Action SRC-12—Develop and implement landscape-scale forest health, invasive species, and vegetation management to reduce the risk 
of damage from catastrophic wildfire. 
Hazards Mitigated: Wildfire, Climate Change, Sea Level Rise 
Existing & New 7, 8, 9,14 San 

Mateo 
RCD 

CAL FIRE, Fire Safe San Mateo 
County, County,  

Low County Funding (Measure K), 
State Grants (CAL FIRE, CA 
SCC/OPC Prop 68), Federal 
Grants (FEMA BRIC/HMGP) 

Ongoing 

Action SRC-13—Work with communities to plan and implement defensible space and vegetation management programs to reduce the 
risk of damage from catastrophic wildfire. Examples of this action include convening and coordinating prescribed burn association (PBA) 
of private landowners: supporting community grazing programs, forest management planning, and strategic fuel breaks along strategic 
locations including along evacuation routes. 
Hazards Mitigated: Wildfire, Climate Change 
Existing & New 1, 2, 5, 7, 8, 

9, 10, 12, 14 
San 

Mateo 
RCD 

CAL FIRE, Fire Safe San Mateo 
County, County,  

Low County Funding (Measure K), 
State Grants (CAL FIRE, CA 
SCC/OPC Prop 68), Federal 
Grants (FEMA BRIC/HMGP) 

Ongoing 

Action SRC-14—Identify and pursue strategies to address debris flow, landslide, and flood risks, particularly those that protect post-fire 
priority sites identified in the Watershed Emergency Response Team Assessment following the CZU Lighting Complex Fire and 
implement recommendations of County debris flow study. 
Hazards Mitigated: Wildfire, Landslide, Flood, Climate Change, Severe Weather, Sea Level Rise 

Existing 6, 7, 8 San 
Mateo 
RCD 

County, CAL FIRE, California 
Department of Conservation, 

Flood & Sea Level Rise 
Resiliency District 

High County Funding (Measure K), 
State Grants (CAL FIRE, CA 
SCC/OPC Prop 68), Federal 
Grants (FEMA BRIC/HMGP) 

Ongoing 

Action SRC-15—Identify and pursue strategies to incorporate dam failure, earthquake, tsunami and wildfire hazards into project 
planning, design, and implementation. 
Hazards Mitigated: Wildfire, Earthquake, Dam Failure, Tsunami, Sea Level Rise 
Existing & New 1, 5, 6, 7, 8 San 

Mateo 
RCD 

 Medium General Fund, State Grants, 
Federal Grants (FEMA 

BRIC/HMGP) 

Short-
term 

Action SRC-16—Develop and implement program for rapid drinking and surface water quality monitoring following fire response activities 
in the District. 
Hazards Mitigated: Wildfire 
Existing & New 1,7 San 

Mateo 
RCD 

County, SWRCB Medium County, Public & Private 
landowners, Community 

foundations 

Ongoing 

Action SRC-17—Conduct outreach and education to the communities in the District regarding hazards and opportunities to mitigate on 
personal, property and community scales 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Severe Weather, Earthquake, Dam Failure 
Existing & New 1, 2, 3, 5, 6 San 

Mateo 
RCD 

USDA-NRCS, County, NGOs, 
Fire Safe San Mateo County, 

Local Fire Districts 

Low General Fund, State Grants (CA 
SCC/OPC Prop 68) Federal 

Grants (FEMA BRIC/ HMGP), 
County (Measure K), Community 

Foundations 

Ongoing 
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Benefits New 
or Existing 

Assets 
Objectives 

Met 
Lead 

Agency Support Agency 
Estimated 

Cost Sources of Funding 
Timeline

a  
Action SRC-18—Conduct outreach, education, and engagement with relevant agencies to support them in updating, adopting, and/or 
implementing changes to regulations and policies, codes and ordinances and permit processes and funding mechanisms that are barriers 
to natural resource management and restoration practices and projects that mitigate hazards and increase resilience to future hazards. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Earthquake, Dam Failure, Tsunami, Sea 

Level Rise 
Existing & New 1, 2, 5, 7, 10, 

14 
San 

Mateo 
RCD 

Other RCDs, NGOs, Santa Cruz 
Mountain Stewardship Network 

Medium General Fund, Federal Grant 
(FEMA BRIC/HMGP) 

Ongoing 

Action SRC-19—Conduct outreach and education about role of natural resource management and habitat restoration in hazard 
mitigation with landowners, communities, NGOs, municipalities, and other local agencies. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Dam Failure, Tsunami, Sea Level Rise 
Existing & New 2, 3, 7, 8, 9, 

10, 12 
San 

Mateo 
RCD 

Other RCDs, NGOs, Santa Cruz 
Mountain Stewardship Network 

Low General Fund Ongoing 

Action SRC-20—Coordinate with regional Bay Area climate resilience and adaptation planning coalitions. 
Hazards Mitigated: Drought, Wildfire, Flood, Climate Change, Severe Weather, Sea Level Rise 
Existing & New 2, 10, 12 San 

Mateo 
RCD 

 Low General Fund Ongoing 

Action SRC-21—Build the District’s capability and capacity in various ways, including but not limited to: 
• Conducting community and stakeholder outreach. 
• Enhancing the expertise of staffing and improving project administration. 
• Developing partnerships and scoping new projects. 
• Coordinating steering committee/group/council to scope and prioritize projects 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Earthquake, Dam Failure, Tsunami, Sea 

Level Rise 
Existing & New 2, 3, 7, 8, 9, 

10, 12 
San 

Mateo 
RCD 

 Medium General Fund Ongoing 

Action SRC-22—Where appropriate, support retrofitting, purchase or relocation of structures located in high hazard areas, prioritizing 
those structures that have experienced repetitive losses and/or are located in high or medium ranked hazard. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Earthquake, Dam Failure, Tsunami 

Existing 6, 7, 9,13 San 
Mateo 
RCD 

County High County, Federal Grant (FEMA 
BRIC/ HMGP) 

Ongoing 

Action SRC-23—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Earthquake, Dam Failure, Tsunami, Sea 

Level Rise 
Existing & New 1, 2, 3, 5, 7,8 San 

Mateo 
RCD 

 Low General Fund Ongoing 

Action SRC-24—Purchase portable generators for critical facilities and infrastructure that lack adequate backup power. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Earthquake, Dam Failure, Tsunami 

Existing 6, 7, 9 San 
Mateo 
RCD 

 High Federal Grant (FEMA 
BRIC/HMGP) 

Short-
term 
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Benefits New 
or Existing 

Assets 
Objectives 

Met 
Lead 

Agency Support Agency 
Estimated 

Cost Sources of Funding 
Timeline

a  
Action SRC-25— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Drought, Wildfire, Landslide, Flood, Climate Change, Severe Weather, Earthquake, Dam Failure, Tsunami, Sea 

Level Rise 
Existing & New 1, 2, 3, 5, 7,8 San 

Mateo 
RCD 

 Low General Fund Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with no completion 
date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 34-12. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementatio
n Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
SRC-1 5 Medium Medium Yes Yes Yes High Medium 
SRC-2 4 High High Yes Yes No Medium High 
SRC-3 3 Medium High No Yes No Low Medium 
SRC-4 3 High High Yes Yes No Medium High 
SRC-5 3 High Low Yes Yes Yes High High 
SRC-6 4 High Low Yes Yes Yes High High 
SRC-7 5 High Low Yes Yes Yes High High 
SRC-8 3 High Low Yes Yes Yes High High 
SRC-9 5 High Low Yes Yes Yes High High 
SRC-10 8 High High Yes Yes No Medium High 
SRC-11 10 High Low Yes Yes Yes High High 
SRC-12 4 High Low Yes Yes Yes High High 
SRC-13 9 High Low Yes Yes Yes High High 
SRC-14 3 High High Yes Yes No Medium High 
SRC-15 5 Medium Medium Yes Yes Yes High Medium 
SRC-16 2 Medium Medium Yes Yes Yes High Medium 
SRC-17 5 Medium Low Yes Yes Yes High Medium 
SRC-18 6 Medium Medium Yes Yes Yes High Medium 
SRC-19 7 Medium Low Yes Yes Yes High Medium 
SRC-20 3 Medium Low Yes Yes Yes High Medium 
SRC-21 7 Medium Medium Yes Yes Yes High Medium 
SRC-22 4 High High Yes Yes No Medium High 
SRC-23 6 Medium Low Yes No Yes High Low 
SRC-24 3 High High Yes Yes No Low High 
SRC-25 6 Medium Low Yes Yes Yes High Medium 

a. See the introduction to this volume for explanation of priorities. 



 34. San Mateo Resource Conservation District 

 34-17 

Table 34-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Drought SRC-18,23 SRC-22 SRC-17, 18, 

19 
SRC-5 SRC-24  SRC-6,20 SRC-1, 2, 4, 

21, 25 
Wildfire SRC-18,23 SRC-22 SRC-17, 18, 

19 
SRC-12, 13, 

14 
SRC-24  SRC-20 SRC-1, 2, 3, 

11, 15, 16, 
21, 25 

Landslide/ Mass 
Movements 

SRC-18,23 SRC-22 SRC-17, 18, 
19 

SRC-5, 8, 
9,14 

SRC-24 SRC-7 SRC-10 SRC-1, 2, 3, 
21, 25 

Medium-Risk Hazards 
Flood SRC-18,23 SRC-22 SRC-17, 18, 

19 
SRC-8, 9, 14 SRC-24 SRC-7 SRC-10,20 SRC-1, 2, 3, 

21, 25 
Sea Level Rise / 
Climate Change 

SRC-18,23 SRC-22 SRC-18,19 SRC-5, 8, 9, 
12, 13, 14 

SRC-24 SRC-7 SRC-6, 10, 
20 

SRC-1, 2, 3, 
4, 11, 21, 25 

Severe Weather SRC-18,23 SRC-22 SRC-17, 18, 
19 

SRC-8, 9, 14 SRC-24 SRC-7 SRC-10,20 SRC-1, 2, 3, 
21, 25 

Low-Risk Hazards 
Earthquake SRC-18,23 SRC-22 SRC-17,18  SRC-24 SRC-7  SRC-15, 21, 

25 
Dam Failure SRC-18,23 SRC-22 SRC-17, 18, 

19 
 SRC-24   SRC-1, 15, 

21, 25 
Tsunami SRC-18,23 SRC-22 SRC-18,19  SRC-24   SRC-15, 21, 

25 
a. See the introduction to this volume for explanation of mitigation types. 

34.8 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• California 2030 Natural and Working Lands Climate Change Implementation Plan for identifying 
actions to address climate change hazards. 

• Santa Cruz County and San Mateo County Community Wildfire Protection Plan (CWPP) for 
identifying measures to reduce wildfire risk. 

• Coastal San Mateo County Gully Erosion Report (San Mateo RCD) for evaluating risks associated 
with landslides and for identifying actions to reduce these risks. 

• San Mateo County Local Coastal Program for identifying pertinent development and conservation 
regulations. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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34.9 ADDITIONAL COMMENTS 
The District does not own nor have regulatory authority or legal responsibility for any facilities or infrastructure. 
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35. WESTBOROUGH WATER DISTRICT 

35.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Patricia Mairena, General Manager 
2263 Westborough Boulevard 
South San Francisco, CA 94080 
650-589-1435 
pmairena@westboroughwater.org  

Gary Ushiro, Senior Engineer 
Pakpour Consulting Group, 
5776 Stoneridge Mall Road, Suite 320 
Pleasanton, CA 94588 
925-224-7717 
gushiro@pcgengr.com 

Development of this annex was carried out by the members of the local mitigation planning team, whose 
members are listed in Table 35-1. 

Table 35-1. Local Mitigation Planning Team Members 
Name Title 
Patricia Mairena General Manager 
Joubin Pakpour District Engineer 
Gary Ushiro Senior Engineer 
Feraydoon Jahanian Farsi Project Engineer 

35.2 JURISDICTION PROFILE 

35.2.1 Overview 
The Westborough Water District, formerly known as Callan Park County Water District, is a special district 
created in 1961 to provide water distribution and sewer collection service to a 1 square mile area within the City 
of South San Francisco (West of 280 to Skyline Boulevard and South of King Drive in Daly City to San Bruno). 
The District supplies water and sewer service to approximately 4,000 residential and commercial connections. 
The Westborough Water District owns the sanitary sewer system. Under an agreement, the North San Mateo 
County Sanitation District (City of Daly City) maintains the sewer system and disposes the sewage. The 
Westborough Water District presently employs six full-time employees and a permanent part-time On-Call 
Worker. Funding comes primarily through water, sewer rates and a portion of County taxes. A five-member 
elected Board of Directors governs the District. 

The Board of Directors assumes responsibility for the adoption of this plan; the General Manager will oversee its 
implementation. 
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35.2.2 Service Area 
The district serves a population of 12,500. The population is expected to remain nearly constant through 2035. Its 
service area covers an area of 1 square mile. 

35.2.3 Assets 
Table 35-2 summarizes the assets of the district and their value. 

Table 35-2. Special Purpose District Assets 
Asset Value 
Property  
3.3 acres of land $310,000 
Equipment  
Water facilities (24 miles) $31,680,000 
Sewer facilities (20 miles) $21,120,000 
Joint use facilities $135,000 
Maintenance facilities $425,000 
Water meters $610,000 
Furniture and equipment $265,000 
Total: $54,235,000 
Critical Facilities and Infrastructure  
Skyline Tank #1 $1,850,000 
Skyline Tank #2 $2,600,000 
Skyline Tank #3 $2,100,000 
Connection with WWD Water System $60,000 
WWD Water Pump Station $485,000 
Skyline Pump Station $180,000 
WWD District Office – 2263 Westborough Blvd $1,520,000 
Skyline Storage Building $530,000 
WWD Sewer Pump Station #1 (Avalon) $125,000 
WWD Sewer Pump Station #2 (District Office) $905,000 
WWD Sewer Pump Station #3 (Rowntree) $1,070,000 
Total: $11,425,000 

35.3 CURRENT TRENDS 
Westborough Water District’s service area is largely built-out in areas with little new development potential. 
Since the overwhelming majority of Westborough’s developed land area is dedicated to residential use, most 
development projects reviewed by the City relate to infill development on scattered vacant lots, or significant 
renovations or redevelopment of existing structures. Commercial development consists of renovating existing 
shopping areas. Overall, the level of development activity in Westborough’s service area over the past several 
years has been relatively low. 
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35.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 35-3. 

• An assessment of fiscal capabilities is presented in Table 35-4. 

• An assessment of administrative and technical capabilities is presented in Table 35-5. 

• An assessment of education and outreach capabilities is presented in Table 35-6. 

• Classifications under various community mitigation programs are presented in Table 35-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 35-8. 
 

Table 35-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
California Department of Public Health 2021  
California and US Environmental Protection Agencies 2021  
California Code of Regulations 2021  
Federal Endangered Species Act 2021  
California Environmental Quality Act (CEQA) 2021  
State and Regional Water Quality Control Boards 2021  
California Department of Water Resources 2021  
American Water Works Association Standards 2021  
District Water Quality Reports 2021  
Urban Water Management Plan 2021  
District Design Standards 2018  
Emergency Response Plan 2021  
Capital Improvement Program 2020  
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Table 35-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes Yes 
User Fees for Water, Sewer, Gas or Electric Service Yes 
Incur Debt through General Obligation Bonds Yes 
Incur Debt through Special Tax Bonds Yes 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  No 
Other No 

 

Table 35-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and land 
management practices 

Yes Pakpour Consulting Group (District 
Engineer) 

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Can contract for this service 

Planners or engineers with an understanding of natural hazards Yes Pakpour Consulting Group G&E 
Engineering Systems, Inc. 

Staff with training in benefit/cost analysis Yes Pakpour Consulting Group 
Surveyors Yes Triad/Holmes Associates, Surveyors 
Personnel skilled or trained in GIS applications Yes Pakpour Consulting Group and District 

Staff 
Scientist familiar with natural hazards in local area No  
Emergency manager Yes General Manager 
Grant writers No  
Other N/A  
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Table 35-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes, General Manager 
Do you have personnel skilled or trained in website development? Yes, General Manager 
Do you have hazard mitigation information available on your website? Yes 
If yes, please briefly describe Emergency Information and Water Conservation 

sections of District website 
Do you use social media for hazard mitigation education and outreach? Yes 
If yes, please briefly describe  The District’s Facebook Page includes water 

conservation ideas 
Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

 No 

If yes, please briefly specify   
Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe Water Faucet – Westborough Water District Newsletter 
which is distributed periodically (average of three times 

per year) 
 

Emergency Response System will notify each customer 
by telephone in the event of an emergency if they 

provide their number to the District Office. 
Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe Emergency Response System will notify each customer 

by telephone in the event of an emergency if they 
provide their number to the District Office. 

 

Table 35-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 078790466 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise No N/A N/A 
Tsunami Ready No N/A N/A 
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Table 35-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts Medium 
Comment:  The District’s 2020 Urban Water Management Plan discusses climate and climate change considerations. Changing climate 

affects both water use and supplies. Extreme and higher temperatures lead to increase water use and severe and 
prolonged droughts could lead to less water available. Due to its elevation relative to the San Francisco Bay (approximately 
400 to 600 feet above mean sea level), the District does not have vulnerable assets impacted by sea level rise but 
understands impacts to regional infrastructure may have the potential to impact Westborough Water District. 

Jurisdiction-level monitoring of climate change impacts Low 
Comment:  The District follows climate change discussion and planning in the region. 
Technical resources to assess proposed strategies for feasibility and externalities  Medium 
Comment:  The District takes climate change into account for fiscal and capital planning. 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Low 
Comment:  The District used the “Total Utility Approach” to determine water-related energy consumption for 2020. The District is in the 

process of identifying self-generated renewable energy. 
Capital planning and land use decisions informed by potential climate impacts Medium 
Comment:  The District’s Water Shortage Contingency Plan serves as a standalone document to be engaged in the case of a water 

shortage event, such as a drought or supply interruption, and defines specific policies and actions that will take be 
implemented at various shortage level scenarios. 

Participation in regional groups addressing climate risks Medium 
Comment:  The Westborough Water District is a member of the Bay Area Water Supply & Conservation Agency (BAWSCA) and 

Association of California Water Agencies (ACWA).  
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:  The Westborough Water District is governed by an elected five-member board. 
Identified strategies for greenhouse gas mitigation efforts Low 
Comment:  The District used the “Total Utility Approach” to determine water-related energy consumption for 2020. The District is in the 

process of identifying self-generated renewable energy. 
Identified strategies for adaptation to impacts Low 
Comment:  Explore other energy conservation measures and possible collaboration(s) with other regional organizations 
Champions for climate action in local government departments Low 
Comment:  Considering actions to reduce greenhouse gases 
Political support for implementing climate change adaptation strategies High 
Comment:  The Board and District staff support strategies to reduce climate change impacts. 
Financial resources devoted to climate change adaptation Low 
Comment:  District budget and capital plans 
Local authority over sectors likely to be negative impacted Low 
Comment:  District does not have authority over negatively impacted sectors. 
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  In general, the local residents are knowledgeable about climate change. 
Local residents support of adaptation efforts High 
Comment:  The District believes local residents supports adaptation to reduce the impacts of climate change. 
Local residents’ capacity to adapt to climate impacts Medium 
Comment:  The District believes local residents are able to adapt to climate impacts. 
Local economy current capacity to adapt to climate impacts Unsure 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

35.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

35.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Seismic Improvement Program—The Seismic Improvement Program is implemented as part of the 
overall Capital Improvement Program. 

• Seismic Vulnerability Assessment — The District prepared a Seismic Vulnerability Assessment in May 
2012 to simulate what might realistically happen to water supplies for the Westborough Water District 
following a major earthquake. The results from the assessment will be used to identify improvements to 
the water distribution system and to develop a Seismic Improvement Program as part of a Capital 
Improvement Program. 

• Urban Water Management Plan – The District adopted the latest Urban Water Management Plan in 
June 2021. This plan focuses on the Westborough Water District’s ability to meet water demand in a 
reliable and high quality manner, based on past and current water use. Part of the plan considers water 
shortage contingencies and water supply emergency response. 

35.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 
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• Interim Action Plan—The Seismic Improvement Program may take many years to implement. In the 
interim, the following action items can be considered. The three tanks at the Skyline tank site are all 
vulnerable to significant damage during a large magnitude earthquake. One approach to mitigate this 
vulnerability is to lower the water levels in the tanks. The District might look into an intertie with the City 
of San Bruno or possibly another intertie that allows access to SFPUC water, south of the Baden pump 
station. 

• Capital Improvement Projects – Capital improvement project proposals may take into consideration 
hazard mitigation potential as a means of evaluating project prioritization. 

35.6 RISK ASSESSMENT 

35.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 35-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction. 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 35-9. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Earthquake DR-845 1989 $25,000 

35.6.2 Hazard Risk Ranking 
Table 35-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 35-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 46* High 
2 Landslide 45 Medium 
3 Severe Weather 24 Medium 
4 Drought 16** Medium 
5 Wildfire 6*** Low 
6 Sea Level Rise/Climate Change 5**** Low 
7 Flood 5**** Low 
8 Tsunami 3 Low 
9 Dam Failure 0 Low 

* Based on historical events, earthquakes are the most significant natural hazard to the District. 
** Due to 2021 drought emergency declaration for San Mateo County, the District increased the risk ranking score for drought hazard. 
*** The District is mostly developed with trees along Interstate 280. 
**** Due to its elevation relative to the San Francisco Bay (approximately 400 to 600 feet above mean sea level), the District does not have 

vulnerable assets impacted by Flood and Tsunami. 
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35.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Critical facilities such as water infrastructure that includes but is not limited to reservoirs (tanks), pump 
stations, regulator stations, interties, and communication towers (repeaters) are vulnerable to the effects of 
earthquakes 

• Liquefaction caused by earthquakes creating leaks and damage to water facilities. 

• Insufficient supply of water for firefighting purposes during prolonged wildfires. 

• Cross country water mains connecting 1) Williams Court and Williamsburg Court, 2) Wren Court and 
Wright Court, 3) Unwin Court and Liberty Court, and 4) Appian Way and Waverly Court has the 
potential to break during an earthquake and cause landslides or property damage to nearby homes. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

35.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 35-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 35-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

WWD-1—Where appropriate, support retro-fitting, purchase or relocation of 
structures located in high hazard areas and prioritize those structures that have 
experienced repetitive losses. 

   WBW-1 

Comment: The Structural Engineering firm, TJC and Associates, submitted a Final Condition Assessment report on the Skyline Tanks 
on June 2017. Due to budgetary constraints the District will be designing and implementing the recommendations one tank at 
a time starting with the most vulnerable tank. The District completed design of Skyline Tank #3. In FY 21-22, the Board will 
decide when construction will begin. 

WWD-2— Integrate the hazard mitigation plan into other plans and programs that 
support infrastructure investments choices, such as the capital improvement 
program. 

   WBW-2 

Comment: The District adopted the Long Term Capital Improvement Program (Water) in 2020 which includes projects to support the 
hazard mitigation plan. The District is working on a sewer CIP and is seeking Board adoption in 2021. 

WWD-3—Develop and implement a program to capture perishable data after 
significant events (e.g., high water marks, preliminary damage estimates, damage 
photos) to support future mitigation efforts including the implementation and 
maintenance of the hazard mitigation plan. 

   WBW-4 

Comment: The District has an Emergency Disaster Response Plan in place which will guide District staff in responding to an earthquake 
or other natural disaster. The Emergency Disaster Response Plan will be updated in June 2021. 

WWD-4—Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

   WBW-5 

Comment: The District will support County-wide initiatives such as mutual collaboration with other participating jurisdictions. The District 
will participate in future Workshops provided by Tetra Tech, SMC OES and SMC EMA. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

WWD-5—Actively participate in the plan maintenance protocols outlined in Volume I 
of the hazard mitigation plan. 

   WBW-3 

Comment: The District will evaluate and monitor the mitigation actions periodically and produce a revised plan every 5 years. 
WWD-6—Seismic retrofit or replace water tanks (reservoirs) to withstand impacts of 
earthquakes and to meet State and/or Federal requirements 

   WBW-7 

Comment: The Structural Engineering firm, TJC and Associates, submitted a Final Condition Assessment report on the Skyline Tanks 
on June 2017. Due to budgetary constraints the District will be designing and implementing the recommendations one tank at 
a time starting with the most vulnerable tank. The District completed design of Skyline Tank #3. In FY 21-22, the Board will 
decide when construction will begin. 

WWD-7—Install specially-engineered pipelines in areas subject to faulting, 
liquefaction, earthquake-induced landsliding, or other earthquake hazard. 

   WBW-8 

Comment: The District identified three locations (King Drive, Christen Hill Tank driveway and Westborough Boulevard) to install 
earthquake resistant ductile iron pipe where the water main crosses the San Andreas Fault. These projects are identified in 
CIP Project Numbers 17-02 and 17-05. The main supply to the Skyline tanks was upgraded to include valves on both sides of 
the San Andreas Fault. The District purchased 700 LF of above ground, flexible emergency pipeline which will connect to the 
valves and provide a jump if the water main is ruptured at the fault. 

WWD-8—Relocate water mains in cross country areas to reduce the impact to 
buildings and critical facilities that could result in landslides or property damage 

   WBW-9 

Comment: Capital Improvement Program projects were identified to eliminate cross country water mains which have the potential for 
property damage due to pipe failure. 

WWD-9—Continue with Water Conservation Program to promote water saving 
measures and re-use of water during times of drought 

   WBW-10 

Comment: The District passed and adopted Ordinance No. 69 - Prohibiting Wasteful Water Use Within the District on September 8, 
2016 and continues to stress to its customers the importance of water conservation. The District has an updated website with 
links to Water Conservation and Rebates. 

WWD-10—Create and maintain defensible space around structures and 
infrastructure 

   WBW-11 

Comment: Each year, the District clears vegetation around the tank site within the District property. CIP project W20-10 includes asphalt 
concrete paving around the Skyline Tanks which will minimize vegetation and erosion around the tanks. 

WWD-11—Obtain portable emergency generator sized for main Pump Station.     
Comment: The District purchased a 400 KW portable generator in 2020 which was designed to be set up from the parking lots. The 

generator can be used at the main pump station and Skyline pump station. 
Action G-1— Support the County-wide initiatives identified in Volume I of the hazard 
mitigation plan. 

   WBW-4 

Comment: The District will support County-wide initiatives such as mutual collaboration with other participating jurisdictions. 
Action G-2— Actively participate in the plan maintenance protocols outlined in 
Volume I of the hazard mitigation plan. 

   WBW-5 

Comment: The District will evaluate and monitor the mitigation actions periodically and produce a revised plan every 5 years. 

35.8 HAZARD MITIGATION ACTION PLAN 
Table 35-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 35-13 
identifies the priority for each action. Table 35-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 
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Table 35-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WBW-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing those 
that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Earthquake, Landslide, Climate Change, Severe Weather, Drought, Wildfire 

Existing 6, 7, 9, 12 Westborough 
Water District 

N/A High Grant funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Short-term 

Action WBW-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the Capital Improvement Program. 
Hazards Mitigated: Earthquake, Landslide, Sea Level Rise/Climate Change, Severe Weather, Drought, Wildfire 

New & Existing 2, 6 Westborough 
Water District 

Board 

N/A Low Staff Time, General Funds Ongoing 

Action WBW-3— Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Earthquake, Landslide, Sea Level Rise/Climate Change, Severe Weather, Drought, Wildfire 

Existing 1, 2, 3, 4, 5, 6, 7, 8, 
9, 10, 11, 12, 13, 14 

Westborough 
Water District 

N/A Medium Staff Time, General Funds Short-term 

Action WBW-4— Develop and implement a program to capture perishable data after significant events (e.g., high water marks, 
preliminary damage estimates, damage photos) to support future mitigation efforts including the implementation and maintenance of the 
hazard mitigation plan. 
Hazards Mitigated: Earthquake, Landslide, Sea Level Rise/Climate Change, Severe Weather, Drought, Wildfire 

Existing 1, 2, 6 Westborough 
Water District 

N/A Low Staff Time, General Fund Ongoing 

Action WBW-5— Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 
Hazards Mitigated: Earthquake, Landslide, Sea Level Rise/Climate Change, Severe Weather, Drought, Flood, Wildfire 

New & Existing 1, 2, 6 Westborough 
Water District 

N/A Low Staff Time, General Funds Short-term 

Action WBW-6— Purchase stationary generators for critical facilities and infrastructure that lack adequate backup power, including pump 
stations and District Office. 

Hazards Mitigated: Earthquake, Landslide, Sea Level Rise/Climate Change, Severe Weather, Drought, Wildfire 
Existing 1, 2, 6, 9, 13 Westborough 

Water District 
N/A Medium FEMA HMA (BRIC, FMA and 

HMGP), Staff Time, General Funds 
Short-term 

Action WBW-7— Seismic retrofit or replace water tanks (reservoirs) to withstand impacts of earthquakes and to meet State and/or 
Federal requirements. 
Hazards Mitigated: Earthquake 

Existing 1, 2, 6, 9, 13 Westborough 
Water District 

N/A High FEMA HMA (BRIC, FMA and 
HMGP), Staff Time, General Funds 

Long-term 

Action WBW-8— Install specially-engineered pipelines in areas subject to faulting, liquefaction, earthquake-induced landsliding, or other 
earthquake hazard. 
Hazards Mitigated: Earthquake, Landslide 

Existing 1, 2, 6, 9, 13 Westborough 
Water District 

N/A High FEMA HMA (BRIC, FMA and 
HMGP), Staff Time, General Funds 

Long-term 

Action WBW-9— Relocate water mains in cross country areas to reduce the impact to buildings and critical facilities that could result in 
landslides or property damage 
Hazards Mitigated: Earthquake, Landslide 

Existing 1, 2, 6, 9 Westborough 
Water District 

N/A Medium Staff Time, General Funds Short-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency 

Support 
Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WBW-10— Continue with Water Conservation Program to promote water saving measures and re-use of water during times of 
drought. 
Hazards Mitigated: Severe Weather, drought, climate change 

Existing 1, 2, 5, 7 Westborough 
Water District 

N/A Medium Staff Time, General Funds Ongoing 

Action WBW-11— Create and maintain defensible space around structures and infrastructure. 
Hazards Mitigated: Wildfire 

Existing 1, 2, 6, 9 Westborough 
Water District 

N/A Low Staff Time, General Fund Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 35-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 3 High High Yes Yes No Medium High 
2 3 Medium Low Yes No Yes High Low 
3 3 High Medium Yes Yes No Medium High 
4 3 Low Medium Yes No Maybe Low Low 
5 3 High Low Yes No Yes High Low 
6 5 High Medium Yes Yes Yes High High 
7 5 Medium Medium Yes Yes No Medium High 
8 5 High Medium Yes No Yes High Medium 
9 4 Medium Medium Yes Yes No Medium Medium 
10 4 Medium Medium Yes No No Medium Low 
11 4 High High Yes Yes No Medium Medium 

a. See the introduction to this volume for explanation of priorities. 
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Table 35-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake WBW-1, 2, 3, 4, 5, 6, 7, 8 WBW-1, 7 WBW-5  WBW-6 WBW-7, 8  WBW-4 
Medium-Risk Hazards 
Landslide WBW-1, 2, 3, 4, 5, 9 WBW-1, 9 WBW-5 WBW-9 WBW-6 WBW-8   
Severe Weather WBW-1, 2, 3, 4, 5, 7, 10  WBW-5 WBW-10, 11     
Drought WBW-1, 2, 3  WBW-5 WBW-10   WBW-10  
Low-Risk Hazards 
Wildfire WBW-1, 2, 3, 4, 5, 7, 11  WBW-5 WBW-10, 11 WBW-6   WBW-4 
Sea Level Rise/ 
Climate Change 

WBW-1, 2  WBW-5 WBW-10     

Flood   WBW-5      
Tsunami   WBW-5      
Dam Failure   WBW-5      
a. See the introduction to this volume for explanation of mitigation types. 

35.9 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• 2020 Urban Water Management Plan (Adopted June 2021) - This UWMP is a foundational document and 
source of information about the District’s historical and projected water demands, water supplies, supply 
reliability and potential vulnerabilities, water shortage contingency planning, and demand management 
programs. 

• Water Shortage Contingency Plan 2020 Update (Adopted – June 2021) – The plan includes planned 
response measures to mitigate future water supply shortages. 

The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

35.10 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
Westborough Water District updates the long-term Capital Improvement Program on an annual basis, as needed. 
The District is performing rate studies to identify revenue to fund the Capital Improvement Projects. 
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36. WOODSIDE FIRE PROTECTION DISTRICT 

36.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Don Bullard, Fire Marshal 
808 Portola Rd. Suite C 
Portola Valley, CA. 94028 
650-851-1594 
djbullard@woodsidefire.org 

Thomas J. Cuschieri, Battalion Chief 
808 Portola Rd. Suite C 
Portola Valley, Ca. 94028 
650-851-1594 
tcuschieri@woodsidefire.org 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 36-1. 

Table 36-1. Local Mitigation Planning Team Members 
Name Title 
Rob Lindner Fire Chief 
Don Bullard Fire Marshal 
Tom Cuschieri Battalion Chief 

36.2 JURISDICTION PROFILE 

36.2.1 Overview 
Woodside Fire Protection District (WFPD) serves approximately 25,000 residents through its three fire stations: 

• Station 7: Woodside, CA 
• Station 8: Portola Valley, CA 
• Station 19: Redwood City, CA 

The Fire District consists of 55 personnel paid and volunteer staff that seek to protect the life, property, and 
environment through prevention, education, preparedness, and emergency response. 

The residents of Woodside and Portola Valley began volunteering as firefighters at the Woodside Fire District in 
1924; other residents began supporting the mission of the district through administrative and governing roles. The 
District was established in 1925. Although the Fire District originally began solely as a response organization, its 
scope has gradually expanded to include education, prevention, and preparedness. In the 1960s, the District began 
using self-contained breathing apparatus and in the 1970s, it added hazardous materials (HazMat) training to 
further ensure the safety of its responders. Engine companies began carrying medical equipment such as 
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defibrillators beginning in the 1980s while the 1990s led to the advent of special operations, i.e., engine and 
transport-based paramedics, confined space, swift water, trench, low and high-angle rope rescue. 

The WFPD is led by a Board of Directors and a Fire Chief. The Board oversees the regular review of District 
Finances and serves in an advisory role to ensure the WFPD achieves its long- and short-term goals. Board 
meetings typically include discussion on training, operations, emergency medical services (EMS), fire prevention 
activities, and more. 

The Board of Directors assumes responsibility for the adoption of this plan; The Woodside Fire Protection 
District will oversee its implementation. 

The District participates in the Public Protection Class Rating System and currently has an #ISO rating of 02/2X. 

36.2.2 Service Area 
The district serves a daytime population of 25,000 people. Its service area covers an area of 32 square miles and 
includes the communities of Woodside, Portola Valley, Emerald Hills, Ladera, Los Trancos, Skyline, Vista 
Verde, and some unincorporated areas of San Mateo County. 

36.2.3 Assets 
Table 36-2 summarizes the assets of the district and their value. 

Table 36-2. Special Purpose District Assets 
Asset Value 
Property  
3 acres of land $17,900,000. 
Equipment  
1997 Pierce Pumper Tanker 
2000 GMC Service 
2000 Pierce Rescue Hvy 
2001 Chevy First Responder 
2004 Trailer Training Trl 
2005 Chipper Trailer 
2004 Chevy First Responder 
2005 Chevy First Responder 
1996 Ford First Responder 
2009 Seagrave Pumper Ldh 
2009 Seagrave Pumper Ldh 
2011 Ford First Responder 
2012 Polaris ATV 
2012 Seagrave Pumper 
2013 Chevy First Responder 
2014 Chevy Silverado 
2014 Chevy First Responder 
2015 Chevy First Responder 
2015 Chevy First Responder 
2008 Bandit Chipper 
2016 Chevy First Responder 
2016 Chevy First Responder 
2015 Seagrave Pumper 1F9EM28TXGKS2007 

$318,000.00 
$5,000.00 
$365,000. 
$10,000.00 

$25,000 
$20,000 
$35,000 
$35,000 
$10,000 
$200,000 
$200,000 
$175,000 
$29,000 
$500,000 
$80,000 
$30,000 
$36,311 
$60,000 
$60,000 
$17,500 
$80,000 
$80,000 
$625,000 



 36. Woodside Fire Protection District 

 36-3 

Asset Value 
2017 Chevy First Responder 1GNSKBKC8JR132739 
2019 Chevy First Responder 
2018 Seagrave First Responder 
2021 Bandit Chipper 
2021 Green Climber Masticator 
2021 Masticator Trailer 
2021 Chevy 5500 Chipper Box truck 

$80,000 
$85,000 

$800,000 
$80,000 
$150,000 
$20,000 
$100,000 

Total: $4,311,198.00 
Critical Facilities and Infrastructure  
Woodside Fire Station 7, 3111 Woodside Rd, Woodside $5.6 million 
Woodside Fire Station 8, 135 Portola Road, Portola Valley $3.1 million 
Woodside Fire Station 19, 4091 Jefferson Ave, Redwood City $17.9 million 
Total: $26.1 million 

36.3 CURRENT TRENDS 
The Woodside Fire Protection District like many other fire departments is all risk. Year after year the demand for 
calls has shown in increase for service. These increases come in the form of fire, EMS, public assists, community 
risk reduction programs, mutual aid, and pandemic emergencies. The Woodside Fire Protection District has 
adapted to these trends by increasing our training and our staffing in certain areas. The fire service has continually 
adapted and trained to be ready to respond to a broader array of emergencies, both natural and manmade. The fire 
service also continues to engage in firefighter safety, health, and wellness for the overall wellbeing of our 
department members. Trends will also continue to grow in the areas of public health responsibility like we are 
seeing with the pandemic and COVID-19. The fire service is now becoming more involved and responsible for 
public health emergencies to help out in clinical settings to help treat the community. Overall budgets will be 
affected by this increase and departments will be stretched to do more with fewer resources. 

36.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning. 

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 36-3. 

• An assessment of fiscal capabilities is presented in Table 36-4. 

• An assessment of administrative and technical capabilities is presented in Table 36-5. 

• An assessment of education and outreach capabilities is presented in Table 36-6. 

• Classifications under various community mitigation programs are presented in Table 36-7. 

• The community’s adaptive capacity for the impacts of climate change is presented in Table 36-8. 
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Table 36-3. Planning and Regulatory Capability 
Plan, Study or Program Date of Most Recent Update Comment 

Town of Woodside Evacuation Plan 4/12/18  
Town of Woodside Evacuation Plan-Unincorporated San Mateo County 4/12/18  
Town of Portola Valley Evacuation Plan 4/12/18  
Fire Prevention Standards    

Photovoltaic Solar Installation Standards 1/1/20  

Residential Sprinkler Plan Submittal 1/1/20  

Residential Water Supply + Hydrants 1/1/20  

Roadways/Driveways Requirements 1/1/20  

Residential Plan Submittal 1/1/20  

Solar System Requirements 1/1/20  

Generator Requirements 1/1/20  

Woodside Fire Code Ordinance No. 12 1/1/20  

Perimeter Clearing Requirements 1/1/20  

California Building Code (CBC) 7A 1/1/20  

WUI-Approved Products (Per CBC 7A) 1/1/20  
2019 California Fire Code 1/1/20 Adopted in its entirety 
2019 California Building Code 1/1/20 Adopted in its entirety 

 

Table 36-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Capital Improvements Project Funding Yes 
Authority to Levy Taxes for Specific Purposes No 
User Fees for Water, Sewer, Gas or Electric Service No 
Incur Debt through General Obligation Bonds No 
Incur Debt through Special Tax Bonds No 
Incur Debt through Private Activity Bonds No 
State-Sponsored Grant Programs  Yes; 2018 CAL Fire Teague Hill Grant, 2019 CAL Fire SMC Hazardous 

Fuel Grant , 2021 PG&E Grant, State Coastal Conservancy Grants, 
Potential Future State Grants for Home Hardening, Forest Health and 
Hazardous fuel Reduction. Firesafe Clearinghouse Grants. All above 
grants are run jointly with San Mateo County Fire Safe and the Fire 

District. 
Development Impact Fees for Homebuyers or Developers  No 
Federal Grant Programs  FEMA Assistance to Firefighters, Safety and Public Education Grants 
Other Yes, private donations to the Woodside Portola Valley Fire Protection 

Foundation 
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Table 36-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? Department/Agency/Position 
Planners or engineers with knowledge of land development and 
land management practices 

No  

Engineers or professionals trained in building or infrastructure 
construction practices 

Yes Fire Prevention Division, Facilities Division 

Planners or engineers with an understanding of natural hazards No  
Staff with training in benefit/cost analysis No  
Surveyors No  
Personnel skilled or trained in GIS applications Yes Recently trained and work with the City of San 

Mateo on GIS Applications for District Fire Pre-
Plans. 

Scientist familiar with natural hazards in local area No  
Emergency manager No  
Grant writers Yes Formed a grant writing team of 3 individuals with 

support from staff around the year 2010. 
Other Yes Public Education Specialist/CERPP Coordinator 

 

Table 36-6. Education and Outreach  
Criterion Response 
Do you have a public information officer or communications office? Yes, Public Education Specialist/CERPP Coordinator,  
Do you have personnel skilled or trained in website development? Yes, Information Technology (IT) Division 
Do you have hazard mitigation information available on your website? No 
If yes, please briefly describe Public Education Section on Website includes 

Disaster/Emergency Preparedness Information; Fire 
Prevention section of Webpage 

Do you use social media for hazard mitigation education and outreach? Yes 
If yes, please briefly describe Twitter, Instagram, Nextdoor, PV Forum and Facebook 

Do you have any citizen boards or commissions that address issues 
related to hazard mitigation? 

Yes (more Emergency preparedness/prevention than 
mitigation) 

If yes, please briefly specify On a preparedness level we have WPV-Ready and on a 
response level (which incorporates components of 

preparedness) we have WPV-CERT, Ready, Set Go and 
Firewise Programs 

Do you have any other programs already in place that could be used to 
communicate hazard-related information? 

Yes 

If yes, please briefly describe Fire Adaptive Community Program, Home Safety Checks, 
Girl/Boy Scout Fire Safety, Various Other Public Education 

Programs 
Do you have any established warning systems for hazard events? Yes 
If yes, please briefly describe SMC Alert System, Rapid Notify 
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Table 36-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code No N/A N/A 
DUNS# Yes 009012824 N/A 
Community Rating System No N/A N/A 
Building Code Effectiveness Grading Schedule No N/A N/A 
Public Protection No N/A N/A 
Storm Ready No N/A N/A 
Firewise Yes Firewise Community 2021 
Tsunami Ready No N/A N/A 

 

Table 36-8. Adaptive Capacity for Climate Change 

Criterion Jurisdiction Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High 
Comment:  Impacts are understood particularly as they relate to increased wildfire activity 
Jurisdiction-level monitoring of climate change impacts High 
Comment:  Impacts are being monitored particularly toward wildfire and Public health and safety 
Technical resources to assess proposed strategies for feasibility and externalities  Unsure 
Comment:   
Jurisdiction-level capacity for development of greenhouse gas emissions inventory Unsure 
Comment:   
Capital planning and land use decisions informed by potential climate impacts High 
Comment:  CPAW Grant allowing utilization of planners, foresters, economists, and researcher sand wildfire hazard modelers 
Participation in regional groups addressing climate risks High 
Comment:  California Firesafe Councils 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes Medium 
Comment:   
Identified strategies for greenhouse gas mitigation efforts Unsure 
Comment:   
Identified strategies for adaptation to impacts High 
Comment:  Strategies identified and implemented toward wildfire hazards and risk 
Champions for climate action in local government departments High 
Comment:  Ad Hoc Wildfire Committees, Firesafe Councils 
Political support for implementing climate change adaptation strategies High 
Comment:  SMC Government 
Financial resources devoted to climate change adaptation High 
Comment:   
Local authority over sectors likely to be negative impacted Unsure 
Comment:   
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Criterion Jurisdiction Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk High 
Comment:  Local residents are very knowledgeable, understand and are engaged 
Local residents support of adaptation efforts High 
Comment:   
Local residents’ capacity to adapt to climate impacts High 
Comment:   
Local economy current capacity to adapt to climate impacts High 
Comment:   
Local ecosystems capacity to adapt to climate impacts Unsure 
Comment:   
a. High = Capacity exists and is in use; Medium = Capacity may exist but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a rating. 

36.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for future integration. Resources listed at the end of this annex were used to provide information on 
integration. The progress reporting process described in Volume 1 of the hazard mitigation plan will document the 
progress of hazard mitigation actions related to integration and identify new opportunities for integration. 

36.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Fire Prevention Section of Website –- This portion of the website contains useful information, 
resources, and actions that can be taken at the property owner level to reduce risk to wildfires, house fires, 
and associated hazards. Information includes legislation and regulations for fire safety, natural resource 
measures (i.e., defensible space), and structural initiatives. 

• Public Education Program – One of the core elements of the WFPD’s mission is to increase the 
preparedness and prevention of fire hazards within the communities it serves. To that end, it has 
developed a comprehensive public education program that includes online resources, in person trainings, 
community events, and more. The public education program is targeted towards both children and adults 
to create a culture of resilience. 

• Professional Trainings – All WFPD fire suppression personnel are certified to the California State 
Firefighter II level and actively involved in the California Incident Command Certification Program. 
District staff spend approximately 37,700 training hours annually to enhance their knowledge in many 
topics to ensure that they are able to respond to events quickly, safely, and with maximum opportunity for 
success. Additionally, every member of the WFPD is trained to the emergency medical technician (EMT) 
level and most are trained and hold the advanced EMT-P license to provide advanced life support. 

• Evacuation Planning – The WFPD has developed an evacuation plan to apply to the jurisdictions whose 
residents it serves. The plans are reviewed and approved annually, and they contain guidelines for 
evacuation procedures for the community, including how evacuation relates to the following categories: 
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 All hazards evacuation planning 
 Shelter requirements 
 Transportation 
 Traffic control 
 Special facilities and special needs populations 
 Non-resident/tourist evacuations 
 Animal evacuations 

The plans also include designation of roles and responsibilities, direction and control, the readiness levels 
utilized by WFPD, administration and support (records, plan maintenance, training), and references. 

• Community Planning Assistance for Wildfire (Grant Award to Woodside Fire) – Community Planning 
Assistance for Wildfire (CPAW) provides communities with land use planning solutions to better manage 
their wildland-urban interface (WUI). Established in 2015 by Headwaters Economics, CPAW is funded 
by the US Forest Service and private foundations. The CPAW team includes planners, foresters. 
Economists, researchers, and wildfire hazard modelers. All services and recommendations come at no 
cost to the community. 

• Woodside Fire Protection District Emergency Evacuation Plan—The purpose of this plan is to 
provide for the orderly and coordinated evacuation of all or any part of the population of the Woodside 
Fire Protection District if it is determined that such action is the most effective means available for 
protecting the population from the effects of an emergency situation. 

36.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex identified the following plans and programs that do not 
currently integrate hazard mitigation information but provide opportunities to do so in the future: 

• Public Education and Outreach—Expand Disaster Preparedness Webpage to include the results of the 
hazard mitigation plan (HMP) update. Develop a comprehensive public information program that also 
coordinates hazard mitigation with the other public education initiatives. 

• Continued Integration with Jurisdictional Plans—WFPD, San Mateo County, and the cities within 
San Mateo County have all developed numerous plans to facilitate long-term growth, implementation of 
strategic goals/mission, and increased resiliency. WFPD plays an important role in the County as it 
enhances the safety of many residents. This HMP update marks one way in which WFPD will focus on 
increasing the coordination between District plans, County plans, and City plans to ensure that local 
governance considers the unique capabilities and resources of WFPD during a hazard event. 

• WPV-Ready—WPV-Ready is our local emergency preparedness organization. WPV-Ready operates in 
the Woodside Fire Protection District (WFPD), providing Emergency Preparedness information, 
education, and resources. We cover the towns of Woodside and Portola Valley, and un-incorporated areas 
of San Mateo County including Emerald Hills, Ladera, Los Trancos, Skyline, and Vista Verde. Our goal 
is to reach every individual and neighborhood in the district and help them become prepared for 
emergencies like wildland fires and earthquakes. 

• WPV-CERT – The WPV-CERT program educates volunteers about disaster preparedness for the hazards 
that may impact their area and trains them in basic disaster response skills so they may assist their 
neighbors in the event of an emergency. Skills include: fire safety, light search and rescue, team 
organization, and disaster medical operations. 

http://woodsidefire.org/
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36.6 RISK ASSESSMENT 

36.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 36-9 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan. 

Table 36-9. Past Natural Hazard Events 

Type of Event 
FEMA 

Disaster # Date Damage Assessment 
CZU Fire N/A August 2020 WFPD assisted in a multi-jurisdictional response to the 2020 CZU Fire as part of a 

Type 6 wildfire strike team response. 
COVID N/A January 20, 2020 - 

ongoing 
 Affected our workforce and entire District. Responded to calls for hospital 

transport. Fire Prevention and Public Education responsibilities were disrupted. 
PSPS N/A Summer 2020 Stations lost power – Had to use emergency generators. Stations were used as 

customer resource centers for the public. 
Severe 
Storm(s) 

N/A Winter 2018-2019 Significant power outages in Woodside and Portola Valley. Trees down, wires 
down and landslides on Hwy 84. Affects our response ability. 

Fire FM-2856 September 10, 2010 WFPD assisted in a multi-jurisdictional response to the 2010 San Bruno Pipeline 
explosion and subsequent wildfire response. 

Fire N/A August 2002 WFPD personnel assisted in the 6- alarm response to the 2002 Albion Fire. 
Severe 
Storm(s) 

DR-1155 January 4, 1997 The District responded to landslides throughout their service area during 
the 1997 El Nino storms. 

Fire N/A 1992 A water tender and Type 6 patrol experienced some damage. 
Earthquake DR-845 October 18, 1989 Unknown 
Fire (Santa 
Clara County) 

N/A 1986 WFPD responded to a multi-county, multi-jurisdiction fire in Palo Alto for a massive 
wildfire at the Arastradero Preserve. 

36.6.2 Hazard Risk Ranking 
Table 36-10 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property, and district 
operations. Mitigation actions target hazards with high and medium rankings. 

Table 36-10. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 Earthquake 36 High 
2 Landslide/Mass Movements 32 High 
3 Wildfire 30 High 
4 Severe Weather 24 Medium 
5 Flood 20 Medium 
6 Sea Level Rise/Climate Change 16 Low 
7 Drought 9 Low 
8 Dam Failure 6 Low 
9 Tsunami 2 Low 
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36.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Multiple major geologic fault lines run through the fire district exposing critical infrastructure and 
affecting our response ability and our ability to receive mutual- aid response. 

• Overhead above ground utilities infrastructure exposes the fire district to power outages during severe 
weather and wildfire ignitions during fire season. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan for this annex. 

36.7 STATUS OF PREVIOUS PLAN ACTIONS 
Table 36-11 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 36-11. Status of Previous Plan Actions 

  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action WFPD-1—Purchase new equipment for district response, including water 
tenders, rescue vehicles, and SUVs/Pick-up Trucks and chipper program equipment. 

  
 

 
 

 

Comment: Removed, determined to be a response activity. 
Action WFPD-2—Purchase a Type 3 Wildland Rig for regional response capabilities 
to large scale wildfires and provide training on operation for district staff. 

  
 

 
 

 

Comment: Removed, determined to be a response activity. 
Action WFPD-3—Replace permanent generators at Station 7 and Station 8 to 
ensure continuity of operations in case of a power outage. 

   
 

WFPD-5 

Comment: Incorporating into new station rebuild and remodel. 
Action WFPD-4—Conduct engineering study on the impact of the Berrocal Fault on 
Station 8. Based on results, identify alternate location for Station 8. 

   
 

WFPD-7 

Comment: Soil impact study done for station remodel. 
Action WFPD-5— Reach 25% of district homes (approximately 375) in pursuit of the 
District’s Fire Adapted Communities program by 2021 through expansion and 
increased support of the Deputy Fire Marshal’s current public outreach initiatives. 

 
 

   

Comment:  Completed outreach to 100% of district homes. 
Action WFPD-6— Develop a strategic expansion plan for the district that identifies 
milestones for 5, 10, and 15 years. 

   
 

WFPD-8 

Comment: Ongoing with two new stations currently in the planning stages for new development and expansion 
Action WFPD-7— Purchase and develop additional land for district operation 
expansion for Station 7 pursuant to strategic plan recommendations. 

   WFPD-9 

Comment: Ongoing. Evaluating the need to purchase and develop additional land for administrative office needs. 
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  Removed; 
Carried Over to Plan 

Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check if 
Yes 

Action # in 
Update 

Action WFPD-8—Where appropriate, support retrofitting, purchase, or relocation of 
structures in hazard-prone areas to prevent future structure damage. Give priority to 
properties with exposure to repetitive losses. 

   
 

WFPD-1 

Comment: Ongoing. Current studies are being done to evaluate the need given two new stations are in the planning process to be built 
in the near future. 

Action WFPD-9—Continue to support the countywide actions identified in this plan.    WFPD-6 
Comment: Ongoing. WFPD is committed to supporting countywide actions to the MJLHMP as we are currently engaged in moving 

forward in the 2021 update 
Action WFPD-10—Actively participate in the plan maintenance strategy identified in 
this plan. 

   
 

 WFPD-3 

Comment: WFPD has three Command staff personnel actively engaged and participating in the plan update and maintenance. 
Action WFPD-11—Integrate the hazard mitigation plan into other plans, programs, 
or resources, that dictate land use or redevelopment. 

   
 

WFPD-2 

Comment: One aspect of integration will be with the Community Planning Assistance for Wildfire who will be assisting WFPD with free 
services we are receiving from them on a grant to assist in land use planning for wildfire. 

36.8 HAZARD MITIGATION ACTION PLAN 
Table 36-12 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 36-13 
identifies the priority for each action. Table 36-14 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 36-12. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WFPD-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas to prevent future 
structure damage, prioritizing those that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Climate Change, Dam Failure, Drought, Earthquake, Flood, Landslide/Mass Movement, Severe Weather, Wildfire 

Existing 1, 2, 5, 6, 7, 8, 9, 
10, 11, 13 

WFPD Town of Woodside, Town of 
Portola Valley, SMCO 

Unincorporated, Cal-Water, 
Cal-Fire 

High Grant Funding- FEMA HMA 
(BRIC, FMA and HMGP) 

Short-term 

Action WFPD-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in the 
community, including the Community Planning Assistance for Wildfire grant team who will be assisting WFPD with free services in land 
use planning for wildfire. 
Hazards Mitigated: Climate Change, Dam failure, Drought, Earthquake, Flood, Landslide/Mass Movement, Severe Weather, Wildfire 

New & Existing 1, 2, 5, 6, 7, 8, 9, 
10, 11, 13 

WFPD Town of Woodside, Town of 
Portola Valley, SMCO 

Unincorporated, Cal-Water, 
Cal-Fire 

Low Staff Time, General Funds,  Ongoing 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WFPD-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam Failure, Drought, Earthquake, Flood, Landslide/Mass Movement, Severe 

Weather, Wildfire 
New & Existing 1, 2, 5, 6, 7, 8, 9, 

10, 11, 12, 13, 14 
WFPD Town of Woodside, Town of 

Portola valley, SMCO 
Unincorporated, Cal-Water, 

Cal-Fire 

Low Staff Time, General Funds Short-term 

Action WFPD-4—Identify and pursue strategies to increase adaptive capacity to climate change. 
Hazards Mitigated: Climate Change, Drought, Wildfire 

New & Existing 1, 2, 3, 5, 6, 7, 8, 
9, 10, 11, 13 

WFPD Town of Woodside, Town of 
Portola Valley, SMCO 

Unincorporated, Cal-Water, 
Cal-Fire 

Low Staff Time, General Funds, 
Grant Funding- FEMA HMA 

(BRIC, FMA and HMGP) 

Ongoing 

Action WFPD-5— Purchase stationary generators for critical facilities and infrastructure that lack adequate backup power, including our 
new station 7, newly remodeled station 8 and our administrative building. 
Hazards Mitigated: Dam failure, earthquake, flooding, Landslide/Mass Movements, severe weather, tsunami, wildfire 

Existing 2, 8, 9, 11, 13 WFPD None Low Staff Time, 
General funds, Grant 

Funding- FEMA HMA (BRIC, 
FMA and HMGP) 

Short-term 

Action WFPD-6— Continue to support the countywide actions identified in this plan. 
Hazards Mitigated: Sea Level Rise/Climate Change, Dam failure, Drought, Earthquake, Flood, Landslide/Mass movement, Severe 

Weather, Tsunami, Wildfire 
New & Existing 1, 2, 3, 4, 5, 6, 7, 

8, 9, 10, 11, 12, 
13, 14 

WFPD None Medium Staff Time, 
General Funds  

Short-Term 

Action WFPD-7— Conduct engineering study on the impact of the Berrocal Fault on Station 8. Based on results, identify alternate 
location for Station 8. 
Hazards Mitigated: Earthquake, Landslide/Mass movement, Wildfire 

Existing 1, 2, 4, 5, 6, 7, 8, 
9, 10, 11, 13 

WFPD Town of Woodside, Town of 
Portola Valley, SMCO 

Unincorporated 

Low Staff Time 
General Fund 

Short-term 

Action WFPD-8— Develop a strategic expansion plan that includes response and mitigation activities for the district that identifies 
milestones for 5, 10, and 15 years. 
Hazards Mitigated: Climate Change, Drought, Earthquake, Flood, Landslide/Mass Movement, Severe Weather, Wildfire 

New & Existing 1, 2, 4, 5, 6, 7, 8, 
9, 10, 11, 13 

WFPD None Low Staff Time, General Funds, 
Grant Funding-AFG and 

SAFER 

Ongoing 

Action WFPD-9— Purchase and develop additional land for district operation expansion for Station 7 pursuant to strategic plan 
recommendations. 
Hazards Mitigated: Climate Change, Drought, Earthquake, Flood, Landslide/Mass movement, Severe weather, Wildfire 

New & Existing 1, 2, 5, 6, 7, 8, 9, 
10, 11, 13 

WFPD Town of Woodside, Town of 
Portola Valley 

Medium Staff Time 
General funds, Grant 

Funding- AFG and SAFER 

Short-term 
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Benefits New or 
Existing Assets Objectives Met 

Lead 
Agency Support Agency 

Estimated 
Cost Sources of Funding Timelinea  

Action WFPD-10—Reach 100% of District homes and neighborhoods (approximately 6000 homes) in pursuit of the Districts Fire 
Adapted Communities and Community Planning Assistance for Wildfire (CPAW) programs by 2026 through expansion and increased 
CPAW support of our current public outreach initiatives. This includes creating fire resilient and fire safe communities through the 
development of a CWPP. 
Hazards Mitigated: Climate Change, Drought, Earthquake, Severe Weather, Wildfire 

New & Existing 1, 2, 3, 4, 5, 6, 7, 
8, 9, 10, 11, 13 

WFPD Town of Woodside, Town of 
Portola Valley, SMCO 

Unincorporated 

Low Staff Time 
General fund, Forest Service 

Grant (CPAW) 

Ongoing 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing program with 
no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 36-13. Mitigation Action Priority 

Action # 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Eligible for 

Outside 
Funding? 

Can Project Be 
Funded Under 

Existing Programs/ 
Budgets? 

Implementation 
Prioritya 

Outside Funding 
Source Pursuit 

Prioritya 
1 10 High High Yes Yes No Medium High 
2 10 Medium Low Yes Yes Yes High High 
3 12 High Low Yes No Yes Medium Low 
4 11 High Low Yes Yes Yes High High 
5 5 High Low Yes Yes Yes High High 
6 14 High Low Yes No Yes High Low 
7 11 Medium Low Yes Yes Yes High High 
8 11 Medium Low Yes Yes Yes High Medium 
9 10 High Medium Yes Yes No Medium High 
10 12 High Low Yes Yes Yes High High 

a. See the introduction to this volume for explanation of priorities. 
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Table 36-14. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
Earthquake 2, 3, 4, 6, 7, 

8, 10 
1, 2, 3, 4, 5, 

6, 78 
10 3, 4, 6,10 5 6 3, 4, 6,10 2, 3, 4, 6, 7, 

8, 9, 10 
Landslide/Mass 
Movements 

2, 3, 4, 6, 7, 
8, 10 

1, 2, 3, 4, 5, 
6, 7, 8 

10  1, 2, 3, 4, 6, 
10  

5 6 3, 4, 6,8 2, 3, 4, 6, 8, 
9, 10 

Wildfire 2, 3, 4, 6, 7, 
8, 9,10 

1, 2, 3, 4, 5, 
6, 7, 8, 9 

10   1, 2, 3, 4, 6 
10  

5 6 2, 3, 4, 6, 10  2, 3, 4, 6, 7, 
8, 9,10 

Medium-Risk Hazards 
Severe Weather 2, 3, 4, 6 10 1, 2, 3, 4, 5, 

6, 8 
10   2, 3, 4, 7, 10  5   2, 3, 4, 10  2, 3, 4, 7, 8, 

9, 10 
Flood 2, 3, 4, 6, 7, 

8, 9,10 
1, 2, 3, 4, 5, 

6, 7, 8, 9 
10  2, 3, 4, 6, 7, 

8, 1  
5  6  2, 3, 4, 6, 

8,10 
 2, 3, 4, 6, 7, 

8, 9,10 
Low-Risk Hazards 
Sea Level 
Rise/Climate 
Change 

2, 3, 4, 6, 8 
10 

1, 2, 3, 4, 6, 
8, 9 

10 2, 3, 4, 6, 8 
10 

5 6 2, 3, 4, 6, 
8,10 

2, 3, 4, 6, 7 
8, 9, 10 

Drought 2, 3, 4, 6, 8 
10 

1, 2, 3, 4, 6, 
8, 9 

10 2, 3, 4, 6, 8 
10 

5 6 2, 3, 4, 6, 
8,10 

2, 3, 4, 6, 7 
8, 9, 10 

Dam failure 2, 3, 4, 6 
8,9 

1, 2, 3, 4, 5, 
6, 8,9 

 2, 3, 4, 6, 8 5 6 2, 3, 4, 6 8 2, 3, 4, 6 7, 
8, 9 

Tsunami 2, 3, 6 1, 2, 3, 4, 
6,9 

 2, 3, 6   2, 3, 6 2, 3, 6, 7, 8, 
9, 10 

a. See the introduction to this volume for explanation of mitigation types. 

36.9 PUBLIC OUTREACH 
Table 36-15 lists public outreach activities for this jurisdiction. 

Table 36-15. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
No additional public outreach _____ _____ 

36.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex. 

• 2016 San Mateo County MJLHMP was used to research data entered into the 2016 plan and decipher 
what information was needed to bring forward to the updated plan. 
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The following outside resources and references were reviewed: 

• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the 
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 
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A. PLANNING PARTNER EXPECTATIONS 

The federal Disaster Mitigation Act (DMA) of 2000 (Public Law 106-390), commonly known as the 2000 
Stafford Act amendments, was approved by Congress on October 10, 2000. This act required state and local 
governments to develop hazard mitigation plans as a condition for federal grant assistance. Among other things, 
this legislation reinforces the importance of pre-disaster infrastructure mitigation planning to reduce disaster 
losses nationwide. DMA 2000 is aimed primarily at the control and streamlining of the administration of federal 
disaster relief and programs to promote mitigation activities. Prior to 2000, federal legislation provided funding 
for disaster relief, recovery, and some hazard mitigation planning. The DMA improves upon the planning process 
by emphasizing the importance of communities planning for disasters before they occur. 

The Disaster Mitigation Act defines a “local government” as: 

Any county, municipality, city, town, public authority, school district, special district, intrastate district, 
council of governments (regardless of whether the council of governments is incorporated as a nonprofit 
corporation under State law), regional or interstate government entity, or agency or instrumentality of a 
local government; any Indian tribe or authorized tribal organization, or Alaska Native village or 
organization; and any rural community, unincorporated town or village, or other public entity 

Any local government wishing to pursue funding afforded under FEMA Hazard Mitigation Grant Programs must 
have an approved hazard mitigation plan in order to be eligible to apply for these funds. 

One of the goals of the multi-jurisdictional approach to hazard mitigation planning is to achieve compliance with 
the Disaster Mitigation Act (DMA) for all participating members in the planning effort. DMA compliance must 
be certified for each member in order to maintain eligibility for the benefits under the DMA. Whether our 
planning process generates ten individual plans or one large plan that has a chapter for each partner jurisdiction, 
the following items must be addressed by each planning partner to achieve DMA compliance: 

• Participate in the process. It must be documented in the plan that each planning partner “participated” in 
the process that generated the plan. There is flexibility in defining “participation.” Participation can vary 
based on the type of planning partner (i.e.: City vs. a Special Purpose District). However, the level of 
participation must be defined and the extent for which this level of participation has been met for each 
partner must be contained in the plan context. 

• Consistency Review. Review of existing documents pertinent to each jurisdiction to identify policies or 
recommendations that are not consistent with those documents reviewed in producing the “parent” plan or 
have policies and recommendations that complement the hazard mitigation initiatives selected (i.e.: comp 
plans, basin plans or hazard specific plans). 

• Action Review. For plan updates, a review of the strategies from your prior action plan to determine those 
that have been accomplished and how they were accomplished; and why those that have not been 
accomplished were not completed. 
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• Update Localized Risk Assessment. Personalize the Risk Assessment for each jurisdiction by removing 
hazards not associated with the defined jurisdictional area or redefining vulnerability based on a hazard’s 
impact to a jurisdiction. This phase will include: 

 A ranking of the risk 
 A description of the number and type of structures at risk 
 An estimate of the potential dollar losses to vulnerable structures 
 A general description of land uses and development trends within the community, so that mitigation 

options can be considered in future land use decisions. 

• Capability assessment. Each planning partner must identify and review their individual regulatory, 
technical, and financial capabilities with regards to the implementation of hazard mitigation actions. 

• Personalize mitigation recommendations. Identify and prioritize mitigation recommendations specific to 
each jurisdiction’s defined area. 

• Create an Action Plan. 

• Incorporate Public Participation. Each jurisdiction must present the Plan to the public for comment at 
least once, within two weeks prior to adoption. 

• Plan must be adopted by each jurisdiction. 

One of the benefits to multi-jurisdictional planning is the ability to pool resources. This means more than 
monetary resources. Resources such as staff time, meeting locations, media resources, technical expertise will all 
need to be utilized to generate a successful plan. In addition, these resources can be pooled such that decisions can 
be made by a peer group applying to the whole and thus reducing the individual level of effort of each planning 
partner. This will be accomplished by the formation of a steering committee made up of planning partners and 
other “stakeholders” within the planning area. The size and makeup of this steering committee will be determined 
by the planning partnership. This body will assume the decision-making responsibilities on behalf of the entire 
partnership. This will streamline the planning process by reducing the number of meetings that will need to be 
attended by each planning partner. The assembled Steering Committee for this effort will meet monthly on an as 
needed basis as determined by the planning team, and will provide guidance and decision making during all 
phases of the plan’s development. 

With the above participation requirements in mind, each partner is expected to aid this process by being prepared 
to develop its section of the plan. To be an eligible planning partner in this effort, each planning partner shall 
provide the following: 

A. A “Letter of Commitment” or resolution to participate to the Planning Team (see Exhibit A). 

B. Designate a lead point of contact for this effort. This designee will be listed as the hazard mitigation point 
of contact for your jurisdiction in the plan. 

C. Support and participate in the selection and function of the Steering Committee selected to oversee the 
development of this plan. 

D. Provide support in the form of mailing list, possible meeting space, and public information materials, 
such as newsletters, newspapers, or direct mailed brochures, required to implement the public 
involvement strategy developed by the Steering Committee. 

E. Participate in the process. There will be many opportunities as this plan evolves to participate. 
Opportunities such as: 

i) Steering Committee meetings 
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ii) Public meetings or open houses 

iii) Workshops/ planning partner specific training sessions 

iv) Public review and comment periods prior to adoption 

At each and every one of these opportunities, attendance will be recorded. Attendance records will be used to 
document participation for each planning partner. No thresholds will be established as minimum levels of 
participation. However, each planning partner should attempt to attend all possible meetings and events. 

F. There will be one mandatory workshop that all planning partners will be required to attend. This 
workshop will cover the proper completion of the jurisdictional annex template which is the basis for each 
partner’s jurisdictional chapter in the plan. Failure to have a representative at this workshop will 
disqualify the planning partner from participation in this effort. The schedule for this workshop will be 
such that all committed planning partners will be able to attend. 

G. After participation in the mandatory template workshop, each partner will be required to complete their 
template and provide it to the planning team in the time frame established by the Steering Committee. 
Failure to complete your template in the required time frame may lead to disqualification from the 
partnership. 

H. Each partner will be expected to perform a “consistency review” of all technical studies, plans, ordinances 
specific to hazards to determine the existence of any not consistent with the same such documents 
reviewed in the preparation of the parent plan. 

I. Each partner will be expected to review the Risk Assessment and identify hazards and vulnerabilities 
specific to its jurisdiction. Contract resources will provide the jurisdiction specific mapping and technical 
consultation to aid in this task, but the determination of risk and vulnerability will be up to each partner. 

J. Each partner will be expected to review and determine if the mitigation recommendations chosen in the 
parent plan will meet the needs of its jurisdiction. Projects within each jurisdiction consistent with the 
parent plan recommendations will need to be identified and prioritized, and reviewed to determine their 
benefits vs. costs. 

K. Each partner will be required to create its own action plan that identifies each project, who will oversee 
the task, how it will be financed and when it is estimated to occur. 

L. Each partner will be required to formally adopt the plan. 

Templates and instructions to aid in the compilation of this information will be provided to all committed 
planning partners. Each partner will be expected to complete their templates in a timely manner and according to 
the timeline specified by the Steering Committee. 

NOTE: Once this plan is completed, and DMA compliance has been determined for each partner, maintaining 
that eligibility will be dependent upon each partner implementing the plan implementation-maintenance protocol 
identified in the plan. At a minimum, this means completing the ongoing plan maintenance protocol identified in 
the plan. Partners that do not participate in this plan maintenance strategy may be deemed ineligible by the 
partnership, and thus lose their DMA eligibility. 

Eligible entities that do not wish to participate in the multi-jurisdictional planning process or fail to meet the 
requirements contained in this document may choose to link to the plan in pursuit of future adoption after the 
completion of the current effort. 
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Exhibit A 
Example Letter of Commitment 

 

 
Dan Belville, Director 
San Mateo County Office of Emergency Services 
501 Winslow St. 
Redwood City, CA 94063 

Re: Letter of Commitment as a Participating Jurisdiction in the San Mateo County Multijurisdictional Hazard 
Mitigation Plan Update Plan 2021 

Dear Office of Emergency Services, 

As the Federal Emergency Management Agency’s (FEMA) local hazard mitigation plan requirements under 44 
CFR §201.6 identify criteria for multi-jurisdictional mitigation plans including the participation and collaboration 
of regional planning and mitigation partners, this letter of commitment is submitted to confirm the participation of 
<insert agency name> as a Planning Partner in the San Mateo County Multijurisdictional Hazard Mitigation Plan 
Update Plan 2021. 

As a condition of participation, <insert agency name> agrees to meet the requirements for mitigation plans 
identified in 44 CFR §201.6, and to provide timely cooperation and participation to produce a FEMA-approved 
hazard mitigation plan with the County of San Mateo. 

<insert agency name> understands that it must engage in the following planning processes, as detailed in FEMA’s 
Local Multi-Hazard Mitigation Planning Guidance dated March 1, 2013. Planning processes include, but are not 
limited to the following: 

• Review of existing 2016 San Mateo County Multijurisdictional Hazard Mitigation Plan 
• Identification of local hazards, risk assessment, and vulnerability analysis 
• Participation in the formulation of mitigation goals and actions 
• Participation in community engagement and public outreach in the development of the plan 
• Timely response to requests for information by the coordinating agency and consultants, and adherence to 

established deadlines 
• Formal adoption of the hazard mitigation plan by the planning partner jurisdiction’s governing body 
• Tracking and monthly submission of personnel hours spent on the hazard mitigation planning effort 

 

Sincerely, 

 

Name ___________________________________ 

Title ____________________________________ 
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Exhibit B 
Planning Team Contact information 

 

Name Representing Address e-mail 
Dan Belville Department of Emergency 

Management 
501 Winslow St., Redwood City, CA 94063 dbelville@smcgov.org 

Rob Flaner Tetra Tech, Inc. 90 S. Blackwood Ave 
Eagle, ID 83616 

rob.flaner@tetratech.com 

Bart Spencer Tetra Tech, Inc. 1999 Harrison St., Ste 500 
Oakland, CA 946122 

bart.spencer@tetratech.com 

Melissa Ross SMC Building & Planning 555 County Center 
Redwood City, CA 94063 

mross@smcgov.org 

Rumika 
Chaundry 

SMC GIS/IT 455 County Center 
Redwood City, CA 94063 

rchaundry@smcgov.org 

Hillary 
Papendick 

Office of Sustainability 400 County Center 
Redwood City, CA 94063 

hpapendick@smcgov.org 

David Cosgrave Coastside Fire District  david.cosgrave@fire.ca.gov 
Ann Ludwig Office of Emergency Services – 

contractor 
501 Winslow St. 

Redwood City, CA 94063 
c_aludwig@smcgov.org 

Joe LaClaira SMC Planning Services 455 County Center 
Redwood City, CA 94063 

Joe.laclair@gmail.com 

Jena Wiser Tetra Tech, Inc.  jeana.wiser@tetratech.com 
Carol Bauman Tetra Tech, Inc.  carol.bauman@tetratech.com 
Des Alexander Tetra Tech, Inc.  des.alexander@tetratech.com 
a. Retired towards the end of the planning process 

mailto:rob.flaner@tetratech.com
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Exhibit C. 
Overview of Hazus 

Overview of Hazus (Multi-Hazard) 

Hazus, is a nationally applicable standardized methodology and software 
program that contains models for estimating potential losses from 
earthquakes, floods, tsunamis, and hurricane winds. Hazus was developed 
by the Federal Emergency Management Agency (FEMA) under contract 
with the National Institute of Building Sciences (NIBS). NIBS maintains 
committees of wind, flood, earthquake and software experts to provide 
technical oversight and guidance to Hazus development. Loss estimates 
produced by Hazus are based on current scientific and engineering 
knowledge of the effects of hurricane winds, floods, and earthquakes. 
Estimating losses is essential to decision-making at all levels of government, providing a basis for developing 
mitigation plans and policies, emergency preparedness, and response and recovery planning.  
 

Hazus uses state-of-the-art 
geographic information 
system (GIS) software to map 
and display hazard data and 
the results of damage and 
economic loss estimates for 
buildings and infrastructure. 
It also allows users to 
estimate the impacts of 
hurricane winds, floods, 
tsunamis, and earthquakes on 
populations. The latest 
release, Hazus 4.0, is an 
updated version of Hazus that 
incorporates many new 
features which improve both 
the speed and functionality of 
the models. For information 
on software and hardware 
requirements to run Hazus 
4.0, see Hazus Hardware and 

Software Requirements. 

Hazus Analysis Levels 

Hazus provides for three levels of analysis: 

 A Level 1 analysis yields a rough estimate based on the nationwide database and is a great way to begin 
the risk assessment process and prioritize high-risk communities. 

https://www.fema.gov/hazus-mh-earthquake-model
https://www.fema.gov/hazus-mh-flood-model
https://www.fema.gov/hazus-tsunami-model
https://www.fema.gov/hazus-mh-hurricane-wind-model
https://www.fema.gov/hazus-hardware-and-software-requirements
https://www.fema.gov/hazus-hardware-and-software-requirements
https://www.fema.gov/hazus-mh-analysis-levels
https://www.fema.gov/media-library/assets/documents/19595
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 A Level 2 analysis requires the input of additional or refined data and hazard maps that will produce more 
accurate risk and loss estimates. Assistance from local emergency management personnel, city planners, 
GIS professionals, and others may be necessary for this level of analysis. 

 A Level 3 analysis yields the most accurate estimate of loss and typically requires the involvement of 
technical experts such as structural and geotechnical engineers who can modify loss parameters based on 
to the specific conditions of a community. This level analysis will allow users to supply their own 
techniques to study special conditions such as dam breaks and tsunamis. Engineering and other expertise 
is needed at this level. 

Three data input tools have been developed to support data collection. The Comprehensive Data Management 
System helps users collect and manage local building data for more refined analyses than are possible with the 
national level data sets that come with Hazus. The system has expanded capabilities for multi-hazard data 
collection. Hazus includes an enhanced Building Inventory Tool allows users to import building data and is most 
useful when handling large datasets, such as tax assessor records. The Flood Information Tool helps users 
manipulate flood data into the format required by the Hazus flood model. All Three tools are included in the 
Hazus MR1 Application DVD. 

Hazus Models 

The Hazus Hurricane Wind Model gives users in the Atlantic and Gulf 
Coast regions and Hawaii the ability to estimate potential damage and 
loss to residential, commercial, and industrial buildings. It also allows 
users to estimate direct economic loss, post-storm shelter needs and 
building debris. In the future, the model will include the capability to 
estimate wind effects in island territories, storm surge, indirect 
economic losses, casualties, and impacts to utility and transportation 
lifelines and agriculture. Loss models for other severe wind hazards 
will be included in the future. Details about the Hurricane Wind Model. 

The Hazus Flood Model is capable of assessing riverine and coastal 
flooding. It estimates potential damage to all classes of buildings, 
essential facilities, transportation and utility lifelines, vehicles, and 
agricultural crops. The model addresses building debris generation and 
shelter requirements. Direct losses are estimated based on physical 
damage to structures, contents, and building interiors. The effects of 
flood warning are taken into account, as are flow velocity effects. 
Details about the Flood Model. 

The Hazus Earthquake Model, The Hazus earthquake model provides 
loss estimates of damage and loss to buildings, essential facilities, 
transportation and utility lifelines, and population based on scenario or 
probabilistic earthquakes. The model addresses debris generation, fire-
following, casualties, and shelter requirements. Direct losses are 
estimated based on physical damage to structures, contents, inventory, 
and building interiors. The earthquake model also includes the 
Advanced Engineering Building Module for single- and group-building mitigation analysis. Details about the 
Earthquake Model. 

https://www.fema.gov/hazus-mh-analysis-levels
https://www.fema.gov/hazus-mh-analysis-levels
https://www.fema.gov/comprehensive-data-management-system
https://www.fema.gov/comprehensive-data-management-system
https://www.fema.gov/hazus-mh-tools
https://www.fema.gov/hazus-mh-hurricane-wind-model
https://www.fema.gov/hazus-mh-flood-model
https://www.fema.gov/hazus-mh-flood-model
https://www.fema.gov/hazus-mh-earthquake-model
https://www.fema.gov/hazus-mh-earthquake-model
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The Hazus Tsunami Model represents the first new disaster module for the Hazus software in almost 15 years and 
is the culmination of work completed on the Hazus Tsunami Methodology Development (FEMA, 2013) by a team 
of tsunami experts, engineers, modelers, emergency planners, economists, social scientists, geographic 
information system (GIS) analysts, and software developers. A Tsunami Oversight Committee provided technical 
direction and review of the methodology development. New features with the model include: 

• Territory Analysis: This release represents the first time that analysis will be available for U.S. territories 
(Guam, American Samoa, Commonwealth of Northern Mariana Islands and U.S. Virgin Islands). 

• New Point Format: The Hazus General Building Stock for the Tsunami release will use a new National 
Structure Inventory point format (details in User Release Notes available with download). 

• Case Studies: The Tsunami Module will require user-provided data, so the Hazus Team has provided five 
case study datasets for users, which will be available on the MSC download site. 

• Two Types of Damage Analysis: Users will be able to run both near-source (Earthquake + Tsunami) and 
distant-source (Tsunami only) damage analysis. 

Additionally, Hazus can perform multi-hazard analysis by providing access to the average annualized loss and 
probabilistic results from the hurricane wind, flood, and earthquake models and combining them to provide 
integrated multi-hazard reports and graphs. Hazus also contains a third-party model integration capability that 
provides access and operational capability to a wide range of natural, man-made, and technological hazard models 
(nuclear and conventional blast, radiological, chemical, and biological) that will supplement the natural hazard 
loss estimation capability (hurricane wind, flood, tsunami and earthquake) in Hazus. 
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B. PROCEDURES FOR LINKING TO HAZARD MITIGATION 
PLAN 

Not all eligible local governments are included in the 2021 Multijurisdictional Local Hazard Mitigation Plan. 
Some or all of these non-participating local governments may choose to “link” to the Plan at some point to gain 
eligibility for programs under the federal Disaster Mitigation Act (DMA). The following “linkage” procedures 
define the requirements established by the planning team for dealing with an increase in the number of planning 
partners linked to this plan. No currently non-participating jurisdiction within the defined planning area is 
obligated to link to this plan. These jurisdictions can choose to do their own “complete” plan that addresses all 
required elements of Section 201.6 or Section 201.7 of Chapter 44 of the Code of Federal Regulations (44 CFR). 

INCREASING THE PARTNERSHIP THROUGH LINKAGE 

Eligibility 
Eligible jurisdictions located in the planning area may link to this plan at any point during the plan’s performance 
period (5 years after final approval). Eligibility will be determined by the following factors: 

• The linking jurisdiction is a local or tribal government as defined by the Disaster Mitigation Act. 

• The boundaries or service area of the linking jurisdiction is completely contained within the boundaries of 
the planning area established during the 2020-2021 hazard mitigation planning process. 

• The linking jurisdiction’s critical facilities were included in the critical facility and infrastructure risk 
assessment completed during the 2020 – 2021 plan development process.. 

Requirements 
It is expected that linking jurisdictions will complete the requirements outlined below and submit their completed 
template to the lead agency San Mateo County Department of Emergency Management for review within six 
months of beginning the linkage process: 

• The eligible jurisdiction requests a “Linkage Package” by contacting the Point of Contact (POC) for the 
plan: 

Dan Belville 
San Mateo County Department of Emergency Management 
501 Winslow St. 
Redwood City, CA 94063 

• The POC will provide a linkage procedure package that includes linkage information and a linkage tool-
kit: 



 Appendix B. Procedures for Linking to Hazard Mitigation Plan 

B-2 

 Linkage Information 

o Procedures for linking to the multi-jurisdictional hazard mitigation plan 
o Planning partner’s expectations for linking jurisdictions 
o A sample “letter of intent” to link to the multi-jurisdictional hazard mitigation plan 
o A copy of Section 201.6 and Section 201.7 of 44 CFR, which defines the federal requirements for 

a local and tribal hazard mitigation plans. 

 Linkage Tool-Kit 

o Copy of Volume 1 and 2 of the plan 
o A special purpose district or tribe template and instructions 
o A catalog of hazard mitigation alternatives 
o A sample resolution for plan adoption 

• The new jurisdiction will be required to review both volumes of the 2021 Multijurisdictional Local 
Hazard Mitigation Plan, which include the following key components for the planning area: 

 Goals and objectives 
 The planning area risk assessment 
 Comprehensive review of alternatives 
 Countywide actions 
 Plan implementation and maintenance procedures. 

Once this review is complete, the jurisdiction will complete its specific annex using the template and 
instructions provided by the POC. 

• The development of the new jurisdiction’s annex must not be completed by one individual in isolation. 
The jurisdiction must develop, implement and describe a public involvement strategy and a methodology 
to identify and vet jurisdiction-specific actions. The original partnership was covered under a uniform 
public involvement strategy and a process to identify actions that covered the planning area described in 
Volume 1 and Volume 2 of this plan. Since new partners were not addressed by these strategies, they will 
have to initiate new strategies and describe them in their annex. For consistency, new partners are 
encouraged to develop and implement strategies similar to those described in this plan. 

• The public involvement strategy must ensure the public’s ability to participate in the plan development 
process. At a minimum, the new jurisdiction must solicit public opinion on hazard mitigation at the onset 
of the linkage process and hold one or more public meetings to present the draft jurisdiction-specific 
annex for comment at least two weeks prior to adoption by the governing body. The POC will have 
resources available to aid in the public involvement strategy, including: 

 The questionnaire utilized in the plan development 
 Presentations from public meeting workshops and the public comment period 
 Press releases used throughout the planning process 
 The plan website. 

• The methodology to identify actions should include a comprehensive range of specific mitigation actions 
and projects being considered to reduce the effects of each hazard and a description of the process by 
which chosen actions were identified. As part of this process, linking jurisdictions should coordinate the 
selection of actions amongst the jurisdiction’s various departments. 

• Once their public involvement strategy and template are completed, the new jurisdiction will submit the 
completed package to the POC for a pre-adoption review to ensure conformance with the multi-
jurisdictional plan format and linkage procedure requirements. 

• The POC will review for the following: 
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 Documentation of public involvement and action plan development strategies 
 Conformance of template entries with guidelines outlined in instructions 
 Chosen actions are consistent with goals, objectives, and mitigation catalog of the 2021 

Multijurisdictional Local Hazard Mitigation Plan 
 A designated point of contact 
 A completed FEMA plan review crosswalk. 

• Plans will be reviewed by the POC and submitted to California Governor’s Office of Emergency Services 
(Cal OES) for review and approval. 

• Cal OES will review plans for state compliance. Non-compliant plans are returned to the lead agency for 
correction. Compliant plans are forwarded to FEMA for review with annotation as to the adoption status. 

• FEMA reviews the linking jurisdiction’s plan in association with the approved plan to ensure DMA 
compliance. FEMA notifies the new jurisdiction of the results of review with copies to Cal OES and the 
approved plan lead agency. 

• Linking jurisdiction corrects plan shortfalls (if necessary) and resubmits to Cal OES through the approved 
plan lead agency. 

• For plans with no shortfalls from the FEMA review that have not been adopted, the new jurisdiction 
governing authority adopts the plan and forwards adoption resolution to FEMA with copies to lead 
agency and Cal OES. 

• FEMA regional director notifies the new jurisdiction’s governing authority of the plan’s approval. 

The new jurisdiction plan is then included with the multi-jurisdiction hazard mitigation plan and the linking 
jurisdiction is committed to participate in the ongoing plan maintenance strategy identified in Chapter 21, Volume 
1 of the hazard mitigation plan. 

DECREASING THE PARTNERSHIP 
The eligibility afforded under this process to the planning partnership can be rescinded in two ways. First, a 
participating planning partner can ask to be removed from the partnership. This may be done because the partner 
has decided to develop its own plan or has identified a different planning process for which it can gain eligibility. 
A partner that wishes to voluntarily leave the partnership shall inform the POC of this desire in writing. This 
notification can occur any time during the calendar year. A jurisdiction wishing to pursue this avenue is advised to 
make sure that it is eligible under the new planning effort, to avoid any period of being out of compliance with the 
Disaster Mitigation Act. 

After receiving this notification, the POC shall immediately notify both Cal OES and FEMA in writing that the 
partner in question is no longer covered by the 2021 Multijurisdictional Local Hazard Mitigation Plan, and that 
the eligibility afforded that partner under this plan should be rescinded based on this notification. 

The second way a partner can be removed from the partnership is by failure to meet the participation requirements 
specified in the “Planning Partner Expectations” package provided to each partner at the beginning of the process, 
or the plan maintenance and implementation procedures specified in Volume 1 of the plan. Each partner agreed to 
these terms by adopting the plan. 

Eligibility status of the planning partnership will be monitored by the POC. The determination of whether a 
partner is meeting its participation requirements will be based on the following parameters: 
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• Are partners notifying the POC of changes in designated points of contact? 

• Are the partners supporting the Steering Committee by attending designated meetings or responding to 
needs identified by the body? 

• Are the partners continuing to be supportive as specified in the planning partners expectations package 
provided to them at the beginning of the process? 

Participation in the plan does not end with plan approval. This partnership was formed on the premise that a group 
of planning partners would pool resources and work together to strive to reduce risk within the planning area. 
Failure to support this premise lessens the effectiveness of this effort. The following procedures will be followed 
to remove a partner due to the lack of participation: 

• The POC will advise the Steering Committee of this pending action and provide evidence or justification 
for the action. Justification may include: failure to attend meetings determined to be mandatory by the 
Steering Committee, failure to act on the partner’s action plan, or inability to reach designated point of 
contact after a minimum of five attempts. 

• The Steering Committee will review information provided by POC, and determine action by a vote. The 
Steering Committee will invoke the voting process established in the ground rules established during the 
formation of this body. 

• Once the Steering Committee has approved an action, the POC will notify the planning partner of the 
pending action in writing via certified mail. This notification will outline the grounds for the action, and 
ask the partner if it is their desire to remain as a partner. This notification shall also clearly identify the 
ramifications of removal from the partnership. The partner will be given 30 days to respond to the 
notification. 

• Confirmation by the partner that they no longer wish to participate or failure to respond to the notification 
shall trigger the procedures for voluntary removal discussed above. 

• Should the partner respond that they would like to continue participation in the partnership, they must 
clearly articulate an action plan to address the deficiencies identified by the POC. This action plan shall 
be reviewed by the Steering Committee to determine whether the actions are appropriate to rescind the 
action. Those partners that satisfy the Steering Committee’s review will remain in the partnership, and no 
further action is required. 

• Automatic removal from the partnership will be implemented for partners where these actions have to be 
initiated more than once in a 5-year planning cycle. 
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INSTRUCTIONS FOR COMPLETING CITY/COUNTY ANNEX 
TEMPLATE 

Jurisdictional annex templates for the 2021 San Mateo 
Multijurisdictional Local Hazard Mitigation Plan update will be 
completed in three phases. This document provides 
instructions for completing all phases of the template for 
cities and counties. 

The target timeline for completion is as follows: 

• Phase 1—Team, Profile, Trends, and Previous Plan Status 

 Deployed: February 19, 2021 
 Due: March 19, 2021 by close of business 

• Phase 2—Capability Assessment, Integration Review, and 
Information Sources 

 Deployed: April 2, 2021 
 Due: May 21, 2021 by close of business, Pacific Time 

• Phase 3—Risk Assessment, Action Plan, Information 
Sources, Future Needs, and Additional Comments 

 Deployed: June 11, 2021 
 Mandatory Phase 3 Workshops: Targeted for the 

week of June 14. We will schedule multiple 
workshops during that week to provide options for 
attendance 

 Due: July 23, 2021 by close of business, Pacific Time 

Direct any questions about your Phase 3 template to: 

Bart Spencer 
Tetra Tech 
Phone: (650) 324-1810 
E-mail: bart.spencer@tetratech.com  

Submit your completed Phase 3 template in electronic format 
to: 

Megan Brotherton 
Tetra Tech 
Phone: (808) 339-9119 
E-mail: megan.brotherton@tetratech.com 

A Note About Formatting 

The template for the annex is a Microsoft 
Word document in a format that will be used 
in the final plan. Partners are asked to use 
this template so that a uniform product will be 
completed for each partner. 

Content should be entered directly into the 
template rather than creating text in another 
document and pasting it into the template. 
Text from another source may alter the 
formatting of the document. 

DO NOT convert this document to a PDF. 

The section and table numbering in the 
document will be updated when completed 
annexes are combined into the final 
document. Please do not adjust any of the 
numbering. 

______________________ 

For planning partners who participated in the 
2016 planning effort, relevant information has 
been brought over to the 2021 template. 
Fields that require attention have been 
highlighted using the following color coding: 

• Green: Text has been brought over from 
2016 Plan and should be reviewed and 
updated as needed. 

• Blue: This is a new field that will require 
information that was not included in 
2016. 

Un-highlight each field that you update so 
that reviewers will know an edit has been 
made. 

New planning partners will need to complete 
the template in its entirety. 
 

mailto:bart.spencer@tetratech.com
mailto:megan.brotherton@tetratech.com
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IMPORTANT! READ THIS FIRST 
Phase 1 and Phase 2 templates were previously provided to your jurisdiction for completion. 
If your jurisdiction returned the completed Phase 1 & 2 templates: 

• The Phase 1 & 2 content you provided is already incorporated into your Phase 3 template. 
• Review the template to see if we have inserted any comments requesting further work to be 

done on Phase 1 or 2 
o If any comments are included, address them. Then, begin your work on Phase 3 

following the Phase 3 instructions beginning on page 12. 
o If no comments are included, then you DO NOT need to do any further work on the 

Phase 1 or Phase 2 content. Go directly to the instructions for Phase 3, beginning on 
page 12. 

If your jurisdiction has NOT yet done any work on the Phase 1 or Phase 2 template: 
• Follow the instructions beginning on page 3 for providing the Phase 1 and Phase 2 

information. 
• Then proceed with the Phase 3 instructions beginning on page 12. 

If your jurisdiction started work on the Phase 1 or 2 template but never completed and submitted it, 
copy the work you had completed so far into the new template. Then complete Phases 1, 2, and 3 
following the instructions provided here. 
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PHASE 1 INSTRUCTIONS 

CHAPTER TITLE 
In the chapter title at the top of Page 1, type in the complete official name of your municipality (e.g., City of 
Pleasantville, West County). Do not change the chapter number. Revise only the jurisdiction name. If your 
jurisdiction’s name has already been entered, verify that wording and spelling are correct; revise as needed. 

LOCAL HAZARD MITIGATION PLANNING TEAM 

Points of Contact 
Provide the name, title, mailing address, telephone number, and e-mail address for the primary point of 
contact for your jurisdiction. This should be the person responsible for monitoring, evaluating and updating 
the annex for your jurisdiction. This person should also be the principle liaison between your jurisdiction and 
the Steering Committee overseeing development of this plan. 

In addition, designate an alternate point of contact. This would be a person to contact should the primary 
point of contact be unavailable or no longer employed by the jurisdiction. 

Note: Both of these contacts should match the 
contacts that were designated in your 
jurisdiction’s letter of intent to participate in this 
planning process. If you have changed the 
primary or secondary contact, let the planning 
team know by inserting a comment into the 
document. 

Participating Planning Team 
Populate Table 1-1 with the names of staff from 
your jurisdiction who participated in preparing 
this annex or otherwise contributed to the 
planning process for this hazard mitigation plan. 

JURISDICTION PROFILE 
Provide information specific to your jurisdiction as indicated, in a style similar to the examples provided 
below. This should be information that will not be provided in the overall mitigation plan document. 

Location and Features 
Describe the community’s location, size and prominent features, in a statement similar to the example 
below: 

EXAMPLE: The City of Jones is in the northwest portion of Smith County, along the Pacific Coast in 
northern California. It is almost 150 miles northeast of San Francisco. The city’s total area is 4.2 
square miles, with boundaries generally extending north-south from State Highway 111 to the 

Who Should Be on the Local Mitigation Planning 
Team 

The Local Hazard Mitigation Planning Team is 
responsible for developing your jurisdiction’s annex to 
the hazard mitigation plan. Team membership should 
represent agencies with authority to regulate 
development and enforce local ordinances or 
regulatory standards, such as building/fire code 
enforcement, emergency management, emergency 
services, floodplain management, parks and 
recreation, planning/ community development, public 
information, public works/ engineering, stormwater 
management, transportation, or infrastructure. 
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Johnson River and east-west from Coast Road to East Frank Avenue. The City of Allen is to the north, 
unincorporated county is to the west, the City of Bethany is to the south, and the Pacific Ocean is to 
the west. 

Jones is home to the University of Arbor, Bickerson Manufacturing, and the western portion of 
Soosoo National Park. Significant geographic features include the Watery River, which flows 
southwest across the city, Lake Splash in the city’s northwest corner, and the foothills of the Craggy 
Mountains on the east side. 

History 
Describe the community’s history, focusing on economy and development, and note its year of incorporation, 
in a statement similar to the example below: 

EXAMPLE: The City of Jones was incorporated in 1858. The area was settled during the gold rush in 
the 1850s as a supply center for miners. As the gold rush died down, timber and fishing became the 
area's major economic resources. By 1913, the Jones Teachers College, a predecessor to today's 
University of Arbor, was founded. Recently, the presence of the college has come to shape Jones’ 
population into a young and educated demographic. In 1981 the City developed the Jones Marsh 
and Wildlife Sanctuary, an environmentally friendly sewage treatment enhancement system. 

With numerous annexations since its original incorporation, the city’s area has almost doubled. 
Today it features a commercial core in the center of the city, with mostly residential areas to the 
north and south, the university to the west and the national park on the east. 

Governing Body Format 
Describe the community’s key governance elements and staffing, in a statement similar to the example 
below: 

EXAMPLE: The City of Jones is governed by a five-member city council. The City consists of six 
departments: Finance, Environmental Services, Community Development, Public Works, Police, and 
the City Manager's Office. The City has 13 commissions and task forces, which report to the City 
Council. The City currently employs a total of 155 employees (full-time equivalent). 

The City Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

CURRENT TRENDS 

Population 
Provide the most current population estimate for your jurisdiction based on an official means of tracking 
(e.g., the U.S. Census or state agency that develops population estimates). Describe the current estimate 
and recent population trends in a statement similar to the example below. 

EXAMPLE: According to California Department of Finance, the population of Jones as of July 2020 
was 17,280. Since 2010, the population has grown at an average annual rate of 1.2 percent, though 
that rate is declining, with an annual average of only 0.8 percent since 2016. 
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Development 
In the highlighted text that says “Describe trends in general,” provide a brief description of your jurisdiction’s 
recent development trends in a statement similar to the example below: 

EXAMPLE: Anticipated future development for Jones is low to moderate, consisting primarily of 
residential growth. Recent development has been mostly infill. There has been a focus on affordable 
housing and a push for more secondary mother-in-law units. Future growth in the City will be 
managed as identified in the City’s 2018 general plan. City actions, such as those relating to land 
use, annexations, zoning, subdivision and design review, redevelopment, and capital improvements, 
must be consistent with the plan. 

Complete the table titled “Recent and Expected Future Development Trends.” Note: 

• The portion of the table requesting the number of permits by year is specifically looking for 
development permits for new construction. If your jurisdiction does not have the ability to 
differentiate between permit types, list the total number of permits and indicate “N/A” (not 
applicable) for the permit sub-types. 

• If your jurisdiction does not have the ability to track permits by hazard area, delete the bullet list of 
hazard areas and insert a qualitative description of where development has occurred. 

STATUS OF PREVIOUS PLAN ACTIONS 
Note that this section only applies to jurisdictions that are conducting updates to previously approved 
hazard mitigation plans. If your jurisdiction has not previously participated in an approved plan, enter an “X” 
in the box at the beginning of this section and do not complete the section. We will remove this section from 
your final annex. 

Also note that this section is further back in the annex than the rest of the Phase 1 content. Some Phase 2 
sections are included before it. 

All action items identified in prior mitigation plans must be reconciled in this update. Action items must all be 
marked as ONE of the following; check the appropriate box (place an X) and provide information as follows: 

• Completed—If an action has been completed since the prior plan was prepared, check the 
“Completed” box and provide a date of completion in the comment section. If an action has been 
initiated and is an ongoing program (e.g. annual outreach event), you may mark it as completed and 
note that it is ongoing in the comments. If an action addresses an ongoing program you would like to 
continue to include in your action plan, see the “Carried Over to Plan Update” bullet below. 

• Removed—If action items are to be removed because they are no longer feasible, a reason must be 
given. Lack of funding does not mean that it is no longer feasible, unless the sole source of funding 
for an action is no longer available. Place a comment in the comment section explaining why the 
action is no longer feasible or barriers that prevented the action from being implemented (e.g., 
“Action no longer considered feasible due to lack of political support.”). If the wording and/or intent 
of a previously identified action is unclear, this can be a reason for removal. A change in community 
priorities may also be a reason for removal and should be discussed in the comments. 

• Carried Over to Plan Update—If an action is in progress, is ongoing, or has not been initiated and you 
would like to carry it over to the plan update, check the “Check if Yes” column under “Carried Over to 
Plan Update.” Selecting this option indicates that the action will be included in the mitigation action 
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plan for this update. If you are carrying over an action to the update, include a comment describing 
any action that has been taken or why the action was not taken (specifically, any barriers or 
obstacles that prevented the action from moving forward or slowed progress). Leave the last column, 
“Action # in Update,” blank at this point. This will be filled in after completing the updated action plan 
in Phase 3. 

Ensure that you have provided a status and a comment for each action. 

 

 

 

 

 

 

THIS COMPLETES PHASE 1 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, all action items from your 
jurisdiction’s previous hazard mitigation plan that are marked as “Carried Over to Plan 

Update” will need to be included in the action plan. 
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PHASE 2 INSTRUCTIONS 

CAPABILITY ASSESSMENT 
Note that it is unlikely that one person will be able to complete all sections of the capability assessment 
alone. The primary preparer will likely need to reach out to other departments within the local government 
for information. It may be beneficial to provide these individuals with background information about this 
planning process, as input from them will be needed again during Phase 3 of the annex development. 

Planning and Regulatory Capability 
In the table titled “Planning and Regulatory Capability,” indicate “Yes” or “No” for each listed code, 
ordinance, requirement or planning document in each of the following columns: 

• Local Authority—Enter “Yes” if your jurisdiction has prepared or adopted the identified item; 
otherwise, enter “No.” If yes, then enter the code, ordinance number, or plan name and its date of 
adoption in the comments column. Note: If you enter yes, be sure to provide a comment with the 
appropriate code, ordinance or plan and date of adoption. 

• Other Jurisdiction Authority—Enter “Yes” if another agency (e.g., a state agency or special purpose 
district) enforces or administers the identified item in a way that may impact your jurisdiction or if 
any state or federal regulations or laws would prohibit local implementation of the identified item; 
otherwise, enter “No.” Note: If you enter yes, be sure to provide a comment indicating the other 
agency and its relevant authority. 

• State Mandated—Enter “Yes” if state laws or other requirements enable or require the listed item to 
be implemented at the local level; otherwise, enter “No.” Note: If you enter yes, be sure to provide a 
comment describing the relevant state mandate. 

• Integration Opportunity—Enter “Yes” if there are obvious ways that the code, ordinance or plan can 
be coordinated with the hazard mitigation plan. Consider the following: 

 If you answered “Yes” in the Local Authority column for this item, then enter “Yes” for integration 
opportunity if any of the following are true: 

o The item already addresses hazards and their impacts and should be updated to reflect new 
information about risk from this hazard mitigation plan 

o The item does not address hazards and their impacts but is due for an update in the next 5 
years and could be updated in a way that does address hazards and impacts 

o The item identifies projects for implementation and these could be reviewed to determine if 
they can be modified to help address hazard mitigation goals 

o The item identifies projects for implementation and some of these should be considered for 
inclusion in the hazard mitigation action plan for your jurisdiction 

 If you answered “No” in the Local Authority column for this item, then enter “Yes” for integration 
opportunity if your jurisdiction will develop the item over the next 5 years 

Note: Each capability with a “Yes” answer to Integration Opportunity will be discussed in more 
detail later in the annex. You may wish to keep notes when assessing the Integration 
Opportunity or review the “Integration with Other Planning Initiatives” section below. 

• Comments—Enter the code number and adoption date for any local code indicated as being in place; 
provide other comments as appropriate to describe capabilities for each entry. DO NOT OVERLOOK 
THIS STEP 
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For the categories “General Plan” and “Capital Improvement Plan,” answer the specific questions shown, in 
addition to completing the four columns indicating level of capability. 

Development and Permit Capability 
Complete the table titled “Development and Permitting Capabilities.” 

Fiscal Capability 
Complete the table titled “Fiscal Capability” by indicating whether each of the listed financial resources is 
accessible to your jurisdiction. Enter “Yes” if the resource is fully accessible to your jurisdiction. Enter “No” if 
there are limitations or prerequisites that may hinder your use of this resource. 

Administrative and Technical Capability 
Complete the table titled “Administrative and Technical Capability” by indicating whether your jurisdiction 
has access to each of the listed personnel resources. Enter “Yes” or “No” in the column labeled “Available?”. 
If yes, then enter the department and position title. If you have contract support with these capabilities, you 
can still answer “Yes.” Indicate in the department row that this resource is provided through contract. 

Education and Outreach Capability 
Complete the table titled “Education and Outreach.” 

 

National Flood Insurance Program Compliance 
Complete the table titled “National Flood Insurance Program Compliance.” 

Community Classifications 
Complete the table titled “Community Classifications” to indicate your jurisdiction’s participation in various 
national programs related to natural hazard mitigation. For each program enter “Yes” or “No” in the second 
column to indicate whether your jurisdiction participates. If yes, then enter the classification that your 
jurisdiction has earned under the program in the third column and the date on which that classification was 
issued in the fourth column; enter “N/A” in the third and fourth columns if your jurisdiction is not 
participating. If you do not know your current classification, information is available at the following websites: 

• Community Rating System— https://www.fema.gov/floodplain-management/community-rating-
system 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the above 
capability assessment tables and consider including actions to provide a capability that 
your jurisdiction does not currently have, update a capability that your jurisdiction does 

have, or implement an action that is recommended in an existing plan or program. 

https://www.fema.gov/floodplain-management/community-rating-system
https://www.fema.gov/floodplain-management/community-rating-system
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• Building Code Effectiveness Grading Schedule— https://www.isomitigation.com/bcegs/iso-s-building-
code-effectiveness-grading-schedule-bcegs.html 

• Public Protection Classification— https://www.isomitigation.com/ppc/ 

• Storm Ready— https://www.weather.gov/stormready/communities 

• Firewise— http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx 

Adaptive Capacity for Climate Change 

Consider climate change impact concerns such as the following: 

• Reduced snowpack 

• Increased wildfires 

• Sea level rise 

• Inland flooding 

• Threats to sensitive species 

• Loss in agricultural productivity 

• Public health and safety. 

With those impacts in mind, complete the table titled “Adaptive Capacity for Climate Change” by indicating 
your jurisdiction’s capacity for each listed criterion as follows: 

• High—The capacity exists and is in use. 

• Medium—The capacity may exist, but is not used or could use some improvement. 

• Low—The capacity does not exist or could use substantial improvement. 

• Unsure—Not enough information is known to assign a rating. 

This is a subjective assessment, but providing a few words of explanation is useful. It is highly recommended 
that you complete this table with an internal planning team after reviewing the results of the other capability 
assessment tables. 

 

INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other 
relevant planning mechanisms, such as general planning and capital facilities planning, and that relevant 
information from those sources is used in hazard mitigation. FEMA recommends integration as follows: 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the adaptive 
capacity criteria and consider including actions to improve the rating for those rated 

medium or low, to make use of the capacity for those rated high, or to acquire additional 
information for those rated unsure. 

https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/ppc/
https://www.weather.gov/stormready/communities
http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx
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• Integrate hazard mitigation plan goals with community objectives (e.g. incorporate the goals for risk 
reduction and safety into the policies of other plans). 

• Use the risk assessment to inform plans and policies (e.g. incorporate risk assessment findings into 
land use plans, site plan review, emergency operations plans). 

• Implement mitigation actions through existing mechanisms (e.g. include mitigation projects in the 
capital improvement plan). 

• Think about mitigation before and after a disaster (e.g. build recovery planning on existing mitigation 
plans and goals). 

After reviewing the plans, programs and ordinances identified in the capability assessment tables, identify all 
plans and programs that have already been integrated with the hazard mitigation plan, and those that offer 
opportunities for future integration. The simplest way to do this is to review the Planning and Regulatory 
Capabilities table to see which items were marked as “Yes” under the Integration Opportunity column. 

Existing Integration 
In the highlighted bullet list, list items for which you entered “Yes” under the Integration Opportunity column 
of the “Planning and Regulatory Capability” table because the plan or ordinance already addresses potential 
impacts or includes specific projects that should be included as action items in the mitigation action plan. 
Consider listing items marked as Completed in the “Status of Previous Plan Actions” table if they were 
indicated as being ongoing actions. Provide a brief description of how the plan or ordinance is integrated. 
Examples are as follows: 

• Capital Improvement Plan—The capital improvement plan includes projects that can help mitigate 
potential hazards. The City will act to ensure consistency between the hazard mitigation plan and the 
current and future capital improvement plans. The hazard mitigation plan may identify new possible 
funding sources for capital improvement projects and may result in modifications to proposed 
projects based on results of the risk assessment. 

• Building Code and Fire Code—The City’s adoption of the 2016 California building and fire codes 
incorporated local modifications to account for the climatic, topographic and geographic conditions 
that exist in the City. 

• General Plan—The general plan includes a Safety Element to protect the community from 
unreasonable risk by establishing policies and actions to avoid or minimize the following hazards: 

 Geologic and seismic hazards 
 Fire hazards 
 Hazardous materials 
 Flood control 
 Impacts from climate change. 

• Climate Action Plan—The City’s Climate Action Plan includes projects for reducing greenhouse gas 
emissions and adapting to likely impacts of climate change. These projects were reviewed to identify 
cross-planning initiates that serve both adaptation and mitigation objectives. 
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Opportunities for Future Integration 
List any remaining items that say “Yes” in the Integration Opportunity column in the Planning and Regulatory 
Capabilities table and explain the process by which integration could occur. Examples follow: 

• Zoning Code—The City is conducting a comprehensive update to its zoning code. Additional 
mitigation and abatement measures will be considered for incorporation into the code. 

• Capital Improvement Projects—Capital improvement project proposals may take into consideration 
hazard mitigation potential as a means of evaluating project prioritization. 

• Post-Disaster Recovery Plan—The City does not have a recovery plan and intends to develop one as a 
mitigation planning action during the next five years. The plan will build on the goals and objectives 
identified in the hazard mitigation plan. 

After you have accounted for all items marked as “Yes” under the Integration Opportunity column, consider 
other programs you may have in place in your jurisdiction that include routine consideration and 
management of hazard risk. Examples of such programs may include: tree pruning programs, right-of-way 
mowing programs, erosion control or stream maintenance programs, etc. Add any such programs to the 
integration discussion and provide a brief description of how these programs manage (or could be adapted 
to manage) risk from hazards. 

 

INFORMATION SOURCES USED FOR THIS ANNEX 
Note that this section will ultimately describe all information sources used to develop this annex, but that 
only the sources used for Phases 1 and 2 will be listed at this point. Additional sources will be added with 
the preparation of the Phase 3 annex. 

This section should describe what resources you used to complete the annex and how you used them. 
Several items are started for you, but be sure to update and enhance any descriptions. Providing this 
information is a requirement to pass the state and FEMA review process. 

THIS COMPLETES PHASE 2 

 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, any plans that fall into the 
“Existing Integration” category should be reviewed and elements from them should be 

included in the action plan as appropriate. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, an action to integrate any 
identified “Opportunities for Future Integration” should be considered for inclusion in the 

action plan. 
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PHASE 3 INSTRUCTIONS 

RISK ASSESSMENT 

Jurisdiction-Specific Natural Hazard Event History 
In the table titled “Past Natural Hazard Events,” list in chronological order (most recent first) any natural 
hazard event that has caused damage to your jurisdiction. Include the date of the event and the estimated 
dollar amount of damage it caused. You are welcome to include any events, but special attention should be 
made to include major storms and federally declared disasters. Refer to the table below that lists hazard 
events in the planning area as recognized by the County, the state, and the federal government. 

Table 1. Presidential Disaster Declarations for the Planning Area 

Dates FEMA Disaster #/Event Name 

County 
Emergency Op. 

Center Activated 
Gubernatorial 
Declaration 

Presidential 
Declaration 
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We recommend including most large-scale disasters, unless you know that there were no impacts on your 
jurisdiction. Specifically, we recommend that you include these events if you have damage estimate 
information or can provide a brief description of impacts that occurred within your community. In addition to 
these events, refer to the NOAA storm events database included in the toolkit. We recommend conducting a 
search for the name of your jurisdiction in order to identify events with known impacts. Other potential 
sources of damage information include the following 

• Preliminary damage estimates your jurisdiction filed with the county or state 

• Insurance claims data 

• Newspaper archives 

• Emergency management documents (general plan safety element, emergency response plan, etc.) 

• Resident input. 

If you do not have estimates for costs of damage caused, list “Not Available” in the “Damage Assessment” 
column or list a brief description of the damage rather than a dollar value (e.g., Main Street closed as a 
result of flooding, downed trees and residential damage). Note that tracking such damage is a valid and 
useful mitigation action if your jurisdiction does not currently track such information. 

Hazard Risk Ranking 
Risk ranking identifies which hazards pose the greatest risk to the community, based on how likely it is for 
each hazard to occur (this is called the community’s exposure) and how great an impact each hazard will 
have if it does occur (this is called the community’s vulnerability). Every jurisdiction has differing degrees of 
risk exposure and vulnerability and therefore needs to rank risk for its own area. The risk ranking for each 
jurisdiction has been calculated in the “Loss Matrix” spreadsheet included in the annex preparation toolkit. 
The ranking is on the basis of risk ranking scores for each hazard that were calculated based on the 
hazard’s probability of occurrence and its potential impact on people, property and the economy. 

The results for your jurisdiction have already been entered into the “Hazard Risk Ranking” table in your 
Phase 3 annex template. The hazard with the highest risk rating is listed at the top of table and was given a 
rank of 1; the hazard with the second highest rating is listed second with a rank of 2; and so on. Two hazards 
with equal risk ranking scores were given the same rank. Hazards were assigned to “High,” Medium,” or 
“Low” risk categories based on the risk ranking score. If you wish to review the calculations in detail, the 
appendix at the end of these instructions describes the calculation methodology that the spreadsheet uses. 

Review the hazard risk ranking information that is included in your annex. If these results differ from what 
you know based on substantiated data and documentation, you may alter the ranking and risk categories 
based on this knowledge. If you do so, indicate the reason for the change in your template. For example: 

“Drought was ranked as low; however, the jurisdiction’s economy is heavily reliant on water-using 
industries, such as agriculture or manufacturing, so this hazard should be ranked as medium.” 

 
HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, you will need to have at least 
one mitigation action for each hazard ranked as “high” or “medium.” 
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Jurisdiction-Specific Vulnerabilities 

Repetitive Loss Properties 
A repetitive loss property is any property for which FEMA has paid two or more flood insurance claims in 
excess of $1,000 in any rolling 10-year period since 1978. In the space provided, the following information 
has been included in your annex based on data provided by FEMA: 

• The number of any FEMA-identified repetitive-loss properties in your jurisdiction. 

• The number of any FEMA-identified severe-repetitive-loss properties in your jurisdiction. 

• The number (if any) of repetitive-loss or severe-repetitive-loss properties in your jurisdiction that have 
been mitigated. Mitigated for this exercise means that flood protection has been provided to the 
structure. 

 

 

 

 

Other Noted Vulnerabilities 
Review the results of the risk assessment included in the toolkit, your jurisdiction’s natural events history, 
and any relevant public comments/input, then develop a few sentences that discuss specific hazard 
vulnerabilities. You do not need to develop a sentence for every hazard, but identify a few issues you would 
like to highlight. Also list any known hazard vulnerabilities in your jurisdiction that may not be apparent from 
the risk assessment and other information provided. 

Spending some time thinking about the results of the risk assessment and other noted vulnerabilities will be 
a big help in the development of your hazard mitigation action plan. The following are examples of 
vulnerabilities you could identify through this exercise: 

• About 45 percent of the population lives in the 0.2 percent annual chance flood hazard area, where 
flood insurance is generally not required. 

• A magnitude 7.5 earthquake on the Smithburg Fault is estimated to produce nearly 1 million tons of 
structure debris. 

• Over the past 10 years, the jurisdiction has experienced more than $6 million in damage from severe 
storm events. 

• More than 50 buildings are located in areas that would be permanently inundated with 12 inches of 
sea level rise. 

• The results of the public survey indicated that 40 percent of Smithburg residents would not be able 
to be self-sufficient for 5 days following a major event. 

• An urban drainage issue at a specific location results in localized flooding every time it rains. 

• One area of the community frequently loses power due to a lack of tree maintenance. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, if your jurisdiction has any 
repetitive loss properties, you should strongly consider including a mitigation action that 

addresses mitigating these properties. 
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• A critical facility, such as a police station, is not equipped with a generator. 

• A neighborhood has the potential to have ingress and egress cut off as the result of a flood or 
earthquake (e.g. a bridge is the only access). 

• Substantial number of buildings in one area of the community are unreinforced masonry or soft-story 
construction. 

• An area along the river is eroding and threatening public and/or private property. 

• A large visitor population that may not be aware of tsunami risk. 

HAZARD MITIGATION ACTION PLAN 

Hazard Mitigation Action Plan Matrix 
The hazard mitigation action plan is the heart of your jurisdictional annex. This is where you will identify the 
actions your jurisdiction would like to pursue with this plan. 

Select Recommended Actions 
All of the work that you have done thus far should provide you with ideas for actions. Throughout these 
instructions, green boxes labeled “Hazard Mitigation Action Plan Input” have indicated information that 
needs to be considered in the selection of mitigation actions. The following sections describe how to 
consider these and other information sources to develop a list of potential actions. 

Be sure to consider the following factors in your selection of actions: 

• Select actions that are consistent with the overall purpose, goals, and objectives of the hazard 
mitigation plan. 

• Identify actions where benefits exceed costs. 

• Include any action that your jurisdiction has committed to pursuing, regardless of eligibility from 
outside funding sources (grants, non-profit funding, donations, etc.). 

• Know what is and is not eligible for funding under various federal programs (see the fact sheet on 
FEMA hazard mitigation grant programs in the annex preparation toolkit and the table below). 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, consider including actions to 
address the jurisdiction-specific vulnerabilities listed in this section. 
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Table 2. Federal Hazard Mitigation Grant Program Eligibility by Action Type 

Eligible Activities 

Hazard Mitigation 
Grant Program 

(HMGP) 

Pre-Disaster 
Mitigation 

(PDM) 

Flood Mitigation 
Assistance 

(FMA) 
Mitigation Projects 
Property Acquisition and Structure Demolition √ √ √ 
Property Acquisition and Structure Relocation √ √ √ 
Structure Elevation √ √ √ 
Mitigation Reconstruction √ √ √ 
Dry Floodproofing of Historic Residential Structures √ √ √ 
Dry Floodproofing of Non-residential Structures √ √ √ 
Generators √ √   
Localized Flood Risk Reduction Projects √ √ √ 
Non-Localized Flood Risk Reduction Projects √ √   
Structural Retrofitting of Existing Buildings √ √ √ 
Non-structural Retrofitting of Existing Buildings and Facilities √ √ √ 
Safe Room Construction √ √   
Wind Retrofit for One- and Two-Family Residences √ √   
Infrastructure Retrofit √ √ √ 
Soil Stabilization √ √ √ 
Wildland fire Mitigation √ √   
Post-Disaster Code Enforcement √     
Advance Assistance √     
5 Percent Initiative Projects* √     
Aquifer and Storage Recovery** √ √ √ 
Flood Diversion and Storage** √ √ √ 
Floodplain and Stream Restoration** √ √ √ 
Green Infrastructure** √ √ √ 
Miscellaneous/Other** √ √ √ 
Hazard Mitigation Planning √ √ √ 
Technical Assistance     √ 
Management Costs √ √ √ 
* FEMA allows increasing the 5% initiative amount under the Hazard Mitigation Grant Program up to 10% for a presidential major 

disaster declaration. The additional 5% initiative funding can be used for activities that promote disaster-resistant codes for all 
hazards. As a condition of the award, either a disaster-resistant building code must be adopted or an improved Building Code 
Effectiveness Grading Schedule is required. 

** Indicates that any proposed action will be evaluated on its own merit against program requirements. Eligible projects will be 
approved provided funding is available. 
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Material Previously Developed for This Annex 

Capability Assessment Section—Planning and Regulatory Capability Table, Fiscal Capability Table, 
Administrative and Technical Capability Table, Education and Outreach Table, and Community 
Classification Table 
Review these tables and consider the following: 

• For any capability that you do not currently have, consider whether your jurisdiction should have this 
capability. If so, consider including an action to develop/acquire the capability. 

• For any capability that you do currently have, consider whether this capability can be leveraged to 
increase or improve hazard mitigation in the jurisdiction. 

• If any capabilities listed in the Planning and Regulatory Capabilities table have not been updated in 
more than 10 years, consider an action to review and update the capability and, as appropriate, 
incorporate hazard mitigation principles or information obtained in the risk assessment. 

• Consider including actions that are identified in other plans and programs (capital improvement 
plans, strategic plans, etc.) as actions in this plan. 

Capability Assessment Section—National Flood Insurance Program Compliance table 
Review the table and consider the following: 

• If you have no certified floodplain managers and you have flood risk, consider adding an action to 
provide key staff members with training to obtain certification. 

• If your flood damage prevention was last updated in or before 2004, you should identify an action to 
update your ordinance to ensure it is compliant with current NFIP requirements. 

• If you have any outstanding NFIP compliance issues, be sure to add an action to address them. 

• If flood hazard maps do not adequately address the flood risk within your jurisdiction, consider 
actions to request new mapping or conduct studies. 

• If you wish to begin to participate in CRS or you already to participate and would like to improve your 
classification, consider this as an action. 

• If the number of flood insurance polices in your jurisdiction is low relative to the number of structures 
in the floodplain, consider an action that will promote flood insurance in your jurisdiction. 

Capability Assessment Section— Adaptive Capacity for Climate Change Table 
Consider your responses to this section: 

• For criteria that you listed as medium or low, think of ways you could improve this rating (see 
adaptive capacity portion of the mitigation best practices catalog). 

• For criteria you listed as high, think about how you can leverage this capacity to improve or enhance 
mitigation or continue to improve this capacity. 

• For criteria that you were unable to provide responses for, consider ways you could improve your 
understanding of this capacity (see mitigation best practices and adaptive capacity catalog). 
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Integration Review Section 
Review the items you identified in this section and consider an action that specifically says what the plan, 
code, ordinance etc. is and how it will be integrated. For items that address land use, include them in the 
prepopulated action in your template that reads as follows: 

“Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land 
use decisions in the community, including ______________.” 

Risk Ranking Section 
You must identify at least one mitigation action that is clearly defined and actionable (i.e. not a 
preparedness or response action) for every hazard that is categorized in the risk ranking as “high” or 
“medium” risk. 

Jurisdiction-Specific Vulnerabilities Section 
Review the vulnerability issues that you identified in this section and consider actions to address them (see 
mitigation best practices catalog). Two examples are shown in the table below. 

Table 3. Example Actions to Address Jurisdiction-Specific Vulnerabilities 
Noted Vulnerability Example Mitigation Action 
About 45 percent of the population lives in the 
0.2 percent annual chance flood hazard area 
where flood insurance is generally not required.  

Implement an annual public information initiative that targets residents in the 
0.2 percent annual chance flood hazard area. Provide information on the 
availability of relatively low cost flood insurance policies.  

An urban drainage issue results in localized 
flooding every time it rains. 
 

Replace undersized culverts that are contributing to localized flooding. Priority 
areas include: 
• The corner of Main Street and 1st Street 
• Old Oak subdivision.  

Status of Previous Plan Actions Section 
If your jurisdiction participated in a previous hazard mitigation plan, be sure to include any actions that were 
identified as “carry over” actions. 

Other Sources 

Mitigation Best Practices Catalog 
A catalog that includes best practices identified by FEMA and other agencies, as well as recommendations 
from the steering committee and other stakeholders, is included in your toolkit. Review the catalog and 
identify actions your jurisdiction should consider for its action plan. 

Public Input 
Review input received during the process, specifically the public survey results included in your toolkit. 

Common Actions for All Partners 
The following six actions have been prepopulated in your annex template; these six actions should be 
included in every annex and should not be removed: 
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• Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard 
areas, prioritizing those structures that have experienced repetitive losses and/or are located in high 
or medium ranked hazard. 

• Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use 
decisions within the community. 

• Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation 
plan. 

• Continue to maintain good standing and compliance under the NFIP through implementation of 
floodplain management programs that, at a minimum, meet the NFIP requirements: 

 Enforce the flood damage prevention ordinance. 
 Participate in floodplain identification and mapping updates. 
 Provide public assistance/information on floodplain requirements and impacts. 

• Identify and pursue strategies to increase adaptive capacity to climate change. 

• Purchase generators for critical facilities and infrastructure that lack adequate back-up power. 

In addition, the core planning team recommends that every planning partner strongly consider the following 
actions: 

• Develop and implement a program to capture perishable data after significant events (e.g. high 
water marks, preliminary damage estimates, damage photos) to support future mitigation efforts 
including the implementation and maintenance of the hazard mitigation plan. 

• Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 

• Develop a post-disaster recovery plan and a debris management plan. 

• Develop and/or update plans that support or enhance continuity of operations following disasters. 

The specifics of all these common actions should be adjusted as needed for the particulars of each 
community. 

Complete the Table 
Complete the table titled “Hazard Mitigation Action Plan Matrix” for all the actions you have identified and 
would like to include in the plan: 

• Enter the action number (see box on next page) and description. If the action is carried over from 
your previous hazard mitigation plan, return to the “Status of Previous Plan Actions” table you 
completed in Phase 1 and enter the new action number in the column labeled “Action # in Update.” 

• Indicate whether the action mitigates hazards for new and/or existing assets. 

• Identify the specific hazards the action will mitigate (note: you must list each hazard by name; simply 
indicating “all hazards” is not deemed acceptable). 

• Identify by number the mitigation plan objectives that the action addresses (see toolkit). 

• Indicate who will be the lead in administering the action. This will most likely be a department within 
your jurisdiction (e.g. planning or public works). If you wish to indicate more than one department as 
responsible for the action, clearly identify one as the lead agency and list the others in the 
“supporting agency” column. 
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• Enter an estimated cost in dollars if 
known; otherwise, enter “High,” 
“Medium,” or “Low,” as determined for 
the prioritization process described in the 
following section. 

• Identify funding sources for the action. If it 
is a grant, include the grant-providing 
agency as well as funding sources for any 
required cost share. If it is another outside 
funding source such as a non-profit 
funding source or a donation, include the 
source and any requirements for receiving 
the funding. Refer to your fiscal capability 
assessment to identify possible sources of 
funding and refer to the table on page 16 
of these instructions for project eligibility 
for FEMA’s hazard mitigation assistance 
grant programs. 

• Indicate the time line as “short-term” (1 to 
5 years) or “long-term” (5 years or greater) 
or “ongoing” (a continual program) 

Mitigation Action Priority 
Complete the information in the table titled 
“Mitigation Action Priority” as follows: 

• Action #—Indicate the action number from 
the Hazard Mitigation Action Plan Matrix 
table. 

• # of Objectives Met—Enter the number of 
objectives the action will meet. 

• Benefits—Enter “High,” “Medium” or 
“Low” as follows: 

 High—Action will provide an immediate 
reduction of risk exposure for life and 
property. 

 Medium—Action will have a long-term 
impact on the reduction of risk 
exposure for life and property, or action will provide an immediate reduction in the risk exposure 
for property. 

 Low—Long-term benefits of the action are difficult to quantify in the short term. 

• Cost—Enter “High,” “Medium” or “Low” as follows: 

 High—Existing funding will not cover the cost of the action; implementation would require new 
revenue through an alternative source (for example, outside funding sources, bonds, grants, and 
fee increases). 

Action Numbering 
Actions are to be numbered using the three-letter code for 
your jurisdiction shown below, followed by a hyphen and 
the action’s sequential number: 

• San Mateo County—SMC-1, SMC-2… 
• Atherton City—ATH-1, ATH-2… 
• Belmont City—BEL-1, BEL-2… 
• Brisbane City—BRS-1, BRS-2… 
• Burlingame City—BRL-1, BRL-2… 
• Colma City—CLM-1, CLM-2… 
• Daly City—DLY-1, DLY-2… 
• East Palo Alto City—EPA-1, EPA-2… 
• Foster City—FOS-1, FOS-2… 
• Half Moon Bay City—HMB-1, HMB-2… 
• Hillsborough City—HLS-1, HLS-2… 
• Menlo Park City—MPK-1, MPK-2… 
• Millbrae City—MLB-1, MLB-2… 
• Pacifica City—PAC-1, PAC-2… 
• Portola Valley City—PTV-1, PTV-2… 
• Redwood City—RDW-1, RDW-2… 
• San Bruno City—SBR-1, SBR-2… 
• San Carlos City—SCR-1, SCR-2… 
• San Mateo City—SMT-1, SMT-2… 
• South San Francisco City—SSF-1, SSF-2… 
• Woodside City—WDS-1, WDS-2… 
• Coastside Water —CSW-1, CSW-2… 
• Colma Fire —CFD-1, CFD-2… 
• Flood & Sea Level —FSL-1, FSL-2… 
• Harbor District —HRB-1, HBR-2 
• Highland Recreational —HLD-1, HLD-2… 
• Jefferson Union HS —JEF-1, JEF-2…  
• Menlo Park Fire —MPF-1, MPF-2… 
• Mid-Pen Reg Open Space District —MPR-1, MPR-2… 
• Mid-Peninsula Water —MPW-1, MPW-2… 
• Montara Water & Sewer —MWS-1, MWS-2… 
• North Coast Water —NCW-1, NCW-2… 
• Office of Education —OED-1, OED-2… 
• San Mateo Community College —SCC-1, SCC-2… 
• San Mateo RCD —SRC-1, SRC-2… 
• Westborough Water —WBW-1, WBW-2… 
• Woodside Fire —WFD-1, WFD-2… 
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 Medium—The action could be implemented with existing funding but would require a re-
apportionment of the budget or a budget amendment, or the cost of the action would have to be 
spread over multiple years. 

 Low—The action could be funded under the existing budget. The action is part of or can be part of 
an ongoing existing program. 

• Do Benefits Exceed the Cost?—Enter “Yes” or “No.” This is a qualitative assessment. Enter “Yes” if 
the benefit rating (high, medium or low) is the same as or higher than the cost rating (high 
benefit/high cost; high benefit/medium cost; medium benefit/low cost; etc.). Enter “No” if the 
benefit rating is lower than the cost rating (medium benefit/high cost, low benefit/medium cost; etc.) 

• Is the Action Eligible for Outside Funding Sources?—Enter “Yes” or “No.” For grant funding, refer to 
the fact sheet on FEMA hazard mitigation grant programs in the annex preparation toolkit and the 
table on page 16 of these instructions. 

• Can Action Be Funded Under Existing Program Budgets?—Enter “Yes” or “No.” In other words, is this 
action currently budgeted for, or would it require a new budget authorization or funding from another 
outside source such as grants, non-profit funding, or donations? 

• Implementation Priority— Enter “High,” “Medium” or “Low” as follows: 

 High Priority—An action that meets multiple objectives, has benefits that exceed costs, and has a 
secured source of funding. Action can be completed in the short term (1 to 5 years). 

 Medium Priority—An action that meets multiple objectives, has benefits that exceed costs, and is 
eligible for funding though no funding has yet been secured for it. Action can be completed in the 
short term (1 to 5 years), once funding is secured. Medium-priority actions become high-priority 
actions once funding is secured. 

 Low Priority—An action that will mitigate the risk of a hazard, has benefits that do not exceed the 
costs or are difficult to quantify, has no secured source of funding, and is not eligible for any 
known outside funding sources. Action can be completed in the long term (1 to 10 years). Low-
priority actions may be eligible for outside funding from programs that have not yet been 
identified. 

• Outside Funding Source Pursuit Priority— Enter “High,” “Medium” or “Low” as follows: 

 High Priority—An action that meets identified outside funding source eligibility requirements, has 
high benefits, and is listed as high or medium implementation priority; local funding options are 
unavailable or available local funds could be used instead for actions that are not eligible to be 
funded by outside sources. 

 Medium Priority—An action that meets identified outside funding source eligibility requirements, 
has medium or low benefits, and is listed as medium or low implementation priority; local 
funding options are unavailable. 

 Low Priority—An action that has not been identified as meeting any outside funding source 
eligibility requirements. 

Actions identified as high-outside-funding-pursuit priority actions should be closely reviewed for 
consideration when outside funding source opportunities arise. 

Note: If a jurisdiction wishes to identify an action as high priority that is outside of the prioritization scheme 
for high priorities, a note indicating so should be inserted and a rationale should be provided. 
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Analysis of Mitigation Actions 
In the table titled “Analysis of Mitigation Actions,” for each combination of hazard type and mitigation type, 
enter the numbers of all recommended actions that address that hazard type and can be categorized as that 
mitigation type. The mitigation types are as follows: 

• Prevention—Government, administrative or regulatory actions that influence the way land and 
buildings are developed to reduce hazard losses. Includes planning and zoning, floodplain laws, 
capital improvement programs, open space preservation, and stormwater management regulations. 

• Property Protection—Modification of buildings or structures to protect them from a hazard or removal 
of structures from a hazard area. Includes acquisition, elevation, relocation, structural retrofit, storm 
shutters, and shatter-resistant glass. 

• Public Education & Awareness—Actions to inform residents and elected officials about hazards and 
ways to mitigate them. Includes outreach projects, real estate disclosure, hazard information 
centers, and school-age and adult education. 

• Natural Resource Protection—Actions that minimize hazard loss and preserve or restore the 
functions of natural systems. Includes sediment and erosion control, stream corridor restoration, 
watershed management, forest and vegetation management, wetland restoration and preservation, 
and green infrastructure. 

• Emergency Services—Actions that protect people and property during and immediately after a hazard 
event. Includes warning systems, emergency response services, and the protection of essential 
facilities. 

• Structural Projects—Actions that involve the construction of structures to reduce the impact of a 
hazard. Includes dams, setback levees, floodwalls, retaining walls, and safe rooms. 

• Climate Resilience—Actions that incorporate methods to mitigate and/or adapt to the impacts of 
climate change. Includes aquifer storage and recovery activities, incorporating future conditions 
projections in project design or planning, or actions that specifically address jurisdiction-specific 
climate change risks, such as sea-level rise or urban heat island effect. 

• Community Capacity Building—Actions that increase or enhance local capabilities to adjust to 
potential damage, to take advantage of opportunities, or to respond to consequences. Includes staff 
training, memorandums of understanding, development of plans and studies, and monitoring 
programs. 

This exercise demonstrates that the jurisdiction has selected a comprehensive range of actions. This table 
must show at least one action to address each “high” and “medium” ranked hazard. Planning partners 
should aim to identify at least one action for each mitigation type, but this is not required. 

An example of a completed “Analysis of Mitigation Actions” table is provided below. Note that an action can 
be more than one mitigation type. 

Sample Completed Table – Analysis of Mitigation Actions 

Hazard Type 

Action Addressing Hazard, by Mitigation Type 

Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity Building 

High-Risk Hazards 
Dam Failure EX-2, 3, 4, 5, 6 EX-1, 6 EX-4, 6  EX-8, 11   EX-3, 4, 8, 9, 10 
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Hazard Type 

Action Addressing Hazard, by Mitigation Type 

Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity Building 

Drought EX-2 EX-1 EX-4     EX-3, 4, 8, 9, 10 
Medium-Risk Hazards 
Earthquake EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9 
Flooding EX-2, 3, 4, 5, 6, 7 EX-1, 6, 7 EX-4, 6 EX-9 EX-8, 11 EX-6  EX-3, 4, 8, 9, 10 
Landslide EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9, 10 
Low-Risk Hazards 
Severe Weather EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4  EX-8, 9, 11  EX-8, 7 EX-3, 4, 8, 9, 10 
Wildfire EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4, 9 EX-9 EX-8, 11   EX-3, 4, 8, 9, 10 

PUBLIC OUTREACH 
FEMA requirements for public outreach will be met by the County’s engagement efforts and are included in 
the main part of the plan.  These may include public meetings, a StoryMap, surveys, etc.  If individual 
jurisdictions want to have a more robust outreach for their local community, the public outreach table in 
each annex may be used to memorialize those local efforts.   

This table should record local public outreach efforts made by your jurisdiction to inform the community of 
the plan update process.  Examples may include local surveys on hazard awareness/preparedness, social 
media blasts, press releases, and outreach to local groups (CERT, senior citizen organizations, etc.) This 
section is optional. 

INFORMATION SOURCES USED FOR THIS ANNEX 
This section should describe what resources you used to complete the annex and how you used them. The 
sources used for Phases 1 and 2 should have been entered previously. List any additional sources used for 
the preparation of the Phase 3 annex. Review to ensure that all materials used in all three phases are 
identified. Providing this information is a requirement to pass the state and FEMA review process. 

FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
In this section, identify any future studies, analyses, reports, or surveys your jurisdiction needs to better 
understand its vulnerability to identified or currently unidentified risks. These could be needs based on 
federal or state agency mandates. This section is optional. 

ADDITIONAL COMMENTS 
Use this section to add any additional information pertinent to hazard mitigation and your jurisdiction not 
covered in this template. This section is optional. 

 

THIS COMPLETES PHASE 3 
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APPENDIX— Risk Ranking Calculation Methodology 

The instructions below describe the methodology for how risk rankings were derived in the “Loss Matrix” 
spreadsheet provided with the annex preparation toolkit. The risk-ranking for each hazard assessed its 
probability of occurrence and its potential impact on people, property, and the economy. Refer to the Loss 
Matrix spreadsheet in order to follow along. 

Probability of Occurrence 
A probability factor is assigned based on how often a hazard is likely to occur. The probability of occurrence 
of a hazard event is generally based on past hazard events in an area, although weight can be given to 
expected future probability of occurrence based on established return intervals and changing climate 
conditions. For example, if your jurisdiction has experienced two damaging floods in the last 25 years, the 
probability of occurrence is high for flooding and scores a 3 under this category. If your jurisdiction has 
experienced no damage from landslides in the last 100 years, your probability of occurrence for landslide is 
low, and scores a 1 under this category. Each hazard was assigned a probability factor as follows: 

• High—Hazard event is likely to occur within 25 years (Probability Factor = 3) 
• Medium—Hazard event is likely to occur within 100 years (Probability Factor = 2) 
• Low—Hazard event is not likely to occur within 100 years (Probability Factor = 1) 
• None—There is no exposure to the hazard and no probability of occurrence (Probability Factor = 0) 

Potential Impacts of Each Hazard 
The impact of each hazard is divided into three categories: impacts on people, impacts on property, and 
impacts on the economy. These categories are also assigned weighted values. Impact on people was 
assigned a weighting factor of 3, impact on property was assigned a weighting factor of 2 and impact on the 
economy was assigned a weighting factor of 1. 

Impact factors for each category (people, property, economy) are described below: 

• People—Values are assigned based on the percentage of the total population exposed to the hazard 
event. The degree of impact on individuals will vary and is not measurable, so the calculation 
assumes for simplicity and consistency that all people exposed to a hazard because they live in a 
hazard zone will be equally impacted when a hazard event occurs. Impact factors were assigned as 
follows: 

 High—25 percent or more of the population is exposed to a hazard (Impact Factor = 3) 
 Medium—10 percent to 24 percent of the population is exposed to a hazard (Impact Factor = 2) 
 Low—9 percent or less of the population is exposed to the hazard (Impact Factor = 1) 
 No impact—None of the population is exposed to a hazard (Impact Factor = 0) 

• Property—Values are assigned based on the percentage of the total property value exposed to the 
hazard event: 

 High—25 percent or more of the total replacement value is exposed to a hazard (Impact Factor = 
3) 

 Medium—10 percent to 24 percent of the total replacement value is exposed to a hazard (Impact 
Factor = 2) 

 Low—9 percent or less of the total replacement value is exposed to the hazard (Impact Factor = 
1) 
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 No impact—None of the total replacement value is exposed to a hazard (Impact Factor = 0) 

• Economy—Values were assigned based on the percentage of the total property value vulnerable to 
the hazard event. Values represent estimates of the loss from a major event of each hazard in 
comparison to the total replacement value of the property exposed to the hazard. For some hazards, 
such as wildland fire and landslide, vulnerability may be considered to be the same or a portion of 
exposure due to the lack of loss estimation tools specific to those hazards. 

 High—Estimated loss from the hazard is 10 percent or more of the total replacement value 
(Impact Factor = 3) 

 Medium—Estimated loss from the hazard is 5 percent to 9 percent of the total replacement value 
(Impact Factor = 2) 

 Low—Estimated loss from the hazard is 4 percent or less of the total replacement value (Impact 
Factor = 1) 

 No impact—No loss is estimated from the hazard (Impact Factor = 0). 

Impacts on People 
The percent of the total population exposed to each hazard of concern with a defined extent and location 
(e.g. floodplain) can be found in the loss estimate matrix in the green highlighted column. For those hazards 
that do not have a defined extent and location the entire population or a portion of the population is 
considered to be exposed, depending on the hazard. For the drought hazard, it is common for jurisdictions to 
list “low” or “none,” because all people in the planning area would be exposed to drought, but impacts to the 
health and safety of individuals are expected to be minimal. 

Impacts on Property 
The percent of the total value exposed to each hazard of concern with a defined extent and location (e.g. 
floodplain) can be found in the loss estimate matrix in the blue highlighted column. For those hazards that 
do not have a defined extent and location (e.g. severe weather) the entire building stock is generally 
considered to be exposed. For the drought hazard, it is common for jurisdictions to list “low” or “none,” 
because all structures in the planning area would be exposed to drought, but impacts to structures are 
expected to be minimal. 

Impacts on the Economy 
The loss estimates for each hazard of concern that was modeled (i.e. dam failure, flood, earthquake) can be 
found in the loss estimate matrix in the purple highlighted column. For those hazards that have a defined 
extent and location, but do not have modelled loss results, loss estimates can be the same as exposure or a 
portion thereof. For example, a large percentage of the building stock may be exposed to landslide or 
wildland fire risk, but it would not be expected that one event that resulted in loss to all exposed structures 
would occur. For those hazards that do not have a defined extent and location, exposure is based on the 
hazard type. 

Risk Rating for Each Hazard 
A risk rating for each hazard was determined by multiplying the assigned probability factor by the sum of the 
weighted impact factors for people, property and the economy: 

Risk Rating = Probability Factor x Weighted Impact Factor {people + property + economy} 
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This is the number that is shown in the risk ranking table in your template. Generally, score of 30 or greater 
receive a “high” rating, score between 15 and 30 receive a “medium” rating, and score of less than 15 
receives a “low” rating. 
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INSTRUCTIONS FOR COMPLETING CITY/COUNTY ANNEX 
TEMPLATE/ WITH AN EQUITY LENS 

Note Regarding Equity Lensing: The Core Planning Team 
and Steering Committee for the 2021 San Mateo County 
Multijurisdictional Local Hazard Mitigation Plan update 
have decided to add another layer of resolution to the risk 
assessment and action planning portions of this plan 
update, applying an “equity lens”. An equity lens is defined 
as a critical thinking approach to undoing institutional and 
structural biases, which evaluates burdens, benefits, and 
outcomes to underserved communities. Application of the 
equity lens to risk ranking and action plan prioritization 
was determined to be “optional” for all planning partners. 
These instructions have been enhanced to include the 
equity lens options for Risk Ranking and Action Plan 
prioritization.  

Jurisdictional annex templates for the 2021 San Mateo 
Multijurisdictional Local Hazard Mitigation Plan update will 
be completed in three phases. This document provides 
instructions for completing all phases of the template for 
cities and counties. 

The target timeline for completion is as follows: 

• Phase 1—Team, Profile, Trends, and Previous Plan 
Status 

 Deployed: February 19, 2021 
 Due: March 19, 2021 by close of business 

• Phase 2—Capability Assessment, Integration Review, 
and Information Sources 

 Deployed: April 2, 2021 
 Due: May 21, 2021 by close of business, Pacific 

Time 

• Phase 3—Risk Assessment, Action Plan, Information 
Sources, Future Needs, and Additional Comments 

 Deployed: June 11, 2021 

A Note About Formatting 

The template for the annex is a Microsoft Word 
document in a format that will be used in the 
final plan. Partners are asked to use this 
template so that a uniform product will be 
completed for each partner. 

Content should be entered directly into the 
template rather than creating text in another 
document and pasting it into the template. Text 
from another source may alter the formatting of 
the document. 

DO NOT convert this document to a PDF. 

The section and table numbering in the 
document will be updated when completed 
annexes are combined into the final document. 
Please do not adjust any of the numbering. 

______________________ 

For planning partners who participated in the 
2016 planning effort, relevant information has 
been brought over to the 2021 template. Fields 
that require attention have been highlighted 
using the following color coding: 

• Green: Text has been brought over from 
2016 Plan and should be reviewed and 
updated as needed. 

• Blue: This is a new field that will require 
information that was not included in 2016. 

Un-highlight each field that you update so 
that reviewers will know an edit has been 
made. 

New planning partners will need to complete the 
template in its entirety. 
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 Mandatory Phase 3 Workshops: Targeted for the week of June 14. We will schedule multiple 
workshops during that week to provide options for attendance 

 Due: July 23, 2021 by close of business, Pacific Time 

Direct any questions about your Phase 3 template to: 

Bart Spencer 
Tetra Tech 
Phone: (650) 324-1810 
E-mail: bart.spencer@tetratech.com  

Submit your completed Phase 3 template in electronic format to: 

Megan Brotherton 
Tetra Tech 
Phone: (808) 339-9119 
E-mail: megan.brotherton@tetratech.com 
  

mailto:bart.spencer@tetratech.com
mailto:megan.brotherton@tetratech.com
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IMPORTANT! READ THIS FIRST 
Phase 1 and Phase 2 templates were previously provided to your jurisdiction for completion. 
If your jurisdiction returned the completed Phase 1 & 2 templates: 

• The Phase 1 & 2 content you provided is already incorporated into your Phase 3 template. 
• Review the template to see if we have inserted any comments requesting further work to be 

done on Phase 1 or 2 
o If any comments are included, address them. Then, begin your work on Phase 3 

following the Phase 3 instructions beginning on page 13. 
o If no comments are included, then you DO NOT need to do any further work on the 

Phase 1 or Phase 2 content. Go directly to the instructions for Phase 3, beginning on 
page 13. 

If your jurisdiction has NOT yet done any work on the Phase 1 or Phase 2 template: 
• Follow the instructions beginning on page 3 for providing the Phase 1 and Phase 2 

information. 
• Then proceed with the Phase 3 instructions beginning on page 13. 

If your jurisdiction started work on the Phase 1 or 2 template but never completed and submitted it, 
copy the work you had completed so far into the new template. Then complete Phases 1, 2, and 3 
following the instructions provided here. 
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PHASE 1 INSTRUCTIONS 

CHAPTER TITLE 
In the chapter title at the top of Page 1, type in the complete official name of your municipality (e.g., City of 
Pleasantville, West County). Do not change the chapter number. Revise only the jurisdiction name. If your 
jurisdiction’s name has already been entered, verify that wording and spelling are correct; revise as needed. 

LOCAL HAZARD MITIGATION PLANNING TEAM 

Points of Contact 
Provide the name, title, mailing address, telephone number, and e-mail address for the primary point of 
contact for your jurisdiction. This should be the person responsible for monitoring, evaluating, and updating 
the annex for your jurisdiction. This person should also be the principle liaison between your jurisdiction and 
the Steering Committee overseeing development of this plan. 

In addition, designate an alternate point of contact. This would be a person to contact should the primary 
point of contact be unavailable or no longer employed by the jurisdiction. 

Note: Both of these contacts should match the 
contacts that were designated in your 
jurisdiction’s letter of intent to participate in this 
planning process. If you have changed the 
primary or secondary contact, let the planning 
team know by inserting a comment into the 
document. 

Participating Planning Team 
Populate Table 1-1 with the names of staff from 
your jurisdiction who participated in preparing 
this annex or otherwise contributed to the 
planning process for this hazard mitigation plan. 

JURISDICTION PROFILE 
Provide information specific to your jurisdiction as indicated, in a style similar to the examples provided 
below. This should be information that will not be provided in the overall mitigation plan document. 

Location and Features 
Describe the community’s location, size, and prominent features, in a statement similar to the example 
below: 

EXAMPLE: The City of Jones is in the northwest portion of Smith County, along the Pacific Coast in 
northern California. It is almost 150 miles northeast of San Francisco. The city’s total area is 4.2 
square miles, with boundaries generally extending north-south from State Highway 111 to the 

Who Should Be on the Local Mitigation Planning 
Team 

The Local Hazard Mitigation Planning Team is 
responsible for developing your jurisdiction’s annex to 
the hazard mitigation plan. Team membership should 
represent agencies with authority to regulate 
development and enforce local ordinances or 
regulatory standards, such as building/fire code 
enforcement, emergency management, emergency 
services, floodplain management, parks and 
recreation, planning/ community development, public 
information, public works/ engineering, stormwater 
management, transportation, or infrastructure. 
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Johnson River and east-west from Coast Road to East Frank Avenue. The City of Allen is to the north, 
unincorporated county is to the west, the City of Bethany is to the south, and the Pacific Ocean is to 
the west. 

Jones is home to the University of Arbor, Bickerson Manufacturing, and the western portion of 
Soosoo National Park. Significant geographic features include the Watery River, which flows 
southwest across the city, Lake Splash in the city’s northwest corner, and the foothills of the Craggy 
Mountains on the east side. 

History 
Describe the community’s history, focusing on economy and development, and note its year of incorporation, 
in a statement similar to the example below: 

EXAMPLE: The City of Jones was incorporated in 1858. The area was settled during the gold rush in 
the 1850s as a supply center for miners. As the gold rush died down, timber and fishing became the 
area's major economic resources. By 1913, the Jones Teachers College, a predecessor to today's 
University of Arbor, was founded. Recently, the presence of the college has come to shape Jones’ 
population into a young and educated demographic. In 1981 the City developed the Jones Marsh 
and Wildlife Sanctuary, an environmentally friendly sewage treatment enhancement system. 

With numerous annexations since its original incorporation, the city’s area has almost doubled. 
Today it features a commercial core in the center of the city, with mostly residential areas to the 
north and south, the university to the west and the national park on the east. 

Governing Body Format 
Describe the community’s key governance elements and staffing, in a statement similar to the example 
below: 

EXAMPLE: The City of Jones is governed by a five-member city council. The City consists of six 
departments: Finance, Environmental Services, Community Development, Public Works, Police, and 
the City Manager's Office. The City has 13 commissions and task forces, which report to the City 
Council. The City currently employs a total of 155 employees (full-time equivalent). 

The City Council assumes responsibility for the adoption of this plan; the City Manager will oversee its 
implementation. 

CURRENT TRENDS 

Population 
Provide the most current population estimate for your jurisdiction based on an official means of tracking 
(e.g., the U.S. Census or state agency that develops population estimates). Describe the current estimate 
and recent population trends in a statement similar to the example below. 

EXAMPLE: According to California Department of Finance, the population of Jones as of July 2020 
was 17,280. Since 2010, the population has grown at an average annual rate of 1.2 percent, though 
that rate is declining, with an annual average of only 0.8 percent since 2016. 
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Development 
In the highlighted text that says, “Describe trends in general,” provide a brief description of your jurisdiction’s 
recent development trends in a statement similar to the example below: 

EXAMPLE: Anticipated future development for Jones is low to moderate, consisting primarily of 
residential growth. Recent development has been mostly infill. There has been a focus on affordable 
housing and a push for more secondary mother-in-law units. Future growth in the City will be 
managed as identified in the City’s 2018 general plan. City actions, such as those relating to land 
use, annexations, zoning, subdivision and design review, redevelopment, and capital improvements, 
must be consistent with the plan. 

Complete the table titled “Recent and Expected Future Development Trends.” Note: 

• The portion of the table requesting the number of permits by year is specifically looking for 
development permits for new construction. If your jurisdiction does not have the ability to 
differentiate between permit types, list the total number of permits and indicate “N/A” (not 
applicable) for the permit sub-types. 

• If your jurisdiction does not have the ability to track permits by hazard area, delete the bullet list of 
hazard areas and insert a qualitative description of where development has occurred. 

STATUS OF PREVIOUS PLAN ACTIONS 
Note that this section only applies to jurisdictions that are conducting updates to previously approved 
hazard mitigation plans. If your jurisdiction has not previously participated in an approved plan, enter an “X” 
in the box at the beginning of this section and do not complete the section. We will remove this section from 
your final annex. 

Also note that this section is further back in the annex than the rest of the Phase 1 content. Some Phase 2 
sections are included before it. 

All action items identified in prior mitigation plans must be reconciled in this update. Action items must all be 
marked as ONE of the following: check the appropriate box (place an X) and provide information as follows: 

• Completed—If an action has been completed since the prior plan was prepared, check the 
“Completed” box and provide a date of completion in the comment section. If an action has been 
initiated and is an ongoing program (e.g. annual outreach event), you may mark it as completed and 
note that it is ongoing in the comments. If an action addresses an ongoing program you would like to 
continue to include in your action plan, see the “Carried Over to Plan Update” bullet below. 

• Removed—If action items are to be removed because they are no longer feasible, a reason must be 
given. Lack of funding does not mean that it is no longer feasible, unless the sole source of funding 
for an action is no longer available. Place a comment in the comment section explaining why the 
action is no longer feasible or barriers that prevented the action from being implemented (e.g., 
“Action no longer considered feasible due to lack of political support.”). If the wording and/or intent 
of a previously identified action is unclear, this can be a reason for removal. A change in community 
priorities may also be a reason for removal and should be discussed in the comments. 

• Carried Over to Plan Update—If an action is in progress, is ongoing, or has not been initiated and you 
would like to carry it over to the plan update, check the “Check if Yes” column under “Carried Over to 
Plan Update.” Selecting this option indicates that the action will be included in the mitigation action 
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plan for this update. If you are carrying over an action to the update, include a comment describing 
any action that has been taken or why the action was not taken (specifically, any barriers or 
obstacles that prevented the action from moving forward or slowed progress). Leave the last column, 
“Action # in Update,” blank at this point. This will be filled in after completing the updated action plan 
in Phase 3. 

Ensure that you have provided a status and a comment for each action. 

 

 

 

 

 

 

THIS COMPLETES PHASE 1 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, all action items from your 
jurisdiction’s previous hazard mitigation plan that are marked as “Carried Over to Plan 

Update” will need to be included in the action plan. 
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PHASE 2 INSTRUCTIONS 

CAPABILITY ASSESSMENT 
Note that it is unlikely that one person will be able to complete all sections of the capability assessment 
alone. The primary preparer will likely need to reach out to other departments within the local government 
for information. It may be beneficial to provide these individuals with background information about this 
planning process, as input from them will be needed again during Phase 3 of the annex development. 

Planning and Regulatory Capability 
In the table titled “Planning and Regulatory Capability,” indicate “Yes” or “No” for each listed code, 
ordinance, requirement, or planning document in each of the following columns: 

• Local Authority—Enter “Yes” if your jurisdiction has prepared or adopted the identified item; 
otherwise, enter “No.” If yes, then enter the code, ordinance number, or plan name and its date of 
adoption in the comment’s column. Note: If you enter yes, be sure to provide a comment with the 
appropriate code, ordinance or plan and date of adoption. 

• Other Jurisdiction Authority—Enter “Yes” if another agency (e.g., a state agency or special purpose 
district) enforces or administers the identified item in a way that may impact your jurisdiction or if 
any state or federal regulations or laws would prohibit local implementation of the identified item; 
otherwise, enter “No.” Note: If you enter yes, be sure to provide a comment indicating the other 
agency and its relevant authority. 

• State Mandated—Enter “Yes” if state laws or other requirements enable or require the listed item to 
be implemented at the local level; otherwise, enter “No.” Note: If you enter yes, be sure to provide a 
comment describing the relevant state mandate. 

• Integration Opportunity—Enter “Yes” if there are obvious ways that the code, ordinance, or plan can 
be coordinated with the hazard mitigation plan. Consider the following: 

 If you answered “Yes” in the Local Authority column for this item, then enter “Yes” for integration 
opportunity if any of the following are true: 

o The item already addresses hazards and their impacts and should be updated to reflect new 
information about risk from this hazard mitigation plan 

o The item does not address hazards and their impacts but is due for an update in the next 5 
years and could be updated in a way that does address hazards and impacts 

o The item identifies projects for implementation, and these could be reviewed to determine if 
they can be modified to help address hazard mitigation goals 

o The item identifies projects for implementation and some of these should be considered for 
inclusion in the hazard mitigation action plan for your jurisdiction 

 If you answered “No” in the Local Authority column for this item, then enter “Yes” for integration 
opportunity if your jurisdiction will develop the item over the next 5 years 

Note: Each capability with a “Yes” answer to Integration Opportunity will be discussed in more 
detail later in the annex. You may wish to keep notes when assessing the Integration 
Opportunity or review the “Integration with Other Planning Initiatives” section below. 

• Comments—Enter the code number and adoption date for any local code indicated as being in place; 
provide other comments as appropriate to describe capabilities for each entry. DO NOT OVERLOOK 
THIS STEP 
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For the categories “General Plan” and “Capital Improvement Plan,” answer the specific questions shown, in 
addition to completing the four columns indicating level of capability. 

Development and Permit Capability 
Complete the table titled “Development and Permitting Capabilities.” 

Fiscal Capability 
Complete the table titled “Fiscal Capability” by indicating whether each of the listed financial resources is 
accessible to your jurisdiction. Enter “Yes” if the resource is fully accessible to your jurisdiction. Enter “No” if 
there are limitations or prerequisites that may hinder your use of this resource. 

Administrative and Technical Capability 
Complete the table titled “Administrative and Technical Capability” by indicating whether your jurisdiction 
has access to each of the listed personnel resources. Enter “Yes” or “No” in the column labeled “Available?”. 
If yes, then enter the department and position title. If you have contract support with these capabilities, you 
can still answer “Yes.” Indicate in the department row that this resource is provided through contract. 

Education and Outreach Capability 
Complete the table titled “Education and Outreach.” 

 

National Flood Insurance Program Compliance 
Complete the table titled “National Flood Insurance Program Compliance.” 

Community Classifications 
Complete the table titled “Community Classifications” to indicate your jurisdiction’s participation in various 
national programs related to natural hazard mitigation. For each program enter “Yes” or “No” in the second 
column to indicate whether your jurisdiction participates. If yes, then enter the classification that your 
jurisdiction has earned under the program in the third column and the date on which that classification was 
issued in the fourth column; enter “N/A” in the third and fourth columns if your jurisdiction is not 
participating. If you do not know your current classification, information is available at the following websites: 

• Community Rating System— https://www.fema.gov/floodplain-management/community-rating-
system 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the above 
capability assessment tables and consider including actions to provide a capability that 
your jurisdiction does not currently have, update a capability that your jurisdiction does 

have, or implement an action that is recommended in an existing plan or program. 

https://www.fema.gov/floodplain-management/community-rating-system
https://www.fema.gov/floodplain-management/community-rating-system
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• Building Code Effectiveness Grading Schedule— https://www.isomitigation.com/bcegs/iso-s-building-
code-effectiveness-grading-schedule-bcegs.html 

• Public Protection Classification— https://www.isomitigation.com/ppc/ 

• Storm Ready— https://www.weather.gov/stormready/communities 

• Firewise— http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx 

Adaptive Capacity for Climate Change 

Consider climate change impact concerns such as the following: 

• Reduced snowpack 

• Increased wildfires 

• Sea level rise 

• Inland flooding 

• Threats to sensitive species 

• Loss in agricultural productivity 

• Public health and safety. 

With those impacts in mind, complete the table titled “Adaptive Capacity for Climate Change” by indicating 
your jurisdiction’s capacity for each listed criterion as follows: 

• High—The capacity exists and is in use. 

• Medium—The capacity may exist but is not used or could use some improvement. 

• Low—The capacity does not exist or could use substantial improvement. 

• Unsure—Not enough information is known to assign a rating. 

This is a subjective assessment but providing a few words of explanation is useful. It is highly recommended 
that you complete this table with an internal planning team after reviewing the results of the other capability 
assessment tables. 

 

INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other 
relevant planning mechanisms, such as general planning and capital facilities planning, and that relevant 
information from those sources is used in hazard mitigation. FEMA recommends integration as follows: 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the adaptive 
capacity criteria and consider including actions to improve the rating for those rated 

medium or low, to make use of the capacity for those rated high, or to acquire additional 
information for those rated unsure. 

https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/ppc/
https://www.weather.gov/stormready/communities
http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx
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• Integrate hazard mitigation plan goals with community objectives (e.g. incorporate the goals for risk 
reduction and safety into the policies of other plans). 

• Use the risk assessment to inform plans and policies (e.g. incorporate risk assessment findings into 
land use plans, site plan review, emergency operations plan). 

• Implement mitigation actions through existing mechanisms (e.g. include mitigation projects in the 
capital improvement plan). 

• Think about mitigation before and after a disaster (e.g. build recovery planning on existing mitigation 
plans and goals). 

After reviewing the plans, programs and ordinances identified in the capability assessment tables, identify all 
plans and programs that have already been integrated with the hazard mitigation plan, and those that offer 
opportunities for future integration. The simplest way to do this is to review the Planning and Regulatory 
Capabilities table to see which items were marked as “Yes” under the Integration Opportunity column. 

Existing Integration 
In the highlighted bullet list, list items for which you entered “Yes” under the Integration Opportunity column 
of the “Planning and Regulatory Capability” table because the plan or ordinance already addresses potential 
impacts or includes specific projects that should be included as action items in the mitigation action plan. 
Consider listing items marked as Completed in the “Status of Previous Plan Actions” table if they were 
indicated as being ongoing actions. Provide a brief description of how the plan or ordinance is integrated. 
Examples are as follows: 

• Capital Improvement Plan—The capital improvement plan includes projects that can help mitigate 
potential hazards. The City will act to ensure consistency between the hazard mitigation plan and the 
current and future capital improvement plans. The hazard mitigation plan may identify new possible 
funding sources for capital improvement projects and may result in modifications to proposed 
projects based on results of the risk assessment. 

• Building Code and Fire Code—The City’s adoption of the 2016 California building, and fire codes 
incorporated local modifications to account for the climatic, topographic, and geographic conditions 
that exist in the City. 

• General Plan—The general plan includes a Safety Element to protect the community from 
unreasonable risk by establishing policies and actions to avoid or minimize the following hazards: 

 Geologic and seismic hazards 
 Fire hazards 
 Hazardous materials 
 Flood control 
 Impacts from climate change. 

• Climate Action Plan—The City’s Climate Action Plan includes projects for reducing greenhouse gas 
emissions and adapting to likely impacts of climate change. These projects were reviewed to identify 
cross-planning initiates that serve both adaptation and mitigation objectives. 
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Opportunities for Future Integration 
List any remaining items that say “Yes” in the Integration Opportunity column in the Planning and Regulatory 
Capabilities table and explain the process by which integration could occur. Examples follow: 

• Zoning Code—The City is conducting a comprehensive update to its zoning code. Additional 
mitigation and abatement measures will be considered for incorporation into the code. 

• Capital Improvement Projects—Capital improvement project proposals may take into consideration 
hazard mitigation potential as a means of evaluating project prioritization. 

• Post-Disaster Recovery Plan—The City does not have a recovery plan and intends to develop one as a 
mitigation planning action during the next five years. The plan will build on the goals and objectives 
identified in the hazard mitigation plan. 

After you have accounted for all items marked as “Yes” under the Integration Opportunity column, consider 
other programs you may have in place in your jurisdiction that include routine consideration and 
management of hazard risk. Examples of such programs may include tree pruning programs, right-of-way 
mowing programs, erosion control or stream maintenance programs, etc. Add any such programs to the 
integration discussion and provide a brief description of how these programs manage (or could be adapted 
to manage) risk from hazards. 

 

INFORMATION SOURCES USED FOR THIS ANNEX 
Note that this section will ultimately describe all information sources used to develop this annex, but that 
only the sources used for Phases 1 and 2 will be listed at this point. Additional sources will be added with 
the preparation of the Phase 3 annex. 

This section should describe what resources you used to complete the annex and how you used them. 
Several items are started for you but be sure to update and enhance any descriptions. Providing this 
information is a requirement to pass the state and FEMA review process. 

THIS COMPLETES PHASE 2 

 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, any plans that fall into the 
“Existing Integration” category should be reviewed and elements from them should be 

included in the action plan as appropriate. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, an action to integrate any 
identified “Opportunities for Future Integration” should be considered for inclusion in the 

action plan. 
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PHASE 3 INSTRUCTIONS 

RISK ASSESSMENT 

Jurisdiction-Specific Natural Hazard Event History 
In the table titled “Past Natural Hazard Events,” list in chronological order (most recent first) any natural 
hazard event that has caused damage to your jurisdiction. Include the date of the event and the estimated 
dollar amount of damage it caused. You are welcome to include any events, but special attention should be 
made to include major storms and federally declared disasters. Refer to the table below that lists hazard 
events in the planning area as recognized by the County, the state, and the federal government. 

Table 1. Presidential Disaster Declarations for the Planning Area 

Dates FEMA Disaster #/Event Name 

County 
Emergency Op. 

Center Activated 
Gubernatorial 
Declaration 

Presidential 
Declaration 
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We recommend including most large-scale disasters, unless you know that there were no impacts on your 
jurisdiction. Specifically, we recommend that you include these events if you have damage estimate 
information or can provide a brief description of impacts that occurred within your community. In addition to 
these events, refer to the NOAA storm events database included in the toolkit. We recommend conducting a 
search for the name of your jurisdiction in order to identify events with known impacts. Other potential 
sources of damage information include the following 

• Preliminary damage estimates your jurisdiction filed with the county or state 

• Insurance claims data 

• Newspaper archives 

• Emergency management documents (general plan safety element, emergency response plan, etc.) 

• Resident input. 

If you do not have estimates for costs of damage caused, list “Not Available” in the “Damage Assessment” 
column or list a brief description of the damage rather than a dollar value (e.g., Main Street closed as a 
result of flooding, downed trees and residential damage). Note that tracking such damage is a valid and 
useful mitigation action if your jurisdiction does not currently track such information. 

Hazard Risk Ranking 
Risk ranking identifies which hazards pose the greatest risk to the community, based on how likely it is for 
each hazard to occur (this is called the community’s exposure) and how great an impact each hazard will 
have if it does occur (this is called the community’s vulnerability). Every jurisdiction has differing degrees of 
risk exposure and vulnerability and therefore needs to rank risk for its own area. The risk ranking for each 
jurisdiction has been calculated in the “Loss Matrix” spreadsheet included in the annex preparation toolkit. 
Two sets of ranking are provided. One ranking is the base ranking that utilizes the raw percentage of 
population exposed to each hazard to rank the impacts to population. The second ranking uses the social 
vulnerability metrics established by FEMA’s National Risk Index (NRI) to add an equity lens to the impact on 
population factor for the risk ranking application. Those planning partners applying the equity lens option 
should utilize the “Social Equity Version” for risk ranking provided in the loss matrix. The ranking is on the 
basis of risk ranking scores for each hazard that were calculated based on the hazard’s probability of 
occurrence and its potential impact on people, property and the economy. 

The results for your jurisdiction have already been entered into the “Hazard Risk Ranking” table in your 
Phase 3 annex template. The hazard with the highest risk rating is listed at the top of table and was given a 
rank of 1; the hazard with the second highest rating is listed second with a rank of 2; and so on. Two hazards 
with equal risk ranking scores were given the same rank. Hazards were assigned to “High,” Medium,” or 
“Low” risk categories based on the risk ranking score. If you wish to review the calculations in detail, the 
appendix at the end of these instructions describes the calculation methodology that the spreadsheet uses. 

Review the hazard risk ranking information that is included in your annex. If these results differ from what 
you know based on substantiated data and documentation, you may alter the ranking and risk categories 
based on this knowledge. If you do so, indicate the reason for the change in your template. For example: 

“Drought was ranked as low; however, the jurisdiction’s economy is heavily reliant on water-using 
industries, such as agriculture or manufacturing, so this hazard should be ranked as medium.” 



2021 San Mateo Multijurisdictional Local Hazard Mitigation Plan Instructions for Completing City/County Annex Template/ With an 
Equity Lens 

 15 

 

Jurisdiction-Specific Vulnerabilities 

Repetitive Loss Properties 
A repetitive loss property is any property for which FEMA has paid two or more flood insurance claims in 
excess of $1,000 in any rolling 10-year period since 1978. In the space provided, the following information 
has been included in your annex based on data provided by FEMA: 

• The number of any FEMA-identified repetitive-loss properties in your jurisdiction. 

• The number of any FEMA-identified severe-repetitive-loss properties in your jurisdiction. 

• The number (if any) of repetitive-loss or severe-repetitive-loss properties in your jurisdiction that have 
been mitigated. Mitigated for this exercise means that flood protection has been provided to the 
structure. 

 

 

 

 

Other Noted Vulnerabilities 
Review the results of the risk assessment included in the toolkit, your jurisdiction’s natural events history, 
and any relevant public comments/input, then develop a few sentences that discuss specific hazard 
vulnerabilities. You do not need to develop a sentence for every hazard but identify a few issues you would 
like to highlight. Also list any known hazard vulnerabilities in your jurisdiction that may not be apparent from 
the risk assessment and other information provided. 

Spending some time thinking about the results of the risk assessment and other noted vulnerabilities will be 
a big help in the development of your hazard mitigation action plan. The following are examples of 
vulnerabilities you could identify through this exercise: 

• About 45 percent of the population lives in the 0.2 percent annual chance flood hazard area, where 
flood insurance is generally not required. 

• A magnitude 7.5 earthquake on the Smithburg Fault is estimated to produce nearly 1 million tons of 
structure debris. 

• Over the past 10 years, the jurisdiction has experienced more than $6 million in damage from severe 
storm events. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, you will need to have at least 
one mitigation action for each hazard ranked as “high” or “medium.” 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, if your jurisdiction has any 
repetitive loss properties, you should strongly consider including a mitigation action that 

addresses mitigating these properties. 
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• More than 50 buildings are located in areas that would be permanently inundated with 12 inches of 
sea level rise. 

• The results of the public survey indicated that 40 percent of Smithburg residents would not be able 
to be self-sufficient for 5 days following a major event. 

• An urban drainage issue at a specific location results in localized flooding every time it rains. 

• One area of the community frequently loses power due to a lack of tree maintenance. 

• A critical facility, such as a police station, is not equipped with a generator. 

• A neighborhood has the potential to have ingress and egress cut off as the result of a flood or 
earthquake (e.g. a bridge is the only access). 

• Substantial number of buildings in one area of the community are unreinforced masonry or soft-story 
construction. 

• An area along the river is eroding and threatening public and/or private property. 

• A large visitor population that may not be aware of tsunami risk. 

HAZARD MITIGATION ACTION PLAN 

Hazard Mitigation Action Plan Matrix 
The hazard mitigation action plan is the heart of your jurisdictional annex. This is where you will identify the 
actions your jurisdiction would like to pursue with this plan. 

Select Recommended Actions 
All of the work that you have done thus far should provide you with ideas for actions. Throughout these 
instructions, green boxes labeled “Hazard Mitigation Action Plan Input” have indicated information that 
needs to be considered in the selection of mitigation actions. The following sections describe how to 
consider these and other information sources to develop a list of potential actions. 

Be sure to consider the following factors in your selection of actions: 

• Select actions that are consistent with the overall purpose, goals, and objectives of the hazard 
mitigation plan. 

• Identify actions where benefits exceed costs. 

• Include any action that your jurisdiction has committed to pursuing, regardless of eligibility from 
outside funding sources (grants, non-profit funding, donations, etc.). 

• Know what is and is not eligible for funding under various federal programs (see the fact sheet on 
FEMA hazard mitigation grant programs in the annex preparation toolkit and the table below). 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, consider including actions to 
address the jurisdiction-specific vulnerabilities listed in this section. 
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Table 2. Federal Hazard Mitigation Grant Program Eligibility by Action Type 

Eligible Activities 

Hazard Mitigation 
Grant Program 

(HMGP) 

Pre-Disaster 
Mitigation 

(PDM) 

Flood Mitigation 
Assistance 

(FMA) 
Mitigation Projects 
Property Acquisition and Structure Demolition √ √ √ 
Property Acquisition and Structure Relocation √ √ √ 
Structure Elevation √ √ √ 
Mitigation Reconstruction √ √ √ 
Dry Floodproofing of Historic Residential Structures √ √ √ 
Dry Floodproofing of Non-residential Structures √ √ √ 
Generators √ √   
Localized Flood Risk Reduction Projects √ √ √ 
Non-Localized Flood Risk Reduction Projects √ √   
Structural Retrofitting of Existing Buildings √ √ √ 
Non-structural Retrofitting of Existing Buildings and Facilities √ √ √ 
Safe Room Construction √ √   
Wind Retrofit for One- and Two-Family Residences √ √   
Infrastructure Retrofit √ √ √ 
Soil Stabilization √ √ √ 
Wildland fire Mitigation √ √   
Post-Disaster Code Enforcement √     
Advance Assistance √     
5 Percent Initiative Projects* √     
Aquifer and Storage Recovery** √ √ √ 
Flood Diversion and Storage** √ √ √ 
Floodplain and Stream Restoration** √ √ √ 
Green Infrastructure** √ √ √ 
Miscellaneous/Other** √ √ √ 
Hazard Mitigation Planning √ √ √ 
Technical Assistance     √ 
Management Costs √ √ √ 
* FEMA allows increasing the 5% initiative amount under the Hazard Mitigation Grant Program up to 10% for a presidential major 

disaster declaration. The additional 5% initiative funding can be used for activities that promote disaster-resistant codes for all 
hazards. As a condition of the award, either a disaster-resistant building code must be adopted, or an improved Building Code 
Effectiveness Grading Schedule is required. 

** Indicates that any proposed action will be evaluated on its own merit against program requirements. Eligible projects will be 
approved provided funding is available. 
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Material Previously Developed for This Annex 

Capability Assessment Section—Planning and Regulatory Capability Table, Fiscal Capability Table, 
Administrative and Technical Capability Table, Education and Outreach Table, and Community 
Classification Table 
Review these tables and consider the following: 

• For any capability that you do not currently have, consider whether your jurisdiction should have this 
capability. If so, consider including an action to develop/acquire the capability. 

• For any capability that you do currently have, consider whether this capability can be leveraged to 
increase or improve hazard mitigation in the jurisdiction. 

• If any capabilities listed in the Planning and Regulatory Capabilities table have not been updated in 
more than 10 years, consider an action to review and update the capability and, as appropriate, 
incorporate hazard mitigation principles or information obtained in the risk assessment. 

• Consider including actions that are identified in other plans and programs (capital improvement 
plans, strategic plans, etc.) as actions in this plan. 

Capability Assessment Section—National Flood Insurance Program Compliance table 
Review the table and consider the following: 

• If you have no certified floodplain managers and you have flood risk, consider adding an action to 
provide key staff members with training to obtain certification. 

• If your flood damage prevention was last updated in or before 2004, you should identify an action to 
update your ordinance to ensure it is compliant with current NFIP requirements. 

• If you have any outstanding NFIP compliance issues, be sure to add an action to address them. 

• If flood hazard maps do not adequately address the flood risk within your jurisdiction, consider 
actions to request new mapping or conduct studies. 

• If you wish to begin to participate in CRS or you already to participate and would like to improve your 
classification, consider this as an action. 

• If the number of flood insurance policies in your jurisdiction is low relative to the number of 
structures in the floodplain, consider an action that will promote flood insurance in your jurisdiction. 

Capability Assessment Section— Adaptive Capacity for Climate Change Table 
Consider your responses to this section: 

• For criteria that you listed as medium or low, think of ways you could improve this rating (see 
adaptive capacity portion of the mitigation best practices catalog). 

• For criteria you listed as high, think about how you can leverage this capacity to improve or enhance 
mitigation or continue to improve this capacity. 

• For criteria that you were unable to provide responses for, consider ways you could improve your 
understanding of this capacity (see mitigation best practices and adaptive capacity catalog). 
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Integration Review Section 
Review the items you identified in this section and consider an action that specifically says what the plan, 
code, ordinance etc. is and how it will be integrated. For items that address land use, include them in the 
prepopulated action in your template that reads as follows: 

“Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land 
use decisions in the community, including ______________.” 

Risk Ranking Section 
You must identify at least one mitigation action that is clearly defined and actionable (i.e. not a 
preparedness or response action) for every hazard that is categorized in the risk ranking as “high” or 
“medium” risk. 

Jurisdiction-Specific Vulnerabilities Section 
Review the vulnerability issues that you identified in this section and consider actions to address them (see 
mitigation best practices catalog). Two examples are shown in the table below. 

Table 3. Example Actions to Address Jurisdiction-Specific Vulnerabilities 
Noted Vulnerability Example Mitigation Action 
About 45 percent of the population lives in the 
0.2 percent annual chance flood hazard area 
where flood insurance is generally not required.  

Implement an annual public information initiative that targets residents in the 
0.2 percent annual chance flood hazard area. Provide information on the 
availability of relatively low-cost flood insurance policies.  

An urban drainage issue results in localized 
flooding every time it rains. 
 

Replace undersized culverts that are contributing to localized flooding. Priority 
areas include: 
• The corner of Main Street and 1st Street 
• Old Oak subdivision.  

Status of Previous Plan Actions Section 
If your jurisdiction participated in a previous hazard mitigation plan, be sure to include any actions that were 
identified as “carry over” actions. 

Other Sources 

Mitigation Best Practices Catalog 
A catalog that includes best practices identified by FEMA and other agencies, as well as recommendations 
from the steering committee and other stakeholders, is included in your toolkit. Review the catalog and 
identify actions your jurisdiction should consider for its action plan. 

Public Input 
Review input received during the process, specifically the public survey results included in your toolkit. 

Common Actions for All Partners 
The following six actions have been prepopulated in your annex template; these six actions should be 
included in every annex and should not be removed: 
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• Where appropriate, support retrofitting, purchase or relocation of structures located in high hazard 
areas, prioritizing those structures that have experienced repetitive losses and/or are located in high 
or medium ranked hazard. 

• Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use 
decisions within the community. 

• Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation 
plan. 

• Continue to maintain good standing and compliance under the NFIP through implementation of 
floodplain management programs that, at a minimum, meet the NFIP requirements: 

 Enforce the flood damage prevention ordinance. 
 Participate in floodplain identification and mapping updates. 
 Provide public assistance/information on floodplain requirements and impacts. 

• Identify and pursue strategies to increase adaptive capacity to climate change. 

• Purchase generators for critical facilities and infrastructure that lack adequate back-up power. 

In addition, the core planning team recommends that every planning partner strongly consider the following 
actions: 

• Develop and implement a program to capture perishable data after significant events (e.g. high-
water marks, preliminary damage estimates, damage photos) to support future mitigation efforts 
including the implementation and maintenance of the hazard mitigation plan. 

• Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 

• Develop a post-disaster recovery plan and a debris management plan. 

• Develop and/or update plans that support or enhance continuity of operations following disasters. 

The specifics of all these common actions should be adjusted as needed for the particulars of each 
community. 

Complete the Table 
Complete the table titled “Hazard Mitigation Action Plan Matrix” for all the actions you have identified and 
would like to include in the plan: 

• Enter the action number (see box on next page) and description. If the action is carried over from 
your previous hazard mitigation plan, return to the “Status of Previous Plan Actions” table you 
completed in Phase 1 and enter the new action number in the column labeled “Action # in Update.” 

• Indicate whether the action mitigates hazards for new and/or existing assets. 

• Identify the specific hazards the action will mitigate (note: you must list each hazard by name; simply 
indicating “all hazards” is not deemed acceptable). 

• Identify by number the mitigation plan objectives that the action addresses (see toolkit). 

• Indicate who will be the lead in administering the action. This will most likely be a department within 
your jurisdiction (e.g. planning or public works). If you wish to indicate more than one department as 
responsible for the action, clearly identify one as the lead agency and list the others in the 
“supporting agency” column. 
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• Enter an estimated cost in dollars if 
known; otherwise, enter “High,” 
“Medium,” or “Low,” as determined for 
the prioritization process described in the 
following section. 

• Identify funding sources for the action. If it 
is a grant, include the grant-providing 
agency as well as funding sources for any 
required cost share. If it is another outside 
funding source such as a non-profit 
funding source or a donation, include the 
source and any requirements for receiving 
the funding. Refer to your fiscal capability 
assessment to identify possible sources of 
funding and refer to the table on page 17 
of these instructions for project eligibility 
for FEMA’s hazard mitigation assistance 
grant programs. 

• Indicate the timeline as “short-term” (1 to 
5 years) or “long-term” (5 years or greater) 
or “ongoing” (a continual program) 

Mitigation Action Priority 
Complete the information in the table titled 
“Mitigation Action Priority” as follows: 

• Action #—Indicate the action number from 
the Hazard Mitigation Action Plan Matrix 
table. 

• # of Objectives Met—Enter the number of 
objectives the action will meet. 

• Benefits—Enter “High,” “Medium” or 
“Low” as follows: 

 High—Action will provide an immediate 
reduction of risk exposure for life and 
property. 

 Medium—Action will have a long-term 
impact on the reduction of risk 
exposure for life and property, or action will provide an immediate reduction in the risk exposure 
for property. 

 Low—Long-term benefits of the action are difficult to quantify in the short term. 

• Cost—Enter “High,” “Medium” or “Low” as follows: 

 High—Existing funding will not cover the cost of the action; implementation would require new 
revenue through an alternative source (for example, outside funding sources, bonds, grants, and 
fee increases). 

Action Numbering 
Actions are to be numbered using the three-letter code for 
your jurisdiction shown below, followed by a hyphen and 
the action’s sequential number: 

• San Mateo County—SMC-1, SMC-2… 
• Atherton City—ATH-1, ATH-2… 
• Belmont City—BEL-1, BEL-2… 
• Brisbane City—BRS-1, BRS-2… 
• Burlingame City—BRL-1, BRL-2… 
• Colma City—CLM-1, CLM-2… 
• Daly City—DLY-1, DLY-2… 
• East Palo Alto City—EPA-1, EPA-2… 
• Foster City—FOS-1, FOS-2… 
• Half Moon Bay City—HMB-1, HMB-2… 
• Hillsborough City—HLS-1, HLS-2… 
• Menlo Park City—MPK-1, MPK-2… 
• Millbrae City—MLB-1, MLB-2… 
• Pacifica City—PAC-1, PAC-2… 
• Portola Valley City—PTV-1, PTV-2… 
• Redwood City—RDW-1, RDW-2… 
• San Bruno City—SBR-1, SBR-2… 
• San Carlos City—SCR-1, SCR-2… 
• San Mateo City—SMT-1, SMT-2… 
• South San Francisco City—SSF-1, SSF-2… 
• Woodside City—WDS-1, WDS-2… 
• Coastside Water —CSW-1, CSW-2… 
• Colma Fire —CFD-1, CFD-2… 
• Flood & Sea Level —FSL-1, FSL-2… 
• Harbor District —HRB-1, HBR-2 
• Highland Recreational —HLD-1, HLD-2… 
• Jefferson Union HS —JEF-1, JEF-2…  
• Menlo Park Fire —MPF-1, MPF-2… 
• Mid-Pen Reg Open Space District —MPR-1, MPR-2… 
• Mid-Peninsula Water —MPW-1, MPW-2… 
• Montara Water & Sewer —MWS-1, MWS-2… 
• North Coast Water —NCW-1, NCW-2… 
• Office of Education —OED-1, OED-2… 
• San Mateo Community College —SCC-1, SCC-2… 
• San Mateo RCD —SRC-1, SRC-2… 
• Westborough Water —WBW-1, WBW-2… 
• Woodside Fire —WFD-1, WFD-2… 
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 Medium—The action could be implemented with existing funding but would require a re-
apportionment of the budget or a budget amendment, or the cost of the action would have to be 
spread over multiple years. 

 Low—The action could be funded under the existing budget. The action is part of or can be part of 
an ongoing existing program. 

• Do Benefits Exceed the Cost?—Enter “Yes” or “No.” This is a qualitative assessment. Enter “Yes” if 
the benefit rating (high, medium, or low) is the same as or higher than the cost rating (high 
benefit/high cost; high benefit/medium cost; medium benefit/low cost; etc.). Enter “No” if the 
benefit rating is lower than the cost rating (medium benefit/high cost, low benefit/medium cost; etc.) 

• Is the Action Eligible for Outside Funding Sources?—Enter “Yes” or “No.” For grant funding, refer to 
the fact sheet on FEMA hazard mitigation grant programs in the annex preparation toolkit and the 
table on page 17 of these instructions. 

• Can Action Be Funded Under Existing Program Budgets?—Enter “Yes” or “No.” In other words, is this 
action currently budgeted for, or would it require a new budget authorization or funding from another 
outside source such as grants, non-profit funding, or donations? 

• Implementation Priority— Enter “High,” “Medium” or “Low” as follows: 

 High Priority—An action that meets multiple objectives, has benefits that exceed costs, and has a 
secured source of funding. Action can be completed in the short term (1 to 5 years). 

 Medium Priority—An action that meets multiple objectives, has benefits that exceed costs, and is 
eligible for funding though no funding has yet been secured for it. Action can be completed in the 
short term (1 to 5 years) once funding is secured. Medium-priority actions become high-priority 
actions once funding is secured. 

 Low Priority—An action that will mitigate the risk of a hazard, has benefits that do not exceed the 
costs or are difficult to quantify, has no secured source of funding, and is not eligible for any 
known outside funding sources. Action can be completed in the long term (1 to 10 years). Low-
priority actions may be eligible for outside funding from programs that have not yet been 
identified. 

• Outside Funding Source Pursuit Priority— Enter “High,” “Medium” or “Low” as follows: 

 High Priority—An action that meets identified outside funding source eligibility requirements, has 
high benefits, and is listed as high or medium implementation priority; local funding options are 
unavailable or available local funds could be used instead for actions that are not eligible to be 
funded by outside sources. 

 Medium Priority—An action that meets identified outside funding source eligibility requirements, 
has medium or low benefits, and is listed as medium or low implementation priority; local 
funding options are unavailable. 

 Low Priority—An action that has not been identified as meeting any outside funding source 
eligibility requirements. 

Actions identified as high-outside-funding-pursuit priority actions should be closely reviewed for 
consideration when outside funding source opportunities arise. 

 
• Equity Lens Priority- Enter “High,” “Medium” or “Low” as follows: 
 High Priority—The mitigation action is designed to reduce harm to multiple socially vulnerable 

groups in the County from one or more of the hazards identified in the LHMP. 
 Medium Priority— The mitigation action is designed to reduce harm to a single socially vulnerable 

population in the County from at least one hazard identified in the LHMP. 
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 Low Priority—The mitigation action fails to advance social equity in any measurable way in the 
County 

An equity screening tool has been provided in Appendix B to these instructions that can be utilized to screen 
each action to help prioritize each action to the above criteria. The screening of each action using this tool is 
considered to be optional and not required for jurisdictions applying the equity lens to their action plan 
prioritization scheme.   

Note: If a jurisdiction wishes to identify an action as high priority that is outside of the prioritization scheme 
for high priorities, a note indicating so should be inserted and a rationale should be provided. 

Analysis of Mitigation Actions 
In the table titled “Analysis of Mitigation Actions,” for each combination of hazard type and mitigation type, 
enter the numbers of all recommended actions that address that hazard type and can be categorized as that 
mitigation type. The mitigation types are as follows: 

• Prevention—Government, administrative or regulatory actions that influence the way land and 
buildings are developed to reduce hazard losses. Includes planning and zoning, floodplain laws, 
capital improvement programs, open space preservation, and stormwater management regulations. 

• Property Protection—Modification of buildings or structures to protect them from a hazard or removal 
of structures from a hazard area. Includes acquisition, elevation, relocation, structural retrofit, storm 
shutters, and shatter-resistant glass. 

• Public Education & Awareness—Actions to inform residents and elected officials about hazards and 
ways to mitigate them. Includes outreach projects, real estate disclosure, hazard information 
centers, and school-age and adult education. 

• Natural Resource Protection—Actions that minimize hazard loss and preserve or restore the 
functions of natural systems. Includes sediment and erosion control, stream corridor restoration, 
watershed management, forest and vegetation management, wetland restoration and preservation, 
and green infrastructure. 

• Emergency Services—Actions that protect people and property during and immediately after a hazard 
event. Includes warning systems, emergency response services, and the protection of essential 
facilities. 

• Structural Projects—Actions that involve the construction of structures to reduce the impact of a 
hazard. Includes dams, setback levees, floodwalls, retaining walls, and safe rooms. 

• Climate Resilience—Actions that incorporate methods to mitigate and/or adapt to the impacts of 
climate change. Includes aquifer storage and recovery activities, incorporating future conditions 
projections in project design or planning, or actions that specifically address jurisdiction-specific 
climate change risks, such as sea-level rise or urban heat island effect. 

• Community Capacity Building—Actions that increase or enhance local capabilities to adjust to 
potential damage, to take advantage of opportunities, or to respond to consequences. Includes staff 
training, memorandums of understanding, development of plans and studies, and monitoring 
programs. 

This exercise demonstrates that the jurisdiction has selected a comprehensive range of actions. This table 
must show at least one action to address each “high” and “medium” ranked hazard. Planning partners 
should aim to identify at least one action for each mitigation type, but this is not required. 
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An example of a completed “Analysis of Mitigation Actions” table is provided below. Note that an action can 
be more than one mitigation type. 

Sample Completed Table – Analysis of Mitigation Actions 

Hazard Type 

Action Addressing Hazard, by Mitigation Type 

Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity Building 

High-Risk Hazards 
Dam Failure EX-2, 3, 4, 5, 6 EX-1, 6 EX-4, 6  EX-8, 11   EX-3, 4, 8, 9, 10 
Drought EX-2 EX-1 EX-4     EX-3, 4, 8, 9, 10 
Medium-Risk Hazards 
Earthquake EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9 
Flooding EX-2, 3, 4, 5, 6, 7 EX-1, 6, 7 EX-4, 6 EX-9 EX-8, 11 EX-6  EX-3, 4, 8, 9, 10 
Landslide EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9, 10 
Low-Risk Hazards 
Severe Weather EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4  EX-8, 9, 11  EX-8, 7 EX-3, 4, 8, 9, 10 
Wildfire EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4, 9 EX-9 EX-8, 11   EX-3, 4, 8, 9, 10 

PUBLIC OUTREACH 
FEMA requirements for public outreach will be met by the County’s engagement efforts and are included in 
the main part of the plan.  These may include public meetings, a StoryMap, surveys, etc.  If individual 
jurisdictions want to have a more robust outreach for their local community, the public outreach table in 
each annex may be used to memorialize those local efforts.   

This table should record local public outreach efforts made by your jurisdiction to inform the community of 
the plan update process.  Examples may include local surveys on hazard awareness/preparedness, social 
media blasts, press releases, and outreach to local groups (CERT, senior citizen organizations, etc.) This 
section is optional. 

INFORMATION SOURCES USED FOR THIS ANNEX 
This section should describe what resources you used to complete the annex and how you used them. The 
sources used for Phases 1 and 2 should have been entered previously. List any additional sources used for 
the preparation of the Phase 3 annex. Review to ensure that all materials used in all three phases are 
identified. Providing this information is a requirement to pass the state and FEMA review process. 

FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
In this section, identify any future studies, analyses, reports, or surveys your jurisdiction needs to better 
understand its vulnerability to identified or currently unidentified risks. These could be needs based on 
federal or state agency mandates. This section is optional. 
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ADDITIONAL COMMENTS 
Use this section to add any additional information pertinent to hazard mitigation and your jurisdiction not 
covered in this template. This section is optional. 

 

THIS COMPLETES PHASE 3 
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APPENDIX A— Risk Ranking Calculation Methodology 

The instructions below describe the methodology for how risk rankings were derived in the “Loss Matrix” 
spreadsheet provided with the annex preparation toolkit. The risk-ranking for each hazard assessed its 
probability of occurrence and its potential impact on people, property, and the economy. Refer to the Loss 
Matrix spreadsheet in order to follow along. 

Probability of Occurrence 
A probability factor is assigned based on how often a hazard is likely to occur. The probability of occurrence 
of a hazard event is generally based on past hazard events in an area, although weight can be given to 
expected future probability of occurrence based on established return intervals and changing climate 
conditions. For example, if your jurisdiction has experienced two damaging floods in the last 25 years, the 
probability of occurrence is high for flooding and scores a 3 under this category. If your jurisdiction has 
experienced no damage from landslides in the last 100 years, your probability of occurrence for landslide is 
low, and scores a 1 under this category. Each hazard was assigned a probability factor as follows: 

• High—Hazard event is likely to occur within 25 years (Probability Factor = 3) 
• Medium—Hazard event is likely to occur within 100 years (Probability Factor = 2) 
• Low—Hazard event is not likely to occur within 100 years (Probability Factor = 1) 
• None—There is no exposure to the hazard and no probability of occurrence (Probability Factor = 0) 

Potential Impacts of Each Hazard 
The impact of each hazard is divided into three categories: impacts on people, impacts on property, and 
impacts on the economy. These categories are also assigned weighted values. Impact on people was 
assigned a weighting factor of 3, impact on property was assigned a weighting factor of 2 and impact on the 
economy was assigned a weighting factor of 1. 

Impact factors for each category (people, property, economy) are described below: 

• People—Values for the impact on people is based on the percentage of the population in each of the 
five (5) classifications for social vulnerability from the National Risk Index (NRI). Values are assigned 
based on the percentage of the total population exposed to the hazard event. The degree of impact 
on individuals will vary and is not measurable, so the calculation assumes for simplicity and 
consistency that all people exposed to a hazard because they live in a hazard zone will be equally 
impacted when a hazard event occurs. Impact factors were assigned as follows: 

 Very High—15 percent or more of the population is exposed to a hazard (Impact Factor = 5), less 
than 15% of the population exposed to a hazard (impact factor =4) 

 Relatively High—25 percent of more of the population is exposed to a hazard (Impact Factor = 4), 
less than 25 percent of the population exposed to a hazard (Impact Factor = 3). 

 Relatively Moderate—35 percent or more of the population is exposed to the hazard (Impact 
Factor = 3), less than 35 percent of the population exposed (Impact Factor =2). 

 Relatively Low—50 percent of more of the population is exposed to a hazard (Impact Factor = 2), 
less than 50 percent of the population exposed to a hazard (Impact Factor =1) 

 Very Low—75 percent of more of the population exposed to a hazard (Impact Factor =1), less 
than 75 percent of the population exposed (Impact Factor = 0). 

 No impact— No population exposed to the hazard. 
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The impact factors are additive. There could be multiple levels of exposure for each hazard under the 
five NRI social vulnerability indices. Please not that if 0 to 74 percent of the population is exposed to 
the “very low” classification, the risk ranking score will default to the base-line risk ranking score 
(Ranking result for the without equity lens option in the loss matrix). 

• Property—Values are assigned based on the percentage of the total property value exposed to the 
hazard event: 

 High—25 percent or more of the total replacement value is exposed to a hazard (Impact Factor = 
3) 

 Medium—10 percent to 24 percent of the total replacement value is exposed to a hazard (Impact 
Factor = 2) 

 Low—9 percent or less of the total replacement value is exposed to the hazard (Impact Factor = 
1) 

 No impact—None of the total replacement value is exposed to a hazard (Impact Factor = 0) 

• Economy—Values were assigned based on the percentage of the total property value vulnerable to 
the hazard event. Values represent estimates of the loss from a major event of each hazard in 
comparison to the total replacement value of the property exposed to the hazard. For some hazards, 
such as wildland fire and landslide, vulnerability may be considered to be the same or a portion of 
exposure due to the lack of loss estimation tools specific to those hazards. 

 High—Estimated loss from the hazard is 10 percent or more of the total replacement value 
(Impact Factor = 3) 

 Medium—Estimated loss from the hazard is 5 percent to 9 percent of the total replacement value 
(Impact Factor = 2) 

 Low—Estimated loss from the hazard is 4 percent or less of the total replacement value (Impact 
Factor = 1) 

 No impact—No loss is estimated from the hazard (Impact Factor = 0). 

Impacts on People 
The percent of the total population exposed to each hazard of concern with a defined extent and location 
(e.g. floodplain) can be found in the loss estimate matrix in the green highlighted column. For those hazards 
that do not have a defined extent and location the entire population or a portion of the population is 
considered to be exposed, depending on the hazard. For the drought hazard, it is common for jurisdictions to 
list “low” or “none,” because all people in the planning area would be exposed to drought, but impacts to the 
health and safety of individuals are expected to be minimal. 

Impacts on Property 
The percent of the total value exposed to each hazard of concern with a defined extent and location (e.g. 
floodplain) can be found in the loss estimate matrix in the blue highlighted column. For those hazards that 
do not have a defined extent and location (e.g. severe weather) the entire building stock is generally 
considered to be exposed. For the drought hazard, it is common for jurisdictions to list “low” or “none,” 
because all structures in the planning area would be exposed to drought but impacts to structures are 
expected to be minimal. 
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Impacts on the Economy 
The loss estimates for each hazard of concern that was modeled (i.e. dam failure, flood, earthquake) can be 
found in the loss estimate matrix in the orange highlighted column. For those hazards that have a defined 
extent and location, but do not have modelled loss results, loss estimates can be the same as exposure or a 
portion thereof. For example, a large percentage of the building stock may be exposed to landslide or 
wildland fire risk, but it would not be expected that one event that resulted in loss to all exposed structures 
would occur. For those hazards that do not have a defined extent and location, exposure is based on the 
hazard type. 

Risk Rating for Each Hazard 
A risk rating for each hazard was determined by multiplying the assigned probability factor by the sum of the 
weighted impact factors for people, property, and the economy: 

Risk Rating = Probability Factor x Weighted Impact Factor {people + property + economy} 

This is the number that is shown in the risk ranking table in your template. Generally, score of 30 or greater 
receive a “high” rating, score between 15 and 30 receive a “medium” rating, and score of less than 15 
receives a “low” rating. 
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APPENDIX B— Equity Lens Screening Tool 
 Procedural Distributive Structural 

Programs/ 
Services 

How was the target audience included in 
the design of the program? 
What actions will be taken to ensure that 
services and programs are physically 
and programmatically accessible and 
inclusive? 
What are the criteria for participation or 
receipt of benefits? 

Is the program or service designed to 
meet the needs of underserved and 
underrepresented communities? If not, 
what would need to be changed to 
ensure their equitable participation? 
How will program dollars be allocated 
to ensure inclusive and accessible 
service delivery? 
Does the cost structure of the program 
result in disparate use? /Does the fee 
structure of the service result in 
increased burdens for low-income 
communities? 

Does this program/service create 
unintended consequences for 
communities that are underserved and 
underrepresented? How will they be 
mitigated? 
Is there an opportunity to extend 
additional benefits through this 
program/service that can help support 
the healing of past harms to 
communities? 
Does the program empower and build 
capacity of a community? 

Capital 
Investments 

What are the criteria for prioritizing 
projects and investments? 
Does the data and information used 
consider the demographic, geographic 
and real-world experience of residents 
and businesses in the area? 
If data gaps exist, what are you using to 
guide decisions? 
What process will be used to get input 
from the community? 
How will you reach underserved 
populations? 

Will the investment provide improved 
safety, health, access, or opportunity 
for the communities who need it most? 
How will the underserved people who 
currently live and work in the area 
benefit from the investment? 

What measures will be taken to 
mitigate the potential impacts of 
involuntary displacement in the project? 
How will business or employment 
opportunity created through the project 
be extended to communities of color, 
people with disabilities, and low-income 
people? 
How will community benefits be 
negotiated? 

Regulation Has analysis been done on the impacts 
to communities of color, people with 
disabilities, low-income populations, 
seniors, children, renters, and other 
historically underserved or excluded 
groups? 
How will impacted communities be able 
to learn about and understand changes 
with the regulation? 
How will the regulation be enforced?  

Will the regulation provide improved 
safety, health, access, or opportunity 
for the communities who need it most? 
How will the regulation alleviate any 
cost-burden for those who are already 
in a position where it is difficult to pay? 

Does the regulation create or inhibit 
opportunity for communities of color, 
people with disabilities, and low-income 
populations? 
Will enforcement disproportionately 
negatively affect low-income 
communities or communities of color? 
How will this be mitigated? 

Planning How will impacted communities be 
involved in the planning process? 
What measures will be taken to ensure 
the process is fair and inclusive? 

How does the plan prioritize and 
address the needs of the most 
impacted or vulnerable in the 
community? 
Does the plan improve safety, health, 
access, or opportunity for the 
communities who need it most? 
How will resources shift to ensure 
equitable implementation of the plan? 

What measures will be taken to 
mitigate the potential impacts of 
involuntary displacement? 
How will policies support community 
development? 
What support is needed to build the 
community’s ownership and self-
determination with the plan? 

a. Procedural equity—ensuring that processes are fair and inclusive in the development and implementation of any program or policy 
b. Distributive equity—ensuring that resources or benefits and burdens of a policy or program are distributed fairly, prioritizing those 

with highest need first. 
c. Structural equity—a commitment and action to correct past harms and prevent future negative consequences by institutionalizing 

accountability and decision-making structures that aim to sustain positive outcomes 
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Table 2.0. Equity Screening Question Matrix 
Evaluation Question Response 

1. What issue/problem/risk is the action designed to address? And 
what are the expected benefits? 

Issue:  
Benefits: 

2. Who is the target audience/beneficiary for this action? Who is 
affected if no action is taken? 

 

3. How would you classify the mitigation action? (Programs/Service; 
Capital Investment; Regulation; Planning). Refer to questions in table 
above based on your answer to this question. 

 

4. Will any community groups be involved in the design/implementation 
of this action? (i.e. potential partners) 

 

5. Will this action reduce risk from natural hazards for the following groups? How? 
 Communities of color  

Persons with disabilities and/or access and functional needs  
Households with limited English Proficiency  
Renters  
Economically disadvantaged families  
Seniors (age 65 or older)  
Children (under 15 years of age)  

6. How could this action benefit the following groups? Or How could this action be modified so that there are benefits? 
  Communities of color  

Persons with disabilities and/or access and functional needs  
Households with limited English Proficiency  
Renters  
Economically disadvantaged families  
Seniors (age 65 or older)  
Children (under 15 years of age)  

7. How could this action burden/negatively impact/leave out the following groups, for example through communication, transportation, 
physical or programmatic barriers?  

  Communities of color  
Persons with disabilities and/or access and functional needs  
Households with limited English Proficiency  
Renters  
Economically disadvantaged families  
Seniors (age 65 or older)  
Children (under 15 years of age)  

8. If you have identified burdens, barriers, or negative impacts, or 
opportunities for benefits please revisit the action to identify strategies 
to reduce or eliminate burdens or negative impacts; remove 
communication, transportation, physical or programmatic barriers; or 
enhance potential benefits. 

 

9. Have you identified a performance metric for evaluating progress on 
this action? How will you know when this action is complete? (please 
provide) Have you considered outcomes for communities of color, 
people with disabilities, low-income families, people with limited 
English proficiency, renters, seniors, and children?  
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1. JURISDICTION NAME 

1.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Name, Title 
Street Address 
City, State ZIP 
Telephone: xxx-xxx-xxxx 
e-mail Address: xxx@xxx.xxx 

Name, Title 
Street Address 
City, State ZIP 
Telephone: xxx-xxx-xxxx 
e-mail Address: xxx@xxx.xxx 

 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 1-1. 

Table 1-1. Local Hazard Mitigation Planning Team Members 
Name Title 
__________ __________ 
__________ __________ 
__________ __________ 
__________ __________ 
__________ __________ 
__________ __________ 
__________ __________ 

1.2 JURISDICTION PROFILE 

1.2.1 Location and Features 
___[jurisdiction name]___ is in ___[general location description]___  

The current boundaries generally extend from ___[describe]___, encompassing an area of ___[area in square 
miles]___. 

___[general description of key features]___ 

1.2.2 History 
___[jurisdiction name]___ was incorporated in ___[date]___. ___[brief historical summary]___ 
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1.2.3 Governing Body Format 
___[general description]___.  

The __[name of adopting body]___ assumes responsibility for the adoption of this plan; __[name of oversight 
agency]__ will oversee its implementation.  

1.3 CURRENT TRENDS 

1.3.1 Population 
According to ___[identify data source]___, the population of ___[jurisdiction name]___ as of ___[month 
year]___ was ___[population]___ Since ___[year]___, the population has grown at an average annual rate of 
___[number]___ percent. 

1.3.2 Development 
_DESCRIBE TRENDS IN GENERAL__.  

Identifying previous and future development trends is achieved through a comprehensive review of permitting 
since completion of the previous plan and in anticipation of future development. Tracking previous and future 
growth in potential hazard areas provides an overview of increased exposure to a hazard within a community. 
Table 1-2 summarizes development trends in the performance period since the preparation of the previous hazard 
mitigation plan, as well as expected future development trends. 

Table 1-2. Recent and Expected Future Development Trends 
Criterion Response 
Has your jurisdiction annexed any land since the preparation of the previous hazard mitigation plan? Yes/No 
If yes, give the estimated area annexed and 
estimated number of parcels or structures. 

____________ 

Is your jurisdiction expected to annex any areas during the performance period of this plan? Yes/No 
If yes, describe land areas and dominant uses. ____________ 
If yes, who currently has permitting authority over 
these areas? 

____________ 

Are any areas targeted for development or major redevelopment in the next five years? Yes/No 
If yes, briefly describe, including whether any of the 
areas are in known hazard risk areas 

____________ 

How many permits for new construction were 
issued in your jurisdiction since the preparation of 
the previous hazard mitigation plan? 

 2016 2017 2018 2019 2020 
Single Family __ __ __ __ __ 
Multi-Family __ __ __ __ __ 
Other __ __ __ __ __ 
Total __ __ __ __ __ 

Provide the number of new-construction permits for 
each hazard area or provide a qualitative 
description of where development has occurred. 

• Special Flood Hazard Areas: # 
• Landslide: # 
• High Liquefaction Areas: # 
• Tsunami Inundation Area: # 
• Wildfire Risk Areas: # 
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Criterion Response 
Describe the level of buildout in the jurisdiction, 
based on your jurisdiction’s buildable lands 
inventory. If no such inventory exists, provide a 
qualitative description. 

____________ 

1.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning.  

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 1-3.  

• Development and permitting capabilities are presented in Table 1-4.  

• An assessment of fiscal capabilities is presented in Table 1-5.  

• An assessment of administrative and technical capabilities is presented in Table 1-6.  

• An assessment of education and outreach capabilities is presented in Table 1-7.  

• Information on National Flood Insurance Program (NFIP) compliance is presented in Table 1-8.  

• Classifications under various community mitigation programs are presented in Table 1-9.  

• The community’s adaptive capacity for the impacts of climate change is presented in Table 1-10. 
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Table 1-3. Planning and Regulatory Capability 

 
Local 

Authority 
Other Jurisdiction 

Authority  
State 

Mandated 
Integration 

Opportunity? 
Codes, Ordinances, & Requirements  
Building Code Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Zoning Code Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Subdivisions Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Stormwater Management Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Post-Disaster Recovery Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Real Estate Disclosure Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Growth Management Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Site Plan Review Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Environmental Protection Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Flood Damage Prevention Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Emergency Management Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Climate Change Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Other Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Planning Documents 
General Plan Yes/No Yes/No Yes/No Yes/No 
Is the plan compliant with Assembly Bill 2140? Yes/No 
Comment: Enter Comment 
Capital Improvement Plan Yes/No Yes/No Yes/No Yes/No 
How often is the plan updated? ____________ 
Comment: Enter Comment 
Disaster Debris Management Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Floodplain or Watershed Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Stormwater Plan  Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Urban Water Management Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
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Local 

Authority 
Other Jurisdiction 

Authority  
State 

Mandated 
Integration 

Opportunity? 
Habitat Conservation Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Economic Development Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Shoreline Management Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Community Wildfire Protection Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Forest Management Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Climate Action Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Comprehensive Emergency Management Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Threat & Hazard Identification & Risk Assessment (THIRA) Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Post-Disaster Recovery Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Continuity of Operations Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Public Health Plan Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 
Other  Yes/No Yes/No Yes/No Yes/No 
Comment: Enter Comment 

 

Table 1-4. Development and Permitting Capability  
Criterion Response 
Does your jurisdiction issue development permits? Yes/No 
If no, who does? If yes, which department? Enter Response 
Does your jurisdiction have the ability to track permits by hazard area? Yes/No 
Does your jurisdiction have a buildable lands inventory? Yes/No 
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Table 1-5. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes/No 
Capital Improvements Project Funding Yes/No 
Authority to Levy Taxes for Specific Purposes Yes/No 
User Fees for Water, Sewer, Gas or Electric Service Yes/No  
If yes, specify: Enter Response 
Incur Debt through General Obligation Bonds Yes/No 
Incur Debt through Special Tax Bonds Yes/No 
Incur Debt through Private Activity Bonds Yes/No 
Withhold Public Expenditures in Hazard-Prone Areas Yes/No 
State-Sponsored Grant Programs  Yes/No 
Development Impact Fees for Homebuyers or Developers  Yes/No 
Other Yes/No  
If yes, specify: Enter Response 

 

Table 1-6. Administrative and Technical Capability 
Staff/Personnel Resource Available? 
Planners or engineers with knowledge of land development and land management practices Yes/No 
If Yes, Department /Position: Enter Response 
Engineers or professionals trained in building or infrastructure construction practices Yes/No 
If Yes, Department /Position: Enter Response 
Planners or engineers with an understanding of natural hazards Yes/No 
If Yes, Department /Position: Enter Response 
Staff with training in benefit/cost analysis Yes/No 
If Yes, Department /Position: Enter Response 
Surveyors Yes/No 
If Yes, Department /Position: Enter Response 
Personnel skilled or trained in GIS applications Yes/No 
If Yes, Department /Position: Enter Response 
Scientist familiar with natural hazards in local area Yes/No 
If Yes, Department /Position: Enter Response 
Emergency manager Yes/No 
If Yes, Department /Position: Enter Response 
Grant writers Yes/No 
If Yes, Department /Position: Enter Response 
Other Yes/No 
If Yes, Department /Position: Enter Response 
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Table 1-7. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes/No 
Do you have personnel skilled or trained in website development? Yes/No 
Do you have hazard mitigation information available on your website? Yes/No 
If yes, briefly describe: Enter Response 
Do you use social media for hazard mitigation education and outreach? Yes/No 
If yes, briefly describe: Enter Response 
Do you have any citizen boards or commissions that address issues related to hazard mitigation? Yes/No 
If yes, briefly describe: Enter Response 
Do you have any other programs in place that could be used to communicate hazard-related information? Yes/No 
If yes, briefly describe: Enter Response 
Do you have any established warning systems for hazard events? Yes/No 
If yes, briefly describe: Enter Response 

 

Table 1-8. National Flood Insurance Program Compliance 
Criterion Response 
What local department is responsible for floodplain management? Enter Response 
Who is your floodplain administrator? (department/position) Enter Response 
Are any certified floodplain managers on staff in your jurisdiction? Yes/No 
What is the date that your flood damage prevention ordinance was last amended? Enter Response 
Does your floodplain management program meet or exceed minimum 
requirements? 

Meets/Exceeds 

If exceeds, in what ways? Enter Response 
When was the most recent Community Assistance Visit or Community Assistance 
Contact? 

Enter Response 

Does your jurisdiction have any outstanding NFIP compliance violations that need 
to be addressed?  

Yes/No 

If so, state what they are. Enter Response 
Are any RiskMAP projects currently underway in your jurisdiction? Yes/No 
If so, state what they are. Enter Response 
Do your flood hazard maps adequately address the flood risk within your 
jurisdiction? 

Yes/No 

If no, state why. Enter Response 
Does your floodplain management staff need any assistance or training to support 
its floodplain management program?  

Yes/No 

If so, what type of assistance/training is needed? Enter Response 
Does your jurisdiction participate in the Community Rating System (CRS)?  Yes/No 
If yes, is your jurisdiction interested in improving its CRS Classification? Yes/No 
If no, is your jurisdiction interested in joining the CRS program? Yes/No 
How many flood insurance policies are in force in your jurisdiction?a Enter Response 
What is the insurance in force? $_______ 
What is the premium in force? $_______ 
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Criterion Response 
How many total loss claims have been filed in your jurisdiction?a Enter Response 
How many claims are still open or were closed without payment? Enter Response 
What were the total payments for losses? $_______ 
a. According to FEMA statistics as of MONTH XX, 20XX 

 

Table 1-9. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes/No _______ Date 
DUNS # Yes/No _______ Date 
Community Rating System Yes/No _______ Date 
Building Code Effectiveness Grading Schedule Yes/No _______ Date 
Public Protection Yes/No _______ Date 
Storm Ready Yes/No _______ Date 
Firewise Yes/No _______ Date 
Tsunami Ready Yes/No _______ Date 
 

Table 1-10. Adaptive Capacity for Climate Change 

Criterion 
Jurisdiction 

Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High/Medium/Low 
Comment:  Enter Comment 
Jurisdiction-level monitoring of climate change impacts High/Medium/Low 
Comment:  Enter Comment 
Technical resources to assess proposed strategies for feasibility and externalities  High/Medium/Low 
Comment:  Enter Comment 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High/Medium/Low 
Comment:  Enter Comment 
Capital planning and land use decisions informed by potential climate impacts High/Medium/Low 
Comment:  Enter Comment 
Participation in regional groups addressing climate risks High/Medium/Low 
Comment:  Enter Comment 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High/Medium/Low 
Comment:  Enter Comment 
Identified strategies for greenhouse gas mitigation efforts High/Medium/Low 
Comment:  Enter Comment 
Identified strategies for adaptation to impacts High/Medium/Low 
Comment:  Enter Comment 
Champions for climate action in local government departments High/Medium/Low 
Comment:  Enter Comment 
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Criterion 
Jurisdiction 

Ratinga 

Political support for implementing climate change adaptation strategies High/Medium/Low 
Comment:  Enter Comment 
Financial resources devoted to climate change adaptation High/Medium/Low 
Comment:  Enter Comment 
Local authority over sectors likely to be negative impacted High/Medium/Low 
Comment:  Enter Comment 
Public Capacity 
Local residents knowledge of and understanding of climate risk High/Medium/Low 
Comment:  Enter Comment 
Local residents support of adaptation efforts High/Medium/Low 
Comment:  Enter Comment 
Local residents’ capacity to adapt to climate impacts High/Medium/Low 
Comment:  Enter Comment 
Local economy current capacity to adapt to climate impacts High/Medium/Low 
Comment:  Enter Comment 
Local ecosystems capacity to adapt to climate impacts High/Medium/Low 
Comment:  Enter Comment 
a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a 
rating. 

1.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as general planning and capital facilities planning, and that relevant information from 
those sources is used in hazard mitigation. This section identifies where such integration is already in place, and 
where there are opportunities for further integration in the future. Resources listed at the end of this annex were 
used to provide information on integration. The progress reporting process described in Volume 1 of the hazard 
mitigation plan will document the progress of hazard mitigation actions related to integration and identify new 
opportunities for integration. 

1.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 
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1.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex indicates opportunities to integrate this mitigation plan with 
other jurisdictional planning/regulatory capabilities. Capabilities were identified as integration opportunities if 
they can support or enhance the actions identified in this plan or be supported or enhanced by components of this 
plan. The capability assessment identified the following plans and programs that do not currently integrate hazard 
mitigation information but provide opportunities to do so in the future: 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

Taking action to integrate each of these programs with the hazard mitigation plan was considered as a mitigation 
action to include in the action plan presented in this annex. 

1.6 RISK ASSESSMENT 

1.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 1-11 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan.  

Table 1-11. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
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1.6.2 Hazard Risk Ranking 
Table 1-12 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property and the economy. 
Mitigation actions target hazards with high and medium rankings.   

Table 1-12. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 _______ _______ High/Medium/Low 
2 _______ _______ High/Medium/Low 
3 _______ _______ High/Medium/Low 
4 _______ _______ High/Medium/Low 
5 _______ _______ High/Medium/Low 
6 _______ _______ High/Medium/Low 
7 _______ _______ High/Medium/Low 
8 _______ _______ High/Medium/Low 
9 _______ _______ High/Medium/Low 

1.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
This section provides information on a few key vulnerabilities for this jurisdiction. Available jurisdiction-specific 
risk maps of the hazards are provided at the end of this annex. 

Repetitive Loss Properties 
Repetitive loss records are as follows: 

• Number of FEMA-identified Repetitive-Loss Properties: XX 
• Number of FEMA-identified Severe-Repetitive-Loss Properties: XX 
• Number of Repetitive-Loss Properties or Severe-Repetitive-Loss Properties that have been mitigated: XX 

Other Noted Vulnerabilities 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Insert as appropriate. 
• Insert as appropriate. 
• Insert as appropriate. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan presented in this 
annex. 
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1.7 STATUS OF PREVIOUS PLAN ACTIONS 
If your jurisdiction has no previous hazard mitigation plan, please enter an “X” in the box at right 
and do not complete this section.  

Table 1-13 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 1-13. Status of Previous Plan Actions 

  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
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1.8 HAZARD MITIGATION ACTION PLAN 
Table 1-14 lists the identified actions, which make up the hazard mitigation action plan for this jurisdiction. 
Table 1-15 identifies the priority for each action. Table 1-16 summarizes the mitigation actions by hazard of 
concern and mitigation type. 

Table 1-14. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency Estimated Cost 

Sources of 
Funding Timelinea  

Action xxx-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing 
those that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Enter Response 

Existing Enter Response Enter Response Enter Response High HMGP, PDM, 
FMA 

Short-term 

Action xxx-2— Integrate the hazard mitigation plan into other plans, ordinances and programs that dictate land use decisions in 
the community, including ______________ 
Hazards Mitigated: Enter Response 
New & Existing Enter Response Enter Response Enter Response Low Staff Time, 

General Funds 
Ongoing 

Action xxx-3—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: Enter Response 
New & Existing Enter Response Enter Response Enter Response Low Staff Time, 

General Funds 
Short-term 

Action xxx-4—Continue to maintain good standing and compliance under the NFIP through implementation of floodplain 
management programs that, at a minimum, meet the NFIP requirements: 
• Enforce the flood damage prevention ordinance. 
• Participate in floodplain identification and mapping updates. 
• Provide public assistance/information on floodplain requirements and impacts. 
Hazards Mitigated: Enter Response 
New & Existing Enter Response Enter Response Enter Response Low Staff Time, 

General Funds 
Ongoing 

Action xxx-5—Identify and pursue strategies to increase adaptive capacity to climate change including but not limited to the 
following: 
• _______. 
Hazards Mitigated: Enter Response 
New & Existing Enter Response Enter Response Enter Response Low Staff Time, 

General Funds 
Short-term 

Action xxx-6— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including ________. 
Hazards Mitigated: Dam failure, earthquake, flooding, landslide, severe weather, tsunami, wildfire 

Existing Enter Response Enter Response Enter Response    
Action xxx-7—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-8—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency Estimated Cost 

Sources of 
Funding Timelinea  

Action xxx-9—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-10—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-11—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing 
program with no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 1-15. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be Funded 
Under Existing 

Programs/ Budgets? 
Implementation 

Prioritya 

Grant 
Pursuit 
Prioritya 

1 3 High High Yes Yes No Medium High 
2 7 Medium Low Yes No Yes High Low 
3 3 Low Low Yes No Yes High Low 
4 6 Medium Low Yes No Yes High Low 
5 7 Medium Low Yes No Yes High Medium 
6 3 High Medium Yes Yes No Medium High 
7 _____ _____ _____ _____ _____ _____ _____ _____ 
8 _____ _____ _____ _____ _____ _____ _____ _____ 
9 _____ _____ _____ _____ _____ _____ _____ _____ 
10 _____ _____ _____ _____ _____ _____ _____ _____ 
11 _____ _____ _____ _____ _____ _____ _____ _____ 

a. See the introduction to this volume for explanation of priorities. 

 

Table 1-16. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
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 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

____________ _____ _____ _____ _____ _____ _____ _____ _____ 
Medium-Risk Hazards 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
Low-Risk Hazards 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
a. See the introduction to this volume for explanation of mitigation types. 

1.9 PUBLIC OUTREACH 
Table 1-17 lists public outreach activities for this jurisdiction. 

Table 1-17. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
____________ _____ _____ 
____________ _____ _____ 
____________ _____ _____ 
____________ _____ _____ 

1.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex.  

• ___[jurisdiction name]___ Municipal Code—The municipal code was reviewed for the full capability 
assessment and for identifying opportunities for action plan integration. 

• ___[jurisdiction name]___ Flood Damage Prevention Ordinance—The flood damage prevention 
ordinance was reviewed for compliance with the National Flood Insurance Program. 

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

The following outside resources and references were reviewed: 
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• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the  
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• <INSERT DOCUMENT AND DESCRIPTION OF HOW IT WAS USED> 

1.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
Insert text, if any; otherwise, delete section 

1.12 ADDITIONAL COMMENTS 
Insert text, if any; otherwise, delete section 
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INSTRUCTIONS FOR COMPLETING SPECIAL-PURPOSE 
DISTRICT ANNEX TEMPLATE  

Jurisdictional annex templates for the 2021 San Mateo 
Multijurisdictional Local Hazard Mitigation Plan update will 
be completed in three phases. This document provides 
instructions for completing all phases of the template for 
special-purpose districts. 

The target timeline for completion is as follows: 

• Phase 1—Team, Profile, Trends, and Previous Plan Status 

 Deployed: February 19, 2021 
 Due: March 19, 2021 by close of business 

• Phase 2—Capability Assessment, Integration Review, and 
Information Sources 

 Deployed: April 2, 2021 
 Due: May 21, 2021 by close of business 

• Phase 3—Risk Assessment, Action Plan, Information 
Sources, Future Needs, and Additional Comments 

 Deployed: June 11, 2021 
 Mandatory Phase 3 Workshops: Targeted for the 

week of June 14. We will schedule multiple 
workshops during that week to provide options for 
attendance 

 Due: July 23, 2021 by close of business, Pacific Time 

Direct any questions about your Phase 3 template to: 

Bart Spencer 
Tetra Tech 
Phone: (650) 324-1810 
E-mail: bart.spencer@tetratech.com  

Submit your completed Phase 3 template in electronic 
format to: 

Megan Brotherton 
Tetra Tech 
Phone: (808) 339-9119 
E-mail: megan.brotherton@tetratech.com 

A Note About Formatting 

The template for the annex is a Microsoft 
Word document in a format that will be used 
in the final plan. Partners are asked to use 
this template so that a uniform product will be 
completed for each partner. 

Content should be entered directly into the 
template rather than creating text in another 
document and pasting it into the template. 
Text from another source may alter the 
formatting of the document. 

DO NOT covert this document to a PDF. 

The section and table numbering in the 
document will be updated when completed 
annexes are combined into the final 
document. Please do not adjust any of the 
numbering. 

______________________ 

For planning partners who participated in the 
2016 planning effort, relevant information has 
been brought over to the 2021 template. 
Fields that require attention have been 
highlighted using the following color coding: 

• Green: Text has been brought over from 
2016 Plan and should be reviewed and 
updated as needed. 

• Blue: This is a new field that will require 
information that was not included in 
2016. 

Please un-highlight each field that you 
update so that reviewers will know an edit 
has been made. 

New planning partners will need to complete 
the template in its entirety. 
 

mailto:bart.spencer@tetratech.com
mailto:megan.brotherton@tetratech.com
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IMPORTANT! READ THIS FIRST 
Phase 1 and Phase 2 templates were previously provided to your jurisdiction for completion. 
If your jurisdiction returned the completed Phase 1 & 2 templates: 

• The Phase 1 & 2 content you provided is already incorporated into your Phase 3 template. 
• Review the template to see if we have inserted any comments requesting further work to be 

done on Phase 1 or 2 
o If any comments are included, address them. Then, begin your work on Phase 3 

following the Phase 3 instructions beginning on page 12. 
o If no comments are included, then you DO NOT need to do any further work on the 

Phase 1 or Phase 2 content. Go directly to the instructions for Phase 3, beginning on 
page 12. 

If your jurisdiction has NOT yet done any work on the Phase 1 or Phase 2 template: 
• Follow the instructions beginning on page 3 for providing the Phase 1 and Phase 2 

information. 
• Then proceed with the Phase 3 instructions beginning on page 12. 

If your jurisdiction started work on the Phase 1 or 2 template but never completed and submitted it, 
copy the work you had completed so far into the new template. Then complete Phases 1, 2, and 3 
following the instructions provided here. 
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PHASE 1 INSTRUCTIONS 

CHAPTER TITLE 
In the chapter title at the top of Page 1, type in the complete official name of your district (e.g. West County 
Fire Protection District #1, Johnsonville Flood Protection District). Do not change the chapter number. Revise 
only the jurisdiction name. If your jurisdiction’s name has already been entered, verify that wording and 
spelling are correct; revise as needed. 

LOCAL HAZARD MITIGATION PLANNING TEAM 

Points of Contact 
Provide the name, title, mailing address, telephone number, and e-mail address for the primary point of 
contact for your jurisdiction. This should be the person responsible for monitoring, evaluating, and updating 
the annex for your jurisdiction. This person should also be the principle liaison between your jurisdiction and 
the Steering Committee overseeing development of this plan. 

In addition, designate an alternate point of contact. This would be a person to contact should the primary 
point of contact be unavailable or no longer employed by the jurisdiction. 

Note: Both of these contacts should match the contacts that were designated in your jurisdiction’s letter of 
intent to participate in this planning process. If you have changed the primary or secondary contact, let the 
planning team know by inserting a comment into the document. 

Participating Planning Team 
Populate Table 1-1 with the names of staff from your jurisdiction who participated in preparing this annex or 
otherwise contributed to the planning process for this hazard mitigation plan.  

JURISDICTION PROFILE 

Overview 
Provide a brief summary description of the following: 

• The purpose of the jurisdiction 

• The date of inception 

• The type of organization 

• The number of employees 

• Funding sources 

• The type of governing body, and who has adoptive authority. 

This should be information that is specific to your jurisdiction and will not be provided in the overall, planning 
area-wide mitigation plan document. Provide a statement similar to the example below: 
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EXAMPLE: The Johnsonville Community Services District is a special district created in 1952 to 
provide water and sewer service. A five-member elected Board of Directors governs the District. The 
Board assumes responsibility for the adoption of this plan; the General Manager will oversee its 
implementation. The District currently employs a staff of 21. Funding comes primarily through rates 
and revenue bonds. 

Service Area 
Provide a brief description of the following: 

• Who the District’s customers are and an approximation of how many are currently served 

• The area served, in square miles 

• The geographic extent of the service area 

This should be information that is specific to your jurisdiction and will not be provided in the overall, planning 
area-wide mitigation plan document. Provide a statement similar to the example below: 

EXAMPLE: The Johnsonville Community Services District serves unincorporated areas of Jones 
County east of the City of Smithburg, including the communities of Johnsonville, Creeks Corner, 
Jones Hill, Fields Landing, King Salmon, and Freshwater. The current total service area is 3.3 square 
miles. As of April 30, 2020, the District serves 7,305 water connections and 6,108 sewer 
connections. 

Assets 
List District-owned assets in the categories shown on the table (and described in the sections below). 
Include an approximate value for each asset and a subtotal value for identified assets in each category.  

Property 
Provide an approximate value for any land owned by the District. 

Equipment 
List equipment owned by the District that is used in times of emergency or that, if incapacitated, could 
severely impact the service area (vehicles, generators, pumps, etc.). Provide an approximate replacement 
value for each item. Equipment of similar type may be listed as a single category (e.g., “3 diesel-powered 
generators”). For water and sewer districts, include mileage of pipeline under this category. 

Critical Facilities 
List District-owned facilities that are vital to maintain services to the service area. Include the address of 
each facility. Provide an approximate replacement value for each line. Critical facilities are generally defined 
as facilities owned by the District that are critical to District operations and to public health or safety and that 
are especially important following hazard events, including but not limited to the following: 

• Structures or facilities that produce, use, or store hazardous materials (highly volatile, flammable, 
explosive, toxic and/or water-reactive materials) 
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• Hospitals, nursing homes, and housing facilities likely to contain occupants who may not be sufficiently 
mobile to avoid death or injury during a natural hazard event 

• Mass gathering facilities that may be used as evacuation shelters (such as schools or community 
centers) 

• Transportation infrastructure such as roads, bridges and airports that provide sources for evacuation 
before, during and after natural hazard events 

• Police stations, fire stations, government facilities, vehicle equipment and storage facilities, and 
emergency operation centers that are needed for response activities before, during and after a natural 
hazard event 

• Public utility facilities such as drinking water, stormwater, and wastewater systems that are vital to 
providing normal services to damaged areas before, during and after natural hazard events. 

The table below shows an example of assets to be listed in this section. 

Sample Completed Table – Special District Assets 
Asset Value 
Property  
11.5 Acres $5,750,000 
Equipment  
Total length of pipe 40 miles ( $1.32 million per mile X 40 miles) $52,800,000 
4 Emergency Generators $250,000 
Total: $53,050,000 
Critical Facilities  
Administrative Buildings – 357 S. Jones Street $2,750,000 
Philips Pump Station – 111 Fifth Avenue N. $377,000 
Total: $3,127,000 

NOTE: Placeholders in the table of assets request ADDRESSES for critical facilities. These addresses will 
not be included in the final published annex, but are needed in order to perform risk mapping and risk 
analysis for the hazard mitigation plan. Include the addresses in the table if convenient. If not, then provide 
a separate document listing all critical facilities and addresses for use in development of the hazard 
mitigation plan. 

CURRENT TRENDS 
Provide a brief description of previous growth trends in the service area and anticipated future increase or 
decrease in services (if applicable). This should be information that is specific to your jurisdiction and will not 
be provided in the overall, planning area-wide mitigation plan document. Provide a statement similar to the 
example below: 

EXAMPLE: The Johnsonville Community Services District originally was formed to serve only the 
Johnsonville area. The District’s service area expanded throughout the years to include the full area 
served today. Total customers have increased by 3 percent since 2010. Population in the service 
area is not projected to change significantly over the next 10 years, and the District has no plans to 
expand its service area. 
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STATUS OF PREVIOUS PLAN ACTIONS 
Note that this section applies only to jurisdictions that are conducting updates to previously approved 
hazard mitigation plans. If your jurisdiction has not previously participated in an approved plan, enter an “X” 
in the box at the beginning of this section and do not complete the section. We will remove this section from 
your final annex. 

Also note that this section is further back in the annex than the rest of the Phase 1 content. Some Phase 2 
sections are included before it. 

The hazard mitigation plan update must describe the status of all action items from each jurisdiction’s 
previous hazard mitigation plan. Each action item must be marked as ONE of the options below by checking 
the appropriate box (place an X) and providing the following information: 

• Completed—If an action has been completed since the prior plan was prepared, check the “Completed” 
box and provide a date of completion in the comment section. If an action has been initiated and is an 
ongoing program (e.g. annual outreach event), you may mark it as completed and note that it is ongoing 
in the comments. If an action addresses an ongoing program you would like to continue to include in 
your action plan, see the “Carried Over to Plan Update” bullet below. 

• Removed—If action items are to be removed because they are no longer feasible, a reason must be 
given. Lack of funding does not mean that it is no longer feasible, unless the sole source of funding for 
an action is no longer available. Place a comment in the comment section explaining why the action is 
no longer feasible or barriers that prevented the action from being implemented (e.g., “Action no longer 
considered feasible due to lack of political support.”). If the wording and/or intent of a previously 
identified action is unclear, this can be a reason for removal. A change in community priorities may also 
be a reason for removal and should be discussed in the comments. 

• Carried Over to Plan Update—If an action is in progress, is ongoing, or has not been initiated and you 
would like to carry it over to the plan update, check the “Check if Yes” column under “Carried Over to 
Plan Update.” Selecting this option indicates that the action will be included in the mitigation action plan 
for this update. If you are carrying over an action to the update, include a comment describing any action 
that has been taken or why the action was not taken (specifically, any barriers or obstacles that 
prevented the action from moving forward or slowed progress). Leave the last column, “Action # in 
Update,” blank at this point. This will be filled in after completing the updated action plan in Phase 3. 

Ensure that you have provided a status and a comment for each action. 

 

 

 

 

 

 

THIS COMPLETES PHASE 1 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, all action items from your 
jurisdiction’s previous hazard mitigation plan that are marked as “Carried Over to Plan 

Update” will need to be included in the action plan. 



2021 San Mateo Multijurisdictional Local Hazard Mitigation Plan Instructions for Completing Special-Purpose District Annex Template 

 7 

PHASE 2 INSTRUCTIONS 

CAPABILITY ASSESSMENT 
Note that it is unlikely that one person will be able to complete all sections of the capability assessment 
alone. The primary preparer will likely need to reach out to other departments within the local government 
for information. It may be beneficial to provide these individuals with background information about this 
planning process, as input from them will be needed again during Phase 3 of the annex development. 

Planning and Regulatory Capability 
List any federal, state, local or district ordinances, plans, or policies that apply to your jurisdiction and relate 
to hazard mitigation. Provide the date of last update and any comments as appropriate. The table below 
shows an example of items to be listed in this section. 

Sample Completed Table – Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
District Design Standards 2010  
Capital Improvement Program Updated annually covers 5 year timeframe 
Emergency Operations Plan 2000  
Facility Maintenance Manual 1990  
State Building Code 2016  
Division of State Architects  Review of all building and site design features is required prior to construction 

Fiscal Capability 
Complete the table titled “Fiscal Capability” by indicating whether each of the listed financial resources is 
accessible to your jurisdiction. Enter “Yes” if the resource is fully accessible to your jurisdiction. Enter “No” if 
there are limitations or prerequisites that may hinder your use of this resource. 

Administrative and Technical Capability 
Complete the table titled “Administrative and Technical Capability” by indicating whether your jurisdiction 
has access to each of the listed personnel resources. Enter “Yes” or “No” in the column labeled “Available?”. 
If yes, then enter the department and position title. If you have contract support with these capabilities, you 
can still answer “Yes.” Indicate in the department row that this resource is provided through contract. 

Education and Outreach Capability 
Complete the table titled “Education and Outreach.” 

 

 
HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the above 
capability assessment tables and consider including actions to provide a capability that 
your jurisdiction does not currently have, update a capability that your jurisdiction does 

have, or implement an action that is recommended in an existing plan or program. 
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Community Classifications 
Complete the table titled “Community Classifications” to indicate your jurisdiction’s participation in various 
national programs related to natural hazard mitigation. For each program enter “Yes” or “No” in the second 
column to indicate whether your jurisdiction participates. If yes, then enter the classification that your 
jurisdiction has earned under the program in the third column and the date on which that classification was 
issued in the fourth column; enter “N/A” in the third and fourth columns if your jurisdiction is not 
participating. If you do not know your current classification, information is available at the following websites: 

• FIPS Code— https://www.census.gov/geographies/reference-files/2018/demo/popest/2018-
fips.html 

• DUNS #— https://www.dnb.com/duns-number.html 

• Community Rating System— https://www.fema.gov/floodplain-management/community-rating-
system 

• Building Code Effectiveness Grading Schedule— https://www.isomitigation.com/bcegs/iso-s-building-
code-effectiveness-grading-schedule-bcegs.html 

• Public Protection Classification— https://www.isomitigation.com/ppc/ 

• Storm Ready— https://www.weather.gov/stormready/communities 

• Firewise— http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx 

• Tsunami Ready— https://www.weather.gov/tsunamiready/communities  

Adaptive Capacity for Climate Change 

Consider climate change impact concerns such as the following: 

• Reduced snowpack 

• Increased wildfires 

• Sea level rise 

• Inland flooding 

• Threats to sensitive species 

• Loss in agricultural productivity 

• Public health and safety. 

With those impacts in mind, complete the table titled “Adaptive Capacity for Climate Change” by indicating 
your jurisdiction’s capacity for each listed criterion as follows: 

• High—The capacity exists and is in use. 

• Medium—The capacity may exist, but is not used or could use some improvement. 

• Low—The capacity does not exist or could use substantial improvement. 

• Unsure—Not enough information is known to assign a rating. 

https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.census.gov%2Fgeographies%2Freference-files%2F2018%2Fdemo%2Fpopest%2F2018-fips.html&data=04%7C01%7CMegan.Brotherton%40tetratech.com%7C3b40159c0cd94b8db58d08d8e2646b9e%7Ca40fe4baabc748fe8792b43889936400%7C0%7C0%7C637508268214415576%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=dlYmo895XOr%2FWWT6P1p2YOzEkyt5zM7AfaElQB3%2BOII%3D&reserved=0
https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.census.gov%2Fgeographies%2Freference-files%2F2018%2Fdemo%2Fpopest%2F2018-fips.html&data=04%7C01%7CMegan.Brotherton%40tetratech.com%7C3b40159c0cd94b8db58d08d8e2646b9e%7Ca40fe4baabc748fe8792b43889936400%7C0%7C0%7C637508268214415576%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=dlYmo895XOr%2FWWT6P1p2YOzEkyt5zM7AfaElQB3%2BOII%3D&reserved=0
https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dnb.com%2Fduns-number.html&data=04%7C01%7CMegan.Brotherton%40tetratech.com%7C3b40159c0cd94b8db58d08d8e2646b9e%7Ca40fe4baabc748fe8792b43889936400%7C0%7C0%7C637508268214425570%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=ta9O7pgRzF%2BIL8kArhz6Es3%2BRf1srQb8DM00PUR48oY%3D&reserved=0
https://www.fema.gov/floodplain-management/community-rating-system
https://www.fema.gov/floodplain-management/community-rating-system
https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/ppc/
https://www.weather.gov/stormready/communities
http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx
https://www.weather.gov/tsunamiready/communities
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This is a subjective assessment, but providing a few words of explanation is useful. It is highly recommended 
that you complete this table with an internal planning team after reviewing the results of the other capability 
assessment tables. 

 

INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other 
relevant planning mechanisms, such as capital facilities planning, and that relevant information from those 
sources is used in hazard mitigation. FEMA recommends integration as follows: 

• Integrate hazard mitigation plan goals with community objectives (e.g. incorporate the goals for risk 
reduction and safety into the policies of other plans). 

• Use the risk assessment to inform plans and policies (e.g. incorporate risk assessment findings into 
emergency operations plans). 

• Implement mitigation actions through existing mechanisms (e.g. include mitigation projects in the 
capital improvement plan). 

• Think about mitigation before and after a disaster (e.g. build recovery planning on existing mitigation 
plans and goals). 

After reviewing the plans, programs and ordinances identified in the capability assessment tables, identify all 
plans and programs that have already been integrated with the hazard mitigation plan, and those that offer 
opportunities for future integration.  

Existing Integration 
In the highlighted bullet list, provide a brief description of integrated plans or ordinances and how each is 
integrated. Consider listing items marked as Completed in the “Status of Previous Plan Actions” table if they 
were indicated as being ongoing actions. Examples are as follows: 

• Capital Improvement Plan—The capital improvement plan includes projects that can help mitigate 
potential hazards. The District will act to ensure consistency between the hazard mitigation plan and 
the current and future capital improvement plans.  The hazard mitigation plan may identify new 
possible funding sources for capital improvement projects and may result in modifications to 
proposed projects based on results of the risk assessment. 

• Emergency Operations Plan—The results of the risk assessment were used in the development of the 
emergency operations plan. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the adaptive 
capacity criteria and consider including actions to improve the rating for those rated 

medium or low, to make use of the capacity for those rated high, or to acquire additional 
information for those rated unsure. 



2021 San Mateo Multijurisdictional Local Hazard Mitigation Plan  Instructions for Completing Special-Purpose District Annex Template 

10 

• Facilities Plan—The results of the risk assessment and mapped hazard areas are used in facility 
planning for the District. Potential sites are reviewed for hazard risks, and appropriate mitigation 
measures are considered in building and site design. 

Opportunities for Future Integration 
List any plans or programs that offer the potential for future integration and describe the process by which 
integration will occur. Examples follow: 

• Capital Improvement Projects—Capital improvement project proposals may take into consideration 
hazard mitigation potential as a means of evaluating project prioritization.  

• Post-Disaster Recovery Plan—The District does not have a recovery plan and intends to develop one 
as a mitigation planning action during the next five years. The plan will build on the mitigation goals 
and objectives identified in the mitigation plan. 

Consider other programs you may have in place in your jurisdiction that include routine consideration and 
management of hazard risk. Examples of such programs may include: tree pruning programs, right-of-way 
mowing programs, erosion control or stream maintenance programs, etc. Add any such programs to the 
integration discussion and provide a brief description of how these program manage (or could be adapted to 
manage) risk from hazards. 

 

INFORMATION SOURCES USED FOR THIS ANNEX 
Note that this section will ultimately describe all information sources used to develop this annex, but that 
only the sources used for Phases 1 and 2 will be listed at this point. Additional sources will be added with 
the preparation of the Phase 3 annex. 

This section should describe what resources you used to complete the annex and how you used them. 
Several items are started for you, but be sure to update and enhance any descriptions. Providing this 
information is a requirement to pass the state and FEMA review process. 

THIS COMPLETES PHASE 2 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, any plans that fall into the 
“Existing Integration” category should be reviewed and elements from them should be 

included in the action plan as appropriate. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, an action to integrate any 
identified “Opportunities for Future Integration” should be considered for inclusion in the 

action plan. 
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PHASE 3 INSTRUCTIONS 

RISK ASSESSMENT 

Jurisdiction-Specific Natural Hazard Event History 
In the table titled “Past Natural Hazard Events,” list in chronological order (most recent first) any natural 
hazard event that has caused damage to your jurisdiction. Include the date of the event and the estimated 
dollar amount of damage it caused. You are welcome to include any events, but special attention should be 
made to include major storms and federally declared disasters. Refer to the table below that lists hazard 
events in the planning area as recognized by the County, the state, and the federal government. 

Table 1. Presidential Disaster Declarations for the Planning Area 

Dates FEMA Disaster #/Event Name 

County 
Emergency Op. 
Center Activated 

Gubernatorial 
Declaration 

Presidential 
Declaration 
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We recommend including most large-scale disasters, unless you know that there were no impacts on your 
jurisdiction. Specifically, we recommend that you include these events if you have damage estimate 
information or can provide a brief description of impacts that occurred within your community. In addition to 
these events, refer to the NOAA storm events database included in the toolkit. We recommend conducting a 
search for the name of your jurisdiction in order to identify events with known impacts. Other potential 
sources of damage information include the following 

• Preliminary damage estimates your jurisdiction filed with the county or state 

• Insurance claims data 

• Newspaper archives 

• Emergency management documents (general plan safety element, emergency response plan, etc.) 

• Resident input. 

If you do not have estimates for costs of damage caused, list “Not Available” in the “Damage Assessment” 
column or list a brief description of the damage rather than a dollar value (e.g., Main Street closed as a 
result of flooding, downed trees and residential damage). Note that tracking such damage is a valid and 
useful mitigation action if your jurisdiction does not currently track such information. 

Hazard Risk Ranking 
Risk ranking identifies which hazards pose the greatest risk to the community, based on how likely it is for 
each hazard to occur (this is called the community’s exposure) and how great an impact each hazard will 
have if it does occur (this is called the community’s vulnerability). Every jurisdiction has differing degrees of 
risk exposure and vulnerability and therefore needs to rank risk for its own area. Risk rankings for cities and 
the county have been calculated in the “Loss Matrix” spreadsheet included in the annex preparation toolkit. 
These rankings are on the basis of risk ranking scores for each hazard that were calculated based on the 
hazard’s probability of occurrence and its potential impact on people, property and the economy. 

The risk ranking methodology used for cities and counties is not usable for special-purpose districts because 
the risk-related mapping generally does not align with the boundaries of districts. To rank risk for your 
District, use the following procedure: 

• Find the risk ranking scores in the Loss Matrix spreadsheet (on the “Risk Ranking Summary” tab) for 
the county overall and for any cities whose area overlaps that of your District.  

• For each hazard, generate a risk ranking score for your District by calculating the average of the 
scores for those other jurisdictions. 

• Rank the hazards based on those average scores: 

 Assign the rank of 1 to the hazard with the highest risk ranking score, the rank of 2 to the hazard 
with the second highest ranking score; and so on. 

 Assign the same rank to any two hazards with equal risk ranking scores  

• If the resulting ranking differs from what you know based on substantiated data and documentation, 
alter the scores and ranking as needed based on this knowledge. 
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• Assign each hazard to the risk category of “High,” Medium,” or “Low” based on the risk rating score:  

 Low for scores of 0 to 15 
 Medium for scores of 16 to 30 
 High for scores greater than 30 

Enter the results of this analysis in the “Hazard Risk Ranking” table in the template; enter the hazards in 
order of ranking, with 1 at the top of the table. 

 

Jurisdiction-Specific Vulnerabilities 
Review the results of the risk assessment included in the toolkit, your jurisdiction’s natural events history, 
and any relevant public comments/input, then develop a few sentences that discuss specific hazard 
vulnerabilities. You do not need to develop a sentence for every hazard, but identify a few issues you would 
like to highlight. Also list any known hazard vulnerabilities in your jurisdiction that may not be apparent from 
the risk assessment and other information provided. 

Spending some time thinking about the results of the risk assessment and other noted vulnerabilities will be 
a big help in the development of your hazard mitigation action plan. The following are examples of 
vulnerabilities you could identify through this exercise: 

• Over the past 10 years, the jurisdiction has experienced more than $1 million in damage to critical 
assets from severe storm events. 

• 17 critical assets are in areas that would be permanently inundated with 12 inches of sea level rise. 

• One significant District asset is not equipped with a generator and four District buildings are 
unreinforced masonry or soft-story construction. 

• An area along the river is eroding and threatening a District-owned treatment facility. 

HAZARD MITIGATION ACTION PLAN 

Hazard Mitigation Action Plan Matrix 
The hazard mitigation action plan is the heart of your jurisdictional annex. This is where you will identify the 
actions your jurisdiction would like to pursue with this plan. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, you will need to have at least 
one mitigation action for each hazard ranked as “high” or “medium.” 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, consider including actions to 
address the jurisdiction-specific vulnerabilities listed in this section. 
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Select Recommended Actions 
All of the work that you have done thus far should provide you with ideas for actions. Throughout these 
instructions, green boxes labeled “Hazard Mitigation Action Plan Input” have indicated information that 
needs to be considered in the selection of mitigation actions. The following sections describe how to 
consider these and other information sources to develop a list of potential actions. 

Be sure to consider the following factors in your selection of actions: 

• Select actions that are consistent with the overall purpose, goals, and objectives of the hazard 
mitigation plan. 

• Identify actions where benefits exceed costs. 

• Include any action that your jurisdiction has committed to pursuing, regardless of eligibility from 
outside funding sources (grants, non-profit funding, donations, etc.). 

• Know what is and is not eligible for funding under various federal programs (see the fact sheet on 
FEMA hazard mitigation grant programs in the toolkit and the table on the next page). 

Material Previously Developed for This Annex 

Capability Assessment Section—Planning and Regulatory Capability Table, Fiscal Capability Table, 
Administrative and Technical Capability Table, and Education and Outreach Table 
Review these tables and consider the following: 

• For any capability that you do not currently have, consider whether your jurisdiction should have this 
capability. If so, consider including an action to develop/acquire the capability. 

• For any capability that you do currently have, consider whether this capability can be leveraged to 
increase or improve hazard mitigation in the jurisdiction. 

• If any items listed in the Planning and Regulatory Capabilities table have not been updated in more 
than 10 years, consider an action to review and update the capability and, as appropriate, 
incorporate hazard mitigation principles or information obtained in the risk assessment. 

• Consider including actions that are identified in other plans and programs (capital improvement 
plans, strategic plans, etc.) as actions in this plan. 

Capability Assessment Section— Adaptive Capacity for Climate Change Table 
Consider your responses to this section: 

• For criteria that you listed as medium or low, think of ways you could improve this rating (see 
adaptive capacity portion of the mitigation best practices catalog). 

• For criteria you listed as high, think about how you can leverage this capacity to improve or enhance 
mitigation or continue to improve this capacity. 

• For criteria that you were unable to provide responses for, consider ways you could improve your 
understanding of this capacity (see mitigation best practices and adaptive capacity catalog). 
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Table 2. Federal Hazard Mitigation Grant Program Eligibility by Action Type 

Eligible Activities 
Hazard Mitigation 

Grant Program 
Pre-Disaster 

Mitigation 
Flood Mitigation 

Assistance 
Mitigation Projects 
Property Acquisition and Structure Demolition √ √ √ 
Property Acquisition and Structure Relocation √ √ √ 
Structure Elevation √ √ √ 
Mitigation Reconstruction √ √ √ 
Dry Floodproofing of Non-residential Structures √ √ √ 
Generators √ √   
Localized Flood Risk Reduction Projects √ √ √ 
Non-Localized Flood Risk Reduction Projects √ √   
Structural Retrofitting of Existing Buildings √ √ √ 
Non-structural Retrofitting of Existing Buildings and Facilities √ √ √ 
Safe Room Construction √ √   
Infrastructure Retrofit √ √ √ 
Soil Stabilization √ √ √ 
Wildfire Mitigation √ √   
Post-Disaster Code Enforcement √     
Advance Assistance √     
5 Percent Initiative Projects* √     
Aquifer and Storage Recovery** √ √ √ 
Flood Diversion and Storage** √ √ √ 
Floodplain and Stream Restoration** √ √ √ 
Green Infrastructure** √ √ √ 
Miscellaneous/Other** √ √ √ 
Hazard Mitigation Planning √ √ √ 
Technical Assistance     √ 
Management Costs √ √ √ 
* FEMA allows increasing the 5% initiative amount under the Hazard Mitigation Grant Program up to 10% for a presidential major 

disaster declaration. The additional 5% initiative funding can be used for activities that promote disaster-resistant codes for all 
hazards. As a condition of the award, either a disaster-resistant building code must be adopted or an improved Building Code 
Effectiveness Grading Schedule is required. 

** Indicates that any proposed action will be evaluated on its own merit against program requirements. Eligible projects will be 
approved provided funding is available. 

Integration Review Section 
Review the items you identified in this section and consider an action that specifically says what the plan, 
code, ordinance etc. is and how it will be integrated.  

Risk Ranking Section 
You must identify at least one mitigation action that is clearly defined and actionable (i.e. not a 
preparedness or response action) for every hazard that is categorized in the risk ranking as “high” or 
“medium” risk. 
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Jurisdiction-Specific Vulnerabilities Section 
Review the vulnerability issues that you identified in this section and consider actions to address them (see 
mitigation best practices catalog).  

Status of Previous Plan Actions Section 
If your jurisdiction participated in a previous hazard mitigation plan, be sure to include any actions that were 
identified as “carry over” actions. 

Other Sources 

Mitigation Best Practices Catalog 
A catalog that includes best practices identified by FEMA and other agencies, as well as recommendations 
from the steering committee and other stakeholders, is included in your toolkit. Review the catalog and 
identify actions your jurisdiction should consider for its action plan. 

Public Input 
Review input received during the process, specifically the public survey results included in your toolkit. 

Common Actions for All Partners 
The following three actions have been prepopulated in your annex template; these three actions should be 
included in every annex and should not be removed: 

• Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard 
areas, prioritizing those structures that have experienced repetitive losses and/or are located in high 
or medium ranked hazard. 

• Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation 
plan. 

• Purchase generators for critical facilities and infrastructure that lack adequate back-up power. 

In addition, the core planning team recommends that every planning partner strongly consider the following 
actions: 

• Identify and pursue strategies to increase adaptive capacity to climate change. 

• Develop and implement a program to capture perishable data after significant events (e.g. high 
water marks, preliminary damage estimates, damage photos) to support future mitigation efforts 
including the implementation and maintenance of the hazard mitigation plan. 

• Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 

• Develop a post-disaster recovery plan and a debris management plan. 

• Develop and/or update plans that support or enhance continuity of operations following disasters. 

The specifics of all these common actions should be adjusted as needed for the particulars of each 
community. 
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Complete the Table 
Complete the table titled “Hazard Mitigation 
Action Plan Matrix” for all the actions you have 
identified and would like to include in the plan: 

• Enter the action number (see box at right) 
and description. If the action is carried 
over from your previous hazard mitigation 
plan, return to the “Status of Previous 
Plan Actions” table you completed in 
Phase 1 and enter the new action number 
in the column labeled “Action # in 
Update.” 

• Indicate whether the action mitigates 
hazards for new and/or existing assets. 

• Identify the specific hazards the action 
will mitigate (note: you must list each 
hazard by name; simply indicating “all 
hazards” is not deemed acceptable). 

• Identify by number the mitigation plan 
objectives that the action addresses (see 
toolkit). 

• Indicate who will be the lead in 
administering the action. This will most 
likely be a department within your 
jurisdiction (e.g. planning or public works). 
If you wish to indicate more than one 
department as responsible for the action, 
clearly identify one as the lead agency 
and list the others in the “supporting 
agency” column. 

• Enter an estimated cost in dollars if 
known; otherwise, enter “High,” 
“Medium,” or “Low,” as determined for 
the prioritization process described in the 
following section. 

• Identify funding sources for the action. If 
it is a grant, include the grant-providing 
agency as well as funding sources for any 
required cost share. If it is another outside funding source such as a non-profit funding source or a 
donation, include the source and any requirements for receiving the funding. Refer to your fiscal 
capability assessment to identify possible sources of funding and refer to the table on page 15 of 
these instructions for project eligibility for FEMA’s hazard mitigation assistance grant programs. 

• Indicate the time line as “short-term” (1 to 5 years) or “long-term” (5 years or greater) or “ongoing” (a 
continual program) 

Action Numbering 
Actions are to be numbered using the three-letter code for 
your jurisdiction shown below, followed by a hyphen and 
the action’s sequential number: 

• San Mateo County—SMC-1, SMC-2… 
• Atherton City—ATH-1, ATH-2… 
• Belmont City—BEL-1, BEL-2… 
• Brisbane City—BRS-1, BRS-2… 
• Burlingame City—BRL-1, BRL-2… 
• Colma City—CLM-1, CLM-2… 
• Daly City—DLY-1, DLY-2… 
• East Palo Alto City—EPA-1, EPA-2… 
• Foster City—FOS-1, FOS-2… 
• Half Moon Bay City—HMB-1, HMB-2… 
• Hillsborough City—HLS-1, HLS-2… 
• Menlo Park City—MPK-1, MPK-2… 
• Millbrae City—MLB-1, MLB-2… 
• Pacifica City—PAC-1, PAC-2… 
• Portola Valley City—PTV-1, PTV-2… 
• Redwood City—RDW-1, RDW-2… 
• San Bruno City—SBR-1, SBR-2… 
• San Carlos City—SCR-1, SCR-2… 
• San Mateo City—SMT-1, SMT-2… 
• South San Francisco City—SSF-1, SSF-2… 
• Woodside City—WDS-1, WDS-2… 
• Coastside Water —CSW-1, CSW-2… 
• Colma Fire —CFD-1, CFD-2… 
• Flood & Sea Level —FSL-1, FSL-2… 
• Harbor District —HRB-1, HBR-2 
• Highland Recreational —HLD-1, HLD-2… 
• Jefferson Union HS —JEF-1, JEF-2…  
• Menlo Park Fire —MPF-1, MPF-2… 
• Mid-Pen Reg Open Space District —MPR-1, MPR-2… 
• Mid-Peninsula Water —MPW-1, MPW-2… 
• Montara Water & Sewer —MWS-1, MWS-2… 
• North Coast Water —NCW-1, NCW-2… 
• Office of Education —OED-1, OED-2… 
• San Mateo Community College —SCC-1, SCC-2… 
• San Mateo RCD —SRC-1, SRC-2… 
• Westborough Water —WBW-1, WBW-2… 
• Woodside Fire —WFD-1, WFD-2… 
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Mitigation Action Priority 
Complete the information in the table titled “Mitigation Action Priority” as follows: 

• Action #—Indicate the action number from the Hazard Mitigation Action Plan Matrix table. 

• # of Objectives Met—Enter the number of objectives the action will meet. 

• Benefits—Enter “High,” “Medium” or “Low” as follows: 

 High—Action will provide an immediate reduction of risk exposure for life and property. 
 Medium—Action will have a long-term impact on the reduction of risk exposure for life and 

property, or action will provide an immediate reduction in the risk exposure for property. 
 Low—Long-term benefits of the action are difficult to quantify in the short term. 

• Cost—Enter “High,” “Medium” or “Low” as follows: 

 High—Existing funding will not cover the cost of the action; implementation would require new 
revenue through an alternative source (for example, outside funding sources, bonds, grants, and 
fee increases). 

 Medium—The action could be implemented with existing funding but would require a re-
apportionment of the budget or a budget amendment, or the cost of the action would have to be 
spread over multiple years. 

 Low—The action could be funded under the existing budget. The action is part of or can be part of 
an ongoing existing program. 

• Do Benefits Exceed the Cost?—Enter “Yes” or “No.” This is a qualitative assessment. Enter “Yes” if 
the benefit rating (high, medium or low) is the same as or higher than the cost rating (high 
benefit/high cost; high benefit/medium cost; medium benefit/low cost; etc.). Enter “No” if the 
benefit rating is lower than the cost rating (medium benefit/high cost, low benefit/medium cost; etc.) 

• Is the Action Eligible for Outside Funding Sources?—Enter “Yes” or “No.” For grant funding, refer to 
the fact sheet on FEMA hazard mitigation grant programs in the annex preparation toolkit and the 
table on page 15 of these instructions. 

• Can Action Be Funded Under Existing Program Budgets?—Enter “Yes” or “No.” In other words, is this 
action currently budgeted for, or would it require a new budget authorization or funding from another 
source such as grants, non-profit funding, or donations? 

• Implementation Priority— Enter “High,” “Medium” or “Low” as follows: 

 High Priority—An action that meets multiple objectives, has benefits that exceed costs, and has a 
secured source of funding. Action can be completed in the short term (1 to 5 years). 

 Medium Priority—An action that meets multiple objectives, has benefits that exceed costs, and is 
eligible for funding though no funding has yet been secured for it. Action can be completed in the 
short term (1 to 5 years), once funding is secured. Medium-priority actions become high-priority 
actions once funding is secured. 

 Low Priority—An action that will mitigate the risk of a hazard, has benefits that do not exceed the 
costs or are difficult to quantify, has no secured source of funding, and is not eligible for any 
known outside funding sources. Action can be completed in the long term (1 to 10 years). Low-
priority actions may be eligible for outside funding from programs that have not yet been 
identified. 

• Outside Funding Source Pursuit Priority— Enter “High,” “Medium” or “Low” as follows: 
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 High Priority—An action that meets identified outside funding source eligibility requirements, has 
high benefits, and is listed as high or medium implementation priority; local funding options are 
unavailable or available local funds could be used instead for actions that are not eligible to be 
funded by outside sources. 

 Medium Priority—An action that meets identified outside funding source eligibility requirements, 
has medium or low benefits, and is listed as medium or low implementation priority; local 
funding options are unavailable. 

 Low Priority—An action that has not been identified as meeting any outside funding source 
eligibility requirements. 

Actions identified as high-outside-funding-pursuit priority actions should be closely reviewed for 
consideration when outside funding source opportunities arise. 

Note: If a jurisdiction wishes to identify an action as high priority that is outside of the prioritization scheme 
for high priorities, a note indicating so should be inserted and a rationale should be provided. 

Analysis of Mitigation Actions 
In the table titled “Analysis of Mitigation Actions,” for each combination of hazard type and mitigation type, 
enter the numbers of all recommended actions that address that hazard type and can be categorized as that 
mitigation type. The mitigation types are as follows: 

• Prevention—Government, administrative or regulatory actions that influence the way land and 
buildings are developed to reduce hazard losses. Includes planning and zoning, floodplain laws, 
capital improvement programs, open space preservation, and stormwater management regulations. 

• Property Protection—Modification of buildings or structures to protect them from a hazard or removal 
of structures from a hazard area. Includes acquisition, elevation, relocation, structural retrofit, storm 
shutters, and shatter-resistant glass. 

• Public Education & Awareness—Actions to inform residents and elected officials about hazards and 
ways to mitigate them. Includes outreach projects, real estate disclosure, hazard information 
centers, and school-age and adult education. 

• Natural Resource Protection—Actions that minimize hazard loss and preserve or restore the 
functions of natural systems. Includes sediment and erosion control, stream corridor restoration, 
watershed management, forest and vegetation management, wetland restoration and preservation, 
and green infrastructure. 

• Emergency Services—Actions that protect people and property during and immediately after a hazard 
event. Includes warning systems, emergency response services, and the protection of essential 
facilities. 

• Structural Projects—Actions that involve the construction of structures to reduce the impact of a 
hazard. Includes dams, setback levees, floodwalls, retaining walls, and safe rooms. 

• Climate Resilience—Actions that incorporate methods to mitigate and/or adapt to the impacts of 
climate change. Includes aquifer storage and recovery activities, incorporating future conditions 
projections in project design or planning, or actions that specifically address jurisdiction-specific 
climate change risks, such as sea-level rise or urban heat island effect. 

• Community Capacity Building—Actions that increase or enhance local capabilities to adjust to 
potential damage, to take advantage of opportunities, or to respond to consequences. Includes staff 
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training, memorandums of understanding, development of plans and studies, and monitoring 
programs. 

This exercise demonstrates that the jurisdiction has selected a comprehensive range of actions. This table 
must show at least one action to address each “high” and “medium” ranked hazard. Planning partners 
should aim to identify at least one action for each mitigation type, but this is not required. 

An example of a completed “Analysis of Mitigation Actions” table is provided below. Note that an action can 
be more than one mitigation type. 

Sample Completed Table – Analysis of Mitigation Actions 

Hazard Type 

Action Addressing Hazard, by Mitigation Type 

Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Dam Failure EX-2, 3, 4, 5, 6 EX-1, 6 EX-4, 6  EX-8, 11   EX-3, 4, 8, 9, 10 
Drought EX-2 EX-1 EX-4     EX-3, 4, 8, 9, 10 
Medium-Risk Hazards 
Earthquake EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9 
Flooding EX-2, 3, 4, 5, 6, 7 EX-1, 6, 7 EX-4, 6 EX-9 EX-8, 11 EX-6  EX-3, 4, 8, 9, 10 
Landslide EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9, 10 
Low-Risk Hazards 
Severe Weather EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4  EX-8, 9, 11  EX-8, 7 EX-3, 4, 8, 9, 10 
Wildfire EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4, 9 EX-9 EX-8, 11   EX-3, 4, 8, 9, 10 

PUBLIC OUTREACH 
FEMA requirements for public outreach will be met by the County’s engagement efforts and are included in 
the main part of the plan.  These may include public meetings, a StoryMap, surveys, etc.  If individual 
jurisdictions want to have a more robust outreach for their local community, the public outreach table in 
each annex may be used to memorialize those local efforts.   

This table should record local public outreach efforts made by your jurisdiction to inform the community of 
the plan update process.  Examples may include local surveys on hazard awareness/preparedness, social 
media blasts, press releases, and outreach to local groups (CERT, senior citizen organizations, etc.) This 
section is optional. 

INFORMATION SOURCES USED FOR THIS ANNEX 
This section should describe what resources you used to complete the annex and how you used them. The 
sources used for Phases 1 and 2 should have been entered previously. List any additional sources used for 
the preparation of the Phase 3 annex. Review to ensure that all materials used in all three phases are 
identified. Providing this information is a requirement to pass the state and FEMA review process. 
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FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
In this section, identify any future studies, analyses, reports, or surveys your jurisdiction needs to better 
understand its vulnerability to identified or currently unidentified risks. These could be needs based on 
federal or state agency mandates. This section is optional. 

ADDITIONAL COMMENTS 
Use this section to add any additional information pertinent to hazard mitigation and your jurisdiction not 
covered in this template. This section is optional. 

 

THIS COMPLETES PHASE 3 
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INSTRUCTIONS FOR COMPLETING SPECIAL-PURPOSE 
DISTRICT ANNEX TEMPLATE WITH EQUITY LENS 

Note Regarding Equity Lensing: The Core Planning Team 
and Steering Committee for the 2021 San Mateo County 
Multijurisdictional Local Hazard Mitigation Plan update 
have decided to add another layer of resolution to the risk 
assessment and action planning portions of this plan 
update, applying an “equity lens”. An equity lens is 
defined as a critical thinking approach to undoing 
institutional and structural biases, which evaluates 
burdens, benefits, and outcomes to underserved 
communities. Application of the equity lens to risk ranking 
and action plan prioritization was determined to be 
“optional” for all planning partners. These instructions 
have been enhanced to include the equity lens options for 
Risk Ranking and Action Plan prioritization.  

Jurisdictional annex templates for the 2021 San Mateo 
Multijurisdictional Local Hazard Mitigation Plan update 
will be completed in three phases. This document 
provides instructions for completing all phases of the 
template for special-purpose districts. 

The target timeline for completion is as follows: 

• Phase 1—Team, Profile, Trends, and Previous Plan 
Status 

 Deployed: February 19, 2021 
 Due: March 19, 2021 by close of business 

• Phase 2—Capability Assessment, Integration Review, 
and Information Sources 

 Deployed: April 2, 2021 
 Due: May 21, 2021 by close of business 

• Phase 3—Risk Assessment, Action Plan, Information 
Sources, Future Needs, and Additional Comments 

 Deployed: June 11, 2021 

A Note About Formatting 

The template for the annex is a Microsoft Word 
document in a format that will be used in the 
final plan. Partners are asked to use this 
template so that a uniform product will be 
completed for each partner. 

Content should be entered directly into the 
template rather than creating text in another 
document and pasting it into the template. Text 
from another source may alter the formatting of 
the document. 

DO NOT covert this document to a PDF. 

The section and table numbering in the 
document will be updated when completed 
annexes are combined into the final document. 
Please do not adjust any of the numbering. 

______________________ 

For planning partners who participated in the 
2016 planning effort, relevant information has 
been brought over to the 2021 template. Fields 
that require attention have been highlighted 
using the following color coding: 

• Green: Text has been brought over from 
2016 Plan and should be reviewed and 
updated as needed. 

• Blue: This is a new field that will require 
information that was not included in 2016. 

Please un-highlight each field that you 
update so that reviewers will know an edit 
has been made. 

New planning partners will need to complete the 
template in its entirety. 
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 Mandatory Phase 3 Workshops: Targeted for the week of June 14. We will schedule multiple 
workshops during that week to provide options for attendance 

 Due: July 23, 2021 by close of business, Pacific Time 

Direct any questions about your Phase 3 template to: 

Bart Spencer 
Tetra Tech 
Phone: (650) 324-1810 
E-mail: bart.spencer@tetratech.com  

Submit your completed Phase 3 template in electronic format to: 

Megan Brotherton 
Tetra Tech 
Phone: (808) 339-9119 
E-mail: megan.brotherton@tetratech.com 
  

mailto:bart.spencer@tetratech.com
mailto:megan.brotherton@tetratech.com
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IMPORTANT! READ THIS FIRST 
Phase 1 and Phase 2 templates were previously provided to your jurisdiction for completion. 
If your jurisdiction returned the completed Phase 1 & 2 templates: 

• The Phase 1 & 2 content you provided is already incorporated into your Phase 3 template. 
• Review the template to see if we have inserted any comments requesting further work to be 

done on Phase 1 or 2 
o If any comments are included, address them. Then, begin your work on Phase 3 

following the Phase 3 instructions beginning on page 12. 
o If no comments are included, then you DO NOT need to do any further work on the 

Phase 1 or Phase 2 content. Go directly to the instructions for Phase 3, beginning on 
page 12. 

If your jurisdiction has NOT yet done any work on the Phase 1 or Phase 2 template: 
• Follow the instructions beginning on page 3 for providing the Phase 1 and Phase 2 

information. 
• Then proceed with the Phase 3 instructions beginning on page 12. 

If your jurisdiction started work on the Phase 1 or 2 template but never completed and submitted it, 
copy the work you had completed so far into the new template. Then complete Phases 1, 2, and 3 
following the instructions provided here. 
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PHASE 1 INSTRUCTIONS 

CHAPTER TITLE 
In the chapter title at the top of Page 1, type in the complete official name of your district (e.g. West County 
Fire Protection District #1, Johnsonville Flood Protection District). Do not change the chapter number. Revise 
only the jurisdiction name. If your jurisdiction’s name has already been entered, verify that wording and 
spelling are correct; revise as needed. 

LOCAL HAZARD MITIGATION PLANNING TEAM 

Points of Contact 
Provide the name, title, mailing address, telephone number, and e-mail address for the primary point of 
contact for your jurisdiction. This should be the person responsible for monitoring, evaluating, and updating 
the annex for your jurisdiction. This person should also be the principle liaison between your jurisdiction and 
the Steering Committee overseeing development of this plan. 

In addition, designate an alternate point of contact. This would be a person to contact should the primary 
point of contact be unavailable or no longer employed by the jurisdiction. 

Note: Both of these contacts should match the contacts that were designated in your jurisdiction’s letter of 
intent to participate in this planning process. If you have changed the primary or secondary contact, let the 
planning team know by inserting a comment into the document. 

Participating Planning Team 
Populate Table 1-1 with the names of staff from your jurisdiction who participated in preparing this annex or 
otherwise contributed to the planning process for this hazard mitigation plan.  

JURISDICTION PROFILE 

Overview 
Provide a brief summary description of the following: 

• The purpose of the jurisdiction 

• The date of inception 

• The type of organization 

• The number of employees 

• Funding sources 

• The type of governing body, and who has adoptive authority. 

This should be information that is specific to your jurisdiction and will not be provided in the overall, planning 
area-wide mitigation plan document. Provide a statement similar to the example below: 
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EXAMPLE: The Johnsonville Community Services District is a special district created in 1952 to 
provide water and sewer service. A five-member elected Board of Directors governs the District. The 
Board assumes responsibility for the adoption of this plan; the General Manager will oversee its 
implementation. The District currently employs a staff of 21. Funding comes primarily through rates 
and revenue bonds. 

Service Area 
Provide a brief description of the following: 

• Who the District’s customers are and an approximation of how many are currently served 

• The area served, in square miles 

• The geographic extent of the service area 

This should be information that is specific to your jurisdiction and will not be provided in the overall, planning 
area-wide mitigation plan document. Provide a statement similar to the example below: 

EXAMPLE: The Johnsonville Community Services District serves unincorporated areas of Jones 
County east of the City of Smithburg, including the communities of Johnsonville, Creeks Corner, 
Jones Hill, Fields Landing, King Salmon, and Freshwater. The current total service area is 3.3 square 
miles. As of April 30, 2020, the District serves 7,305 water connections and 6,108 sewer 
connections. 

Assets 
List District-owned assets in the categories shown on the table (and described in the sections below). 
Include an approximate value for each asset and a subtotal value for identified assets in each category.  

Property 
Provide an approximate value for any land owned by the District. 

Equipment 
List equipment owned by the District that is used in times of emergency or that, if incapacitated, could 
severely impact the service area (vehicles, generators, pumps, etc.). Provide an approximate replacement 
value for each item. Equipment of similar type may be listed as a single category (e.g., “3 diesel-powered 
generators”). For water and sewer districts, include mileage of pipeline under this category. 

Critical Facilities 
List District-owned facilities that are vital to maintain services to the service area. Include the address of 
each facility. Provide an approximate replacement value for each line. Critical facilities are generally defined 
as facilities owned by the District that are critical to District operations and to public health or safety and that 
are especially important following hazard events, including but not limited to the following: 

• Structures or facilities that produce, use, or store hazardous materials (highly volatile, flammable, 
explosive, toxic and/or water-reactive materials) 
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• Hospitals, nursing homes, and housing facilities likely to contain occupants who may not be sufficiently 
mobile to avoid death or injury during a natural hazard event 

• Mass gathering facilities that may be used as evacuation shelters (such as schools or community 
centers) 

• Transportation infrastructure such as roads, bridges and airports that provide sources for evacuation 
before, during and after natural hazard events 

• Police stations, fire stations, government facilities, vehicle equipment and storage facilities, and 
emergency operation centers that are needed for response activities before, during and after a natural 
hazard event 

• Public utility facilities such as drinking water, stormwater, and wastewater systems that are vital to 
providing normal services to damaged areas before, during and after natural hazard events. 

The table below shows an example of assets to be listed in this section. 

Sample Completed Table – Special District Assets 
Asset Value 
Property  
11.5 Acres $5,750,000 
Equipment  
Total length of pipe 40 miles ( $1.32 million per mile X 40 miles) $52,800,000 
4 Emergency Generators $250,000 
Total: $53,050,000 
Critical Facilities  
Administrative Buildings – 357 S. Jones Street $2,750,000 
Philips Pump Station – 111 Fifth Avenue N. $377,000 
Total: $3,127,000 

NOTE: Placeholders in the table of assets request ADDRESSES for critical facilities. These addresses will 
not be included in the final published annex, but are needed in order to perform risk mapping and risk 
analysis for the hazard mitigation plan. Include the addresses in the table if convenient. If not, then provide 
a separate document listing all critical facilities and addresses for use in development of the hazard 
mitigation plan. 

CURRENT TRENDS 
Provide a brief description of previous growth trends in the service area and anticipated future increase or 
decrease in services (if applicable). This should be information that is specific to your jurisdiction and will not 
be provided in the overall, planning area-wide mitigation plan document. Provide a statement similar to the 
example below: 

EXAMPLE: The Johnsonville Community Services District originally was formed to serve only the 
Johnsonville area. The District’s service area expanded throughout the years to include the full area 
served today. Total customers have increased by 3 percent since 2010. Population in the service 
area is not projected to change significantly over the next 10 years, and the District has no plans to 
expand its service area. 



2021 San Mateo Multijurisdictional Local Hazard Mitigation Plan Instructions for Completing Special-Purpose District Annex Template 
with Equity Lens 

 7 

STATUS OF PREVIOUS PLAN ACTIONS 
Note that this section applies only to jurisdictions that are conducting updates to previously approved 
hazard mitigation plans. If your jurisdiction has not previously participated in an approved plan, enter an “X” 
in the box at the beginning of this section and do not complete the section. We will remove this section from 
your final annex. 

Also note that this section is further back in the annex than the rest of the Phase 1 content. Some Phase 2 
sections are included before it. 

The hazard mitigation plan update must describe the status of all action items from each jurisdiction’s 
previous hazard mitigation plan. Each action item must be marked as ONE of the options below by checking 
the appropriate box (place an X) and providing the following information: 

• Completed—If an action has been completed since the prior plan was prepared, check the “Completed” 
box and provide a date of completion in the comment section. If an action has been initiated and is an 
ongoing program (e.g. annual outreach event), you may mark it as completed and note that it is ongoing 
in the comments. If an action addresses an ongoing program you would like to continue to include in 
your action plan, see the “Carried Over to Plan Update” bullet below. 

• Removed—If action items are to be removed because they are no longer feasible, a reason must be 
given. Lack of funding does not mean that it is no longer feasible, unless the sole source of funding for 
an action is no longer available. Place a comment in the comment section explaining why the action is 
no longer feasible or barriers that prevented the action from being implemented (e.g., “Action no longer 
considered feasible due to lack of political support.”). If the wording and/or intent of a previously 
identified action is unclear, this can be a reason for removal. A change in community priorities may also 
be a reason for removal and should be discussed in the comments. 

• Carried Over to Plan Update—If an action is in progress, is ongoing, or has not been initiated and you 
would like to carry it over to the plan update, check the “Check if Yes” column under “Carried Over to 
Plan Update.” Selecting this option indicates that the action will be included in the mitigation action plan 
for this update. If you are carrying over an action to the update, include a comment describing any action 
that has been taken or why the action was not taken (specifically, any barriers or obstacles that 
prevented the action from moving forward or slowed progress). Leave the last column, “Action # in 
Update,” blank at this point. This will be filled in after completing the updated action plan in Phase 3. 

Ensure that you have provided a status and a comment for each action. 

 

 

 

 

 

 

THIS COMPLETES PHASE 1 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, all action items from your 
jurisdiction’s previous hazard mitigation plan that are marked as “Carried Over to Plan 

Update” will need to be included in the action plan. 
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PHASE 2 INSTRUCTIONS 

CAPABILITY ASSESSMENT 
Note that it is unlikely that one person will be able to complete all sections of the capability assessment 
alone. The primary preparer will likely need to reach out to other departments within the local government 
for information. It may be beneficial to provide these individuals with background information about this 
planning process, as input from them will be needed again during Phase 3 of the annex development. 

Planning and Regulatory Capability 
List any federal, state, local or district ordinances, plans, or policies that apply to your jurisdiction and relate 
to hazard mitigation. Provide the date of last update and any comments as appropriate. The table below 
shows an example of items to be listed in this section. 

Sample Completed Table – Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
District Design Standards 2010  
Capital Improvement Program Updated annually covers 5 year timeframe 
Emergency Operations Plan 2000  
Facility Maintenance Manual 1990  
State Building Code 2016  
Division of State Architects  Review of all building and site design features is required prior to construction 

Fiscal Capability 
Complete the table titled “Fiscal Capability” by indicating whether each of the listed financial resources is 
accessible to your jurisdiction. Enter “Yes” if the resource is fully accessible to your jurisdiction. Enter “No” if 
there are limitations or prerequisites that may hinder your use of this resource. 

Administrative and Technical Capability 
Complete the table titled “Administrative and Technical Capability” by indicating whether your jurisdiction 
has access to each of the listed personnel resources. Enter “Yes” or “No” in the column labeled “Available?”. 
If yes, then enter the department and position title. If you have contract support with these capabilities, you 
can still answer “Yes.” Indicate in the department row that this resource is provided through contract. 

Education and Outreach Capability 
Complete the table titled “Education and Outreach.” 

 

 
HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the above 
capability assessment tables and consider including actions to provide a capability that 
your jurisdiction does not currently have, update a capability that your jurisdiction does 

have, or implement an action that is recommended in an existing plan or program. 
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Community Classifications 
Complete the table titled “Community Classifications” to indicate your jurisdiction’s participation in various 
national programs related to natural hazard mitigation. For each program enter “Yes” or “No” in the second 
column to indicate whether your jurisdiction participates. If yes, then enter the classification that your 
jurisdiction has earned under the program in the third column and the date on which that classification was 
issued in the fourth column; enter “N/A” in the third and fourth columns if your jurisdiction is not 
participating. If you do not know your current classification, information is available at the following websites: 

• FIPS Code— https://www.census.gov/geographies/reference-files/2018/demo/popest/2018-
fips.html 

• DUNS #— https://www.dnb.com/duns-number.html 

• Community Rating System— https://www.fema.gov/floodplain-management/community-rating-
system 

• Building Code Effectiveness Grading Schedule— https://www.isomitigation.com/bcegs/iso-s-building-
code-effectiveness-grading-schedule-bcegs.html 

• Public Protection Classification— https://www.isomitigation.com/ppc/ 

• Storm Ready— https://www.weather.gov/stormready/communities 

• Firewise— http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx 

• Tsunami Ready— https://www.weather.gov/tsunamiready/communities  

Adaptive Capacity for Climate Change 

Consider climate change impact concerns such as the following: 

• Reduced snowpack 

• Increased wildfires 

• Sea level rise 

• Inland flooding 

• Threats to sensitive species 

• Loss in agricultural productivity 

• Public health and safety. 

With those impacts in mind, complete the table titled “Adaptive Capacity for Climate Change” by indicating 
your jurisdiction’s capacity for each listed criterion as follows: 

• High—The capacity exists and is in use. 

• Medium—The capacity may exist, but is not used or could use some improvement. 

• Low—The capacity does not exist or could use substantial improvement. 

• Unsure—Not enough information is known to assign a rating. 

https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.census.gov%2Fgeographies%2Freference-files%2F2018%2Fdemo%2Fpopest%2F2018-fips.html&data=04%7C01%7CMegan.Brotherton%40tetratech.com%7C3b40159c0cd94b8db58d08d8e2646b9e%7Ca40fe4baabc748fe8792b43889936400%7C0%7C0%7C637508268214415576%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=dlYmo895XOr%2FWWT6P1p2YOzEkyt5zM7AfaElQB3%2BOII%3D&reserved=0
https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.census.gov%2Fgeographies%2Freference-files%2F2018%2Fdemo%2Fpopest%2F2018-fips.html&data=04%7C01%7CMegan.Brotherton%40tetratech.com%7C3b40159c0cd94b8db58d08d8e2646b9e%7Ca40fe4baabc748fe8792b43889936400%7C0%7C0%7C637508268214415576%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=dlYmo895XOr%2FWWT6P1p2YOzEkyt5zM7AfaElQB3%2BOII%3D&reserved=0
https://nam10.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dnb.com%2Fduns-number.html&data=04%7C01%7CMegan.Brotherton%40tetratech.com%7C3b40159c0cd94b8db58d08d8e2646b9e%7Ca40fe4baabc748fe8792b43889936400%7C0%7C0%7C637508268214425570%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=ta9O7pgRzF%2BIL8kArhz6Es3%2BRf1srQb8DM00PUR48oY%3D&reserved=0
https://www.fema.gov/floodplain-management/community-rating-system
https://www.fema.gov/floodplain-management/community-rating-system
https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/bcegs/iso-s-building-code-effectiveness-grading-schedule-bcegs.html
https://www.isomitigation.com/ppc/
https://www.weather.gov/stormready/communities
http://www.firewise.org/usa-recognition-program/map-of-active-participants.aspx
https://www.weather.gov/tsunamiready/communities
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This is a subjective assessment, but providing a few words of explanation is useful. It is highly recommended 
that you complete this table with an internal planning team after reviewing the results of the other capability 
assessment tables. 

 

INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other 
relevant planning mechanisms, such as capital facilities planning, and that relevant information from those 
sources is used in hazard mitigation. FEMA recommends integration as follows: 

• Integrate hazard mitigation plan goals with community objectives (e.g. incorporate the goals for risk 
reduction and safety into the policies of other plans). 

• Use the risk assessment to inform plans and policies (e.g. incorporate risk assessment findings into 
emergency operations plans). 

• Implement mitigation actions through existing mechanisms (e.g. include mitigation projects in the 
capital improvement plan). 

• Think about mitigation before and after a disaster (e.g. build recovery planning on existing mitigation 
plans and goals). 

After reviewing the plans, programs and ordinances identified in the capability assessment tables, identify all 
plans and programs that have already been integrated with the hazard mitigation plan, and those that offer 
opportunities for future integration.  

Existing Integration 
In the highlighted bullet list, provide a brief description of integrated plans or ordinances and how each is 
integrated. Consider listing items marked as Completed in the “Status of Previous Plan Actions” table if they 
were indicated as being ongoing actions. Examples are as follows: 

• Capital Improvement Plan—The capital improvement plan includes projects that can help mitigate 
potential hazards. The District will act to ensure consistency between the hazard mitigation plan and 
the current and future capital improvement plans.  The hazard mitigation plan may identify new 
possible funding sources for capital improvement projects and may result in modifications to 
proposed projects based on results of the risk assessment. 

• Emergency Operations Plan—The results of the risk assessment were used in the development of the 
emergency operations plan. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, review all the adaptive 
capacity criteria and consider including actions to improve the rating for those rated 

medium or low, to make use of the capacity for those rated high, or to acquire additional 
information for those rated unsure. 
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• Facilities Plan—The results of the risk assessment and mapped hazard areas are used in facility 
planning for the District. Potential sites are reviewed for hazard risks, and appropriate mitigation 
measures are considered in building and site design. 

Opportunities for Future Integration 
List any plans or programs that offer the potential for future integration and describe the process by which 
integration will occur. Examples follow: 

• Capital Improvement Projects—Capital improvement project proposals may take into consideration 
hazard mitigation potential as a means of evaluating project prioritization.  

• Post-Disaster Recovery Plan—The District does not have a recovery plan and intends to develop one 
as a mitigation planning action during the next five years. The plan will build on the mitigation goals 
and objectives identified in the mitigation plan. 

Consider other programs you may have in place in your jurisdiction that include routine consideration and 
management of hazard risk. Examples of such programs may include: tree pruning programs, right-of-way 
mowing programs, erosion control or stream maintenance programs, etc. Add any such programs to the 
integration discussion and provide a brief description of how these program manage (or could be adapted to 
manage) risk from hazards. 

 

INFORMATION SOURCES USED FOR THIS ANNEX 
Note that this section will ultimately describe all information sources used to develop this annex, but that 
only the sources used for Phases 1 and 2 will be listed at this point. Additional sources will be added with 
the preparation of the Phase 3 annex. 

This section should describe what resources you used to complete the annex and how you used them. 
Several items are started for you, but be sure to update and enhance any descriptions. Providing this 
information is a requirement to pass the state and FEMA review process. 

THIS COMPLETES PHASE 2 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, any plans that fall into the 
“Existing Integration” category should be reviewed and elements from them should be 

included in the action plan as appropriate. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, an action to integrate any 
identified “Opportunities for Future Integration” should be considered for inclusion in the 

action plan. 
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PHASE 3 INSTRUCTIONS 

RISK ASSESSMENT 

Jurisdiction-Specific Natural Hazard Event History 
In the table titled “Past Natural Hazard Events,” list in chronological order (most recent first) any natural 
hazard event that has caused damage to your jurisdiction. Include the date of the event and the estimated 
dollar amount of damage it caused. You are welcome to include any events, but special attention should be 
made to include major storms and federally declared disasters. Refer to the table below that lists hazard 
events in the planning area as recognized by the County, the state, and the federal government. 

Table 1. Presidential Disaster Declarations for the Planning Area 

Dates FEMA Disaster #/Event Name 

County 
Emergency Op. 
Center Activated 

Gubernatorial 
Declaration 

Presidential 
Declaration 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
 



2021 San Mateo Multijurisdictional Local Hazard Mitigation Plan Instructions for Completing Special-Purpose District Annex Template 
with Equity Lens 

 13 

We recommend including most large-scale disasters, unless you know that there were no impacts on your 
jurisdiction. Specifically, we recommend that you include these events if you have damage estimate 
information or can provide a brief description of impacts that occurred within your community. In addition to 
these events, refer to the NOAA storm events database included in the toolkit. We recommend conducting a 
search for the name of your jurisdiction in order to identify events with known impacts. Other potential 
sources of damage information include the following 

• Preliminary damage estimates your jurisdiction filed with the county or state 

• Insurance claims data 

• Newspaper archives 

• Emergency management documents (general plan safety element, emergency response plan, etc.) 

• Resident input. 

If you do not have estimates for costs of damage caused, list “Not Available” in the “Damage Assessment” 
column or list a brief description of the damage rather than a dollar value (e.g., Main Street closed as a 
result of flooding, downed trees and residential damage). Note that tracking such damage is a valid and 
useful mitigation action if your jurisdiction does not currently track such information. 

Hazard Risk Ranking 
Risk ranking identifies which hazards pose the greatest risk to the community, based on how likely it is for 
each hazard to occur (this is called the community’s exposure) and how great an impact each hazard will 
have if it does occur (this is called the community’s vulnerability). Every jurisdiction has differing degrees of 
risk exposure and vulnerability and therefore needs to rank risk for its own area. The risk ranking for each 
jurisdiction has been calculated in the “Loss Matrix” spreadsheet included in the annex preparation toolkit. 
Two sets of ranking are provided. One ranking is the base ranking that utilizes the raw percentage of 
population exposed to each hazard to rank the impacts to population. The second ranking uses the social 
vulnerability metrics established by FEMA’s National Risk Index (NRI) to add an equity lens to the impact on 
population factor for the risk ranking application. Those planning partners applying the equity lens option 
should utilize the “Social Equity Version” for risk ranking provided in the loss matrix. The ranking is on the 
basis of risk ranking scores for each hazard that were calculated based on the hazard’s probability of 
occurrence and its potential impact on people, property and the economy. 

The risk ranking methodology used for cities and counties is not usable for special-purpose districts because 
the risk-related mapping generally does not align with the boundaries of districts. To rank risk for your 
District, use the following procedure: 

• Find the risk ranking scores in the Loss Matrix spreadsheet (on the “Risk Ranking Summary” tab) for 
the county overall and for any cities whose area overlaps that of your District.  

• For each hazard, generate a risk ranking score for your District by calculating the average of the 
scores for those other jurisdictions. 

• Rank the hazards based on those average scores: 

 Assign the rank of 1 to the hazard with the highest risk ranking score, the rank of 2 to the hazard 
with the second highest ranking score; and so on. 

 Assign the same rank to any two hazards with equal risk ranking scores  
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• If the resulting ranking differs from what you know based on substantiated data and documentation, 
alter the scores and ranking as needed based on this knowledge. 

• Assign each hazard to the risk category of “High,” Medium,” or “Low” based on the risk rating score:  

 Low for scores of 0 to 15 
 Medium for scores of 16 to 32 
 High for scores greater than 33 

Enter the results of this analysis in the “Hazard Risk Ranking” table in the template; enter the hazards in 
order of ranking, with 1 at the top of the table. 

 

Jurisdiction-Specific Vulnerabilities 
Review the results of the risk assessment included in the toolkit, your jurisdiction’s natural events history, 
and any relevant public comments/input, then develop a few sentences that discuss specific hazard 
vulnerabilities. You do not need to develop a sentence for every hazard, but identify a few issues you would 
like to highlight. Also list any known hazard vulnerabilities in your jurisdiction that may not be apparent from 
the risk assessment and other information provided. 

Spending some time thinking about the results of the risk assessment and other noted vulnerabilities will be 
a big help in the development of your hazard mitigation action plan. The following are examples of 
vulnerabilities you could identify through this exercise: 

• Over the past 10 years, the jurisdiction has experienced more than $1 million in damage to critical 
assets from severe storm events. 

• 17 critical assets are in areas that would be permanently inundated with 12 inches of sea level rise. 

• One significant District asset is not equipped with a generator and four District buildings are 
unreinforced masonry or soft-story construction. 

• An area along the river is eroding and threatening a District-owned treatment facility. 

HAZARD MITIGATION ACTION PLAN 

Hazard Mitigation Action Plan Matrix 
The hazard mitigation action plan is the heart of your jurisdictional annex. This is where you will identify the 
actions your jurisdiction would like to pursue with this plan. 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, you will need to have at least 
one mitigation action for each hazard ranked as “high” or “medium.” 

HAZARD MITIGATION ACTION PLAN INPUT 

When preparing the hazard mitigation action plan in Phase 3, consider including actions to 
address the jurisdiction-specific vulnerabilities listed in this section. 
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Select Recommended Actions 
All of the work that you have done thus far should provide you with ideas for actions. Throughout these 
instructions, green boxes labeled “Hazard Mitigation Action Plan Input” have indicated information that 
needs to be considered in the selection of mitigation actions. The following sections describe how to 
consider these and other information sources to develop a list of potential actions. 

Be sure to consider the following factors in your selection of actions: 

• Select actions that are consistent with the overall purpose, goals, and objectives of the hazard 
mitigation plan. 

• Identify actions where benefits exceed costs. 

• Include any action that your jurisdiction has committed to pursuing, regardless of eligibility from 
outside funding sources (grants, non-profit funding, donations, etc.). 

• Know what is and is not eligible for funding under various federal programs (see the fact sheet on 
FEMA hazard mitigation grant programs in the toolkit and the table on the next page). 

Material Previously Developed for This Annex 

Capability Assessment Section—Planning and Regulatory Capability Table, Fiscal Capability Table, 
Administrative and Technical Capability Table, and Education and Outreach Table 
Review these tables and consider the following: 

• For any capability that you do not currently have, consider whether your jurisdiction should have this 
capability. If so, consider including an action to develop/acquire the capability. 

• For any capability that you do currently have, consider whether this capability can be leveraged to 
increase or improve hazard mitigation in the jurisdiction. 

• If any items listed in the Planning and Regulatory Capabilities table have not been updated in more 
than 10 years, consider an action to review and update the capability and, as appropriate, 
incorporate hazard mitigation principles or information obtained in the risk assessment. 

• Consider including actions that are identified in other plans and programs (capital improvement 
plans, strategic plans, etc.) as actions in this plan. 

Capability Assessment Section— Adaptive Capacity for Climate Change Table 
Consider your responses to this section: 

• For criteria that you listed as medium or low, think of ways you could improve this rating (see 
adaptive capacity portion of the mitigation best practices catalog). 

• For criteria you listed as high, think about how you can leverage this capacity to improve or enhance 
mitigation or continue to improve this capacity. 

• For criteria that you were unable to provide responses for, consider ways you could improve your 
understanding of this capacity (see mitigation best practices and adaptive capacity catalog). 
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Table 2. Federal Hazard Mitigation Grant Program Eligibility by Action Type 

Eligible Activities 
Hazard Mitigation 

Grant Program 
Pre-Disaster 

Mitigation 
Flood Mitigation 

Assistance 
Mitigation Projects 
Property Acquisition and Structure Demolition √ √ √ 
Property Acquisition and Structure Relocation √ √ √ 
Structure Elevation √ √ √ 
Mitigation Reconstruction √ √ √ 
Dry Floodproofing of Non-residential Structures √ √ √ 
Generators √ √   
Localized Flood Risk Reduction Projects √ √ √ 
Non-Localized Flood Risk Reduction Projects √ √   
Structural Retrofitting of Existing Buildings √ √ √ 
Non-structural Retrofitting of Existing Buildings and Facilities √ √ √ 
Safe Room Construction √ √   
Infrastructure Retrofit √ √ √ 
Soil Stabilization √ √ √ 
Wildfire Mitigation √ √   
Post-Disaster Code Enforcement √     
Advance Assistance √     
5 Percent Initiative Projects* √     
Aquifer and Storage Recovery** √ √ √ 
Flood Diversion and Storage** √ √ √ 
Floodplain and Stream Restoration** √ √ √ 
Green Infrastructure** √ √ √ 
Miscellaneous/Other** √ √ √ 
Hazard Mitigation Planning √ √ √ 
Technical Assistance     √ 
Management Costs √ √ √ 
* FEMA allows increasing the 5% initiative amount under the Hazard Mitigation Grant Program up to 10% for a presidential major 

disaster declaration. The additional 5% initiative funding can be used for activities that promote disaster-resistant codes for all 
hazards. As a condition of the award, either a disaster-resistant building code must be adopted or an improved Building Code 
Effectiveness Grading Schedule is required. 

** Indicates that any proposed action will be evaluated on its own merit against program requirements. Eligible projects will be 
approved provided funding is available. 

Integration Review Section 
Review the items you identified in this section and consider an action that specifically says what the plan, 
code, ordinance etc. is and how it will be integrated.  

Risk Ranking Section 
You must identify at least one mitigation action that is clearly defined and actionable (i.e. not a 
preparedness or response action) for every hazard that is categorized in the risk ranking as “high” or 
“medium” risk. 
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Jurisdiction-Specific Vulnerabilities Section 
Review the vulnerability issues that you identified in this section and consider actions to address them (see 
mitigation best practices catalog).  

Status of Previous Plan Actions Section 
If your jurisdiction participated in a previous hazard mitigation plan, be sure to include any actions that were 
identified as “carry over” actions. 

Other Sources 

Mitigation Best Practices Catalog 
A catalog that includes best practices identified by FEMA and other agencies, as well as recommendations 
from the steering committee and other stakeholders, is included in your toolkit. Review the catalog and 
identify actions your jurisdiction should consider for its action plan. 

Public Input 
Review input received during the process, specifically the public survey results included in your toolkit. 

Common Actions for All Partners 
The following three actions have been prepopulated in your annex template; these three actions should be 
included in every annex and should not be removed: 

• Where appropriate, support retro-fitting, purchase or relocation of structures located in high hazard 
areas, prioritizing those structures that have experienced repetitive losses and/or are located in high 
or medium ranked hazard. 

• Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation 
plan. 

• Purchase generators for critical facilities and infrastructure that lack adequate back-up power. 

In addition, the core planning team recommends that every planning partner strongly consider the following 
actions: 

• Identify and pursue strategies to increase adaptive capacity to climate change. 

• Develop and implement a program to capture perishable data after significant events (e.g. high 
water marks, preliminary damage estimates, damage photos) to support future mitigation efforts 
including the implementation and maintenance of the hazard mitigation plan. 

• Support the County-wide initiatives identified in Volume I of the hazard mitigation plan. 

• Develop a post-disaster recovery plan and a debris management plan. 

• Develop and/or update plans that support or enhance continuity of operations following disasters. 

The specifics of all these common actions should be adjusted as needed for the particulars of each 
community. 
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Complete the Table 
Complete the table titled “Hazard Mitigation 
Action Plan Matrix” for all the actions you have 
identified and would like to include in the plan: 

• Enter the action number (see box at right) 
and description. If the action is carried 
over from your previous hazard mitigation 
plan, return to the “Status of Previous 
Plan Actions” table you completed in 
Phase 1 and enter the new action number 
in the column labeled “Action # in 
Update.” 

• Indicate whether the action mitigates 
hazards for new and/or existing assets. 

• Identify the specific hazards the action 
will mitigate (note: you must list each 
hazard by name; simply indicating “all 
hazards” is not deemed acceptable). 

• Identify by number the mitigation plan 
objectives that the action addresses (see 
toolkit). 

• Indicate who will be the lead in 
administering the action. This will most 
likely be a department within your 
jurisdiction (e.g. planning or public works). 
If you wish to indicate more than one 
department as responsible for the action, 
clearly identify one as the lead agency 
and list the others in the “supporting 
agency” column. 

• Enter an estimated cost in dollars if 
known; otherwise, enter “High,” 
“Medium,” or “Low,” as determined for 
the prioritization process described in the 
following section. 

• Identify funding sources for the action. If 
it is a grant, include the grant-providing 
agency as well as funding sources for any 
required cost share. If it is another outside funding source such as a non-profit funding source or a 
donation, include the source and any requirements for receiving the funding. Refer to your fiscal 
capability assessment to identify possible sources of funding and refer to the table on page 16 of 
these instructions for project eligibility for FEMA’s hazard mitigation assistance grant programs. 

• Indicate the time line as “short-term” (1 to 5 years) or “long-term” (5 years or greater) or “ongoing” (a 
continual program) 

Action Numbering 
Actions are to be numbered using the three-letter code for 
your jurisdiction shown below, followed by a hyphen and 
the action’s sequential number: 

• San Mateo County—SMC-1, SMC-2… 
• Atherton City—ATH-1, ATH-2… 
• Belmont City—BEL-1, BEL-2… 
• Brisbane City—BRS-1, BRS-2… 
• Burlingame City—BRL-1, BRL-2… 
• Colma City—CLM-1, CLM-2… 
• Daly City—DLY-1, DLY-2… 
• East Palo Alto City—EPA-1, EPA-2… 
• Foster City—FOS-1, FOS-2… 
• Half Moon Bay City—HMB-1, HMB-2… 
• Hillsborough City—HLS-1, HLS-2… 
• Menlo Park City—MPK-1, MPK-2… 
• Millbrae City—MLB-1, MLB-2… 
• Pacifica City—PAC-1, PAC-2… 
• Portola Valley City—PTV-1, PTV-2… 
• Redwood City—RDW-1, RDW-2… 
• San Bruno City—SBR-1, SBR-2… 
• San Carlos City—SCR-1, SCR-2… 
• San Mateo City—SMT-1, SMT-2… 
• South San Francisco City—SSF-1, SSF-2… 
• Woodside City—WDS-1, WDS-2… 
• Coastside Water —CSW-1, CSW-2… 
• Colma Fire —CFD-1, CFD-2… 
• Flood & Sea Level —FSL-1, FSL-2… 
• Harbor District —HRB-1, HBR-2 
• Highland Recreational —HLD-1, HLD-2… 
• Jefferson Union HS —JEF-1, JEF-2…  
• Menlo Park Fire —MPF-1, MPF-2… 
• Mid-Pen Reg Open Space District —MPR-1, MPR-2… 
• Mid-Peninsula Water —MPW-1, MPW-2… 
• Montara Water & Sewer —MWS-1, MWS-2… 
• North Coast Water —NCW-1, NCW-2… 
• Office of Education —OED-1, OED-2… 
• San Mateo Community College —SCC-1, SCC-2… 
• San Mateo RCD —SRC-1, SRC-2… 
• Westborough Water —WBW-1, WBW-2… 
• Woodside Fire —WFD-1, WFD-2… 
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Mitigation Action Priority 
Complete the information in the table titled “Mitigation Action Priority” as follows: 

• Action #—Indicate the action number from the Hazard Mitigation Action Plan Matrix table. 

• # of Objectives Met—Enter the number of objectives the action will meet. 

• Benefits—Enter “High,” “Medium” or “Low” as follows: 

 High—Action will provide an immediate reduction of risk exposure for life and property. 
 Medium—Action will have a long-term impact on the reduction of risk exposure for life and 

property, or action will provide an immediate reduction in the risk exposure for property. 
 Low—Long-term benefits of the action are difficult to quantify in the short term. 

• Cost—Enter “High,” “Medium” or “Low” as follows: 

 High—Existing funding will not cover the cost of the action; implementation would require new 
revenue through an alternative source (for example, outside funding sources, bonds, grants, and 
fee increases). 

 Medium—The action could be implemented with existing funding but would require a re-
apportionment of the budget or a budget amendment, or the cost of the action would have to be 
spread over multiple years. 

 Low—The action could be funded under the existing budget. The action is part of or can be part of 
an ongoing existing program. 

• Do Benefits Exceed the Cost?—Enter “Yes” or “No.” This is a qualitative assessment. Enter “Yes” if 
the benefit rating (high, medium or low) is the same as or higher than the cost rating (high 
benefit/high cost; high benefit/medium cost; medium benefit/low cost; etc.). Enter “No” if the 
benefit rating is lower than the cost rating (medium benefit/high cost, low benefit/medium cost; etc.) 

• Is the Action Eligible for Outside Funding Sources?—Enter “Yes” or “No.” For grant funding, refer to 
the fact sheet on FEMA hazard mitigation grant programs in the annex preparation toolkit and the 
table on page 16 of these instructions. 

• Can Action Be Funded Under Existing Program Budgets?—Enter “Yes” or “No.” In other words, is this 
action currently budgeted for, or would it require a new budget authorization or funding from another 
source such as grants, non-profit funding, or donations? 

• Implementation Priority— Enter “High,” “Medium” or “Low” as follows: 

 High Priority—An action that meets multiple objectives, has benefits that exceed costs, and has a 
secured source of funding. Action can be completed in the short term (1 to 5 years). 

 Medium Priority—An action that meets multiple objectives, has benefits that exceed costs, and is 
eligible for funding though no funding has yet been secured for it. Action can be completed in the 
short term (1 to 5 years), once funding is secured. Medium-priority actions become high-priority 
actions once funding is secured. 

 Low Priority—An action that will mitigate the risk of a hazard, has benefits that do not exceed the 
costs or are difficult to quantify, has no secured source of funding, and is not eligible for any 
known outside funding sources. Action can be completed in the long term (1 to 10 years). Low-
priority actions may be eligible for outside funding from programs that have not yet been 
identified. 

• Outside Funding Source Pursuit Priority— Enter “High,” “Medium” or “Low” as follows: 
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 High Priority—An action that meets identified outside funding source eligibility requirements, has 
high benefits, and is listed as high or medium implementation priority; local funding options are 
unavailable or available local funds could be used instead for actions that are not eligible to be 
funded by outside sources. 

 Medium Priority—An action that meets identified outside funding source eligibility requirements, 
has medium or low benefits, and is listed as medium or low implementation priority; local 
funding options are unavailable. 

 Low Priority—An action that has not been identified as meeting any outside funding source 
eligibility requirements. 

Actions identified as high-outside-funding-pursuit priority actions should be closely reviewed for 
consideration when outside funding source opportunities arise. 

• Equity Lens Priority- Enter “High,” “Medium” or “Low” as follows: 
 High Priority—The mitigation action is designed to reduce harm to multiple socially vulnerable 

groups in the County from one or more of the hazards identified in the LHMP. 
 Medium Priority— The mitigation action is designed to reduce harm to a single socially vulnerable 

population in the County from at least one hazard identified in the LHMP. 
 Low Priority—The mitigation action fails to advance social equity in any measurable way in the 

County 
An equity screening tool has been provided in Appendix B to these instructions that can be utilized to screen 
each action to help prioritize each action to the above criteria. The screening of each action using this tool is 
considered to be optional and not required for jurisdictions applying the equity lens to their action plan 
prioritization scheme.   

Note: If a jurisdiction wishes to identify an action as high priority that is outside of the prioritization scheme 
for high priorities, a note indicating so should be inserted and a rationale should be provided. 

Analysis of Mitigation Actions 
In the table titled “Analysis of Mitigation Actions,” for each combination of hazard type and mitigation type, 
enter the numbers of all recommended actions that address that hazard type and can be categorized as that 
mitigation type. The mitigation types are as follows: 

• Prevention—Government, administrative or regulatory actions that influence the way land and 
buildings are developed to reduce hazard losses. Includes planning and zoning, floodplain laws, 
capital improvement programs, open space preservation, and stormwater management regulations. 

• Property Protection—Modification of buildings or structures to protect them from a hazard or removal 
of structures from a hazard area. Includes acquisition, elevation, relocation, structural retrofit, storm 
shutters, and shatter-resistant glass. 

• Public Education & Awareness—Actions to inform residents and elected officials about hazards and 
ways to mitigate them. Includes outreach projects, real estate disclosure, hazard information 
centers, and school-age and adult education. 

• Natural Resource Protection—Actions that minimize hazard loss and preserve or restore the 
functions of natural systems. Includes sediment and erosion control, stream corridor restoration, 
watershed management, forest and vegetation management, wetland restoration and preservation, 
and green infrastructure. 
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• Emergency Services—Actions that protect people and property during and immediately after a hazard 
event. Includes warning systems, emergency response services, and the protection of essential 
facilities. 

• Structural Projects—Actions that involve the construction of structures to reduce the impact of a 
hazard. Includes dams, setback levees, floodwalls, retaining walls, and safe rooms. 

• Climate Resilience—Actions that incorporate methods to mitigate and/or adapt to the impacts of 
climate change. Includes aquifer storage and recovery activities, incorporating future conditions 
projections in project design or planning, or actions that specifically address jurisdiction-specific 
climate change risks, such as sea-level rise or urban heat island effect. 

• Community Capacity Building—Actions that increase or enhance local capabilities to adjust to 
potential damage, to take advantage of opportunities, or to respond to consequences. Includes staff 
training, memorandums of understanding, development of plans and studies, and monitoring 
programs. 

This exercise demonstrates that the jurisdiction has selected a comprehensive range of actions. This table 
must show at least one action to address each “high” and “medium” ranked hazard. Planning partners 
should aim to identify at least one action for each mitigation type, but this is not required. 

An example of a completed “Analysis of Mitigation Actions” table is provided below. Note that an action can 
be more than one mitigation type. 

Sample Completed Table – Analysis of Mitigation Actions 

Hazard Type 

Action Addressing Hazard, by Mitigation Type 

Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilience 

Community 
Capacity 
Building 

High-Risk Hazards 
Dam Failure EX-2, 3, 4, 5, 6 EX-1, 6 EX-4, 6  EX-8, 11   EX-3, 4, 8, 9, 10 
Drought EX-2 EX-1 EX-4     EX-3, 4, 8, 9, 10 
Medium-Risk Hazards 
Earthquake EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9 
Flooding EX-2, 3, 4, 5, 6, 7 EX-1, 6, 7 EX-4, 6 EX-9 EX-8, 11 EX-6  EX-3, 4, 8, 9, 10 
Landslide EX-2, 3, 4, 5, 7 EX-1, 7 EX-4  EX-8, 11   EX-3, 4, 8, 9, 10 
Low-Risk Hazards 
Severe Weather EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4  EX-8, 9, 11  EX-8, 7 EX-3, 4, 8, 9, 10 
Wildfire EX-2, 3, 4, 5, 7 EX-1, 7, 9 EX-4, 9 EX-9 EX-8, 11   EX-3, 4, 8, 9, 10 

PUBLIC OUTREACH 
FEMA requirements for public outreach will be met by the County’s engagement efforts and are included in 
the main part of the plan.  These may include public meetings, a StoryMap, surveys, etc.  If individual 
jurisdictions want to have a more robust outreach for their local community, the public outreach table in 
each annex may be used to memorialize those local efforts.   

This table should record local public outreach efforts made by your jurisdiction to inform the community of 
the plan update process.  Examples may include local surveys on hazard awareness/preparedness, social 
media blasts, press releases, and outreach to local groups (CERT, senior citizen organizations, etc.) This 
section is optional. 
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INFORMATION SOURCES USED FOR THIS ANNEX 
This section should describe what resources you used to complete the annex and how you used them. The 
sources used for Phases 1 and 2 should have been entered previously. List any additional sources used for 
the preparation of the Phase 3 annex. Review to ensure that all materials used in all three phases are 
identified. Providing this information is a requirement to pass the state and FEMA review process. 

FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
In this section, identify any future studies, analyses, reports, or surveys your jurisdiction needs to better 
understand its vulnerability to identified or currently unidentified risks. These could be needs based on 
federal or state agency mandates. This section is optional. 

ADDITIONAL COMMENTS 
Use this section to add any additional information pertinent to hazard mitigation and your jurisdiction not 
covered in this template. This section is optional. 

 

THIS COMPLETES PHASE 3 
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APPENDIX A— Risk Ranking Calculation Methodology 

The instructions below describe the methodology for how risk rankings were derived in the “Loss Matrix” 
spreadsheet provided with the annex preparation toolkit. The risk-ranking for each hazard assessed its 
probability of occurrence and its potential impact on people, property, and the economy. Refer to the Loss 
Matrix spreadsheet in order to follow along. 

Probability of Occurrence 
A probability factor is assigned based on how often a hazard is likely to occur. The probability of occurrence 
of a hazard event is generally based on past hazard events in an area, although weight can be given to 
expected future probability of occurrence based on established return intervals and changing climate 
conditions. For example, if your jurisdiction has experienced two damaging floods in the last 25 years, the 
probability of occurrence is high for flooding and scores a 3 under this category. If your jurisdiction has 
experienced no damage from landslides in the last 100 years, your probability of occurrence for landslide is 
low, and scores a 1 under this category. Each hazard was assigned a probability factor as follows: 

• High—Hazard event is likely to occur within 25 years (Probability Factor = 3) 
• Medium—Hazard event is likely to occur within 100 years (Probability Factor = 2) 
• Low—Hazard event is not likely to occur within 100 years (Probability Factor = 1) 
• None—There is no exposure to the hazard and no probability of occurrence (Probability Factor = 0) 

Potential Impacts of Each Hazard 
The impact of each hazard is divided into three categories: impacts on people, impacts on property, and 
impacts on the economy. These categories are also assigned weighted values. Impact on people was 
assigned a weighting factor of 3, impact on property was assigned a weighting factor of 2 and impact on the 
economy was assigned a weighting factor of 1. 

Impact factors for each category (people, property, economy) are described below: 

• People—Values for the impact on people is based on the percentage of the population in each of the 
five (5) classifications for social vulnerability from the National Risk Index (NRI). Values are assigned 
based on the percentage of the total population exposed to the hazard event. The degree of impact 
on individuals will vary and is not measurable, so the calculation assumes for simplicity and 
consistency that all people exposed to a hazard because they live in a hazard zone will be equally 
impacted when a hazard event occurs. Impact factors were assigned as follows: 

 Very High—15 percent or more of the population is exposed to a hazard (Impact Factor = 5), less 
than 15% of the population exposed to a hazard (impact factor =4) 

 Relatively High—25 percent of more of the population is exposed to a hazard (Impact Factor = 4), 
less than 25 percent of the population exposed to a hazard (Impact Factor = 3). 

 Relatively Moderate—35 percent or more of the population is exposed to the hazard (Impact 
Factor = 3), less than 35 percent of the population exposed (Impact Factor =2). 

a) Relatively Low—50 percent of more of the population is exposed to a hazard (Impact Factor = 2), 
less than 50 percent of the population exposed to a hazard (Impact Factor =1) 

 Very Low—75 percent of more of the population exposed to a hazard (Impact Factor =1), less 
than 75 percent of the population exposed (Impact Factor = 0). 

 No impact— No population exposed to the hazard. 
The impact factors are additive. There could be multiple levels of exposure for each hazard under the 
five NRI social vulnerability indices. Please not that if 0 to 74 percent of the population is exposed to 
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the “very low” classification, the risk ranking score will default to the base-line risk ranking score 
(Ranking result for the without equity lens option in the loss matrix). 

• Property—Values are assigned based on the percentage of the total District Assets exposed to the 
hazard event: 

 High—25 percent or more of the total replacement value of the District’s assets are exposed to a 
hazard (Impact Factor = 3) 

 Medium—10 percent to 24 percent of the total replacement value of the District’s assets are 
exposed to a hazard (Impact Factor = 2) 

 Low—9 percent or less of the total replacement value of the District’s assets are exposed to the 
hazard (Impact Factor = 1) 

 No impact—None of the total replacement value of the Districts are exposed to a hazard (Impact 
Factor = 0) 

• Economy— How long it will take your District to become 100-percent operable after a hazard event? 
This is a subjective assessment based on the loss estimation you observe for your service area in the 
Los Matric. 

 High—Functional downtime of 365 days or more (Impact Factor = 3) 
 Medium—Functional downtime of 180 to 364 days (Impact Factor = 2) 
 Low—Functional downtime of 180 days or less (Impact Factor = 1) 
 No impact—No functional downtime is estimated from the hazard (Impact Factor = 0).  

Impacts on People 
The percent of the total population exposed to each hazard of concern with a defined extent and location 
(e.g. floodplain) can be found in the loss estimate matrix in the green highlighted column. For those hazards 
that do not have a defined extent and location the entire population or a portion of the population is 
considered to be exposed, depending on the hazard. For the drought hazard, it is common for jurisdictions to 
list “low” or “none,” because all people in the planning area would be exposed to drought, but impacts to the 
health and safety of individuals are expected to be minimal. 

Impacts on Property 
The percent of the total value exposed to each hazard of concern with a defined extent and location (e.g. 
floodplain) can be found in the loss estimate matrix in the blue highlighted column. For those hazards that 
do not have a defined extent and location (e.g. severe weather) the entire building stock is generally 
considered to be exposed. For the drought hazard, it is common for jurisdictions to list “low” or “none,” 
because all structures in the planning area would be exposed to drought but impacts to structures are 
expected to be minimal. 

Impacts on the Economy 
The loss estimates for each hazard of concern that was modeled (i.e. dam failure, flood, earthquake) can be 
found in the loss estimate matrix in the orange highlighted column. For those hazards that have a defined 
extent and location, but do not have modelled loss results, loss estimates can be the same as exposure or a 
portion thereof. For example, a large percentage of the building stock may be exposed to landslide or 
wildland fire risk, but it would not be expected that one event that resulted in loss to all exposed structures 
would occur. For those hazards that do not have a defined extent and location, exposure is based on the 
hazard type. 
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Risk Rating for Each Hazard 
A risk rating for each hazard was determined by multiplying the assigned probability factor by the sum of the 
weighted impact factors for people, property, and the economy: 

Risk Rating = Probability Factor x Weighted Impact Factor {people + property + economy} 

This is the number that is shown in the risk ranking table in your template. Generally, score of 30 or greater 
receive a “high” rating, score between 15 and 30 receive a “medium” rating, and score of less than 15 
receives a “low” rating. 
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APPENDIX B— Equity Lens Screening Tool 
 Procedural Distributive Structural 

Programs/ 
Services 

How was the target audience included in 
the design of the program? 
What actions will be taken to ensure that 
services and programs are physically 
and programmatically accessible and 
inclusive? 
What are the criteria for participation or 
receipt of benefits? 

Is the program or service designed to 
meet the needs of underserved and 
underrepresented communities? If not, 
what would need to be changed to 
ensure their equitable participation? 
How will program dollars be allocated 
to ensure inclusive and accessible 
service delivery? 
Does the cost structure of the program 
result in disparate use? /Does the fee 
structure of the service result in 
increased burdens for low-income 
communities? 

Does this program/service create 
unintended consequences for 
communities that are underserved and 
underrepresented? How will they be 
mitigated? 
Is there an opportunity to extend 
additional benefits through this 
program/service that can help support 
the healing of past harms to 
communities? 
Does the program empower and build 
capacity of a community? 

Capital 
Investments 

What are the criteria for prioritizing 
projects and investments? 
Does the data and information used 
consider the demographic, geographic 
and real-world experience of residents 
and businesses in the area? 
If data gaps exist, what are you using to 
guide decisions? 
What process will be used to get input 
from the community? 
How will you reach underserved 
populations? 

Will the investment provide improved 
safety, health, access, or opportunity 
for the communities who need it most? 
How will the underserved people who 
currently live and work in the area 
benefit from the investment? 

What measures will be taken to 
mitigate the potential impacts of 
involuntary displacement in the project? 
How will business or employment 
opportunity created through the project 
be extended to communities of color, 
people with disabilities, and low-income 
people? 
How will community benefits be 
negotiated? 

Regulation Has analysis been done on the impacts 
to communities of color, people with 
disabilities, low-income populations, 
seniors, children, renters, and other 
historically underserved or excluded 
groups? 
How will impacted communities be able 
to learn about and understand changes 
with the regulation? 
How will the regulation be enforced?  

Will the regulation provide improved 
safety, health, access, or opportunity 
for the communities who need it most? 
How will the regulation alleviate any 
cost-burden for those who are already 
in a position where it is difficult to pay? 

Does the regulation create or inhibit 
opportunity for communities of color, 
people with disabilities, and low-income 
populations? 
Will enforcement disproportionately 
negatively affect low-income 
communities or communities of color? 
How will this be mitigated? 

Planning How will impacted communities be 
involved in the planning process? 
What measures will be taken to ensure 
the process is fair and inclusive? 

How does the plan prioritize and 
address the needs of the most 
impacted or vulnerable in the 
community? 
Does the plan improve safety, health, 
access, or opportunity for the 
communities who need it most? 
How will resources shift to ensure 
equitable implementation of the plan? 

What measures will be taken to 
mitigate the potential impacts of 
involuntary displacement? 
How will policies support community 
development? 
What support is needed to build the 
community’s ownership and self-
determination with the plan? 

a. Procedural equity—ensuring that processes are fair and inclusive in the development and implementation of any program or policy 
b. Distributive equity—ensuring that resources or benefits and burdens of a policy or program are distributed fairly, prioritizing those 

with highest need first. 
c. Structural equity—a commitment and action to correct past harms and prevent future negative consequences by institutionalizing 

accountability and decision-making structures that aim to sustain positive outcomes 
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Table 2.0. Equity Screening Question Matrix 
Evaluation Question Response 

1. What issue/problem/risk is the action designed to address? And 
what are the expected benefits? 

Issue:  
Benefits: 

2. Who is the target audience/beneficiary for this action? Who is 
affected if no action is taken? 

 

3. How would you classify the mitigation action? (Programs/Service; 
Capital Investment; Regulation; Planning). Refer to questions in table 
above based on your answer to this question. 

 

4. Will any community groups be involved in the design/implementation 
of this action? (i.e. potential partners) 

 

5. Will this action reduce risk from natural hazards for the following groups? How? 
 Communities of color  

Persons with disabilities and/or access and functional needs  
Households with limited English Proficiency  
Renters  
Economically disadvantaged families  
Seniors (age 65 or older)  
Children (under 15 years of age)  

6. How could this action benefit the following groups? Or How could this action be modified so that there are benefits? 
  Communities of color  

Persons with disabilities and/or access and functional needs  
Households with limited English Proficiency  
Renters  
Economically disadvantaged families  
Seniors (age 65 or older)  
Children (under 15 years of age)  

7. How could this action burden/negatively impact/leave out the following groups, for example through communication, transportation, 
physical or programmatic barriers?  

  Communities of color  
Persons with disabilities and/or access and functional needs  
Households with limited English Proficiency  
Renters  
Economically disadvantaged families  
Seniors (age 65 or older)  
Children (under 15 years of age)  

8. If you have identified burdens, barriers, or negative impacts, or 
opportunities for benefits please revisit the action to identify strategies 
to reduce or eliminate burdens or negative impacts; remove 
communication, transportation, physical or programmatic barriers; or 
enhance potential benefits. 

 

9. Have you identified a performance metric for evaluating progress on 
this action? How will you know when this action is complete? (please 
provide) Have you considered outcomes for communities of color, 
people with disabilities, low-income families, people with limited 
English proficiency, renters, seniors, and children?  
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1. DISTRICT NAME 

1.1 LOCAL HAZARD MITIGATION PLANNING TEAM 

Primary Point of Contact Alternate Point of Contact 
Name, Title 
Street Address 
City, State ZIP 
Telephone: xxx-xxx-xxxx 
e-mail Address: xxx@xxx.xxx 

Name, Title 
Street Address 
City, State ZIP 
Telephone: xxx-xxx-xxxx 
e-mail Address: xxx@xxx.xxx 

This annex was developed by the local hazard mitigation planning team, whose members are listed in Table 1-1. 

Table 1-1. Local Hazard Mitigation Planning Team Members 
Name Title 
____________________________________ ____________________________________ 
____________________________________ ____________________________________ 
____________________________________ ____________________________________ 
____________________________________ ____________________________________ 
____________________________________ ____________________________________ 
____________________________________ ____________________________________ 

1.2 JURISDICTION PROFILE 

1.2.1 Overview 
Insert Narrative Profile Information, per Instructions.  

The __[name of adopting body]___ assumes responsibility for the adoption of this plan; __[name of oversight 
agency]__ will oversee its implementation.  

All fire districts should include the following sentence (non-fire special purpose districts should delete the 
sentence):  

The District participates/does not participate in the Public Protection Class Rating System and currently has a 
rating of #. 
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1.2.2 Service Area 
The District service area covers ___[area in square miles]___, serving a population of _ population_.  

1.2.3 Assets 
Table 1-2 summarizes the assets of the District and their value. 

Table 1-2. Special Purpose District Assets 
Asset Value 
Property  
_number_ acres of land $_value_ 
Equipment  
_description_ $_value_ 
_description_ $_value_ 
_description_ $_value_ 
_description_ $_value_ 
_description_ $_value_ 
Total: $_value_ 
Critical Facilities  
_description – Include Address_ $_value_ 
_description – Include Address_ $_value_ 
_description – Include Address_ $_value_ 
_description – Include Address_ $_value_ 
Total: $_value_ 

1.3 CURRENT TRENDS 
Insert summary description of service trends. 

1.4 CAPABILITY ASSESSMENT 
This section describes an assessment of existing capabilities for implementing hazard mitigation strategies. The 
introduction at the beginning of this volume of the hazard mitigation plan describes the components included in 
the capability assessment and their significance for hazard mitigation planning.  

Findings of the capability assessment were reviewed to identify opportunities to expand, initiate or integrate 
capabilities to further hazard mitigation goals and objectives. Where such opportunities were identified and 
determined to be feasible, they are included in the action plan. The “Analysis of Mitigation Actions” table in this 
annex identifies these as community capacity building mitigation actions. The findings of the assessment are 
presented as follows: 

• An assessment of planning and regulatory capabilities is presented in Table 1-3.  
• An assessment of fiscal capabilities is presented in Table 1-4.  
• An assessment of administrative and technical capabilities is presented in Table 1-5.  
• An assessment of education and outreach capabilities is presented in Table 1-6.  
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• Classifications under various community mitigation programs are presented in Table 1-7.  
• The community’s adaptive capacity for the impacts of climate change is presented in Table 1-8. 

 
Table 1-3. Planning and Regulatory Capability 

Plan, Study or Program 
Date of Most 

Recent Update Comment 
Name of code, ordinance, policy, program or plan _____ _____ 
Name of code, ordinance, policy, program or plan _____ _____ 
Name of code, ordinance, policy, program or plan _____ _____ 
Name of code, ordinance, policy, program or plan _____ _____ 
Name of code, ordinance, policy, program or plan _____ _____ 

 

Table 1-4. Fiscal Capability 
Financial Resource Accessible or Eligible to Use? 
Community Development Block Grants Yes/No 
Capital Improvements Project Funding Yes/No 
Authority to Levy Taxes for Specific Purposes Yes/No 
User Fees for Water, Sewer, Gas or Electric Service Yes/No  
If yes, specify: Enter Response 
Incur Debt through General Obligation Bonds Yes/No 
Incur Debt through Special Tax Bonds Yes/No 
Incur Debt through Private Activity Bonds Yes/No 
Withhold Public Expenditures in Hazard-Prone Areas Yes/No 
State-Sponsored Grant Programs  Yes/No 
Development Impact Fees for Homebuyers or Developers  Yes/No 
Other Yes/No  
If yes, specify: Enter Response 
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Table 1-5. Administrative and Technical Capability 
Staff/Personnel Resource Available? 
Planners or engineers with knowledge of land development and land management practices Yes/No 
If Yes, Department /Position: Enter Response 
Engineers or professionals trained in building or infrastructure construction practices Yes/No 
If Yes, Department /Position: Enter Response 
Planners or engineers with an understanding of natural hazards Yes/No 
If Yes, Department /Position: Enter Response 
Staff with training in benefit/cost analysis Yes/No 
If Yes, Department /Position: Enter Response 
Surveyors Yes/No 
If Yes, Department /Position: Enter Response 
Personnel skilled or trained in GIS applications Yes/No 
If Yes, Department /Position: Enter Response 
Scientist familiar with natural hazards in local area Yes/No 
If Yes, Department /Position: Enter Response 
Emergency manager Yes/No 
If Yes, Department /Position: Enter Response 
Grant writers Yes/No 
If Yes, Department /Position: Enter Response 
Other Yes/No 
If Yes, Department /Position: Enter Response 

 

Table 1-6. Education and Outreach Capability 
Criterion Response 
Do you have a public information officer or communications office? Yes/No 
Do you have personnel skilled or trained in website development? Yes/No 
Do you have hazard mitigation information available on your website? Yes/No 
If yes, briefly describe: Enter Response 
Do you use social media for hazard mitigation education and outreach? Yes/No 
If yes, briefly describe: Enter Response 
Do you have any citizen boards or commissions that address issues related to hazard mitigation? Yes/No 
If yes, briefly describe: Enter Response 
Do you have any other programs in place that could be used to communicate hazard-related information? Yes/No 
If yes, briefly describe: Enter Response 
Do you have any established warning systems for hazard events? Yes/No 
If yes, briefly describe: Enter Response 
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Table 1-7. Community Classifications 
 Participating? Classification Date Classified 
FIPS Code Yes/No _______ Date 
DUNS# Yes/No _______ Date 
Community Rating System Yes/No _______ Date 
Building Code Effectiveness Grading Schedule Yes/No _______ Date 
Public Protection Yes/No _______ Date 
Storm Ready Yes/No _______ Date 
Firewise Yes/No _______ Date 
Tsunami Ready Yes/No _______ Date 

 

Table 1-8. Adaptive Capacity for Climate Change 

Criterion 
Jurisdiction 

Ratinga 

Technical Capacity 
Jurisdiction-level understanding of potential climate change impacts High/Medium/Low 
Comment:  Enter Comment 
Jurisdiction-level monitoring of climate change impacts High/Medium/Low 
Comment:  Enter Comment 
Technical resources to assess proposed strategies for feasibility and externalities  High/Medium/Low 
Comment:  Enter Comment 
Jurisdiction-level capacity for development of greenhouse gas emissions inventory High/Medium/Low 
Comment:  Enter Comment 
Capital planning and land use decisions informed by potential climate impacts High/Medium/Low 
Comment:  Enter Comment 
Participation in regional groups addressing climate risks High/Medium/Low 
Comment:  Enter Comment 
Implementation Capacity 
Clear authority/mandate to consider climate change impacts during public decision-making processes High/Medium/Low 
Comment:  Enter Comment 
Identified strategies for greenhouse gas mitigation efforts High/Medium/Low 
Comment:  Enter Comment 
Identified strategies for adaptation to impacts High/Medium/Low 
Comment:  Enter Comment 
Champions for climate action in local government departments High/Medium/Low 
Comment:  Enter Comment 
Political support for implementing climate change adaptation strategies High/Medium/Low 
Comment:  Enter Comment 
Financial resources devoted to climate change adaptation High/Medium/Low 
Comment:  Enter Comment 
Local authority over sectors likely to be negative impacted High/Medium/Low 
Comment:  Enter Comment 
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Criterion 
Jurisdiction 

Ratinga 

Public Capacity 
Local residents knowledge of and understanding of climate risk High/Medium/Low 
Comment:  Enter Comment 
Local residents support of adaptation efforts High/Medium/Low 
Comment:  Enter Comment 
Local residents’ capacity to adapt to climate impacts High/Medium/Low 
Comment:  Enter Comment 
Local economy current capacity to adapt to climate impacts High/Medium/Low 
Comment:  Enter Comment 
Local ecosystems capacity to adapt to climate impacts High/Medium/Low 
Comment:  Enter Comment 
a. High = Capacity exists and is in use; Medium = Capacity may exist, but is not used or could use some improvement;  

Low = Capacity does not exist or could use substantial improvement; Unsure= Not enough information is known to assign a 
rating. 

1.5 INTEGRATION REVIEW 
For hazard mitigation planning, “integration” means that hazard mitigation information is used in other relevant 
planning mechanisms, such as capital facilities planning, and that relevant information from those sources is used 
in hazard mitigation. This section identifies where such integration is already in place, and where there are 
opportunities for further integration in the future. Resources listed at the end of this annex were used to provide 
information on integration. The progress reporting process described in Volume 1 of the hazard mitigation plan 
will document the progress of hazard mitigation actions related to integration and identify new opportunities for 
integration. 

1.5.1 Existing Integration 
Some level of integration has already been established between local hazard mitigation planning and the 
following other local plans and programs: 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

1.5.2 Opportunities for Future Integration 
The capability assessment presented in this annex indicates opportunities to integrate this mitigation plan with 
other jurisdictional planning/regulatory capabilities. Capabilities were identified as integration opportunities if 
they can support or enhance the actions identified in this plan or be supported or enhanced by components of this 
plan. The capability assessment identified the following plans and programs that do not currently integrate hazard 
mitigation information but provide opportunities to do so in the future: 
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• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

• Plan or Program Name—Description 

Taking action to integrate each of these programs with the hazard mitigation plan was considered as a mitigation 
action to include in the action plan presented in this annex. 

1.6 RISK ASSESSMENT 

1.6.1 Jurisdiction-Specific Natural Hazard Event History 
Table 1-8 lists past occurrences of natural hazards for which specific damage was recorded in this jurisdiction 
Other hazard events that broadly affected the entire planning area, including this jurisdiction, are listed in the risk 
assessments in Volume 1 of this hazard mitigation plan.  

Table 1-8. Past Natural Hazard Events 
Type of Event FEMA Disaster # Date Damage Assessment 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 
Insert event type _______ Date $______ 

1.6.2 Hazard Risk Ranking 
Table 1-9 presents a local ranking of all hazards of concern for which this hazard mitigation plan provides 
complete risk assessments. As described in detail in Volume 1, the ranking process involves an assessment of the 
likelihood of occurrence for each hazard, along with its potential impacts on people, property and district 
operations. Mitigation actions target hazards with high and medium rankings.   
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Table 1-9. Hazard Risk Ranking 
Rank Hazard Risk Ranking Score Risk Category 

1 _______ _______ High/Medium/Low 
2 _______ _______ High/Medium/Low 
3 _______ _______ High/Medium/Low 
4 _______ _______ High/Medium/Low 
5 _______ _______ High/Medium/Low 
6 _______ _______ High/Medium/Low 
7 _______ _______ High/Medium/Low 
8 _______ _______ High/Medium/Low 
9 _______ _______ High/Medium/Low 

1.6.3 Jurisdiction-Specific Vulnerabilities 
Volume 1 of this hazard mitigation plan provides complete risk assessments for each identified hazard of concern. 
The following jurisdiction-specific issues have been identified based on a review of the results of the risk 
assessment, public involvement strategy, and other available resources: 

• Insert as appropriate. 

• Insert as appropriate. 

• Insert as appropriate. 

Mitigation actions addressing these issues were prioritized for consideration in the action plan presented in this 
annex. 

1.7 STATUS OF PREVIOUS PLAN ACTIONS 
If your jurisdiction has no previous hazard mitigation plan, please enter an “X” in the box at right 
and do not complete this section.  

Table 1-10 summarizes the actions that were recommended in the previous version of the hazard mitigation plan 
and their implementation status at the time this update was prepared. 

Table 1-10. Status of Previous Plan Actions 

  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
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  Removed; 
Carried Over to 

Plan Update 

Action Item from Previous Plan Completed 
No Longer 
Feasible 

Check 
if Yes 

Action # 
in Update 

Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 
Insert Action Number & Text     
Comment: Enter Comment 

1.8 HAZARD MITIGATION ACTION PLAN 
Table 1-11 lists the actions that make up the hazard mitigation action plan for this jurisdiction. Table 1-12 
identifies the priority for each action. Table 1-13 summarizes the mitigation actions by hazard of concern and 
mitigation type. 

Table 1-11. Hazard Mitigation Action Plan Matrix 
Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency Estimated Cost 

Sources of 
Funding Timelinea  

Action xxx-1—Where appropriate, support retrofitting, purchase or relocation of structures located in hazard areas, prioritizing 
those that have experienced repetitive losses and/or are located in high- or medium-risk hazard areas. 
Hazards Mitigated: Enter Response 

Existing Enter Response Enter Response Enter Response High HMGP, PDM, 
FMA 

Short-term 
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Benefits New or 
Existing Assets Objectives Met Lead Agency Support Agency Estimated Cost 

Sources of 
Funding Timelinea  

Action xxx-2—Actively participate in the plan maintenance protocols outlined in Volume 1 of this hazard mitigation plan. 
Hazards Mitigated: All hazards 
New & Existing Enter Response Enter Response Enter Response Low Staff Time, 

General Funds 
Short-term 

Action xxx-3— Purchase generators for critical facilities and infrastructure that lack adequate backup power, including ________. 
Hazards Mitigated: Dam failure, earthquake, flooding, landslide, severe weather, tsunami, wildfire 

Existing Enter Response Enter Response Enter Response    
Action xxx-4—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-5—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-6—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-7—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 
Action xxx-8—Description 
Hazards Mitigated: Enter Response 
Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response Enter Response 

a. Short-term = Completion within 5 years; Long-term = Completion within 10 years; Ongoing= Continuing new or existing 
program with no completion date 

Acronyms used here are defined at the beginning of this volume. 

 

Table 1-12. Mitigation Action Priority 

Action 
# 

# of 
Objectives 

Met Benefits Costs 

Do Benefits 
Equal or 

Exceed Cost? 

Is Project 
Grant-

Eligible? 

Can Project Be Funded 
Under Existing 

Programs/ Budgets? 
Implementation 

Prioritya 

Grant 
Pursuit 
Prioritya 

1 3 High High Yes Yes No Medium High 
2 3 Low Low Yes No Yes High Low 
3 3 High Medium Yes Yes No Medium High 
4 _____ _____ _____ _____ _____ _____ _____ _____ 
5 _____ _____ _____ _____ _____ _____ _____ _____ 
6 _____ _____ _____ _____ _____ _____ _____ _____ 
7 _____ _____ _____ _____ _____ _____ _____ _____ 
8 _____ _____ _____ _____ _____ _____ _____ _____ 
9 _____ _____ _____ _____ _____ _____ _____ _____ 

a. See the introduction to this volume for explanation of priorities. 
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Table 1-13. Analysis of Mitigation Actions 
 Action Addressing Hazard, by Mitigation Typea 

Hazard Type Prevention 
Property 

Protection  

Public 
Education & 
Awareness 

Natural 
Resource 
Protection  

Emergency 
Services 

Structural 
Projects 

Climate 
Resilient 

Community 
Capacity 
Building 

High-Risk Hazards 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
Medium-Risk Hazards 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
Low-Risk Hazards 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
____________ _____ _____ _____ _____ _____ _____ _____ _____ 
a. See the introduction to this volume for explanation of mitigation types. 

1.9 PUBLIC OUTREACH 
Table 1-14 lists public outreach activities for this jurisdiction. 

Table 1-14. Local Public Outreach  

Local Outreach Activity Date 
Number of People 

Involved 
____________ _____ _____ 
____________ _____ _____ 
____________ _____ _____ 
____________ _____ _____ 

1.10 INFORMATION SOURCES USED FOR THIS ANNEX 
The following technical reports, plans, and regulatory mechanisms were reviewed to provide information for this 
annex.  

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

• <INSERT PLAN/PROGRAM AND DESCRIPTION OF HOW IT WAS USED> 

The following outside resources and references were reviewed: 
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• Hazard Mitigation Plan Annex Development Toolkit—The toolkit was used to support the  
identification of past hazard events and noted vulnerabilities, the risk ranking, and the development of the 
mitigation action plan. 

• <INSERT DOCUMENT AND DESCRIPTION OF HOW IT WAS USED> 

1.11 FUTURE NEEDS TO BETTER UNDERSTAND RISK/VULNERABILITY 
Insert text, if any; otherwise, delete section 

1.12 ADDITIONAL COMMENTS 
Insert text, if any; otherwise, delete section 
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