The County has initiated an update to the 2016 Multijurisdictional Local Hazard Mitigation Plan to plan for the reduction of risk from natural and man-made disasters.

### 2021 PARTNERS

**Cities/Townships/County**
- Atherton
- Belmont
- Brisbane
- Burlingame
- Colma
- Daly City
- East Palo Alto
- Foster City
- Half Moon Bay
- Hillsborough
- Menlo Park
- Millbrae
- Pacifica
- Portola Valley
- Redwood City
- San Bruno
- San Carlos
- San Mateo (City)
- San Mateo County

**Special Districts**
- Coastside County Water
- Colma Fire
- Highlands Recreation
- Jefferson Union High School
- Menlo Park Fire Protection
- Midpeninsula Regional Open Space
- Mid-Peninsula Water
- Montara Water & Sanitary
- North Coast County Water
- SMC Community College
- SMC Flood & Sea Level Rise Resiliency
- SMC Harbor District
- SMC Office of Education
- San Mateo Resource Conservation
- Westborough Water
- Woodside Fire Protection

### PROJECT TIMELINE

#### MJLHMP - 2021 Update Milestones

<table>
<thead>
<tr>
<th>Milestone</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>Aug</th>
<th>Sept - Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>Identify Partners</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Plan Updates, including Equity Approach</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Draft Plan Review &amp; Submit to Cal OES/FEMA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cal OES/ FEMA Review</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SMC Board Adoption</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### Outreach and Engagement (O&E) Milestones

<table>
<thead>
<tr>
<th>Milestone</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>Aug</th>
<th>Sept - Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>O&amp;E Plan Developed and Project Website Launch</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Media Release #1, Survey #1 &amp; Public Workshop #1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Media Release #2 &amp; Survey #2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Media Release #3 Announcing Public Workshop #2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Public Workshop #2 / Draft Plan released for Public Comment</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### PROJECT UPDATES

**May 2021 Activities**

- Outreach efforts continued with community-based organizations and Planning Partners, including MJLHMP presentations and discussion opportunities.
- On May 6th, the County hosted the second Social Equity Working Group meeting for Steering Committee Members and Planning Partners interested in applying a social equity lens to their LHMP.
- The fourth Steering Committee meeting was held on May 24th.
- The County’s Internal LHMP Team completed Phase 2 and began development of Phase 3 of the update to the County’s Annex Plan.

**June 2021 Activities**

- Media Release #2 will kick off Survey #2 which will seek input on mitigation actions from community members. Focus groups will be utilized to seek input on mitigation actions from hard to reach populations.
- Phase 3 assignments will be sent to Planning Partners, kicking off the last phase of the MJLHMP development.
- On June 10th, the County will host a preview of the MJLHMP Hazards Risk Assessment information for Steering Committee Members and Planning Partners.
- The fifth Steering Committee meeting will be held on June 28th.