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EXECUTIVE SUMMARY

In December 1996, the County of San Mateo engaged Brown and Caldwell to prepare a sewer
system master plan for the Devonshire County Sanitation District (DCSD). This executive summary
presents the findings, conclusion, and recommendations regarding this system. It also proposes a
capital improvement plan (CIP) and summarizes recommended rates and a revenue plan to finance
proposed improvements.

Background

The overall master planning process used for the sewer system master plan consisted of identifying
capacity limitations along with structural deficiencies of the sewer system and developing an ongoing
improvement program to correct the limitations. Part of the overall improvement program is the
consideration for changing current maintenance activities to more appropriately match the needs of
the sewer system. The improvement plan’s goal is to develop a balance between capital projects and
system maintenance to achieve a highly reliable collection system for the lowest overall cost.

A series of field inspections were performed to collect information on the collection system.
Limited source detection methods (including smoke testing, manhole inspections, maintenance calls,
television inspection and topographic surveying) were used to identify collection system structural
deficiencies. Wet weather flow monitoring and hydraulic modeling were performed to develop a
listing of hydraulic deficiencies. Projects were developed and prioritized based on the deficiencies
and capital costs that were prepared. Methods for financing the recommended improvements are

also included in the study.

Findings

Review of known problem areas and interviews with County maintenance crews was used to
prioritize field inspections in the DCSD. Flow monitoring was also performed to evaluate the
amount of remaining capacity in the wastewater collection system. This section presents the results
of the field inspection and capacity analysis.

A manhole inspection program was performed in the winter and spring of 1997. Field crews
documented the condition of 37 manholes. No serious defects were noted during the inspection.
Results of the inspections were used to prioritize the television inspection program.

The smoke testing program was conducted during the summer of 1998. Areas with suspected high
inflow/infiltration (I/I) were scheduled for testing. Field crews tested approximately 15,900 linear
feet of sewer lines. A total of 20 collection system defects were documented during the program.
No serious defects were noted.

The television inspection program was conducted during the winter of 1999. A total of 3,300 feet of
the collection system was inspected. Over 190 structural defects were documented during the
inspection. Results of the television inspection program were used to develop the CIP.
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EXECUTIVE SUMMARY

Flow monitoring was performed during the winters of 1997 and 1998. The purpose of the flow
monitoring was to develop peak wastewater flow rates for use in the hydraulic model of the
collection system. The capacity of the major trunk sewer along Devonshire Boulevard was evaluated
for this study. Results of the analysis indicate the trunk sewer has sufficient capacity to convey peak
wet weather flow without surcharging.

Recommendations

A CIP was developed based on the results of the field work. A total of five capital improvement
projects were developed for the DCSD. All five of the projects are recommended to repair
structural deficiencies. Estimated total construction costs for the projects range between $406,900
and $472,900 depending on the selected alternative improvement. The location of the improvement
projects are listed below:

1. Winding Way

2. Windsor Drive

3. Devonshire Boulevard
4, Dolton Avenue

5. Chesham Avenue
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SECTION 1

INTRODUCTION

This chapter introduces the sewer master planning process for the Devonshire County Sanitation
District (DCSD) of San Mateo County (County), including background, authorization, scope of
work and report organization.

Background and Purpose of Work

The overall master planning process used for the sewer system master plan consisted of identifying
capacity limitations along with structural deficiencies of the sewer system and developing an ongoing
improvement program to correct the limitations. Part of the overall improvement program is the
consideration for changing current maintenance activities to more appropriately match the needs of
the sewer system. The improvement plan’s goal is to develop a balance between capital projects and
system maintenance to achieve a highly reliable collection system for the lowest overall cost.

A series of field inspections were performed to collect information on the collection system.
Limited source detection methods (including smoke testing, manhole inspections, maintenance calls,
television inspection and topographic surveying) were used to identify collection system structural
deficiencies. Wet weather flow monitoring and hydraulic modeling were performed to develop a
listing of hydraulic deficiencies. Projects were developed and prioritized based on the deficiencies
and capital costs that were prepared. Methods for financing the recommended improvements are

also included in the study.

The County maintains and operates nine noncontiguous sewer districts containing approximately
130 miles of sewer mains. The sewer districts are:

Burlingame Hills Sewer Maintenance District
Crystal Springs Sanitation District

Devonshire Sanitation District

Emerald Lake Heights Sewer Maintenance District
Fair Oaks Sewer Maintenance District

Harbor Industrial Sewer Maintenance District
Kensington Square Sewer Maintenance District
Oak Knoll Sewer Maintenance District

Scenic Heights County Sanitation District

W PN A WD

The DCSD is located on the San Francisco Peninsula in the area roughly bounded by Winding Way
in the south, Lynton Avenue in the west, Bay Drive in the north and Roslyn Avenue in the east.

Though the County has maintained and upgraded the collection system in the past, this work has
been done without the benefit of master planning, This report provides a prioritized capital
improvement program along with recommended follow-up field investigations and potential funding
mechanisms.
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INTRODUCTION

Authorization

The County authorized this work through an agreement with Brown and Caldwell dated
December 17, 1996.

Scope of Work
The scope of work includes the following activities:

Assessment of Existing Sewer Systems. To develop a meaningful capital improvement program,
it was necessary to determine the structural and hydraulic condition of the DCSD collection system.
Methods used to complete the evaluation included reviewing existing maps and records drawings,
interviewing County maintenance workers and checking maintenance records, manhole inspections,
wet weather flow monitoring, smoke testing and television inspection. Results from the flow
monitoring program were used to develop wet weather hydrographs for use in the hydraulic model
and determine which areas in the system had the highest infiltration/inflow (I/T) rates.

Development of Sewer System Capital Improvement Plans. A listing of sewer system
deficiencies were developed based on the sewer system assessment task. Capital projects were
developed to correct each identified system deficiency. Capital projects were prioritized and
estimated capital costs for each project were determined. Project priorities were reviewed with
County staff and an annual schedule of required capital improvements were developed. A financial
plan was developed to support the recommend projects. The financial plan includes financial
alternatives and recommended sewer charges and revised connection fees, if any.

Data Management. Data generated during the study was entered into a series of Access databases
for future use by the County. The databases will be submitted under separate cover to the County
with the Master Plans.

Master Plan Report. Prepare a sewer system master plan report for the Devonshire District. The
master plan report is supported by a series of technical memoranda prepared as part of the previous
tasks. The master plan provides completed documentation of the recommended capital
improvement projects as well as financing alternatives.

Report Format

This Master Plan report has been organized as a reference report, to the extent possible. Each
section in the report consists of one to two pages of descriptive text followed by a data table,
graphical figure, or both. This report has 15 sections roughly divided as follows:

Sections 1 through 3 describe the current County system and operating procedures.
Sections 4 through 9 describe the field work programs.

Sections 10 and 11 summarize the hydraulic modeling work.

Sections 12 through 15 describe the capital improvement program and funding
mechanisms.
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INTRODUCTION

Technical memoranda and backup material are also provided in the appendices following the main
body of the report as identified in the Table of Contents.
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SECTION 2

EXISTING SEWERS

The general physical characteristics of the Devonshire County Sanitation District (DCSD) sewer
collection system are described in this section. These characteristics provide the basis for physical
evaluation of the collection system and determine the system’s ability to convey current and
projected wastewater flows.

Description of Existing Facilities

The DCSD’s sewer collection system is characterized as a gravity system. Sewage pumping stations
are not required due to the topography in the service area. The collection system consists of
approximately 1.5 miles of 6-inch to 8-inch-diameter vitrified clay pipe. Most of the collection
system has been constructed between the post World War II period and the present.

The main trunk sewer in the DCSD is a 6-inch to 8-inch-diameter sewer located on Devonshire
Boulevard. This sewer is roughly located in the center of the DCSD drainage area. The trunk sewer
discharges to the City of San Carlos. Figure 2-1 depicts the DCSD boundaries and collection
system.

Manhole Number System

A manhole numbering scheme was developed to aid in data management. The manhole numbering
system consists of an eight-digit alphanumeric code. The first letter identifies the District within the
County (D for DCSD). The next four numbers identify the manhole within the DCSD. A single
letter code follows and is used for manholes with duplicate numbers (typically infill manholes
constructed by the County). The last two numbers in the code describe the County map number.
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SECTION 3

SEWER OPERATION AND MAINTENANCE

Prior to beginning the physical inspection of the Devonshire County Sanitation District (DCSD),
the current operation and maintenance procedures were reviewed. This section documents the
results of that review.

Known Problem Areas

Areas of known problems within the sewer collection system were identified through discussions
with County personnel and review of the DCSD maintenance records. Problem areas were
identified by line blockages from roots and grease accumulations or sewer sags. The collection
systems are on a cleaning frequency of once-per-year minimum and can range up to four times per
year based on collection system call outs. Problems associated with flat sewers are not found in the
DCSD due to the relatively steep topography in the service area. There are no known manholes or
pipelines with hydrogen sulfide corrosion problems.

Several approaches are available for addressing sewer maintenance problems. Grease problems are
addressed by controlling grease discharges from commercial establishments by requiring grease traps
and having an enforcement program to ensure that they function properly. Grease can accumulate
at sags, areas with flat slopes, roots, and offset joints in sewers. Grease problems in residential areas
are addressed by increased maintenance (hydroflushing of the sewer to flush the grease
accumulation downstream).

Root problems are typically addressed by using an undersized root cutter, typically a 4-inch-diameter
cutter for a 6-inch sewer. The County maintenance crews prefer to use an undersized cutter to
prevent damage to the pipeline. Roots can also be addressed by chemical foam application to kill
the roots. Application and reapplication is typically required on a 1- to 3-year cycle. The County has
recently started using chemical root treatment in the Burlingame Hills Sewer Maintenance District.

Accumulations of rocks and gravel in the sewer line can be an indicator of broken pipe in the
system. Television inspection should be performed in these areas to look for pipes in bad condition.
A listing of the maintenance “hot-spots” for sewer laterals in the system requiring callouts more
than twice a year is provided in Table 3-1. Sewer mains requiring two or more callouts per year are
summarized in Table 3-2. A description of the problem is also provided. This listing was used to
develop the collection system physical inspection programs described in the following sections.
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SEWER OPERATION AND MAINTENANCE

Table 3-1. Callout Summary for Sewer Laterals

Street Street Reason for Callout
number name Year | Roots |Grease| Paper |Inspection Comment
243 Chesham Ave 1984 b'e X
244 Chesham Ave 1980 | xx
246 Devonshire Blvd | 1996 No cleanout.
Letter sent.
141 Lynton Ave 1980 X Permit 0281
149 Lynton Ave 1979 X Permit 0134
7 Winding Wy 1984 X X Permit 0489
36 Winding Wy 1979 Mud, Permit 0191
140  |Winding Wy 1979 | xx Lateral repair
150 Winding Wy 1980 X Perrmut 0284
408 Winding Wy 1979 | xxx
223 Windsor Dr 1980 X Lateral OK
260 Windsor Dr 1979 Lateral OK
Table 3-2. Callout Summary for Sewer Mains
Street Street Reason for Callout
number name Year | Roots | Grease | Paper | Inspection Other
19  |Roslyn Ave 1990 X Main OK
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SECTION 4

MANHOLE INSPECTION

The manhole inspection program was conducted during the winter and spring of 1997. Field crews
documented the condition of 37 manholes in the Devonshire County Sanitation District (DCSD).
This section presents the results of the manhole inspection program.

Purpose and Objective

Manhole inspection was performed to evaluate manholes as potential infiltration/inflow (I/1)
sources and document their physical condition. Additionally, the manhole inspection results were
used to prioritize the smoke testing and television inspection programs. The manhole inspection
program did not include all the manholes in the DCSD. Manholes were selected for inspection to
provide a representative sample of the manholes in the DCSD.

During the inspection, the general condition of the manhole and incoming/outgoing pipelines was
determined. Photographs of the incoming/outgoing pipelines were taken to determine their
condition. The following conditions were documented during the inspection:

Manhole bench/channel condition

Roots in the manhole or pipeline

Grease in the manhole or pipeline
Manhole frame/cover condition

Presence of I/1 in the manhole or pipeline
Major debris in the manhole or pipeline
General physical condition of the pipeline.

Findings

The major manhole defects noted during the manhole inspection program are listed in Table 4-1.
The major pipeline defects observed from the photographs are listed in Table 4-2. A technical
memorandum, dated October 12, 1998, describing the manhole inspection in more detail is provided
in Appendix A. Attachments A, B and C for the technical memorandum were provided in the
original submittal. Manhole inspection forms and photographs are provided under separate cover in
a series of three-ring binders.
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MANHOLE INSPECTION

Table 4-1. Manhole Defects

Defect type Number
Bench/Channel Defects 2
Roots 1
Grease 14
Frame and Cover Problems 2
Active or signs of Infiltration/Inflow 0
Major Debris in Channel 7
Manholes Inspected 37

Table 4-2. Pipeline Defects noted from Manhole Inspection Program

Pipes with separated joints greater than moderate and deflections greater 8

than 1 inch
Pipes with greater than minor corrosion
Pipes with infiltration/inflow
Pipes with greater than light grease
Pipes with greater than light roots
Pipes with roots and grease
Pipes with cracks and fractures
Pipes with plugs and obstructions

NDNO VWS OO
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SECTION 5

FLOW MONITORING PROGRAM

A flow monitoring program was implemented to measure flow rates during dry weather and discrete
rainfall events. This section describes the flow monitoring program. Flows and flow rates
developed from the flow monitoring efforts are described in Sections 8 and 9.

Wastewater flows were divided into base sanitary flow (BSF) and wet weather infiltration/inflow
(I/1) components for this study. Base sanitary flow factors are based on dry weather flow
monitoring performed during the winter of 1997. Due to limited rainfall during the winter of 1997,
additional wet weather flow monitoring was performed during the following season. El Nifio effects
resulted in extensive rainfall during the months of January and February of 1998. Wet weather flow
projections are based on flow monitoring results from the second flow monitoring program in 1998.
Results of the 1997 flow monitoring program are provided in Appendix B. Results of the 1997-1998
flow monitoring program are provided in the County of San Mateo 1997-1998 flow monitoring
program dated January 14, 1998, and March 4, 1998.

Purpose and Objective

The purpose of the flow monitoring program was to measure the existing collection system flows at
various locations in the Devonshire County Sanitation District (DCSD). Wet weather and dry
weather flow rates were measured to develop design flows for use in a hydraulic model of the
collection system. Additionally, a rain gauge was installed at 1551 Trial Road to determine how
collection system flows reacted to various rainfall events.

Table 5-1 summarizes the measured flow rates for each monitoring station in the DCSD for the
1997/1998 flow monitoring period. The location of the flow monitors and rain gauges is shown on
Figure 5-1. The technical memorandum describing the 1997 flow monitoring program is provided
in Appendix B. Attachments A and B for the technical memorandum were provided in the original
submittal. This memorandum describes the location of the flow monitors and rain gauges, and the
complete results of the flow monitoring program.

Table 5-1. Flow Monitoring Results, million gallons per day

1997/1998
Flow Minimum dry Average dry Peak wet
monitoring weather weather weather
site flow flow flow
31 0.02 0.08 0.71
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SECTION 6
SMOKE TESTING PROGRAM

The smoke testing program was conducted during the summer of 1998. Field crews tested
approximately 15,900 linear feet of sewer lines in the Devonshire County Sanitation District
(DCSD). This section presents the results of the smoke testing program.

Purpose and Objective

Smoke testing is a quick and effective method for identifying many types of wastewater collection
system deficiencies. Typical defects encountered during a smoke testing program include the
following:

Broken or deteriorated building laterals.

Improperly capped cleanouts.

Broken or deteriorated sewer mains in unpaved areas.

Unsealed or damaged manholes.

Sags and/or obstructions in the mains. ,

Direct and indirect connections between storm and sanitary sewer systems.
Untrapped or improper building plumbing.

Illegal sewer connections from/to storm drain systems

PN BN

Although smoke testing is an efficient method of identifying collection system inadequacies, certain
conditions affect the interpretation and effectiveness of the test. One factor that affects smoke
testing results is the extent and porosity of the cover over the sewer main or service lateral. For
instance, pilot studies have indicated that only one-third or less of lateral defects are detected by
smoke testing.

Smoke Testing Results

Smoke testing was performed during the dry months of August and September 1998 to ensure that
smoke was not trapped in high groundwater. The areas tested in the DCSD area are shown on
Figure 6-1. Smoke testing areas were selected based on the results of the flow monitoring program.
Areas with suspected high I/T rates were selected for smoke testing.

No major defects were noted during the smoke testing program. A total of 20 defects were located
and documented during the program. The most prevalent defect was missing or damaged cleanout
covers. The majority of these defects are located on the private side of the property line. A
summary of the smoke testing defects is provided in Table 6-1. A technical memorandum, dated
October 13, 1998, describing the smoke testing program in more detail is provided in Appendix C.
Smoke testing reports and photographs are also provided in Appendix C.
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SMOKE TESTING PROGRAM

Table 6-1. Smoke Testing Defect Summary

Defect type Number of defects
Cleanout 13
Lateral 4
Nlegal drain 0
Storm drain cross connection 1
Manhole leaks 1
Pavement cracks 0
Other 1
Total footage tested: 15,930
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SECTION 7

TELEVISION INSPECTION PROGRAM

The television inspection program was conducted during the winter of 1999. Field crews inspected
approximately 3,300 linear feet of sewer lines in the Devonshire County Sanitation District (DCSD).
This section presents the results of the television inspection program.

Purpose and Objective

The purpose of the television inspection program of mainline sewers was to observe and document
the internal condition of the pipeline in reference to infiltration/inflow (I/T) and structural
deterioration. Results of the television inspection were then used to develop capital improvement
programs described in Sections 13 and 14. The following conditions were observed and
documented:

1. Structural Integrity— the number, type and extent of cracks and/or broken, crushed,
shattered or collapsed pipe.

2. Root Intrusion— the amount and severity of the roots were documented.
3. 1/1— the location of 1/1 sources were documented.
4. Protruding Laterals—a lateral’s protrusion into the pipeline was estimated to judge if

it will interfere with rehabilitation or routine maintenance.
5. Defective Lateral Connections— defective lateral connections such as broken pipe at
the connections, broken saddles, cracks and the connections, pieces missing from the

connection, and structural defects in the lateral were documented.

6. Offset or Open Joints— offset or open joints were visually estimated from the
inspection to determine if they would require spot repairs prior to rehabilitation.

7. Pipe Sags— the extent of sags or misalignment was judged to help determine the
structural integrity of the pipeline and their suitability for rehabilitation.

8. Corrosion— hydrogen sulfide corrosion of concrete sewers was identified and
documented.
Television Inspection Results

The areas scheduled for television inspection in the DCSD area are shown on Figure 7-1. Sewers
were selected for television inspection if they met one of the following four critera:
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" Excessive maintenance callouts

. Manhole inspection program noted a pipeline defect

. Special request from the County maintenance personnel

. A mainline defect was noted during the smoke testing program.

Sewers scheduled for television inspection were cleaned or flushed prior to inspection to allow for a
better structural inspection. Approximately 3,000 linear feet of mainline sewer could not be
inspected due to severe defects in the line, which blocked the path of the camera, or lack of access
to the sewer. When a severe defect was encountered, the camera setup was reversed to attempt an
inspection of the sewer whenever possible. Results of the television inspection program are
summarized in Table 7-1. Complete results of the program are provided in Appendix D.
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Table 7-1. Television Inspection Summary

Description Total

Footage Attempted 3564
Footage Completed 3305
Cracks

Radial 7

Longitudinal 0
Joints

Minor Offset Joint 0

Major Offset Joint 1
Laterals

Protruding Lateral 0

Defect at Connection 0

Dead Connection 4
Roots

Roots at Joint 157

Roots at Lateral 15
Infiltration/Inflow :

At Jomnt 0

At Crack 0

At Roots 0

At Inside Lateral 0

At Lateral Connection 0

At Inside Lateral and at Connection 0
Alignment

Sag in Line 3

Pipe Out of Round 0

Structural

Piece Missing 1

Shattered/Broken 3

Crushed or Collapsed ’ 0

Mineral Stains

At Joint 0

At Cracks 0
Sulfide Corrosion

Minor 0

Severe 0
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SECTION 8

BASE SANITARY FLOWS

The results of the flow monitoring program described in Section 5 were used to establish base
sanitary flow (BSF) rates. Base sanitary flow rates are used with wet weather flow rates and the
hydraulic model to determine the amount of available capacity in the collection system. Wet
weather flow rates and the hydraulic modeling are discussed in subsequent sections of the report.
This section describes the methodology used to develop base sanitary flow rates for the Devonshire
County Sanitation District (DCSD).

Dry Weather Flow

BSF is wastewater contributed by residential, commercial, industrial and public users. Base flow is
directly related to land use and varies throughout the day and between Weekdays and weekends.
BSF from residential areas has a typical diurnal pattern with peak flows occurring in the morning
after 7:00 a.m. and a second smaller peak occurring in the evening. A typical dry weather
hydrograph is shown on Figure 8-1.

BSF flow contributions to the hydraulic model are based on the flow monitoring data collected
during dry weather periods. Actual dry weather flow hydrographs were extracted from the flow
monitoring data and used in the model. Peaking factors normally estimated for subsequent use in
the hydraulic analysis were not needed since the actual diurnal flow pattern from the flow
monitoring could be used directly in the hydraulic model.

Dry weather periods were used to minimize the amount of groundwater infiltration (GW1) included
in the calculation. GWI occurs when groundwater levels are above the sewer pipes and the pipes
have defects that allow infiltration. Some groundwater infiltration is undoubtedly included in the
BSF rates. However, extensive review of accurate water use data in each District would be needed
to determine the amount of groundwater infiltration in each area. Based on our review of the flow
monitoring, GWT is not a significant factor in the total wastewater flow in the DCSD area.

BSF projections were not prepared for future land use conditions. Land use planners for the
County and affected City agencies indicated that growth or significant infilling were not expected in
the future.

BSF rates used for the service area for each of the flow monitoning sites are presented in Table 8-1.
A complete description of the flow monitoring program is given in Appendix B. Additionally, the
technical memorandum describing the flow projections and hydraulic modeling in more detail is
provided in Appendix E.

Table 8-1. Base Sanitary Flow Rates

Flow monitor Base sanitary flow, mgd
31 0.121
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SECTION 9

INFLOW/INFILTRATION RATES

The flow monitoring program described in Section 5 was performed to establish inflow/infiltration
(I/1) rates. 1/1 rates are used in conjunction with base sanitary flow (BSF) rates (established in
Section 8) and the hydraulic model to determine the amount of available capacity in the collection
system. This section describes the methodology used to develop 1/1 rates for the Devonshire
County Sanitation District (DCSD).

Wet Weather Flow

1/1 consists of direct inflow of storm water runoff and rainfall-induced infiltration of storm water
percolating through the soil into the collection system. Inflow occurs when storm water enters the
collection system through illegally connected catch basins, area drains or home roof gutter
downspouts, or through manhole covers of cleanout lids. Inflow can become severe if surface
flooding occurs and manholes and cleanouts are submerged or used to drain low-lymng areas.

1/1 accounts for the large increase in peak flows that occur during rainfall events. In areas with
older sewers, 1/1 is typically the largest component of the total wastewater flow. I/T was evaluated
by calculating the “R” factor for each of the monitored basins for each storm. An “R” factor is the
percentage of rainfall volume falling on an area that enters the collection system as I/1. The
composite minimum and maximum “R” factor, based on the flow monitoring data, for each flow
monitoring location is listed in Table 9-1. The flow monitors service areas and R factor used for the
wet weather flow projections are shown on Figure 9-1.

A wet weather design storm was developed to determine the effects of I/ on the capacity of the
wastewater conveyance system. The January 18, 1998, rainfall event was very similar to a 5-year
design storm in terms of intensity, duration, and volume. Therefore, this storm was selected as the
design event. Minor adjustments were made to the rainfall hydrograph to account for differences in
the volume between the actual storm and the 5-year design rainfall.

Unit hydrographs were developed for each basin to develop wet weather hydrographs for use in the
model. Unit hydrographs are based on the “R” factor and the individual runoff characteristics for
each basin. Synthetic hydrographs were added to the base flow hydrographs and the total flow
hydrograph was then input to the hydraulic model. A typical wet weather synthetic hydrograph 1s
shown on Figure 9-2. A complete description of the I/1 flow projections is provided in the
Technical Memorandum provided in Appendix E.
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SECTION 10

HYDRAULIC MODEL DESCRIPTION

A hydraulic model was prepared of the Devonshire County Sanitation District’s (DCSD) wastewater
collection system trunk sewer. The model was used to evaluate the capacity of the pipelines to carry
existing peak wet weather flows. This section presents a description of the model and the model
development.

Computer Model

Major trunk sewers in each of the sewer Districts were modeled to determine where capacity
deficiencies exist. The HYDRA model developed by PIZER, Inc., was used to simulate wastewater
flows in the each of the Districts collection systems. HYDRA routes flow hydrographs (developed
in Section 9) through the collection system and accounts for the time delays of peak flow from
various tributary areas as the flows move downstream.

For the DCSD, the Devonshire Boulevard trunk sewer was modeled. This trunk sewer is composed
of 6-inch- and 8-inch-diameter gravity sewers. It includes nearly all the pipelines 8 inches in
diameter in the DCSD.

Most of the pipeline data used in the model was taken from the existing County collection system
maps. Pipeline data required by the model includes upstream and downstream inverts and pipeline
length and diameter. Surveying was completed to fill in gaps in the data or questionable data.

Modeled flow is compared to the theoretical capacity of each pipe segment. The capacity of each
pipeline is a function of the pipeline slope and diameter. If capacity deficiencies were detected, then
the program was used to size the appropriate relief and/or replacement sewer size. A typical
example hydrograph comparing the model hydrograph to actual flow monitoring is shown on
Figure 10-1. The technical memorandum describing the flow development and modeling is
provided in Appendix E.
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SECTION 11

MODEL RESULTS

An evaluation of the pipeline capacities was performed using the flows developed in Sections 8
and 9 and the hydraulic model described in Section 10. This section describes the results of the
capacity evaluation developed for the Devonshire County Sanitation District (DCSD).

Capacity Analysis

The capacity of the existing system was evaluated using peak wet weather flows. This flow
condition is generated by existing development in the service area (Section 8) under design storm
conditions (Section 9).

The model routes the flow through the pipe network, calculates the capacities of the pipes, and
compares the routed flows to the pipe capacities to identify inadequate pipes. The pipe capacity
calculations are based on a Manning’s roughness coefficient of 0.013. Pipes were defined to be
hydraulically inadequate if the depth of flow is 100 percent or greater of the pipe diameter. The
model sized relief and replacement sewer sizes for all inadequate sewers.

The results of the model indicate sufficient capacity to convey peak wet weather flow without
surcharging. Model results are shown on Figure 11-1. The technical memorandum describing the
flow development and modeling is provided in Appendix E. Additionally, the complete HYDRA
modeling results are provided in Appendix E.
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SECTION 12

UNIT COSTS

This section presents the basis for the estimated unit costs that were developed for estimating the
construction costs and the capital costs of recommended capital improvements. The cost index and
the development of the capital costs of gravity sewer pipeline construction and rehabilitation are
presented.

Capital Costs

The total cap1tal investment necessary to complete a project consists of expenditures for
construction, engineering services, contingencies, and such overhead items as legal and
administrative services and financing. The various components of capital costs are described below.
Unit construction costs were developed for the following construction and rehabilitation methods:

. Remove and Replace— recommended for pipelines with serious structural or
hydraulic capacity deficiencies where trenchless construction is typically more
expensive or not practical.

. Sliplining— recommended for pipelines with minor structural deficiencies or root
intrusion and minimal sags.

. Pipe Bursting— recommended method for increasing capacity of structurally
deficient 6-inch-diameter lines to 8-inch-diameter lines and provides minimal
disruption to the community.

= Chemical Root Treatment— recommended for lines with root intrusion.

= Do Nothing— no capital project is recommended for lines with minor structural
deficiencies and light root intrusion. For this option, television re-inspection in a
maximum of 10 years is recommended.

. Increase O & M— recommended for lines with minor root intrusion and grease
buildup.
. Spot Repair— recommended for lines with severe defects that create maintenance

problems or where required prior to implementing other rehabilitation methods.

Cost Index. A good indicator of changes over time in construction costs is the Engineering News
Record (ENR) 20-city Construction Cost Index (CCI), which is computed from prices of
construction materials and labor, and based on a value of 100 in 1913. Cost data in this report are
based on an ENR CCI of 6000, representing costs in March 1999.

Construction Costs. Construction costs presented in the master plan represent preliminary cost
estimates of the materials, labor and services necessary to build the proposed projects. The cost
estimates are prepared to be indicative of the cost of construction in the study area. In considering
cost estimates, it is important to realize that changes during final design, as well as future changes in
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the cost of material, labor and equipment, will cause comparable changes in the estimated costs.
Unit costs used in this study were obtained from a review of pertinent sources of reliable
construction cost information. Construction cost data given in this report are not intended to
represent the lowest prices that can be achieved for each type of work, but rather are intended to
represent planning-level estimates for budgeting purposes. The following assumptions were made in
the development of the unit costs:

= Remove and Replace— Costs include excavation, backfill, compaction, haul off and
asphalt repair. Material costs for 8-inch- to 21-inch-diameter sewers are for PVC or
VCP. Material costs for 24-inch-diameter or larger sewers are for RCP.
Replacement costs for 6-inch-diameter lines include cost for 8-inch-diameter
replacement materials. The costs have been developed based on average trench
depth not exceeding 15 feet.

. Sliplining— Costs include the use of HDPE as the liner material, construction of
access pits and an average service lateral reconnection fee. Sewage bypass pumping
is only needed on a localized basis and, therefore, is not included in the costs.

. Pipe Bursting— Costs include the use of HDPE as the liner material, construction of
access pits and an average service lateral reconnection fee. Costs include the
bypassing of sewage.

. Chemical Root Treatment— Costs include application and removal with hydroflush
equipment. Costs also include reapplication every 2 years.

" Do nothing— Costs for this option are for television re-inspection in 10 years at a
rate of $1.50/foot for the data collection and data review.

" Spot Repair— A cost of $800 has been included in the estimates for each spot repair
occurrence.

Table 12-1 presents the unit construction costs for construction and rehabilitation of gravity sewer
pipelines.

Contingencies, Engineering, and Overhead

Construction contingencies, engineering and overhead are assumed to be 40 percent of the
construction cost. It is appropriate to allow for the uncertainties unavoidably associated with
planning-level layout of projects. Such factors as unexpected geotechnical conditions, extraordinary
utility relocation and alignment changes are a few of the items that can increase project cost for
which 1t is wise to make allowance in preliminary estimates.

Engineering services associated with projects include preliminary investigations and reports, site and
route surveys, geotechmcal explorations, preparation of drawings and specifications, construction
services, surveying and staking, and sampling and testing of materials. Overhead charges cover such
items as legal fees, financing expenses, administrative costs, and interest during construction.
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Table 12-1. Gravity Sewer Pipe Unit Construction Costs

Pipe Relief and replacement Root Pipe
diameter, sewer cost, Sliplining, | treatment, Bursting,

inches $/foot $/foot $/foot L£.
6 85 n/a 3 90

8 85 55 3 90

10 100 70 4 115

12 110 90 5 145

15 120 110 6 175

18 140 n/a n/a n/a

21 180 n/a n/a n/a

24 195 n/a n/a n/a

27 220 n/a n/a n/a
300 | 230 n/a | n/a  n/a
33 255 n/a n/a n/a

36 285 n/a n/a n/a

42 305 n/a n/a n/a

48 355 n/a n/a n/a

Other Costs:
$800/spot repair Reinspect in 10 years = $1.50/foot
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SECTION 13

RECOMMENDED RELIEF/REPLACEMENT SEWERS .

Improvements to correct hydraulic deficiencies in the Devonshire County Sanitation District
collection system will not be required as noted in Section 11.
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SECTION 14

CAPITAL IMPROVEMENT PROGRAM

Capital improvement program (CIP) projects in the Devonshire County Sanitation District (DCSD)
are necessary to correct identified hydraulic and structural deficiencies. This section presents the
recommended improvement for correction the hydraulic deficiencies presented in Section 13 and
the structural problems identified in Section 7.

Capital Projects

A total of five capital improvement projects were developed for the Devonshire District. All five of
the projects are required to correct structural deficiencies that create increased maintenance costs or
where the sewer is deteriorated to the point where failure may occur in the near future. Alternatives
have been developed for the following projects in the Devonshire District:

RA ool b e

Winding Way
Windsor Drive
Devonshire Boulevard
Dolton Avenue
Chesham Avenue

A priority ranking of 1 to 3 was applied to each of the projects to aid in the scheduling of the
recommended CIP projects. The ranking was done according to the following:

Prionty 1— Required to correct hydraulic deficiencies. The only mitigation
alternative available for this option is construction of relief or replacement sewers.

Priority 2— Sewer lines with excessive maintenance requirements. Improvements to
Priority 2 lines are required to prevent dry weather overflows that may be associated
with blockages created by roots or other structural problems.

Priority 3— Sewer lines with minor to major structural deficiencies. Corrective action
may or may not be required on these lines depending on the severity of defects.

Table 14-1 presents the recommended projects, prionity rating and minimum and maximum
mitigation construction costs. Each of the recommended projects is shown on Figure 14-1. A
project summary sheet is provided for each project in Appendix F. The summary sheet describes
the project location, description of the deficiency, the three corrective alternatives, estimated
construction costs for each alternative and any specific project concerns (i.e., easement work,
coordination with neighboring cities, etc.).
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Table 14-1. Recommend Capital Improvement Program

construction cost, | construction cost,
Project description Prionty dollars dollars
Winding Way 2 127,900 148,700
Windsor Drive 2 59,200 68,100
Devonshire Boulevard 3 85,100 98,300
Dolton Avenue 3 82,100 95,700
Chesham Avenue 3 52,600 62,100
Total 406,900 472,900

Estimated construction costs for the projects range from $406,900 to $472,900 depending on the
selected alternative.

Operation and Maintenance Program

A crucial part of the successful ongoing performance of the collection system is the operation and
maintenance (O&M) program used by the agency. Current maintenance guidelines for the collection
system are to clean all sewers in easements annually, and all sewers in roadways every 6 months. In
addition, some sewers are cleaned more frequently where they have been identified as being prone
to blockages. The purpose of this section is to provide an overview of an O&M approach for the
District. It 1s beyond the scope of work for this project to develop a reach by reach O&M program
for the District.

County staff provided a long-term history of emergency call outs to respond to potential spills and
blockages. Analysis of these data confirmed that some portions of the system require more frequent
cleaning than other segments, which 1s typical of all collection systems. Also typical cleaning
practice is to clean enough material from the pipe to keep the flow moving, rather than completely
clean the pipe. An example of this practice is the use of a 4-inch root cutter head to open the flow
on the 6-inch-diameter sewer. This cleaning method provides only 44 percent of the available pipe
cross-sectional area to convey sewer flows. Cleaning to the full diameter of the sewer (use of a
6-inch root cutter in a 6-inch sewer, etc.) and removing the debris from the immediate downstream
manhole, while more time consuming, will provide the maximum available sewer system capacity
without pipe replacement. The priority of the field crew should be placed on providing a clean

sewer rather than the more typical production rate performance criteria.

Overall collection system maintenance should be on a regular schedule that balances the need to
provide maximum available sewer capacity with the cost of maintenance. Typical cleaning
frequencies in other agencies in the Bay Area range from once every 6 to 10 years, with segments of
sewer cleaned more frequently (up to monthly) where needed. Adopting a program with a fixed
cleaning frequency should be instituted for the district. The County has maintenance management
software that is capable of establishing schedules for the maintenance crews. Initial cleaning
frequencies should be extended to once every two years (except for known trouble spots) and then
to longer return periods as the condition of the collection system relative to debris, grease, and roots
build up is determined throughout the collection system. Known trouble spots that require more
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frequent maintenance should be placed on a 2-month cleaning schedule, or more frequent if
warranted, and tracked to determine whether the cleaning frequency can be increased.

Establishing a cleaning program that relies on continuous schedule/frequency refinement will
provide the district with an optimum cleaning program that provides a high level of service and
reliability to the community. An added benefit to a responsive cleaning program is the ability of the
maintenance crews to shift their focus to accommodate changes in the collection system as changes
occur.

When the cleaning of the collection system is performed by a maintenance crew that has other
assigned duties in addition to O&M on the collection system, it becomes very important to prioritize
with justification, the time requirements of the maintenance crews. Other collection system
activities, such as spot repairs, main line rehabilitation, manhole rehabilitation/ reconstruction, and
lateral rehabilitation could all be added to the duties of the maintenance crew. The impact of this
type of increased work load would likely require the maintenance crews to become completely
assigned to collection system O&M. This approach would allow the County to maintain the
structural integrity of the collection system with a minimum amount of outside construction
contracting, Larger projects where several sewers are rehabilitated at the same time should be
constructed with a contractor that specializes in the rehabilitation method being used for that
portion of the collection system.

The upcoming EPA regulations on sanitary sewer overflows (SSO) will likely require that each
district within the County apply for and secure a National Pollutant Discharge Elimination System
(NPDES) permit for the operation of the collection system. One of the key aspects proposed for
the SSO regulations is the tracking and elimination of dry weather overflows. The SSO regulations
will likely allow for limited overflows to occur that are related to acts of nature (severe wet weather
events) and for acts of vandalism (illegal dumping of debris into 2 manhole). It will not allow for
repeat overflow locations and will require a database/geographic information system to track the
operation and maintenance and the performance of the collection system.

The mission of proactive collection system maintenance is to provide the longest possible life to the
sewers without having to replace them with costly construction projects. The primary goal of
providing the maximum capacity of the existing collection system network is what the maintenance
program should achieve. Unfortunately, an aggressive O&M program will not have any effect on
the amount of I/ that enters the collection system as the repairs that are completed by the
maintenance crews are selective, structurally oriented, and spread over the entire collection system,
rather than a comprehensive focused rehabilitation program.

Other Collection System Options
The County could consider the impacts/benefits of other collection system options, in addition to
construction and modifications of the O&M program recommendations made from this study. Two

main options are presented below:

1. Require lateral inspection testing and repair as a condition of ownership transfer of a
sewered parcel. The benefit is that the new property owner will acquire the property
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with a sound sewer lateral and the County will, over a long time period, have the
sewer lateral located on the private property rehabilitated at no direct cost to the
County. Statistically home ownership changes an average of every 7 to 10 years. A
downside to this approach is that many properties do not change ownership in this
time frame and consequently the County will end up with a mix of tested and
untested laterals within a neighborhood, thereby limiting the effectiveness of the
rehabilitation for reducing the I/1 contribution to PWWEF. This type of inspection
has been implemented in several communities in California and in all cases meet with
considerable political resistance for impacted jurisdictions and the local real estate
organizations. Where implemented, the program 1s now considered a minor cost of
doing business within the community.

2. Begin a long-term sewer replacement program of the collection system. At this time,
the cost of a cyclic replacement program based on the design life of the collection
system is both impractical and cost prohibitive. The cost comparison of providing
system capacity versus total system rehabilitation (see Section 13) to reduce I/1
contribution demonstrates the economic burden on the rate payer. A key benefit of
a scheduled cyclic replacement program would be establishing a reasonable expected
cap to /1 related flows by establishing a schedule of replacement combined with
ongoing O&M to effectively limit the amount of I/1 entering the collection system.
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SECTION 15

SANITARY SEWER RATES

The implementation of the capital improvement programs (CIP) developed for Devonshire
County Sanitation District (DCSD) in Section 14 will require that the District invest
considerably in its sanitary sewer collection system. As a consequence, the District will need
to charge higher rates to its customers. The impact of the various alternative levels of CIP
expenditures on District finances and a projection of this impact on the equivalent single-
family residences (SFR) rate is presented in this section. SFRs currently make up
approximately 100 percent of all DCSD residential unit equivalents. The impact of various
levels of CIP expenditures on the rates assessed SFRs was determined by (1) determining the
various alternative levels of the CIP expenditure considered over a 5-year period, adjusted for
inflation, and (2) determining current revenue requirements.

The sanitary sewer rates necessary to pay for the recommended improvements, at each
alternative level considered for the 5-year study period FY 1999/00 through 2003/04 were
estimated. This section presents the methodology used to determine the likely impacts.

The rates derived assume no use of reserves to lower revenue requirements necessary to be
recovered from rates. As such, this section contains guidelines for the County’s use in
determining an appropriate reserve level for the District. All supporting documentation of
the development of revenue requirements and rates is contained in Appendix G.

RATE IMPACTS

Determining the impact of the CIP on the sanitary sewer rates requires that the cost of the
CIP be combined with existing annual revenue requirements to estimate the increase in the
rates required to meet the new level of revenue requirements. Essentially, revenue
requirements are developed based on historical expenditures, offsetting revenues and
alternative levels of CIP related expenditures for each fiscal year in the study period. This
total net revenue requirement is divided by the total number of equivalent residential
connections (ERC) in the District to obtain the rate per ERC.

Development of CIP

The three priority levels of capital improvements currently under consideration are discussed
in detail in Section 14. The recommended financing alternative for the District for the CIP
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SANITARY SEWER RATES

developed is pay-as-you-go financing. Although debt (e.g., Certificates of Participation
[COPs] or revenue bonds) could possibly be issued by combining projects from several
Districts to create a larger single issue, pay-as-you-go financing is the recommended alternative
at this time.

Development of Annual Revenue Requirements

Revenue requirements for the DCSD system were estimated from accounting information
provided by County staff. For each alternative, historical and projected revenue requirements
were developed. Projected expenses were developed by inflating the FY 1997/98 expenses by
3 percent per year. The capital projects expenditures (CIP) in any given year is the level of
CIP divided by 5 years (assuming the projects will be paid evenly over the 5-year period) and
inflated by 3 percent in each subsequent year. Offsetting revenue in the form of secure
property taxes was also inflated by 3 percent per year. Other projected offsetting revenues
were based on historical levels of receipts and were not inflated. It was assumed that the
District does not plan to either add to or subtract from their existing reserve fund balance.
This assumption may change if the County conducts a reserve study, the results of which may
indicate that the reserve balance can either be used or added to. Tables 15-1, 15-2 and 15-3
below contain a summary of the revenue requirements and rate development.

Impact of Revised Revenue Requirements

The impact on rates of the proposed CIP is significant regardless of what level of capital
projects DCSD chooses. Current rates are $291/residential unit equivalent. Alternative 1 sees
a maximum rate increase of 149 percent to $726/residential unit equivalent in FY 2003/04.
Alternative 2 sees a maximum rate increase of 169 percent to $782/residential unit equivalent
in FY 2003/04. Alternative 3 sees a maximum rate increase of 161 percent to $759/residential
unit equivalent in FY 2003/04. This analysis assumes that the increased costs, both as a result
of the CIP and increases in general expenses, are absorbed equally by all customers. The tables
provided in Appendix G summarize the revenue requirements including CIP levels for each
alternative along with the calculated rates. As no significant growth is expected in DCSD, the
number of equivalent residential units used to calculate the rates is 266. The full development
of the rates for the three alternatives and the average of the three alternatives is contained in
Appendix G. Tables 15-1, 15-2 and 15-3 also contain a summary of the rate development.
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SANITARY SEWER RATES

Table 15-1. Devonshire Alternative 1 Summary Rate Development

Projected, dollars

Item 1999/00 2000/01 | 2001/02 | 2002/03 | 2003/04
Gross expenses 193,383 199,185 205,161 211,315 217,655
Total offsetting revenue 23,584 23,831 24,085 24,348 24,618
Use of fund balance - - - - -
Net revenue requirements 169,800 175,354 181,075 186,968 193,037
Annual rate assuming
266 connections 638 659 681 703 726

Table 15-2. Devonshire Alternative 2 Summary Rate Development

Projected, dollars

Item 1999/00 | 2000/01 | 2001/02 | 2002/03 | 2003/04
Gross expenses 206,583 212,781 219,164 225,739 232,512
Total offsetting revenue 23,584 23,831 24,085 24,348 24,618
Use of fund balance - - - - -
Net revenue requirements 183,000 188,950 195,079 201,392 207,894
Annual rate assuming
266 connections 688 710 733 757 782

Table 15-3. Devonshire Alternative 3 Summary Rate Development

Projected, dollars

Item 1999/00 2000/01 | 2001/02 | 2002/03 | 2003/04
Gross expenses 201,323 207,363 213,584 219,992 226,591
Total offsetting revenue 23,584 23,831 24,085 24,348 24,618
Use of fund balance - - - - -
Net revenue requirements 177,740 183,532 189,499 195,644 201,974
Annual rate assuming
266 connections 668 690 712 736 759
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RESERVE RECOMMENDATION

The following list of general recommendations are for the County’s use in determining the
appropriate amount of reserve funds to maintain for the District.

1. Working Capital Reserve— This generally constitutes 1/6 to 1/12 (as
appropriate for a utility’s billing cycle) of annual operations and maintenance
expenses. This is intended to cover the gap created by the need to pay for
expenses incurred prior to the receipt of fees for services rendered.

2. Emergency Repair Reserve— Between 1 percent and 3 percent of the current
replacement value of a system’s assets can be held in reserve for use in the case
of main breaks or other necessary emergency repairs.

3. Self Insurance Reserve— Between 1 percent and 3 percent of the current
replacement value of a system’s assets can be held in reserve as self insurance in
the case of damages a system might sustain from natural or other disaster.

4. Debt Service Reserve— Generally, debt holders require that a utility maintain
a minimum reserve equal to 1 year’s debt service payments.

It is recommended that at a minimum, the County maintain 10 percent of annual operations
and maintenance expenses as working capital reserves or about $20,000 in the case of
Devonshire along with emergency repair reserves. Assuming DCSD has approximately
7,500 feet of equivalent 6-inch-diameter pipe (assuming 1,500 feet modeled length represents
20 percent of the system) and assuming $85/foot replacement cost yields an estimated
minimum system replacement value of $640,000. Using the guideline above the County
should thus maintain between $6,400 and $19,000 for emergency reserves. Thus, the total
minimum recommended reserves would be between $26,000 and $39,000 for DCSD. It
should be noted that this minimum level of reserves is based on the District’s current O&M
expenses, the above guidelines, and a rough estimate of the value of the District’s assets and
should be updated if better information becomes available. Current and projected fund
balance levels are shown on the tables in Appendix G.
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MEMORANDUM

To: Mark Welsh

County of San Mateo, DPW
From: Charlie Joyce

Brown & Caldwell
Date: October 12, 1998 File- 4692.01/10
Subject: Sanitary Sewer and Water System Evaluation Study

Manhole Inspection Memorandum of Field Work
INTRODUCTION

This memorandum presents a summary of the field investigations conducted during the winter
and spring of 1997 on inspection of manholes in the nine sewer districts maintained by the San
Mateo County Department of Public Works. A total of 873 manholes in the nine districts were
inspected with the following in each district:

Table 1
Number of Manholes Inspected By District

District Manbholes Inspected

Burlingame Hills Sewer Maintenance District 90
Crystal Springs County Sanitation District 257
Devonshire County Sanitation District 37
Emerald Lake Heights Sewer Maintenance District 233
Fair Oaks Sewer Maintenance District 204
Harbor Industrial Sewer Maintenance District 22
Kensington Square Sewer Maintenance District 6

Oak Knoll Sewer Maintenance District 17
Scenic Heights County Sanitation District 7

The purpose of this memorandum is to provide the background of how the manholes inspections
were conducted, manhole numbering, interpretation of the manhole data, how the data will be
used for other parts of the sanitary sewer collection system evaluation, and a summary of critical
locations in the districts where repair work should take place. The memorandum also includes
descriptions on how to locate photographs related to an inspected manhole in the 12 three ring
binders provided at the completion of this project.
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This memorandum does not provide the condition assessment of the sanitary collection system.
That work effort will be completed as part of a later task in the project when the other parts of the
field data, namely flow monitoring, television inspection, and smoke testing, are completed.

MANHOLE INSPECTION OVERVIEW

A key part of the data collection consisted of documenting the findings of the inspections for
analysis. Two methods of documenting the manhole inspection were used for this project. The
first was a field form set up to allow the field crew to collect data in an efficient manner on the
condition of the manhole. The second method of documenting the manhole condition was to
photograph defects found during the visual inspections. The manhole inspections were top side
inspections where the condition of the manhole was observed from the surface.

In order to collect additional data on each manhole location a “Camera on a Stick” (Figure 1) was
lowered into the manhole and a photograph of each pipe entering and leaving the manhole was
taken. Where infiltration/inflow or other manholes conditions warranted a photograph was also
taken from the “Camera on a Stick”.

The view in the pipeline using the “Camera on a Stick” is
dependent on the flow, debris, and channel benching in the
manhole. Where the camera can be placed in the channel
with a clear view of the pipeline the photograph typically
shows approximately 20 feet of the sewer away from the
manhole for an 8-inch diameter sewer. Larger sewer
diameters typically show a longer distance and smaller
sewer diameters show a shorter distance.

Pipes were photographed in a clockwise direction to avoid
confusion and to allow for cataloging the photographs. Pipe
A was always the first pipe in the clockwise direction from
the primary outlet pipe(s). Drop manholes would have a
photograph taken of both the top and bottom of the drop
manhole and were noted as such in the comment field of that
pipe. Each pipe in the drop manhole pipe was given a
separate pipe identifier.

Figure 1

A copy of a blank field form used to document manhole conditions is included as Attachment A.
Also in that attachment is a blank form for the pipe condition assessment that was completed for
each pipe when the photographs were reviewed.

Manhole numbering modifications to the existing manholes numbering system for each basin
were performed so that each manhole in the nine districts has a discrete unique label. The
manhole number is an eight character alpha/numeric with the following definition:
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B0001A04
B Burlingame Hills, see Table 2.
0001 Manhole Number with zeros shown for place holders.
A Several manholes were placed after initial numbering using a letter
- A, B, etc. When not needed this part of field is left blank.
04 District Map Number as supplied by County.
Table 2
District Designators
District Designator

Burlingame Hills Sewer Maintenance District
Crystal Springs County Sanitation District
Devonshire County Sanitation District

Emerald Lake Heights Sewer Maintenance District
Fair Oaks Sewer Maintenance District

Harbor Industrial Sewer Maintenance District
Kensington Square Sewer Maintenance District
Oak Knoll Sewer Maintenance District

Scenic Heights County Sanitation District

ORITHOUOW

The manholes were numbered as the inspections were completed. Each completed form was
then entered into a Microsoft Access v2.0 database that was programmed for manhole inspection
analysis. Each item on the inspection form was input to the data base. The checks and boxes on
the inspection form translate to a yes/no or numerical value in the database for future use in the
condition assessment analysis. Data related to the pipe photographs were entered directly into
the database after the photographs were developed and reviewed.

Manholes were selected for inspection to provide a representative random sample of the
manholes in each of the nine districts. Manholes were identified for inspection from the
collection system maps. The manholes selected normally met one of the following criteria:

. Connection of more than two sewers entering the manhole

. One of the sewers entered into or exited from an easement

. The sewer segment appeared typical to the area served

. A special flow connection or cross-connection was shown on the maps
. A manhole with many laterals entering, such as a cul-de-sac.

Manholes located in easements were also inspected, although access to many of these manholes
was not possible due to obstructions, locked gates, or the occasional fence built over the
manhole. Traffic control measures were used to route vehicles around the field crew and the
crew followed safety precautions as outlined in the Field Health and Safety Plan required on all
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Brown and Caldwell field related projects.
MANHOLE INSPECTION BINDERS

A series of three-ring binders containing the print outs from the database with the accompanying
photographs for each inspected manhole were assembled. The binders are numbered by an
alpha/numeric format where the first letter corresponds to the district and the number
corresponds to the binder number for that district. This format allows for future manhole
inspections to be placed in successive binders. A field was added to the database so that the
binder number could be attached to the manhole number.

A summary report is contained at the front of each binder to facilitate the location of a manhole.
The summary report is provided in two orientations: 1) by film roll number, and 2) by manhole
number. The contents of the binders area are arranged by film roll number for each District,
rather than by manhole number.

The photographs for each manhole are arranged so the first photo (normally upper left) is the
manhole number followed by the manhole cover, channel, or other defect photographs. The pipe
photographs follow using the same convention as identified in the field inspection, beginning
with Pipe A and proceeding through to Pipe X.

Locating a manhole in the binders is most easily accomplished by using the database query
“BINDER/ROLL/MHID” to identify the binder number and the roll number of the associated
photographs and then looking up the database print out and photographs in the appropriate
binder.

Of the 873 manholes inspected a total of 2,480 pipes were photographed. The following tables
provide summary information related to the manholes and pipes inspected. The tables are
arranged by manhole number. Specific database reports for manholes and pipes, Attachments B
and C, respectively, follow this memorandum.

Manbholes

Manholes with Bench/Channel Defects Worse Than Moderate
Manholes with Roots

Manholes with Grease

Manholes with Frame and Cover Problems

Manbholes with Infiltration/Inflow and Flow Caps

Manholes with Major Debris in Channel

Pipes
Pipes with Separated Joints Greater than Moderate and Deflections Greater than One Inch



Pipes with Greater than Minor Corrosion
Pipes with Infiltration/Inflow

Pipes with Greater than Light Grease
Pipes with Greater than Light Roots
Pipes with Roots and Grease

Pipes with Cracks and Fractures

Pipes with Plugs and Obstructions
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MEMORANDUM 4692-02

November 19, 1997

TO: MARK WELCH, COUNTY OF SAN MATEO

FROM: BRIAN HAMMER, BROWN AND CALDWELL
CHARLIE JOYCE, BROWN AND CALDWELL

SUBJECT: COUNTY OF SAN MATEO MASTER PLAN
1997 FLOW MONITORING PROGRAM

This memorandum documents the flow monitoring program conducted for the County of San
Mateo Master Plan during the winter of 1997. The purpose of the project was to measure the flow
rate during dry weather and discrete rainfall events in the San Mateo County area. This
memorandum discusses the flow monitoring program and subsequent data analysis. Results of the
flow monitoring program are attached.

Flow Monitoring Locations

A flow monitoring plan was developed to determine dry weather flow rates and Inflow/Infiltration
(I'T) rates in the County of San Mateo wastewater collection system. As part of the flow monitoring
plan, specific locations within the County sanitary collection systems where temporary flow
monitors and rain gauges could be installed were identified and evaluated. Potential monitoring
site evaluations were conducted the week of January 16, 1997, by Brown and Caldwell staff.

During the field evaluation, manholes were inspected to determine their hydraulic suitability for
flow monitoring and accessibility. Special safety considerations were also documented. Fifteen
manholes were selected for temporary flow monitoring among the nine sewer district.
Additionally, four rain gauge sites in the County collection system were also located and evaluated.
The selected flow monitoring sites and rain gauge locations are listed in Table 1 and Table 2,
respectively. Flow monitoring site reconnaissance forms for the selected manholes are included in
Attachment A. Included in Attachment A are schematic diagrams of each sewer district showing
the flow monitor locations.

11/11/97/e:/memos/4692/4692-02/memo-1.doc
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Table 1 Flow Monitoring Locations

Flow monitor Pipe diameter,
site Location n.
11 Burlingame Hills - 2815 Adeline near Alvarado 8
12 Burlingame Hills - 2872 Canyon Road 8
21 Crystal Springs - Polhemus Road near Ascension Street 10
22 Crystal Springs - Polhemus Road and Ticonderoga 8

Road

31 Devonshire - Devonshire Road and Exeter Street 8
41 Emerald Lake - 1706 Cordilleras Road 8
42 Emerald Lake - Lake Boulevard and Oak Knoll Drive 8
43 Emerald Lake - Glenwood Drive at Garret Park 6
44 Emerald Lake - 1036 Lakeview Drive 6
51 Fair Oaks - Douglas Court. (end) 30
52 Fair Oaks - Bay Road at Willow Street. 30
53 Fair Oaks - 559 Oakside Drive 21
54 Fair Oaks - 343 Nimitz Avenue. 15
55 Fair Oaks - Woodside Road. near Churchhill 10

Table 2 Rain Gauge Locations

Rain gauge no.

Location

1
2

3
4

Burlingame Hills - Hillside at Newton, Fire Station #2

Crystal Springs - 2295 Cobble Hill at Ticonderoga Road (private

residence)
Emerald Lake - California at Jefferson, Fire Station #19
Fair Oaks - Bay Road at 2™ Street., Fire Station #11

11/19/97/e:/memos/4692/4692-02/memo-1.doc
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Flow Monitoring

Montedoro-Whitney WDFM-8 flow monitors were installed at the fifteen selected locations on
January 22 and 23, 1997. These monitors are capable of measuring both depth and velocity of
flow. The combined depth and velocity measurements make it possible to calculate flow rates for
open channel conditions and during surcharge or backwater conditions.

Depth measurements were made by a differential pressure type strain gauge. One side of the
sensing element is open to atmospheric pressure. This prevents errors due to changes in barometric
pressure. Adjustments for temperature differences are made to further insure the accuracy of the
measurements. The depth of flow sensing element is located on the bottom of the monitoring
probe, which allows for depth measurements from zero to a maximum of 10 feet when the probe is
centered exactly on the bottom of the pipe.

In field conditions, it is very difficult to center the probe exactly on the bottom of the pipe. The
resultant difference between actual water surface level and monitored water surface level is called a
depth offset. Corrections for the depth offset are discussed later in this memorandum. Depth
measurements with these monitors are accurate to 0.01 of a foot under laboratory conditions.
Accuracy of depth measurements in the field is dependent on the hydraulic characteristics of the
flow stream at the monitoring site, proper installation techniques, and frequent maintenance
procedures.

The monitors measure flow velocity using the ultrasonic Doppler shift method. The velocity sensor
on the monitor sends an ultrasonic signal into the flow stream and measures velocities based on the
Doppler shift. The flow monitoring velocity sensor is located approximately 1.5 inches from the
bottom of the sensor and must be completely submerged to obtain accurate velocity measurements.

Velocity measurements are made at the bottom of the pipe near the wall and, therefore, are not
actually measuring the average velocity of the flow stream. The difference between the monitored
velocity and the average velocity is called a velocity offset and is also discussed later in this
memorandum.

Precipitation intensity and duration were measured at four temporary locations in the County
service area. The rain gauges were tipping bucket type gauges connected to portable electronic
event recorders. The rain gauges are calibrated to tip after 0.01 inches of rainfall is received. The
event recorder documents the time of each tip. Rain gauges 1 and 3 were installed on January 24,
1997. Rain gauges 2 and 4 were installed January 23, 1997. The flow monitors and rain gauges
were removed on March 18, and March 24, 1997, respectively.

11/19/97/e:/memos/4692/4692-02/memo-1.doc



MARK WELCH
November 19, 1997
Page 4

Flow Monitor Calibration

Calibration data was collected to verify both depth and velocity and to develop a depth-to-discharge
relationship for the monitoring sites. Calibration data was obtained approximately once a week by
manually measuring the depth and velocity of the flow stream with portable equipment. Field staff
were responsible for maintaining the flow monitoring equipment and obtaining calibration
information. The data was collected at various times in the diurnal cycle including early morning
low flow periods and peak flow periods. Attachment B provides a listing of the calibration data for
each flow monitoring location.

Data Analysis

Flow monitoring data analysis consisted of developing depth to discharge relationships for
calculating flows, and determining depth and velocity offset values for the raw data. These tasks
are described in the following paragraphs.

Depth-to-Discharge Relationship. The first step in the data analysis process was to develop a
flow depth-to-discharge rating curve for each monitoring site. The rating curve was used to
determine flows under open channel conditions. During the monitoring site calibration, the average
velocity and corresponding depth of flow were measured approximately twice weekly at each of the
flow monitoring sites. Average velocity measurements were made by field crews using portable
velocity probes. The portable velocity probe is capable of continuously samples the velocity of the
flow stream. Field crews move the portable velocity probe throughout the cross-sectional area of
the flow stream for a period of 10 to 40 seconds and the average velocity was calculated
automatically by the portable equipment.

These measurements were used to develop depth-to-discharge relationships.  Calibration
measurements were made at various times of the day and various days of the week to obtain
information during the largest range of conditions experienced in the system during the monitoring
period.

Actual flow rates were calculated from the calibration data using the continuity equation
(flow = area x average velocity). The flow rate was then used to calculate the equivalent hydraulic
slope at the site using Mannings equation. The average slope for all the manual measurements was
then calculated and flow rates were plotted on a depth-versus-flow graph, and a Mannings curve
was “fitted” to the data points. The curve utilizes the standard Mannings equation for open-channel
flow, and use a depth-variable roughness coefficient or Mannings “n” value. The curves were then
used to convert the flow monitoring depth measurements to flow rates during open channel flow
conditions. When surcharging occurs, the depth and velocity measurements were used to calculate
the flow rate using the continuity equation.

11/19/97/e:/memos/4692/4692-02/memo-1.doc
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Offsets. The site calibration measurements were also used to develop depth and velocity offsets for
the flow monitoring sites. Depths offsets occur when the flow monitoring probe was not installed
exactly in the center of the pipe. Velocity offsets occur because the velocity sensor measures a
point velocity near the pipe wall. In addition, each sensor has an inherent electronic offset. Manual
calibration data was used to correct the monitored depth measurements and convert the point
velocities to an average velocity. For this project, the combined electronic and physical offset

remained constant at each of the flow monitoring sites during the flow monitoring period.

Results

Four storm events occurred during the flow monitoring program. The storm dates and their daily

rainfall totals are summarized in Table 3.

Table 3 Rain Gauge Results, inches

Rain Gauge 1 Rain Gauge 2 Rain Gauge 3 Rain Gauge 4
Date Burlingame Hills | Crystal Springs Emerald Lake Fair Oaks
01/24/97 0.63 0.56 0.71 0.59
01/25/97 1.20 1.15 1.64 1.02
01/26/97 0.53 0.43 0.52 0.25
02/17/97 0.21 0.13 0.13 0.07
03/02/97 0.23 0.11 0.21 0.02
03/16/97 0.34 0.13 0.40 0.10

The flow monitors at sites 12 and 44 either failed or became clogged with debris, for noted periods
of time. For site 44, we do not recommend using the flow data from February 23, 1997, to
March 16, 1997, as flow levels were too low to measure accurately. Also, flow monitoring at site
12 failed from February 20, 1997, to February 25, 1997. No additional monitoring problems were
noted. Table 4 presents the dry weather and wet weather flow monitoring results of this analysis.

11/19/97/e:/memos/4692/4692-02/memo-1.doc
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Table 4 Flow Monitoring Results, million gallons per day
Flow Peak Dry Peak Wet
Monitoring ~ Weather Weather

Site Minimum Flow | Average Flow Flow Flow

11 0.01 0.11 0.27 1.13

12 0.06 0.11 0.17 0.24

21 0.01 0.34 1.12 2.82

22 0.03 0.12 0.37 0.50

31 0.02 0.08 0.20 0.65

41 0.01 0.04 0.07 0.18

42 0.01 0.02 0.04 0.09

43 0.01 0.02 0.03 0.07

44 0.01 0.03 0.10 0.12

51 0.29 0.66 1.31 2.30

52 0.41 1.79 3.22 8.89

53 0.41 1.20 2.26 4.26

54 0.19 0.41 0.80 1.94

55 0.00 0.22 0.48 1.10

Listed below is a summary of the contents of the attachments:

Attachment A Flow Monitoring Site Reconnaissance Forms.

Attachment B. Flow Calibration Data

Attachment C Graphical Flow Summary. Graphical plots of minimum, daily, and peak flow rates.

BH:CJ:jm
Attachments
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ATTACHMENT A

FLOW MONITORING SITE RECONNAISSANCE FORMS



ATTACHMENT C

GRAPHICAL FLOW SUMMARY
GRAPHICAL PLOTS OF MINIMUM, DAILY, AND PEAK FLOW RATES
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APPENDIX C

SMOKE TESTING TECHNICAL MEMORANDUM
AND RESULTS



MEMORANDUM 14692-003

October 13, 1998

TO: MARK WELSH

COUNTY OF SAN MATEO, DPW
FROM: BRIAN HAMMER

BROWN AND CALDWELL

SUBJECT: WASTEWATER MASTER PLAN
SMOKE TESTING FIELD INSPECTION

This technical memorandum presents the results of the smoke testing program performed during
the summer of 1998 as part of the Wastewater Master Plan. Smoke testing was performed in
sections of the Burlingame Hills, Crystal Springs, Devonshire, Emerald Lake, and Fair Oaks
Sewer Districts.

Smoke Testing

Smoke testing is a quick and effective method for identifying many types of wastewater
collection system deficiencies. Typical defects encountered during a smoke testing program
include the following:

Broken or deteriorated building laterals.

Improperly capped cleanouts.

Broken or deteriorated sewer mains.

Unsealed or damaged manholes.

Sags and/or obstructions in the mains.

Direct and indirect connections between storm and sanitary sewer systems.
Untrapped or improper building plumbing.

Illegal sewer connections.

PN R W=

Although smoke testing is an efficient method of identifying collection system inadequacies,
certain conditions affect the interpretation and effectiveness of the test. One factor that affects
smoke testing results is the extent and porosity of the cover over the sewer main or service
lateral. For instance, pilot studies have indicated that only one-third or less of defective laterals
are detected by smoke testing.
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Mark Welsh

County of San Mateo, DPW
October 13, 1998

Page 2

Another limitation is that smoke cannot emerge through highly impervious surfaces such as
concrete or asphalt, unless they are cracked. Additionally, smoke will not travel through
saturated soil. Therefore, this fieldwork is most effectively conducted only during dry weather,
when the soil is at its driest condition.

Smoke Testing Field Procedures

The smoke testing program consisted of public notification and actual smoke testing. Public
notification was accomplished by means of two separate public notices prior to smoke testing:
one distributed approximately 1 week followed by another 24-48 hours in advance of testing, to
individual residences and businesses. These notices, shown in Figure 1, explained the reason
smoke testing was being performed and gave a brief description of the procedures to be used by
the smoke testing crew. The notices also advised persons with respiratory ailments or similar
problems to contact the County Department of Public Works office so field crews could provide
these people with special attention during the smoke testing operation.

The smoke testing field program consisted of circulating a nontoxic and nonstaining “smoke”
through the sewer system. A specialized blower was used to circulate smoke through the sewer
system at a rate of approximately 1,500 cubic feet per minute. Smoke traveled through the
connecting mainlines and service laterals until it came out of defects or roof vents. Each defect
found was photographed using digital cameras to document the defect. The crew maintained
field logs in which they recorded the address, relative location, and type of defect found.
Information from the field logs was input to a specialized ACCESS database for documentation
and analysis. Inspection forms were then printed directly from the program along with the digital
image of the defect.

Smoke Testing Results

Smoke testing was performed during the dry months of August and September 1998 to prevent
smoke from being trapped in high groundwater and saturated soils. Smoke testing was performed
in all subbasins in the Districts of Burlingame Hills and Devonshire, with the exception of those
areas where the crew did not have access, and in selected subbasins of the Crystal Springs,
Emerald Lakes, and Fair Oaks Districts. Those selected subbasins were 21linel, 21line2,
22line2, and SP in the Crystal Springs District, 45 in the Emerald Lake District, and 54 in the
Fair Oaks Sewer Maintenance District. These subbasins are shown in Figure 2. Some sewer lines
in these areas could not be accessed. Approximately 140,000 lineal feet of sewer line was tested
during the 3-week inspection period.
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A total of 201 defects was located and documented by field crews during the smoke testing
period. Table 1 provides a summary of the defects for each of the Districts. The most prevalent
defect noted was faulty cleanouts. Cross-connections between the sanitary sewer and the storm
drain system were not noted during the testing period. Summary tables of the smoke testing
results are provided in Attachments Al and A2. Smoke testing forms and photographs of the
defects are provided in Attachment B.

Potential health concern defects exist where direct physical contact with sewage or sewer gas is
possible through open pipes, uncapped cleanouts, or poor plumbing connections. Whenever a
resident reported smoke inside a building, a crew member inspected the location of the smoke to
determine the source of the smoke. The smoke sources commonly found inside a home or
commercial building were dried out or defective sink/bathtub traps, faulty plumbing, untrapped
connections to the sewer, and area or floor drains. Area and floor drains were documented where
applicable. Residents were provided with practical information regarding what could be done
about the other problems to protect against the possibility of sewer gas or sewage entering the
residence or business.

Uncapped cleanouts at ground or below ground level are both a public health concern and
potential inflow source. The majority of defects noted were uncapped cleanouts where either the
cap was loose, broken or deteriorated, or missing from the cleanout. We recommend the county
consider having these cleanouts capped tightly to prevent sewage form spilling out into public
areas and to eliminate cleanouts as a source of inflow.

10/13/98\e:\memos\4692-03\techmemo.doc {ch)



APPENDIX D

TELEVISION INSPECTION RESULTS



APPENDIX E

HYDRAULIC MODEL TECHNICAL MEMORANDUM



MEMORANDUM 14692-006

December 22, 1998

TO: MARK WELSH

COUNTY OF SAN MATEO, DPW
FROM: CHARLIE JOYCE

BROWN AND CALDWELL

SUBJECT: WASTEWATER MASTER PLAN
FLOW PROJECTIONS AND HYDRAULIC MODELING

This technical memorandum presents the results of the hydraulic modeling performed to
determine the amount of available capacity in the County of San Mateo (County) trunk sewers.
Modeling was performed on the major trunk sewers in Burlingame Hills (BH), Crystal Springs
(CS), Devonshire (DS), Emerald Lake (EL), and Fair Oaks (FO), Oak Knoll (OK) and Scenic
Heights (SH) sewer districts.

Design Flow Projections

Wastewater flows were divided into base sanitary flow (BSF) and wet weather infiltration/inflow
(I'T) components for this study. Base sanitary flow factors are based on dry weather flow
monitoring performed during the winter of 1997. Due to limited rainfall during the winter of
1997, additional wet weather flow monitoring was performed during the following season. El
Nino effects resulted in extensive rainfall during the January and February of 1998. Wet weather
flow projections are based on flow monitoring results from second flow monitoring program.

BSF. BSF is wastewater contributed by residential, commercial, industrial, and public users.
Base flow is directly related to land use and varies throughout the day and between weekdays
and weekends. BSF from residential areas has a typical diurnal pattern with peak flows
occurring in the morning after 7:00 a.m. and a second smaller peak occurring in the evening.

BSF flow contributions to the hydraulic model are based on the flow monitoring data collected
during dry weather periods. Actual dry weather hydrographs were extracted from the flow
monitoring data and used in the model. Dry weather periods were used to minimize the amount
of groundwater infiltration included in the calculation. Groundwater infiltration occurs when
groundwater levels are above the sewer pipes and the pipes have defects that allow infiltration.
Some groundwater infiltration is undoubtedly included in the BSF rates, however, extensive
review of accurate water use date in each District would be needed to determine the amount of
groundwater infiltration in each area.
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Dry weather flow projections were prepared for current land use conditions only. Land use
planners for the County and affected City agencies indicated that growth or significant in-filling
was not expected in the future.

Flow monitoring was not performed in the OK and SH Districts. BSF calculations for these
Districts are based on the number of parcels in the District and a per parcel water use rate of 220
gallons per day. A conservative sanitary peaking factor of 3.5 was used to determine the peak
dry weather flow.

Wet Weather I/I Flow

I/I consists of direct inflow of storm water runoff and rainfall-induced infiltration of storm water
percolating into the collection system. Inflow occurs when storm water enters the collection
system through illegally connected catch basins, area drains, or home roof gutter downspouts, or
through manhole covers of cleanout lids. Inflow can become severe if surface flooding occurs
and manholes and cleanouts are submerged or used to drain low-lying areas.

I/T accounts for the large increase in peak flows that occur during rainfall events. In areas with
older sewers, I/l is typically the largest component of the total wastewater flow. I/l was
evaluated by calculating the “R” factor for each of the monitored basins for each storm. An “R”
factor is the percentage of rainfall that enters the collection system as I/I. The composite
minimum and maximum “R” factor for each District is listed in Table 1.

Table 1, R Factors

District Minimum R factor Maximum R factor
Burlingame Hills 0.026 0.113
Crystal Springs 0.027 0.102
Devonshire 0.018 0.040
Emerald Lake 0.024 0.105
Fair Oaks 0.012 0.111

To determine the effects of I/l on the capacity of the wastewater conveyance system a wet
weather design storm was developed. The January 18, 1998 rainfall event was very similar to a
5-year design storm in terms of intensity, duration, and volume. Therefore, this storm was
selected as the design event. Minor adjustments were made to the rainfall hydrograph to account
for differences in the volume between the actual storm and the 5-year design rainfall.
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To develop wet weather hydrographs for use in the model, unit hydrographs were developed for
each basin. Unit hydrographs are based on the “R” factor and the individual runoff
characteristics for each basin. Synthetic hydrographs were added to the base flow hydrographs
and the total hydrograph was input to the model.

Due to the lack of flow monitoring data for the OK and SH areas, a conservative I/I rate of 2,400
gallons per acre per day was used. This rate is used by the Central Contra Costa Sanitary District
and is the most conservative rate in use in the Bay Area.

Capacity Analysis

Major trunk sewers in each of the sewer Districts were modeled to determine if any capacity
deficiencies exist. The HYDRA model developed by PIZER, Inc. was used to simulate
wastewater flows in the each of the Districts collection systems. HYDRA routes flow
hydrographs through the collection system and accounts for the time delays of peak flow from
various tributary areas as the flows move downstream. A standard Manning’s friction coeffcient
of 0.0135 was used for the analysis.

Modeled flow is compared to the theoretical capacity of each pipe segment. The capacity of
each pipeline is a function of the pipeline slope and diameter. Surveying was required in various
areas to verify the pipeline slope. If capacity deficiencies were detected, the program was used
to size the appropriate relief and/or replacement sewer size.

Hydraulic models of the Harbor Industrial and Kensington Square districts were not prepared
due to their small size. Both districts are much less than 50 acres in size. An 8-inch diameter
sewer with a slope of 0.1 percent has enough capacity to serve a tributary area greater than 50
acres in size using conservative flow factors for BSF and I/I. Therefore, it was assumed that
trunk sewers in the Harbor Industrial and Kensington Square districts have adequate capacity.

Hydrographs produced by the model were compared to the actual wet weather hydrographs from
the flow monitoring to verify model calibration. An example of a model calibration hydrograph
for the Burlingame Hills District is shown in Figure 1.

The modeled sewers for each District and the results of the modeling are shown on Figure 2
through Figure 8. Relief sewer sizes for each District are summarized in Tables 2 through Table
5. Hydraulic capacity deficiencies were not found in the DS, OK or SH Districts. Complete
model results are given in Attachment A.

10/13/98\e:\memos\4692-03\techmemo.doc (ch)



Mark Welsh

County of San Mateo, DPW
December 22, 1998

Page 4
Table 2, Hydraulic Modeling Results, Burlingame Hills
Upstream Downstream Existing Length, Recommended
Manhole Manhole Diameter, inches ft Relief Sewer
Sizes, inches
B004603 B000204 6-8 2,610 8
B000204 B000104 8 216 12
Total 2,826
Table 3, Hydraulic Modeling Results, Crystal Springs
Upstream Downstream Existing Length, Recommended
Manbhole Manhole Diameter, inches ft Relief Sewer
Sizes, inches
C019105 C014405 10 1,714 8
C014405 C000301 10 3,280 12
Total 4,994
Table 4, Hydraulic Modeling Results, Emerald Lake
Upstream Downstream Existing Length, Recommended
Manhole Manhole Diameter, inches ft Relief Sewer
Sizes, inches
E115601 E115201 6 455 8
E102322 E101634 8 1,163 8
E101634 E101134 8 342 12
Total 1,960
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Table 5, Hydraulic Modeling Results, Fair Oaks
Upstream Downstream Existing Length, = Recommended
Manhole Manhole Diameter, inches ft Relief Sewer
Sizes, inches
F198636 F198227 10 1,170 8
F197727 F193228 10 1,327 10
F193228 F191828 8-10 1,743 15
F190528 F183828 15 1,253 15
F183828 F170419 18 2,911 30
F170419 F169919 15-18 870 27
F169919 F168014 15 1,642 15
F157414 F156914 10 1,049 10
F156914 F156714 10 176 15
F120311 F117211 8-10 921 18
F117211 F116211 10-12 1,883 12
F116211 F115610 12-18 1,489 24
F156614 F145009 15-21 2,979 24
F143709 F115510 10-21 3,251 15
F115510 F114904 30 2,857 45

TOTAL 25,521
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Brown and Caldwell HYDRA Version 5.67

Pleasant Hill, California Page 1
C: \HYDRA\SANMATEO\DPIPES\DPIPES.CMD 17:25 17-Sep-98
MGD

DEVONSHIRE SANITATION DISTRICT-5-year 6-hour Storm

*** DEVONSHIRE BLVD ' " Analysis of Existing Pipes

Link Long Slope Invert San Sto Odes Qmax GrUp GxDn SrCh/D1lt
Diam Up/Dn Inf Mis Vel $Cap  HGLUp HGLDn Parallel
a/D QORem DiffUp DiffDn Replace

1 190 0.0328 227.44 0.0 0.1 0.08 1.23 239.00 231.00

8 221.20 0.0 0.0 2.99 6.85 227.57 221.33

D001301 ’ 0.20 11.43 9.67
2 221 0.0525 221.20 0.0 0.1 o0.08 1.55 232.00 218.00

8 209.60 0.0 0.0 3.53 5.41 221.32 209.72

D001201 0.18 10.68 8.28
3 198 0.0192 205.00 0.0 0.1 0.08 0.94 218.00 210.00

8 201.20 0.0 0.0 2.44 8.95 205.15 201.35

D000501 0.22 12.85 8.65
4 221 0.0416 201.20 0.0 0.1 0.08 0.64 208.00 198.00

6 152.00 0.0 0.0 3.26 13.09 201.33 192.13

D000301 0.27 6.67 5.87
5 278 0.0062 192.00 0.1 0.1 0.17 0.53 198.00 200.00

8 190.29 0.0 0.0 1.95 31.63 192.27 180.56

D000201 0.41 5.73 9.44

0.56 0.83 200.00 192.00
.0 3.82 67.62 190.70 186.31
0.62 9.30 5.69

Lateral length= 1401 Upstream length= 1401

6 293 0.01506 190.29 0.
8 185.90 0
D000101
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District: Devonshire Priority:

Project: Winding Way
Project Purpose: Operations & Maintenance

Project Location: Winding Way near Chesham Avenue
MH 136-151, MH 145-146, MH 133-142

Existing Conditions:
Pipeline: 1652 feet of 6-inch diameter
Television Inspection:  roots
Operation & Maintenance 3 callouts/year: FS-('_]/ N
Manhole Inspection: IRoots l/ l Pipe |/ |Grease
Hydraulics:No

Alternative 1:  Increase Operations & Maintenance (rc)
Spot Repair (5)

Alternative 1 Cost:

Alternative 2:  Pipe Bursting

Alternative 2 Cost:

Alternative 3:  Remove and Replace

Alternative 3 Cost:

Project Concerns:

Recommended Alternative:

$127,900

$148,700

$140,400



District: Devonshire Priority:

Project: Windsor Drive
Project Purpose: Operations & Maintenance

Project Location: Windsor Drive near Chesham Avenue
MH 83-86, MH 116-83

Existing Conditions:
Pipeline: 757 feet of 6-inch diameter
Television Inspection: 1 piece missing
roots
Operation & Maintenance 3 callouts/year: r{"]/ N
Manhole Inspection: Roots / L Pipe |/ IGrease
Hydraulics:No

Alternative 1:  Increase Operations & Maintenance (rc)
Spot Repair (3)

Alternative 1 Cost:

Alternative 2:  Pipe Bursting

Alternative 2 Cost:

Alternative 3:  Remove and Replace

Alternative 3 Cost:

Project Concerns:

Recommended Alternative:

$59,200

$68,100

$64,300



District: Devonshire Priority:

Project: Devonshire Boulevard
Project Purpose: Structural

Project Location: Devonshire Boulevard
MH 33-38, MH 34-41

Existing Conditions:
Pipeline: 1092 feet of 6-inch diameter
Television Inspection: 3 sags
3 broken pipes
1 major offset joint
roots and cracks
Operation & Maintenance 3 callouts/year: Y /
Manhole Inspection: I Rootﬂ/ L Pipe ]/ Grease
Hydraulics:No

Alternative 1:  Increase Operations & Maintenance (rc)
Spot Repair (4)

Alternative 1 Cost:

Alternative 2:  Pipe Bursting

Alternative 2 Cost:

Alternative 3:  Remove and Replace

Alternative 3 Cost:

Project Concerns:

Recommended Alternative:

$85,100

$98,300

$92,800



District: Devonshire Priority:

Project: Dolton Avenue
Project Purpose: Structural

Project Location: Dolton Avenue from Beverly Drive to Bay View Drive
MH 56-63, MH 51-44

Existing Conditions:
Pipeline: 1063 feet 6-inch diameter
Television Inspection: 3 pipe separation
. roots
Operation & Maintenance 3 callouts/year: Y /(N
Manhole Inspection: / Pipe / Grease

Hydraulics:No

Alternative 1:  Increase Operations & Maintenance (rc)
Spot Repair (3)

Alternative 1 Cost:

Alternative 2:  Pipe Bursting

Alternative 2 Cost:

Alternative 3:  Remove and Replace

Alternative 3 Cost:

Project Concerns:

Recommended Alternative:

$82,100

$95,700

$90,400



District: Devonshire Priority: 3
Project: Chesham Avenue
Project Purpose: Structural

Project Location: Chesham Avenue near Homberg Avenue
MH 24-29

Existing Conditions:

Pipeline: 690 feet of 6-inch diameter
Television Inspection: Unable to inspect because of buried manholes or could not locate
Operation & Maintenance 3 callouts/year: Y/

Manbhole Inspection: Roots // Grease

Hydraulics:No

Alternative 1:  Increase Operations & Maintenance (rc)
Spot Repair (1)

Alternative 1 Cost: $52,600
Alternative 2:  Pipe Bursting

Alternative 2 Cost: $62,100
Alternative 3:  Remove and Replace

Alternative 3 Cost: $58,700

Project Concerns:

Recommended Alternative:
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