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COUNTY OF SAN MATEO 
STATE OF CALIFORNIA 

 
NOTICE TO CONTRACTORS 

 
 
NOTICE IS HEREBY GIVEN, that 

Sealed bids will be received either by mail to the office of the County 

Manager/Clerk of the Board of Supervisors, or hand-delivered within one (1) hour 

prior to the bid opening to the main public entrance of the Hall of Justice and 

Records, 400 County Center, Redwood City, California, 94063 until the hour of  

 3:00 p.m., Thursday, February 24, 2022 

which all bids (mailed in or hand-delivered) will then be transmitted to the main 

public entrance of the Hall of Justice and Records at 400 County Center, Redwood 

City, where the bids will be publicly opened and read aloud for the following project in 

accordance with the specifications therefore and to which special reference is made as 

follows: 

MIRADA ROAD PEDESTRIAN BRIDGE REPLACEMENT AND  
BANK STABILIZATION PROJECT 

 
 

TOTAL PROJECT APPROXIMATELY 0.05 MILE IN LENGTH 
WITH APPURTENANT WORK THERETO 

IN SAN MATEO COUNTY  
 

COUNTY PROJECT NO. P31J1 
PROJECT FILE NO. E4983 

 
 

Bids are required for the entire work described herein. 

Bidders are further advised of the following: 

1. Contractor should be placed on a Plan Holders List for bidding.  To be 
placed on the Plan Holders List, the Contractor shall either: 

a. Purchase Plans and Specifications, including forms of proposal and 
contract, from the County of San Mateo Department of Public Works.  
When purchasing by phone (650-363-4100) or email (pw-
surveying@smcgov.org), please send check payable to “County of 
San Mateo” to 555 County Center, 5th Floor, Redwood City, CA  
94063; OR 

b. Complete and sign the following Plan Holder’s Affidavit by using the 
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link below to receive a link to download an electronic copy of the 
plans and specifications. The Contractor is advised that the form 
should be received by the County no later than three (3) working 
days prior to the bid opening date. 

 
https://publicworks.smcgov.org/MiradaPlanHoldersAffidavitForm 

 
c. If Plans and Specifications are obtained through a source other than 

those outlined in 1a and 1b, complete the below Plan Holder’s 
Affidavit and return to the County by PDF either via email to 
azhang@smcgov.org or by fax at (650) 361-8220.  The Contractor is 
advised that the form should be received by the County no later than 
three (3) working days prior to the bid opening date. 

 

Plan Holder’s Affidavit 

Project Title 
Mirada Road Pedestrian Bridge Replacement and 
Bank Stabilization Project 

Project No. P31J1 Project Engineer: Alex Zhang 

 Project Manager: Wency Ng 

Bid Open Date and Time: 3:00 p.m., Thursday, February 24, 2022

Company 
Name: 

Mailing 
Address: 

Phone Number: Fax Number:  

E-mail Address:   

 
(Name and Title of Authorized Representative of Bidder) 

 
(Signature of Authorized Representative of Bidder) 

 
2. The Plan Holders List will be posted to the County of San Mateo’s Public 

Works website two (2) working days prior to the bid open date. 
 
3. Questions regarding the Contract Documents concerning items such as 

discrepancies, conflicts, omissions, doubts as to meanings, or regarding 
scope of bid items shall be referred to the Engineer.  Inquiries must be 
received in writing via email, to azhang@smcgov.org and 
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wng@smcgov.org, not less than five (5) working days prior to bid opening.  
Inquiries will be answered in writing via email response if written 
clarification is warranted, in the opinion of the Engineer, then inquiries and 
responses will be posted to the Project’s page on the County of San 
Mateo’s Public Works website. It will be the Contractor’s sole responsibility 
to ensure that they receive responses, if any. The County will not be 
responsible for oral clarifications. 
 

4. It will be the Contractor’s sole responsibility to ensure that they have 
received addendums, if any, which will be posted to the County of San 
Mateo’s Public Works website on the same day issued.  Said addendums 
will also be sent to all current plan holders and made available during 
purchase of Plans and Specifications.  
 

5. Reference is made to Section 2-1.10, “Disqualification of Bidders,” of the 
Standard Specifications.  The Contractor’s attention is directed in 
particular to the last sentence, which states, “Proposals in which the prices 
obviously are unbalanced may be rejected.” 
 

6. County is not responsible for the delivery or tracking of mailed-in bids. It 
will be the responsibility of the Contractor to ensure the package is 
delivery to the correct location in advance of the bid. It is recommended to 
have mailed-in bids delivered several days in advance of bid open to allow 
for proper routing of materials.  
 
The Department of Public Works website will be updated as needed and can be 

accessed under the Department’s tab found on the County of San Mateo website 
(http://publicworks.smcgov.org). 
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ENGINEER’S ESTIMATE 

 
MIRADA ROAD PEDESTRIAN BRIDGE REPLACEMENT AND BANK 

STABILIZATION PROJECT 
 

TOTAL PROJECT APPROXIMATELY 0.05 MILE IN LENGTH 
WITH APPURTENANT WORK THERETO 

IN SAN MATEO COUNTY 
 

COUNTY PROJECT NO. P31J1 
PROJECT FILE NO. E4983  

 
Item Section Estimated Unit of Item 
No. No. Quantity Measure Description 

1 11 1 LS Mobilization 

2 12 1 LS Maintaining Traffic 

3 13 1 LS Water Pollution Control 

4 14 1 LS Construction Waste Management 

5 16-1 1 LS Temporary Ramp to Access Beach 

6(R) 16-2 1 LS Cofferdam 

7 16-3 1 LS Dewatering 

8 16-5 1,000 LF Temporary Fencing 

9 17-1 15,000 SF Clear and Grub 

10 17-2 900 TONS Beach Debris Removal 

11 17-3 1 LS Remove Pedestrian Bridge 

12 17-4 1 LS 
Remove Concrete Bridge 

Foundation 

13 17-5 20 LF Remove Sewer Pipe 

14 (R) 17-7 500 LF Remove Barrier - Type K 

15(R) 17-7 1 LS 
Temporary Sign and Stripe 

Removal 

16 19-2 10,000 SF Earthwork - Bluff 

17 19-3 5,000 SF Earthwork - RSP Preparation 

18 19-4 20,000 SF Earthwork - Final Grading 

19 21 1 LS Erosion and Sediment Control 

20 21-1 500 LF Temporary Silt Fence 

Continued on Next Page 
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Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project 
Engineer’s Estimate - Continued from Previous Page 

Item Section Estimated Unit of Item 

No. No. Quantity Measure Description 

21 21-3 3,000 SF Hydroseeding 

22 36-1 1,700 SF Asphalt Paving 

23 36-1 300 SF Concrete Flatwork 

24 36-2 25 CY Concrete Staircase 

25 45-1 1 LS Prepare Abutments 

26 45-2 1 LS Provide Aluminum Bridge 

27 45-3 1 LS Place Aluminum Bridge 

28 45-4 110 LF Electrical Casing and Hangars 

29 46 7,000 SF Soil Nail Wall 

30 61 1 EA RCP Storm Drain Outfall 

31 61 1 EA Plastic Storm Drain Outfall 

32 72-1 200 TON Import and Place RSP Filter Layer 

33 72-2 1,000 TON Harvest, Sort, and Place Existing RSP 

34 72-3 500 CY Export RSP 

35 77 1 LS Bench, trash, and pet waste station 

36 78 1 EA Monument Preservation 

37 80-1 180 LF Cable Rail Barrier 

38 80-2 50 LF Rope Fence 

39 80-3 200 LF Wood Fence 

40 (R) 84 700 LF Detail 22 Stripe 

41 (R) 84 500 LF Detail 27B Stripe 

42 (R) 84 130 LF Detail 38 Stripe 

43 (R) 84 84 SF Type III Left Arrow 

44 (R) 86 40 LF Electrical Conduits 

45 (R) 100 1 LS Construction Staking 

 

Engineer’s Estimate of Cost: $   4,000,000      
 

Notes:  

(F) Final Pay Quantities - See Section 9-1.015, “Final Pay Items,” of the Standard Specifications. 
(S) Specialty Items - As defined in Section 8-1.01, “Subcontracting,” of the Standard Specifications
(R) is a revocable bid item.  See the items Special Provision section for additional information.

 

(Note: Gaps in section numbering, above, indicate the Section is blank or does not apply.) 
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The foregoing quantities are approximate only, being given as a basis for the 

comparison of bids, and the County of San Mateo does not, expressly or by implication, 

agree that the actual amount of work will correspond herewith, but reserves the right to 

increase or decrease the amount of any class or portion of the work, or to omit any 

portion of the work, as may be deemed necessary or expedient by the Engineer. 

Payment to the Contractor for materials furnished and work completed shall be 

made by the County in accordance with Section 9 of the “Special Provisions” portion of 

these Contract Documents.  Pursuant to Section 22300 of the Public Contract Code, 

Contractor may, upon his request and at Contractor's expense, substitute equivalent 

securities for any moneys retained from such payment for the fulfillment of the Contract. 

When applicable, both Contractor and Subcontractor hereby agrees to pay 

not less than prevailing rates of wages and be responsible for compliance with all 

the provisions of the California Labor Code, Article 2-Wages, Chapter 1, Part 7, 

Division 2, Section 1770 et seq and Section 1810 et seq.  A copy of the prevailing 

wage scale established by the Department of Industrial Relations is on file in the 

office of the Director of Public Works, and available at www.dir.ca.gov/DLSR or by 

phone at 415-703-4774. California Labor Code Section 1776(a) requires each 

contractor and subcontractor keep accurate payroll records of trades workers on 

all public works projects and to submit copies of certified payroll records upon 

request. 

Additionally, pursuant to State Senate Bill SB 854 (Stat. 2014, chapter 28), 

effective January 1, 2015: 

(1) No contractor or subcontractor may be listed on a bid proposal for a public 

works project (submitted on or after March 1, 2015) unless registered with 

the Department of Industrial Relations pursuant to Labor Code section 

1725.5 [with limited exceptions from this requirement for bid purposes only 

under Labor Code section 1771.1(a)]. 

(2) No contractor or subcontractor may be awarded a contract for public work 

on a public works project (awarded on or after April 1, 2015) unless 

registered with the Department of Industrial Relations pursuant to Labor 

Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by the 

Department of Industrial Relations. 
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Wage rates for overtime shall be paid at not less than one and one-half (1-1/2) 

times the above rates.  Wage rates for Sundays and holidays shall be paid at not less 

than two (2) times the above rates. 

The holidays upon which such rates shall be paid shall be all holidays recognized 

in the collective bargaining agreement applicable to the particular craft, classification, or 

type of worker employed on the Project. 

It is the policy of the County that Contractors on public projects employ their 

workers and craftsmen from the local labor market whenever possible.  “Local Labor 

Market” is defined as the labor market within the geographical confines of the County of 

San Mateo, State of California.  Consistent with this policy, the Contractor is requested 

to employ craftsmen and other workers from the local labor market whenever possible 

to do so. 

Each bidder shall submit with the bid, Certificates of Compliance and Intent on a 

form provided in the “Proposal” section of these Contract Documents, a certificate that 

bidder is in compliance with the provisions of the Equal Employment Opportunity 

Requirement of Executive Order 11246, Title VII of the Civil Rights Act of 1964, the 

California Fair Employment and Housing Act and any other federal, State and local laws 

and regulations relating to equal employment opportunity.  With the execution of said 

certificates, bidder also agrees that bidder will maintain or develop and implement, 

during the course of the work concerned, a program of hiring and employment, 

conducted without regard to race, religion, color, national origin, ancestry, sexual 

orientation, or sex of the applicants.  With this certification, bidder shall submit any and 

all information that may be required by the County in connection with the particular 

project. 

Each bidder is hereby notified of Section 9204 and Section 20104 et seq. of the 

Public Contract Code as those Sections (attached hereto as Appendix E) relate to 

resolution of construction claims, and to Section 3186 of the Civil Code, as amended 

January 1, 1999 with regard to stop notices and public entity’s rights to retain monies in 

order to provide for that entity’s reasonable cost of litigation. The bidder is further 

notified that all provisions of  Section 9204 and Section 20104 et seq. of the Public 

Contract Code and Section 3186 of the Civil Code, as outlined above shall be 

considered as incorporated into and become an integral part of these specifications. 

Questions relating to equal employment should be directed to the San Mateo 
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County Department of Public Works, Equal Employment Opportunity Program, 555 

County Center, 5th Floor, Redwood City, CA  94063-1665, telephone (650) 363-4100. 

Plans and Specifications and forms of Proposal and Contract may be seen and 

obtained at the office of the Director of Public Works, 555 County Center, Redwood 

City, California, 94063-1665.  Plans and specifications may be obtained for a:  

 NON-REFUNDABLE FEE OF $___50___ PER SET 

Additional technical questions should be directed to the office of the Director of 

Public Works, 555 County Center, Redwood City, California, 94063-1665, telephone  

(650) 363-4100. 

The Contractor shall possess either a Class A License or a combination of Class 

C licenses that are applicable for the majority of the work at the time this contract is 

awarded.  No Contract will be awarded to a Bidder who is not licensed as required by 

laws of the State of California. 

The County of San Mateo reserves the right to reject any or all bids and/or waive 

any informalities or irregularities in any bid received. 

Bidders may not withdraw their bid for a period of FORTY-FIVE (45) DAYS after 

the date set from the opening thereof. 

 

 

 

 

BY ORDER OF THE  
BOARD OF SUPERVISORS 
COUNTY OF SAN MATEO 

 
 
 
 
DATE: January 31 , 2022 

    
Michael Callagy, County Manager/ 
Clerk of the Board of Supervisors
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SECTION 1. 

DEFINITIONS OF TERMS TO BE USED IN THE SPECIAL PROVISIONS, 

NOTICE TO CONTRACTORS, PROPOSAL, AGREEMENT OR 

OTHER CONTRACT DOCUMENTS 

 
Except as specifically stated herein, the definitions contained in the Standard 

Specifications of the State of California, Department of Transportation, as set forth per 
Section 2-1, “Plans and Specifications,” of these Special Provisions and hereafter 
referred to as “Standard Specifications,” shall be applicable with the understanding that 
where said definitions specifically refer to the State of California, a department or 
division of the State or an official, officer or employee of the State, said definition shall 
be interpreted to refer to the County of San Mateo, the Department of Public Works, or 
other appropriate department, division, official, officer or employee of the County of San 
Mateo.  

 
Definition 7-1.02L, “Public Contract Code,” of the Standard Specifications shall 

not be interpreted to include the provisions of Article 7.1 of Division 2, Part 2, Chapter 1 
of the Public Contract Code. 

 
END OF SECTION 
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SECTION 2. 

BIDDING 

 
The Bidder’s attention is directed to all the provisions of Section 2, “Bidding,” of 

the Standard Specifications and these Special Provisions.  The County will accept a 
Bidder’s Bond in the form issued by an admitted surety insurer in lieu of the sample 
forms provided herein in Appendix C of these Special Provisions.  The County will not 
be responsible for any oral interpretations to Bidders with respect to any of the work 
embraced herein. 

 
Failure of the bidder to fulfill the requirements of the Special Provisions for 

submittals required to be furnished after bid opening, including but not limited to 
escrowed bid documents, where applicable, may subject the bidder to a determination 
of the bidder's responsibility in the event it is the apparent low bidder on a future public 
works contract. 

 
All proposals must be made upon the blank form contained herein. 
 

2-1. Plans and Specifications 
Subject to the exceptions stated herein, the work embraced herein shall 

be done in accordance with the Standard Plans and Specifications as adopted by 
the County of San Mateo insofar as the same may apply, and in accordance with 
the following Special Provisions. 

 
As set forth in Resolution No. 077227 of the Board of Supervisors of the 

County of San Mateo, adopted February 11, 2020, which approved and adopted 
the 2018 Standard Plans and Standard Specifications of the State of California, 
Department of Transportation and approved the use of the 2006 edition of the 
Standard Plans and Specifications of the State of California, Department of 
Transportation for specific projects, as the Standard Plans and Standard 
Specifications of the County of San Mateo, State of California. 

 
In the event that a discrepancy arises between the project Plans, these 

Special Provisions, the Standard Plans and the Standard Specifications, the 
provisions of Section 5-1.02, “Contract Components,” of the Standard 
Specifications shall apply. 

 
END OF SECTION 
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SECTION 3. 

CONTRACT AWARD AND EXECUTION 

 

The bidder's attention is directed to the provisions in Section 3, “Contract Award 

and Execution,” of the Standard Specifications and these Special Provisions for the 

requirements and conditions concerning award and execution of contracts. 

However, the following supersedes the second paragraph in Section 3-1.04, 

“Contract Award,” of the Standard Specifications: 

“The award of contract, if awarded, will be made to the lowest 
responsible bidder within SIXTY (60) DAYS after the opening of the 
proposals. If the lowest responsible bidder refuses or fails to execute 
the contract, the County may award the contract to the second lowest 
responsible bidder. If the second lowest responsible bidder refuses or 
fails to execute the contract, the County may award the contract to the 
third responsible bidder. The period of time after that specified above 
within which the award of the contract may be made shall be subject to 
extension for such further period as may be agreed upon, in writing, 
between the County and the bidder concerned.” 

 
Bidders who wish to lodge a protest for consideration as to the bidding 

process or the award of a contract to the lowest responsible bidder must do so as 

follows: 

(1) Protests based upon alleged improprieties in a solicitation, which are apparent 
prior to bid opening, shall be filed two (2) business days prior to bid opening. 

 
(2) Protests other than those covered by paragraph 1, above, shall be filed no later 

than ten (10) calendar days after the bid opening. 
 
(3) All protests shall be delivered to: 

Director of Public Works 
County of San Mateo 
555 County Center, 5th Floor 
Redwood City, CA 94063 

 
Untimely protests, which do not meet the deadline requirements specified 

above, will not be accepted or considered. 

Bid protests must be submitted in writing to the addressee and address listed 

above.  Bid protests must at a minimum include the following: 

 Project Name 
 Project File Number 
 A complete statement describing the basis for the bid protest, which includes 
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a detailed statement of all legal and factual grounds for the protest 
 Documentation supporting the protestor's grounds for the protest 
 The type of relief requested and the legal basis for such relief 
 
If a valid protest is filed timely, the Department will investigate the bid protest.  

The protested bidder shall have three (3) business days to respond to the Department 

and to provide any information requested by the Department. The Department shall 

respond to the protesting party, stating its findings. The Department Director shall make 

a recommendation to the San Mateo County Board of Supervisors regarding the bid 

protest. 

Bid protests are to be delivered to the following address:  555 County 

Center, 5th Floor Redwood City, CA 94063. 

The award of the contract, if it is awarded, will be to the lowest responsible bidder whose 

proposal complies with all the requirements prescribed. 

The contract shall be executed by the successful bidder and shall be returned, 

together with the contract bonds, to the County so that it is received within ten (10) days, 

not including Saturdays, Sundays and legal holidays, after the bidder has received the 

contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal 

guaranty.  The executed contract documents shall be delivered to the following address:  

555 County Center, 5th Floor Redwood City, CA 94063.  

 

END OF SECTION 
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SECTION 4. 

DESCRIPTION OF WORK 

 

The work to be done consists, in general, of removing an existing metal 

pedestrian bridge and a concrete vehicle bridge, as well as clearing and grubbing, 

installing rock slope protection, placing a soil nail wall, modifying an existing bridge 

abutment, and placing a prefabricated pedestrian bridge and concrete staircase, as well 

as any other items and details not mentioned above, but required by the Project Plans, 

Standard Specifications and these Special Provisions, and the direction of the Engineer. 

 

END OF SECTION 
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SECTION 5. 

CONTROL OF WORK 

 

Attention is directed to the provisions of Section 5, “Control of Work,” of the 

Standard Specifications, except as herein provided, and to Section 2-1, “Plans and 

Specifications,” of these Special Provisions. 

5-1. Differing Site Conditions 

This section shall be used in lieu of Section 4-1.06, “Differing Site 

Conditions,” of the Standard Specifications.  Section 4-1.06 of the Standard 

Specifications shall not apply. 

The following shall apply to digging trenches or other excavations that 

extend deeper than four feet (4') below the surface: 

A.  The Contractor shall promptly, and before the following conditions 

are disturbed, notify the Engineer, in writing, of any: 

(1) Material that the Contractor believes may be material that is 

hazardous waste, as defined in Section 25117 of the Health and 

Safety Code, that is required to be removed to a Class I, II, or III 

disposal site in accordance with provisions of existing law. 

(2) Subsurface or latent physical conditions at the site differing from 

those indicated. 

(3) Unknown physical conditions at the site of any unusual nature, 

differing materially from those ordinarily encountered and generally 

recognized as inherent in work of the character provided for in the 

contract. 

B.  The Engineer shall promptly investigate the conditions, and if he 

finds that the conditions do materially differ, or do involve hazardous 

waste, and cause a decrease or increase in the Contractor's cost of, or the 

time required for, performance of any part of the work, shall issue a 

change order, excluding loss of anticipated profits, under the procedures 

described in the contract. No contract adjustment that results in a benefit 

to the Contractor will be allowed unless the Contractor has provided the 

required written notice. 
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C.  In the event that a dispute arises between the Engineer and the 

Contractor whether the conditions materially differ, or involve hazardous 

waste, or cause a decrease or increase in the contractor's cost of, or time 

required for, performance of any part of the work, the Contractor shall not 

be excused from any scheduled completion date provided for by the 

contract, but shall proceed with all work to be performed under the 

contract. The Contractor shall retain any and all rights provided either by 

contract or by law that pertain to the resolution of disputes and protests 

between the contracting parties. 

D.  In the event conditions materially differ from those indicated, the 

Contractor shall have no claim for construction delays, unless said 

conditions are determined by the Engineer to impact the controlling item of 

work. 

5-2. Repair of Equipment 

The work of installing, assembling, repairing or reconditioning, or other 

work of any nature on machinery, equipment or tools used in or upon the work 

shall be considered a part of the work to be performed under the contract and 

any laborers, workers or mechanics working on the machinery, equipment or 

tools, unless employed by bona fide commercial repair shops, garages, 

blacksmith shops or machine shops, which have been established and operating 

on a commercial basis for a period of at least 2 months prior to the award of the 

contract, shall be subject to all the requirements relating to labor set forth in 

these specifications and in the special provisions. 

5-3. Cooperation 

Attention is directed to Sections 5-1.20, “Coordination with Other Entities,” 

and 5-1.36, “Property and Facility Preservation,” of the Standard Specifications, 

and to these Special Provisions.  The utility companies may be rearranging their 

facilities within the project area and it is expected that they will cooperate with the 

Contractor to the end that the work may be handled in an efficient manner. 

The Contractor shall contact USA North811 (USA) service alert a 

minimum of forty-eight (48) hours in advance of any excavation or trenching 

work.  USA may be contacted either on-line at usanorth811.org or by phone by 

dialing (800) 642-2444 or 811. 
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5-4. Permits and Licenses 

Attention is directed to Section 5-1.20B, “Permits, Licenses, Agreements, 

and Certifications,” of the Standard Specifications and these Special Provisions. 

The Contractor shall have at least two employees trained in confined 

space entry regulations CAL/OSHA Confined Space Regulations, Title 8 CCR 

GISO 5156, 5157, and 5158 at the site whenever there are open trenches or 

underground work going on.  It is understood that all fall protection, retrieval and 

atmospheric monitoring equipment shall be furnished and maintained by the 

Contractor at the Contractor’s expense.  This shall include but not be limited to 

cost associated with compliance with Confined Space Entry Regulations shall be 

at the expense of the Contractor. 

Contractor’s attention is directed to Appendix F, “Permits, Mitigation 

Measures and Mitigation Monitoring and Reporting Program,” of these 

Project Specifications. 

5-5. Project Appearance 

The Contractor shall maintain a neat appearance to the work.  Full 

compensation for conforming to the provisions in this section, not otherwise 

provided for, shall be considered as included in the unit prices paid for the 

various Contract items of work involved, and no additional compensation will be 

allowed therefore. 

5-6. Preservation of Property 

The Contractor's attention is directed to Section 5-1.36, “Property and 

Facility Preservation,” of the Standard Specifications. 

5-7. Air Pollution Control 

Air pollution control shall conform to the provisions of Section 14-9.02, “Air 

Pollution Control,” of the Standard Specifications. 

5-8 Obstructions 

Attention is directed to the provisions in Sections 5-1.36C, “ Nonhighway 

Facilities,” 15, “Existing Facilities,” and 51-1.03E(9), “Utility Facilities,” of the 

Standard Specifications. 

5-9. Sound Control 

Sound control shall conform to the provisions in Section 14-8.02, “Noise 

Control,” of the Standard Specifications. 
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5-10. Public Convenience 

Public Convenience shall conform to the provisions in Section 7-1.03, 

“Public Convenience,” of the Standard Specifications and to these Special 

Provisions. 

5-11. Disposal of Material Outside the Highway Right of Way 

Disposal of Material Outside the Highway Right Of Way shall conform to 

the provisions of Sections 5-1.20B(4), “Contractor-Property Owner Agreement,” 

and 14-10, “Solid Waste Disposal and Recycling,” of the Standard Specifications, 

and Section 14, “Construction Waste Management,” of these Special Provisions.  

The Contractor’s attention is further directed to Appendix “A”, “Construction 

Waste Management Plan,” of these Special Provisions. 

5-12. Sanitary Sewer Monitoring and Reporting Requirements 

The Contractor’s attention is directed to Appendix B for sanitary sewer 

monitoring and reporting requirements. 

5-13. Subcontracting 

Attention is directed to the provisions in Section 5-1.13, “Subcontracting,” 

of the Standard Specifications. 

 

END OF SECTION 
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SECTION 6. 

CONTROL OF MATERIALS 

 

Attention is directed to Section 6, “Control of Materials,” of the Standard 

Specifications and these Special Provisions. 

The Contractor shall furnish all materials required to complete the work under 

this Contract. 

6-1. Certificates of Compliance 

Certificates of Compliance, conforming to the provisions in Section 6-

2.03C, “Certificates of Compliance,” of the Standard Specifications shall be 

furnished for all manufactured products, unless otherwise waived by the 

Engineer. 

6-2. Materials Testing 

Whenever the specifications require compliance with specified values for 

the following applicable properties, tests will be made as indicated: 

Material 
To Be Tested 

Property 
Being Tested

Acceptable 
Test Method(s)

Description 

Concrete 
Compressive 

Strength 
CT 521 

Determines 
compressive 

strength of sample 
of concrete 

sampled from 
project.

Soil Nail 
Pull out 

resistance 

See Section 46-
3.01D(2)(b) of 
the Standard 
Specifications

Field verification of 
resistance of soil 
nails to pull out. 

Grout 
Consistency 

of Grout 
CT 533 

Measures the 
depth of 

penetration of a 
metal ball.

Aggregate Base and 
Soil 

Relative 
Compaction 

CT 216/CT 231 
Determines field 
densities using a 

nuclear gage.

Asphalt Concrete 
Relative 

Compaction 

CT 375 or 

ASTM D2950 

Determines field 
densities using a 

nuclear gage.
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Any costs to the County for testing layers which fail the compaction 

requirements may be deducted from any progress payment due to the Contractor 

when, in the opinion of the Engineer, such failure results from the Contractor's 

lack of diligence in pursuing compaction effort.  In the event that a test fails, any 

testing after the first shall be at the Contractor’s expense. 

 

END OF SECTION 
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SECTION 7. 

LEGAL RELATIONS AND RESPONSIBILITY 

 

Attention is directed to the provisions of Section 7, “Legal Relations and 

Responsibility to the Public,” of the Standard Specifications, these Special Provisions, 

and to the provisions of paragraph VIII, “Insurance,” of the Agreement (AG) portion of 

the Contract Documents for insurance requirements and the provisions related to Novel 

Coronavirus Disease 2019 (COVID-19) in the Proposal (PR) and Sections XVI, “COVID-

19” and XXII, “Electronic Signature,” of the Agreement (AG) portions of the Contract 

Documents. 

7-1. Equal Employment Opportunity Program for Minority Employment 

It is the intent of the Board of Supervisors of the County of San Mateo to 

prohibit and eliminate employment discrimination and to further the opportunities 

for minority persons to be gainfully employed in the performance of County 

construction contracts.  Award of a contract to a low bidder will not be made until 

such bidder has complied with the provisions of Section 2.50.040 of Title 2, 

Chapter 2.50, as amended, of the San Mateo County Ordinance Code and with 

these guidelines. 

7-1.1. Definitions 

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM:  An Equal 

Employment Opportunity Program (EEOP) is a set of specific and result oriented 

procedures to which a Contractor commits himself in order to achieve equal 

employment opportunity. 

COMPLIANCE OFFICER:  The Compliance Officer (CO) means the 

County official designated by the County Manager to represent him in the 

administration of these guidelines and in the enforcement of the provisions of 

Sections 2.50.040 and 2.50.050 of Title 2, Chapter 2.50. 

7-1.2. Certifications of Compliance and Intent 

Every bidder will submit with his bid, as required by Section 2.50.050 of 

Title 2, Chapter 2.50, a Certification of Compliance with the laws prohibiting 

discrimination and a Certification of Intent to implement an equal employment 

opportunity program on the form furnished in the Proposal section of these 

Specifications. 
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7-1.3. Equal Employment Opportunity Program 

In addition to furnishing the Certifications of Compliance and Intent, 

each bidder will submit his equal employment opportunity program with 

his bid proposal.  The EEOP shall contain the following information: 

A. Analysis of current work force 

(1) Total number of employees; 

(2) Numerical racial breakdown of employees by job classification; 

(3) Information on apprentices. 

These figures will provide the base by which the low bidder's EEOP 

will be evaluated.  Factors to be considered both in the original statistics 

and in any plans for future employment will include the percentage of 

minority population in San Mateo County, the availability of minority 

construction workers and the present minority representation in the 

various construction trades. 

B.  The affirmative actions the bidder has taken and will take to ensure 

equal employment opportunity.  These shall include: 

(1) Recruiting and hiring minority persons.  If non-union personnel are 

employed, this would involve employment advertising through 

sources serving the minority population.  These include local 

minority newspapers, referral agencies, high schools, vocational 

schools and community groups.  Specific information on these 

sources may be obtained from the Compliance Officer.  Union 

employees will be recruited in accordance with applicable labor 

agreements.  The bidder will seek to have included or will reaffirm 

clauses in all labor agreements prohibiting discrimination based on 

race, religion, color, national origin, age, disability, ancestry, sexual 

orientation, or sex.  It is also suggested that bidders assist in 

admitting minority workers who are over the traditional 

apprenticeship entry age to the various craft training programs. 

(2) Providing adequate opportunity for the upgrading or further training 

of all employees to insure equal opportunity in advancement and 

promotion.  This might include a counseling service, information 

and assistance with night classes, or special career-directed 
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program information. 

(3) Appointing an Equal Employment Opportunity Coordinator, full time 

or as an additional duty.  This person will have the responsibility of 

administering an active program, informing company personnel and 

union representatives of company policy, and advising all 

subcontractors of their obligation to this program. 

(4) Establishing or maintaining an apprenticeship/training program 

designed to ensure hiring of additional minority employees in the 

journeyman and skilled classes.  Each bidder is urged to support or 

develop and implement an Apprenticeship Program for his trade. 

(5) Selecting minority subcontractors or subcontractors who are known 

for their ongoing programs of apprenticeship for minorities.  This 

includes advising minority Contractor associations of opportunities 

for subcontracts.  Joint ventures with minority sub-contractors are 

encouraged. 

C.  The EEOP should state any previous experience the bidder has 

had with similar plans and the results of that effort.  Current affirmative 

action plans should be described in detail. 

7-1.4. Equal Employment Opportunity Program Evaluation 

A.  The Compliance Officer (CO) will review the EEOP submitted by 

the low bidder in order to determine whether the program submitted 

complies with the provisions of Section 2.50.040 of Title 2, Chapter 2.50, 

as amended, of the San Mateo County Ordinance Code, and these 

guidelines.  If deficiencies are indicated, CO may request additional 

information from the bidder or suggest appropriate remedies.  The CO will 

be available to answer questions relative to the guidelines and to advise 

those seeking assistance of other sources.  CO will not be responsible for 

the service or lack of service rendered by the consultant recommended, 

nor will the CO develop an EEOP or serve as a recruiter for any bidder. 

The low bidder may withdraw his EEOP for revision after 

consultation with the CO; however, the revised program must be 

resubmitted by a date not later than fifteen (15) calendar days after the 

opening of bids. 
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B.  All subcontractors listed in the low bidder's proposal shall be 

required to file completed Certificates of Compliance and Intent and their 

EEOP with the Bidder for submission to the County.  The EEOP of each 

subcontractor will be evaluated by criteria established for the low bidder's 

EEOP. 

C.  The CO, upon conclusion of the EEOP review, will report his 

findings and recommendation to the Director of Public Works.  The CO will 

keep acceptable EEOP’s on file for six (6) months.  During this time 

period, if the bidder or subcontractors bid for other County contracts, they 

may refer to the EEOP on file and state any changes, but will not be 

required, unless specifically requested, to re-file their program. 

7-1.5. Inclusion of EEOP and Certificates 

Upon award of the Contract by the Board of Supervisors, the EEOP and 

certifications for the bidder and all subcontractors, which have been approved 

and accepted by the County, will become an integral part of the Contract and 

subject to the provisions thereof. 

7-1.6. Compliance of Contractor 

A.  The Contractor will post, in conspicuous places available to 

employees and applicants for employment, notices, provided by the 

County, stating that the Contractor is obliged to comply with the provisions 

of these guidelines and the provisions of Section 2.050.040 of Title 2, 

Chapter 2.50, as amended, of the San Mateo County Ordinance Code.  

These notices will also be sent to all unions, employee organizations and 

other recruiting sources providing employees to the Contractor. 

B.  All announcements of job openings will include the statement, “An 

Equal Opportunity Employer.” 

C.  The Contractor will make written progress reports on a form 

provided by the County to illustrate the effectiveness of his EEOP at 

intervals established by the County. 

D.  The CO will monitor the Contractor's EEOP until completion of the 

Contract and will report non-compliance of the Contractor in adhering to 

his EEOP to the Director of Public Works. 

E.  The Contractor will permit, during Contractor's normal business 
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hours and at Contractor's place of business, access by the County to his 

records of employment, employment advertisements, application forms 

and other data and records pertaining to Contractor's employment 

practices, for the purpose of determining whether Contractor is complying 

with the non-discrimination and equal employment opportunity rules of the 

County. 

7-1.7. Compliance of Subcontractor 

All subcontractors listed by the bidder are subject to all the provisions of 

these guidelines and the provisions of Section 2.050.040 of Title 2, Chapter 2.50, 

as amended, of the San Mateo County Ordinance Code. 

7-1.8. Penalties for Non-Compliance 

The penalties for non-compliance are listed in Title 2, Chapter 2.50, 

Section 2.50.050, which states:  

a. “Every public works contract shall provide that a contractor who, within 
the time specified in the contract, does not submit an equal 
employment plan and make the certifications required in this chapter 
shall be in breach of the contract.”  

 
b. “If, after an award is made, the contractor is found by the County or by 

a Federal or State agency empowered to make such findings to be in 
substantial or material violation of the Fair Employment Practices Act 
of the State of California, the Equal Employment Opportunity 
Requirement of Executive Order 11246, title VII of the Civil Rights Act 
of 1964, or of the provisions of this chapter or of the Board-established 
guidelines implementing them, he may be found to be in material 
breach of contract, and the County shall have the power to cancel the 
contract in whole or in part, or alternatively, to deduct for each working 
day during which the contractor is found to have been in such non-
compliance, two percent (2%) of the total amount payable to the 
contractor.” 

 
7-1.9. Waiver of Compliance 

In the event that any of the requirements of Sections 2.050.040 and 

2.050.050 of Title 2, Chapter 2.50, as amended, of the San Mateo County 

Ordinance Code, are found to result in an undue hardship upon a low bidder, 

bidder may submit evidence of hardship and a petition for waiver of such 

requirements to the Director of Public Works for recommendation to the Board of 

Supervisors.  Such a waiver may only be granted by the Board and, if approved, 

shall become an integral part of the contract. 
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7-1.10 Employee Benefits 

All Contractors with contracts with the County of $5,000 or more shall 

comply with the provisions of Title 2, Chapter 2.84, as amended, of the San 

Mateo County Ordinance Code with respect to the provisions on employee 

benefits.  As set forth in the ordinance, such contractors are prohibited from 

discriminating in the provisions of employee benefits between an employee with 

a domestic partner and an employee with a spouse.  A copy of the Ordinance 

and Compliance form is attached to the Proposal Section of these Specifications. 

In the event it is determined, by the County, that any portion of the County 

Ordinance Code regarding employee benefits conflict with Federal or State 

regulations, the Federal or State regulations shall take precedence over the 

County Ordinance Code. 

7-1.11 Non-Discrimination 

No person shall be excluded from participation in, denied benefits of, or be 

subject to discrimination under this Agreement on the basis of their race, color, 

religion, national origin, age, sex, sexual orientation, pregnancy, childbirth or 

related conditions, medical condition, mental or physical disability or veteran’s 

status. Contractor shall ensure full compliance with Federal, State and local laws, 

directives and executive orders regarding non-discrimination for all employees 

and Subcontractors under this Agreement. 

Violation of the non-discrimination provisions of this Agreement shall be 

considered a breach of this Agreement and subject the Contractor to penalties, to 

be determined by the County Manager, including but not limited to: 

i) termination of this Agreement; 

ii) disqualification of the Contractor from bidding on or being awarded 

a County contract for a period of up to 3 years;  

iii) liquidated damages of $2,500 per violation;  

iv) imposition of other appropriate contractual and civil remedies and 

sanctions, as determined by the County Manager. 

To effectuate the provisions of this paragraph, the County Manager shall 

have the authority to: 

i) examine Contractor’s employment records with respect to 

compliance with this paragraph;  
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ii) set off all or any portion of the amount described in this paragraph 

against amounts due to Contractor under the Contract or any other 

Contract between Contractor and County. 

Contractor shall report to the County Manager the filing by any person in 

any court of any complaint of discrimination or the filing by any person of any and 

all charges with the Equal Employment Opportunity Commission, the Fair 

Employment and Housing Commission or any other entity charged with the 

investigation of allegations within thirty (30) days of such filing, provided that 

within such thirty (30) days such entity has not notified Contractor that such 

charges are dismissed or otherwise unfounded. Such notification shall include 

the name of the complainant, a copy of such complaint and a description of the 

circumstance.  Contractor shall provide County with a copy of its response to the 

Complaint when filed. 

In the event it is determined, by the County, that any portion of these 

requirements regarding non-discrimination conflict with Federal or State 

regulations, the Federal or State regulations shall take precedence over County 

requirements. 

7-2. Prevailing Wages 

Attention is directed to Section 7-1.02K(2), “Wages,” of the Standard 

Specifications. 

In accordance with the provisions of Section 1770 of the California Labor 

Code, the Board of Supervisors of the County of San Mateo has ascertained the 

prevailing rate of wages applicable to the work to be done, which prevailing wage 

rates have been established as indicated in the Notice to Bidders and are 

incorporated herein by reference. 

The Contractor’s attention is further directed to the following 

requirements of State Senate Bill SB 854 (Stat. 2014, chapter 28), effective 

January 1, 2015: 

(1) No contractor or subcontractor may be listed on a bid proposal for a 

public works project (submitted on or after March 1, 2015) unless 

registered with the Department of Industrial Relations pursuant to 

Labor Code section 1725.5 [with limited exceptions from this 
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requirement for bid purposes only under Labor Code section 

1771.1(a)]. 

(2) No contractor or subcontractor may be awarded a contract for public 

work on a public works project (awarded on or after April 1, 2015) 

unless registered with the Department of Industrial Relations 

pursuant to Labor Code section 1725.5. 

(3) This project is subject to compliance monitoring and enforcement by 

the Department of Industrial Relations. 

7-2a. Payroll Records  

Reference is made to Section 7-1.02K(3), “Certified Payroll Records 

(Labor Code § 1776),” of the Standard Specifications.  In particular, the 

Contractor’s attention is directed ‘to the last paragraph, which is amended to 

read: 

“If by the 7th working day after the 25th of the month, the 
Contractor has not submitted satisfactory payrolls for all work 
performed during the monthly period ending on or before the 25th 
of that month, the Department may withhold an amount equal to ten 
percent (10%) of the estimated value of the work performed 
(exclusive of Mobilization) from that month’s estimate, except that 
this withholding shall not exceed $10,000 nor be less than $1,000.  
Withholdings for failure to submit satisfactory payrolls shall be 
additional to all other withholdings or retentions provided for in the 
contract.  The withholding for failure to submit payrolls for any 
monthly period will be released for payment on the monthly 
estimate for partial payments following the date that all the 
satisfactory payrolls for which the withholding was made are 
submitted.” 
 
The Contractor is advised that Contractor shall submit either 

Contractor’s Daily Dispatch Report at the start of each working day 

OR a Daily Personnel and Equipment Log (included as Appendix D of 

these Special Provisions) to the Engineer by the start of the first 

working day subsequent to the performance of the work, or 

Contractor may incur task-specific liquidated damages in the amount 

of $500 per calendar day for every day hence until submittal is made. 

The Contractor is further advised that, pursuant to State 

Senate Bill SB 854 (Stat. 2014, chapter 28), effective January 1, 2015, 

all contractors and subcontractors working on a contract for public 
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work on a public works project (awarded on or after April 1, 2015) 

must furnish electronic certified payroll records to the Labor 

Commissioner. 

7-2b. Contractor Employee Jury Service 

All Contractors with contracts with the County of $100,000 or more shall 

comply with the provisions of Title 2, Chapter 2.85, as amended, of the San 

Mateo County Ordinance Code, with respect to provision of jury duty pay to 

employees and have and adhere to a written policy that provides that its 

employees shall receive from the Contractor, on an annual basis, no less than 

five (5) days of regular pay for actual jury service in San Mateo County.  The 

policy may provide that employees deposit any fees received for such jury 

service with the Contractor or that the Contractor deduct from the employees’ 

regular pay the fees received for jury service.  A copy of the Ordinance and a 

Compliance Form is attached to the Proposal Section of these Specifications. 

Award of a Contract to a low bidder will not be made until such bidder has 

certified compliance with the provisions of Title 2, Chapter 2.85, as amended, of 

the San Mateo County Ordinance Code. 

7-3. Highway Construction Equipment 

Attention is directed to Section 7-1.02O, “Vehicle Code,” of the Standard 

Specifications and these Special Provisions. 

Pursuant to the authority contained in Section 591 of the Vehicle Code, 

the County has determined that, within such areas as are within the limits of the 

project and are open to public traffic, the Contractor shall comply with all the 

requirements set forth in Divisions 11, 12, 13, 14 and 15 of the Vehicle Code.  

Attention is directed to the statement in Section 591 that this section shall not 

relieve him or any person from the duty of exercising due care.  The Contractor 

shall take all necessary precautions for safe operation of his equipment and the 

protection of the public from injury and damage from such equipment. 

7-4. Public Safety 

Public Safety shall conform to the provisions in Section 7-1.04, “Public 

Safety,” of the Standard Specifications and to these Special Provisions. 

Full compensation for conforming to the requirements of this section 

shall be considered as included in the unit prices paid for the various Contract 
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items of work, and no additional compensation will be allowed therefore. 

7-5. Trench Safety  

Trench Safety shall conform to the provisions in Section7-1.02K(6)(b), 

“Excavation Safety,” of the Standard Specifications and these Special Provisions. 

Full compensation for conforming to the requirements of this section 

shall be considered as included in the unit prices paid for the various Contract 

items of work, and no additional compensation will be allowed therefore. 

 

END OF SECTION 
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SECTION 8. 

PROGRESS OF WORK AND TIME OF COMPLETION 

 

Attention is directed to the provisions of Section 8, “Prosecution and Progress,” 

of the Standard Specifications, except as herein provided. 

8-1. Time of Completion 

The Contractor shall begin work within TEN (10) CALENDAR DAYS after 

receiving Notice to Proceed from the Department of Public Works, and shall 

diligently prosecute the same to completion before the expiration of 

 EIGHTY-FIVE (85) WORKING DAYS 

from the date of said beginning, as described above.  

 

The Engineer will provide the Contractor with a Notice to Proceed which will 

allow the Contractor to complete the preconstruction tasks as described in 

Section 10-3 such as preparing submittals and ordering the prefabricated 

pedestrian bridge.  However, the Engineer will not charge working days to the 

project until after the mutually agreed date that the Contractor can mobilize at the 

site. 

 

The Contractor is advised that punch list items are required to be 

completed before the expiration of the working days stated above. 

The Contractor may request, in writing, for an extension of working 

days, which request shall state the reason for said request and the number 

of additional working days.  The Engineer will consider said request and 

respond, in writing, stating either the number of additional working days 

approved or the reason for denying the request. 

8-2. Liquidated Damages 

Attention is directed to Sections 8-1.04, “Start of Job Site Activities,” 8-

1.05, “Time,” and 8-1.10, “Liquidated Damages,” of the Standard Specifications.  

The Contractor shall pay to the County of San Mateo the sum of Four Thousand 

Eight Hundred Dollars ($4,800.00) per calendar day for every calendar day delay 

over and above the number of working days prescribed above for finishing the 

work, unless additional days are approved by the Engineer.  



 SP.E4983 
 
 

24 
 

The Contractor is advised that task-based liquidated damages may 

be enforced in conformance with the following bid item-specific Special 

Provisions: 

(1) Section 7-2a, “Payroll Records” 

8-3. Progress Schedule 

The Contractor is advised that an initial/baseline project schedule and 

subsequent schedule updates is required for the work included under this 

Contract, and such schedules shall be in accordance with these Special 

Provisions. 

The provisions of Section 8-1.02, “Schedule,” of the Standard 

Specifications are superseded by the following: 

“The Contractor shall submit a baseline project schedule, to 
the Engineer within five (5) working days after receipt of the 
Notice to Proceed from the Department of Public Works.  This 
baseline schedule and any subsequent schedule updates shall 
show: 

(1) Completion of all work within the specified contract time; 

(2) The proposed order of work; and 

(3) Projected starting and completion times for major phases of 
the work, for the total project, including dates for ordering 
materials and for substantial completion of the project.  
Reference is made to Section 8-1, “Time of Completion,” of 
these Special Provisions.” 

The Contractor is advised that: 

(1) Contractor shall notify the Engineer a minimum of twenty-four (24) 

hours, prior to cancellation of any scheduled work.  Should the 

Contractor fail to provide such notice, the cost for any travel time 

and mileage incurred by the Engineer will be deducted from the total 

amount due to the Contractor.  

The schedule shall be developed by a critical path method.  The baseline 

progress schedule shall have as many activities as necessary, and as approved 

by the Engineer, to be sufficient to assure adequate planning of the project, and 

to permit monitoring and evaluation of progress and the analysis of time impacts.  

The Contractor shall provide sufficient material, equipment, and labor to meet the 

completion times in this schedule. 

The baseline project schedule submitted shall meet in all respects the time 
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and order of work requirement of the contract.  If the Contractor fails to define 

any element of work, activity or logic, and the error is discovered by either party, 

it shall be corrected by the Contractor at the next scheduled monthly update or 

revision. 

The Engineer shall have five (5) working days to review and accept, 

reject or return a submitted schedule for revision.  The Contractor shall not 

commence project work until after receipt of written approval of the preliminary 

project schedule from the Engineer. 

The Contractor shall submit a revised progress schedule within five (5) 

working days when requested by the Engineer, or when there is significant 

change in the Contractor’s operations that will affect the work schedule. 

During the period of the Contract, on or before the first calendar day of 

each month, the Contractor shall submit to the Engineer a complete, updated 

progress schedule.  Said updated schedules shall provide a complete analysis of 

work previously completed and work yet to be performed, including a status 

update of each salient component that is delayed or not on schedule, the impact 

such delays will have on each of the remaining salient features of the work (with 

revised completion dates), and a revised completion date for all of the project 

work.  Updated schedules shall incorporate all current schedule information, 

actual progress, approved adjustments of time and proposed changes in 

sequence and logic. 

The Engineer may require the Contractor to also submit, on a weekly 

basis, a schedule of work for the following workweek.  The Engineer will 

determine the dates for submittal of weekly schedules. 

If the Contractor or the Engineer considers that an approved or anticipated 

change will impact the contract progress, a schedule analysis and revised 

schedule supporting the proposed adjustment of time shall be submitted to the 

Engineer for review and approval. 

If the Engineer deems that the baseline progress schedule, any necessary 

progress schedules and/or required supplemental schedules do not provide the 

information required in the section and/or is unacceptable in size, appearance, 

neatness and legibility, progress payments will be withheld by the Engineer until 

a schedule containing the required information and/or with improved appearance 
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has been submitted by the Contractor and approved in writing by the Engineer. 

The Engineer’s written approval of any schedule shall not transfer any of 

the Contractor’s responsibilities to the Engineer.  The Contractor alone shall 

remain responsible for adjusting forces, equipment, and work schedules to 

ensure completion of the work within the time(s) specified in the contract.  Full 

compensation for conforming to all provisions of this Section, “Progress 

Schedule,” shall be considered as included in the unit prices paid for the various 

Contract items of the work, and no additional compensation will be allowed 

therefore. 

 

END OF SECTION 



 SP.E4983 
 
 

27 
 

SECTION 9. 

MEASUREMENT AND PAYMENT 

 

9-1. Force Account Work 

Attention is directed to the provisions of Section 9-1.04, “Force Account,” 

of the Standard Specifications and these Special Provisions. 

The first sentence of bullet item 2 under Section 9-1.04B, “Labor,” of the 

Standard Specifications is amended to read: 

“Labor surcharge percentage in Labor Surcharge and 
Equipment Rental Rates and General Prevailing Wage Rates current 
during the work paid at force account for:” 

 
With respect to extra work, the Bidder's attention is directed to the 

provisions of Section 4-1.05, “Changes and Extra Work,” of the Standard 

Specifications.  No extra work or change shall be made, unless pursuant to a 

written contract change order from the Engineer.  No claim for an addition to the 

Contract sum shall be valid unless so ordered. 

9-2. Payments to Contractor 

Payments shall be made according to the provisions of Section 9, 

“Payment,” of the Standard Specifications and these Special Provisions.  

Attention is directed to Section 9-1.16, “Progress Payments,” regarding progress 

or partial payments, and to Section 9-1.17, “Payment After Contract Acceptance,” 

regarding final estimates and payments. 

Section 9-1.16E(2), “Progress Withholds,” of the Standard Specifications 

is superseded by the following: 

The County of San Mateo shall retain five percent (5%) of such 
estimated value of the work done, and five percent (5%) of the value of 
materials so estimated to have been furnished and delivered and 
unused or furnished and stored as aforesaid as part security for the 
fulfillment of the Contract by the Contractor.  In no event shall the 
County of San Mateo withhold less than five percent (5%) of the total 
Contract price until final completion and acceptance of the project. 

 
The Contractor may, upon request and at the Contractor's own expense, 

substitute security for any money withheld to ensure performance of the Contract 

in accordance with Government Code Section 4590. 

The filing of a Notice of Completion for the work herein provided shall not 
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constitute an acceptance by the County of latent defects in said work.  

9-3. Payments Withheld from Contractor 

The County may withhold sufficient monies from any sum otherwise due 

the Contractor, pursuant to this Agreement, to protect the County against loss on 

account of: 

A. Repair or replacement of street pavement or base, and/or culverts or other 

structures, on or near the work, damaged by reason of the Contractor's 

operations due to hauling materials or moving heavy equipment. 

B. Defective work not corrected. 

C. Claims filed or reasonable evidence indicating probable filing of claims. 

D. Failure of the Contractor to make payments properly to the subcontractors 

for material or labor. 

E. Reasonable doubt that the Contract can be completed for the balance 

then unpaid. 

F. Damage to another Contractor. 

G. Failure of the Contractor to provide water pollution control. 

H. Failure of the Contractor to submit satisfactory as-built drawings. 

Payment of the amounts withheld shall be made upon the determination 

by the County that the withholding of such amounts is no longer necessary.  

9-4. Stop Notices 

Section 9-1.16E(4), “Stop Notice Withholds,” of the Standard 

Specifications is superseded by the following: 

“The County of San Mateo, by and through the Department of 
Public Works or other appropriate County office or officers, may at its 
option and at any time retain any amounts due the Contractor, sums 
sufficient to cover claims filed pursuant to Section 9000 et seq. of the 
Civil Code.” 

9-5. Construction Claims 

Each Bidder is hereby notified of Section 9204 and Section 20104 et seq. 

of the Public Contract Code as those Sections (attached hereto as Appendix E) 

relate to the resolution of construction claims and to Section 3186 of the Civil 

Code, as amended January 1, 1999 with regard to stop notices and public 

entity’s rights to retain monies in order to provide for that entity’s reasonable cost 

of litigation.  The Bidder is further notified that all provisions of Sections 9204 and 
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21014 et seq. of the Public Contract Code and Section 3186 of the Civil Code, as 

outlined above, shall be considered as incorporated into and become an integral 

part of these Specifications. 

 

END OF SECTION 
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SECTION 10. 

GENERAL 

 

10-1. Permits and Environmental Conditions 

This project is subject to the California Environmental Quality Act (CEQA) which 

includes several mitigations as well as permits from the various Federal and State 

Agencies including the following: 

 

 San Francisco Bay Regional Water Quality Control Board 401 Water Quality 

Certification 

 California Department of Fish and Wildlife Lake or Streambed Alteration 

Agreement 

 Army Corps of Engineers  

 California Coastal Commission - Coastal Development Permit 

 City of Half Moon Bay Encroachment Permit (Forthcoming) 

 California Department of Transportation Encroachment Permit (Forthcoming) 

 

Copies of these permits are included in Appendix F. 

 

A summary of some, but not all of the conditions the Contractor shall comply with 

include the following: 

 

1. Prepare a Work Plan as detailed in Section 10-2 of these Special Provisions.   

2. The Contractor shall not work on the beach area until the sand is of sufficient 

elevation to prevent either tidal or wave inundation of the work zone. Historically, 

this has been between July and October. However, the County makes no 

guarantees on the work window, and it will be the Contractors responsibility to 

ensure the work zone is protected from ground and surface water. 

3. The Contractor shall not work if there is water flowing in the Arroyo de en Medio. 

4. The County will complete a nesting bird and special status species surveys prior 

to the Contractor commencing work.  The Contractor shall not commence work 

until authorized by the Engineer. 

5. The Contractor shall provide and place temporary construction fencing as 
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described in Section 16-5 of these Special Provisions. 

6. Work cannot occur if rainfall is more than ¼ inch during a 24-hour period.  No 

work can occur when there is a 40% chance of rain. 

7. All contractor personnel shall participate in a special status species and Best 

Management Practice implementation training prior to commencing work. 

8. The Contractor shall minimize the use of vehicles on the beach.  When the 

Contractor must access the beach, it shall be with rubber-tired equipment to the 

greatest extent feasible and as approved by the Engineer.  The Contractor may 

use a tracked excavator to remove and set the RSP.  All components of 

equipment that comes in contact with the sand must be free of grease and 

hydraulic fluid to the extent feasible. 

9. All equipment shall be free of leaking fluids.  All fueling shall occur on paved 

surfaces. 

 

Full compensation for conforming to the requirements of this section, except as stated 

above for the Construction Fencing, shall be considered as included in the unit prices 

paid for the various Contract items of work, and no additional compensation will be 

allowed therefor. 

 

10-2. Work Plan 

The Contractor shall furnish a Work Plan consistent with the requirements of the 

California Coastal Commission Permit, as included in Appendix F.  This document shall 

include the following: 

A. Construction Areas. The Construction Plan shall identify the specific location 

of all construction areas, all staging areas, and all construction access corridors 

in site plan view. All such areas within which construction activities and/or 

staging are to take place shall be minimized to the fullest extent feasible in 

order to have the least impact on public access and ocean resources, including 

by using, as feasible, inland areas for staging and storing construction 

equipment and materials. Special attention shall be given to siting and 

designing construction areas in order to minimize impacts to public beach 

access and public views from Mirada Road, including but not limited to public 

views across the site. 
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B. Construction Methods. The Construction Plan shall specify the construction 

methods to be used, including all methods to be used to keep the construction 

areas separate from public recreational use areas as much as possible 

(including using unobtrusive temporary fencing or equivalent measures to 

delineate construction areas), and including verification that equipment 

operation and equipment and material storage will not, to the maximum extent 

feasible, significantly degrade public access and public views during 

construction. The Plan shall limit construction activities to avoid coastal 

resource impacts as much as feasible, and lighting of the work area is 

prohibited.  

C. Construction Timing. Construction is prohibited during holiday weekends, 

from the Saturday of Memorial Day through Labor Day inclusive, and during 

non-daytime hours (i.e., from one-hour after sunset to one-hour before sunrise). 

D. Construction BMPs. The Construction Plan shall identify the type and location 

of all erosion control and water quality best management practices that will be 

implemented during construction to protect coastal water quality.  See 

Appendix F for more information. 

 

Full compensation for conforming to the requirements of this section shall be considered 

as included in the unit prices paid for the various Contract items of work, and no additional 

compensation will be allowed therefor. 

 

10-3. Work Sequence 

The Contractor shall complete the work in a logical manner that minimize 

disruption to the public and the environment.  The Engineer offers the following work 

sequence as well as site specific conditions that may assist the Contractor in developing 

a plan.   See the Special Provisions for additional details. 

 

1.  Prepare a detailed Work Plan as described in Section 10-2. 

2. Provide submittals, including but not limited to, the following for review and 

approval: 

a. Project schedule 

b. Water Pollution Control Plan 
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c. Pedestrian bridge 

d. Pedestrian bridge removal and installation lift plan 

e. Cofferdam design 

f. Dewatering system design 

g. Traffic control 

h. Concrete mix design for staircase, soil nail wall, and flatwork 

i. Reinforcement 

j. Soil nails 

k. Grout 

l. Rock slope protection 

m. Asphalt mix design 

n. Storm drainpipes and appurtenances 

o. Utility casing pipes 

p. Hydroseed 

q. Cable railing 

r. Detectable warning surfaces 

s. Decomposed granite 

t. Bench, trash can, and dog waste station 

u. Rock slope protection. 

 

3. The Contractor shall order the pedestrian bridge and provide the date of delivery. 

a. The bridge manufacturer to provide profile, section, delivery date, and full 

color rendering of bridge within 10 days of receiving a purchase order from 

the Contractor.  The manufacturer shall NOT proceed with manufacturing 

of the bridge until they receive approval from the Engineer. 

 

4. Work with the beach area may only occur when the sand levels are high enough 

to prevent tidal and wave action waters from entering the work zone.  The 

Contractor and Engineer shall coordinate to determine when the sand levels are 

high enough to protect the work zone; this shall occur no earlier than July 2022.  

As discussed with the Engineer, the Contractor may install a sand berm and 

cofferdam as well as dewatering system to protect the work area.  All work within 

the beach area must be complete by September 2022. 
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5. Prepare mockups of the concrete stairs and soil nail wall. 

 

6. Mobilization and bluff repair 

a. Modify the temporary facilities to allow equipment to access the beach. 

b. Excavate sand to expose rock slope protection and debris. 

c. Remove and stockpile existing rock slope protection. 

d. Remove the steel pedestrian bridge as well as the remnants of the 

concrete arch bridge’s foundation. 

e. Remove and dispose debris from beach area. 

f. Clear and grub the bluff areas. 

g. Install the soil nail walls and rock slope protection. 

h. Re-grade the beach. 

 

7. Pedestrian Bridge Replacement 

a. Prepare the existing abutments and install the new pedestrian bridge. 

b. Coordinate with Pacific Gas & Electric (PG&E) to connect utility systems to 

the pedestrian bridge. 

c. Re-pave the pathway approaches to the pedestrian bridge and install new 

fences. 

d. Install amenities. 

e. Hydroseed all disturbed areas. 

f. Re-open the pedestrian bridge to users. 

8. Remove temporary pedestrian detour route including concrete barriers and 

associated appurtenances along State Route 1 between Miramar and Medio 

Avenues.  Complete re-striping of State Route 1 as described in these Special 

Provisions. 

 

Full compensation for conforming to the requirements of this section shall be considered 

as included in the unit prices paid for the various Contract items of work, and no additional 

compensation will be allowed therefor. 
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10-4. Public Utility Coordination 

The Contractor shall be responsible for coordinating with PG&E to install final 

facilities for the electric facilities and coordinate with Granada Community Services 

District for access to their sanitary sewer facilities if needed.  The contacts include: 

 

Pacific Gas and Electric  

Raymond J. Yazzolino, PMP 

Industrial Power Engineer 

275 Industrial Road, San Carlos, CA 94070 

(650) 598-7280  RJY1@pge.com 

 

PG&E re-routed the electrical service overhead within the work zone.  The 

Contractor shall allow up to ten (10) days for PG&E to re-install the conduit 

connecting the underground system to the new bridge crossing.   

 

If PG&E cannot complete the work and PG&E will allow it, the Engineer will direct 

the Contractor to install the conduits as detailed in Section 86 of these Special 

Provisions. 

 

Granada Community Services District (GCSD) 

John Rayner 

District Engineer 

504 Avenue Alhambra 

El Granada, CA  94018 

650.483.5301 JohnRayner@kennedyjenks.com 

 

GCSD has re-routed the sanitary sewer system within the project area.  The 

Contractor shall coordinate with GCSD if he or she must access sanitary sewer 

facilities. 

 

Full compensation for conforming to the requirements of this section shall be considered 

as included in the unit prices paid for the various Contract items of work, and no additional 

compensation will be allowed therefor. 
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10-5. Air Quality 

The following Basic Construction Mitigation Measures by the Bay Area Air Quality 

Management District shall be implemented to minimize emissions associated with 

construction activities: 

1) Any exposed surfaces (e.g., parking areas, staging areas, soil piles, graded areas, 

and unpaved access roads) shall be watered two times per day. 

2) All haul trucks transporting soil, sand, or other loose material off-site shall be 

covered. 

3) All visible mud or dirt track-out onto adjacent public roads shall be removed using 

wet power vacuum street sweepers at least once per day. The use of dry power 

sweeping is prohibited.  

4) All vehicle speeds on unpaved roads shall be limited to 15 mph. 

5) All roadways, driveways, and sidewalks to be paved shall be completed as soon 

as possible. Building pads shall be laid as soon as possible after grading unless 

seeding or soil binders are used. 

6) Idling times shall be minimized either by shutting equipment off when not in use or 

reducing the maximum idling time to 5 minutes (as required by the California 

airborne toxics control measure Title 13, Section 2485 of California Code of 

Regulations [CCR]). Clear signage shall be provided for construction workers at 

all access points. 

7) All construction equipment shall be maintained and properly tuned in accordance 

with manufacturer’s specifications. All equipment shall be checked by a certified 

mechanic and determined to be running in proper condition prior to operation. 

8) Post a publicly visible sign with the telephone number and person to contact at the 

Lead Agency regarding dust complaints. This person shall respond and take 

corrective action within 48 hours. The Air District’s phone number shall also be 

visible to ensure compliance with applicable regulations. 

 

Full compensation for conforming to the requirements of this section shall be 

considered as included in the unit prices paid for the various Contract items of work, 

and no additional compensation will be allowed therefor. 

END OF SECTION  
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SECTION 11. 

MOBILIZATION 

 

Mobilization shall conform to the provisions in Section 9-1.16D, “Mobilization,” of 

the Standard Specifications and to these Special Provisions. 

A. Property Owner Primary Notification 

The Contractor shall furnish all affected property owners and/or residents 

written notification that describes the proposed work.  The notices shall include 

relevant dates and describe anticipated impacts to property owners during the 

work, including, but not limited to, a description of landscaping and improvements 

that may be affected and/or removed and a statement that the owners/residents 

have a right to salvage all such existing landscaping, improvements and/or 

materials that the Contractor may remove to facilitate construction within the right 

of way.  The content, format and method of delivery of such notices shall be 

approved by the Engineer prior to distribution.  The Contractor is advised that 

these notices shall not be placed in mailboxes, as it is a violation of Federal 

postal regulations. 

Affected property owners and residents shall be considered all those who: 

1. Front on or are contiguous to the Project limits. 

2. Have ingress/egress route only from within the Project limits. 

3. Have executed a Right-of-Entry Agreement with the Real Property 
Division, County of San Mateo. 

 
The Contractor shall provide approved notification to all affected 

owners/residents a minimum of TEN (10) CALENDAR DAYS prior to the 

commencement of any Project site work.  Failure to distribute notices shall be 

sufficient cause for the Engineer to suspend the work until such notices are 

distributed. 

For additional property owner notification requirements, the 

Contractor’s attention is directed to Section 12, “Maintaining Traffic,” of 

these Special Provisions. 

 

B. Rights of Entry/Encroachment Permits/Temporary Construction Easements 

The Contractor is advised that the “Right of Entry” or “Temporary 
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Construction Easement” areas, as shown on the Plans, shall not be entered upon 

until specifically authorized, in writing, by the Engineer. No work shall be done in 

Caltrans and/or the City of Half Moon Bay jurisdiction without authorized 

Encroachment Permits from each jurisdiction. 

It is anticipated that authorization to enter shall be granted for the areas 

shown on the Plans no later than THIRTY (30) CALENDAR DAYS after the 

Contractor receives the Notice to Proceed.  However, should authorization not be 

granted within the above time, the Contractor shall have no basis for a claim for 

damages or extra compensation in the event the Contractor's work is hindered or 

delayed until the expiration of SIXTY (60) CALENDAR DAYS after receiving the 

Notice to Proceed.  Any such claim shall be valid only for a controlling item of 

work and only for the specific property for which a right of entry is required. 

The right is reserved to designate additional right of entry areas or to 

delete areas shown on the Plans at any time and no claim for damages or 

compensation will be allowed therefor. 

 

The right of entry areas, as indicated on the Plans, are approximate only.  

The Engineer shall designate and/or stake the limits of such areas as required for 

the Contractor's work prior to commencement of any such work. 

 

The contract lump sum price paid for “Mobilization” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved bringing equipment, materials, and tools to the site, complete in place, as 

shown on the plans, as specified in the Standard Specifications, these special 

provisions, and as directed by the Engineer. 

 

 

END OF SECTION 
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SECTION 12. 

MAINTAINING TRAFFIC 

 

Attention is directed to Section 12-1, “Temporary Traffic Control, General,” of the 

Standard Specifications, Sections 5-10, “Public Convenience,” and 7-4, “Public Safety,” 

of these Special Provisions, the Standard Plans, the Project Plans and the directions of 

the Engineer.  Section 12-1.04, “Payment,” of the Standard Specifications shall not 

apply.  In connection with said sections, it is understood that all lights, signs, barricades, 

flaggers or other necessary devices shall be furnished and maintained by the Contractor 

at the Contractor's expense. 

Contractor is advised that general roadway excavation shall not commence until 

authorized by the Engineer. 

Property Owner Secondary Notification   

The Contractor shall furnish all affected property owners and/or residents 

secondary written notification that describes the proposed work, including relevant 

dates; the Contractor’s attention is directed to Section 11, “Mobilization,” for primary 

notification requirements.  The content, format and method of delivery of such 

secondary notices shall be approved by the Engineer prior to distribution. 

Affected property owners and residents shall be considered all those who: 

1. Front on or are contiguous to the Project limits. 

2. Have ingress/egress route only from within the Project limits. 

3. Have executed a Right-of-Entry Agreement with the Real Property Division, 

County of San Mateo. 

 

The Contractor shall provide approved notification to all affected 

owners/residents a minimum of FORTY-EIGHT (48) HOURS prior to the 

commencement of any Project specific site work to allow residents to move their 

vehicles away from the work area.  Failure to distribute notices shall be sufficient cause 

for the Engineer to suspend the work until such notices are distributed. 

The Contractor shall furnish an overall Traffic Control Plan for all phases of work.  

The Plan shall be in accordance with 2018 Standard Plan T-13 unless these 

requirements are modified as directed by the Engineer.  The Contractor shall submit the 

Traffic Control Plan within FIVE (5) WORKING DAYS after the pre-construction 
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conference.  The Engineer shall establish the time and place for said pre-construction 

conference.  Delays upon the part of the Contractor in submitting a Plan, in the format 

as outlined in these Special Provisions and as directed by the Engineer, shall not 

constitute a valid reason for time extensions should the Contract time elapse before 

completion of said project.  The Contractor is further advised that consideration for 

adequate review time, as determined by the Engineer, shall be included in the work 

schedule. 

The Traffic Control Plan shall include orange advisory signs (aluminum or 

plywood, or as approved by the Engineer), 3' x 6' minimum.  Wording of advisory signs 

shall be as follows  

 

 
COUNTY OF SAN MATEO 

 
MIRADA ROAD BRIDGE REPLACEMENT 

 
 

WORKING HOURS: 8:00 AM – 5:00 PM 
 

JULY TO OCTOBER 2022 

 
Advisory signs shall be set north and south of the Mirada Road Pedestrian 

Bridge and as directed by the Engineer in the field.  Signs shall be set in place a 

minimum of SEVEN (7) CALENDAR DAYS prior to commencement of construction site 

work, unless otherwise directed by the Engineer.  No construction site work shall 

commence prior to the Engineer's written approval of the Traffic Control Plan and 

installation of required signs.  

Hand-written signs will not be permitted. 

Proposals by the Contractor to close portions of roadways within the Project 

limits to through traffic during and/or outside of working hours shall be submitted, as a 

part of the Traffic Control Plan, to the Engineer for review.  Acceptance of such 

proposals shall be entirely at the discretion of the Engineer.  Should the Engineer reject 

the Contractor's road closure proposals, the Contractor shall be required to adhere to 

the provisions herein relating to passage of public traffic through the work and 

maintenance of traffic lanes through the work. 
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The Contractor shall provide a minimum of one (1) unobstructed traffic lane, not 

less than twelve feet (12') wide, in each direction between the hours of 5:00 P.M. and 

8:00 A.M.  Between the hours of 8:00 A.M. and 5:00 P.M., the Contractor shall provide 

a minimum of one unobstructed, reversible traffic lane, not less than ten (10) feet wide, 

that is flagger controlled.  The Contractor may, at his option, submit an alternate work 

hour proposal to the Engineer for review.  Acceptance of such proposal shall be entirely 

at the discretion of the Engineer, and any additional costs associated with alternate 

work hours proposed by the Contractor shall be borne solely by the Contractor, and no 

additional compensation will be allowed therefore.  Should the Engineer reject the 

Contractor's alternate work hour proposal, the Contractor shall be required to adhere to 

the work schedule outlined herein. 

If any component in the traffic control system is damaged, displaced or ceases to 

operate or function as specified, from any cause, during the progress of the work, the 

Contractor shall immediately repair or replace said component to its original condition 

and reinstall the component to its original location. 

The provisions in this Special Provision will not relieve the Contractor from 

responsibility to provide additional devices or take such measures as may be necessary 

to comply with the provisions in Section 7-1.04, “Public Safety,” of the Standard 

Specifications. 

At locations where traffic is being routed through construction under one-way 

controls, the movement of the Contractor's equipment from one portion of work to 

another shall be governed in accordance with such one-way controls. 

During paving and striping operations, the Contractor shall furnish and place 

sufficient barricades and detour signs at all cross streets to protect new pavement 

surfaces and markings.  The duration of placement of said barricades shall be as 

approved by the Engineer. 

Whenever the Contractor's operations create a condition hazardous to traffic or 

to the public, the Contractor shall take the necessary precautions and provide additional 

traffic control measures to protect those who must pass through the work.  If the 

Contractor shall appear to be neglectful or negligent in providing warning or protective 

measures, the Engineer may direct attention to the existence of a hazard, and require 

that additional barricades, flashers, warning and detour signs or lights be installed by 

the Contractor, or additional flaggers provided. Any action or lack of action by the 
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Engineer as provided herein shall not relieve the Contractor from responsibility for 

public safety. 

 

The Contractor shall install barriers and fencing as described in Section 10-1 of these 

Special Provisions.  Upon completion, the Contractor shall remove the fencing. 

 

The contract lump sum price paid for “Maintaining Traffic” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in traffic management, complete in place, as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

 
END OF SECTION 
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SECTION 13. 

WATER POLLUTION CONTROL 

 

The provisions of Section 13, “Water Pollution Control,” of the Standard 

Specifications are superseded by these Special Provisions and the San Mateo 

Countywide Water Pollution Prevention Program (SMCWPPP).  Information 

regarding this program is available at www.flowstobay.org. 

The Contractor is advised that failure to fully comply with the provisions of this 

Section, and all requirements listed in the California Regional Water Quality Control 

Board San Francisco Bay Region Municipal Regional Stormwater National Pollutant 

Discharge Elimination System (NPDES) Permit Order No. R2-2015-0049 (MRP), and 

where applicable, the State Water Resources Control Board NPDES General Permit for 

Storm Water Discharges Associated with Construction and Land Disturbance Activities 

Order No. 2010-0014-DWQ (Construction General Permit), and any resource agency 

permits obtained for the project, where applicable, except where amended in writing and 

signed by the Director of Public Works or his duly authorized representative, shall 

constitute substantial non-compliance with the requirements of the Clean Water Act, the 

NPDES permit program, and the Contract. 

The County shall provide periodic site monitoring to ensure that the work 

complies with the requirements specified herein and in any resource agency 

permits. The County will provide the Contractor with copies of the completed 

monitoring reports. Should any work be found to be non-compliant, a follow up 

site monitoring visit will be conducted to ensure the items have been corrected. If 

deficiencies noted during a monitoring visit are not corrected before the follow up 

monitoring visit, the costs associated with additional follow up visits to correct 

the noted deficiencies shall be deducted from the final payment for all of the 

Contract work. 

Attention is directed to Section 21, “Erosion and Sediment Control,” of these 

Special Provisions and the plans for erosion control requirements. 

Construction sites are common sources of water pollution. Materials and wastes 

that blow or wash into a storm drain, gutter, or street have a direct impact on local 

creeks and wetlands, San Francisco Bay and the Pacific Ocean. The Contractor shall 

be responsible for any environmental damage caused by his operations and those of his 
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subcontractors or employees. 

Water pollution shall be defined as including the introduction of any material, 

including sediment, trash, or other debris, equipment or vehicles into any watercourse, 

including creeks, ponds, ditches, storm drain facilities, and any surfaces immediately 

tributary to those areas, except as specifically authorized by any resource agency 

permits. Water pollution controls are materials and measures that prevent the 

introduction of any material to any watercourse. Water pollution control materials and 

measures may consist of temporary silt fencing; straw mulch/straw logs; spill cleanup 

materials; pavement sweepers; sand bags or continuous berms; etc. 

Water pollution controls shall be applied, maintained and removed by the 

Contractor as specified herein and as directed by the Engineer. For construction 

activities occurring between June 15 and September 15, sufficient quantities of 

applicable water pollution control materials shall be available at the work site 

prior to commencing any work. For construction activities occurring between 

September 15 and June 15, all applicable water pollution control measures shall 

be installed, and all applicable water pollution control materials shall be available 

at the work site, prior to commencing any work. 

A. Water Pollution Control Program 

Before starting any work on the project, the Contractor shall submit, for 

acceptance by the Engineer, a written program including Storm Water Pollution 

Prevention Plans (SWPPPs) and applicable plan drawings and details to control 

water pollution effectively during construction of the project. The program shall 

show the schedule for any erosion control work included in the contract and for 

all water pollution control measures that the Contractor proposes to take in 

connection with construction of the project to minimize the effects of the 

operations upon water resources. The Contractor shall not perform any clearing 

and grubbing or earthwork on the project, other than that specifically authorized 

in writing by the Engineer, until the program has been approved by the Engineer. 

If the measures being taken by the Contractor are inadequate to control 

water pollution effectively, the Engineer may direct the Contractor to revise the 

operations and the water pollution control program. The directions will be in 

writing and will specify the items of work for which the Contractor’s water 

pollution control measures are inadequate.  No further work shall be performed 
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on those items until the water pollution control measures are adequate and, if 

also required, a revised water pollution control program has been approved. 

Attention is directed to “Contractor Response” of this Section for additional 

provisions relating to correction of the Contractor’s water pollution control 

program, and payment. 

The Engineer will notify the Contractor of the acceptance or rejection of 

any submitted or revised water pollution control program within 5 working days. 

The County will not be liable to the Contractor for failure to accept all or 

any portion of an originally submitted or revised water pollution control program, 

nor for any delays to the work due to the Contractor’s failure to submit an 

acceptable water pollution control program or failure to adhere to the provisions 

of an accepted water pollution control program. 

B. Contractor Response 

The Contractor is advised that he may be required to respond to the work 

site after hours and/or on weekends or holidays to mitigate potential water 

pollution, soil erosion or sedimentation and/or to repair damaged water pollution 

controls. Failure to respond within four (4) hours of notification by the Department 

of Public Works shall constitute substantial non-compliance with these Special 

Provisions.  

Should the County Road Maintenance Division be required to provide any 

after-hours, weekend or holiday repairs to the Contractor’s water pollution 

controls due to the Contractor’s failure to respond, all costs associated with 

providing that response, including overtime wages, equipment and material 

costs, shall be deducted from the Contractor’s final payment. The Contractor 

shall also be fully responsible for any fines, penalties or mitigations imposed by 

any regulatory agency caused by his failure to respond, regardless if the County 

Road Maintenance Division attempts any repairs or pollution prevention work in 

his absence. 

C. Excavation and Grading 

The Contractor shall not commence any excavation, backfilling, grading or 

stockpiling operations until water pollution control materials have been delivered 

to the work site. The Contractor shall certify, in writing, that the quantity of water 

pollution control materials at the site is sufficient to protect against water pollution 
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caused by the work, and shall specify the type of material and intended use in 

said written certification. 

Excavation and grading activities shall be scheduled for dry weather 

periods. Excavation and grading activities shall not be allowed to commence or 

continue during periods of rainfall or runoff.  

The Contractor may elect to perform excavation or grading activities 

immediately prior to periods of forecasted rain if he certifies in writing to the 

Engineer that the site will be completely secured against erosion and/or water 

pollution at the conclusion of the workday and prior to any rainfall. The work site 

shall be considered as completely secured against erosion and/or water pollution 

during or prior to forecast periods of rain if the turbidity of runoff from the site 

does not exceed the turbidity of runoff from adjacent, undisturbed sites by more 

than 50 NTUs (Nephelometric Turbidity Units). Should the turbidity of runoff from 

the work site exceed this limit, the Contractor shall be required to immediately 

place additional erosion and/or water pollution controls at his expense as 

directed by the Engineer, and shall be subject to any administrative fines or 

penalties associated with water quality or permit violations, and no additional 

compensation will be allowed therefore. 

D. General Housekeeping 

The Contractor shall control the amount of runoff entering upon disturbed 

construction and staging areas, particularly during excavation, to reduce the 

amount of water pollution controls required.   Temporary diversion berms and/or 

sandbags may be employed to divert runoff from entering upon construction and 

staging areas as approved by the Engineer. 

Paved surfaces shall be broom-swept as necessary to prevent water 

pollution.   Water spray system of the sweeper units shall be used as appropriate 

to reduce dust generation.  If pavement flushing is necessary, silt ponds or other 

techniques to trap sediment and other pollutants shall be required. 

Dumpsters shall be covered, maintained, and checked frequently for leaks. 

It is recommended that dumpsters be lined with plastic to prevent leakage of 

liquids. At no time will the Contractor be permitted to wash dumpsters at the site. 

The Contractor shall place trashcans and recycling receptacles around the 

site for use by his forces. Trashcans and recycling receptacles shall be kept 
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covered and shall be emptied at appropriate intervals to reduce litter at the site. 

All wastes shall be disposed of properly outside the highway right of way in 

accordance with Section 7-15, “Disposal of Material Outside the Highway Right of 

Way,” and Section 10, “Construction Waste Management,” of these Special 

Provisions. 

The Contractor shall maintain portable toilets in good working order and 

wastes shall be disposed of properly.  The Contractor shall check toilets 

frequently for leaks, and repair or replace any toilets found to be leaking. 

Portable toilets shall be protected against tipping by ground anchors, bollards, or 

any other suitable means as approved by the Engineer. 

E. Stockpiles 

All soil and/or rock stockpiles shall be protected against wind, rainfall and 

runoff at all times. Plastic sheeting may be used to cover soils, including 

aggregate base, and shall be securely anchored by sandbags or other suitable 

means. At no time will any stockpiled materials be allowed to erode into any 

watercourse or onto any roadway or other tributary surface. 

F. Vehicle Maintenance 

The Contractor shall designate a completely contained area of the 

construction site, well away from watercourses and tributary areas, for auto and 

equipment parking, refueling, and routine vehicle and equipment maintenance. 

The Contractor shall require the use of drip pans or drop cloths to catch drips and 

spills if any vehicle or equipment fluids (e.g. motor oil, radiator coolant, etc.) must 

be drained on site. Diesel oil shall not be used to lubricate or clean equipment or 

parts. All spent fluids shall be stored in separate containers, and recycled 

whenever possible, or disposed of as hazardous waste. 

Spills or leaks shall be immediately contained and cleaned up by the 

Contractor, all at his expense, and shall be reported to the Engineer immediately 

after containment.  

All vehicles and equipment shall be maintained in good repair.  The 

Contractor shall inspect frequently for and immediately repair any leaks.  The 

Contractor shall perform major maintenance, repair jobs, and vehicle and 

equipment washing off site. 

G. Spill Prevention and Response 
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Fluid spills shall not be hosed down. The Contractor shall use dry cleanup 

methods (absorbent materials, cat litter, and/or rags) whenever possible. If water 

must be used, the Contractor will be required to collect the water and spilled 

fluids and dispose of it as hazardous waste. Spilled fluids shall not be allowed to 

soak into the ground or enter into any watercourse. 

Spilled dry materials shall be swept up immediately. The Contractor shall 

not wash down or bury any dry spills. Spills on dirt areas shall be removed by 

digging up and properly disposing of contaminated soil. The Contractor shall 

report significant spills to the Engineer immediately. 

 
H. Tire Washing 

Should the Contractor’s equipment be tracking soil onto a public road, the 

Engineer shall require a tire-washing swale at the exit from the construction site 

and/or staging areas. The Engineer shall also require that soil be removed from 

the traveled way by whatever means necessary to prevent water pollution. 

I. Roadwork and Paving 

The Contractor shall avoid creating excess dust when breaking and/or 

removing asphalt or concrete. Broken asphalt and/or concrete pieces shall be 

completely removed from the site as soon as possible, or shall be stored in a 

separate, secure stockpile protected against from wind, rainfall and runoff. 

Material derived from roadway work shall not be allowed to enter any 

watercourse, or tributary area. 

Slurry resulting from sawcutting operations shall be shoveled or vacuumed 

and completely removed from the site. The Contractor shall not be permitted to 

sweep or flush any sawcutting debris or slurry into any watercourse, or tributary 

area. 

J. Concrete and Mortar 

Except as approved by the Engineer for temporary concrete washouts for 

concrete mixers or trucks, the Contractor shall ensure that concrete and mortar 

are contained within the lines and grades shown on the Plans and not allowed to 

leave the construction site. Any excess concrete, mortar and/or mix water placed 

or spilled beyond the limits of concrete construction as shown on the Plans shall 

be immediately collected, removed and disposed of properly. 

Location of temporary concrete washouts for concrete mixers or trucks 
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shall be as approved, in writing, by the Engineer.  Should the Contractor allow 

washing out of concrete mixers or trucks prior to receiving said written approval, 

Contractor may be required to clean up the unapproved washout area to the 

satisfaction of the Engineer and/or relocate temporary concrete washouts, all at 

the Contractor’s sole expense, and no additional compensation will be allowed 

therefore. 

Dry sacks of cement shall be protected against wind, rainfall and runoff. 

Opened sacks of cement shall be secured and protected from spilling. 

 

K. Training 

Contractor shall ensure that all persons responsible for preparing, 

amending and implementing SWPPPs be appropriately trained in accordance 

with the requirements of the Construction General Permit and these Special 

Provisions. The Contractor shall provide documentation of all training for persons 

responsible for implementing these requirements upon request by the Engineer. 

When required, the County will provide introductory training to the 

Contractor, his employees and subcontractors at the job site before work 

commences for any project with resource agency permits. The training will 

provide background information on sensitive species, permit requirements and 

site-specific water quality issues.  When not required, the County is available to 

provide such training at the Contractor’s request. 

 

The contract lump sum price paid for “Water Pollution Control” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in protecting water resources, complete in place, as 

shown on the plans, as specified in the Standard Specifications and these Special 

Provisions, and as directed by the Engineer. 

 

END OF SECTION 
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SECTION 14. 

CONSTRUCTION WASTE MANAGEMENT 

 

The County has established that this Project shall minimize the creation of 

construction and demolition waste on the job site.  Factors that contribute to waste such 

as over packaging, improper storage, ordering error, poor planning, breakage, 

mishandling, and contamination, shall be minimized.  For any waste that is generated, 

as many of the waste materials as economically feasible shall be reused, salvaged, or 

recycled.  Waste disposal in landfills shall be minimized. 

14-1 Diversion Goals 

One hundred percent (100%) of inert wastes, and at least fifty percent 

(50%) of the remaining construction and demolition debris shall be diverted from 

landfills. 

Inert wastes, such as concrete, brick, rock, asphalt, and soil not intended 

for on-site use, shall be taken to a facility that will reuse or recycle them. 

Other mixed construction & demolition (C&D) wastes shall be taken to a 

facility with a C&D sorting program, as listed in the Construction and Demolition 

Debris Recycling Guide referenced below, if additional recycling is needed in 

order to meet the requirements set forth in this Section.  If debris box service is 

used, the debris boxes must be taken to a C&D sorting facility if materials are not 

separated on-site for recycling. 

The Contractor has the option of separating on-site for recycling non-inert 

materials, such as cardboard, paper, wood, metals, green waste, new gypsum 

wallboard, tile, porcelain fixtures, and other easily recycled materials, and 

directing them to recycling facilities and taking the remaining mixed waste (but no 

more than 50% by weight or yardage) to a facility for disposal.  If waste is taken 

for disposal, documentation must be provided to show that 50% of C&D wastes 

(in addition to 100% of inert wastes) have been diverted. 

14-2 References and Resources 

A Construction and Demolition Guide (C&D Guide) is available online at 

https://www.smcsustainability.org/waste-reduction/construction-

demolition/.  For more information or resources, contact the County of San 

Mateo’s Office of Sustainability by phone at (888) 442-2666 or by email at 
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sustainability@smcgov.org.  The Contractor’s attention is directed to Appendix 

A for the County of San Mateo Waste Management Plan Form and the Waste 

Management Daily Transport Report. 

14-3. Waste Management Plan and Daily Transport Report 

The Contractor is required to complete a Waste Management Daily 

Transport Report, listing details of the material transported on that particular day, 

which is to be signed by both the Contractor’s representative and the County 

inspector on the job site.   

The Waste Management Plan shall be submitted to the Engineer, 

Department of Public Works, 555 County Center – 5th Floor, for approval 

within SEVEN (7) WORKING DAYS after the pre-construction conference. 

The Waste Management Plan shall include a description of how the contractor 

will meet the requirements of this contract and shall include a list of disposal and 

recycling facilities where waste materials will be taken, a description of what will 

be taken to each facility (inert wastes, metals, wood, glass, plastics, mixed 

waste, etc.), a description of the means of transportation of recyclable materials 

(whether materials will be site-separated and self-hauled to designated centers, 

or whether mixed materials will be collected by a waste hauler and designated 

center, or whether mixed materials will be collected by a waste hauler and 

removed from the site), and an estimated amount (weight, yardage, etc.).  

Approval will be granted if the plan shows: 

 One hundred percent (100%) of inert wastes being reused or recycled 
AND at least fifty percent (50%) of C&D wastes being reused or 
recycled; OR 

 
 All waste that is not separated on-site for recycling is sent to a mixed 

C& D sorting facility for recycling. 
 
14-4. Waste Management Plan Implementation 

A. Plan Distribution: 

The contractor shall provide copies of the approved Waste 

Management Plan to the project superintendent and each subcontractor. 

B. Instruction: 

The contractor shall provide on-site instruction of appropriate 

separation, handling, and recycling, salvage, reuse, and return methods to 



 SP.E4983 
 
 

52 
 

be used by all parties at the appropriate stages of the Project. 

C. Meetings: 

The contractor shall conduct monthly Construction Waste 

Management meetings or at least one meeting for projects with length of 

less than twenty (20) working days.  Meetings shall include subcontractors 

affected by the Waste Management Plan. At a minimum, waste 

management goals and issues shall be discussed at regularly scheduled 

project meetings. 

D. Separation Facilities: 

The contractor shall designate a specific area or areas to facilitate 

separation of materials for potential reuse, salvage, recycling, and return. 

Recycling and waste bin areas are to be kept neat and clean and clearly 

marked in order to avoid co-mingling of materials.  Bins set within the 

County Right of Way shall be subject to approval by the County.  All bins 

used shall be protected during non-working hours from offsite 

contamination. 

E. Materials Handling Procedures: 

Materials to be recycled shall be protected from contamination, and 

shall be handled, stored and transported in a manner that meets the 

requirements set by the designated facilities for acceptance. 

F. Hazardous Wastes: 

Hazardous wastes shall be separated, stored, and disposed of 

according to State and local regulations.  Unless specified in other section, 

the County is not aware of any hazardous wastes within the project site.  

Notify the Engineer if hazardous waste is encountered. 

G. Reporting: 

As a condition of final approval and retention release, submit 

documentation to the Engineer.  Projects that establish monthly progress 

payments shall also require monthly reporting on the Waste Management 

Plan.  Such reports shall be submitted prior to the monthly cutoff for 

progress payments and shall include, at a minimum, a summary of waste 

materials recycled, salvaged and disposed of for the Project.  Submitted 

with this summary will be documentation (receipts/scale tickets, waybills) 
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showing the quantities and types of materials diverted and disposed.  The 

documentation shall coincide with the Waste Management Daily Transport 

Reports (in Appendix A) that were signed by both the Contractor and the 

County inspector.  A Notice of Completion will not be filed for the project 

and retention released until all reports as required for the project are 

submitted and approved. 

The above-mentioned summary and documentation shall contain 

the following information: 

(1) For each material recycled and salvaged from the Project, include 

the amount (in cubic yards or tons, or in the case of salvaged items, 

state quantities by number, type and size of items) and the 

destination  (i.e., recycling facility, used building materials yard or 

other local users). 

(2) For each material landfilled or incinerated from the Project, include 

the amount (in cubic yards or tons) of material and the identity of 

the landfill, incinerator and/or transfer station.  All projects are 

subject to inspection. 

(3) Documentation shall consist of photocopies of receipts and weight 

tags or other records of measurement or equivalent documentation 

from recycling companies, deconstruction contractors, and landfill 

and disposal companies.  The contractor shall sign the completed 

Waste Management Plan to certify its accuracy as part of the 

documentation of compliance. 

It is unlawful for any person to submit documentation to the County for an 

approved Waste Management Plan that that said person knows to contain any 

false statements, including but not limited to false statements regarding weight 

and/or yardage of materials recycled or diverted, or to submit any false or 

fraudulent receipt or weight tag or other record of measurement. 

 

 

The contract lump sum price paid for “Construction Waste Management” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in managing and disposing of waste, complete in place, 
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as shown on the plans, as specified in the Standard Specifications and these special 

provisions, and as directed by the Engineer. 

 

No partial payment will be made for this Contract item of work until all work 

required, as specified in this Section, is completed to the satisfaction of the 

Engineer, and all necessary documentation provided. 

 

 

 

END OF SECTION 
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SECTION 16. 

TEMPORARY FACILITIES 

 

16-1. Temporary Access 

The County installed a temporary ramp using 4 to 8 inch in diameter rock to access the 

beach in January 2022.  The Contractor shall re-use this temporary ramp and modify it 

to their needs to access the beach.  This work shall include clearing and grubbing, 

stabilization of the slope, and placement of rock or other surfaces, at the Contractor’s 

discretion, to prevent the bank from eroding during construction.  Upon completion of 

the work, the Contractor shall remove rock and other debris, re-grade the slope as 

required in the Plans.  

 

The Contractor shall note that the existing rock placed by the County weighs about 102 

tons, and the Contractor shall load and transport it to the Pescadero Quarry (Latitude 

37°14'50.52"N and Longitude 122°24'2.70"W) in Pescadero, California. 

 

All other material removed as required by the Section and as directed by the Engineer 

shall be removed and disposed of outside the highway right of way in accordance with 

the provisions of Section 5-11, “Disposal of Material Outside the Highway Right-of-

Way,” of these Special Provisions, by the Contractor at his or her expense. 

 

The contract lump sum price paid for “Temporary Ramp to Access Beach” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in providing equipment access to the beach, complete in 

place, including, but not limited to, debris removal and disposal, grading, placement of 

rock, maintenance, final restoration, and hauling rock, as shown on the plans, as 

specified in the Standard Specifications and these Special Provisions, and as directed 

by the Engineer. 

 
16-2. Cofferdam for Soil Nail Wall Construction 

The Contractor shall install a cofferdam, ground water extraction, and any other 

appurtenances necessary to complete construction of the soil nail wall as described in 

Section 46, “Soil Nail Wall,” of these Special Provisions.  
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These elements shall be designed by the Contractor as detailed in Section 19-3.01C(2) 

“Cofferdams” of the Standard Specifications.  The Contractor shall provide a drawing 

and/or narrative that describes the proposed feature for review and approval by the 

Engineer prior to fabrication.  The design shall facilitate the Soil Nail Wall’s construction 

as described in Section 19-3.02B and 19-303B(4) “Cofferdam” of the Standard 

Specifications.   

 

The contract lump sum price paid for “Cofferdam” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in providing protection for the soil nail wall construction, complete in 

place, including, but not limited to, design, providing and placing the cofferdam, 

maintenance, and removal, as shown in the plans, as specified in the Standard 

Specifications and these special provisions, and as directed by the Engineer. 

 

The County reserves the right to eliminate this item, “Cofferdam,” from the project 

completely.  The Contractor shall request and receive written confirmation from the 

County as to the status of this item of work prior to incurring any costs.  The Contractor 

shall not be entitled to any compensation under this item of work for any cost incurred 

should he proceed in advance of receiving written authorization from the County. 

 
16-3.  Dewatering for Soil Nail Wall Construction 

The Contractor shall manage ground water within the cofferdam as indicated in Section 

19-3.03B(5) of the Standard Specifications. 

 

The Contractor shall not contaminate the groundwater during their operations.  All water 

can be pumped and discharged onto the beach.  The Contractor shall spread the 

discharge so that it does not flow in a concentrated manner. 

 

The Contractor shall provide a design of the dewatering system for review and approval 

by the Engineer prior to implementing the system. 
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The contract lump sum price paid for “Dewatering” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in providing protection for the soil nail wall construction, complete in 

place, including, but not limited to, design, providing and placing the pump and related 

appurtenances maintenance, and removal, as shown in the plans, as specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer. 

 
16-4. Equipment Staging 

The Contractor may use the parking area adjacent to 2 Mirada Road to remove and 

place the pedestrian bridge.  The schedule provided by Contractor at the 

commencement of construction shall show the dates that he or she intends to stage at 

the location.  The Contractor shall provide 72 hours advance notice to the property 

owner of staging on the site.  The Contractor shall complete all work necessary for the 

equipment to gain access to the site, which may include removal and replacement of 

fencing, mailboxes, and bollards as well as protection of hardscape, landscape, and 

softscape.  When complete with the site, the Contractor shall restore the parking area to 

the existing or better condition. 

 

Equipment Staging as described in this Section 16-4 will be measured and paid for as 

“Remove Pedestrian Bridge” and “Provide and Place Aluminum Bridge.” 

 
16-5. Temporary Fencing 

The Contractor shall install temporary construction fencing such as an orange plastic 

“snow fence” to protect resources and separate the work zone from the public.  The 

proposed location of the fence shall be developed by the Contractor as detailed in the 

Work Plan described in Section 10-2.  The fence shall not be installed until the plan is 

approved by the Engineer. 

 

The fence shall be 48 inches in height and orange in color.  There shall be posts placed 

every 60 inches or as required.  The fence shall be adjusted by the Contractor during 

the project’s construction and as directed by the Engineer. Along the fence, the 

Contractor shall periodically install warning signs advising the public to “stay clear,” 

“work zone,” and similar messaging. Once construction is complete, the Contractor shall 

remove all temporary fencing. 
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The contract price paid per linear foot for “Temporary Fencing” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in providing a temporary fence, complete in place, 

including, adjustments and maintenance of the fence, as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

END OF SECTION 
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SECTION 17. 

CLEARING AND GRUBBING 

 

Attention is directed to Section 17-2 “Clearing and Grubbing” of the Standard 

Specifications, these Special Provisions, the Standard Plans, the Project Plans and the 

direction of the Engineer.  

 

All material removed as required by Section 17 and as directed by the Engineer shall be 

removed and disposed of outside the highway right of way in accordance with the 

provisions of Section 5-11, “Disposal of Material Outside the Highway Right-of-Way,” of 

these Special Provisions, by the Contractor at his or her expense. 

 

17-1. General Clearing 

The Contract shall remove vegetation, fences, and miscellaneous debris from the bluff 

face as well as at the top of the bluff within the limits shown. In addition, the County 

placed sandbags, stakes, and plastic tarping to protect the slopes in January 2022.  The 

Contractor shall remove and dispose this material. 

 

Contractor’s attention is directed to Section 12, “Maintaining Traffic,” of these Special 

Provisions. Prior to commencement of clearing and grubbing activities within private 

properties, property owners must be notified a minimum of 72 hours (excluding 

Saturday, Sundays, and Holidays) or as directed by the Engineer in advance.  

 

The Contractor shall remove the wood posts and rope at 2 Mirada Road.  The 

Contractor shall note that the wood may have been treated with a preservative and 

should be disposed in accordance with Section 5-11 of these Special Provisions.  

 

The contract price paid per square foot for “Clearing and Grubbing” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in removing vegetation and debris to prepare for 

construction, complete in place, including, but not limited to, debris disposal, as shown 
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on the plans, as specified in the Standard Specifications and these special provisions, 

and as directed by the Engineer. 

 

17-2. Beach Debris Removal 

The Contractor shall excavate and remove debris within the channel and beach areas 

that includes but is not limited to concrete with and without steel reinforcement, pipe, 

wood, and miscellaneous metals.  The debris varies in size ranging from about 1 cubic 

foot to segments that are 15 or more feet in length.  There is wood pilings that are 

embedded into the sand; these shall be removed by the Contractor.  The Contractor 

shall note that at the time of construction, much of this material may be buried by sand 

that ranges in depth from 5 to 10 or more feet. See Section 19-1 “Sand Excavation” of 

these Special Provisions for information related to sand excavation.  The following are 

photographs of the debris during the winter months when sand levels are low. 

 

 

The photograph on the left is looking east up the channel.  The photograph on the right 

is taken on the northeast side of the bridge within the channel. 
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The photographs above are taken looking down on the beach west of the bridge looking 

towards the north.  On the photograph on the right, please note the wood pilings. 

 

 

The photographs above are looking into the channel east of the bridge. 

 

Portions of the concrete debris that are currently located along the north and south bluff 

are remnants of a concrete bridge that collapsed in December 2021.  The County broke 

down the concrete bridge into smaller pieces and relocated to the toe of the banks as 

temporary rock slope protective.  Prospective bidders are encouraged to visit the 



 SP.E4983 
 
 

62 
 

site to review the site conditions.  The remaining material will be removed by the 

Contractor. 

 

Photographs of the site illustrating the former concrete bridge remnants are shown 

below: 

 

The photographs on the left and right reflect the north and south abutments 

respectively.  Note that sand levels are high and the buried concrete debris previously 

mentioned is buried under the sand. 

 

The contract price paid per ton for “Beach Debris Removal” includes full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in debris removal to clean the beach area, complete in place, including, 

but not limited to, debris disposal, as shown on the Plans, as specified in the Standard 

Specifications and these Special Provisions, and as directed by the Engineer. 

 

17-3. Remove Pedestrian Bridge 

The Contractor shall remove the pedestrian bridge including the wood decking, 

abandoned utility casings utilities affixed to the bridge, and related appurtenances.  The 

Engineer expects the Contractor to lift the bridge in at least two pieces from its existing 

location and place on trucks for disposal.  The Contractor shall wrap the bridge prior to 

demolition to prevent rust and debris from entering the environment.   

 

The Contractor shall provide a lifting plan for review and approval by the Engineer prior 
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to commencing the work. 

 

The contract lump sum price paid for “Remove Pedestrian Bridge” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in removing the pedestrian bridge to prepare for wall 

construction and the new bridge, complete in place, including, but not limited to, 

environmental protection, removal of abandoned utilities affixed to the bridge, removal 

of appurtenances, and debris disposal, as shown on the plans, as specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer. 

 

17-4. Remove Remnants of Concrete Bridge's Foundation 

The Contractor shall remove the remaining components of the former concrete bridges’ 

foundation.  This bridge is described in Section 17-2.  The bridge’s foundations shall be 

removed to an elevation of at least (-)5 feet in accordance with the North American 

Vertical Datum of 1988 and as required by the Contractor’s operations to accommodate 

the construction of the soil nail wall.  The Contractor shall take care as to not damage 

the existing pedestrian bridge foundations, abutment, and bluff.   Upon completion of 

the work, the Contractor shall backfill all excavation with sand.  

 

The contract lump sum price paid for “Remove Concrete Bridge Foundation” includes 

full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 

and for doing all the work involved in removing the remnants of the historic roadway 

bridge’s foundation to prepare for wall construction, complete in place, including, but not 

limited to, environmental protection, bluff protection, soil removal, and debris disposal, 

as shown on the plans, as specified in the Standard Specifications and these special 

provisions, and as directed by the Engineer. 

 

17-5 Sewer Line Removal 

The Contractor shall remove and dispose of the sanitary sewer line that was previously 

anchored to the Concrete Bridge and stubbed through the abutment walls as shown in 

the Plans.   

 

The Contractor shall cut the pipe, using approved methods, at the excavation limit for the 
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soil nail wall and plug each end of the pipe with concrete.  Note, the Contractor shall 

carefully free the pipe from the concrete abutment using care to not damage the pipe. 

 

The contract price paid per linear foot for “Sewer Pipe Removal” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in removing and disposing the sewer pipe as required, 

complete in place, including plugging with concrete and disposal fees, as shown on the 

plans, as specified in the Standard Specifications and these special provisions, and as 

directed by the Engineer. 

 

17-6. Remove Pedestrian Pathway 

The Contractor shall remove the asphalt pathway and concrete areas within the limits 

shown in the Plans.  This work includes the removal of the 12 inch diameter wood pole 

used as a gate for 2 Mirada Road on the south side of the bridge. 

 

Remove Pedestrian Path as described in this Section 17-6 will be measured and paid for 

as “Asphalt Paving” and “Concrete Flatwork.” 

 

17-7. State Route 1 Pedestrian Detour Removal 

Upon completion of the pedestrian bridge and re-opening to the public, the Engineer shall 

direct the contractor to remove the pedestrian detour route along State Route 1 between 

Medio Avenue and Medio Road.  This work is within the State of California Department 

of Transportation’s (Caltrans) right of way and the Contractor shall secure a Double 

Permit to complete this work. 

 

The Contractor shall complete the removal work in coordination with re-striping of the 

roadway as described in Section 84 “Markings” of these Special Provisions. 

 

The Contractor shall establish a traffic control system in accordance with Section 12 

“Maintaining Traffic” of these Special Provisions and the requirements of Caltrans.  The 

work required shall include the following: 

 

1. Removal of the Concrete Barriers Type K.  The barriers are 20 feet  each in 
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length. 

2. Removal of two Sentry Longitudinal Energy Dissipaters TL-2.  

 

The Contractor shall load, transport, and unload all temporary traffic control devices to 

the Pescadero Quarry (Latitude 37°14'50.52"N and Longitude 122°24'2.70"W), located in 

Pescadero, California. 

 

THE COST FOR MAINTAINING TRAFFIC ASSOCIATED WITH THESE ITEMS OF 

WORK SHALL BE INCLUDED IN THE UNIT PRICE PAID AND NOT UNDER BID 

ITEM NUMBER 2 

 

The contract price paid per linear foot for “Remove Barrier – Type K” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in removing and transporting the temporary traffic control 

devices, complete in place, including traffic control, as shown on the plans, as specified 

in the Standard Specifications and these special provisions, and as directed by the 

Engineer. 

 

In coordination with removal of the concrete barriers, the Contractor shall remove 

temporary stripes and signs as follows: 

 

1. Removal of ten (10) miscellaneous temporary traffic control posts with signs.  Each 

post may have multiple signs.  These shall be delivered to the address noted 

above. 

2. Removal of delineators.  These shall be disposed as described in this section. 

3. Remove the following temporary striping using care to not damage the existing 

pavement. 

a. Remove up to 500 linear feet of white edge line. 

b. Remove up to 800 linear feet of double yellow centerline and marker 

c. Remove up to 70 linear feet of 6-inch-wide yellow skip stripe 

d. Remove up to 500 linear feet of 6-inch-wide yellow line 

e. Remove up to 130 linear feet of channelizing line under yellow line 
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THE COST FOR MAINTAINING TRAFFIC ASSOCIATED WITH THESE ITEMS OF 

WORK SHALL BE INCLUDED IN THE UNIT PRICE PAID AND NOT UNDER BID 

ITEM NUMBER 2 

 

The contract lump sum price paid for “Temporary Sign and Stripe Removal” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in removing stripes, delineators, and signs, complete in 

place, including traffic control, as shown on the plans, as specified in the Standard 

Specifications and these special provisions, and as directed by the Engineer. 

 

The County reserves the right to eliminate any or all of these items in Section 17-7 from 

the project completely.  The Contractor shall request and receive written confirmation 

from the County as to the status of this item of work prior to incurring any costs.  The 

Contractor shall not be entitled to any compensation under this item of work for any cost 

incurred should he proceed in advance of receiving written authorization from the 

County. 

 

17-8. Miscellaneous Removal 

As necessary to support construction, the Contractor shall remove and store the stone 

blocks located on the northwest side of the pedestrian bridge.  Once the construction is 

complete, the Contractor shall place the stone blocks in the area and as directed by the 

Engineer. 

 

The Contractor shall remove and store the steel barricades located on the north side of 

the pedestrian bridge as well as the fencing located on the north and south sides of the 

pedestrian bridge.  The County will retrieve these barricades and fencing from the 

Contractor. 

 

Miscellaneous Removal as described in this Section 17-8 will be measured and paid for 

as “Clearing and Grubbing”. 

 

 

END OF SECTION  



 SP.E4983 
 
 

67 
 

SECTION 19. 

EARTHWORK 

 

The Contractor shall complete earthwork as necessary to achieve the lines and grades 

as shown in the Plans.  In general, this work includes the following: 

 

 Excavation of sand to expose buried rock slope protection (RSP) and buried debris 

as described in Section 19-1 of these Special Provisions. 

 Grading of the bluff and excavation of sand as necessary to install the soil nail wall 

and staircase as described in Section 19-2 of these Special Provisions. 

 Placement of fill and finish grading adjacent to the soil nail wall and staircase as 

described in Section 19-2 of these Special Provisions. 

 Excavation and/or filling of sand as necessary to place the RSP as described in 

Section 19-3 of these Special Provisions. 

 Finish grading within the beach area and at the top of the bluff near the walls and 

staircase as described in Section 19-4 of these Special Provisions. 

 

Any unsuitable material removed shall be removed and disposed of outside the highway 

right of way in accordance with the provisions of Section 5-11, “Disposal of Material 

Outside the Highway Right-of-Way,” of these Special Provisions, by the Contractor at his 

or her expense. 

 

19-1.  Sand Excavation 

To prepare for the removal, sorting, and stockpiling of the RSP as described in Section 

72 of these Special Provision and for the removal of debris as detailed in Section 17-2 of 

these Special Provisions, the Contractor shall excavate and stockpile sand within the 

limits and as shown in the Plans. 

 

The Contractor shall note that the height of the sand varies during the year. For the 

purpose of estimating the quantity, the sand at the face of the bluff shall be assumed to 

be at an elevation of about 10 feet in accordance with the North American Vertical Datum 

of 1988 (NAVD88).  The excavation of existing RSP and debris will need to extend to 

approximately elevation 0 NAVD88. 
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To confirm the sand’s elevation, the Engineer will collect four elevations of the surface of 

the sand along the west line of the pedestrian bridge.  The Engineer will determine the 

average elevation from the survey data, which will serve as the baseline for payment. 

 

The unit price paid to the Contractor will be adjusted based upon the average elevation 

divided by the baseline elevation.  The following illustrates the condition: 

 

 If the average elevation is 11 feet, the unit price will be multiplied by a factor of 

1.10, which is derived from 11/10. 

 If the average elevation is 9 feet, the unit price will be multiplied by a factor of 0.90, 

which is derived from 9/10. 

 

The final unit price paid for this work, will be memorialized in a change order to the 

Contractor. 

 

The Contractor may complete the sand excavation in a series of phases to accommodate 

debris removal and soil nail wall construction. 

 

The Engineer will pay for the excavation of sand once.  Excavation of sand placed within 

the work zone by wind, wave, or other actions will NOT BE paid by the Engineer.  The 

Engineer will not pay for handling or shifting of sand to accommodate phases of 

excavation. 

 

The contract price paid per square foot for “Earthwork – Beach Area” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in removing sand to adjust existing RSP and complete 

beach debris removal, complete in place as shown on the plans, as specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer. 

 

The Engineer will measure the area of sand removal by taking GPS measurements.  The 

Engineer will not measure the stockpile area in the unit price paid. 

 



 SP.E4983 
 
 

69 
 

19-2.  Soil Nail Wall and Staircase Earthwork 

Once the RSP is removed, the Contractor shall smooth the bluff’s face and remove loose 

debris to prepare for the installation of the soil nail wall and staircase.  The soil excavated 

for construction of the staircase and to prepare for the soil nail wall shall be stockpiled 

and used for fill required to complete finish grading as shown on the Plans. 

 

This work shall include sand removal as necessary to accommodate the soil nail wall’s 

construction as described in Section 46 of these Special Provisions including the 

cofferdam and dewatering system as described in Sections 16-2 and 16-3 of these 

Special Provisions.   

 

There will be no adjustment to the unit price paid for this work based upon varying sand 

elevations. 

 

When the wall and staircase are complete, the Contractor shall complete placement of 

fills and remedial grading as indicated in the Plans and as directed by the Engineer.  Fill 

shall not be sand from the beach.  It shall be the material harvested from the bluff.  If there 

is note adequate material, the Contractor shall import fill.  All fill shall be free of debris 

and large rocks as approved by the Engineer.  All soil shall be compacted to 90% relative 

compaction in accordance with CT 216 and CT 231.  Excess material shall be disposed 

by the Contractor as previously described. 

 

The contract price paid per square foot for “Earthwork – Bluff” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in preparing the bluff for the soil nail wall and staircase as 

well as for all finish grading, complete in place, including disposal, import of fill, and 

finish grading as shown on the plans, as specified in the Standard Specifications and 

these special provisions, and as directed by the Engineer. 

 

The Engineer shall measure the area of Earthwork – Bluff equal to the total area of 

installed soil nail wall as described in Section 46 of these Special Provisions. 
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19-3. RSP Earthwork 

Upon completion of construction of the soil nail wall, the Contractor shall grade the area 

as shown in the Plans for the placement of RSP as described in Section 72 of these 

Special Provisions.  This may require cut and/or fill. 

 

The contract price paid per square foot for “Earthwork – RSP Preparation” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved preparing to place the RSP, complete in place, as shown 

on the plans, as specified in the Standard Specifications and these special provisions, 

and as directed by the Engineer. 

 

The Engineer will measure this by the area as shown in the plan, which is the length of 

installed RSP by the width as shown on the Plans. 

 

19-4.  Final Grading of the Beach 

Upon completion of construction of the soil nail wall and placement of RSP, all excavated 

and uncontaminated sand shall be uniformly spread across the area disturbed by the 

Contractor.  The Contractor shall bury the RSP with sand as directed by the Engineer.  

 

The Engineer will NOT pay the Contractor for grading of the beach outside of the 

disturbed area. 

 

The contract price paid per square foot for “Earthwork – Final Grading” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved replacing the sand on the beach, complete in place, as 

shown on the plans, as specified in the Standard Specifications and these special 

provisions, and as directed by the Engineer. 

 

The Engineer will measure the area of final grading by GPS measurements.   

 

END OF SECTION 
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SECTION 21. 

EROSION AND SEDIMENT CONTROL 

 

The provisions of Section 21, “Erosion Control,” of the Standard 

Specifications are superseded by these Special Provisions. 

The Contractor is advised that failure to fully comply with the provisions of this 

Section and/or Section 13, “Water Pollution Control,” of these Special Provisions, and 

all requirements listed in the National Pollutant Discharge Elimination System (NPDES) 

General Permit, San Francisco Bay Region Municipal Regional Stormwater NPDES 

Permit, and any resource agency permits obtained for the project, where applicable, 

except where amended in writing and signed by the Director of Public Works or his duly 

authorized representative, shall constitute substantial non-compliance with the 

requirements of the Clean Water Act, the NPDES permit program, and the Contract. 

The County shall provide periodic site monitoring to ensure that the work complies with 

the requirements specified herein and in any resource agency permits. The County will 

provide the Contractor with copies of the monitoring reports. Should the work be found 

to be non-compliant, a follow up site monitoring visit will be conducted to ensure the 

items have been corrected. The costs associated with any compliance monitoring 

required beyond a single follow up site monitoring visit shall be deducted from the final 

payment for all of the Contract work. 

 

21-1. Temporary Silt Fence 

No excavation or backfill work shall commence until temporary silt fence 

has been placed as shown on the plans and as directed by the Engineer.  

Temporary silt fence shall be installed on contour a minimum of two (2) 

feet to the downslope side of any excavation or backfill.  The Contractor shall 

install silt fence as directed by the Engineer, with the supporting posts on the 

downslope side of the fence structure. Silt fence lines shall be unbroken, with silt 

fencing pieces wound together to form a contiguous structure. Attention is 

directed to Section 21-2, “Temporary Erosion Control,” of these Special 

Provisions for additional requirements. 

The Engineer may deem it necessary and require parallel silt fencing to 

contain the full limits of excavation and backfill. Parallel silt fence shall be placed 
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on contour and shall overlap the horizontal projection of the primary silt fence by 

not less than eight (8) linear feet. 

No silt fencing shall be placed in or across any flowing stream. 

Inspection and Maintenance 

Silt fencing shall be inspected and any necessary repairs made by the 

Contractor at his expense daily prior to any excavation or backfill. The Contractor 

shall remove any soil, rock and/or debris contained by the silt fence once they 

have reached a depth of half (½) the above-ground height of the silt fence.  

Any soil, rock and/or debris that are stockpiled shall be protected against 

wind, rainfall and runoff at all times. Plastic sheeting may be used to cover soils 

(including aggregate base) and shall be securely anchored by sandbags or other 

suitable means. At no time will any stockpiled materials be allowed to erode into 

any watercourse or onto any roadway or other tributary surface. 

Removal and Disposal 

Temporary silt fence and any soil, rock or debris shall be completely 

removed by the Contractor at the conclusion of the work.  Temporary silt fence 

and any soils, rock or debris shall be disposed of outside the highway right of 

way in accordance with the provisions of Section 5-11, “Disposal of Material 

Outside the Highway Right-of-Way,” of these Special Provisions, by the 

Contractor at his expense. Soil, rock or debris shall not be scattered or “flaked” 

on any slope.  The Contractor shall specify in writing the method of removal and 

disposal for the Engineer’s approval not less than two (2) working days prior to 

removing silt fence.  

Payment 

The contract price paid per linear foot for “Temporary Silt Fence” includes 

full compensation for furnishing all labor, materials, tools, equipment, and 

incidentals, and for doing all the work involved providing, placing, and removing 

silt fence, complete in place, including maintenance as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as 

directed by the Engineer. 

 

21-2. Temporary Erosion Control 

The Contractor shall be required to adhere to the provisions of Section 10, 
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“Develop and Apply Water,” Section 13, “Water Pollution Control,” of these 

Special Provisions and this Section, and the directions of the Engineer 

throughout the work.   

Temporary erosion controls may consist of straw logs, straw mulch, silt 

fencing, temporary berms, or any combination of these or other means 

acceptable to the Engineer to prevent polluted runoff and/or wind erosion.  The 

use of any type of hay or any straw containing oat or weed seed is expressly 

forbidden.  The Contractor is encouraged to review the Best Management 

Practices (BMPs) included in the County of San Mateo Maintenance Standards 

for installation and maintenance recommendations. 

Temporary erosion controls shall be applied, maintained and removed by 

the Contractor as specified herein and as directed by the Engineer.  The 

Contractor shall not commence any excavation, backfilling, grading or stockpiling 

operations until sufficient quantities and types of temporary erosion control 

materials have been delivered to the work site as determined by the Engineer.  

Additional temporary erosion controls, if necessary and as directed by the 

Engineer, shall be installed at the conclusion of the workweek to the satisfaction 

of the Engineer.  The Engineer may also require the installation of temporary 

erosion controls at the conclusion of any workday when rain and/or wind is 

occurring or forecast.    

The Contractor is advised that he may be required to respond to the work 

site after hours and/or on weekends or holidays to mitigate potential erosion or 

sedimentation and/or to repair damaged silt fencing and other erosion controls.  

Provisions for the Contractor’s Required Response are included in Section 13, 

“Water Pollution Control,” of these Special Provisions. 

Staging Areas 

The Contractor shall contain runoff that may potentially leave any staging 

area to within the staging area by any suitable means approved by the Engineer.  

Staging area BMPs shall be maintained throughout the duration of the 

work. Staging area BMPs shall be completely removed and disposed of outside 

the highway right of way in accordance with the provisions of Section 5-11, 

“Disposal of Material Outside the Highway Right-of-Way” of these Special 

Provisions, by the Contractor at his expense at the conclusion of the work.  
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Attention is directed to Section 13, “Water Pollution Control,” of these Special 

Provisions for provisions relating to tracking of mud from staging areas. 

Staging Area Finish 

The Contractor shall finish all staging areas as specified herein and as 

directed by the Engineer. 

All stockpiles, debris and exclusion fencing shall be completely removed 

and disposed of outside the highway right of way in accordance with the 

provisions of Section 5-11, “Disposal of Material Outside the Highway Right-of-

Way,” of these Special Provisions, by the Contractor at his or her expense. at the 

conclusion of construction operations.  Staging area surfaces shall be smoothed 

and contoured to drain in the same manner as prior to their use.  The smoothed 

and contoured surface shall be covered with not less than six (6) inches and not 

more than twelve (12) inches of three-inch (3”) un-compacted drain rock unless 

other material is approved in advance in writing by the Engineer.  Any adjacent 

areas disturbed by the Contractor’s operations shall be smoothed and mulched 

as specified below.  

Loose soil and/or rock resulting from any grading work required to restore 

the pre-construction condition shall not be scattered or “flaked” on any slope. 

Mulch 

The Contractor shall mulch all finished soil surfaces at the conclusion of 

the work and as part of any winterization as shown on the Plans, as specified 

herein and as directed by the Engineer. 

Mulch shall consist of a uniform application of rice straw to a depth of not 

less than two (2) inches.  Straw bales and flakes shall be broken apart and 

loosely spread prior to crimping.  Mulch shall be manually crimped into the soil 

surface using rakes, pitchforks or other appropriate means.  Mulch shall not be 

track-walked using heavy equipment. 

The Contractor may propose in writing an alternate type of straw mulch.  

Any type of proposed straw shall be certified by the manufacturer as weed-free 

and seed-free. The Contractor may also propose to use locally collected redwood 

duff (fallen dried redwood leaves, seeds and seed pods, small twigs, etc.) in 

addition to or instead of rice straw.  Written proposals for alternate straw or 

redwood duff shall include identification of the source of the material, including 



 SP.E4983 
 
 

75 
 

written permission from the property owner to collect redwood duff, if applicable.  

Proposals to use alternate types of straw or redwood duff will be submitted to the 

Engineer for his approval not less than three (3) working days in advance of 

placing mulch.  The Engineer reserves the right to reject alternate proposals and 

require the use of rice straw mulch. 

The Contractor shall avoid mulching over newly-planted trees/plants. 

Mulch shall not be applied below the ordinary high water line of any water body. 

Winterization 

Should the Contractor fail to complete the work within the specified 

number of working days with any time extensions allowed by the Engineer and 

the permitting agencies, the Contractor shall be required to winterize the sites 

and any staging areas at his expense as specified herein and as directed by the 

Engineer. 

Winterization shall include, at a minimum, removal or securing, at the 

Engineer’s option, of any stockpiled materials; removing equipment from the 

vicinity; restoring staging areas for winter use by the County’s Road Maintenance 

Division as specified under “Staging Area Finish” above; covering any vertical 

excavation faces with plastic sheeting secured with sandbags and not extending 

below the ordinary high water line; mulching all other excavations with rice straw 

as specified under “Mulch” above; and ensuring positive drainage through the 

work sites. 

 

Payment 

Full compensation for all work involved for this item, “Temporary Erosion 

Control” is included in the contract lump sum price paid for “Erosion and 

Sediment Control,” and no separate payment will be made. 

 

21-3. Revegetation 

Revegetation shall be performed as shown on the Plans and as specified 

herein. 

Revegetation work shall consist of hydroseeding using a native seed mix 

appropriate to coastal San Mateo County. 

The revegetated area shall be mulched as specified in Section 21-2, 
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“Temporary Erosion Control,” of these Special Provisions. 

 

The contract lump sum price paid for “Hydroseeding” includes full 

compensation for furnishing all labor, materials, tools, equipment, and 

incidentals, and for doing all the work involved in revegetation, complete in place, 

as shown on the plans, as specified in the Standard Specifications and these 

special provisions, and as directed by the Engineer. 

 

END OF SECTION 
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SECTION 36. 

HARDSCAPE 

 

36-1. Asphalt and Concrete Pathway 

In the locations shown on the Plans, the Contractor shall replace both the asphalt and 

concrete pathways.  The work shall include the following elements: 

 

1. Sawcut existing asphalt as required for removal. 

2. Remove the existing asphalt, concrete, vegetation, and other materials within the 

limits shown in the plans.  Export all surplus materials and dispose in a legal 

manner and consistent with Section 14, “Construction Waste Management,” and 

Section 5-11, “Disposal of Material Outside the Highway Right-of-Way,” of these 

Special Provisions, by the Contractor at his or her expense.  

3. Complete earthwork as necessary to achieve the required subgrade elevation. 

4. Scarify and re-compact the subgrade to 95% relative compaction. 

5. Place Class II aggregate base conforming to Section 26 of the Standard 

Specifications. 

6. Place ½” Type A asphalt; the asphalt concrete binder shall be PG 64-10. 

7. Install concrete sidewalks, driveways, curb, and gutters. 

8. Install an asphalt plug along all new concrete adjacent to asphalt. 

9. Install detectable warning device consistent with yellow color number 33538. 

 

The contract price paid per square foot for “Asphalt Paving” includes full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved installing the trail, complete in place, including removal of existing 

hardscape, grading, subgrade preparation, placement of aggregate base, placement of 

asphalt, and disposal of unsuitable materials, as shown on the plans, as specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer. 

 

The contract price paid per square foot for “Concrete Flatwork” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved installing concrete sidewalk as well as curb and gutter, 

complete in place, including removal of existing hardscape, grading, subgrade 
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preparation, placement of aggregate base, forming, placement of concrete, detectable 

warning devices, and disposal of unsuitable materials, as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

36-2. Staircase 

As shown in the plans, the Contractor shall construct a concrete staircase.  The 28-day 

compressive strength shall be 3,600 psi or greater. 

 

The staircase is within a corrosive environment and the concrete shall contain not less 

than 675 pounds of cementitious material per cubic yard. For concrete in a corrosive 

environment, the cementitious material shall be comprised of one of the following: 

 

A. 25 percent by weight of either fly ash or natural pozzolan with a CaO content of up 

to 10 percent, and 75 percent by weight of portland cement 

B. 20 percent by weight of either fly ash or natural pozzolan with a CaO content of up 

to 10 percent, 5 percent by weight of silica fume, and 75 percent by weight of 

portland cement 

C. 12 percent by weight of either silica fume, metakaolin, or UFFA; and 88 percent by 

weight of portland cement 

D. 50 percent by weight of ground granulated blast furnace slag, and 50 percent by 

weight of portland cement 

E. The ratio of the amount of free water to the amount of cementitious material used 

in concrete in a corrosive environment shall not exceed 0.40. 

 

The combined aggregate grading shall be either the 1-inch maximum grading, the 1/2-

inch maximum grading, or the 3/8-inch maximum grading and shall conform to the 

requirements in Section 90, “Concrete,” of the Standard Specifications. 

 

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the 

Standard Specifications and these Special Provisions.  Bar reinforcement to be epoxy 

coated shall conform to the ASTM A775/A775M designation and be grade 60. 
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Concrete finish to be tinted to a tan/ brown color to match the surrounding bluff.  The 

contractor shall fabricate a 2x2 panel prior to placing the staircase for the Engineer’s 

review and approval.  This mockup shall be completed at least 20 days prior to 

installation of the treatment. 

 

The Contractor shall install tubular handrailing as shown in the Plans.  Tubular 

handrailing shall conform to Section 83-2.08, “Tubular Handrailing,” of the Standard 

Specifications, and shall be galvanized steel and 2 inches in diameter.  

 

The contract price paid per cubic yard for “Concrete Staircase” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved installing the staircase, complete in place, including 

subgrade preparation, forming, rebar, handrail, and finishing as shown on the Plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

This value will be measured by a calculation of the volume of the staircase as shown in 

the Plans and will NOT be by field measure. 

 

 

END OF SECTION 
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SECTION 45. 

PEDESTRIAN BRIDGE 

 

45-1. Prepare Abutments  

Following removal of the existing steel truss pedestrian bridge, the 

Contractor is required to prepare the existing abutments in accordance with the 

prefabricated bridge manufacturer’s guidelines for accepting the replacement 

pedestrian bridge bearings. This will include removal of any remaining anchor bolts 

and other miscellaneous debris from the existing abutment seats. 

 

The Contractor is also required to construct reinforced concrete shear keys 

in accordance with the bridge plans at the existing southern abutment.  

 

Reinforcement used in the shear keys shall conform to the provisions in 

Section 52, "Reinforcement," of the Standard Specifications and these Special 

Provisions. The bar reinforcing steel shall be epoxy coated.  Reinforcement shall 

be drill and bonded to the existing abutment concrete as shown in the plans and 

shall conform to the provisions in Section 51, “Concrete Structures,” of the 

Standard Specifications and these Special Provisions. 

 

Portland cement concrete used for the shear keys shall conform to the 

provisions in Section 51, "Concrete Structures," of the Standard Specifications and 

these Special Provisions. The concrete compressive strength of the shear keys 

shall be 3,600 psi. 

 

The contract lump sum price paid for “Prepare Abutments” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, 

and for doing all the work involved in preparing the existing abutments to receive 

the new pedestrian bridge, complete in place, as shown on the plans, as specified 

in the Standard Specifications and these special provisions, and as directed by the 

Engineer. 
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45-2.  Provide Aluminum Bridge 

Section 45-2 includes specifications for designing, fabricating and 

furnishing a prefabricated modular aluminum truss pedestrian bridge. 

Qualified Suppliers 

The contractor shall provide the following documentation, for any 

proposed supplier: 

1. Product Literature 

2. All documentation to ensure the proposed manufacturer complies with 

these specifications. This must include: 

a. Representative design calculations 

b. Representative drawings 

c. Splicing and erection procedures 

d. Warranty information 

e. Inspection and maintenance procedure 

f. AWS Certified Fabricator Certification 

g. Welder Qualifications 

h. Evidence of Certified Weld Inspectors (CWI’s) on staff 

3. Proposed manufacturers must have at least five (5) years of experience 

designing and fabricating these types of structures and a minimum of five (5) 

successful bridge projects, of similar construction, each of which has been in 

service at least three (3) years. List the location, bridge size, owner, and a 

contact for reference for each project. 

4. The manufacturer’s representative is to be in attendance at the project 

pre-construction meeting. 

Certificate of Compliance 

The manufacturer of the bridge must submit a certificate of compliance 

certifying the components and fabrication of the bridge comply with the Contract. 

Coordination Meeting 

Within one week of receiving notice to proceed, the Contractor shall 

coordinate a meeting with the bridge manufacturer and the Engineer.  At this 

meeting, the Engineer and manufacturer will discuss the intent of the final bridge 

design.  In general, this includes the following design elements: 

 Creation of a structure with the least possible barriers to views. 
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 A final color that is not brilliant but matches the surrounding landscape 

to the greatest extent feasible. 

 The structure appears light and does not have an industrial feel. 

Shop Drawings 

Submit shop drawings with the design calculations for the bridge to the 

Engineer. Allow 30 days for the Engineer’s review. 

Shop drawings and calculations must be sealed and signed by the bridge 

manufacturer’s engineer who is registered as a civil or structural engineer in the 

State of California. 

The shop drawings must include: 

1. Layout drawing of the entire structure 

2. Bridge cross section(s) 

3. Member dimensions and location 

4. Match-marking diagrams 

5. Connection details of the bridge members (bolted, welded) 

6. Identification of tension members and fracture critical members 

7. Connection details of the bridge rail to the bridge 

8. General notes and a list of appropriate Caltrans design standards 

and material specifications 

9. Camber details 

10. Full color rendering of the bridge 

The design calculations must include: 

1. All AASHTO LRFD checks for axial, bending and shear forces in 

the critical member of each truss member type (i.e. top chord, 

bottom chord, floor beam, vertical, etc.) 

2. Checks for critical connection failure modes for each truss member 

type (i.e. top chord, bottom chord, floor beam, vertical, etc.). 

Special attention must be given to all welded tube on tube 

connections. 

3. All bolted splice connections. 

4. Main truss deflections check (vertical and horizontal). 

5. Frame stiffness checks (used to determine K factors for out of 

plane buckling of the top chord). 
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6. Deck design 

7. Seismic design in accordance with these project special provisions. 

8. Checks for wind in vertical and lateral directions. 

9. Expansion/contraction requirements and/or induced loads 

10. Bridge reactions for all applicable load combinations as indicated in 

these special provisions. 

Erection Plan 

Submit an erection plan for the bridge for methods, equipment, and 

personnel to be used with the shop drawing submittal. 

The erection plan must include: 

1. Details of erection activities, including schedule 

2. Methods and sequences of erection, including equipment 

3. Details for the stability of the bridge during all stages of erection 

activities 

4. Name of the bridge manufacturer’s representative that will be 

present during erection activities 

5. Provisions for complying with current Cal/OSHA requirements 

Welding Quality Control Plan 

 Submit a welding quality control plan for the bridge. The welding quality 

control plan must include: 

1. Welder certifications in compliance with AWS standard qualification 

tests. Welders must have 6 months experience in welding tubular 

structures and have demonstrated the ability to make uniform 

sound welds of the type required. 

2. Welding and weld procedure qualification tests must conform to the 

provisions of ANSI/AWS D1.1 “Structural Welding Code”, latest 

edition. Filler metal must be in accordance with the applicable AWS 

Filler Metal Specification.  

 

MATERIALS 

Materials – Structural Members 

All primary structural members are to be 6061-T6 aluminum for its high 

strength and corrosion resistance.  Secondary members are to be 6000 series 
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aluminum for corrosion resistance. 

Decking shall meet the following criteria: 

1. Composite Wood - Composite decking shall be TimberTech 

Earthwood composite decking meeting or exceeding mechanical 

properties per ASTM D6109 with a minimum ultimate modulus of 

rupture of 3,150psi. Color and surface finish to be selected from 

options provided by the truss manufacturer to the County. 

2. Aluminum – Aluminum decking shall be aluminum alloy 6061-T6 

extruded in accordance with the requirements of applicable 

sections of Federal Specifications QQ-A-200. Extruded aluminum 

slats shall have a raised ribbed surface integral to the extrusion. 

Ribs shall be mechanically knurled transversely to the ribbing to 

provide a nonskid surface. The legs of each decking slat shall be 

welded to the side members and to any longitudinal with a 

minimum of 1-1/4 inches of weld per leg. The decking slats shall be 

placed transversely. 

All fasteners required for assembly shall be stainless steel type 304.  

Insulating washers shall be provided where stainless steel and aluminum contact 

is anticipated to minimize the potential for galvanic action.  

 

DESIGN CRITERIA 

Structural design of the bridge structure must be performed by or under 

the direct supervision of a licensed professional engineer and done in 

accordance with the recognized engineering practices and principals. The 

licensed Professional Engineer is to hold a current PE or SE license (where 

required) in the state of California. Bridge must be designed in accordance with 

the current edition of the AASHTO LRFD Guide Specification for Design of 

Pedestrian Bridges and AASHTO LRFD Bridge Design Specifications, 8th Edition 

with Caltrans Amendments. 

Bridge System Type 

 Bridge shall be a Cascade style aluminum truss bridge, as defined in the 

structural drawings and this specification, or similar in look and function. 

Bridge shall be fabricated and delivered as continuous and pre-assembled 
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structures unless in-span splices are required. 

Bridge shall be designed utilizing one of the following framing 

configurations:   

1. H-frame section configuration, where the floor support system 

intersects the truss verticals above the bottom chord to increase 

stability. The bottom chord of a truss utilizing an H-frame 

configuration may be shifted up to form a U-frame section at the 

abutments in order match the existing height of the abutment 

backwalls. 

2. U-frame section configuration, where the floor support system 

intersects the truss bottom chord. U-frame section configurations 

must have bracing members connected to the top chord to provide 

for stability. 

Bridge Geometry 

Bridge span shall match the as-built bridge configuration in the field.  

Contractor shall field verify in-place location of abutments prior to installation of 

bridge. 

The bridge width shall provide a minimum clearance of 10 feet between all 

interior railing elements. 

The bridge manufacturer shall determine the distance from the top of the 

deck (measures from the highest point in the deck) to the bottom of any steel 

member. The ends of the bridge shall be configured to fit with the existing 

abutment backwalls. The height from top of deck to bottom of bearing shall be 

approximately 1’-5 ¼” to match existing. Contractor to field verify this dimension 

prior to fabricating the bridge. Bottom chord may be dropped between face of 

abutments. 

The northern end of the bridge shall accommodate an approximately 45 

degree skew as indicated on the plans. Contractor to field verify the abutment 

dimensions and anchor bolt locations prior to fabricating the bridge. 

The number of bays and the dimension of the panel points shall be 

determined by the bridge manufacturer. However, at no time shall the panel point 

dimension be a distance which will cause the diagonals to be an angle shallower 

than 35 degrees with the bottom chord. 
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A single simple-span bridge shall have a vertical camber dimension at 

mid-span determined by the Bridge Manufacturer such that the deck slopes at 

any point on the bridge do not exceed the ADA requirements of 8.33% 

Bridge shall be cambered to offset the dead load and to meet the profile 

grade shown on the plans. 

Design Loads – Dead Load 

The bridge shall be designed considering its own dead load including 

structure and originally designed decking only.  No additional loads shall be 

considered.  

Design Loads – Pedestrian Loads 

Main supporting members, including trusses and primary beams shall be 

designed for a uniformly distributed load of 90 pounds per square foot. 

Secondary members, including deck and supporting floor system shall be 

designed for a live load of 90 pounds per square foot, with no reduction allowed. 

Design Loads – Vehicle Load 

Design for vehicle loading is not required. 

Design Loads – Horizontal Wind Load 

Horizontal wind load must be considered in accordance with AASHTO 

LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and 

Traffic Signals. The wind load must be applied horizontally at right angles to the 

longitudinal axis of the structure. 

The wind loading must be considered both in the design of the lateral load 

bracing system and in the design of the truss vertical members, floor beams and 

their connections. 

Design Load – Overturning Forces 

The effect of forces tending to overturn structures must be calculated 

assuming that the wind direction is at right angles to the longitudinal axis of the 

structure. In addition, an upward force must be applied at the windward quarter 

point of the transverse superstructure width. This force must be 20 pounds per 

square foot of deck. 

Design Load – Seismic Loads 

The prefabricated aluminum truss bridge must be designed to remain 

elastic under a seismic event. The superstructures members must be designed 
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per Caltrans Seismic Design Criteria (SDC) and according to the equation below: 

F = W * (Peak ARS)/R 

 Where R = 1.0 for members and connections 

Acceleration Response Spectrum provided by Parikh Consultants in their 

Geotechnical Design Recommendations Memorandum dated January, 10th, 2020 

must be used. 

Design Load – Top Chord Railing Load 

The top chord, top rail, and vertical posts shall be designed for a 

simultaneous vertical and horizontal load of 50 pounds per linear foot or a 200-

pound point load, whichever is greater, positioned to produce the maximum load 

effect. 

Vertical Pickets: The picket system shall be designed for a 200-pound 

point load, applied transversely over an area of 1 square feet. 

Load Combinations 

The load combinations must follow AASHTO LRFD Bridge Design 

Specification 8th edition with Caltrans Amendments. 

 

DESIGN LIMITATIONS 

Vertical Deflection 

The vertical deflection of the main trusses due to service pedestrian live 

load must not exceed 1/360 of the span. 

The deflection of the floor system members (floor beams and stringers) 

due to service pedestrian live load must not exceed 1/360 of the respective 

spans. 

Deflection limits due to occasional vehicular traffic are not required to be 

considered. 

Horizontal Deflection 

The horizontal deflection of the structure due to lateral wind loads must 

not exceed 1/360 of the span under design wind load. 

Vibration 

Vibration of the structure must not cause discomfort or concern to users. 

Except as specified herein, the fundamental frequency in a vertical mode without 

live load must be greater than 3.0 hertz. In the lateral direction, the fundamental 
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frequency of the bridge must be greater than 1.3 hertz. If the bridge cannot 

satisfy these limitations in the vertical direction, the bridge may be proportioned 

to satisfy the following criteria: 

f ≥ 2.86ln ሺଵ଼଴

ௐ
ሻ 

Or 

W ≥ 180𝑒ሺି଴.ଷହ௙ሻ 

Where: 

f = the fundamental frequency in the vertical direction (Hz) 

W = The weight of the supported structure, including only dead load (kips) 

Allowable Stresses 

All allowable stresses for aluminum shall be determined in accordance 

with the Aluminum Association, Specifications and Guidelines for Aluminum 

Structures, supplemented by Aluminum Structures, A Guide to Their 

Specification and Design.  Allowable stresses are to be reduced to account for 

effects due to welding and/or fatigue where applicable.  Allowable stresses for 

Load Combinations which include wind loads may be increased by 25%. 

Top Chord Stability 

The top chord must be considered as a column with elastic lateral 

supports at the panel points per Section 7.1.2 of AASHTO Guide Specification. 

The bridge shall be modeled as either a“U-frame” or an “H frame” depending 

upon the configuration selected by the truss manufacturer and must meet the 

requirements in Section 7.1.1 and 7.1.2 of AASHTO Guide Specifications. 

Max Superstructure Dead Load 

The maximum allowable weight of the replacement bridge superstructure 

is 48,200 lbs.  

 

FABRICATION 

Drain Holes 

When the collection of water inside a structural tube is a possibility, the 

tube must be provided with a drain hole at its lowest point to let water out. 

Welds 

 All aluminum members shall be welded using 5356 aluminum filler wire in 

accordance with AWS D1.2. 
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Expansion Slots 

 Slots shall be cut into bridge bearing area to allow for proper expansion 

and contraction of the bridge and for seismic movement as indicated on the shop 

drawings. 

Quality Certification 

Bridge fabricator must be currently certified by the American Welding 

Society (AWS) as an AWS Certified Fabricator. Quality control must be in 

accordance with procedures outlined for AISC certification. 

All weld testing must be done by a person qualified in accordance with 

ASNT SNT-TC-1A. All full penetration welds in the chords are to be ultrasonically 

tested in accordance with the AWS specification. All fillet and partial penetration 

groove welds must be 100 percent visually inspected with 10 percent also being 

magnetic particle tested in accordance with AWS specifications. A written testing 

report must be submitted upon completion.  

 

DELIVERY, STORAGE, AND HANDLING 

Deliver, store, and handle the bridge under manufacturer’s written 

instructions such that you prevent damage. 

BEARINGS 

Material 

All bearing pads shall be 1” thick Ultra-high-molecular-weight (UHMW) 

polyethylene adequately dimensioned to provide support to the structure over the 

full travel resulting from expansion and contraction. 

Design Temperature Range 

The Design Temperature Range will be site specific and must be 

determined from the Tables in AASHTO Section 3.12.2.2 Temperature Range.  

Anchor Bolts 

The anchor bolt number, diameter, minimum grade, spacing and 

embedment shall be as specified on the plans. The contractor is responsible for 

providing anchor bolts as specified on the plans and install in accordance with 

the manufacturer’s anchor bolt spacing dimensions. The bridge manufacturer 

must accommodate the anchors as shown on the plans with the design of their 

bearing plate assembly. 
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All anchor rods shall be ASTM A304 stainless steel.  Insulating washers 

shall be provided where stainless steel and aluminum contact is anticipated to 

minimize the potential for galvanic action. Anchor Rods shall be post-installed 

with products approved by Caltrans. 

Information as to bridge support reactions and anchor bolts locations will 

be furnished by the bridge manufacturer after receipt of order and after bridge 

design is complete. 

 

ATTACHMENTS 

Cover Plate 

The joint between the back wall and bridge must be covered with a ¼” 

thick plate which attaches to the bridge and extends over the gap and onto the 

top of the foundation system back wall.  This plate must have its edges beveled 

at a 2 Horizontal:1 Vertical angle to minimize the potential trip hazard. 

Safety and Hand Rails 

Bridge shall incorporate a Combination Rail system consisting of vertical 

pickets, a graspable top rail, and curb bottom rail, which shall minimize climbing 

hazards and serve the function of guard, hand, and toe rail.  The Combination 

Rail system shall meet all the dimensional requirements of FDOT Aluminum 

Pedestrian/Bicycle Picket Railing – Index No. 860 or pre-approved equal. 

Top of top rail shall not be less than 48” above the finished deck. 

Clear opening between pickets shall reject the passage of a 4” diameter 

sphere.  

Clear opening between bottom rail and finished deck shall reject the 

passage of a 2” diameter sphere. 

Graspable portion of top rail shall be round with a 1 ¼” to 2” OD or 

equivalent gripping surface. 

Ends of handrails shall be returned smoothly to floor or posts. 

A 1.5” clear distance between wall and top rail must be maintained. 

All geometry is to be smooth with no sharp corners 

 

The contract lump sum price paid for “Provide Aluminum Bridge” includes 

full compensation for furnishing all labor, materials, tools, equipment, and 
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incidentals, and for doing all the work involved in providing an aluminum bridge, 

complete in place, as shown on the plans, as specified in the Standard 

Specifications and these special provisions, and as directed by the Engineer. 

 

 

The manufacture shall NOT procure materials or fabricate the bridge until 

receiving approval of the shop drawings from the Engineer.  The Engineer 

will provide NO compensation to the Contractor should the Engineer not 

accept the bridge design. 

 

 

45-3.  Install Aluminum Bridge 

Section 45-3 includes specifications for erecting and installing the prefabricated modular 

aluminum truss pedestrian bridge.  This work includes splicing truss segments together 

in the field, erecting the truss into final position and bolting the truss to the existing 

reinforced concrete abutments as depicted in the plans. 

 

Quality Assurance/Quality Control 

A qualified representative of the bridge manufacturer must be present during erection. 

 

The contract lump sum price paid for “Place Aluminum Bridge” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in installing the bridge, complete in place, as shown on 

the plans, as specified in the Standard Specifications and these special provisions, and 

as directed by the Engineer. 

 

45-4.  Electrical Casings and Hangars 

The Contractor shall furnish and install two 4-inch hot-dip galvanized rigid steel conduits 

conforming to the American National Standards Institute (ANSI) Specification C80.1 all 

related fittings for PG&E’s electrical conductors.  These conduits shall be consistent 

with the PG&E Greenbook Section 062288 “Underground Conduits” and feature the 

following properties: 
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The Contractor shall prepare a submittal of all proposed materials for review by the 

Engineer and PG&E.  Prior to commencement of construction, the Contractor shall 

coordinate a pre-install meeting with PG&E.  During construction, the Contractor shall 

comply with all PG&E inspections. 

 

The contract price paid per linear foot for “Electrical Casing and Hangars” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved installing the casing pipe, complete in place, as shown on 

the plans, as specified in the Standard Specifications and these special provisions, and 

as directed by the Engineer. 

 

 

 

END OF SECTION 
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SECTION 46. 

SOIL NAIL WALL 

 

Attention is directed to Section 46-3 “Soil Nails”, Section 52 “Reinforcement”, Section 

53-2 “Structural Shotcrete” and Section 96 “Geosynthetics” of the Standard 

Specifications, these Special Provisions, the Standard Plans, the Project Plans, and the 

directions of the Engineer.  

 

A test boring report is not required.  See plans for specific details regarding Contractor’s 

responsibilities for testing and installation. 

 

The Contractor must obtain and provide to the Engineer qualifications of the contractor 

who will perform the finish concrete work, including photos and identification of similar 

completed projects.   

 

Shotcrete shall have a minimum compressive strength of 5,000 psi. 

 

The soil nails shall comply with the details in the Plans.  The Contractor may use a Geo-

Drill Injection Anchor System. 
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The final application of shotcrete shall be textured and tinted to match the native bluffs.  

An example of the wall’s architectural form shall be as follows: 

 

The Contractor shall mockup a 10 foot by 10 foot area for review and approval by the 

Engineer prior to applying the final finish.  This mockup shall be completed at least 

20 days prior to installation of the treatment.  At no cost to the Engineer, the 

Contractor shall complete additional mockups until the Engineer is satisfied with the 

finish. 

 

The construction of the soil nail wall includes the raised concrete curb with drain 

openings installed above the top of bluff as shown in the Plans. 

 

As shown on the Plans, the Contractor shall provide and place a geocomposite wall 

drain as detailed in Section 96-1.02C of the Standard Specifications. 

 

The contract price paid per square foot for “Soil Nail Wall” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved constructing the soil nail wall, and soil nail wall with raised concrete curb 

with drain openings, complete in place, including fabricating a mockup as well as 

placing nails, welded wire reinforcement, and geocomposite drain strip, as shown on the 
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plans, as specified in the Standard Specifications and these special provisions, and as 

directed by the Engineer. 

 

 

END OF SECTION  
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SECTION 61. 

STORM DRAINS 

 

The Contractor shall adjust the storm drain outfalls of the sizes and types as shown on 

the Plans.  This work shall include confirming the diameter and the type of pipe prior to 

ordering the material.  For the purpose of bidding, on the south side of the abutment, 

the storm drain is 12” reinforced concrete pipe.  On the north side, it is 6” polyvinyl 

chloride pipe (PVC).  The Contractor is advised that the storm drain pipes may need to 

be cut back to match the future face of wall.  If this is required, the Contractor shall cut 

the pipes creating a smooth face. 

 

If the pipes must be extended, the concrete pipe shall be joined using a bitumen and 

butyl sealant consistent with ASTM C990.  The PVC pipe shall be joined by using a 

fitting, primer, and cement. 

 

The contract unit paid per “RCP Storm Drain Outfall” and “Plastic Storm Drain Outfall” 

includes full compensation for furnishing all labor, materials, tools, equipment, and 

incidentals, and for doing all the work involved in conforming the storm drain pipelines to 

the soil nail wall, complete in place, including verification of pipe size, as shown on the 

plans, as specified in the Standard Specifications and these special provisions, and as 

directed by the Engineer. 

 

 

 

END OF SECTION 
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SECTION 72. 

ROCK SLOPE PROTECTION 

 

Attention is directed to Section 72-2 “Rock Slope Protection” of the Standard 

Specifications, these Special Provisions, the Standard Plans, the Project Plans, and the 

directions of the Engineer.  This work shall include the following: 

 

1. Harvesting and stockpiling existing RSP within the project area upon excavation 

of sand as described in Section 19-1 “Sand Excavation” of these Special 

Provisions for re-use as facing RSP. 

2. Furnishing and placement of rock slope protection (RSP) as shown on the Plans 

and within the limits indicated; this shall include the following: 

 The facing RSP shall be a minimum of 2-ton and shall be placed by Method 

A.  As described in Section 72-2 of these Special Provisions. 

 Below the facing, there shall be a filter layer conforming the gradation as 

indicated on the Plans and as described in Section 72-1 of these Special 

Provisions. 

 

72-1  Filter Layer RSP 

Upon completion of the soil nail wall as described in Section 46 of these Special 

Provisions, the Contractor shall prepare the subgrade to receive the filter layer of RSP as 

shown in the Plans and as described in Section 19-3 “RSP Earthwork” of these Special 

Provisions.  The Contractor shall provide and place the filter layer of the gradation shown 

in the Plans.  The Contractor shall use care to NOT damage the shotcrete wall during 

placement. 

 

The contract price paid per ton for “Import and Place RSP Filter Layer” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved placing the initial layer of RSP, complete in place, as 

shown on the plans, as specified in the Standard Specifications and these special 

provisions, and as directed by the Engineer. 

 

The Engineer will measure this value by calculating the volume as shown in the Plans 
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and converting from volume to weight by using 2 tons per cubic yard. 

 

72-2  Facing RSP 

To prepare for construction of the soil nail wall, the Contractor shall harvest the existing 

RSP on the site.  As directed by the Engineer, the Contractor shall sort this material to 

seek RSP that is at least 2 tons and is of the highest qualify required for the project.  This 

shall require several handlings of the material by the Contractor.  All excess material will 

be exported from the site as discussed in Section 72-3 “Export RSP” of these Special 

Provisions. 

 

The Contractor shall place the facing RSP to the lines and grades as shown on the Plans.  

The Contractor shall note that the existing RSP MAY EXCEED 2 tons.  No additional 

compensation will be paid to the Contractor for moving, exporting, and/or placing RSP 

greater or less than 2 tons. 

 

The Contractor shall conform newly placed RSP to the existing RSP existing along the 

bluff.  This work may require minor adjustments to the existing RSP and sloping of the 

newly placed RSP as directed in the field by the Engineer. 

 

The contract price paid per ton for “Harvest, Sort, and Place Existing RSP” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in placing the final layer of RSP, complete in place, 

including harvesting, excavating, moving, stacking, sorting, and placing RSP as shown 

on the plans, as specified in the Standard Specifications and these special provisions, 

and as directed by the Engineer. 

 

The Engineer shall pay for “Harvest, Sort, and Place Existing RSP” once.  The 

Contractor WILL NOT BE PAID for shifting and/ or moving material.  This quantity 

is the in-place volume of RSP placed in its FINAL location. 

 

The Engineer will measure this value by calculating the volume as shown in the Plans 

and converting from volume to weight by using 2 tons per cubic yard. 
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72-3  Export RSP 

Upon completion of placing the facing RSP, the Engineer shall direct the Contractor to 

export all RSP that was not used.  The Contractor shall load, transport, and unload the 

excess RSP to the Pescadero Quarry (Latitude 37°14'50.52"N and Longitude 

122°24'2.70"W), located in Pescadero, California.  

 

The contract price paid per cubic yard for “Export RSP” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in removing excess RSP from the site, complete in place, including 

sorting, moving, loading, transporting, and unloading RSP as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

No adjustment of the Contract bid price will be made for any increase or decrease in the 

quantities of this item “Export RSP” required. 

 

 

END OF SECTION  
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SECTION 77. 

AMENITIES 

 

As shown in the Plans the Contractor shall furnish and install the following elements: 

 

a. A 70 inch long backed aluminum/ wood bench similar to the FGP Bench by 

Landscapeforms or equal.  The bench shall be anchored to the ground by casting 

a concrete block below the finished grade.  The concrete block shall be 12 inches 

square by 24 inches deep. 

b. A trash enclosure similar to a FGP Litter by Landscapeforms or equal.  The trash 

enclosure shall be anchored to the ground by casting a concrete block below the 

finished grade. 

c. A dog waste station that illustrates a pet sign, waste bags, and waste dispenser.  

The unit shall be fabricated from aluminum or stainless steel.  It shall be installed 

in a cast concrete foundation that is six inches in diameter and 36 inches deep. 

 

These amenities shall be installed on a bed of decomposed granite that is at least 3 

inches thick in the location shown in the Plans.  The decomposed granite shall be tan in 

color and stabilized with an admixture to provide a firm surface.  The perimeter of the 

decomposed granite shall be bound by a redwood 2x4 edging. 

 

The lump sum contract price paid for “Bench, trash, and pet waste station” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in installing the site amenities, complete in place, 

including the site preparation, placement of decomposed gravel, and placement of 

concrete foundations, as shown on the plans, as specified in the Standard 

Specifications and these special provisions, and as directed by the Engineer. 

 

 

END OF SECTION 
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SECTION 78. 

SURVEY MONUMENTS 

 
The Contractor shall ensure that existing survey monuments are preserved in full 

compliance with California Business and Professions Code, Chapter 15, §8771.  All 

known existing survey monuments are shown in the Plans. 

 
To comply with this Section, the Contractor shall engage the services of a Licensed 

Land Surveyor in California to reference all monuments.  The Contractor shall satisfy 

himself or herself that the information shown in the Plans is sufficient to establish the 

location of the monuments prior to construction and verify to his or her own satisfaction 

that the monument locations shown are accurate.  

 

For the monument to be removed, the Contractor’s surveyor shall complete a pre-

construction Record of Survey and identify three (3) reference points.  This Record of 

Survey shall be filed with San Mateo County. 

 

Once the shotcrete wall is installed, the Contractor shall install a new monument, which 

shall be an iron pipe driven into the ground.  The Contractor’s surveyor shall complete a 

Post-Construction Record of Survey that references the new monument to the removed 

monument.  This shall be submitted to San Mateo County within 10 days of installation.  

The project shall not be accepted until the Post Construction Record of Survey have 

been approved by the County Surveyor. 

 
The contract price paid for each “Monument Preservation” includes full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in relocating the survey monument, complete in place, as shown on the 

plans, as specified in the Standard Specifications and these special provisions, and as 

directed by the Engineer. 
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SECTION 80. 

FENCES 

 

The Contractor shall furnish fences including a cable rail barrier and a rope fence as 

indicated in this Special Provision and as shown in the Plans. 

 

80-1 Cable Rail Barrier 

The Contractor shall furnish and install a cable rail barrier system in the locations as 

shown in the Plans.  The system shall be composed of posts, rails, cables, and related 

appurtenances to provide the following: 

 

a. Barrier must be at least 42 inches above the pedestrian pathway; 

b. A sphere with a diameter of 4 inches or more shall not pass through the barrier; 

and 

c. The top rail must be capable of holding a point load of 200 pounds. 

 

All materials used in the barrier’s construction shall be aluminum.  When the cables are 

tensioned, there shall be no deformity of the posts.  The posts shall be embedded within 

post pockets placed atop the concrete wall.  In locations where the fence is not 

coincident with the wall, the Contractor shall install foundations as shown in the Plans. 

 

The Contractor shall provide shop drawings for review by the Engineer prior to ordering 

the cable rail system. 

 

The contract price paid per linear foot for “Cable Rail Barrier” includes full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in installing the barrier, complete in place, as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

80-2 Rope Fence 

The Contractor shall install a rope fence in the location as shown on the Plans and 

matching the existing condition.  The Contractor shall provide new posts and rope of 
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similar size.  All posts shall be redwood.  The posts shall not be treated with a wood 

preservative.  All posts shall be embedded in the earth to a depth of 24 inches with the 

hole backfilled and compacted.  The installed post shall not yield to horizontal force. 

 

The contract price paid per linear foot for “Rope Fence” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in installing the fence complete in place, as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

80-3 Wood Fence 

The Contractor shall provide and place a wood fence as shown on the Plans.  All wood 

shall be redwood.  All fastening hardware shall be marine grade stainless steel. 

 

The contract price paid per linear foot for “Wood Fence” includes full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in installing the fence complete in place, as shown on the plans, as 

specified in the Standard Specifications and these special provisions, and as directed 

by the Engineer. 

 

 

END OF SECTION 
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SECTION 84. 

MARKINGS 

 

In coordination with removal of the temporary traffic control devices installed along State 

Route 1 between Miramar and Magellan Avenues as described in Section 17-7 “State 

Route 1 Pedestrian Detour Removal” of these Special Provisions, the Contractor shall 

complete the following tasks in accordance with Section 84-2 “Traffic Stripes and 

Pavement Markings” of the Standard Specifications: 

 

 Install no passing zone-two direction Detail 22 stripe 

 Install right edge line Detail 27B stripe 

 Install channelizing line Detail 38 stripe 

 Install Type III left arrows to serve access to Miramar Avenue 

 

The Engineer will support the Contractor in layout of the stripes and markings.  The 

Contractor shall provide temporary paint (cat-tracking) of the layout.   The Contractor 

shall review the cat-tracking with the Engineer and modify as directed.  The Contractor 

shall not install the final thermoplastic markings until approved to do so by the Engineer. 

 

THE COST FOR MAINTAINING TRAFFIC ASSOCIATED WITH THESE ITEMS OF 

WORK SHALL BE INCLUDED IN THE UNIT PRICE PAID AND NOT UNDER BID 

ITEM NUMBER 2 

 

The contract price paid per linear foot for “Detail 22 Stripe”, “Detail 27B Stripe, and 

“Detail 38 Stripe” includes full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in installing stripes, 

complete in place, including traffic control, as shown on the plans, as specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer. 

 

The contract price paid per square foot for “Type III Left Arrow” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in installing arrows, complete in place, including traffic 
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control, as shown on the plans, as specified in the Standard Specifications and these 

special provisions, and as directed by the Engineer. 

 

The County reserves the right to eliminate any or all of these items in Section 84 from 

the project completely.  The Contractor shall request and receive written confirmation 

from the County as to the status of this item of work prior to incurring any costs.  The 

Contractor shall not be entitled to any compensation under this item of work for any cost 

incurred should he proceed in advance of receiving written authorization from the 

County. 
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SECTION 86. 

ELECTRICAL CONDUITS 

 

If PG&E cannot perform the work to connect the underground conduits to the new 

conduits crossing the bridge, the Contractor shall perform the work as directed by the 

Engineer.  The two conduits shall be 4 inches in diameter and shall be polyvinyl chloride 

(PVC) Schedule 40 conduits.  The conduits and associated couplings, fittings, and 

bends shall comply with the following: 

 National Electric Manufacturers Association (NEMA): NEMA TC-2 for straight 

conduit, couplings and NEMA TC-3 for fittings and bends.  

 Underwriters Laboratory (UL): UL 651 or Electrical Testing Labs (ETL) that 

conforms to UL 651.  

 UL 651 or ETL conforms to UL 651 must be marked on the outside wall of the 

PVC schedule 40.  

 Rigid PVC Schedule 40 conduits, couplings, fittings, and bends must be gray in 

color 

The conduit shall be installed in accordance with the PG&E GreenBook and shall be 

inspected by PG&E prior to final backfill. 

 

The contract price paid per linear foot for “Electrical Conduits” includes full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 

for doing all the work involved in installing the conduits, complete in place, including 

trenching, backfill, and surface restoration, as shown on the plans, as specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer. 

 

The County reserves the right to eliminate this item, “Electrical Conduits,” from the 

project completely.  The Contractor shall request and receive written confirmation from 

the County as to the status of this item of work prior to incurring any costs.  The 

Contractor shall not be entitled to any compensation under this item of work for any cost 

incurred should he proceed in advance of receiving written authorization from the 

County. 

 

END OF SECTION  
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SECTION 100. 

CONSTRUCTION STAKING 

 

Section 5-1.26, “Construction Surveys,” of the Standard Specifications shall not 

apply to this section. 

The Contractor shall be responsible for all land surveying and shall provide 

construction stakes or marks necessary to establish the limits, lines, alignments, and 

grades required for proper construction staking layout and completion of the work as 

shown on the drawings, as specified in these Special Provisions, and as directed by the 

Engineer.  All construction staking shall be provided under the direction of either a 

professional land surveyor licensed by the State of California or an Engineer qualified to 

perform land surveying. 

The survey datum used for the project shall be in accordance or tied-in with the 

County datum, as referenced on the Plans. 

The Contractor shall provide and establish the construction staking of principal 

structures, and set grades and benchmarks as required.  It will be the Contractor’s 

responsibility to layout the work from the lines and grades, and to transfer elevations 

from the benchmarks set.  All staking, locating, and layout work required for 

construction purposes shall be performed by the Contractor.  Where new construction 

connects to existing facilities, the Contractor shall check and establish the exact location 

of existing facilities prior to construction of new facilities. 

When using construction stakes to establish alignment, the Contractor shall use 

a minimum of three (3) stakes to check horizontal alignments, and a minimum of two (2) 

stakes to check vertical alignments. 

Should an occasion arise where the validity of a stake is questionable, either as 

to its location, or the elevation marked thereon, the Contractor shall check the stake or 

stakes in question.  The Contractor shall be responsible for correcting any alignment or 

elevation errors that resulted from incorrect staking. 

The Contractor shall maintain a complete and accurate log of all control and 

survey work as it progresses.  On completion of site improvements, the contractor’s 

surveyor shall prepare a certified survey drawing showing all dimensions, locations, 

angles, and elevations of construction. 
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The Contractor shall set or establish the necessary construction layout stakes 

and markings a minimum of two (2) working days in advance of the work and shall 

notify the Engineer when such markings have been set. 

The Contractor shall protect all monumentation and survey points in their 

undisturbed location and condition.  Damage, as a result of the Contractor’s operations, 

to the existing monuments, survey markers, or reference points that are not part of this 

Contract, shall be repaired and replaced at the Contractor’s expense.  

The Contractor’s attention is directed to Section 100-1, “As-Built 

Drawings,” of these Special Provisions for additional requirement for submittal of 

As-Built Drawings upon completion of this project. 

 

The contract lump sum price paid for “Construction Staking” includes full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 

work involved in project layout, complete in place, as shown on the plans, as specified 

in the Standard Specifications and these special provisions, and as directed by the 

Engineer. 

 

The County reserves the right to eliminate this item, “Construction Staking,” from 

the project completely.  The Contractor shall request and receive written confirmation 

from the County as to the status of this item of work prior to incurring any costs.  The 

Contractor shall not be entitled to any compensation under this item of work for any cost 

incurred should he proceed in advance of receiving written authorization from the 

County. 

 

100-1. As-Built Drawings 

In order for the County to produce As-Built Drawings for this project, the 

Contractor shall submit a PDF copy of the Plans with appropriate as-built 

information mark-ups, which Plans shall be signed by the Contractor certifying 

the accuracy of the as-built drawings, including that elevations and locations of 

improvements are in accordance with the contract Documents.  Should the 

Engineer determine that additional information is required to produce accurate 

As-Built Drawings, the Contractor shall provide such information within ten (10) 

calendar days after receiving the written request for said additional information.  



 SP.E4983 
 
 

109 
 

The cost for providing this additional information shall be at the Contractor’s 

expense, and no additional compensation will be allowed therefore. 

The Contractor is advised that Final Progress Payment may be 

withheld until satisfactory as-builts plans, as determined by the Engineer, 

are submitted to the County.  Payment maybe withheld until  the 

determination by the County that the withholding of such amount is no 

longer necessary. 

 

 

 

 

END OF SECTION 
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County of San Mateo Waste Management Plan Form 
 

Waste Management Daily Transport Report 
 





 

 



 

 



 

 



 

 



  
 
 

 
 

 
WASTE  MANAGEMENT  DAILY  TRANSPORT  REPORT 

Date : Day : Multiple Pages :  Yes___   No ___
 Contractor  Representative :
Project : 
 County Inspector : 
   
 Transport 

Vehicle Type 
Vehicle License/I.D. Load Destination 

   Inert Material Non-Inert 
Material

1   
2   
3   
4   
5   
6   
7   
8   
9   

10   
11   
12   
13   
14   
15   
16   
17   
18   
19   
20   
21   
22   
23   
24   
25   

 
Note : Inert material shall be as defined in the Construction Waste Management 
Section of these specifications. 
 
Comments : 
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________ 
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Sanitary Sewer Monitoring and Reporting Requirements: 
 

State Water Resources Control Board 
Order No. WQ 2013-0058-EXEC
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Sample “Payment Bond” Form 
 

Sample “Performance Bond” Form 
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PAYMENT BOND 
 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 

That WHEREAS, the County of San Mateo hereinafter designated as the “County,” has 
awarded to     , hereinafter designated 
 (Contractor’s Name) 

as the “Principal,” a contract dated     , hereinafter designated 
 (Contract Award Date) 

as the “Contract,” which Contract is by this reference made a part hereof, for the work 
described as     . 
 (Project Name, Location & Number) 

 
  And WHEREAS, pursuant to law, the Principal is required, before entering 
upon the performance of the work, to file a good and sufficient bond with the body by 
whom the Contract is awarded to secure the claims to which reference is made in 
Sections 9550 to 9566 and 9100 to 9364 both inclusive, of the Civil Code of California. 
 
 
  NOW THEREFORE, THESE PRESENTS WITNESSETH: 
 

 That the said Principal and the undersigned,   
 (Surety’s Name) 

as corporate Surety, are held and firmly bound unto all laborers, material men and other 
persons referred to in said statutes in the sum of 

 Dollars ($ ) 

lawful money of the United States, for the payment of which sum well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, 
jointly and severally, by these presents. 
 
  The condition of this obligation is that if the above bonded Principal, 
contractor, person, company or corporation, or his or its sub-contractor, fails to pay any 
claimant name in Section 9100 of the Civil Code of the State of California, or amounts 
due under the Unemployment Insurance Code, with respect to work or labor performed 
by any such claimant, that the Surety on this bond will pay the same, in an amount not 
exceeding the aggregate sum specified in this bond, and also, in case suit is brought 
upon this bond, a reasonable attorney’s fee, which shall be awarded by the court to the 
prevailing party in said suit, and attorney’s fees to be taxed as costs in said suit.  
 
  It is hereby expressly stipulated and agreed that this bond shall inure to 
the benefit of any and all persons, companies and corporations entitled to file claims 
under Section 9100 to 9364 of the Civil Code, so as to give a right of action to them or 
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their assigns in any suit brought upon this bond. 
 
  This bond is executed and filed to comply with the provisions of the act of 
Legislature of the State of California as designated in the Civil Code, Sections 9550-
9566 inclusive, and all amendments thereto. 
 
  Should the condition of this bond be fully performed, then this obligation 
shall become null and void, otherwise it shall be and remain in full force and effect. 
 
  And the said Surety, for value received, hereby stipulates and agrees that 
no change will be made which increases the total Contract price more than twenty 
percent (20%) in excess of the original Contract price without notice to the Surety, then, 
this obligation to be void, otherwise to remain in full force and virtue. 
 
  Correspondence relating to this bond shall be sent to the Surety at the 
address set forth below. 
 
 
 
  IN WITNESS WHEREOF, this instrument has been duly executed by the 
Principal and Surety this               day of                               , 20       . 
 
 
 
              
Principal      Surety 
 
 
              
Signature      Signature 
 
 
              
Printed Name      Printed Name 
 
 
       Address for Notices: 

  

  

  

  
 
 
NOTE:  Notary acknowledgement for Surety and Surety’s Power of Attorney must be 
attached.
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PERFORMANCE BOND 
 
 
 
KNOW ALL MEN BY THESE PRESENTS: 

That WHEREAS, the County of San Mateo hereinafter designated as the “County,” has 
awarded to     , hereinafter designated 
 (Contractor’s Name) 

as the “Principal,” a contract dated      , hereinafter designated 
 (Contract Award Date) 

as the “Contract,” which Contract is by this reference made a part hereof, for the work 
described as     . 
 (Project Name, Location & Number) 

 

  And WHEREAS, Principal is required to furnish a bond in connection with 

the Contract, guaranteeing the faithful performance thereof. 

 

  NOW THEREFORE, THESE PRESENTS WITNESSETH: 

  That the said Principal and the undersigned, _______________________, 
 (Surety’s Name) 

as corporate Surety, are held and firmly bound unto the County in the sum of 

                                                                                                    Dollars ($                      ) 

lawful money of the United States, for the payment of which sum well and truly to be 

made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, 

jointly and severally, firmly by these presents. 

  The condition of this obligation is such that if the above bonded Principal 

shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, 

and agreements of said Contract during the original term of said Contract and any 

extensions thereof that may be granted by the County, with or without notice to the 

Surety, and during the life of any guarantee required under the Contract, and shall also 

well and truly perform and fulfill all the undertakings, covenants, terms, conditions and 

agreements of any and all duly authorized modifications of said Contract that may 

hereafter be made, except that no change will be made which increases the total 
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Contract price more than twenty percent (20%) in excess of the original Contract price 

without notice to the Surety, then, this obligation to be void, otherwise to remain in full 

force and virtue. 

  Correspondence relating to this bond shall be sent to the Surety at the 

address set forth below. 

 

 

 

  IN WITNESS WHEREOF, this instrument has been duly executed by the 

Principal and Surety this               day of                               , 20       . 

 
 
 
              
Principal      Surety 
 
 
              
Signature      Signature 
 
 
              
Printed Name      Printed Name 
 
 
 
       Address for Notices: 

  

  

  

  
 
 
NOTE:  Notary acknowledgement for Surety and Surety’s Power of Attorney must be attached.  
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Daily Personnel and Equipment Log 
 





 
 
 

 
 

 

DAILY PERSONNEL AND EQUIPMENT LOG 

Using as many copies of this form necessary, the Contractor shall provide the 

Engineer with a list of all personnel and their title and, if applicable, equipment said 

employee is operating.  This information is required of the Prime and their 

Subcontractors. 

This form, if used in lieu of Contractor’s Daily Dispatch Report, shall be 

submitted to the Engineer by the start of the first working day subsequent to the 

performance of the work, or Contractor may incur task-specific liquidated 

damages in the amount of $500 per day for every day hence until submittal is 

made.  Reference is made to Section 7-4a, “Payroll Records,” of the Project 

Special Provisions. 

Date:       Project No.:   P31J1  

Project:    Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project  

Contractor:    (Name of Contractor)  

Is this log for Subcontractor?  _____ Yes   _____ No 

If yes, Name of Subcontractor:      

Personnel Equipment 

Name 
Title/ 
Trade

No. Type Make Model 

   

   

   

   

   

   

   

   

   

   

   

Notes:  
______________________________________________________________________ 
______________________________________________________________________
______________________________________________________________________ 
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Public Contract Code 
Sections 9204 and 20104 et seq. 





 
 

 
 

 

Public Contract Code Section 9204 et seq. 
 
9204. 
 (a) The Legislature finds and declares that it is in the best interests of the state and its 
citizens to ensure that all construction business performed on a public works project in 
the state that is complete and not in dispute is paid in full and in a timely manner. 
(b) Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing 
with Section 10240) of Chapter 1 of Part 2, Chapter 10 (commencing with Section 
19100) of Part 2, and Article 1.5 (commencing with Section 20104) of Chapter 1 of Part 
3, this section shall apply to any claim by a contractor in connection with a public works 
project. 
(c) For purposes of this section: 
(1) “Claim” means a separate demand by a contractor sent by registered mail or 
certified mail with return receipt requested, for one or more of the following: 
(A) A time extension, including, without limitation, for relief from damages or penalties 
for delay assessed by a public entity under a contract for a public works project. 
(B) Payment by the public entity of money or damages arising from work done by, or on 
behalf of, the contractor pursuant to the contract for a public works project and payment 
for which is not otherwise expressly provided or to which the claimant is not otherwise 
entitled. 
(C) Payment of an amount that is disputed by the public entity. 
(2) “Contractor” means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions Code 
who has entered into a direct contract with a public entity for a public works project. 
(3) (A) “Public entity” means, without limitation, except as provided in subparagraph (B), 
a state agency, department, office, division, bureau, board, or commission, the 
California State University, the University of California, a city, including a charter city, 
county, including a charter county, city and county, including a charter city and county, 
district, special district, public authority, political subdivision, public corporation, or 
nonprofit transit corporation wholly owned by a public agency and formed to carry out 
the purposes of the public agency. 
(B) “Public entity” shall not include the following: 
(i) The Department of Water Resources as to any project under the jurisdiction of that 
department. 
(ii) The Department of Transportation as to any project under the jurisdiction of that 
department. 
(iii) The Department of Parks and Recreation as to any project under the jurisdiction of 
that department. 
(iv) The Department of Corrections and Rehabilitation with respect to any project under 
its jurisdiction pursuant to Chapter 11 (commencing with Section 7000) of Title 7 of Part 
3 of the Penal Code. 
(v) The Military Department as to any project under the jurisdiction of that department. 
(vi) The Department of General Services as to all other projects. 
(vii) The High-Speed Rail Authority. 
(4) “Public works project” means the erection, construction, alteration, repair, or 
improvement of any public structure, building, road, or other public improvement of any 
kind. 
(5) “Subcontractor” means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions Code 



 
 

 
 

who either is in direct contract with a contractor or is a lower tier subcontractor. 
(d) (1) (A) Upon receipt of a claim pursuant to this section, the public entity to which the 
claim applies shall conduct a reasonable review of the claim and, within a period not to 
exceed 45 days, shall provide the claimant a written statement identifying what portion 
of the claim is disputed and what portion is undisputed. Upon receipt of a claim, a public 
entity and a contractor may, by mutual agreement, extend the time period provided in 
this subdivision. 
(B) The claimant shall furnish reasonable documentation to support the claim.  
(C) If the public entity needs approval from its governing body to provide the claimant a 
written statement identifying the disputed portion and the undisputed portion of the 
claim, and the governing body does not meet within the 45 days or within the mutually 
agreed to extension of time following receipt of a claim sent by registered mail or 
certified mail, return receipt requested, the public entity shall have up to three days 
following the next duly publicly noticed meeting of the governing body after the 45-day 
period, or extension, expires to provide the claimant a written statement identifying the 
disputed portion and the undisputed portion. 
(D) Any payment due on an undisputed portion of the claim shall be processed and 
made within 60 days after the public entity issues its written statement. If the public 
entity fails to issue a written statement, paragraph (3) shall apply. 
(2) (A) If the claimant disputes the public entity’s written response, or if the public entity 
fails to respond to a claim issued pursuant to this section within the time prescribed, the 
claimant may demand in writing an informal conference to meet and confer for 
settlement of the issues in dispute. Upon receipt of a demand in writing sent by 
registered mail or certified mail, return receipt requested, the public entity shall schedule 
a meet and confer conference within 30 days for settlement of the dispute. 
(B) Within 10 business days following the conclusion of the meet and confer 
conference, if the claim or any portion of the claim remains in dispute, the public entity 
shall provide the claimant a written statement identifying the portion of the claim that 
remains in dispute and the portion that is undisputed. Any payment due on an 
undisputed portion of the claim shall be processed and made within 60 days after the 
public entity issues its written statement. Any disputed portion of the claim, as identified 
by the contractor in writing, shall be submitted to nonbinding mediation, with the public 
entity and the claimant sharing the associated costs equally. The public entity and 
claimant shall mutually agree to a mediator within 10 business days after the disputed 
portion of the claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a qualified 
neutral third party to mediate with regard to the disputed portion of the claim. Each party 
shall bear the fees and costs charged by its respective mediator in connection with the 
selection of the neutral mediator. If mediation is unsuccessful, the parts of the claim 
remaining in dispute shall be subject to applicable procedures outside this section. 
(C) For purposes of this section, mediation includes any nonbinding process, including, 
but not limited to, neutral evaluation or a dispute review board, in which an independent 
third party or board assists the parties in dispute resolution through negotiation or by 
issuance of an evaluation. Any mediation utilized shall conform to the timeframes in this 
section. 
(D) Unless otherwise agreed to by the public entity and the contractor in writing, the 
mediation conducted pursuant to this section shall excuse any further obligation under 
Section 20104.4 to mediate after litigation has been commenced. 
(E) This section does not preclude a public entity from requiring arbitration of disputes 
under private arbitration or the Public Works Contract Arbitration Program, if mediation 



 
 

 
 

under this section does not resolve the parties’ dispute. 
(3) Failure by the public entity to respond to a claim from a contractor within the time 
periods described in this subdivision or to otherwise meet the time requirements of this 
section shall result in the claim being deemed rejected in its entirety. A claim that is 
denied by reason of the public entity’s failure to have responded to a claim, or its failure 
to otherwise meet the time requirements of this section, shall not constitute an adverse 
finding with regard to the merits of the claim or the responsibility or qualifications of the 
claimant. 
(4) Amounts not paid in a timely manner as required by this section shall bear interest at 
7 percent per annum. 
(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim 
against a public entity because privity of contract does not exist, the contractor may 
present to the public entity a claim on behalf of a subcontractor or lower tier 
subcontractor. A subcontractor may request in writing, either on his or her own behalf or 
on behalf of a lower tier subcontractor, that the contractor present a claim for work 
which was performed by the subcontractor or by a lower tier subcontractor on behalf of 
the subcontractor. The subcontractor requesting that the claim be presented to the 
public entity shall furnish reasonable documentation to support the claim. Within 45 
days of receipt of this written request, the contractor shall notify the subcontractor in 
writing as to whether the contractor presented the claim to the public entity and, if the 
original contractor did not present the claim, provide the subcontractor with a statement 
of the reasons for not having done so. 
(e) The text of this section or a summary of it shall be set forth in the plans or 
specifications for any public works project that may give rise to a claim under this 
section. 
(f) A waiver of the rights granted by this section is void and contrary to public policy, 
provided, however, that (1) upon receipt of a claim, the parties may mutually agree to 
waive, in writing, mediation and proceed directly to the commencement of a civil action 
or binding arbitration, as applicable; and (2) a public entity may prescribe reasonable 
change order, claim, and dispute resolution procedures and requirements in addition to 
the provisions of this section, so long as the contractual provisions do not conflict with or 
otherwise impair the timeframes and procedures set forth in this section. 
(g) This section applies to contracts entered into on or after January 1, 2017. 
(h) Nothing in this section shall impose liability upon a public entity that makes loans or 
grants available through a competitive application process, for the failure of an awardee 
to meet its contractual obligations. 
(i) This section shall remain in effect only until January 1, 2027, and as of that date is 
repealed, unless a later enacted statute, that is enacted before January 1, 2027, deletes 
or extends that date. 
SEC. 2. 
 The Legislature finds and declares that it is of statewide concern to require a charter 
city, charter county, or charter city and county to follow a prescribed claims resolution 
process to ensure there are uniform and equitable procurement practices. 
SEC. 3. 
 If the Commission on State Mandates determines that this act contains costs mandated 
by the state, reimbursement to local agencies and school districts for those costs shall 
be made pursuant to Part 7 (commencing with Section 17500) of Division 4 of Title 2 of 
the Government Code. 
 
  



 
 

 
 

Public Contract Code Section 20104 et seq. 
 
20104. 
   
(a) (1) This article applies to all public works claims of three hundred seventy-five 
thousand dollars ($375,000) or less which arise between a contractor and a local 
agency. 
(2) This article shall not apply to any claims resulting from a contract between a 
contractor and a public agency when the public agency has elected to resolve any 
disputes pursuant to Article 7.1 (commencing with Section 10240) of Chapter 1 of Part 
2. 
(b) (1) “Public work” means “public works contract” as defined in Section 1101 but does 
not include any work or improvement contracted for by the state or the Regents of the 
University of California. 
(2) “Claim” means a separate demand by the contractor for (A) a time extension, (B) 
payment of money or damages arising from work done by, or on behalf of, the 
contractor pursuant to the contract for a public work and payment of which is not 
otherwise expressly provided for or the claimant is not otherwise entitled to, or (C) an 
amount the payment of which is disputed by the local agency. 
(c) The provisions of this article or a summary thereof shall be set forth in the plans or 
specifications for any work which may give rise to a claim under this article. 
(d) This article applies only to contracts entered into on or after January 1, 1991. 
(Amended by Stats. 2010, Ch. 697, Sec. 47. Effective January 1, 2011. Operative July 
1, 2012, by Sec. 105 of Ch. 697.) 

20104.2. 
   
For any claim subject to this article, the following requirements apply: 
(a) The claim shall be in writing and include the documents necessary to substantiate 
the claim. Claims must be filed on or before the date of final payment. Nothing in this 
subdivision is intended to extend the time limit or supersede notice requirements 
otherwise provided by contract for the filing of claims. 
(b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency shall 
respond in writing to any written claim within 45 days of receipt of the claim, or may 
request, in writing, within 30 days of receipt of the claim, any additional documentation 
supporting the claim or relating to defenses to the claim the local agency may have 
against the claimant. 
(2) If additional information is thereafter required, it shall be requested and provided 
pursuant to this subdivision, upon mutual agreement of the local agency and the 
claimant. 
(3) The local agency’s written response to the claim, as further documented, shall be 
submitted to the claimant within 15 days after receipt of the further documentation or 
within a period of time no greater than that taken by the claimant in producing the 
additional information, whichever is greater. 
(c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal to three 
hundred seventy-five thousand dollars ($375,000), the local agency shall respond in 
writing to all written claims within 60 days of receipt of the claim, or may request, in 
writing, within 30 days of receipt of the claim, any additional documentation supporting 
the claim or relating to defenses to the claim the local agency may have against the 
claimant. 



 
 

 
 

(2) If additional information is thereafter required, it shall be requested and provided 
pursuant to this subdivision, upon mutual agreement of the local agency and the 
claimant. 
(3) The local agency’s written response to the claim, as further documented, shall be 
submitted to the claimant within 30 days after receipt of the further documentation, or 
within a period of time no greater than that taken by the claimant in producing the 
additional information or requested documentation, whichever is greater. 
(d) If the claimant disputes the local agency’s written response, or the local agency fails 
to respond within the time prescribed, the claimant may so notify the local agency, in 
writing, either within 15 days of receipt of the local agency’s response or within 15 days 
of the local agency’s failure to respond within the time prescribed, respectively, and 
demand an informal conference to meet and confer for settlement of the issues in 
dispute. Upon a demand, the local agency shall schedule a meet and confer conference 
within 30 days for settlement of the dispute. 
(e) Following the meet and confer conference, if the claim or any portion remains in 
dispute, the claimant may file a claim as provided in Chapter 1 (commencing with 
Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of 
Title 1 of the Government Code. For purposes of those provisions, the running of the 
period of time within which a claim must be filed shall be tolled from the time the 
claimant submits his or her written claim pursuant to subdivision (a) until the time that 
claim is denied as a result of the meet and confer process, including any period of time 
utilized by the meet and confer process. 
(f) This article does not apply to tort claims and nothing in this article is intended nor 
shall be construed to change the time periods for filing tort claims or actions specified by 
Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 
910) of Part 3 of Division 3.6 of Title 1 of the Government Code. 
(Added by Stats. 1994, Ch. 726, Sec. 22. Effective September 22, 1994.) 

20104.4. 
   
The following procedures are established for all civil actions filed to resolve claims 
subject to this article: 
(a) Within 60 days, but no earlier than 30 days, following the filing or responsive 
pleadings, the court shall submit the matter to nonbinding mediation unless waived by 
mutual stipulation of both parties. The mediation process shall provide for the selection 
within 15 days by both parties of a disinterested third person as mediator, shall be 
commenced within 30 days of the submittal, and shall be concluded within 15 days from 
the commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties. If the parties fail to 
select a mediator within the 15-day period, any party may petition the court to appoint 
the mediator. 
(b) (1) If the matter remains in dispute, the case shall be submitted to judicial arbitration 
pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the 
Code of Civil Procedure, notwithstanding Section 1141.11 of that code. The Civil 
Discovery Act (Title 4 (commencing with Section 2016.010) of Part 4 of the Code of Civil 
Procedure) shall apply to any proceeding brought under this subdivision consistent with 
the rules pertaining to judicial arbitration. 
(2) Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators 
appointed for purposes of this article shall be experienced in construction law, and, 
upon stipulation of the parties, mediators and arbitrators shall be paid necessary and 



 
 

 
 

reasonable hourly rates of pay not to exceed their customary rate, and such fees and 
expenses shall be paid equally by the parties, except in the case of arbitration where 
the arbitrator, for good cause, determines a different division. In no event shall these 
fees or expenses be paid by state or county funds. 
(3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of 
the Code of Civil Procedure, any party who after receiving an arbitration award requests 
a trial de novo but does not obtain a more favorable judgment shall, in addition to 
payment of costs and fees under that chapter, pay the attorney’s fees of the other party 
arising out of the trial de novo. 
(c) The court may, upon request by any party, order any witnesses to participate in the 
mediation or arbitration process. 
(Amended by Stats. 2004, Ch. 182, Sec. 54. Effective January 1, 2005. Operative July 
1, 2005, by Sec. 64 of Ch. 182.) 

20104.6. 
   
(a) No local agency shall fail to pay money as to any portion of a claim which is 
undisputed except as otherwise provided in the contract. 
(b) In any suit filed under Section 20104.4, the local agency shall pay interest at the 
legal rate on any arbitration award or judgment. The interest shall begin to accrue on 
the date the suit is filed in a court of law. 
(Added by Stats. 1994, Ch. 726, Sec. 22. Effective September 22, 1994.) 



Appendix F.E4983 
 
 
 

 
 

 

 
 
 
 
 
 
 
 
 
 

Appendix F 

 
 

Environmental/Encroachment Permit Documents: 
 
 

Mitigation Measures and 
Mitigation Monitoring and Reporting Program 

 
San Francisco Bay Regional Water Quality Control Board 401 

Water Quality Certification 
 

California Department of Fish and Wildlife Lake or Streambed 
Alteration Agreement 

 
Army Corps of Engineers 

 
Coastal Development Permit 

 
City of Half Moon Bay Encroachment Permit (Forthcoming) 

 
California Department of Transportation Encroachment 

Permit (Forthcoming) 
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Certification and Order Coverage 
This Clean Water Act (CWA) section 401 Water Quality Certification (Certification) and Order 
(Order) is issued to the County of San Mateo (Permittee).  
 
Pursuant to CWA section 404, the Permittee requested authorization to fill and discharge to 
waters of the U.S. from the U.S. Army Corps of Engineers (Corps), Regulatory Branch. At the 
time of this Certification’s issuance, the Corps has not yet authorized the Project (Corps File No. 
2016-00031S).  
 
The Permittee applied to the San Francisco Bay Regional Water Quality Control Board (Water 
Board) requesting Certification verifying the Mirada Road Pedestrian Bridge Replacement and 
Bank Stabilization Project (Project) does not violate State water quality standards. The 
application for Certification was received on June 11, 2020. Supplemental information was 
received, upon request by Water Board staff, through March 22, 2021. 
 
The following sections are derived from the Application and supplemental information. 

1. Project  
The Project consists of removing and replacing an existing pedestrian bridge and stabilizing the 
adjacent bluff and creek banks. 

1.1 Site Description and Background 
The Project site located approximately 0.15 miles west of State Route 1 in both an 
unincorporated community of Miramar and in the City of Half Moon Bay (Lat. 37.493358, Long. 
-122.459856). The Project area extends along the bluff below Mirada Road, from Medio Avenue 
to the Mirada Road cul-de-sac south of the existing pedestrian bridge. The Permittee maintains 
the existing shoreline boulder revetement located along the coastal bluffs below Mirada Road, 
from Magellan Avenue to the north side of the pedestrian bridge, and the City of Half Moon Bay 
maintains the portion from the south side of the pedestrian bridge to the Mirada Road cul-de-sac. 
The pedestrian bridge, part of the Half Moon Bay Coastal Trail, spans a gap between the coastal 
bluffs over the mouth of Arroyo de en Medio (Creek) at its confluence with the Pacific Ocean at 
Miramar Beach.  
 
The Project will remove and replace the existing pedestrian bridge and will stabilize an adjacent 
eroding bluff that experienced extensive erosion associated with storms during the 2015/2016 
and 2016/2017 rainy seasons. On July 27, 2020, the Permittee closed the existing pedestrian 
bridge due to its condition and potential public safety concerns. The erosion will be stabilized 
using a combination of shotcrete with soil nail walls and rock slope protection (RSP). 

1.2 Construction Summary 
The Project’s construction activities that will directly impact waters of the State include 
removing and replacing the existing pedestrian bridge, installing the shotcrete wall, stabilizing 
the Creek banks and coast side bluff, and accessing the beach during construction. The existing 
concrete arch and metal pedestrian bridge will be removed and replaced with a new aluminum 
pedestrian bridge. To protect the bridge, trail, roadway, utilities, and properties, the Project will 
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install shotcrete walls with tieback anchors and stabilize the bluff face and sections of the north 
and south banks of the Creek with RSP. The Project will also relocate utilities supported by the 
existing bridge. The Project will be constructed in two phases: 1) bluff stabilization and 
preparation for the new bridge; and 2) relocate utilities along the existing bridge, remove the 
concrete arch and metal pedestrian bridge and install final shotcrete walls, install RSP, and install 
the new pedestrian bridge.  

2. Impacts to Waters of the State 
The Water Board has independently reviewed the Project record to analyze impacts to water 
quality and the environment and designated beneficial uses within the Project’s watershed.  

2.1 Fill and Discharge 
The Project will permanently and temporarily impact approximately 0.065 acre and 0.296 acre of 
waters of State, respectively, as shown in Table 1.  

Table 1: Summary of the Project's permanent and temporary impacts by habitat type and activity. 

 

3. Mitigation  
Compensatory mitigation is not required for the Project’s impacts to waters of the State. The 
Project’s impacts will occur from stabilizing the eroding bluff and protecting the new bridge. 
The Project’s stabilization measures will prevent further erosion and only result in minor 
permanent impacts to waters of the State. The Project’s temporary impacts will occur from 
temporary disturbance during Project construction, and as such, the temporarily disturbed areas 
along the beach and existing riprap areas will be returned to their pre-Project condition or better 
once construction is complete. Therefore, the Project is not anticipated to result in any adverse 
effects to waters of the State. No mitigation is required at this time. 

4. California EcoAtlas 
Regional, state, and national studies have determined that tracking of mitigation and restoration 
projects must be improved to better assess the performance of these projects, following 
monitoring periods that last several years. To effectively carry out the State’s Wetlands 
Conservation Policy of no net loss to wetlands, the State needs to closely track both losses and 

Permanent Temporary
Area (acres) Area (acres)

Install soil nail wall
Stream Channel and 

Riparian Habitat Degradation 0.028 NA

Install RSP to stablize the bank
Stream Channel and 

Riparian Habitat Degradation 0.037 NA

Install construction access path at 
the southeaster corner of the existing 

bridge

Stream Channel and 
Riparian Habitat NA NA 0.021

Excavate beach sand at foot of bank 
stabilization location and temporarily 

store RSP during construction
Ocean NA NA 0.275

0.065 0.296
0.361 acre

Impact Type

Subtotal
Total

Activity Aquatic Resource Type
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successes of mitigation and restoration projects affecting wetlands and other waters of the State. 
The Water Board must also track project performance in Bay Area creeks subject to routine 
repair and maintenance activities, such as recurring instabilities. Therefore, we adopted the 
digital interactive mapping tool called EcoAtlas.[1] EcoAtlas is a web-based tool that integrates 
maps, project plans, site conditions, restoration efforts, and other elements on a project-by-
project basis based on data inputs. Accordingly, we require the Permittee to upload their Project 
information to EcoAtlas with the Project Tracker tool at https://ptrack.ecoatlas.org (see 
Condition 9). The San Francisco Estuary Institute developed EcoAtlas and maintains detailed 
instructions for Project Tracker on its website at https://ptrack.ecoatlas.org/instructions. 

5. CEQA Compliance 
The Permittee, as lead agency, evaluated and mitigated the Project’s potentially significant 
impacts in accordance with the California Environmental Quality Act (CEQA), Public resources 
Code Section 2100 et seq. and title 14, California Code of Regulations (14 CCR) Sections 15000 
to 15387. The Project’s environmental impacts were evaluated in Initial Study/Mitigated 
Negative Declaration, Mirada Road Pedestrian Bridge Replacement and Bank Stabilization 
Project (County of San Mateo, December 2020) (IS/MND). On February 12, 2021, the Permittee 
filed a Notice of Determination (NOD) for the Project with the Office of Planning and Research 
(State Clearinghouse No. 2020120284). The Water Board, as a responsible agency under CEQA, 
has determined that the IS/MND Addendum, in combination with this Certification’s 
requirements, appropriately addresses the Project’s potentially significant impacts under the 
Water Board’s purview and the NOD is appropriate. 

6. Conditions 
I, Michael Montgomery, Executive Officer, do hereby issue this Order certifying that any 
discharge from the proposed Project will comply with the applicable provisions of sections 301 
(Effluent Limitations), 302 (Water Quality Related Effluent Limitations), 303 (Water Quality 
Standards and Implementation Plans), 306 (National Standards of Performance), and 307 (Toxic 
and Pretreatment Effluent Standards) of the CWA, and with other applicable requirements of 
State law. This discharge is also regulated under State Water Resources Control Board Order No. 
2003-0017-DWQ, “General Waste Discharge Requirements for Dredge and Fill Discharges That 
Have Received State Water Quality Certification,” which requires compliance with all conditions 
of this Order, including the following: 

6.1 Regulatory Compliance and Work Windows 
1. Design Conformance. The Project work shall be constructed in conformance with 

the design plans submitted with the Application and supplemental materials and as 
described in the therein and this Certification. Any changes to these plans that may 
impact waters of the State must be accepted by the Executive Officer before they are 
implemented. To request Executive Officer acceptance, the Permittee shall submit the 
proposed revisions, clearly marked and described, to the attention of the Water Board 
staff listed on the cover page of this Order. The Permittee shall not implement the 

 
[1] Source: California Wetlands Monitoring Workgroup (CWMW). EcoAtlas. Accessed March 12, 2019. 

https://www.ecoatlas.org. CWMW includes SFEI, State Board, U.S. EPA-Region IX, and other agencies with 
similar goals to track effects of projects in wetlands and other aquatic habitats. 

https://ptrack.ecoatlas.org/
https://ptrack.ecoatlas.org/instructions
https://www.ecoatlas.org/
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proposed revisions until notified that they have been accepted by the Executive 
Officer; 

2. Corps Permit Compliance. The Permittee shall adhere to the conditions of the 
Project’s CWA Section 404 NWP (Corps File No. 2016-00031S), when issued; 

3. Special Status Species. This Certification does not allow for the take, or incidental 
take, of any special status species. The Permittee shall contact the Corps to request 
appropriate protocols prescribed by the United State Fish and Wildlife (USFWS) and 
National Marine Fisheries Service (NMFS) to ensure that Project activities do not 
impact the Beneficial Use of the Preservation of Rare and Endangered Species, and 
shall implement the provided protocols, as appropriate; 

4. Precipitation and Construction Planning. Precipitation forecasts shall be 
considered when planning construction activities. The Permittee shall monitor the 72-
hour forecast from the National Weather Service at http://www.nws.noaa.gov. When 
there is a forecast of more than 40% chance of rain, or at the onset of unanticipated 
precipitation, the Permittee shall remove all equipment from waters of the State, 
implement erosion and sediment control measures (e.g., jute, straw, coconut fiber 
erosion control fabric, coir logs, straw), and cease all Project activities. If any 
construction activities will occur after October 15, a Winterization Plan shall be 
submitted to the Executive Officer for review and acceptance and contain, but not be 
limited to, the following: 
a) Activities and Timeline Description—for any proposed activity that will begin or 

end after October 1, the activity and its respective construction timeline, from 
start to finish, shall be described in detail.   

b) Erosion Control Measures—all erosion control measures shall be described in 
detail, including, but not limited to, the type of erosion control measure and its 
material, implementation timeline, and best management practices to be used 
during and after implementation; 

6.2 General Construction 
5. Discharge Prohibition. No unauthorized construction-related materials or wastes 

shall be allowed to enter into or be placed where they may be washed by rainfall or 
runoff into waters of the State. When construction is completed, any excess material 
shall be removed from the work area and any areas adjacent to the work area where 
such material may be discharged to waters of the State; 

6. Equipment Maintenance Prohibition. No fueling, cleaning, or maintenance of 
vehicles or equipment shall take place within waters of the State, or within any areas 
where an accidental discharge to waters of the State may occur; and construction 
materials and heavy equipment must be stored outside of waters of the State. When 
work within waters of the State is necessary, best management practices shall be 
implemented to prevent accidental discharges; 
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7. Beneficial Use Impacts. All work performed within waters of the State shall be 
completed in a manner that minimizes impacts to beneficial uses and habitat; 
measures shall be employed to minimize disturbances along waters of the State that 
will adversely impact the water quality of waters of the State. Disturbance or removal 
of vegetation shall not exceed the minimum necessary to complete Project 
implementation; 

6.3 Pre-Construction Reporting and Other Requirements 
8. Construction General Permit. The Permittee shall obtain coverage under and 

comply with the NPDES General Permit for Storm Water Discharges Associated with 
Construction and Land Disturbance Activities, Order No. 2009-0009-DWQ, NPDES 
Permit No. CAS000002, as amended, and as may be subsequently reissued; 

9. EcoAtlas Form. The Permittee shall input Project information into EcoAtlas no later 
than 14 days from this Certification’s issuance date, consistent with Section 4 herein. 
The Project information shall be added to the Project Tracker tool in EcoAtlas online 
at https://ptrack.ecoatlas.org. Instructions for adding information to EcoAtlas are 
available at https://ptrack.ecoatlas.org/instructions, or by contacting the Water Board 
staff listed on the cover page of this Certification; 

10. Commencement of Construction. The Permittee shall submit a Commencement of 
Construction Report acceptable to the Executive Officer. The Commencement of 
Construction Report shall be submitted no later than seven days prior to start of initial 
ground disturbance activities and notify the Water Board at least 48 hours prior to 
initiating in-water work and any stream diversions. Notification may be via 
telephone, email, delivered written notice, or other verifiable means. The 
Commencement of Construction shall be submitted in same timeframe specified 
herein for multiple construction seasons, if necessary; 

11. Photo-Documentation Points. Prior to the start of construction, the Permittee shall 
establish a minimum of 10 photo-documentation points at the Project site where 
Project related impacts to waters of the State occur. The points shall be used to track 
the Project’s construction impacts, the pre- and post-construction condition, and 
overall Project success. The Permittee shall prepare a site map with the photo-
documentation points clearly marked. Prior to and following construction, the 
Permittee shall photographically document the immediate pre- and post-Project 
condition at locations where impacts to waters of the State occur, including temporary 
impacts. These post-construction photographs and map shall be submitted, along with 
the as-built and construction completion reports (See Conditions 12 and 13); 

6.4 Active Construction and Post-Construction Reporting Requirements 
12. As-Built Report. The Permittee shall prepare an as-built report acceptable to the 

Executive Officer. The as-built report shall be submitted to the Water Board no later 
than 60 days after completing Project construction activities, including revegetation. 
The report shall include a description of the areas of actual disturbance during Project 
construction and the photographs and map specified in Condition 11. The report shall 

https://ptrack.ecoatlas.org/
https://ptrack.ecoatlas.org/instructions
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clearly identify and illustrate the Project site, the locations of permanent and 
temporary impacts, and the species and quantities of any vegetation planted in waters 
of the State. The as-built report shall include the 100 percent construction plans 
marked with the contractor’s field notes that clearly depict any deviations made 
during construction from the designs reviewed by the Water Board; 

13. Project Construction Completion Report. The Permittee shall submit a Notice of 
Project Construction Completion (Completion Notice) acceptable to the Executive 
Officer to notify the Water Board that the Project has been completed. The 
Completion Notice shall be submitted to the Water Board no later than 60 days after 
completing Project construction activities. The Completion Notice shall include the 
as-built report (see Condition 12), the post-construction photographs (see Condition 
11), the date of the first Project-related disturbance of waters of the State occurred, 
Place ID 867486, and the date construction was completed. The Completion Notice 
shall be sent via email to RB2-401Reports@waterboards.ca.gov, or by mail to the 
attention of 401 Certifications Reports (see address on the letterhead); 

14. Annual Project Status. The Permittee shall submit an Annual Project Status Report 
acceptable to the Executive Officer. The Annual Project Status report shall be 
submitted each year by January 31 until the Project is completed, commencing the 
calendar year after this Certification’s issuance. The report shall reference Place ID 
867486 and state whether Project construction activities have been initiated or 
delayed. The Annual Project Status Report shall continue until a Notice of Project 
Construction Completion is received (see Condition 13); 

6.5 Administrative and General Compliance 
15. Site Access. The Permittee shall grant Water Board staff or an authorized 

representative, upon presentation of credentials and other documents as may be 
required by law, permission to: (1) enter upon the Project site or compensatory 
mitigation site(s) where a regulated facility or activity is located or conducted, or 
where records are kept; (2) have access to and copy any records that are kept and are 
relevant to the Project or the requirements of this Order; (3) inspect any facilities, 
equipment, practices, or operations regulated or required under this Order; and (4) 
sample or monitor for the purposes of assuring Order compliance; 

16. Certification and Order at Site. A copy of this Order shall be provided to any 
consultants, contractors, and subcontractors working on the Project. Copies of this 
Order shall remain at the Project site for the duration of this Order. The Permittee 
shall be responsible for work conducted by its consultants, contractors, and any 
subcontractors; 

17. Ownership Change Notification. The Permittee shall provide a signed and dated 
notification to the Water Board of any change in ownership or interest in ownership 
of any Project area at least 10 days prior to the transfer of ownership. The purchaser 
shall also submit a written request to the Water Board to be named as the permittee in 
an amended order. Until this Order has been modified to name the purchaser as the 

mailto:RB2-401Reports@waterboards.ca.gov
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permittee, the Permittee shall continue to be responsible for all requirements set forth 
in this Order; 

18. Water Quality Violations Notification. The Permittee shall notify the Water Board 
of any violations of water quality standards, along with the cause of such violations, 
as soon as practicable (ideally within 24 hours). Notification may be via telephone, 
email, delivered written notice, or other verifiable means; 

19. Discharge Change Notification. In accordance with Water Code section 13260, the 
Permittee shall file with the Water Board a report of any material change or proposed 
change in the ownership, character, location, or quantity of this waste discharge. Any 
proposed material change in operation shall be reported to the Executive Officer at 
least 30 days in advance of the proposed implementation of any change. Changes to 
discharges include, but are not be limited to, significant new soil disturbances, 
proposed expansions of development, or any change in drainage characteristics at the 
Project site. For the purpose of this Order, this includes any proposed change in the 
boundaries of the area of wetland/waters of the State to be impacted; 

20. Submittal of Reports. Where this Certification requires submittal of reports, 
including plans, reports, or related information, the submitted reports shall be 
acceptable to the Executive Officer; 

21. Individual Waste Discharge Requirements. Should new information come to our 
attention that indicates a water quality problem with this Project, the Water Board 
may issue Waste Discharge Requirements pursuant to Water Code sections 13263 
and/or 13377 and 23 CCR section 3857; 

22. Expiration. This Order shall continue to have full force and effect regardless of the 
expiration or revocation of any federal license or permit issued for the Project; 

6.6 Standard Conditions  
23. Certification and Order Modification. This Order is subject to modification or 

revocation upon administrative or judicial review, including review and amendment 
pursuant to Water Code sections 13320 and 13330 and 23 CCR section 3867; 

24. Hydroelectric Facilities. This Order does not apply to any discharge from any 
activity involving a hydroelectric facility requiring a Federal Energy Regulatory 
Commission (FERC) license or an amendment to a FERC license, unless the pertinent 
certification application was filed pursuant to 23 CCR subsection 3855(b) and that 
application specifically identified that a FERC license or amendment to a FERC 
license for a hydroelectric facility was being sought; 

25. Application Fee. This Certification and Order is conditioned upon full payment of 
the required fee, including annual fees, as set forth in 23 CCR section 3833. The 
required $6,254 Project fee, calculated using the 2019/2020 Water Quality 
Certification Dredge and Fill Application Fee Calculator, Category A– Fill and 
Excavation Discharges, was received by the Water Board in full. The Water Board 
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received two payments for the Project totaling $7,571: $5,313 on June 11, 2020, and 
$2,258 on September 29, 2020. Therefore, the Water Board will issue a $1,317 refund 
to the Permittee; 

6.7 Annual Fees 
26. Annual Fee. In accordance with 23 CCR section 2200, the Permittee shall pay an 

annual fee to the Water Board each fiscal year (July 1 – June 30) until Project 
construction activities are completed and an acceptable Notice of Project 
Construction Completion is received by the Water Board. If monitoring is required, 
the Permittee shall pay an annual fee to the Water Board until monitoring activities 
are completed and an acceptable Notice of Mitigation Monitoring Completion is 
received by the Water Board (Note: the Annual Post Discharge Monitoring Fee may 
be changed by the State Water Board; at the time of Certification it was $1,736 per 
year for Category A projects). Annual fees will be automatically invoiced to the 
Permittee. The Permittee must notify the Water Board at Project and/or 
mitigation completion with a final report in order to request to terminate annual 
billing. Notification should be sent to the staff listed at the bottom of this Order 
and to RB2-401Reports@waterboards.ca.gov. Water Board staff will verify 
conditions of the Certification have been met and may request a site visit at that time 
to confirm the Project’s status and compliance with this Certification. 

This Order applies to the Project as proposed in the application materials and designs referenced 
above in the conditions of Certification. Be advised that failure to implement the Project in 
conformance with this Order is a violation of this Certification. Any violation of Certification 
conditions is a violation of State law and subject to administrative civil liability pursuant to 
Water Code sections 13350, 13385, or 13399.2. Failure to meet any condition of this 
Certification may subject the Permittee to civil liability imposed by the Water Board to a 
maximum of $25,000 per day of violation and/or $25 for each gallon of waste discharged in 
violation of this action above 1000 gallons. Any requirement for a report made as a condition to 
this Certification (e.g., conditions 4, 8-14, and 17-19) is a formal requirement pursuant to Water 
Code sections 13267 and 13383, and failure or refusal to provide, or falsification of such 
required report, is subject to civil liability as described in Water Code section 13268 and criminal 
liability under 13387. The burden, including costs, of these reports bears a reasonable 
relationship to the need for the report and the benefits to be obtained. Should new information 
come to our attention that indicates a water quality problem with this Project, the Water Board 
may issue Waste Discharge Requirements. 

  

mailto:RB2-401Reports@waterboards.ca.gov
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California Natural Resources Agency  GAVIN NEWSOM, Governor 

DEPARTMENT OF FISH AND WILDLIFE CHARLTON H. BONHAM, Director 

Bay Delta Region 
2825 Cordelia Road, Suite 100 
Fairfield, CA 94534 
(707) 428-2002 
www.wildlife.ca.gov 

Conserving California’s Wildlife Since 1870 

July 13, 2021 
 
Krzysztof Lisaj 
San Mateo County Department of Public Works 
555 County Center, 5th Floor 
Redwood City, CA 94063 
 
Dear Mr. Lisaj: 
 
Final Lake or Streambed Alteration Agreement, Notification No. 1600-2020-0190-
R3, Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project 
 
Enclosed is the final Streambed Alteration Agreement (Agreement) for the Mirada Road 
Pedestrian Bridge Replacement and Bank Stabilization Project (Project). Before the 
California Department of Fish and Wildlife (CDFW) may issue an Agreement, it must 
comply with the California Environmental Quality Act (CEQA). In this case, CDFW 
acting as a responsible agency filed a Notice of Determination (NOD) within five working 
days of signing the Agreement. The NOD was based on information contained in the 
Initial Study/Mitigated Negative Declaration for the Mirada Road Pedestrian Bridge 
Replacement and Bank Stabilization Project prepared by the lead agency.  
 
Under CEQA, the filing of an NOD triggers a 30-day statute of limitations period during 
which an interested party may challenge the filing agency’s approval of the Project. You 
may begin the Project before the statute of limitations expires if you have obtained all 
necessary local, state, and federal permits or other authorizations. However, if you elect 
to do so, it will be at your own risk. 
 
If you have any questions regarding this letter, please contact Serena Stumpf, 
Environmental Scientist at (707) 337-1364 or by email at 
Serena.Stumpf@wildlife.ca.gov.     
 
Sincerely,  
 
 
Craig J. Weightman, Environmental Program Manager 
 
ec:  California Department of Fish and Wildlife 
 Lieutenant S. Schindler, Law Enforcement Division  
 
 Serena Stumpf, Environmental Scientist 
 Bay Delta Region 
 Serena.Stumpf@wildlife.ca.gov     
  

DocuSign Envelope ID: 4C2F80EA-AFEC-4BC9-A7B5-B5232ACBAD8F

http://www.wildlife.ca.gov/
mailto:Serena.Stumpf@wildlife.ca.gov
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CALIFORNIA DEPARTMENT OF FISH AND WILDLIFE 
BAY DELTA REGION 
2825 CORDELIA ROAD, SUITE 100 
FAIRFIELD, CA, 94534 
 
STREAMBED ALTERATION AGREEMENT  
NOTIFICATION NO. 1600-2020-0190-R3 
Arroyo de en Medio  
 
SAN MATEO COUNTY DEPARTMENT OF PUBLIC WORKS 
MIRADA ROAD PEDESTRIAN BRIDGE REPLACEMENT AND BANK STABILIZATION 

PROJECT 

 

 
This Streambed Alteration Agreement (Agreement) is entered into between the 
California Department of Fish and Wildlife (CDFW) and the San Mateo County 
Department of Public Works as represented by Krzysztof Lisaj.  

    
RECITALS 
 
WHEREAS, pursuant to Fish and Game Code section 1602, Permittee notified CDFW 
on July 3, 2020 that Permittee intends to complete the project described herein.  
  
WHEREAS, pursuant to Fish and Game Code section 1603, CDFW has determined 
that the project could substantially adversely affect existing fish or wildlife resources and 
has included measures in the Agreement necessary to protect those resources. 

 
WHEREAS, Permittee has reviewed the Agreement and accepts its terms and 
conditions, including the measures to protect fish and wildlife resources. 

 
NOW THEREFORE, Permittee agrees to complete the project in accordance with the 
Agreement. 

 
PROJECT LOCATION 
 
The project is located at the Arroyo de en Medio a tributary to the Pacific Ocean in the 
County of San Mateo, State of California; Latitude 37.49336 Longitude -122.45990 or 
Section 26, Township 7S, Range 5W, U.S. Geological Survey (USGS) map Half Moon 
Bay. 
 
PROJECT DESCRIPTION 
 
During the storm seasons of 2015-2016 and 2016-2017, three locations along the 
Mirada Road bluff in San Mateo County experienced extensive erosion. At the first 
location, failure of the bluff face occurred at an informal stairway access where there 
was a gap in the existing shoreline revetment. The Permittee conducted emergency 
slope stabilization in January 2016 to prevent roadway failure by placing a large 
diameter angular rock at the base of the bluff as a temporary measure. At the second 
location immediately south of the pedestrian bridge, an existing wingwall for the former 
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pedestrian bridge collapsed in early 2016 leaving the bluff face exposed. At the third 
location, immediately north of the pedestrian bridge, the upstream, right bank wingwall 
collapsed in February 2017 also leaving the bluff face exposed.  
 
The Project will address the erosion concerns by removing the existing concrete arch 
bridge and metal pedestrian bridge and placing a new aluminum pedestrian bridge 
crossing the Arroyo de en Medio along Mirada Road. To protect the bluff face, the 
Permittee will install shotcrete (sprayed on concrete) walls with tieback anchors and 
replace the existing rock slope protection (RSP) in front of the new shotcrete walls along 
the bluff face and sections of the north and south banks of the Arroyo de en Medio. The 
Project will also include relocation of existing utilities supported by the existing bridge. 
The Project will be constructed in two phases to maintain user access of the pedestrian 
bridge.  
 
The proposed Project is limited to:  
 
Phase 1 
 

1. Pacific Gas and Electric (PG&E) will install utility poles on either side of the 
pedestrian bridge to facilitate the placement of overhead electrical cables.  

 
2. Granada Community Services District (GCSD) will re-route the 2-inch force main 

currently located on the pedestrian bridge. If this cannot be completed prior to the 
bridge’s removal, GCSD may install a temporary bypass, which may include a 
hose or pipe routed across the Arroyo de en Medio.  
 

3. The Permittee will install a temporary access road from the Mirada Road cul-de-
sac into the Arroyo de en Medio. The Permittee will place approximately 30 to 40 
cubic yards of temporary fill consisting of variously graded rocks to create a 
pathway approximately 15 feet wide and 60 feet long for construction equipment. 
If the creek is flowing during the construction period, water will be diverted from 
the work area through an appropriately sized pipe, which will be buried in sand. 
 

4. The Permittee will remove the RSP placed in January 2016 as an emergency 
action in preparation of the shotcrete walls. The RSP will be temporarily 
relocated to an area on the beach approximately 15 feet from the bluff face to 
deflect wave action and prevent inundation of the work area if sand levels at the 
time of construction are low. If sand levels are high, the RSP will be stockpiled on 
the beach. 
 

5. The Permittee will clear and grub the slope face to remove loose material and 
vegetation along the bluff north and south of the creek. Additionally, the 
Permittee will remove concrete debris from the beach and creek.  
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6. The Permittee will drill tie back anchors into the bluff at intervals of 5 feet on 
center to a depth of no more than 25 feet. The base of wall will be at an absolute 
elevation of 8 feet based upon the North American Vertical Datum of 1988 
(NAVD 88), which may require excavation into the existing sand depending upon 
its height at the time of construction. The wall will be about 23 feet in height, 
which will vary as sand elevation changes at different times during the year. 
 

7. The Permittee will tie the anchors together with steel reinforcement and will spray 
the first layer of concrete. The final layer will be installed once phase 2 is 
complete. The existing 18-inch diameter corrugated metal pipe which serves as a 
drain inlet located within the Mirada Road cul-de-sac as well as the existing 6-
inch storm drain on the north side of the bridge will be integrated into the 
shotcrete wall.   

 
Phase 2 
 

1. The existing bridge will be lifted off of the existing abutments by a crane and 
removed from the project site. The existing concrete arch bridge will be removed, 
broken up, loaded into dump trucks, and disposed of. The slope will then be 
cleared as described in phase 1 in preparation for the shotcrete wall. Upon 
completion of the first layer of concrete, the final layer will be installed along the 
entire wall face.  
 

2. The Permittee will reset the RSP at the base of the walls, which will include a 
backing layer of small rock, an engineering fabric, and finally the armor rock (1/4 
to 1/2 ton) facing the ocean. The base of the RSP will be set to an elevation of 2 
feet and rise to about an elevation of 10 feet.  
 

3. The GCSD will trench and place a sanitary sewer pipeline north and south of the 
bridge re-routing the existing pipeline from the east side of the concrete bridge to 
approximately the centerline of the new pedestrian bridge. This will require 
routing the pipeline below and beyond the existing bridge abutments. 
Alternatively, GCSD will not install the sewer pipeline under the new bridge, but 
install infrastructure to re-route flows to their existing pump station in the Miramar 
neighborhood. Additionally, PG&E will complete limited trenching north and south 
of the bridge to connect the existing two 4-inch conduits to the new casings 
placed on the bridge. 
 

4. The existing bridge abutments will be cleaned and inspected for reuse. The new 
aluminum bridge will be installed. Once the bridge is in place, GCSD will suspend 
an 8-inch in diameter ductile iron sewer pipeline on anchors mounted under the 
new pedestrian bridge and connect to the pipeline buried below the abutments. 
This will not be done if GCSD re-routes sanitary sewer flows as previously 
described. PG&E will place two, 4-inch in diameter steel conduits on the bridge 
and route conductors through the conduits. 
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5. Upon completion of the work, any fill used for the access road will be removed 

and the slope re-graded to its original contours. The disturbed areas on the bank 
and shoulder will be stabilized with erosion control materials and seeded and/or 
planted with a native plant mix appropriate for the area.  

 
Phase 1 will take approximately 45 working days to complete. The anticipated duration 
of all construction activities during Phase 2 is 40 working days.  
 
PROJECT IMPACTS 
 
Existing fish or wildlife resources the project could substantially adversely affect include:  
 

Common Name Scientific Name 
Statu
s 

California Least Tern Sternula antillarum browni FE, 
SE 

California red-legged frog Rana draytonii FT, 
SSC 

San Francisco garter snake Thamnophis sirtalis tetrataenia FE, 
SE 

Western Snowy Plover Charadrius nivosus nivosus FT, 
SSC 

Nesting birds   
Notes:  
FE = federally endangered under ESA; SE = state endangered under CESA; FT = 
federally threatened under ESA; ST = state threatened under CESA; SSC = state 
species of special concern 

 
 

The adverse effects the project could have on the fish or wildlife resources identified 
above include:  
 

· Temporary fill for creation of access road in stream channel  
· Change in contour of the bed, bank, and channel 
· Disruption to nesting birds and other wildlife 
· Diversion of flow water around activity site 

 
MEASURES TO PROTECT FISH AND WILDLIFE RESOURCES  
 
1. Administrative Measures 
 
Permittee shall meet each administrative requirement described below.  

 
1.1 Documentation at Project Site. Permittee shall make the Agreement, any 

extensions and amendments to the Agreement, and all related notification 
materials and California Environmental Quality Act (CEQA) documents, readily 
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available at the project site at all times and shall be presented to CDFW personnel, 
or personnel from another state, federal, or local agency upon request.   
 

1.2 Providing Agreement to Persons at Project Site. Permittee shall provide copies of 
the Agreement and any extensions and amendments to the Agreement to all 
persons who will be working on the project at the project site on behalf of 
Permittee, including but not limited to contractors, subcontractors, inspectors, and 
monitors.  
 

1.3 Notification of Conflicting Provisions. Permittee shall notify CDFW if Permittee 
determines or learns that a provision in the Agreement might conflict with a 
provision imposed on the project by another local, state, or federal agency. In that 
event, CDFW shall contact Permittee to resolve any conflict.  
 

1.4 Project Site Entry. Permittee agrees that CDFW personnel may enter the project 
site at any time to verify compliance with the Agreement. 

 
1.5 No Trespass. To the extent that any provisions of this Agreement provide for 

activities that require the Permittee to traverse another owner's property, such 
provisions are agreed to with the understanding that the Permittee possesses the 
legal right to so traverse. In the absence of such right, any such provision is void. 

 
1.6 Unauthorized Take. The Permittee is required to comply with all applicable state 

and federal laws, including the California Endangered Species Act (CESA) and 
Federal Endangered Species Act (ESA). This Agreement does not authorize the 
take of any state or federal endangered, threatened, or candidate species. Liability 
for any take or incidental take of such listed species remains the responsibility of 
the Permittee for the duration of the project. Any unauthorized take of such listed 
species may result in prosecution and nullification of the Agreement. 

 
1.7 Work According to Documents. Except as they are contradicted by measures 

required by this Agreement, all work shall be conducted in conformance with the 
project description above and the avoidance, minimization, and mitigation 
measures provided in the notification package. 

 
1.8 CDFW-Approved Qualified Biologists and Biological Monitors. Permittee shall 

submit to CDFW for written approval, the names and resumes of all qualified 
biologists and biological monitors involved in conducting surveys or monitoring 
work. Permittee shall submit the names and resumes to CDFW at least fourteen 
(14) days before the start of the project or before the start of surveys. Names and 
resumes shall be submitted by email to serena.stumpf@wildlfife.ca.gov. 

 
a. Resumes. Resumes shall include educational background, experience with 

focal species and description of experience with each focal species (e.g., 
tagging, handling, observational surveys, electrofishing, relocation, auditory 
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surveys, etc.), including number of hours/years of experience per species, 
trainings/workshops, and certificates or related credentials. Please include 
experience with different life stages of a species when applicable.  

b. Qualified Biologist. A qualified biologist is an individual who shall have a 
minimum of five years of academic training and professional experience in 
biological sciences and related resource management activities with a minimum 
of two years conducting surveys for each species that may be present within 
the project area. 

c. Biological Monitors. Biological monitors shall have academic and professional 
experience in biological sciences and related resource management activities 
as it pertains to this project. 

Permittee shall not enter into non-disclosure agreements with biological staff or 
otherwise implement penalties or disincentives restricting direct communication 
with CDFW. 
 

1.9 Force Main Sewer Temporary Bypass. If the 2-inch force main currently located on 
the pedestrian bridge cannot be re-routed prior to the bridge’s removal and 
installation of a temporary bypass across the Arroyo de en Medio is necessary, the 
Permittee shall submit the temporary bypass plans by email to 
serena.stumpf@wildlife.ca.gov for review and approval.  An amendment to this 
agreement with additional conditions for the bypass may be required based on the 
scope of proposed future work. 

2. Avoidance and Minimization Measures 
 
To avoid or minimize adverse impacts to fish and wildlife resources identified above, 
Permittee shall implement each measure listed below. 
 
2.1 Work Period 

 
· All work shall begin on or after June 1 and all work shall be completed by 

October 15 of each year. 
 

· All concrete within the channel or tidal zone shall be poured before September 
15th to ensure an adequate curing time prior to precipitation events.  

 
2.2 Work Period Modification. If Permittee needs more time to complete project 

activities, work may be authorized outside of the work period and extended on a 
week-by-week basis with written approval from CDFW. Permittee shall obtain 
approval by providing a written request to Serena Stumpf, Environmental Scientist, 
by email at serena.stumpf@wildlife.ca.gov at least fourteen (14) calendar days 
prior to October 15.  
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The request shall include: 1) a description of the project activities already 
completed; 2) a description of the project activities that needs to be completed; 3) 
the time required to complete project activities; 4) photos of project activities that 
are already completed; and 5) photos of the project area that project activity will 
continue. 

 
Work period variances are issued at the discretion of CDFW. CDFW will review the 
written request to work outside of the established work period and may require 
additional measures to protect fish and wildlife resources as a condition for 
granting the variance. Any additional measures shall be considered part of this 
Agreement. 
 

2.3 Conduct Work during Daylight Hours. Work is restricted to daylight hours, one hour 
after sunrise to sunset. 
 

2.4 Work Period in Dry Weather Only. Project activities within the stream and riparian 
corridor shall be restricted to dry weather as allowed during the work period 
specified in Measure 2.1. Project activities shall be timed with awareness of 
precipitation forecasts and potential increases in stream flow. Project activities 
within the stream and riparian corridor shall cease when the National Weather 
Service (NWS) 24-hour weather forecast indicates a 40 percent chance or higher 
of precipitation of at least 0.10-inch of precipitation. All necessary erosion control 
measures shall be implemented prior to the onset of precipitation. Any construction 
equipment and materials shall be removed if inundation is likely. Project activities 
halted due to precipitation may resume after a dry out period of 24-hours and when 
the NWS 24-hour weather forecast indicates less than a 40 percent chance of 
precipitation. If the rain event is more than a 0.25-inch per hour rain event, 
Permittee shall not recommence work until there is a dry out period of 24 hours 
after the rain event ceases. Weather forecasts shall be documented upon request 
by CDFW.  
 

Biological Resource Protections 
 

2.5 Training Session for Personnel. Permittee shall ensure that a CDFW-approved 
qualified biologist (see Measure 1.8) conducts an education program for all 
persons employed on the project prior to performing project activities. Instruction 
shall consist of a presentation by the CDFW-approved qualified biologist that 
includes a discussion of the biology and general behavior of any sensitive species 
which may be in the area, how they may be encountered within the work area, and 
procedures to follow when they are encountered. The status of CESA-listed 
species including legal protection, penalties for violations and project-specific 
protective management measures provided in this Agreement shall be discussed. 
Interpretation shall be provided for non-English speaking workers, and the same 
instruction shall be provided for any new workers prior to on-site project activity. 
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Copies of the Agreement for this project shall be maintained at the worksite with 
the project supervisor. 
 

2.6 Special-Status Fish and Wildlife Surveys. At each project location, immediately 
before ground disturbing activities or vegetation removal, a CDFW-approved 
qualified biologist (see Measure 1.8) shall survey the project area at the 
appropriate time of day for presence of special-status species that may be present 
(e.g., salamander species, amphibians, bird nests). The CDFW-approved qualified 
biologist shall record all wildlife species encountered during surveys and submit 
the record to CDFW within seven (7) days after survey completion (see Measure 
3.2). CDFW reserves the right to provide additional measures to this Agreement 
designed to protect special-status species. 

 
2.7 Qualified Biologist and Biological Monitors with Stop Work Authorization. The 

CDFW-approved qualified biologist and biological monitors shall have the ability to 
stop or restrict work if they determine that the project activity is not in compliance 
with this Agreement. If there are issues with the qualified biologist or biological 
monitor stopping work, please inform CDFW.  

 
2.8 Nesting Bird Surveys. If project activities are scheduled between February 1 and 

September 15, a focused survey for active bird nests shall be conducted by the 
CDFW-approved qualified biologist (see Measure 1.8) within seven (7) days prior 
to the beginning of project activities and if there is a four day or more lapse in  
project construction. The methodology and results of the survey shall be sent to 
Serena Stumpf, Environmental Scientist by email at 
serena.stumpf@wildllife.ca.gov within seven (7) days of survey completion (see 
Measure 3.2). 

 
The minimum survey radii surrounding the work area shall be the following: i) 250 
feet for passerines; ii) 500 feet for other small raptors such as accipiters; iii) 1,000 
feet for larger raptors such as buteos. 
 

2.9 Active Nest Protection. If active nests are found, the CDFW-approved qualified 
biologist shall establish an appropriate buffer to comply with the Migratory Treaty 
Act of 1918 and Fish and Game Code 3503. The CDFW-approved qualified 
biologist shall document pre-construction baseline monitoring of the nest to 
characterize “normal” bird behavior. The CDFW-approved qualified biologist shall 
monitor the nesting birds and shall increase the buffer if they determine the birds 
are showing signs of unusual or stressed behavior by project activities. Abnormal 
nesting behaviors which may cause reproductive harm include, but are not limited 
to, defensive flights/vocalizations directed towards project personnel, standing up 
from a brooding position, and flying away from the nest. The CDFW-approved 
qualified biologist shall have authority to order the cessation of all nearby project 
activities if the nesting birds exhibit abnormal behavior which may cause 
reproductive failure (nest abandonment and loss of eggs and/or young) until an 
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appropriate buffer is established. To prevent encroachment, the established 
buffer(s) shall be clearly marked for avoidance. The established buffer(s) shall 
remain in effect until the young have fledged or the nest has been abandoned as 
confirmed by the CDFW-approved qualified biologist. Signs of nest abandonment, 
as determined by the CDFW-approved qualified biologist, shall be reported to 
CDFW within 24 hours. Notification shall be made to Serena Stumpf by email at 
serena.stumpf@wildlive.ca.gov.  

California Red Legged Frog (CRLF) and San Francisco Garter Snake 
(SFGS) Measures 

2.10 Cease Activities for CRLF and SFGS. In the event that California Red-Legged Frog 
and/or San Francisco Garter snake are found within the project site, all work shall 
stop until the CDFW-approved qualified biologist (see Measure 1.8) relocates the 
animal or it leaves the project area on its own. Only the CDFW-approved qualified 
biologist, with appropriate federal approval, can handle and relocate CRLF and 
SFGS. Any sightings and/or injuries of this species shall be immediately reported 
to Serena Stumpf by email to serena.stumpf@wildlife.ca.gov. Through consultation 
with CDFW, additional measures may be developed to protect special-status 
species. 

Western Snowy Plover and California Least Tern Measures 

 
2.11 Work in Designated Areas. The Permittee shall limit all activity, vehicles, 

equipment, and construction materials to the demarcated project footprint. 
 

2.12 Clean Workspace. To avoid attracting predators of Western Snowy Plovers and 
California Least Terns, the project site shall be kept clean and clear of trash. Fully 
covered trash receptacles shall be installed and used by the Permittee to contain 
all food, food scraps, food wrappers, beverage containers, and other 
miscellaneous trash. All food-related trash shall be removed from the project area 
on a daily basis.  

 
California Least Tern Measures 

 
2.13 No Take. The California least tern is a Fully Protected Species per Section 

3511(b)(6) of the California Fish and Game Code. Under this statute, “take” of a 
fully protected species may not occur except for scientific or recovery purposes. 
“Take” is defined in Fish and Game Code Section 86 as hunt, pursue, catch, 
capture, or kill, or attempt to hunt, pursue, catch, capture, or kill. Because of this 
protection, any California least tern encountered in the project area shall be left 
alone until it leaves the area on its own. 

 
Stream Diversion Measure 
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2.14 Dry Work Conditions. Work must be performed in isolation from the flowing stream.  
If there is any flow when the work is done, the Permittee shall construct coffer 
dams upstream and downstream of the excavation site and divert all flow from 
upstream of the upstream dam to downstream of the downstream dam. The coffer 
dams may be constructed with clean river gravel or sand bags, and may be sealed 
with sheet plastic. Sand bags and any sheet plastic shall be removed from the 
stream upon project completion. Clean river gravel may be left in the stream, but 
the coffer dams must be breached to return the stream flow to its natural channel. 

 
Habitat Protection Measures 
 
2.15 Limitations on Vegetation Removal. Disturbance or removal of vegetation shall not 

exceed the minimum necessary to complete the work. Precautions shall be taken 
to avoid other damage to vegetation by people or equipment. Vegetation outside 
the project work area shall not be removed or damaged without prior consultation 
and written approval of a CDFW representative.  

2.16 Invasive Plants. Permittee shall not plant, seed or otherwise introduce invasive 
exotic plant species. Prohibited exotic plant species include those identified in the 
California Exotic Pest Plant Council's database, which is accessible at: 
http://www.cal-ipc.org/ip/inventory/index.php. Invasive plant material removed 
during Project activities shall be bagged and appropriately incinerated or disposed 
of in a landfill or permitted composting facility.  

Concrete Measures 

2.17 On-site Poured Concrete. On-site poured concrete shall be excluded from the 
ocean or wetted channel for a period of 30 days after it is poured. During that time, 
the poured concrete shall be kept moist, and runoff from the concrete shall not be 
allowed to enter a live stream or ocean.  

2.18 Shotcrete Best Management. A tarp containment system shall be placed under the 
shotcrete area to capture any shotcrete rebound or unintentional sloughing. The 
contents of the tarp catchment system shall be removed and disposed of at an 
appropriate disposal facility offsite. 

2.19 Incidental Wet Concrete Spill. In the case of an incidental wet concrete spill, 
Permittee shall immediately notify CDFW of the incident. Notification should 
include what actions were taken to stop the spill of wet concrete, clean-up actions, 
impacts, and any remediation activities that were or will be implemented.  

Erosion and Sediment Control  

2.20 Erosion Control. At no time shall silt laden runoff be allowed to enter the stream or 
directed to where it may enter the stream. Erosion control measures shall be 
utilized throughout all phases of operation where sediment runoff from exposed 
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slopes threatens to enter the stream. Erosion control measures, such as, silt 
fences, straw bales, gravel or rock lined ditches, water check bars, and 
broadcasted straw shall be used wherever sediment has the potential to leave the 
work site and enter the stream. 

2.21 Geo-Textile and Monofilament Netting Restriction. To minimize the risk of 
entangling and strangling wildlife, Permittee shall not place erosion control 
materials containing synthetic (e.g., plastic or nylon) monofilament netting. Any 
geo-textile material or filter fabric used within the Project boundary shall not any 
contain petroleum-based products. Geotextiles, fiber rolls, and other erosion 
control measures shall be made of loose-weave mesh, such as jute, coconut (coir) 
fiber, or other products without welded weaves. No geotextile fabrics shall be 
placed where they may be exposed to stream flows. 

2.22 Erosion Control Monitoring. Permittee shall monitor erosion control measures 
during and after each storm event and repair and/or replace ineffective measures 
immediately. 

2.23 Disposal and Removal of Materials. All removed spoils and construction debris 
shall be moved outside the work area prior to inundation by water. Spoil sites shall 
not be located within the stream channel or areas that may be subjected to stream 
flows, where spoil may be washed back into a stream, or where it may impact 
streambed habitat, aquatic or riparian vegetation. All removed material shall be 
disposed of according to state and local laws and ordinances. 

2.24 Cease Project for Elevation of Turbidity Levels. Upon CDFW determination that 
turbidity/siltation levels resulting from project related activities are a threat to 
aquatic life, activities associated with the turbidity/siltation levels shall stop until 
effective CDFW-approved control devices are installed, or abatement procedures 
are initiated. 

Construction Measures  
 
2.25 Treat Exposed Areas. All exposed/disturbed areas and access points within the 

riparian zone left barren of vegetation because of the project activities shall be 
restored by seeding with a blend of native erosion control grass seed or planted 
with native vegetation. Seeded areas shall be mulched. Landscape fabric shall not 
be used. Revegetation shall be completed as soon as possible after project 
activities in those areas stop. Seeding placed after October 15 must be covered 
with broadcast straw, jute netting, coconut fiber blanket or similar erosion control 
blanket. 

2.26 No Dumping. Permittee and all contractors, subcontractors, and employees shall 
not dump any litter or construction debris within the stream, or where it may pass 
into the stream. Permittee shall pick up and property dispose of all trash (e.g., food 
wrappers, zip ties, etc.) daily. 
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2.27 Pipes, Hoses, and Similar Structures. All pipes, hoses, or similar structures less 
than 12 inches in diameter shall be closed or covered to prevent animal entry.  All 
construction pipes or similar structures greater than 2 inches in diameter stored at 
the project site overnight shall be inspected thoroughly for wildlife before the pipe 
or similar structure is buried, capped, used, or moved. 

2.28 Removal of Construction Materials. Within 72 hours of Project completion, 
Permittee shall remove of all construction related materials (including any silt 
fencing) from the property.  

2.29 Hazardous Materials. Any hazardous materials that could be deleterious to aquatic 
life that could be washed into the stream or ocean shall be contained in watertight 
containers or removed from the project site. Permittee shall prevent hazardous 
materials from contaminating the soil and/or entering the waters of the state. 

2.30 Check Equipment. The Permittee shall check equipment for leaks. In the case 
where leaks occur, the Permittee shall fix the leak and remediate any areas where 
oil, lubricants, or hazardous materials have spilled. For example, if an equipment is 
leaking oil onto native soil, the Permittee shall stop the leak and remove oil laden 
soil from the project site and properly dispose of the material. The Permittee shall 
then fill in any excavation sites with fill, as appropriate. 

2.31 Spill Kits. Prior to entering the work site, all field personnel shall know the location 
of spill kits and be trained in their appropriate use. 

2.32 Spill of Material Deleterious to Fish and Wildlife. In the event of a hazardous 
materials spill into a stream (e.g., concrete or bentonite), the Permittee shall 
immediately notify the California Office of Emergency Services State Warning 
Center by calling 1-800-852-7550 and immediately provide written notification to 
CDFW by email at serena.stumpf@wildlife.ca.gov. The Permittee shall take all 
reasonable measures to document the extent of the impacts and affected areas 
including photographic documentation of affected areas and injured or dead fish 
and wildlife species. The Permittee shall meet with CDFW within ten (10) days of 
the reported spill in order to develop a resolution including: site clean-up, site 
remediation and compensatory mitigation for the harm caused to fish, wildlife and 
the habitats on which they depend as a result of the spill. The Permittee shall be 
responsible for all spill clean-up, site remediation and compensatory mitigation 
costs. Spill of materials to waters of the state that are deleterious to fish and 
wildlife are in violation of Fish and Game Code section 5650 et. seq. 

3. Reporting Measures  
 
Permittee shall meet each reporting requirement described below.  
 
3.1 Notification of Commencement & Completion to CDFW. Permittee shall notify 

CDFW in writing, at least five (5) calendar days prior to initiation and within five (5) 
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days of project completion. Permittee shall notify CDFW by email to Serena 
Stumpf at serena.stumpf@wildlife.ca.gov. Pease refer to Notification Number 
1600-2020-0190-R3 when emailing CDFW. 

3.2 Survey Reports. Survey results for nesting birds and special status species 
surveys shall be submitted to CDFW within seven (7) days of survey completion. 

3.3 Fish and Amphibian Relocation Report. Permittee shall submit a Fish and 
Amphibian Relocation Report within seven (7) days of fish and amphibian 
relocation. The report shall contain a record of all the species relocated, date of 
capture and relocation, the method of capture, the location of the relocation site in 
relation to the project site, and the number and species of fish captured and 
relocated. 

3.4 Photographic Documentation of Work. Prior to commencement of work a minimum 
of four (4) vantage points that offer representative views of the project site and 
work areas shall be identified. The Permittee shall photograph the project area 
from each of the vantage points, noting the direction and magnification of each 
photo. Upon completion of work, the Permittee shall photograph post-project 
conditions from the vantage points using the same direction and magnification as 
pre-project photos. A reference key shall be submitted with the photos describing 
the location of the photo, the direction of the view, and whether the photo is pre- or 
post-construction. All photos shall be submitted within 30 days of project 
completion. 

3.5 Notification to the California Natural Diversity Database. If any listed, rare, or 
special status species are detected during project surveys, on, and/or around the 
project site during project activities, the Permittee shall submit CNDDB Field 
Survey Forms to CDFW in the manner described at the CNDDB website 
(https://www.wildlife.ca.gov/Data/CNDDB/Submitting-Data) within five (5) working 
days of the sightings. Copies of such submittals shall also be submitted to the 
CDFW regional office as specified below. 

CONTACT INFORMATION 
Any communication that Permittee or CDFW submits to the other shall be in writing and 
any communication or documentation shall be delivered to the address below by U.S. 
mail or email, or to such other address as Permittee or CDFW specifies by written 
notice to the other. 
 

To Permittee: 
 
Krzysztof Lisaj 
San Mateo County Department of Public Works 
555 County Center, 5th Floor 
Redwood City, CA 94063 
Phone – (650) 599-1436 
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Email – klisaj@smcgov.org  
 
To Contact:  
 
Theresa Engle 
San Mateo County Department of Public Works 
555 County Center, 5th Floor 
Redwood City, CA 94063 
Phone – (650) 599-1448 
Email – tengle@smcgov.org  
  
To CDFW: 
 
Department of Fish and Wildlife 
Bay Delta Region 
2825 Cordelia Road, Suite 100 
Fairfield, CA 94534 
Attn: Lake and Streambed Alteration Program – Serena Stumpf 
Notification #1600-2020-0190-R3 
Phone – (707) 337-1364 
Email – serena.stumpf@wildlife.ca.gov   

 
LIABILITY 
 
Permittee shall be solely liable for any violations of the Agreement, whether committed 
by Permittee or any person acting on behalf of Permittee, including its officers, 
employees, representatives, agents or contractors and subcontractors, to complete the 
project or any activity related to it that the Agreement authorizes. 

 
This Agreement does not constitute CDFW’s endorsement of, or require Permittee to 
proceed with the project. The decision to proceed with the project is Permittee’s alone. 
 
SUSPENSION AND REVOCATION  
 
CDFW may suspend or revoke in its entirety the Agreement if it determines that 
Permittee or any person acting on behalf of Permittee, including its officers, employees, 
representatives, agents, or contractors and subcontractors, is not in compliance with the 
Agreement.  
 
Before CDFW suspends or revokes the Agreement, it shall provide Permittee written 
notice by certified or registered mail that it intends to suspend or revoke. The notice 
shall state the reason(s) for the proposed suspension or revocation, provide Permittee 
an opportunity to correct any deficiency before CDFW suspends or revokes the 
Agreement, and include instructions to Permittee, if necessary, including but not limited 
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to a directive to immediately cease the specific activity or activities that caused CDFW 
to issue the notice.  
 
ENFORCEMENT 
 
Nothing in the Agreement precludes CDFW from pursuing an enforcement action 
against Permittee instead of, or in addition to, suspending or revoking the Agreement. 
 
Nothing in the Agreement limits or otherwise affects CDFW's enforcement authority or 
that of its enforcement personnel. 
 
OTHER LEGAL OBLIGATIONS  
 
This Agreement does not relieve Permittee or any person acting on behalf of Permittee, 
including its officers, employees, representatives, agents, or contractors and 
subcontractors, from complying with, or obtaining any other permits or authorizations 
that might be required under, other federal, state, or local laws or regulations before 
beginning the project or an activity related to it. For example, if the project causes take 
of a species listed as threatened or endangered under the Endangered Species Act 
(ESA), such take will be unlawful under the ESA absent a permit or other form of 
authorization from the U.S. Fish and Wildlife Service or National Marine Fisheries 
Service. 

  
This Agreement does not relieve Permittee or any person acting on behalf of Permittee, 
including its officers, employees, representatives, agents, or contractors and 
subcontractors, from complying with other applicable statutes in the Fish and Game 
Code including, but not limited to, Fish and Game Code sections 2050 et seq. 
(threatened and endangered species), section 3503 (bird nests and eggs), section 
3503.5 (birds of prey), section 5650 (water pollution), section 5652 (refuse disposal into 
water), section 5901 (fish passage), section 5937 (sufficient water for fish), and section 
5948 (obstruction of stream).  
 
Nothing in the Agreement authorizes Permittee or any person acting on behalf of 
Permittee, including its officers, employees, representatives, agents, or contractors and 
subcontractors, to trespass. 
 
AMENDMENT  
 
CDFW may amend the Agreement at any time during its term if CDFW determines the 
amendment is necessary to protect an existing fish or wildlife resource. 
 
Permittee may amend the Agreement at any time during its term, provided the 
amendment is mutually agreed to in writing by CDFW and Permittee. To request an 
amendment, Permittee shall submit to CDFW a completed CDFW “Request to Amend 
Lake or Streambed Alteration” form and include with the completed form payment of the 
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corresponding amendment fee identified in CDFW’s current fee schedule (see Cal. 
Code Regs., tit. 14, § 699.5). Submit the form and fee to the CDFW regional office that 
serves the area where the project is located.  
 
TRANSFER AND ASSIGNMENT  
 
This Agreement may not be transferred or assigned to another entity, and any purported 
transfer or assignment of the Agreement to another entity shall not be valid or effective, 
unless the transfer or assignment is requested by Permittee in writing, as specified 
below, and thereafter CDFW approves the transfer or assignment in writing. 

  
The transfer or assignment of the Agreement to another entity shall constitute a minor 
amendment, and therefore to request a transfer or assignment, Permittee shall submit 
to CDFW a completed CDFW “Request to Amend Lake or Streambed Alteration” form 
and include with the completed form payment of the minor amendment fee identified in 
CDFW’s current fee schedule (see Cal. Code Regs., tit. 14, § 699.5). Submit the form 
and fee to the CDFW regional office that serves the area where the project is located. 
 
EXTENSIONS  
 
In accordance with Fish and Game Code section 1605, subdivision (b), Permittee may 
request one extension of the Agreement, provided the request is made prior to the 
expiration of the Agreement’s term. To request an extension, Permittee shall submit to 
CDFW a completed CDFW “Request to Extend Lake or Streambed Alteration” form and 
include with the completed form payment of the extension fee identified in CDFW’s 
current fee schedule (see Cal. Code Regs., tit. 14, § 699.5). CDFW shall process the 
extension request in accordance with Fish and Game Code section 1605, subdivisions 
(b) through (e). 
 
If Permittee fails to submit a request to extend the Agreement prior to its expiration, 
Permittee must submit a new notification and notification fee before beginning or 
continuing the project the Agreement covers (Fish & G. Code § 1605, subd. (f)). Submit 
the form and fee to the CDFW regional office that serves the area where the project is 
located. 
 
EFFECTIVE DATE 
 
The Agreement becomes effective on the date of CDFW’s signature, which shall be: 1) 
after Permittee’s signature; 2) after CDFW complies with all applicable requirements 
under the California Environmental Quality Act (CEQA); and 3) after payment of the 
applicable Fish and Game Code section 711.4 filing fee listed at 
https://www.wildlife.ca.gov/Conservation/CEQA/Fees. 

 
TERM 
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This Agreement shall expire on July 01, 2026, unless it is terminated or extended before 
then. All provisions in the Agreement shall remain in force throughout its term. Permittee 
shall remain responsible for implementing any provisions specified herein to protect fish 
and wildlife resources after the Agreement expires or is terminated, as Fish and Game 
Code section 1605, subdivision (a)(2) requires.   
  
EXHIBITS  
 
The documents listed below are included as exhibits to the Agreement and incorporated 
herein by reference.  

 
A. Exhibit A. Site Map 
B. Exhibit B. Location of Shotcrete Walls and RSP 
C. Exhibit C. Project Staging and Site Access 
 
AUTHORITY 
 
If the person signing the Agreement (signatory) is doing so as a representative of 
Permittee, the signatory hereby acknowledges that he or she is doing so on Permittee’s 
behalf and represents and warrants that he or she has the authority to legally bind 
Permittee to the provisions herein. 
 
AUTHORIZATION 
 
This Agreement authorizes only the project described herein. If Permittee begins or 
completes a project different from the project the Agreement authorizes, Permittee may 
be subject to civil or criminal prosecution for failing to notify CDFW in accordance with 
Fish and Game Code section 1602.  
 
CONCURRENCE 
 
The undersigned accepts and agrees to comply with all provisions contained herein. 

 
FOR SAN MATEO COUNTY DEPARTMENT OF 
PUBLIC WORKS 

  

 
 

  

Krzysztof Lisaj  Date 

Senior Civil Engineer   

 
 

  

FOR DEPARTMENT OF FISH AND WILDLIFE   

   

����������������������������������������������������������

��������

DocuSign Envelope ID: 4C2F80EA-AFEC-4BC9-A7B5-B5232ACBAD8F



Notification #1600-2020-0190-R3 
Streambed Alteration Agreement 
Page 18 of 21 
 

 

 

Craig J. Weightman  Date 

Environmental Program Manager   

   

 
Prepared by: Serena Stumpf, Environmental Scientist 
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Exhibit A. Site Map
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Exhibit B. Location of Shotcrete Walls and RSP 
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Exhibit C. Project Staging and Site Access 
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State of California – Natural Resources Agency  GAVIN NEWSOM, Governor 

DEPARTMENT OF FISH AND WILDLIFE  CHARLTON H. BONHAM, Director 

Bay Delta Region 
2825 Cordelia Road, Suite 100 
Fairfield, CA  94534 
(707) 428-2002 
www.wildlife.ca.gov 

Conserving California’s Wildlife Since 1870 

 
 
December 3, 2021 
 
 
Krzysztof Lisaj 
San Mateo County Department of Public Works 
555 County Center, 5th Floor 
Redwood City, CA 94063 
 
Dear Mr. Lisaj: 
 
Amendment of Lake or Streambed Alteration Agreement, Notification No. 1600-2020-
0190-R3, Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project 
  
The California Department of Fish and Wildlife (CDFW) has received your request to amend 
Lake or Streambed Alteration Agreement 1600-2020-0190-R3 (Agreement) and the required fee 
in the amount of $471.25 for a minor amendment. Your request to amend the Agreement 
includes the following changes to the project description: 1) the addition of stairs to the beach 
on the southeast bank of Arroyo de en Medio, 2) a reduction in length of the soil nail wall on the 
southern bank, and 3) a reduction in the rock slope protection footprint at the base of the soil 
nail walls.  
 
The project description is revised as follows. Additions are in underline, and removals are in 
strikethrough.  
 
PROJECT DESCRIPTION 
 
During the storm seasons of 2015-2016 and 2016-2017, three locations along the Mirada Road 
bluff in San Mateo County experienced extensive erosion. At the first location, failure of the bluff 
face occurred at an informal stairway access where there was a gap in the existing shoreline 
revetment. The Permittee conducted emergency slope stabilization in January 2016 to prevent 
roadway failure by placing a large diameter angular rock at the base of the bluff as a temporary 
measure. At the second location immediately south of the pedestrian bridge, an existing 
wingwall for the former pedestrian bridge collapsed in early 2016 leaving the bluff face exposed. 
At the third location, immediately north of the pedestrian bridge, the upstream, right bank 
wingwall collapsed in February 2017 also leaving the bluff face exposed.  
 
The Project will address the erosion concerns by removing the existing concrete arch bridge 
and metal pedestrian bridge and placing a new aluminum pedestrian bridge crossing the Arroyo 
de en Medio along Mirada Road. To protect the bluff face, the Permittee will install shotcrete 
(sprayed on concrete) walls with tieback anchors and replace the existing rock slope protection 
(RSP) in front of the new shotcrete walls along the bluff face and sections of the north and south 
banks of the Arroyo de en Medio. To provide beach access, the Project will install a new 
concrete staircase southeast of the pedestrian bridge. The Project will also include relocation of 
existing utilities supported by the existing bridge. The Project will be constructed in two phases 
to maintain user access of the pedestrian bridge.  
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The proposed Project is limited to:  
 
Phase 1 
 

1. Pacific Gas and Electric (PG&E) will install utility poles on either side of the pedestrian 
bridge to facilitate the placement of overhead electrical cables.  

 
2. Granada Community Services District (GCSD) will re-route the 2-inch force main 

currently located on the pedestrian bridge. If this cannot be completed prior to the 
bridge’s removal, GCSD may install a temporary bypass, which may include a hose or 
pipe routed across the Arroyo de en Medio.  

 
3. The Permittee will install a temporary access road from the Mirada Road cul-de-sac into 

the Arroyo de en Medio. The Permittee will place approximately 30 to 40 cubic yards of 
temporary fill consisting of variously graded rocks to create a pathway approximately 15 
feet wide and 60 feet long for construction equipment. If the creek is flowing during the 
construction period, water will be diverted from the work area through an appropriately 
sized pipe, which will be buried in sand. 
 

4. The existing bridge will be lifted off of the existing abutments by a crane and removed 
from the project site. The existing concrete arch bridge will be removed, broken up, 
loaded into dump trucks, and disposed of.  

 
5. After the bridge is removed, the Permittee will excavate sand to expose the existing rock 

slope protection (RSP) and buried debris. The Permittee will remove the RSP placed in 
January 2016 as an emergency action in preparation of the shotcrete walls. The RSP 
will be temporarily relocated to an area on the beach approximately 15 feet from the bluff 
face to deflect wave action and prevent inundation of the work area if sand levels at the 
time of construction are low. If sand levels are high, the RSP will be stockpiled on the 
beach. 

 
6. The Permittee will clear and grub the slope face to remove loose material and vegetation 

along the bluff north and south of the creek. Additionally, the Permittee will remove 
concrete debris from the beach and creek.  

 
7. The Permittee will install a cofferdam approximately 15 feet from the bluff and excavate 

to the base of the shotcrete wall. Permittee will install soil nail anchors into the bluff at 
intervals of 5 feet on center to a length of up to 40 feet. The Permittee will drill tie back 
anchors into the bluff at intervals of 5 feet on center to a depth of no more than 25 feet. 
The base of wall will be at an absolute elevation of 3 8 feet based upon the North 
American Vertical Datum of 1988 (NAVD 88), which may require excavation into the 
existing sand depending upon its height at the time of construction. The wall will be 
about 30 23 feet in height, which will vary as sand elevation changes at different times 
during the year. 

 
8. The Permittee will tie the anchors together with steel reinforcement and will spray the 

first layer of concrete. The final layer is the surfacing material, which will be sculpted and 
stained to match the coloring of the surrounding bluffs will be installed once phase 2 is 
complete. The existing 18-inch diameter corrugated metal pipe which serves as a drain 
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inlet located within the Mirada Road cul-de-sac as well as the existing 6-inch storm drain 
on the north side of the bridge will be integrated into the shotcrete wall.   

9. The Permittee will reset the RSP at the base of the walls, which will include a backing 
layer of small rock, and the armor rock (4 ton) facing the ocean. The base of the RSP 
will be set to an elevation of 0 feet and rise to about an elevation of 6 feet.  

10. The Permittee will complete final grading for the stairs as well as form and pour the 
concrete staircase.  

 
Phase 2 
 

1. The existing bridge will be lifted off of the existing abutments by a crane and removed 
from the project site. The existing concrete arch bridge will be removed, broken up, 
loaded into dump trucks, and disposed of. The slope will then be cleared as described in 
phase 1 in preparation for the shotcrete wall. Upon completion of the first layer of 
concrete, the final layer will be installed along the entire wall face.  

 
2. The Permittee will reset the RSP at the base of the walls, which will include a backing 

layer of small rock, an engineering fabric, and finally the armor rock (1/4 to 1/2 ton) 
facing the ocean. The base of the RSP will be set to an elevation of 2 feet and rise to 
about an elevation of 10 feet.  

 
3. The GCSD will trench and place a sanitary sewer pipeline north and south of the bridge 

re-routing the existing pipeline from the east side of the concrete bridge to approximately 
the centerline of the new pedestrian bridge. This will require routing the pipeline below 
and beyond the existing bridge abutments. Alternatively, GCSD will not install the sewer 
pipeline under the new bridge, but install infrastructure to re-route flows to their existing 
pump station in the Miramar neighborhood. Additionally, PG&E will complete limited 
trenching north and south of the bridge to connect the existing two 4-inch conduits to the 
new casings placed on the bridge. 

 
4. The existing bridge abutments will be cleaned and inspected for reuse. The new 

aluminum bridge will be installed using a crane. Once the bridge is in place, GCSD will 
suspend an 8-inch in diameter ductile iron sewer pipeline on anchors mounted under the 
new pedestrian bridge and connect to the pipeline buried below the abutments. This will 
not be done if GCSD re-routes sanitary sewer flows as previously described. PG&E will 
place two, 4-inch in diameter steel conduits on the bridge and route conductors through 
the conduits. 

 
5. Upon completion of the work, any fill used for the access road will be removed and the 

slope re-graded to its original contours. The disturbed areas on the bank and shoulder 
will be stabilized with erosion control materials and seeded and/or planted with a native 
plant mix appropriate for the area.  

 
Phase 1 will take approximately 70 45 working days to complete. The anticipated duration of all 
construction activities during Phase 2 is 15 40 working days.  
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CDFW hereby agrees to amend the agreement as requested. All conditions in the Agreement 
remain in effect.   

 
Copies of the Agreement and this amendment must be readily available at project worksites and 
must be presented when requested by a CDFW representative or agency with inspection 
authority. 
 
If you have any questions regarding this letter, please contact Serena Stumpf, Environmental 
Scientist at (707) 337-1364 or by email at Serena.Stumpf@wildlife.ca.gov.     
 
Sincerely,  
 
 
 
 
Craig Weightman, Environmental Program Manager 
 
ec:  California Department of Fish and Wildlife  
 
 Serena Stumpf, Environmental Scientist 
 Bay Delta Region 
 Serena.Stumpf@wildlife.ca.gov 
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MEMORANDUM FOR RECORD 
 
SUBJECT:  Department of the Army Memorandum Documenting General Permit 

Verification  
 

1.0 Introduction and overview:  Information about the proposal subject to one or more 
of the Corps regulatory authorities is provided in Section 1, detailed evaluation of 
the activity is found in Sections 2 through 4 and findings are documented in Section 
5 of this memorandum.  Further, summary information about the activity including 
the administrative history of actions taken during project evaluation is attached 
(ORM2 summary) and incorporated into this memorandum.  
 

1.1 Applicant name:  Krzysztof Lisaj, San Mateo County Department of Public Work 
 
Agent name: Theresa Engle, San Mateo County Department of Public Works 
 

1.2 Activity location:  Mirada Road, 100 feet SE of intersection with Medio Ave.  
 

1.3 Description of activity requiring verification:  This project involves the removal of an 
old concrete arch bridge, the replacement of the existing steel truss pedestrian 
bridge with an aluminum bridge in the same location, the installation of a soil nail 
reinforced, sculpted shotcrete wall and rock slope protection (RSP) along the 
eroding bluffs surrounding the bridge (see enclosed plans).  Only the installation of 
rock slop protection, temporary access, and staging area would occur within the 
Corps jurisdiction.  Approximately 310 cubic yards of RSP would be permanently 
placed over approximately 1,500 square feet (120 linear feet) of bluff below the high 
tide line.  Existing RSP that was placed along the bluff with emergency permits in 
January 2016 would be temporarily relocated over approximately 12,000 square 
feet of the beach and then repositioned along the base of the new wall.  Excavation 
may be required to set the RSP below the existing sand surface; 1500 cubic yards 
of excavated sand would be temporarily placed over approximately 7,000 square 
feet of the beach and then respread on top of the RSP.   
 
To allow construction equipment to access the beach, a temporary access path 
would be installed from the Mirada Road cul-de-sac into Arroyo de en Medio.  
Approximately 20 cubic yards of rock would be temporarily placed over 
approximately 900 square feet (15 linear feet) of Arroyo de en Medio below the high 
ordinary high water mark for the access path.  The staging area for RSP installation 
would require temporary placement of 420 cubic yards of rock over 12,000 square 
feet of the beach. All work would occur during the dry season, so dewatering is not 
anticipated to be necessary.  The project would be constructed in two phases over a 
single year.     
 

1.4 Permit authority:  Section 10 of the Rivers and Harbors Act of 1899 (33 USC 403) 
and Section 404 of the Clean Water Act (33 USC 1344) 
 

1.5 Applicable Permit: Nationwide Permit (NWP) 14 
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1.6 Activity requires written waiver?  No Does not exceed the limits of NWP 14 (1/2 acre 

loss in non-tidal waters and 1/3 acre loss in tidal waters). 
 

2.0 Evaluation of the Pre-Construction Notification  
 

2.1 Direct and indirect effects caused by the GP activity:  Without the implementation of 
BMPs, direct adverse environmental effects could include impacts to water quality 
from leaks or spills from construction equipment, and direct adverse impacts to 
nesting habitat from removing the concrete arch bridge and installing a temporary 
access road down to the beach. All areas temporarily impacted by the project would 
be returned to preexisting conditions following the completion of construction. 
Indirect adverse environmental impacts could include increased scour of the coastal 
bluff north or south of the new soil nail walls or loss of sand as a result of long-shore 
transport.  
 

2.2 Site specific factors:  Work to replace the bridge would be conducted from outside 
the Corps’ jurisdiction. 
 

2.3 Coordination 
 

2.3.1 Was the PCN coordinated with other agencies?  No  
   
2.3.2 Was the PCN coordinated with other business lines of the Corps?  No  

 
 If yes, describe results including resolution of any concerns:  N/A   

 
2.4 Mitigation 

 
2.4.1 Provide brief description of how the activity has been designed on-site to avoid and 

minimize adverse effects, both temporary and permanent, to waters of the United 
States to the maximum extent practicable at the project site:  Water quality impacts, 
disturbance of nesting bords, and negative impacts on special status species would 
be avoided or minimized through implementation of the BMPs and conservation 
measures included in the application. The bridge construction would not result in fill 
in essential fish habitat. 
 

2.4.2 Is compensatory mitigation required for unavoidable impacts to jurisdictional aquatic 
resources to reduce the individual and cumulative adverse environmental effects to 
a minimal level?  No.   
 
Provide rationale:  No mitigation is required because the loss of waters associated 
with the activity is less than 0.10 acre.   

 
3.0 Compliance with Other Laws, Policies and Requirements   

 
3.1 Section 7(a)(2) of the Endangered Species Act (ESA)  
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3.1.1 ESA action area:  All work areas shown in the project plans, including the stream, 

beach, and immediately adjacent uplands.  
3.1.2 Has another federal agency been identified as the lead agency for complying with 

Section 7 of the ESA with the Corps designated as a cooperating agency and has 
that consultation been completed?  No  
 

3.1.3 Are there listed species or designated critical habitat that may be present or in the 
vicinity of the Corps’ action area?  Yes  
Effect determination(s), including no effect, for all known species/habitat, and basis 
for determination(s): Central California Coast (CCC) steelhead (Onchorhynchus 
mykiss), CCC coho salmon (O. kisutch), leatherback sea turtle (Dermochelys 
coriacea), and North American green sturgeon (Acipenser medirostris): no effect. 
Aroyo de en Medio does not connect to the Pacific Ocean during the summer 
months and all work would be conducted outside the live channel. 
 

3.1.4 Consultation with either the National Marine Fisheries Service and/or the U.S. Fish 
and Wildlife Service was initiated and completed as required, for any determinations 
other than “no effect” (see the attached ORM2 Summary sheet for begin date, end 
date and closure method of the consultation). Consultation with the NMFS was 
requested on 10 March 2021. On 25 March 2021, the NMFS recommended that the 
project would have no effects to listed species. By email, the Corps changed their 
determination to no effect based on the reasoning that no work would be done 
within the live stream channel. The NMFS agreed that the Corps’ reasoning was 
consistent with their understanding of effects.  Based on a review of the information 
above, the Corps has determined that it has fulfilled its responsibilities under 
Section 7(a) (2) of the ESA. The documentation of the consultation is incorporated 
by reference.    
 

3.2 Magnuson-Stevens Fishery Conservation and Management Act (Magnuson 
Stevens Act), Essential Fish Habitat (EFH)   
 

3.2.1 Has another federal agency been identified as the lead agency for complying with 
the EFH provisions of the Magnuson-Stevens Act with the Corps designated as a 
cooperating agency and has that consultation been completed?  No  
 

3.2.2 Did the proposed project require review under the Magnuson-Stevens Act? Yes  
 

3.2.3 If yes, EFH species or complexes considered:  Pacific Groundfish Fishery 
Management Plan, Coastal Pelagics Fishery Management Plan, and Pacific Coast 
Salmon Fishery Management Plan 
 
Effect determination and basis for that determination:  No adverse effect because all 
work would occur the live stream channel. 
 

3.2.4 Consultation with the National Marine Fisheries Service was initiated and completed 
as required (see the attached ORM2 Summary sheet for begin date, end date and 
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closure method of the consultation). Based on review of the above information, the 
Corps has concluded that it has fulfilled its responsibilities under the EFH provisions 
of the Magnuson-Stevens Act. 
 

3.3 Section 106 of the National Historic Preservation Act (Section 106)  
 

3.3.1 Section 106 permit area:  The permit area includes those areas comprising waters 
of the United States that will be directly affected by the proposed work or structures, 
as well as activities outside of waters of the U.S. because all three tests identified in 
33 CFR 325, Appendix C(g)(1) have been met. 
 
Final description of the permit area:  All work areas shown in the project plans, 
including the stream, beach, and immediately adjacent uplands. 
 

3.3.2 Has another federal agency been identified as the lead federal agency for 
complying with Section 106 of the National Historic Preservation Act with the Corps 
designated as a cooperating agency and has that consultation been completed?  
No   

 
3.3.3 Known historic properties? No. Effect determination and basis for that 

determination:  The bridge to be removed was analyzed for indicators that it was a 
historic resource but was found to not meet any of the four criteria for listing in the 
National Register of Historic Places.   
 

3.3.4 Consultation was initiated and completed with the appropriate agencies, tribes 
and/or other parties for any determinations other than “no potential to cause 
effects.” (see the attached ORM2 Summary sheet for begin date, end date and 
closure method of the consultation)  The Corps requested concurrence from the 
SHPO that the Mirada Road bridge was not eligible for listing in the NRHP by letter 
dated 24 March 2021. The SHPO responded on 26 April 2021 requesting further 
information. That information was provided on 13 May 2021. On 9 June 2021 the 
SHPO sent a letter concurring with the Corps’ determination of eligibility and not 
objecting to our finding of no effect to historic properties.  Based on a review of the 
information above, the Corps has determined that it has fulfilled its responsibilities 
under Section 106 of the NHPA. Compliance documentation incorporated by 
reference. 
 

3.4 Tribal Trust Responsibilities   
 

3.4.1 Was government-to-government consultation conducted with Federally-recognized 
Tribe(s)?  No    
 

 Provide a description of any consultation(s) conducted including results and how 
concerns were addressed.  A letter was sent to the NHPA requesting a Sacred 
Lands file search and a response with positive results was received on 9 November 
2020. Letters were sent to the tribes via email on 05 January 2021. No responses 
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have been received.  The Corps has determined that it has fulfilled its tribal trust 
responsibilities.  
 

3.4.2   Other Tribal including any discussion of Tribal Treaty rights? N/A 
 

3.5 Section 401 of the Clean Water Act – Water Quality Certification (WQC) 
 

3.5.1 Is a Section 401 WQC required, and if so, has the certification been issued, waived 
or presumed?  An individual water quality certification is required and has been 
issued by the certifying agency.   
 

3.6 Coastal Zone Management Act (CZMA) 
 

3.6.1 Is a CZMA consistency concurrence required, and if so, has the concurrence been 
issued, waived or presumed?  An individual CZMA consistency concurrence is 
required and has been issued by the appropriate agency.   
 

3.7 Wild and Scenic Rivers Act 
 

3.7.1 Is the project located in a component of the National Wild and Scenic River System, 
or in a river officially designated by Congress as a “study river” for possible inclusion 
in the system?  No   
 
If yes, summarize coordination and the determination on whether activity will 
adversely affect the Wild and Scenic River designation or study status.  The Corps 
has determined that it has fulfilled its responsibilities under the Wild and Scenic 
Rivers Act.   
 

3.8 Effects on Corps Civil Works Projects (33 USC 408) 
 

3.8.1 Does the applicant also require permission under Section 14 of the Rivers and 
Harbors Act (33 USC 408) because the activity, in whole or in part, would alter, 
occupy, or use a Corps Civil Works project?  No, there are no Corps Civil Works 
project(s) in or near the vicinity of the proposal.     

 
3.9 Other (as needed): N/A 

 
4.0 Special Conditions 

 
4.1 Are special conditions required to ensure minimal effects, protect the public interest 

and/or ensure compliance of the activity with any of the laws above?  Yes     
 

4.2 Required special condition(s)   
 
Special condition: Any change in the project design, materials, or construction 
methods, must be approved by the Corps in writing.  
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Rationale:  This condition is necessary to ensure compliance with the permit and 
applicable conditions and to ensure that the proposed work and final restoration 
work has been conducted in accordance with the permit and all applicable 
conditions. (33 USC 1344(a), 33 USC 401 et. seq., 33 CFR 320.4(r)(1), 33 CFR 
325.4(a)(3); 33 CFR 326). 
 
Special condition: Heavy equipment shall be used in Corps jurisdiction only where 
necessary and shall be removed from the site at the earliest opportunity. 
 
Rationale:  This condition is necessary to minimize adverse impacts to water 
quality, from construction activities, to the maximum extent practicable (33 CFR 
320.3(a), 33 CFR 320.4(d), 33 CFR 325.4(a)(3)). 
 
Special condition:  You shall notify the Corps in writing of the anticipated start and 
stop dates of construction, at least 5 days prior to the initiation of construction. 
 
Rationale:  This condition is necessary to assist the Corps in scheduling compliance 
inspections to ensure compliance with the permit and applicable conditions (33 CFR 
325.4; 33 CFR 326). 
 
Special condition:  Authorized discharges of fill material occurring below ordinary 
high water shall consist solely of sand, gravel, cobble, boulder, rock or other inert 
riprap materials that are free of toxic pollutants.   
 
Rationale:  This condition is necessary to ensure that contaminated material is not 
placed within waters of the U.S. (33 CFR 325.4(a)(3); 40 CFR 230). 
 
Special condition: Following project construction, disturbed areas including access 
points, staging and equipment storage areas, etc. shall be returned to pre-project 
conditions.  This shall include, but is not necessarily limited to, grading to establish 
pre-project contours, removal of debris and planting native vegetation. 
 
Rationale:  This special condition is necessary to ensure minimization of impacts to 
waters of the U.S. and to ensure successful restoration of all temporary impacts 
authorized (33 CFR 320.4(r)(1), 33 CFR 325.4(a)(3), 33 CFR 332, 40 CFR 230). 
 
 

5.0 Determination 
 

5.1 Waiver request conclusion, if required or select N/A:  N/A 
 

5.2 The activity will result in no more than minimal individual and cumulative adverse 
effects on the aquatic environment and will not be contrary to the public interest, 
provided the permittee complies with the special conditions identified above.  
 

5.3 This activity, as described, complies with all terms and conditions of the permit 
identified in Section 1.5.  
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June 3, 2021 

Permit Application Number: 2-20-0319 
 

COASTAL DEVELOPMENT PERMIT 
 
 
On May 14, 2021, the California Coastal Commission granted to County of San Mateo, 
Department Of Public Works this permit subject to the attached Standard and Special 
conditions, for development consisting of Demolition of an existing concrete arch 
bridge accommodating the California Coastal Trail (currently closed for safety 
reasons) and replacement with a new pedestrian bridge fronted by armoring at 
each bridge abutment area, more specifically described in the application filed in the 
Commission offices. 
 
The development is within the coastal zone along the bluff and beach adjacent to 
Mirada Road and the California Coastal Trail where it crosses over Arroyo de en 
Medio Creek at Half Moon Bay State Beach, straddling portions of the City of Half 
Moon Bay and the unincorporated Miramar area of San Mateo County. 
Issued on behalf of the California Coastal Commission by 
 
      Sincerely, 
 
      John Ainsworth 
      Executive Director 
 
 

Original on File signed by: 
 
 

Stephanie Rexing 
District Manager 

 
cc: Commissioners/File 
 
ACKNOWLEDGMENT: 
The undersigned permittee acknowledges receipt of this permit and agrees to abide by 
all terms and conditions thereof. 
 
The undersigned permittee acknowledges that Government Code Section 818.4 which 
states in pertinent part of that: “A Public entity is not liable for injury caused by the 
issuance… of any permit…” applies to the issuance of this permit. 
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graphic scale. The Revised Final Plans shall be in substantial conformance with the 
proposed plans (by County of San Mateo Department of Public Works titled “Mirada 
Road Pedestrian Bridge Replacement” dated January 16, 2020, and received in the 
Coastal Commission’s North Central Coast District office on June 4, 2020; see 
Exhibit 3), except that they shall be modified to meet the following requirements: 

(a) Armoring Modifications. All riprap located at the base of the shotcrete wall shall 
be minimized to the maximum feasible extent and shall be no wider than 12.5 
feet, as measured from the toe of the seawall seaward, and shall be located at 
an elevation between 0 and +6 feet NAVD88 so that it will be covered at normal 
summer and winter beach sand elevations. The shotcrete wall may extend down 
to an elevation of +3 feet NAVD88. The length of the armoring along the bluff and 
creek bank on the south side of the creek shall be minimized to the maximum 
feasible extent (including by reducing the inland reach by approximately 40 linear 
feet) to accommodate the public accessway. Such armoring modifications shall 
be in substantial conformance with those shown in Figure 1 of Exhibit 5. 

(b) Concrete Surfacing. All armoring system concrete surfaces shall be faced with 
a sculpted concrete surface that mimics natural undulating bluff landforms in the 
vicinity in terms of integral mottled color, texture, and undulation to the maximum 
extent feasible (except that the stairway treads may be contoured for safety 
purposes as long as they meet all other camouflaging requirements). Any 
protruding elements (e.g., corners, edges, etc.) shall be contoured in a non-linear 
manner designed to evoke natural bluff undulations. All drainage and related 
elements within the sculpted concrete shall be camouflaged (e.g., randomly 
spaced, hidden with overhanging or otherwise protruding sculpted concrete, etc.) 
so as to be hidden or inconspicuous as seen from public viewing areas, including 
camouflage of any expected drainage staining over time. The color, texture and 
undulations of all armoring system concrete surfaces shall be maintained in their 
approved state throughout the life of the structure. AT LEAST 30 DAYS PRIOR 
TO COMMENCEMENT OF FINISH CONCRETE SURFACING, the Permittee 
shall submit to the Executive Director for review and approval the qualifications of 
the contractor who will perform the finish concrete work, including photos and 
identification of similar completed projects. Such finish concrete work shall not 
commence until the Executive Director has approved the finish concrete 
contractor.  

(c) Bridge Design. Final bridge design shall limit above deck level elements that 
block or otherwise impair public views, including by reducing the height and/or 
modifying the design of all such elements, to limit view obstruction to the 
maximum feasible extent. Additionally, the bridge shall be colored with natural 
colors to the extent feasible to blend in with its natural surroundings to the 
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maximum feasible extent, and stark unnatural colors and/or reflective metallic 
surfaces shall be prohibited.  

(d) Railings. Railings and/or other barrier types associated with the bridge and 
stairway along the armoring system may be allowed by the Executive Director if 
evidence is provided that conclusively demonstrates that any such railing/barrier 
is required to ensure public safety. Railings shall be metal, capable of 
withstanding the rigors of the shoreline location, and shall be sited and designed 
to blend and be inconspicuous so as to minimize view impacts as much as 
possible (including limiting railing segments to the minimum required, using 
integral color to match the seawall/bluff face’s mottled color, use of corten steel, 
mottled or flat-black paint, etc.).  

(e) Fencing. Fencing proposed for the Coastal Trail approaches both to the north 
and south of the bridge shall be designed to blend into the surrounding areas and 
constructed of natural materials to the extent feasible so as to minimize view 
impacts as much as possible (e.g., low wooden split rail if possible), and such 
barriers shall be limited to locations only where required for public safety.  
 

(f) Drainage. All drainage and related elements within the sculpted concrete and 
any related energy dissipation measures shall be camouflaged (e.g., randomly 
spaced, hidden with overhanging or otherwise protruding sculpted concrete, etc.) 
so as to be hidden or inconspicuous as seen from public viewing areas. All 
drainage elements shall be sited and designed to reduce the potential for 
drainage-caused erosion, and to be as inconspicuous as possible. 

(g) Vertical Public Accessway. A vertical public accessway down to the beach 
shall be installed in the project area, either as an integral part of the armoring 
structure or adjacent to it at the downcoast abutment. If located in the armoring, 
all above visual protection requirements shall apply, and if adjacent to the 
armoring, the accessway shall be designed to blend into the surrounding area 
and constructed of natural materials as much as possible. The Plans shall 
provide that the accessway shall be modified as necessary to maintain continued 
safe use over the time period throughout the life of the armoring system (see also 
Special Condition 6), and the Plans shall identify all mechanisms to ensure safe 
use.  

(h) Surveyed Benchmarks. The Plans shall identify an appropriate number of 
surveyed benchmarks, including location and elevation, to be used for future 
monitoring evaluations (see also Special Condition 6).  

(i) Adjacent Property Owner Consent. For any development associated with the 
project that may occur on adjacent properties, including but not limited to 
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construction that requires equipment access on such other properties, the Plans 
submitted to the Executive Director shall include evidence of review, approval 
and consent from all such adjacent property owners allowing such development. 

(j) Landscaping and Vegetation Restoration Requirements. Non-native and 
invasive plant species within the project area, including the improved public 
access areas (including the enhanced public access overlook area identified in 
part (k) below, the area between the southern Coastal Trail approach to the 
pedestrian bridge and the toe of the creek bank, and the vertical public 
accessway), as well as in any remnant areas impacted by the temporary beach 
access but not developed with permanent beach access, shall be removed and 
not be allowed to persist, and such area shall be landscaped with native and 
noninvasive plant species that are tolerant of salt air and salt spray, with a 
preference for species capable of trailing vegetation that can persist in a coastal 
bluff topography. All such plants shall be kept in good growing condition and shall 
be replaced as necessary to maintain the approved vegetation over the life of the 
project. Regular monitoring and provisions for remedial action (such as replanting 
as necessary) shall be identified to ensure landscaping success. 

(k) Other Public Recreational Access Improvements. In addition to vertical public 
accessway), the Plans shall provide for the following additional public 
recreational access improvements, which shall be sited and designed to 
maximize coastal view protection and minimize visual intrusion, including through 
use of materials appropriate to the shoreline context that blend with the natural 
environment and existing improvements in the area including the following: an 
enhanced public access overlook area shall be provided on the south side of the 
pedestrian bridge in the public access easement area (APN 048-051-090, see 
Exhibit 4). This area shall include a safe pedestrian connection to Mirada Road 
or the Coastal Trail, and shall include consistent, graded surfacing and within 
which shall be provided benches and/or picnic tables, identification and 
interpretive signage, bicycle racks, waste and recycling receptacles, a doggie 
mitt station, or other amenities reasonably expected to be enjoyed by the public. 
All such elements shall be clearly identified on the Plans. All such development 
shall be sited and designed in a way that maximizes public access utility and 
minimizes public view impacts. 

All requirements above and all requirements of the approved Revised Final Plans 
shall be enforceable components of this CDP. The Permittee shall undertake 
development in accordance with this condition and the approved Revised Final 
Plans. Minor adjustments to the above requirements, as well as to the Executive 
Director-approved Revised Final Plans, which do not require a CDP amendment or 
new CDP (as determined by the Executive Director) may be allowed by the 
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Executive Director if such adjustments: (1) are deemed reasonable and necessary; 
and (2) do not adversely impact coastal resources. 

2. Public Access Management Plan. WITHIN 90 DAYS OF CDP APPROVAL, the 
Permittee shall submit two sets of a Public Access Management Plan (Plan) to the 
Executive Director for review and approval. The Plan shall clearly describe the 
manner in which public recreational access along the pedestrian bridge and to the 
beach and overlook area is to be provided and managed, with the objective of 
maximizing public access and recreational use of all public access areas associated 
with the approved project and all related areas and public access amenities (i.e., 
bridge, coastal trail, vertical accessway, overlook, bench, bicycle racks, interpretive 
signage, waste and recycling receptacles, doggie mitt stations, etc.) as described in 
this special condition and Special Condition 1. All public access improvements 
shall be sited and designed to maximize coastal view protection and minimize visual 
intrusion, including through use of materials appropriate to the shoreline context that 
blend with the natural environment and existing improvements in the area. All public 
access improvements are required to be maintained and managed pursuant to the 
Plan over time. The Plan shall at a minimum include and provide for the preceding, 
and all of the following:  

(a) Public Access Areas and Amenities. The Plan shall clearly identify and depict 
on a site plan all existing and required public access areas and amenities, 
including as described in Special Condition 1. 

(b) Public Access Use Parameters. All parameters for use of the public access 
areas, improvements and amenities shall be clearly identified. All such public 
access areas, improvements, and amenities shall be publicly available and 
maintained in their approved state for general public pedestrian and other 
general public access consistent with the terms and conditions of this CDP for at 
least as long as the armoring system remains present. 

(c) No Public Access Disruption. Development and uses within the Plan’s public 
access areas that disrupt or degrade public access shall be prohibited. The 
public use areas, improvements, and amenities shall be maintained consistent 
with the approved Plan and in a manner that maximizes public use and 
enjoyment.  

(d) Public Access Use Hours. All public access areas, improvements, and 
amenities shall be available to the general public 24 hours a day and shall be 
free of charge. 

(e) Public Access Construction. All public access areas, improvements, and 
amenities associated with the approved project shall be constructed and 
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available for public use as soon as possible, but no later than the Saturday of 
Memorial Day weekend 2022 (May 29, 2022). The Executive Director may 
extend this deadline if the Executive Director determines that the Permittee has 
been diligently implementing CDP No. 2-20-0319, and that the Permittee has 
demonstrated good cause for any identified delays. 

(f) Public Access Areas and Amenities Maintained. All of the public access 
areas, improvements, and amenities shall be constructed in a structurally sound 
manner and maintained in their approved state consistent with the terms and 
conditions of this CDP, including through ongoing repair, maintenance, or 
relocation (if necessary to respond to shoreline erosion) of all public access 
improvements. Prior to any modification, movement, or replacement of access 
improvements, the Permittee shall obtain an amendment to this CDP to authorize 
such development, unless the Executive Director determines that an amendment 
is not legally necessary, in which case Executive Director approval of any such 
development shall be required. Public use areas shall be maintained consistent 
with the approved Public Access Management Plan and in a manner that 
maximizes public use and enjoyment. 

All requirements above and all requirements of the approved Public Access 
Management Plan shall be enforceable components of this CDP. The Permittee 
shall undertake development, maintenance and management of all such public 
access improvements in accordance with this condition and the approved Public 
Access Management Plan. Minor adjustments to the above requirements, as well as 
to the Executive Director-approved Plan, which do not require a CDP amendment or 
new CDP (as determined by the Executive Director) may be allowed by the 
Executive Director if such adjustments: (1) are deemed reasonable and necessary; 
and (2) do not adversely impact coastal resources. 

3. Construction Plan. PRIOR TO CONSTRUCTION, Permittee shall submit two 
copies of a Construction Plan to the Executive Director for review and written 
approval. The Construction Plan shall, at a minimum, include and provide for the 
following: 

(a) Construction Areas. The Construction Plan shall identify the specific location of 
all construction areas, all staging areas, and all construction access corridors in 
site plan view. All such areas within which construction activities and/or staging 
are to take place shall be minimized to the fullest extent feasible in order to have 
the least impact on public access and ocean resources, including by using, as 
feasible, inland areas for staging and storing construction equipment and 
materials. Special attention shall be given to siting and designing construction 
areas in order to minimize impacts to public beach access and public views from 
Mirada Road, including but not limited to public views across the site. Intertidal 
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areas shall be avoided to the maximum extent possible. 

(b) Construction Methods. The Construction Plan shall specify the construction 
methods to be used, including all methods to be used to keep the construction 
areas separate from public recreational use areas as much as possible (including 
using unobtrusive temporary fencing or equivalent measures to delineate 
construction areas), and including verification that equipment operation and 
equipment and material storage will not, to the maximum extent feasible, 
significantly degrade public access and public views during construction. The 
Plan shall limit construction activities to avoid coastal resource impacts as much 
as feasible, and lighting of the work area is prohibited.  

(c) Construction Timing. Construction is prohibited during holiday weekends, from 
the Saturday of Memorial Day through Labor Day inclusive, and during non-
daytime hours (i.e., from one-hour after sunset to one-hour before sunrise), 
unless due to extenuating circumstances the Executive Director authorizes such 
work. 

(d) Construction BMPs. The Construction Plan shall identify the type and location 
of all erosion control and water quality best management practices that will be 
implemented during construction to protect coastal water quality, including at a 
minimum all of the following: 

1. Runoff Protection. Silt fences, straw wattles, or equivalent apparatus shall 
be installed at the perimeter of all construction areas to prevent construction-
related runoff and sediment from discharging from the construction area, 
entering into storm drains, or otherwise offsite or towards the beach and 
ocean. Similar apparatus shall be applied on the beach area for the same 
purpose when potential runoff is anticipated. Special attention shall be given 
to appropriate filtering and treating of all runoff, and all drainage points, 
including storm drains, shall be equipped with appropriate construction-
related containment, filtration, and treatment equipment. All erosion and 
sediment controls shall be in place prior to the commencement of 
construction as well as at the end of each workday. 

2. Equipment BMPs. Equipment washing, refueling, and servicing shall take 
place at an appropriate off-site and inland location to help prevent leaks and 
spills of hazardous materials at the project site, at least 50 feet inland from 
the beach and preferably on an existing hard surface area (e.g., a road) or an 
area where collection of materials is facilitated. All construction equipment 
shall also be inspected and maintained at a similarly sited inland location to 
prevent leaks and spills of hazardous materials at the project site. 
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3. Good Housekeeping BMPs. The construction site shall maintain good 
construction housekeeping controls and procedures at all times (e.g., clean 
up all leaks, drips, and other spills immediately; keep materials covered and 
out of the rain, including covering exposed piles of soil and wastes; dispose of 
all wastes properly, place trash receptacles on site for that purpose, and 
cover open trash receptacles during wet weather; remove all construction 
debris from the site; etc.). 

4. Rubber-tired Construction Vehicles. Only rubber-tired construction vehicles 
are allowed on the beach, except track vehicles may be used if the Executive 
Director determines that they are required to safely carry out construction. 
When transiting on the beach, all such vehicles shall remain as far away from 
the ocean as possible and avoid contact with ocean waters.  

5. Construction Material Storage. All construction materials and equipment 
placed on the beach during daylight construction hours shall be stored 
beyond the reach of tidal waters. All construction materials and equipment 
shall be removed in their entirety from these areas by one-hour after sunset 
each day that work occurs, except for necessary erosion and sediment 
controls, sheet-pile or other ocean barriers (e.g., sand bags, water-filled bags, 
etc.) authorized by the Executive Director, and construction area boundary 
fencing where such controls and fencing are placed as close to the toe of the 
armoring or approved construction area as possible, and are minimized in 
their extent. 

(e) Restoration. All construction debris shall be removed, and all beach area and 
other public recreational access and use areas and all beach access points 
impacted by construction activities shall be restored to their pre-construction 
condition or better within three days of completion of construction. Any native 
materials impacted shall be appropriately filtered as necessary to remove all 
construction debris.  

(f) Construction Site Documents. The Construction Plan shall provide that copies 
of the signed CDP and the approved Construction Plan be maintained in a 
conspicuous location at the construction job site at all times, and that such copies 
are available for public review on request. All persons involved with the 
construction shall be briefed on the content and meaning of the CDP and the 
approved Construction Plan, as well as the public review requirements applicable 
to them, prior to commencement of construction. 

(g) Construction Coordinator. The Construction Plan shall provide that a 
construction coordinator be designated to be contacted during construction 
should questions arise regarding the construction (in case of both regular 
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inquiries and emergencies), and that the construction coordinator’s contact 
information (i.e., address, phone numbers, email, etc.), including, at a minimum, 
an email address and a telephone number that will be made available 24 hours a 
day for the duration of construction, is conspicuously posted at the job site where 
such contact information is readily visible from public viewing areas while still 
protecting public views as much as possible, along with indication that the 
construction coordinator should be contacted in the case of questions regarding 
the construction (in case of both regular inquiries and emergencies). The 
construction coordinator shall record the name and contact information (i.e., 
address, email, phone number, etc.) and nature of all complaints received 
regarding the construction, and shall investigate complaints and take remedial 
action, if necessary, within 24 hours of receipt of the complaint or inquiry. All 
complaints and all actions taken in response shall be summarized and provided 
to the Executive Director on at least a weekly basis. 

(h) Construction Specifications. The construction specifications and materials 
shall include appropriate control provisions that require remediation for any work 
done inconsistent with the terms and conditions of this CDP. 

(i) Notification. The Permittee shall notify planning staff of the Coastal 
Commission’s North Central Coast District Office at least three working days in 
advance of commencement of construction, and immediately upon completion of 
construction. 

(j) Adjacent Property Owner Consent. For any construction activities that may 
occur on adjacent properties, including but not limited to construction that 
requires equipment access on such other properties, the Plan shall be submitted 
with evidence of review, approval and consent from such adjacent property 
owners allowing such activities. 

All requirements above and all requirements of the approved Construction Plan shall 
be enforceable components of this CDP. The Permittee shall undertake 
development in accordance with this condition and the approved Construction Plan. 
Minor adjustments to the above requirements, as well as to the Executive Director-
approved Plan, which do not require a CDP amendment or new CDP (as determined 
by the Executive Director) may be allowed by the Executive Director if such 
adjustments: (1) are deemed reasonable and necessary; and (2) do not adversely 
impact coastal resources. 

4. Shoreline Armoring Terms. This CDP authorizes shoreline armoring pursuant to 
the following terms: 
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(a) Purpose. This CDP authorizes the approved armoring system for protection of 
the pedestrian bridge and Mirada Road only, and is not intended or designed to 
provide protection for any other development and/or structures, including those 
that might be associated with adjacent private property. This CDP and the project 
it authorizes shall not be countenanced as evidence of Commission authorization 
of such armoring for any other such development and/or structures. 

(b) Duration. This CDP authorizes the approved armoring system for the pedestrian 
bridge and Mirada Road until the time when such infrastructure is no longer 
present, no longer requires shoreline armoring, or is being modified or relocated 
through a larger community wide adaptation planning effort, whichever occurs 
first. At such time, the Permittee shall remove the approved armoring and 
appropriately restore the affected area to natural conditions subject to Executive 
Director approval of a plan to accomplish same with the least coastal resource 
impacts. Within three months of the anticipated termination of the authorization 
identified in this special condition, including in conjunction with any proposed 
removal and/or relocation of the bridge or roadway, the Permittee shall submit a 
complete CDP amendment application to the Coastal Commission to remove the 
approved armoring and to appropriately restore the affected area to natural 
conditions.  

(c) Future Mitigation. If the CDP authorization has not expired via the terms of 
subdivision (b) of this special condition by May 14, 2041, and if the Permittee 
intends to keep the approved armoring in place beyond the end of that initial 20-
year mitigation period (i.e., past May 14, 2041), the Permittee shall submit a 
complete CDP amendment application to the Coastal Commission that shall 
reassess mitigation for the ongoing impacts of the approved armoring, including 
an evaluation of actions that could be taken to reduce or eliminate those impacts. 
The complete application shall be submitted no later than 6 months prior to the 
end of the original mitigation period (i.e., by November 14, 2040). The application 
shall include analysis of feasible alternatives to modify the shoreline armoring 
and the bridge and roadway, the public access improvements, and any related 
development that the approved armoring protects, in order to eliminate to the 
maximum extent feasible such armoring’s impacts on coastal resources, and 
shall propose mitigation for unavoidable coastal resource impacts associated 
with the retention of the armoring and/or any modified armoring beyond the initial 
20-year mitigation period. In addition, if the Permittee applies for a separate CDP 
or an amendment to this CDP to modify the approved armoring, or to perform 
repair work affecting 50% or more of the armoring, the Permittee shall be 
required to propose additional commensurate mitigation for the impacts of the 
enlarged or redeveloped armoring on public views, public recreational access, 
shoreline processes, and all other affected coastal resources that have not 
already been mitigated through this CDP, at that time. 
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(d) Provision of Information. The Permittee shall promptly submit information 
regarding the development sufficient to establish the presence or absence of the 
factors listed above upon Executive Director request. 

5. As-Built Plans. WITHIN THREE MONTHS OF COMPLETION OF 
CONSTRUCTION, the Permittee shall submit two copies of As-Built Plans to the 
Executive Director for review and written approval showing all elements of the 
approved project. The As-Built Plans shall be substantially consistent with the 
approved project identified in Special Condition 1. The As-Built Plans shall include 
color photographs (in hard copy and jpg format) that clearly show the as-built 
project, and that are accompanied by a site plan that notes the location of each 
photographic viewpoint and the date and time of each photograph. At a minimum, 
the photographs shall be from inland viewpoints, as well as upcoast, seaward, and 
downcoast viewpoints on the beach, and from a sufficient number of viewpoints as 
to provide complete photographic coverage of the permitted project. Such 
photographs shall be at a scale that allows comparisons to be made with the naked 
eye between photographs taken in different years and from the same vantage 
points. The As-Built Plans shall include an adequate number of vertical and 
horizontal surveyed reference markers built into the approved project to allow 
comparison to them from inland surveyed benchmarks (required to be installed as 
part of the as-built plan process) for use in future monitoring efforts. The As-Built 
Plans shall be submitted with certification by a licensed civil engineer with 
experience in coastal structures and processes, acceptable to the Executive 
Director, verifying that the armoring system has been constructed in conformance 
with the approved project identified in Special Condition 1. 

6. Monitoring and Reporting. The Permittee shall ensure that the condition and 
performance of the approved as-built project is regularly monitored and maintained, 
with reports to the Executive Director as described in this condition. Such monitoring 
evaluation shall, at a minimum, address whether any significant weathering or 
damage has occurred that would adversely impact future performance, and identify 
any structural or other damage or wear and tear requiring repair to maintain the 
armoring system and the public access improvements in a structurally sound 
manner and their approved state, including at a minimum with regards to the 
following:  

(a) Armoring. The approved armoring system and all associated development, 
including its integral public accessway, described in Special Condition 1, shall 
be monitored by a licensed civil engineer with experience in coastal structures 
and processes to ensure structural integrity, including at a minimum evaluation of 
concrete competence, spalling, cracks, movement, outflanking, and undercutting, 
and evaluation of all required surface treatments.  
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(b) Other Public Access Improvements. The approved public access 
improvements (including trail, vertical accessway, overlook, benches, bicycle 
racks, interpretive signage, waste and recycling receptacles, doggie mitt stations, 
etc.) as described in Special Conditions 1 and 2, shall be regularly monitored to 
ensure continued public safety and public access utility consistent with the terms 
and condition of this CDP. 

(c) Photo Documentation. All monitored elements shall be photographed at least 
bi-annually from an adequate number of inland and seaward locations as to 
provide complete photographic coverage of the approved project, including from 
all vantage points included in the approved As-Built Plans (see Special 
Condition 5). All photographs shall be documented on a site plan that notes the 
location of each photographic viewpoint and the date and time of each 
photograph, including to allow naked eye comparison of the same views over 
time. Such photo documentation shall commence no later than the date of 
construction completion. 

(d) Reporting. Monitoring reports covering the above-described evaluations shall be 
submitted to the Executive Director for review and approval by May 1st of every 
fifth year from the date of CDP approval (i.e., May 1, 2026, May 1, 2031, etc.) for 
as long as any part of the approved project remains extant. The reports shall 
identify the existing configuration and condition of the armoring system and all 
public access improvements, including providing vertical and horizontal reference 
distances between the approved As-Built Plans’ surveyed reference markers and 
the inland benchmarks, and shall recommend any actions necessary to maintain 
these project elements in their approved and required state. The reports shall 
also include photographs (in color hard copy 8½ x 11 and digital jpg formats) that 
clearly show all components of the as-built project from at least the same 
vantage points as the approved As-Built Plans and initial photo documentation as 
well as subsequent monitoring reports. Any proposed actions necessary to 
maintain the approved as-built project in a structurally sound manner and its 
approved state shall be implemented within 30 days of Executive Director 
approval, unless a different time frame for implementation is identified by the 
Executive Director. In addition to the every five year requirement, separate and 
additional monitoring reports shall be submitted within 30 days following either 
(1) an El Niño storm event comparable to a 20-year or larger storm, or (2) an 
earthquake of magnitude 5.5 or greater with an epicenter in San Mateo County. 

7. Future Maintenance/Repair. This CDP authorizes future maintenance and repair of 
the approved project components as described in this special condition. The 
Permittee acknowledges and agrees on behalf of themselves and all successors and 
assigns that it is the Permittee’s responsibility to: (1) maintain the approved project, 
including the bridge, the armoring system, and public access improvements (see 
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Special Conditions 1 and 2), and all related development in a structurally sound 
manner, visually compatible with the beach and bluff shoreline surroundings, and in 
their approved and required states, including that the concrete surfacing of the 
armoring system and integral stairway required by Special Condition 1 shall be 
maintained throughout the life of the system; (2) retrieve any failing portions of the 
permitted structures or related improvements that might otherwise substantially 
impair the use, aesthetic qualities, or environmental integrity of the beach, creek and 
blufftop areas; and (3) bi-annually or more often inspect the armoring system for 
signs of compromise. Any such maintenance-oriented development associated with 
the approved armoring system, public access improvements, and related 
development shall be subject to the following:  

(a) Maintenance/Repair. “Maintenance” and “repair” as understood in this special 
condition means development that would otherwise require a CDP whose 
purpose is to maintain and/or repair the armoring system and all public access 
improvements and amenities in their approved and/or required state pursuant to 
the terms and conditions of this CDP, and will not result in an addition to, or 
enlargement or expansion of, the object of the repair or maintenance activities. 
No more than 50% of any component of the development approved by CDP No. 
2-20-0319 can be replaced as a result of repair and maintenance activities 
authorized by CDP No. 2-20-0319 without an amendment to CDP No. 2-20-0319 
or a new coastal development permit. 

(b) Other Agency Approvals. The Permittee acknowledges that these maintenance 
and repair stipulations do not obviate the need to obtain permits and/or 
authorizations from other agencies for any future maintenance or repair. 

(c) Maintenance/Repair Notification. At least two weeks prior to commencing any 
maintenance and/or repair activity, the Permittee shall notify, in writing, planning 
staff of the Coastal Commission’s North Central Coast District Office. The 
notification shall include: (1) a detailed description of the maintenance/repair 
proposed; (2) any plans, engineering, geology, or other reports describing the 
event; (3) a construction plan that clearly describes construction areas and 
methods, and that is consistent with the parameters of Special Condition 3 
above; (4) other agency authorizations; and (5) any other supporting 
documentation describing the maintenance/repair event. Maintenance or repair 
may not commence until the Permittee has been informed by planning staff of the 
Coastal Commission’s North Central Coast District Office that the maintenance 
or repair proposed complies with this CDP. If the Permittee has not been given a 
verbal response or sent a written response within 30 days of the notification 
being received in the North Central Coast District Office, the maintenance shall 
be authorized as if planning staff affirmatively indicated that the 
maintenance/repair complies with this CDP. The notification shall clearly indicate 
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that maintenance/repair is proposed pursuant to this CDP, and that the lack of a 
response to the notification within 30 days constitutes approval of it as specified 
in the CDP. If the notification does not explicitly indicate same, then the 
automatic authorization provision does not apply. In the event of an emergency 
requiring immediate maintenance, the notification of such emergency shall be 
made as soon as possible, and shall (in addition to the foregoing information) 
clearly describe the nature of the emergency.  

(d) Maintenance/Repair Coordination. Maintenance/repair activity shall, to the 
degree feasible, be coordinated with other maintenance/repair activity proposed 
in the immediate vicinity with the goal being to limit coastal resource impacts, 
including the length of time that construction occurs in and around the beach and 
beach access points. As such, the Permittee shall make reasonable efforts to 
coordinate their maintenance/repair activity with other adjacent property 
maintenance/repair activities, including adjusting their maintenance/repair activity 
scheduling as directed by planning staff of the Coastal Commission’s North 
Central Coast District Office. 

(e) Restoration. The Permittee shall restore all beach and other public access areas 
impacted by construction activities to their pre-construction condition or better 
within three days of completion of construction. Any beach sand impacted shall 
be filtered as necessary to remove all construction debris from the beach. The 
Permittee shall notify planning staff of the Coastal Commission’s North Central 
Coast District Office upon completion of restoration activities to allow for a site 
visit to verify that all project and beach-area restoration activities are complete. If 
planning staff should identify additional reasonable measures necessary to 
restore project and/or beach areas, such measures shall be implemented as 
quickly as feasible.  

(f) Noncompliance Provision. If the Permittee is not in compliance with permitting 
requirements of the Coastal Act, including the terms and conditions of any 
Coastal Commission CDPs or other coastal authorizations that apply to the 
subject property, at the time that a maintenance/repair event is proposed, then 
maintenance/repair that might otherwise be allowed by the terms of this future 
maintenance/repair condition may be disallowed by the Executive Director until 
the Permittee is in full compliance with the permitting requirements of the Coastal 
Act, including all terms and conditions of any outstanding CDPs and other 
coastal authorizations that apply to the subject properties.  

(g) Emergency. Notwithstanding the emergency notifications set forth in subsection 
(c) of this special condition, nothing in this condition shall affect the emergency 
authority provided by Coastal Act Section 30611, Coastal Act Section 30624, and 
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Subchapter 4 of Chapter 5 of Title 14, Division 5.5, of the California Code of 
Regulations (Permits for Approval of Emergency Work). 

(h) Duration of Covered Maintenance/Repair. Future maintenance under this CDP 
is allowed subject to the above terms throughout the duration of the armoring 
authorization (see Special Condition 4) subject to Executive Director review and 
approval every 5 years (i.e., by May 14, 2026; May 14, 2031; and so on) to verify 
that there are not changed circumstances associated with such allowance of 
maintenance/repair events that necessitate re-review and approval by the 
Commission. It is the Permittee’s responsibility to request Executive Director 
approval prior to the end of each 5-year maintenance/repair period pursuant to 
these maintenance/repair provisions, and the term shall only be extended if the 
Permittee requests an extension prior to the end of each 5-year 
maintenance/repair period and only if the Executive Director extends the 
maintenance/repair term in writing. The intent of this CDP is to allow for 5-year 
extensions of the maintenance/repair term for as long as the approved armoring, 
public access improvements, and related development remain authorized unless 
there are changed circumstances that may affect the consistency of this 
maintenance/repair authorization with the policies of Chapter 3 of the Coastal 
Act. The Permittee shall maintain the approved armoring system, public access 
improvements, and all related development in their approved and required state.  

8. Assumption of Risk, Waiver of Liability, and Indemnity. By acceptance of this 
CDP, the Permittee acknowledges and agrees, on behalf of themselves and all 
successors and assigns: (a) that the project area is subject to coastal hazards, 
including but not limited to episodic and long-term shoreline retreat and coastal 
erosion, high seas, ocean waves, tidal scour, storms, tsunami, coastal flooding, 
landslide, earth movement, and the interaction of all of these, many of which will 
worsen with future sea level rise; (b) to assume the risks to the Permittee and the 
properties that are the subject of this CDP of injury and damage from such hazards 
in connection with this permitted development; (c) to unconditionally waive any claim 
of damage or liability against the Commission, its officers, agents, and employees 
for injury or damage from such hazards; (d) to indemnify and hold harmless the 
Commission, its officers, agents, and employees with respect to the Commission’s 
approval of the CDP against any and all liability, claims, demands, damages, costs 
(including costs and fees incurred in defense of such claims), expenses, and 
amounts paid in settlement arising from any injury or damage due to such hazards; 
and (e) that any adverse effects to property caused by the permitted project shall be 
fully the responsibility of the Permittee.  

9. Public Rights. By acceptance of this CDP, the Permittee acknowledges and 
agrees, on behalf of themselves and all successors and assigns, that the Coastal 
Commission’s approval of this CDP shall not constitute a waiver of any public rights 
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that may exist on the properties involved. The Permittee shall not use this CDP as 
evidence of a waiver of any public rights that may exist on the properties now or in 
the future. 

10. Future Permitting. This permit is only for the development described in CDP No. 2-
20-0319. Pursuant to Title 14 California Code of Regulations (CCR) Section 
13253(b)(6), the exemptions otherwise provided in Coastal Act Section 30610(b) 
shall not apply to the development governed by CDP No. 2-20-0319. Accordingly, 
any future improvements to the development authorized by this CDP shall require an 
amendment to CDP No. 2-20-0319 from the Commission or shall require an 
additional CDP from the Commission, unless the Executive Director determines that 
no such CDP or amendment is necessary because it is covered by CDP No. 2-20-
0319.   

11. Other Authorizations. PRIOR TO CONSTRUCTION, the Permittee shall provide to 
the Executive Director written documentation of authorizations from all entities from 
which such authorization is necessary for the approved project, including at a 
minimum San Mateo County, the City of Half Moon Bay, the California State Lands 
Commission, the Monterey Bay National Marine Sanctuary, and the U.S. Army 
Corps of Engineers, or evidence that no such authorizations are required from each 
of these entities. The Permittee shall inform the Executive Director of any changes to 
the project required by any other such authorizations. Any such changes shall not be 
incorporated into the project until the Permittee obtains a Commission amendment 
to this CDP, unless the Executive Director determines that no amendment is legally 
required.  

12. Liability for Costs and Attorneys’ Fees. The Permittee shall reimburse the 
Coastal Commission in full for all Coastal Commission costs and attorneys’ fees 
(including but not limited to such costs/fees that are: (1) charged by the Office of the 
Attorney General; and/or (2) required by a court) that the Coastal Commission incurs 
in connection with the defense of any action brought by a party other than the 
Permittee against the Coastal Commission, its officers, employees, agents, 
successors and/or assigns challenging the approval or issuance of this CDP, the 
interpretation and/or enforcement of CDP terms and conditions, or any other matter 
related to this CDP. The Permittee shall reimburse the Coastal Commission within 
60 days of being informed by the Executive Director of the amount of such 
costs/fees. The Coastal Commission retains complete authority to conduct and 
direct the defense of any such action against the Coastal Commission, its officers, 
employees, agents, successors and/or assigns.  
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PROPOSAL TO THE COUNTY OF SAN MATEO 
STATE OF CALIFORNIA 

 
MIRADA ROAD PEDESTRIAN BRIDGE REPLACEMENT AND BANK 

STABILIZATION PROJECT 
 
 

TOTAL PROJECT APPROXIMATELY 0.05 IN LENGTH 
WITH APPURTENANT WORK THERETO 

IN SAN MATEO COUNTY  
 

COUNTY PROJECT NO. P31J1 
PROJECT FILE NO. E4983 

 
 
NAME OF BIDDER:        

STREET ADDRESS:     

MAILING ADDRESS:      

TELEPHONE NUMBER: ( )   

FAX NUMBER: ( )   

EMAIL FOR OFFICIAL NOTIFICATIONS:  _________________________________                  

 
The work for which this proposal is submitted is for construction in accordance 

with the Special Provisions and Agreement annexed hereto, the project plans described 

below, and the Department of Transportation Standard Plans, Revised Standard Plans, 

Standard Specifications, Revised Standard Specifications, 2018 edition, the Labor 

Surcharge and Equipment Rental Rates and the General Prevailing Wage Rates in 

effect on the date the work is accomplished. 

It is the Contractor’s obligation and responsibility to ensure that all work 

associated with this Project complies with all current Orders of the Health Officer of the 

County of San Mateo related to the Novel Coronavirus Disease 2019 (COVID-19).  The 

County of San Mateo assumes no responsibility for work performed by Contractor that 

is not in compliance with all current Orders.  The Contractor is advised to review the 

Orders of the Health Officer of the County of San Mateo, which can be found at the 

following link: 

https://www.smchealth.org/post/health-officer-statements-and-orders 

 

 LOCATION OF WORK 

The work will be done in accordance with the Special Provisions and Agreement 
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annexed hereto, and in accordance with the Standard Specifications of the County of 

San Mateo. 

The location and details of said work are further shown on the Plans titled 

“Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project,” 

File E4983 in the Department of Public Works. 
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TO THE BOARD OF SUPERVISORS 
COUNTY OF SAN MATEO 
STATE OF CALIFORNIA 
 

The undersigned, as Bidder, declares that the only persons or parties interested 

in this Proposal as principals are those named herein; that this Proposal is made 

without collusion with any other person, firm or corporation; that he has carefully 

examined the location of the proposed work, the annexed proposed form of Agreement, 

and the Plans and Specifications therein referred to; that he proposes, and agrees if this 

Proposal is accepted, that he will contract with the County of San Mateo, in the form of 

the copy of the Agreement annexed hereto, to provide all necessary machinery, tools, 

apparatus and other means of construction and to do all the work and furnish all the 

materials specified in the Contract, in the manner and time therein prescribed and 

according to the requirements of the Engineer as therein set forth, and that he will 

accept in full payment therefor the following unit prices, to wit: 
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PROPOSAL TO THE COUNTY OF SAN MATEO 
 

MIRADA ROAD PEDESTRIAN BRIDGE REPLACEMENT AND BANK 
STABILIZATION PROJECT 

 
TOTAL PROJECT APPROXIMATELY 0.05 IN LENGTH 

WITH APPURTENANT WORK THERETO IN SAN MATEO COUNTY  
 

Item Section Estimated Unit of Item Item Price Total 

No. No. Quantity Measure Description (In Figures) (In Figures)

1 11 1 LS Mobilization $ $ 

2 12 1 LS 
Maintaining 

Traffic 
$ $ 

3 13 1 LS 
Water Pollution 

Control 
$ $ 

4 14 1 LS 
Construction 

Waste 
Management

$ $ 

5 16-1 1 LS 
Temporary 

Ramp to Access 
Beach

$ $ 

6(R) 16-2 1 LS Cofferdam $ $ 

7 16-3 1 LS Dewatering $ $ 

8 16-5 1,000 LF 
Temporary 

Fencing 
$ $ 

9 17-1 15,000 SF Clear and Grub $ $ 

10 17-2 900 TONS 
Beach Debris 

Removal 
$ $ 

11 17-3 1 LS 
Remove 

Pedestrian 
Bridge

$ $ 

12 17-4 1 LS 
Remove 

Concrete Bridge 
Foundation

$ $ 

13 17-5 20 LF 
Remove Sewer 

Pipe 
$ $ 

Continued on Next Page  
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Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project 
Engineer’s Estimate - Continued from Previous Page 

Item Section Estimated Unit of Item Item Price Total 

No. No. Quantity Measure Description (In Figures) (In Figures) 

14 (R) 17-7 500 LF 
Remove Barrier 

- Type K 
$ $ 

15(R) 17-7 1 LS 
Temporary Sign 

and Stripe 
Removal

$ $ 

16 19-2 10,000 SF Earthwork - Bluff $ $ 

17 19-3 5,000 SF 
Earthwork - RSP 

Preparation 
$ $ 

18 19-4 20,000 SF 
Earthwork - Final 

Grading 
$ $ 

19 21 1 LS 
Erosion and 

Sediment 
Control

$ $ 

20 21-1 500 LF 
Temporary Silt 

Fence 
$ $ 

21 21-3 3,000 SF Hydroseeding $ $ 

22 36-1 1,700 SF Asphalt Paving $ $ 

23 36-1 300 SF 
Concrete 
Flatwork 

$ $ 

24 36-2 25 CY 
Concrete 
Staircase 

$ $ 

25 45-1 1 LS 
Prepare 

Abutments 
$ $ 

26 45-2 1 LS 
Provide 

Aluminum 
Bridge

$ $ 

27 45-3 1 LS 
Place Aluminum 

Bridge 
$ $ 

28 45-4 110 LF 
Electrical Casing 

and Hangars 
$ $ 

29 46 7,000 SF Soil Nail Wall $ $ 

Continued on Next Page  
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Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project 
Engineer’s Estimate - Continued from Previous Page 

Item Section Estimated Unit of Item Item Price Total 

No. No. Quantity Measure Description (In Figures) (In Figures) 

30 61 1 EA 
RCP Storm 
Drain Outfall 

$ $ 

31 61 1 EA 
Plastic Storm 
Drain Outfall 

$ $ 

32 72-1 200 TON 
Import and Place 
RSP Filter Layer

$ $ 

33 72-2 1,000 TON 
Harvest, Sort, 

and Place 
Existing RSP

$ $ 

34  72-3 500 CY Export RSP $ $ 

35 77 1 LS 
Bench, trash, 
and pet waste 

station
$ $ 

36 78 1 EA 
Monument 

Preservation 
$ $ 

37 80-1 180 LF 
Cable Rail 

Barrier 
$ $ 

38 80-2 50 LF Rope Fence $ $ 

39 80-3 200 LF Wood Fence $ $ 

40 (R) 84 700 LF Detail 22 Stripe $ $ 

41 (R) 84 500 LF Detail 27B Stripe $ $ 

42 (R) 84 130 LF Detail 38 Stripe $ $ 

43 (R) 84 84 SF 
Type III Left 

Arrow 
$ $ 

44 (R) 86 40 LF 
Electrical 
Conduits 

$ $ 

45 (R) 100 1 LS 
Construction 

Staking 
$ $ 

Continued on Next Page   
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Mirada Road Pedestrian Bridge Replacement and Bank Stabilization Project 
Engineer’s Estimate - Continued from Previous Page 

 
 
 

TOTAL: $_______________________________ 
 
 
 
Bid Schedule Notes 
(F) Final Pay Quantities - See Section 9-1.015, “Final Pay Items,” of the Standard Specifications 
(S) Specialty Items - As defined in Section 8-1.01, “Subcontracting,” of the Standard Specifications 
(R) is a revocable bid item.  See the items Special Provisions’ section for additional information 

 
  



 PR.E4983 
 

 

 
8 

ACKNOWLEDGEMENT OF SITE VISIT 
 

I hereby acknowledge that a representative or representatives from our firm 

has/have visited the site as required for acceptance of bid for the project “MIRADA 

ROAD PEDESTRIAN BRIDGE REPLACEMENT  AND BANK STABILIZATION 

PROJECT”.  Proposal packages from contractors who do not return this form, fully 

executed, will not be accepted. 

 

Name of Firm 
 
    
Name(s) of Visiting Representative(s) Job Title Date of Visit
(Please Print) 
 

Acknowledged by, 
   

Name (Please Print) Job Title
  

Signature Date Signed 
 

Bids are required for the entire work.  The amount of the bid for comparison 

purposes will be the total of all items.  The total of unit basis items will be determined by 

extension of the item price bid on the basis of the estimated quantity set forth for the 

item. 

The Bidder shall set forth for each item of work, in clearly legible figures, an item 

price and a total for the item in the respective spaces provided for this purpose.  In the 

case of unit basis items, the amount set forth under the “Total” column shall be the 

extension of the item price bid on the basis of the estimated quantity for the item. 

In case of discrepancy between the item price and the total set forth for the item, 

the item price shall prevail, provided however, if the amount set forth as an item price is 

ambiguous, unintelligible or uncertain for any cause, or is omitted, or in the case of unit 
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basis items, is the same amount as the entry in the “Total” column, then the amount set 

forth in the “Total” column for the item shall prevail in accordance with the following: 

1. As to lump sum items, the amount set forth in the “Total” column shall be 
the item price. 

 
2. As to unit basis items, the amount set forth in the “Total” column shall be 

divided by the estimated quantity for the item and the price thus obtained 
shall be the item price. 

 
After acceptance of this Proposal and award of the Contract, if the undersigned 

should fail to contract as aforesaid or should fail to give the “Performance” Surety Bond 

in the sum of one hundred percent (100%) of the Contract bid, the “Payment” Surety 

Bond in the sum of one hundred percent (100%) of the Contract bid, the Certificate of 

Insurance covering public liability and property damage in the amounts specified in the 

Agreement portion of these Contract documents, and the Certificate of Insurance 

covering Workmen's Compensation Insurance, within TEN (10) WORKING DAYS after 

award of the Contract, the County may, at its option, determine that the bidder has 

abandoned the Contract, thereupon this Proposal and the acceptance thereof shall be 

null and void, and the forfeiture of such security accompanying this Proposal shall 

operate and the same shall become the property of the County of San Mateo, State of 

California. 

Accompanying this Proposal is: 

☐ Cash 

☐ A Cashier’s Check (made payable to the “County of San Mateo”) 

☐ A Certified Check (made payable to the “County of San Mateo”) 

☐ A Bidder’s Bond executed by an admitted surety insurer (made payable to 
the “County of San Mateo”) in the amount equal to at least ten percent (10%) 
of the total bid. 

 
Bidders must, upon request, furnish evidence of their financial responsibility and 

ability to perform the work herein described. 
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PROVISIONS OF LABOR CODE 

 

The Contractor shall be required to comply with all the payroll and apprenticeship 

provisions of Chapter 1, Division 2, Section 1776 and 1777.5 of the California Labor 

Code. 

 

 

 

 

 

 BIDDER'S FINANCIAL RESPONSIBILITY 

 TECHNICAL ABILITY & EXPERIENCE 

 

THE LOW BIDDER MUST, UPON REQUEST, FURNISH EVIDENCE OF 

FINANCIAL RESPONSIBILITY AND ABILITY TO PERFORM THE WORK INCLUDED 

IN THIS PROPOSED CONTRACT.  SUCH EVIDENCE MAY INCLUDE, BUT NOT BE 

LIMITED TO, A FINANCIAL STATEMENT AS OF THE DATE OF BID; A STATEMENT, 

WITH REFERENCES, OF COMPLETED WORK OF A SIMILAR CHARACTER TO 

THAT INCLUDED HEREIN; A STATEMENT OF THE LAST TWO PROJECTS 

PERFORMED REGARDLESS OF THEIR CHARACTER; AND SUCH OTHER 

INFORMATION WHICH WILL ENABLE THE DIRECTOR OF PUBLIC WORKS TO  

JUDGE THE BIDDER'S RESPONSIBILITY, EXPERIENCE, SKILL AND BUSINESS 

STANDING. 
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The names of all persons interested in the foregoing Proposal as principals are 

as follows: 

     
 (Name of Corporation, Co-partnership, Individual) 
 
 
        

(Name and Title)                                                           (Name and Title) 
 
 

        
(Name and Title)                                                           (Name and Title) 

 
 

    
(Authorized Signature of Bidder)                             (Authorized Signature of Bidder) 

 
 
 

*(NOTICE:  If the Bidder is a corporation, the legal name of the corporation and 

the names of the president, secretary, treasurer, and manager thereof shall be set forth 

together with the signature of the officer or officers authorized to sign Contracts in 

behalf of the corporation; if the Bidder is a co-partnership, the true name of the firm and 

the names of the principal partners shall be set forth together with the signature of the 

partner or partners authorized to sign Contracts in behalf of the co-partnership; and, if 

the Bidder is an individual, his full name shall be set forth and his signature shall be as 

the authorized officer.  If the signature is by an agent, other than by an officer of a 

corporation or a member of a partnership, a Power of Attorney must be on file with the 

County prior to opening of bids or submitted with the bid; otherwise, the bid will be 

disregarded as irregular and unauthorized.) 



 PR.E4983 
 

 

 
12 

Corporations must, upon request, furnish certification attesting to corporate 

existence and authority of officers to sign contracts and other documents. 

The undersigned is licensed by the Contractor's State License Board of the State 

of California to perform the work hereinafter described, which State Contractor's License 

No. is: 

State Contractor’s License No.:      
(Expires:     ) 

 

 

Pursuant to State Senate Bill SB 854 (Stat. 2014, chapter 28), effective January 1, 

2015, No contractor or subcontractor may be awarded a contract for public work on a 

public works project (awarded on or after April 1, 2015) unless registered with the 

Department of Industrial Relations pursuant to Labor Code section 1725.5. 

Department of Industrial Relations Registration No.:          
(Expires:     ) 

 

 
LICENSEE:     

(Please print) 
 
ADDRESS:     
 
 
CITY AND STATE:      
 
 
 
     
    Date of Proposal     Signature 
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SUBCONTRACTORS 
 

DESIGNATION OF SUBCONTRACTORS:  Each Bidder shall set forth below the name, 

business address and telephone number of each subcontractor who will perform work 

or labor or render service to the Contractor in or about the construction of the work or 

improvement to be performed under these Contract Documents.  The Bidder shall also 

list the proposal item number(s) to be done, in whole or in part, by each subcontractor 

and the total amount of each subcontractor's work in dollars and as a percentage of the 

total bid amount.  The Bidder's attention is directed to Section 5-1.13, “Subcontracting”, 

of the Standard Specifications. 

 SUBCONTRACTORS 

1. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

2. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

3. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

  

4. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     
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SUBCONTRACTORS 

(Continued) 

 

5. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

6. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

7. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

8. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

9. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     

 

10. Name:    Item No(s).     

Address:    Dollar Amount: $   

Tel:   (          )   Percent of Total Bid:   % 

License No.:         

Department of Industrial Relations Registration No.:     
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SAN MATEO COUNTY 
EQUAL EMPLOYMENT OPPORTUNITY PROGRAM  

 
 

CONTRACT COMPLIANCE PROGRAM 
 

The purpose of the Contract Compliance Program is two-fold:  

1. To prohibit and eliminate employment discrimination; and 

2. To further the opportunities for minority persons to be gainfully employed 
in County construction contracts. 

 

The program requires equal employment opportunity efforts by Contractors to 

employ minority workers on the County's construction projects.  The Contractor will not 

discriminate against any employee or applicant for employment because of race, 

religion, color, national origin, age, disability, ancestry, sexual orientation, or sex.  The 

Contractor will take equal employment opportunity actions to ensure that applicants are 

employed, and that employees are treated, during employment, without regard to their 

race, religion, color, national origin, age, disability, ancestry, sexual orientation, or sex; 

with the goal that the ethnic composition of the Contractor's work force will approximate 

the ethnic composition of the population of San Mateo County.  Such action shall 

include, but not be limited to, employment, upgrading, demotion or transfer; recruitment; 

layoff or termination; rates of pay or other forms of compensation; and selection for 

training, including apprenticeship, pre-apprenticeship training and on-the-job training. 

The San Mateo County Equal Employment Opportunity Program requires the 

Contractor to make two certifications.  The first assures compliance with laws prohibiting 

discrimination.  The second concerns the intent to develop and implement an equal 

employment opportunity program. 

The Contractor is further required to:  

1. Post “EQUAL EMPLOYMENT OPPORTUNITY NOTICE(S)”, including the 
statement:  “AN EQUAL OPPORTUNITY EMPLOYER”, in all announcements of 
job openings; 

 
2. Permit access by County and State compliance officials to his employment 

records; and 
 
3. File monthly reports on prescribed forms: 
 

A. Monthly Manpower-Utilization Report 
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B. Weekly payroll Form WH-347 (which form can be found on the U.S. 
Department of Labor, Wage & Hour Division website, which website is 
addressed as http://www.dir.ca.gov/dlsr/PWD/Northern.html) 

 
C. Statement of Compliance (which form is on the back of payroll form WH-

347 or separate form WH-348, as requested by the County's contract 
compliance representative)  

 
D. Assign an equal opportunity officer full time or as additional duty. 

 
Union employees are to be recruited according to applicable labor agreements.  

If non-union employees are recruited for the project, the Contractor shall make use of 

minority-oriented news media and referral sources.  The Contractor shall inform all 

subcontractors hired by him on the project(s) of their obligations under this program; 

and Contractor will be responsible for the compliance with these regulations by 

his subcontractors. 

For failure to comply with the non-discrimination section, the Contractor is subject 

to a penalty of two percent (2%) of the total amount payable for each working day 

during which he was found to be in non-compliance, or the cancellation of the 

contract in part or whole. 

The County's Contract Compliance Program is monitored by the San Mateo 

County Department of Public Works, 555 County Center, 5th Floor, Redwood City, 

California, 94063-1665, telephone (650) 363-4100. 

Information and necessary forms are available at the Department of Public 

Works.  In addition to evaluating Contractors' and subcontractors' equal opportunity 

efforts, the Department of Public Works will assist Contractors and subcontractors 

toward meeting these obligations. 
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CERTIFICATION OF COMPLIANCE 
WITH LAWS PROHIBITING DISCRIMINATION 

 
 

We are in compliance with the EQUAL EMPLOYMENT OPPORTUNITY 

REQUIREMENT OF THE EXECUTIVE ORDER 11246, TITLE VII OF THE CIVIL 

RIGHTS ACT OF 1964, THE CALIFORNIA FAIR EMPLOYMENT AND HOUSING 

ACT, any other Federal or State laws relating to equal employment opportunity and the 

provisions of Title 2, Chapter 2.50 of the San Mateo County Ordinance Code and the 

Board established guidelines implementing them. 

We will not discriminate against any employee or applicant for employment 

based on race, religion, color, national origin, age, disability, ancestry, sexual 

orientation, or sex.  This pertains to the areas of recruitment, hiring, training, 

upgrading, transfer, compensation and termination. 
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CERTIFICATION OF INTENT 

 
 

We will maintain or develop and implement, during the course of the work 

concerned, an Equal Employment Opportunity Program of hiring and employment 

conducted without regard to race, religion, color, national origin, age, disability, 

ancestry, sexual orientation, or sex of the applicants.  With this Certification we shall 

submit any and all information that may be required by the County in connection with 

this program. 

We certify that we have read and understood the County of San Mateo's 

GENERAL EQUAL EMPLOYMENT OPPORTUNITY STATEMENT SECTION III-A, 

which is included in the proposal section of the Specifications. 

As a private Contractor, working under contracts with the County of San Mateo, 

we understand that these policies are the requirements of said County employment and 

we will, in our recruitment, training and staffing, work to implement this Section as 

applicable.  

 

__  
Signature and Title of Authorized Representative or Bidder 

 
 

   
 Date            
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SAN MATEO COUNTY 
EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 

 
QUESTIONNAIRE FOR BIDDER 

 
THIS REPORT MUST BE COMPLETED IN FULL BY AN OFFICIAL OF THE 
COMPANY AND SUBMITTED WITH THE BID. 
  
 
PROJECT:      
 
NAME OF FIRM:      
 
ADDRESS:      
 
CITY/ZIP:      
 
TELEPHONE:  ( )  DATE OF SUBMITTAL:      
 
OFFICIAL FOR COMPANY:      
  
 
1.    Yes    No Have you read and are you acquainted with the 

Equal Employment Opportunity Requirement of 
the Executive Order 11246, Title VII of the Civil 
Rights Act of 1964, the California Fair 
Employment Practices Act and Title 2, Chapter 
2.50 of the San Mateo County Ordinance Code? 

 
2.    Yes    No Does your employment advertising state that you 

are an Equal Opportunity Employer? 
 
3.    Yes    No Have all recruitment sources been advised that all 

qualified applicants will be considered for 
employment without regard to race, religion, color, 
national origin, age, disability, ancestry, sexual 
orientation, or sex? 

 
4.    Yes    No Were any employees hired by means other than 

the union hiring hall in the past year? 
 

How many?      
 

What positions?      
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5. If non-union personnel are employed by the company, or if a position cannot be 
filled by the union hall, specify the advertisement and recruitment sources that are 
used.  (For example, State HRD, newspapers, high schools, vocational schools, 
referral agencies/organizations, community groups.) 

 
  
 
  
 
  

 
6. How many apprentices do you employ?      
 
 How many of these are minorities?      
 
7.    Yes     No Do you have a program for upgrading and 

counseling present employees? 
 

Describe:     
 
  
 
  
 
  
 
  
 
  
 
  
 
  

 
8.    Yes    No Do you have a collective bargaining agreement 

with a labor union or other organization? 
 

Please list these groups    
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9. What percentage of your work force is covered by union agreement?      
 
10.    Yes    No Have you advised the labor union and/or worker 

organizations of your company's responsibility 
under the Equal Employment Opportunity 
Program? 

 
11.    Yes    No Does your company's collective bargaining 

agreement include a provision for non-
discrimination in employment? 

 
12. Describe any previous experience with Equal Employment Opportunity 

Programs: 
 

  
 
  
 
  
 
  
 
  
 
  
 
  
 
  
 
  

 
 
If your company has a written Equal Employment Opportunity Program now in effect, 
please attach a copy. 
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COUNTY OF SAN MATEO 
EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 

 
CONTRACTOR REPORT FORM 

(To Be Submitted with Original Bid) 
 
 
PROJECT:       DATE:      

NAME OF BIDDER:      

NAME OF PERSON SUBMITTING REPORT:                      
 

RACIAL/ETHNIC MAKEUP OF THE COMPANY 
 

Be sure to include the total of all employees in each classification in the first column.  Report the number 
of employees enrolled in formal on-the-job (apprenticeship) training programs in parenthesis () for each 
classification. 
 

Minority Employees 

Job Classification 
Total 

(All 
Employee

s) 

Ethnicity 

American-
Indian 

or 
Native  

Alaskan

Asian

Native 
Hawaiian

or 
Pacific 

Islander

Black  
American

or 
African 

American

Caucasian Filipino 

Hispani
c 
or 

Latino 
(1) 

Other
(2) 

Unidentifie
d 

(3) 

           

           

           

           

           

           

           

           

            

           

Total (s)            

Notes: (1) “Hispanic” includes all persons of Mexican, South and Central American, Puerto Rican, Cuban or Spanish 
ancestry.  
 (2) “Other” includes all others whose origin consists of two or more races other than Hispanic or Latino. 
 (3) Use this category for employees who have chosen not to identify any race or ethnicity, including “Other”. 
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SECTION III-A. GENERAL EQUAL EMPLOYMENT 
OPPORTUNITY POLICY STATEMENT 

 

The Board of Supervisors of the County of San Mateo takes this opportunity to 

express its commitment to one of its highest priorities in the area of employment.  This 

priority is assuring that all employees and applicants for employment are provided equal 

access to, and enjoyment of employment opportunities, and that they are not subjected 

to discrimination because of age (over 40), ancestry, creed, color, disability, marital 

status, medical condition, national origin, political or religious affiliation, race, sex, or 

sexual orientation. 

The Board of Supervisors is committed to ensuring compliance with all applicable 

non-discrimination laws and regulations in order to attain a work environment that is free 

of discrimination so all County employees can provide quality public service. 

The County will take positive measures toward eliminating artificial barriers to 

employment and achieving equal opportunity through its continued implementation and 

coordination of the County's Equal Employment Opportunity Program and through its 

review and evaluation of hiring and promotional policies and procedures. 

It is the belief of the Board of Supervisors that equal employment opportunity is 

consistent with the basic merit system principle that all persons be afforded equal 

access to positions in public service based on their ability to do the job.  Employment 

decisions shall be made on the basis of merit and in conformity with the principles of 

equal opportunity action. 

Through adoption of the Equal Employment Opportunity Program, the Board of 

Supervisors commits the County, the operating departments, the Equal Employment 

Opportunity Coordinator, and all employees to a results-oriented Equal Employment 

Opportunity Program aimed at attaining a balanced workforce at all levels of County 

employment and achieving equal opportunity in County service. 
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EQUAL BENEFITS COMPLIANCE ORDINANCE NO. 04026 

CHAPTER 2.84 
 
ORDINANCE NO          04026  
 

AN ORDINANCE OF THE SAN MATEO COUNTY ORDINANCE CODE (TITLE 2, 
ADMINISTRATION), REQUIRING SPECIFIED COUNTY CONTRACTORS 

TO PROVIDE FOR NON-DISCRIMINATION BY COUNTY CONTRACTORS 
IN THE PROVISION OF EMPLOYEE BENEFITS 

 
WHEREAS, employee benefits routinely comprise a significant 
proportion of total employee compensation; and 
 
WHEREAS, discrimination in the provision of employee benefits 
between employees with domestic partners and employees with 
spouses results in unequal pay for equal work; and 
 
WHEREAS, County of San Mateo law prohibits discrimination based 
on marital status and/or sexual orientation; and 
 
WHEREAS, it is the County's intent, through the contracting practices 
outlined herein, to equalize the total compensation between similarly 
situated employees with spouses and employees with domestic 
partners; 

 
Section 1.  The Board of Supervisors of the County of San Mateo, State of California, 
ORDAINS as follows: 
 
Chapter 2.84 CONTRACTS – EQUAL BENEFITS 
 
2.84.010 Definitions. 
 
For the purposes of this chapter, 
 

A. “Contract” means a legal agreement between the County and a contractor 
for public works, consulting, or other services, or for purchase of supplies, 
material or equipment for which the consideration is in excess of $5,000. 

 
B. “Contractor” means a party who enters into a contract with the County.   
 
C. “Contract Awarding Authority” means the Board of Supervisors or the 

individual authorized by the Board of Supervisors to enter into contracts 
on behalf of the County.  

 
D. “Domestic Partner” means any person who is registered as a domestic 

partner with the Secretary of State, State of California registry or the 
registry of the state in which the employee is a resident.  
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E. “Employee Benefits” means the provision of any benefit other than pension 
and retirement benefits provided to spouses of employees or provided to an 
employee on account of the employee's having a spouse, including but not 
limited to bereavement leave; disability, life, and other types of insurance; 
family medical leave; health benefits; membership or membership discounts; 
moving expenses; vacation; travel benefits; and any other benefits given to 
employees, provided that it does not include benefits to the extent that the 
application of the requirements of this chapter to such benefits may be 
preempted by federal or state law. 
(Ord. 4324, 08/15/06) 

 
2.84.020 Discrimination in the provision of benefits prohibited. 
 

(a) No contractor on a County contract shall discriminate in the provision of 
employee benefits between an employee with a domestic partner and an employee with 
a spouse, subject to the following conditions: 

 
1. In the event that the contractor's actual cost of providing a particular 

benefit for the domestic partner of an employee exceeds that of 
providing it for the spouse of an employee, or the contractor's actual 
cost of providing a particular benefit to the spouse of an employee 
exceeds that of providing it for the domestic partner of an employee, 
the contractor shall not be deemed to discriminate in the provision of 
employee benefits if the contractor conditions providing such benefit 
upon the employee's agreement to pay the excess costs. 

 
2. The contractor shall not be deemed to discriminate in the provision of 

employee benefits if, despite taking reasonable measures to do so, 
the contractor is unable to extend a particular employee benefit to 
domestic partners, so long as the contractor provides the employee 
with a cash payment equal to the contractor's cost of providing the 
benefit to an employee's spouse. 

 
(b) The Board of Supervisors may waive the requirements of this chapter when 

it determines that it is in the best interests of the County.  The County Manager may 
waive the requirements of this chapter for contracts not needing the approval of the 
Board of Supervisors where waiver would be in the best interests of the County for such 
reasons as follows: 

 
1.   Award of a contract or amendment is necessary to respond to an 

emergency; 
 
2.   The contractor is a sole source; 
 
3.  No compliant contractors are capable of providing goods or services 

that respond to the County's requirements;  
 
4. The requirements are inconsistent with a grant, subvention or 

agreement with a public agency; 
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5. The County is purchasing through a cooperative or joint purchasing 

agreement; 
 
(c) Contractors should submit requests for waivers of the terms of this chapter 

to the Contract Awarding Authority for that contract, or in the case of Contracts 
approved by the Board, the County Manager. 

 
(d) The Contract Awarding Authority, or in the case of contracts approved by 

the Board, the County Manager, may reject an entity's bid or proposals, or terminate a 
contract, if the Contract Awarding Authority determines that the entity was set up, or is 
being used, for the purpose of evading the intent of this chapter. 

 
(e) No Contract Awarding Authority shall execute a contract with a contractor 

unless such contractor has agreed that the contractor will not discriminate in the 
provision of employee benefits as provided for in this chapter.  (Ord. 4324, 08/15/06) 

 
2.84.030 Application of Chapter. 
 
 The requirements of this chapter shall only apply to those portions of a 
contractor's operations that occur (i) within the County; (ii) on real property outside of 
the County if the property is owned by the County or if the County has a right to occupy 
the property, and if the contractor's presence at that location is connected to a Contract 
with the County; and (iii) elsewhere in the United States where work related to a County 
Contract is being performed.  The requirements of this Chapter shall not apply to 
subcontracts or subcontractors of any contract or contractor.  (Ord. 4324, 08/15/06) 
 
2.84.040 Powers and duties of the County Manager. 
 
 The County Manager's office  shall have the authority to: 
 
(a) Adopt rules and regulations, in accordance with this chapter and the Ordinance 
Code  of the County of San Mateo, establishing standards and procedures for 
effectively carrying out this chapter. 
 
(b) Receive notification from employees of contractors regarding violations of this 
chapter. 
 
(c) Determine and recommend to the Board of Supervisors for final decision the 
imposition of appropriate sanctions for violation of this chapter by contractors including, 
but not limited to: 
 

1. Disqualification of the contractor from bidding on or being awarded a County 
contract for a period of up to 5 years; and 

 
2. Contractual remedies, including, but not limited to termination of contract. 
 
3. Liquidated damages in the amount of $2,500. 
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(d) Examine contractors' benefit programs covered by this chapter; 
 
(e) Impose other appropriate contractual and civil remedies and sanctions for violations 
of this chapter; 
 
(f) Allow for remedial action after a finding of non-compliance, as specified by rule; 
 
(g) Perform such other duties as may be required or which are necessary to implement 
the purposes of this chapter.  (Ord. 4324, 08/15/06) 
 
2.84.050  Date of Application. 
 
 The provisions of this chapter shall apply to any contract awarded or amended 
on or after July 01, 2001, provided that if the contractor is then signatory to a collective 
bargaining agreement, this chapter shall only apply to any contract with that contractor 
which is awarded or amended after the effective date of the next collective bargaining 
agreement.  (Ord. 4324, 08/15/06) 
 
Section 2.  Severability –  The provisions of this ordinance are declared to be separate 
and severable.  If a court of competent jurisdiction, all appeals having been exhausted 
or all appeal periods having run, finds any provision of this ordinance to be invalid or 
unenforceable as to any person or circumstance, such offending provision shall, if 
feasible, be deemed to be modified to be within the limits of enforceability or validity.  
However, if the offending provision cannot be so modified, it shall be null and void with 
respect to the particular person or circumstance, and all other provisions of this 
ordinance in all other respects, and the offending provision with respect to all other 
persons and all other circumstances, shall remain valid and enforceable. 
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COUNTY OF SAN MATEO 
Equal Benefits Compliance Declaration Form 

(To Be Submitted with Proposal) 
 

I Vendor Identification 

Name of Contractor:    

Contact Person:    

Address:    

Phone Number:   Fax Number:   

 
II Employees 

Does the Contractor have any employees?     Yes     No 

Does the Contractor provide benefits to spouses of employees?      Yes  

   No  

  *If the answer to one or both of the above is no, please skip to Section IV. * 

 
III Equal Benefits Compliance (Check One) 

☐    Yes, the Contractor complies by offering equal benefits, as defined by Chapter 2.84, 
to its employees with spouses and its employees with domestic partners. 

 
☐  Yes, the Contractor complies by offering a cash equivalent payment to eligible 

employees in lieu of equal benefits. 
 

☐ No, the Contractor does not comply. 
 

☐ (NOTE:  DO NOT CHECK THIS BOX unless the said agreement was 
executed/renewed on or before July 1, 2001.  If checked, a copy of the collective 
bargaining agreement shall be submitted with Proposal.) 
The Contractor is under a collective bargaining agreement which began on or 
before July 1, 2001 and expires on     (date). (Section 2.84.050) 

  

IV Declaration 

I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct, and that I am authorized to bind this entity contractually. 
 
Executed this    day of   , 20   at   ,   . 
             (City)        (State) 

    
  Signature      Name (Please Print) 

    
  Title           Contractor Tax Identification Number
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CONTRACTOR EMPLOYEE JURY SERVICE ORDINANCE NO. 04269 

CHAPTER 2.85 

 
ORDINANCE NO          04269    
 
 

AN ORDINANCE OF THE SAN MATEO COUNTY ORDINANCE CODE (TITLE 2, 
ADMINISTRATION), REQUIRING SPECIFIED COUNTY CONTRACTORS 

TO PROVIDE PAID JURY SERVICE TO FULL-TIME EMPLOYEES 
 
 The Board of Supervisors of the County of San Mateo, State of California, 
ORDAINS as follows: 
 
Chapter 2.85 CONTRACTOR EMPLOYEE JURY SERVICE 
 
2.85.010 Definitions 
 
For the purposes of this chapter, 
 
(a) "Contract" means a legal agreement between the County and a contractor for 

public works, consulting, or other services, or for purchase of supplies, material or 
equipment. 

 
(b) "Contractor" means a party who enters into a contract with the County for which 

the contractor receives consideration of $100,000 or more. 
 
(c) "Contract Authority" means the Board of Supervisors or the head of the department 

or agency presenting the proposed contract to the Board of Supervisors. 
 
(d) "Employee " means any California resident who is a full-time employee of a 

contractor under the laws of California. 
 
(e) "Full time " means 40 hours or more worked per week, or a lesser number of hours 

if (1) the lesser number is a recognized industry standard as determined by the 
County Manager, or (2) the contractor has a long standing practice that defines the 
lesser number of hours as full time.  (Ord. 4324, 08/15/06) 

 
2.85.020 Contractor jury service policy 
 
(a) A contractor shall have and adhere to a written policy that provides that its 

employees shall receive from the contractor, on an annual basis, no less than five 
days of regular pay for actual jury service in San Mateo County.  The policy may 
provide that employees deposit any fees received for such jury service with the 
contractor or that the contractor deduct from the employees’ regular pay the fees 
received for jury service. 

 



 PR.E4983 
 

 

 
30 

(b) At the time of seeking a contract, a contractor shall certify to the County that it has 
and adheres to a policy consistent with this chapter or will have and adhere to such 
a policy prior to award of the contract. 

 
(c) The Board of Supervisors may waive the requirements of this chapter when it 

determines that it is in the best interests of the County for such reasons as follows: 
 

(1) Award of a contract or amendment is necessary to respond to an emergency; 
 
(2) The contractor is a sole source; 

 
(3) No compliant contractors are capable of providing goods or services that 

respond to the County’s requirements; 
 

(4) The requirements are inconsistent with a grant, subvention or agreement with 
a public agency; 

 
(5) The County is purchasing through a cooperative or joint purchasing 

agreement. 
 
(d) Contractors should submit requests for waivers of the terms of this chapter to the 

Contract Authority or the County Manager. 
 
(e) The County Manager may reject a contractor’s bid or proposal, or terminate a 

contract, if he determines that the contractor is in violation of the requirements of 
this chapter or was established, or is being used, for the purpose of evading the 
intent of this chapter. 

 
(f) No contract shall be executed with a contractor unless such contractor is in 

compliance with this chapter.  (Ord. 4324, 08/15/06) 
 
2.85.030 Powers and duties of the County Manager 
 
The County Manager's office shall have the authority to: 
 
(a) Adopt rules and regulations, in accordance with this chapter and the Ordinance 

Code of the County of San Mateo, establishing standards and procedures for 
effectively carrying out this chapter. 

 
(b) Receive notification from employees of contractors regarding violations of this 

chapter. 
 
(c) Determine and recommend to the Board of Supervisors for final decision the 

imposition of appropriate sanctions for violation of this chapter by contractors 
including, but not limited to: 

 
(1) Disqualification of the contractor from bidding on or being awarded a County 

contract for a period of up to 5 years; and 
 



 PR.E4983 
 

 

 
31 

(2) Contractual remedies, including, but not limited to termination of contract. 
 

(d) Impose other appropriate contractual sanctions for violations of this chapter; 
 
(e) Allow for remedial action after a finding of non-compliance; 
 
(f) Perform such other duties as may be required or which are necessary to 

implement the purposes of this chapter.  (Ord. 4324, 08/15/06) 
 
2.85.040 Date of Application 
 
The provisions of this chapter shall apply to any contract awarded or amended on or 
after September 01, 2005, provided that if the contractor is then signatory to a collective 
bargaining agreement, this chapter shall only apply to any contract with that contractor 
which is awarded or amended after the effective date of the next collective bargaining 
agreement.  (Ord. 4324, 08/15/06) 
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COUNTY OF SAN MATEO 
Employee Jury Service Compliance Declaration Form 

(To Be Submitted with Proposal) 
 

 

I Vendor Identification 

Name of Contractor:    

Contact Person:    

Address:    

Phone Number:   Fax Number:   

 

II Employees 
Does the Contractor have any employees?     Yes     No 

  *If the answer to the above is no, please skip to Section IV. * 

 
III Contractor Employee Jury Service Compliance (Check One) 

☐    Yes, the Contractor complies by offering paid employee jury service, as defined 
by Chapter 2.85, to its employees. 

 

☐  The Contractor will have and adhere to, prior to award of the Contract, a policy 
that complies by offering paid employee jury service, as defined by Chapter 2.85, 
to its employees. 

 

☐  No, the Contractor does not comply. 
 

☐ (NOTE:  DO NOT CHECK THIS BOX unless the said agreement was 
executed/renewed on or before September 1, 2005.  If checked, a copy of the 
collective bargaining agreement shall be submitted with Proposal.) 

The Contractor is under a collective bargaining agreement which began on or before 
September 1, 2005 and expires on         (date). (Section 2.85.040) 

  

IV Declaration  

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct, and that I am authorized to bind this entity contractually. 
 
Executed this    day of   , 20   at   ,   . 
             (City)        (State) 

    

  Signature      Name (Please Print) 

    

  Title           Contractor Tax Identification Number 
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NON-COLLUSION DECLARATION FORM 

 

THIS FORM SHALL BE EXECUTED BY BIDDER AND SUBMITTED WITH BID. 

 

The undersigned declares: 

I am the    of    , the 

party making the foregoing bid. 

The bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation. The bid is genuine and 

not collusive or sham. The bidder has not directly or indirectly induced or solicited any 

other bidder to put in a false or sham bid. The bidder has not directly or indirectly 

colluded, conspired, connived, or agreed with any bidder or anyone else to put in a 

sham bid, or to refrain from bidding. The bidder has not in any manner, directly or 

indirectly, sought by agreement, communication, or conference with anyone to fix the 

bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element 

of the bid price, or of that of any other bidder. All statements contained in the bid are 

true. The bidder has not, directly or indirectly, submitted his or her bid price or any 

breakdown thereof, or the contents thereof, or divulged information or data relative 

thereto, to any corporation, partnership, company, association, organization, bid 

depository, or to any member or agent thereof, to effectuate a collusive or sham bid, 

and has not paid, and will not pay, any person or entity for such purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any 

other entity, hereby represents that he or she has full power to execute, and does 

execute, this declaration on behalf of the bidder. 

I declare under penalty of perjury under the laws of the State of California that 

the foregoing is true and correct and that this declaration is executed on   [Date], 

at     [City],     [State]. 

“Contractor” 
 

  
(Print) 

 
  

(Signature) 
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CERTIFICATION OF BIDDER’S 

QUALIFICATIONS AND EXPERIENCE  
 

(To Be Submitted With Proposal) 
 
The undersigned Bidder certifies that it is, at the time of bidding, and shall be, throughout 
the period of the contract, licensed under the provisions of Chapter 9, Division 3, of the 
Business and Professions Code of the State of California, to do the type of work 
contemplated in the Contract Documents.  Bidder further certifies that it is skilled and 
regularly engaged in the general class and type of work called for in the Contract 
Documents.  
 
The Bidder represents that it is competent, knowledgeable, and has special skills 
concerning the nature, extent, and inherent conditions concerning the work to be 
performed.  Bidder further acknowledges that there are certain inherent conditions 
existent in the construction of the project which may create, during the construction 
program, unsafe conditions hazardous to persons and property.  Bidder expressly 
acknowledges that it is aware of such risks and that it has the skill and experience to 
foresee and to adopt protective measures to adequately and safely perform the 
construction work with respect to such hazards. 
 
 
A.  ESSENTIAL REQUIREMENTS FOR QUALIFICATION 
 
If the answer to any of questions 1 through 4 is “yes”, or if the answer to question 5 is 
“no”, the Bidder will be deemed ineligible or not responsible for purposes of the Contract. 
 
 
1. Has your contractor’s license been revoked at any time in the last five (5) 
years? 
 ☐ Yes  ☐ No 
 
2. Has a surety firm completed a contract on your behalf, or paid for completion 

because your firm was default terminated by the project owner within the last 
five (5) years? 

 ☐ Yes  ☐ No 
 
3. At the time of submitting this qualification form, is your firm ineligible to bid on 

or be awarded a public works contract, or perform as a subcontractor on a 
public works contract, pursuant to either Labor Code section 1777.1 or Labor 
Code section 1777.7? 

 ☐ Yes  ☐ No 
 
4. At any time during the last five (5) years, has your firm, or any of its owners or 

officers been convicted of a crime involving the awarding of a contract of a 
government construction project, or the bidding or performance of a 
government contract? 

 ☐ Yes  ☐ No 
 
5. The Bidder has been engaged in the contracting business, under the present 

business name for at least 5 years and has experience in work of a nature 
similar to this project? 

 ☐ Yes  ☐ No 
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B.  COMPANY EXPERIENCE 
 
The Bidder, as a Contractor, has never failed to satisfactorily complete a contract 
awarded to it, except as follows: 
             

             

 
For the County of San Mateo to consider the Bidder properly experienced in work of 
similar nature to this project, the Bidder must list at least two projects that involved 
substantial soil nail wall and bridge installation (each can be in separate projects, i.e. list 
2 projects for soil nail wall and another 2 projects for bridge installation) within the last ten 
(10) years.  
 
Any projects listed below which are not as defined above will not be considered by the 
County of San Mateo in meeting this experience requirement. 
 
Bidder also certifies that Bidder self-performed at least fifty percent (50%) of the Work 
when acting as a general contractor or ten percent (10%) of the Work when acting as a 
subcontractor on each of the projects listed below.  The County of San Mateo considers 
this level of past self-performance demonstrates a benefit to a Project in terms of better 
control of cost, schedule and safety. 
 
If the Bidder is a Joint Venture of two or more companies, each participant in the Joint 
Venture shall meet this prior project experience requirement and provide project 
information for each Joint Venture participant in the format below. 
 
 
1. Project Name & Description:   
 

      
 
      
 
 
Owner:     
 
General Contractor or Subcontractor for Project:  
 
Work Performed:_____________________________________________ 
 
Total Construction Cost: $   

 
Dollar Amount of Bidder’s Work: $  
 
Construction Time:    Calendar Days 

 
Owner’s Representative:   

 
Owner’s Telephone No.:   
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Date of Substantial Completion:  
 
2. Project Name & Description:   
 

      
 
      
 
 
Owner:     
 
General Contractor or Subcontractor for Project:  
 
Work Performed:_____________________________________________ 
 
Total Construction Cost: $   

 
Dollar Amount of Bidder’s Work: $  
 
Construction Time:    Calendar Days 

 
Owner’s Representative:   

 
Owner’s Telephone No.:   

 
Date of Substantial Completion:  

  
 
3. Project Name & Description:   
 

      
 
      
 
 
Owner:     
 
General Contractor or Subcontractor for Project:  
 
Work Performed:_____________________________________________ 
 
Total Construction Cost: $   

 
Dollar Amount of Bidder’s Work: $  
 
Construction Time:    Calendar Days 

 
Owner’s Representative:   

 
Owner’s Telephone No.:   

 
Date of Substantial Completion:  

                                         
 
4. Project Name & Description:   
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Owner:     
 
General Contractor or Subcontractor for Project:  
 
Work Performed:_____________________________________________ 
 
Total Construction Cost: $   

 
Dollar Amount of Bidder’s Work: $  
 
Construction Time:    Calendar Days 

 
Owner’s Representative:   

 
Owner’s Telephone No.:   

 
Date of Substantial Completion:  

 
 
 
5. Project Name & Description:   
 

      
 
      
 
 
Owner:     
 
General Contractor or Subcontractor for Project:  
 
Work Performed:_____________________________________________ 
 
Total Construction Cost: $   

 
Dollar Amount of Bidder’s Work: $  
 
Construction Time:    Calendar Days 

 
Owner’s Representative:   

 
Owner’s Telephone No.:   

 
Date of Substantial Completion:  

 
 
  
 
 
The undersigned hereby states that all representations regarding the Bidder’s 
Company Experience are correct and true. 
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Signed this ________________ day of ___________________, 20____ 
 
 
      
Bidder’s Company Name 
 
 
                       
Authorized Signature Date 
 
 
      
Name and Title of Signatory 
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AGREEMENT 

 

THIS AGREEMENT, made and entered into this              day of                           , 

2022, by and between the COUNTY OF SAN MATEO, State of California, hereinafter 

called the “County” and    ________________________________________________, 

hereinafter called the “Contractor,” 

 
 W I T N E S S E T H: 

 

THAT, for and in consideration of the mutual covenants and agreements 

hereinafter contained, the parties hereto agree as follows: 

I. Services to be performed by Contractor:  The Contractor will at his own 

proper cost and expense, do all the work and furnish all the labor, materials, equipment 

and utilities necessary to perform and complete in good workmanlike and substantial 

manner, and to the satisfaction of the Director of Public Works of the County of San 

Mateo, hereinafter called “Engineer,” for the project 

 

MIRADA ROAD PEDESTRIAN BRIDGE REPLACEMENT AND  
BANK STABILIZATION PROJECT 

 
 

TOTAL PROJECT APPROXIMATELY 0.05 MILE IN LENGTH 
WITH APPURTENANT WORK THERETO 

IN SAN MATEO COUNTY  
 

COUNTY PROJECT NO. P31J1 
PROJECT FILE NO. E4983 

 
and all in strict accordance with the Plans, Specifications, Notice to Contractors, Special 

Provisions and Proposal on file in the office of the Director of Public Works, which said 

Plans, Specifications, Notice to Contractors, Special Provisions and Proposal are 

hereby specifically referred to and by such reference made a part thereto. 

II. Payments:  The Contractor will receive and accept and the County will 

pay the prices specified in the Contractor's Proposal, dated _________________, 2022, 

on file in the office of the Director of Public Works of the County of San Mateo and by 
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reference made a part of this Agreement, as full compensation for furnishing all labor, 

materials and equipment for doing all the work contemplated and embraced in this 

Agreement; the Contractor assumes any and all loss or damage arising out of the 

nature of the work aforesaid, or from the action of the elements, or from any unforeseen 

difficulties or obstructions which may arise or be encountered in the prosecution of the 

work until its acceptance by the County, and for all risks of every description connected 

with the work, and also assumes any and all expenses incurred by or in consequence of 

the suspension or discontinuance of work and for well and faithfully completing the 

work, and the whole thereof, in the manner and to the Plans, Specifications and Special 

Provisions and requirements of the Engineer hereunder.  The Contractor shall 

guarantee all materials and workmanship for a period of one (1) year from date of 

acceptance of the project by the Director of Public Works.  Any defects due to faulty 

materials, method of installation or workmanship within that period shall be repaired by 

the Contractor promptly upon notice by the Engineer, at the expense of the Contractor. 

It is distinctly understood that the estimate set forth in the Notice to Contractors is 

only an approximation of the amount of work to be done and the County does not 

expressly or by implication agree that the actual amount of work will correspond with the 

amount set forth therein, and payment shall be made to the Contractor as above set 

forth.  

 Payment to the Contractor shall be made progressively by the County for the 

work and materials furnished under this Agreement in accordance with the provisions of 

Section 9 of the Special Provisions portion of these Contract documents. 

III. Term:  Time is of the essence in the Agreement, and the work to be 

performed hereunder shall be completed within 

 EIGHTY-FIVE (85) WORKING DAYS 

from the date of commencement of the work, which commencement shall be within TEN 

(10) CALENDAR DAYS after receiving Notice to Proceed from the Engineer. 

 IV. Termination:  This Contract is subject to termination as provided by 

Section 4410 and Section 4411 of the Government Code of the State of California, 

being portions of the Emergency Termination of Public Contracts Act of 1949.  In the 

event that the Contract is terminated pursuant to said sections, compensation to the 
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Contractor shall be determined on the basis of the reasonable value of the work done, 

including preparatory work.  As an exception to the foregoing, in the case of any fully 

completed separate item or portion of the work for which there is a separate Contract 

price, the Contract price shall control. 

V. Relationship of Parties:  Contractor agrees and understands that the 

work/services performed under this Agreement are performed as independent 

contractor and not as an employee of the County and that Contractor acquires none of 

the rights, privileges, powers, or advantages of County employees. 

VI. Merger Clause:  This Agreement, together with the Notice to Contractors, 

the Contractor's Proposal, the Plans, Specifications and Special Provisions and the 

Payment and Performance Bonds form the Contract, and said documents incorporated 

herein by reference become as fully a part of the Contract as if hereto attached or 

herein set forth in full.  The Standard Specifications of the County of San Mateo, State 

of California, which, except as specifically noted in the County Contract documents and 

specifications, are identical with the Standard Specifications of the State of California, 

Department of Transportation, 2018 edition, and are on file with the County 

Manager/Clerk of the Board of Supervisors, County of San Mateo, are incorporated 

herein by reference as a part of the Contract documents and shall apply to this project 

except where the terms of this Agreement or other Contract documents are inconsistent 

therewith, in which case the provisions of this Contract shall prevail. 

This Agreement constitutes the sole Agreement of the parties hereto and 

correctly states the rights, duties, and obligations of each party as of this document’s 

date.  Any prior agreement, promises, negotiations, or representations between the 

parties not expressly stated in this document are not binding.  All subsequent 

modifications shall be in writing and signed by the parties. 

VII. Surety Bonds:  The performance of this Contract is secured by a 

“Payment” Surety Bond in the sum of one hundred percent (100%) of the Contract bid, 

and a “Performance” Surety Bond in the sum of one hundred percent (100%) of the 

Contract bid.  “Payment” and “Performance” Surety Bonds have been approved as to 

form by County Counsel, of which samples of same are attached as Appendix C in the 

Special Provisions. 
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VIII. Insurance:  The Contractor shall not commence work under this Contract 

until he has obtained all insurance required under this paragraph and such insurance 

has been approved by the County, nor shall the Contractor allow any subcontractor to 

commence work on his subcontract until all similar insurance required of the 

subcontractor has been so obtained.  The Contractor shall furnish County with 

certificates of insurance evidencing the required coverage, and there shall be a specific 

contractual liability endorsement extending the Contractor's coverage to include the 

contractual liability assumed by the Contractor pursuant to this Contract.  Certificates of 

Insurance shall be filed with the County within TEN (10) WORKING DAYS after award 

of the contract.  These certificates shall specify or be endorsed to provide that THIRTY 

(30) CALENDAR DAYS' notice must be given, in writing, to County of any pending 

change in the limits of liability or of any cancellation or modifications of the policy. 

A. Worker's Compensation and Employer's Liability Insurance 

The Contractor shall have in effect during the entire life of this Contract, 

Worker's Compensation and Employer's Liability Insurance providing full 

statutory coverage; and in case any work is sublet, the Contractor shall require 

all subcontractors similarly to provide Worker's Compensation and Employer's 

Liability Insurance to full statutory limits.  In signing this Contract, the Contractor 

makes the following certifications, required by Section 1861 of the Labor Code: 

 “I am aware of the provisions of Section 3700 of the Labor Code 

which requires every employer to be insured against liability for 

Worker's Compensation or to undertake self-insurance in accordance 

with the provisions of the code, and I will comply with such provisions 

before commencing the performance of the work of this Contract.” 

B. Liability Insurance 

The Contractor shall take out and maintain during the life of this Contract 

such Bodily Injury Liability and Property Damage Liability Insurance as shall 

comply with Section 7-1.05, “Indemnification,” and Section 7-1.06, “Insurance,” of 

the Standard Specifications and protect him/her and any subcontractor 

performing work covered by this Contract, from claims for damages for bodily 

injury, including accidental death, as well as from claims for property damage 

including third party property damage, to include coverage on property in the 

care, custody and control of the Contractor, and also including coverage for what 
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are commonly known as the “X, C and U” exclusions (having to do with blasting, 

collapse and underground property damage), which may arise from the 

Contractor's operations under this Contract, whether such operations be by 

himself/herself or by any subcontractor or by anyone directly or indirectly 

employed by either of them and the amounts of such insurance shall be ONE 

MILLION DOLLARS ($1,000,000) combined single bodily injury and property 

damage for each occurrence.  The County of San Mateo, City of Half Moon Bay, 

California Department of Transportation, and their officers, agents, servants and 

employees, shall be named as additional insureds on any such policies of 

insurance, which shall also contain a provision stating that the insurance afforded 

thereby to the County of San Mateo, City of Half Moon Bay, California 

Department of Transportation, and their officers, agents, servants and 

employees, shall be primary insurance to the full limits of liability of the policy, 

and that if the County of San Mateo, City of Half Moon Bay, California 

Department of Transportation, or their officers and employees, have other 

insurance against a loss covered by such policy, such other insurance shall be 

excess insurance only. 

Such statements, mentioned above, shall be included on a separate 

endorsement to be submitted to the County with the Certificate of 

Insurance.  

Such insurance shall include: 

1)  Comprehensive General Liability ........  $1,000,000 

2)  Motor Vehicle Liability Insurance ........  $1,000,000 

C.  In case of the breach of any provision of this Article, the County, at its 

option, may take out and maintain at the expense of the Contractor, or 

subcontractor, such insurance as the County may deem proper and may deduct 

the cost of taking out and maintaining such insurance from any sums which may 

be due, or become due, to the Contractor, under this Contract. 

D. Hold Harmless 

The Contractor's attention is directed to Section 7-1.05, “Indemnification,” 

and Section 7-1.06, “Insurance,” of the Standard Specifications. 

The provisions contained in Section 7-1.05, “Indemnification,” and Section 
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7-1.06, “Insurance,” of the Standard Specifications of the State of California, 

Department of Transportation, shall be applicable with the understanding that 

where said provisions specifically refer to the State of California, a department or 

division of the State or an official, officer or employee of the State, said provision 

shall be interpreted to refer to the County of San Mateo, City of Half Moon Bay, 

California Department of Transportation, and all officers, agents, servants and 

employees thereof connected with the work, including but not limited to the 

Director of Public Works, their duly authorized representatives, other appropriate 

department, division, official, officer or employee of the County of San Mateo, 

City of Half Moon Bay, and California Department of Transportation. 

The provisions of Section 7-1.05, “Indemnification,” and Section 7-1.06, 

“Insurance,” of the Standard Specifications are superseded by the following: 

“To the full extent permitted by law, Contractor shall indemnify 
and save harmless the County, its officers, employees, and servants 
from all claims, suits, or actions of every name, kind, and description, 
brought for, or on account of: 

1. Injuries to or death of any person, including Contractor, its 
officers, employees and servants, or 

 
2. Damage to any property of any kind whatsoever and to 

whomsoever belonging, or 
 
3. Any sanctions, penalties or claims of damages resulting 

from Contractor’s failure to comply with applicable laws, or 
 
4. Any other loss or cost resulting from the contractor’s 

negligent or reckless acts or omissions or willful 
misconduct in connection with the performance of any work 
required of Contractor or payments made pursuant to this 
Agreement, provided that this shall not apply to injuries or 
damages for which the County has been found in a court of 
competent jurisdiction to be liable by reason of its own 
negligence or willful misconduct. 

 
The duty of Contractor to indemnify and save harmless, as set 

forth herein, shall include the duty to defend, as set forth In Section 
2778 of the California Civil Code. 

 
The obligations set forth in this Section shall continue beyond 

the term of this Agreement as to any act or omission which occurred 
during or under this Agreement.” 
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E. Compensation 

All insurance required by the paragraphs of this section shall be obtained 

and maintained by the Contractor at Contractor’s own expense and County shall 

not compensate Contractor for said insurance expenses other than as they are 

included in the Contract prices the County pays for the various items of work. 

F.  Nothing herein contained shall be construed as limiting in anyway the 

extent to which the Contractor may be held responsible for payments of damages 

resulting from his operation. 

 IX. Prevailing Wages:  Contractor hereby agrees to pay not less than 

prevailing rates of wages, which are effective on the date the Notice to Contractors is 

issued for each craft or type of workman or mechanic needed to execute the Contract 

as provided for by the County for the performance of public work., and be responsible 

for compliance with all the provisions of the California Labor Code, Article 2-Wages, 

Chapter 1, Part 7, Division 2, Section 1770 et seq. and Section 1810 et seq., and 

particularly Section 1775 and 1776(a) thereof.  A copy of the prevailing wage scale 

established by the Department of Industrial Relations is on file in the office of the 

Director of Public Works, and available at www.dir.ca.gov/DLSR or by phone at 415-

703-4774. California Labor Code Section 1776(a) requires each contractor and 

subcontractor to keep accurate payroll records of trades workers on all public works 

projects and to submit copies of certified payroll records upon request. 

Additionally, pursuant to State Senate Bill SB 854 (Stat. 2014, chapter 28), 

effective January 1, 2015: 

 No contractor or subcontractor may be listed on a bid proposal for a public works 
project (submitted on or after March 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5 [with 
limited exceptions from this requirement for bid purposes only under Labor Code 
section 1771.1(a)]. 

 No contractor or subcontractor may be awarded a contract for public work on a 
public works project (awarded on or after April 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5. 

 This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. 

X. California Labor Code:  The Contractor expressly covenants and agrees 
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to comply with all the provisions of the Labor Code of the State of California limiting the 

hours of labor on public works to eight (8) hours during any one calendar day, and forty 

(40) hours in any one calendar week, requiring the payment of not less than the 

prevailing wage rates, and further agrees to the forfeitures provided for in said Labor 

Code and as set forth in Section 7, “Legal Relations and Responsibility to the Public,” of 

the Standard Specifications and all amendments thereto, in the event of a violation of 

any of the provisions thereof during the course of execution of this Contract. 

  The Contractor expressly agrees to be responsible for compliance with all 

the provisions of Sections 1776 and 1777.5 of the California Labor Code. 

 XI. Non-Discrimination and Other Requirements: 

a. General Non-discrimination: 

 No person shall be excluded from participation in, denied benefits of, or be 

subject to discrimination under this Agreement on the basis of their race, color, 

religion, national origin, ancestry, age, disability (physical or mental), sex, sexual 

orientation, gender identity, marital or domestic partner status, religion, political 

beliefs or affiliation, familial or parental status (including pregnancy, childbirth or 

related conditions), medical condition (including cancer-related), military service, 

or genetic information. Contractor shall ensure full compliance with Federal, state 

and local laws, directives and executive orders regarding non-discrimination for 

all employees and Subcontractors under this Agreement. 

b. Equal Employment Opportunity: 

 Contractor shall ensure equal employment opportunity based on objective 

standards of recruitment, classification, selection, promotion, compensation, 

performance evaluation, and management relations for all employees under this 

Agreement.  Contractor’s equal employment policies shall be made available to 

County upon request. 

c. Section 504 of the Rehabilitation Act of 1973: 

 Contractor shall comply with Section 504 of the Rehabilitation Act of 1973, 

as amended, which provides that no otherwise qualified individual with a 

disability shall, solely by reason of a disability, be excluded from the participation 

in, be denied the benefits of, or be subjected to discrimination in the performance 

of any services this Agreement.  This Section applies only to contractors who are 
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providing services to members of the public under this Agreement. 

d. Compliance with County’s Equal Benefits Ordinance: 

 Contractor shall comply with all laws relating to the provision of benefits to 

its employees and their spouses or domestic partners, including, but not limited 

to, such laws prohibiting discrimination in the provision of such benefits on the 

basis that the spouse or domestic partner of the Contractor’s employee is of the 

same or opposite sex as the employee. 

e. Discrimination Against Individuals with Disabilities: 

 The nondiscrimination requirements of 41 C.F.R. 60-741.5(a) are 

incorporated into this Agreement as if fully set forth here, and Contractor and any 

subcontractor shall abide by the requirements of 41 C.F.R. 60–741.5(a).  This 

regulation prohibits discrimination against qualified individuals on the basis of 

disability and requires affirmative action by covered prime contractors and 

subcontractors to employ and advance in employment qualified individuals with 

disabilities. 

f. History of Discrimination: 

 Contractor certifies that no finding of discrimination has been issued in the 

past 365 days against Contractor by the Equal Employment Opportunity 

Commission, the California Department of Fair Employment and Housing, or any 

other investigative entity.  If any finding(s) of discrimination have been issued 

against Contractor within the past 365 days by the Equal Employment 

Opportunity Commission, the California Department of Fair Employment and 

Housing, or other investigative entity, Contractor shall provide County with a 

written explanation of the outcome(s) or remedy for the discrimination prior to 

execution of this Agreement.  Failure to comply with this Section shall constitute 

a material breach of this Agreement and subjects the Agreement to immediate 

termination at the sole option of the County. 

g. Reporting; Violation of Non-discrimination Provisions: 

 Contractor shall report to the County Manager the filing in any court or 

with any administrative agency of any complaint or allegation of discrimination on 

any of the bases prohibited by this Section of the Agreement or the Section titled 

“Compliance with Laws”.  Such duty shall include reporting of the filing of any and 

all charges with the Equal Employment Opportunity Commission, the California 
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Department of Fair Employment and Housing, or any other entity charged with 

the investigation or adjudication of allegations covered by this subsection within 

30 days of such filing, provided that within such 30 days such entity has not 

notified Contractor that such charges are dismissed or otherwise unfounded.  

Such notification shall include a general description of the circumstances 

involved and a general description of the kind of discrimination alleged (for 

example, gender-, sexual orientation-, religion-, or race-based discrimination). 

Violation of the non-discrimination provisions of this Agreement shall be 

considered a breach of this Agreement and subject the Contractor to penalties, to be 

determined by the County Manager, including but not limited to: 

i) Termination of this Agreement; 

ii) Disqualification of the Contractor from bidding on or being awarded 

a County contract for a period of up to 3 years; 

iii) Liquidated damages of $2,500 per violation; and/or 

iv) Imposition of other appropriate contractual and civil remedies and 

sanctions, as determined by the County Manager. 

To effectuate the provisions of this paragraph, the County Manager shall have 

the authority to: 

i) Examine Contractor’s employment records with respect to 

compliance with this paragraph;  

ii) Offset all or any portion of the amount described in this paragraph 

against amounts due to Contractor under the Contract or any other 

Contract between Contractor and County. 

 Contractor shall report to the County Manager the filing by any person in any 

court of any complaint of discrimination or the filing by any person of any and all 

charges with the Equal Employment Opportunity Commission, the Fair Employment and 

Housing Commission or any other entity charged with the investigation of allegations 

within 30 days of such filing, provided that within such 30 days such entity has not 

notified Contractor that such charges are dismissed or otherwise unfounded. Such 

notification shall include the name of the complainant, a copy of such complaint and a 

description of the circumstance.  Contractor shall provide County with a copy of its 

response to the Complaint when filed. 
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 Compliance with Equal Benefits Ordinance.  With respect to the provisions of 

employee benefits, Contractor shall comply with the County Ordinance which prohibits 

contractors from discriminating in the provision of employee benefits between an 

employee with a domestic partner and an employee with a spouse. 

XII. Compliance with County Employee Jury Service Ordinance:  

Contractor shall comply with Chapter 2.85 of the County’s Ordinance Code, which 

states that Contractor shall have and adhere to a written policy providing that its 

employees, to the extent they are full-time employees and live in San Mateo County, 

shall receive from the Contractor, on an annual basis, no fewer than five days of regular 

pay for jury service in San Mateo County, with jury pay being provided only for each day 

of actual jury service.  The policy may provide that such employees deposit any fees 

received for such jury service with Contractor or that the Contractor may deduct from an 

employee’s regular pay the fees received for jury service in San Mateo County.  By 

signing this Agreement, Contractor certifies that it has and adheres to a policy 

consistent with Chapter 2.85.  For purposes of this Section, if Contractor has no 

employees in San Mateo County, it is sufficient for Contractor to provide the following 

written statement to County:  “For purposes of San Mateo County’s jury service 

ordinance, Contractor certifies that it has no full-time employees who live in San Mateo 

County.  To the extent that it hires any such employees during the term of its Agreement 

with San Mateo County, Contractor shall adopt a policy that complies with Chapter 2.85 

of the County’s Ordinance Code.”  The requirements of Chapter 2.85 do not apply if this 

Agreement’s total value listed in the Section 16 is less than one-hundred thousand 

dollars ($100,000), but Contractor acknowledges that Chapter 2.85’s requirements will 

apply if this Agreement is amended such that its total value meets or exceeds that 

threshold amount. 

XIII. Termination of Agreement:  The Contract may be terminated by the 

County in the event the Contractor should be adjudged bankrupt, or if he should make a 

general assignment for the benefit of his creditors, or if a receiver should be appointed 

on account of his insolvency, or if he or any of his subcontractors should violate any of 

the provisions of the Contract, or if he should persistently or repeatedly refuse, or 

should fail, except in cases where extension of time is provided, to furnish enough 
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properly skilled workmen or proper materials, or if he should fail to make prompt 

payment to subcontractors, or for materials or labor, or persistently disregard laws, 

ordinances, or the instructions of the Engineer.  In the event of any of the foregoing 

conditions, the Engineer is authorized and directed to serve written notice upon the 

Contractor and his Surety of its intention to terminate the Contract, such notice to 

contain the reasons for action and unless within TWO (2) CALENDAR DAYS after 

serving of such notice such conditions shall be remedied and satisfactory arrangements 

for continuation be made, the Contract shall, upon expiration of TWO (2) CALENDAR 

DAYS, cease and terminate.  In the event of any such termination, the Engineer may 

take over the work and prosecute the same to completion by Contract or by any other 

method he may deem advisable, and at the expense of the Contractor, and the 

Contractor and his Surety shall be liable to the County for any excess cost occasioned 

thereby, and in such event, the County may without liability to so doing take possession 

of and utilize such materials, appliances, plant and other property belonging to the 

Contractor as may be on the site of the work, and necessary therefore.  In such cases, 

the Contractor shall not be entitled to receive any further payment until the work is 

completed. 

XIV. Compliance with Laws:  The Contractor shall comply with all existing 

and future State and Federal and regulating laws and all ordinances and regulations of 

the County of San Mateo which in any manner affect those engaged or employed in the 

work, or the materials used in the work, or which in any way affect the conduct of the 

work, and of all such orders and decrees of bodies or tribunals having any jurisdiction or 

authority over the same. 

Controlling Law:  The validity of this Agreement and of its terms or provisions, as 

well as the rights and duties of the parties hereunder, the interpretation, and 

performance of this Agreement shall be governed by the laws of the State of California. 

XV. Contract Assignability:  Neither party to the Contract shall assign the 

Contract or sublet it as a whole without written consent of the other, nor shall the 

Contractor assign any monies due or to become due to him hereunder without the 

previous written consent of the County.  The Contractor shall neither mortgage nor 

convey title to equipment or material to be used in this work, without the written 
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permission of the County.  

XVI. COVID-19: This Provision relates to issues associated with the Novel 

Coronavirus Disease 2019 (COVID-19) and shall supersede any other conflicting 

sections or provisions of this Contract and its attachments. The ongoing COVID-19 

pandemic may impact the County’s ability to proceed with this Project.    

Although this Project is proceeding as an Essential Infrastructure Project as 

determined by the County Board of Supervisors/County Manager, this determination 

could change in the future based on Health Orders issued by the San Mateo County 

Health Officer or State of California, or future determinations of the County Board of 

Supervisors/County Manager.  Should future Health Orders or the County Board of 

Supervisors/County Manager directives preclude the Project from proceeding as 

scheduled, the County reserves the right to: 

- Cancel the Project, terminate the Contractor’s work once the Contractor has 

safely secured the work area, and compensate the Contractor for work 

completed and materials purchased prior to cancellation of the Project and labor 

and materials, as approved by the Engineer, required to safely secure the work 

area such that work can be discontinued on the Project; or 

- The County and Contractor may reach a mutually agreeable extension for 

completion of the Project such that the work can resume after being halted 

provided it complies with all Health Orders issued by the Health Officer of the 

County of San Mateo or the State of California and as approved by the County 

Board of Supervisors/County Manager. 

It is the Contractor’s obligation and responsibility to ensure that all work 

associated with this Project complies with all current Orders of the Health Officer of the 

County of San Mateo related to the Novel Coronavirus Disease 2019 (COVID-19).  The 

County of San Mateo assumes no responsibility for work performed by Contractor that 

is not in compliance with all current Orders.  The Contractor is advised to review the 

Orders of the Health Officer of the County of San Mateo, which can be found at the 

following link: 

https://www.smchealth.org/post/health-officer-statements-and-orders 

XVII. Contract Materials:  The County hereby promises and agrees with the 
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said Contractor to employ and does hereby employ the said Contractor to provide the 

materials, unless otherwise specified, and to do the work according to the terms and 

conditions herein contained and referred to, for the prices aforesaid and hereby 

contracts to pay the same at the time, in the manner and upon the conditions above set 

forth, and the said parties for themselves, their heirs, executors, administrators, 

successors, and assigns, do hereby agree to the full performance of the covenants 

herein contained. 

XVIII. Retention of Records, Right to Monitor and Audit: 

A.  CONTRACTOR shall maintain all required records for three (3) years after 

the COUNTY makes final payment and all other pending matters are closed, and 

shall be subject to the examination and/or audit of the County, a Federal grantor 

agency, and the State of California. 

B.  Reporting and Record Keeping:  CONTRACTOR shall comply with all 

program and fiscal reporting requirements set forth by appropriate Federal, State 

and local agencies and as required by the COUNTY. 

C.  CONTRACTOR agrees upon reasonable notice to provide to COUNTY, to 

any Federal or State department having monitoring or review authority, to 

COUNTY’s authorized representatives, and/or their appropriate audit agencies 

upon reasonable notice, access to and the right to examine all records and 

documents necessary to determine compliance with relevant Federal, State, and 

local statutes, rules and regulations, and this Agreement, and to evaluate the 

quality, appropriateness and timeliness of services performed. 

XIX. Notices:  Any notice, request, demand or other communication required 

or permitted hereunder shall be deemed to be properly given when both: (1) transmitted 

via email to the email address listed below or transmitted via facsimile, if available, to 

the number listed below; and (2) sent to the physical address listed below by either 

being deposited in the United States mail, postage prepaid, or deposited for overnight 

delivery, charges prepaid, with an established overnight courier that provides a tracking 

number showing confirmation of receipt. 

  In the case of County, to: 

Ann Stillman, Interim Director of Public Works 
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County of San Mateo 
555 County Center, 5th Floor 
Redwood City, CA  94063-1665 
Facsimile:  650-361-8220 
Email:  astillman@smcgov.org 
 

In the case of Contractor, to: 

(Contractor Name) 
(Contractor Address) 
(City, State  Zip) 
Facsimile:   
Email:   

XX. Contract Amount and Change Orders: 

A.  Contract Amount 

The amount payable to Contractor under the terms of this agreement is 

____________________ DOLLARS ($__________). 

B.  Change Orders 

The Board of Supervisors has authorized the Director of Public Works to 

execute change orders to modify the scope of work provided under this 

agreement, and to increase the County’s maximum fiscal obligation to 

correspond to those changes.  The Board of Supervisors has directed that in the 

event of change orders, the County’s maximum fiscal obligation shall not exceed 

_____________________DOLLARS ($_________).  Any payments in excess of 

the amount authorized by the Board of Supervisors will require additional 

approval of the Board of Supervisors. 

XXI. Proprietary Rights and Confidentiality:  The requirements of this 

Agreement pertaining to the protection of proprietary rights and confidentiality shall 

survive termination of this Agreement.  

XXII. Electronic Signature:  Both County and Contractor wish to permit this 

Agreement and future documents relating to this Agreement to be digitally signed in 

accordance with California law and County’s Electronic and Facsimile Signatures 

Administrative Memo (B-29).  Any party to this Agreement may revoke such agreement 

to permit electronic signatures at any time in relation to all future documents by 

providing notice pursuant to this Agreement.   
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IN WITNESS WHEREOF, the parties to these presents have hereunto set their 

hands the year and date first above written. 

 
 

 “County”  COUNTY OF SAN MATEO 
State of California

   
 
 
BY:

   President, Board of Supervisors 
County of San Mateo

 
 
ATTEST: 
 
 
 
 

 

Michael Callagy, County Manager/ 
Clerk of the Board of Supervisors

 

 
 
 
 
 
 “Contractor”  
   Name of Contractor 

 
 

   BY:
 (Authorized Signature and Seal of Bidder)
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